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Introduction
Minutes of the Previous Meeting

RP-151554    Approved minutes from RP#68, based on the draft version submitted initially in RP-151121.

RAN WG Status Reports

RP-151561   RAN1; the associated CRs for approval were listed in RP-151124
RP-151125    RAN2; the associated CRs for approval were listed in RP-151126
RP-151127   RAN3; the associated CRs for approval were listed in RP-151128
RP-151129    RAN4; the associated CRs for approval were listed in RP-151130
RP-151132    RAN5; the associated CRs for approval were listed in RP-151133
Matters arising from the RAN5 Status Report and CR Review

RP-151133    All CRs presented for approval were approved
MCC STF 160

RP-151134    The TF 160 report; within the report it requested RAN to endorse TTCN funding request for 2016. Report approved.

Status Reports - all noted and any changes to TCD and updated WIDs were approved

	Work Item
	Rapporteur
	status
	TCD
	change
	status report

	UE Over The Air (Antenna)  - Laptop mounted eqpt Free Space test
	ZTE
	95%
	 Jun-16
	
	RP-151187

	LTE Advanced Carrier Aggregation with 3DL
	Huawei
	70%
	Dec-15
	
	RP-151464

	WLAN/3GPP Radio Interworking
	Intel
	60%
	Dec-15
	
	RP-151264

	DCH Enhancements for UMTS
	Qualcomm
	50%
	 Dec-15
	
	RP-151279

	L-Band for Supplemental Downlink in E-UTRA and UTRA                               
	Ericsson
	90%
	 Dec-15
	
	RP-151163

	Codec for Enhanced Voice Services
	Ericsson
	75%
	Dec-15
	
	RP-151164

	Further DL MIMO Enhancement for LTE
	ZTE
	70%
	 Mar-16
	
	RP-151189

	LTE Device-to-Device Proximity Services
	Qualcomm
	30%
	Jun-16
	
	RP-151280

	Low cost & enhanced coverage MTC UE for LTE
	Ericsson
	25%
	Dec-15
	
	RP-151165

	Further Rel-12 configurations for LTE Advanced Carrier Aggregation with 2UL
	Ericsson
	55%
	Dec-15
	
	RP-151166

	Smart Congestion Mitigation in E-UTRAN
	DoCoMo
	100%
	Sep-15
	
	RP-151445


	Work Item
	Rapporteur
	status
	TCD
	change
	status report

	Performance Requirements of Interference Cancellation and Suppression Receiver for SU-MIMO for E-UTRA
	Huawei
	55%
	Mar-16
	
	RP-151245

	E-UTRA Small cell enhancements - Physical layer aspects
	Huawei
	10%
	Dec-16
	
	RP-151247

	Dual connectivity for LTE
	Ericsson
	3%
	Mar-16
	
	RP-151167

	LTE UE TRP and TRS and UTRA Hand Phantom
	ZTE
	65%
	Jun-16
	
	RP-151188

	Core Requirements for Uplink 64QAM for E-UTRA 
	CMCC
	5%
	Dec-15
	
	RP-151174


RAN5 Work Item Proposals – all approved

	Tdoc
	Subject
	Rapporteur
	TCD

	R5-153696
RP-151161
	UE Power Consumptions Optimizations (UEPCOP)

	Ericsson
	RAN#71
Mar 16

	R5-153723
RP-151334
	Multimedia Telephony Services for IMS (MTSI) over WLAN
	Ericsson
	RAN#74
Dec 16

	R5-153965
RP-151257
	Multimedia Telephony Services for IMS (MTSI) over fixed access
	Telecom Italia
	RAN#74
Dec 16

	R5-153796
RP-151298
	Network-Assisted Interference Cancellation and Suppression for LTE
	Media Tek
	RAN#72
Jun 16

	R5-153695
RP-151398
	Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation
	Huawei
	RAN#75
Mar 17


New RAN5 Technical Specifications at Plenary - nil
ITU-R ad hoc

RP-151553    Status Report ITU-R Ad hoc from Telecom Italia for information and noted. 
RP-151140    LS from ITU - Response from RAN5 required for RAN#70 in December 2015.

PCell Mandatory Support
PCell support is mandated in Rel-13, remains optional from Rel-10 to Rel-12
NB-IoT

RP-151621    New WI approved on NB-IoT for the standardization of a new narrowband radio technology addressing low-end of the market

Consolidation of Cellular IoT WI in GERAN and NB-IoT WI in RAN

WI target completion in Rel-13, parallel working sessions in the RAN core groups

RAN5 may be required to develop conformance tests at an aggressive schedule in 2016
Project Management

The following documents were produced by MCC – all just noted.

RP-151627    3GPP Work Plan review at Plenary#69 – No timelines yet for Rel-14 & 5G
RP-151136    MCC Team support – electronic badges from 2016 meetings
Date/Location of RAN5 WG meetings for 2015/16
	Meeting
	Confirmed Dates
	Location
	Host

	RAN5 #69
	16 – 20 Nov 15
	Anaheim
	NAF3
Co-located with RAN 1, 2, 3 & 4

	RAN5 #70
	15 – 19 Feb 16
	Malta
	EF3
Co-located with RAN 1, 2, 3 & 4

	RAN5 #71
	23 – 27 May 16
	China
	CMCC
Co-located with RAN 1, 2, 3 & 4

	RAN5 #72
	22 – 26 Aug 16
	Goteborg
	EF3
Co-located with RAN 1, 2, 3 & 4


Date/Location of RAN Plenary meetings for 20115/16
	Meeting
	Confirmed Dates
	Location
	Host

	RAN #70
	07 – 10 Dec 15
	Sitges
	EF3

	RAN #71
	07 – 10 Mar 16
	Goteborg
	EF3


                                                                                     
