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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
NA
2.1.2	Remaining Open issues
NA
2.2	RAN2
2.2.1	Agreements
NA
2.2.2	Remaining Open issues 
NA
2.3	RAN3
2.3.1	Agreements
NA
2.3.2	Remaining Open issues
NA
2.4	RAN4
2.4.1	Agreements
NA
2.4.2	Remaining Open issues
NA
2.5	RAN5
2.5.1	Agreements
This is the continuation of Release 13 RAN5 work which created TS 36.579.  For Release 13, TS 36.579 was divided into 5 separate parts (TS 36.579-1 through 36.579-5). The 5 parts will be updated for Release 14 with this work item. Also, 2 new parts (TS 36.579-6 and TS 36.579-7) will be created for Release 14 and will deal with MCVideo and MCData.
As the work plan states, the test case effort for this Work Item is being divided into 5 phases. This was done to keep the work at a manageable level. The phases are:
1. Release 14 Updates of Existing Release 13 MCPTT Test Cases (36.579-2)
2. New Release 14 MCPTT Test Cases (36.579-2)
3. Release 14 MCVideo Test Cases (36.579-6)
4. Release 14 MCData Test Cases (36.579-7), and possibly updates for 36.579-3 if needed
5. All Phases (Updates to documents 36.579-1, 36.579-4, and 36.579-5)

[bookmark: _GoBack]For RAN5#82 in Athens, there were 3 new test cases for TS 36.579-7 that were submitted. From these, there will be generic test cases created for TS 36.579-1 at the next RAN5 meeting which will also be used for most test cases in TS 36.579-6 and TS 36.579-7. There were 5 CRs for TS 36.579-1 for ongoing maintenance; however, these changes can affect work in this Work Item. There were 20 CRs for TS 36.579-2 for ongoing maintenance and test case updates with a focus on off-network test cases at RAN5#82.  There was one CR for TS 36.579-5 for ongoing TTCN-related work. There was also one minor CR for TS 36.579-3.  Additionally, there was a discussion document brought forward for the discussion of TTCN creation for MCPTT, MCVideo and MCData test cases. It was sourced by these entities: MCC TF160, NIST, Samsung, Motorola Solutions UK Ltd, Suomen virveverkko Oy, TCCA, BDBOS, BMWi, The Police of the Netherlands, MINISTERE DE L’INTERIEUR, Leonardo SpA, SyncTechno Inc., FirstNet, Nokia, Nkom, A.S.T.R.I.D. S.A., PSCE. There is no development among test equipment manufacturers to support Mission Critical Services, and thus, MCC TF 160 does not have equipment to verify their work. Also, there is no equipment to execute the test cases in the commercial world. As a step to eventually come to a solution to this problem, the discussion paper proposes to eliminate the need to require the LTE radio interface between the interface-under-test and the system simulator and have an IP-bases solution instead. This would only be valid in testing application layer features, such as MCPTT. RAN5 decided to accept the idea of having an IP-based solution. Until the solution is built and proven, it will not replace traditional testing with the LTE radio interface. In the meantime, studies will commence on these topics:
· investigate how to update TS 36.579-1 [1], TS 36.579-2 [2] and TS 36.579-4 [4] to enable the IUT to be the MCPTT client application rather than a traditional MCPTT UE; i.e. the IUT can be an application,
· review the list of MCPTT test cases that can operate without an LTE protocol stack (most can, but there are a few that will still need LTE), 
· analyse whether additional/new LTE conformance test cases should be created to provide coverage the implicitly tested LTE features (MCPTT testing that is implicitly covered by the MCPTT conformance test cases (i.e. there is no Test Purpose associated to them)). 
Including the Status Report, the Work Plan, and the draft version of the updated TS 36.579-7, there were 34 submissions made at the last RAN5 meeting.  

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
NA
2.6.2	Remaining Open issues
NA

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
NA
3.1.2	Remaining Open issues with cross-TSG impacts
NA
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1]   R5-192161 - New TC for 36.579-7 - 6.1.1 One-to-one Standalone SDS CO
[2]   R5-192162 - New TC for 36.579-7 - 6.1.2 One-to-one Standalone SDS CT
[3]   R5-192163 - New TC for 36.579-7 - 6.1.3 Group Standalone SDS CO
[4]   R5-191210 - Correction of default contents in SIP INVITE from the UE
[5]   R5-191902 - Update to MCPTT floor control default messages
[6]   R5-192155 - Update 36.579-1 Section 4.2 and 4.3
[7]   R5-192156 - Update 36.579-1 Delete subclauses inside the present spec
[8]   R5-192157 - Update 36.579-1 Blue text removal
[9]   R5-191903 - Update to MCPTT TC 7.2.1 Off-network / Private Call CO
[10]  R5-191904 - Update to MCPTT TC 7.2.2 Off-network / Private Call CT
[11]  R5-191905 - Update to MCPTT TC 7.2.3 Off-network / Private Call CO
[12]  R5-192366 - Update to MCPTT TC 7.2.4 Off-network / Private Call CO
[13]  R5-191907 - Update to MCPTT TC 7.2.5 Off-network / Private Call CT
[14]  R5-192367 - Update to MCPTT TC 7.1.1 Off-network / Group Call
[15]  R5-192368 - Update to MCPTT TC 7.1.2 Off-network / Group Call
[16]  R5-192369 - Update to MCPTT TC 7.1.3 Off-network / Group Call
[17]  R5-192370 - Update to MCPTT TC 7.1.4 Off-network / Group Call
[18]  R5-192371 - Update to MCPTT TC 7.1.5 Off-network / Group Call
[19]  R5-192372 - Update to MCPTT TC 7.1.6 Off-network / Group Call
[20]  R5-192373 - Update to MCPTT TC 7.1.7 Off-network / Group Call
[21]  R5-192374 - Update to MCPTT TC 7.1.8 Off-network / Group Call
[22]  R5-192375 - Update to MCPTT TC 7.1.9 Off-network / Group Call
[23]  R5-192376 - Update to MCPTT TC 7.1.10 Off-network / Group Call
[24]  R5-192377 - Update to MCPTT TC 7.1.11 Off-network / Group Call
[25]  R5-192378 - Update to MCPTT TC 7.1.12 Off-network / Group Call
[26]  R5-192379 - Update to MCPTT TC 7.1.13 Off-network / Group Call
[27]  R5-192158 - Update 36.579-2 Typo of 36.579-1 reference throughout spec
[28]  R5-192159 - Update 36.579-2 Typos in Reference and Scope
[29]  R5-192160 - Update 36.579-3 Typos in Forward and Section 4.1.2
[30]  R5-192380 - Routine maintenance for TS 36.579-5
[31]  R5-192709 - MCPTT test environment
[32]  R5-192164 - SR - UE Conformance Test Aspects - Mission Critical Improvements (UID - 790052) MCImp-UEConTest
[33]  R5-192165 - WP - UE Conformance Test Aspects - Mission Critical Improvements (UID - 790052) MCImp-UEConTest
[34]  R5-192245 - Draft TS 36.579-7 v0.0.5



	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion level swith colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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