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1. Overall Description:

RAN5 would like to provide information on the status of the conformance testing development for Mission Critical Services (MCS) as per the end of RAN5#88 meeting.
· At this RAN5#88e meeting RAN5 endorsed the introduction of a new Work Item (WI) on UE Conformance Test Aspects for Mission Critical Enhancements for MCPTT, MCVideo and MCData for Rel-15

· This MCS Rel-15 WI is pending approval at the 3GPP TSG RAN plenary in September 2020. RAN5 expects the proposal to be approved.

· After the approval the expectations from the supporting companies are work in the scope of the WI to start at the RAN5 meeting in November 2020.
· Pending the approval, the target completion date for the WI is planned for Q4, 2021. Depending on the WI outcome the TTCN-3 test suite implementation could be expected to complete in 2022.
· The intention of the supporting companies is to prioritise the work on the MCPTT Rel-15 in the WI Work Plan (WP) during the last quarter of 2020 and the first quarter of 2021. TTCN-3 test suite implementation is to follow during 2021.
· At the same time, RAN5 agreed to continue with the development of the MCS test specification targeting the provision of TTCN-3 test suite which can be used for validating the conformance of MCS Clients compliant with the Rel-14 requirements.

· RAN5 will not develop testing for any Rel-13-only specific requirements. All MCPTT test case introduced as part of the MCS Rel-13 WI are being updated with Rel-14 requirements in both test specifications and TTCN-3 test suite implementation, wherever needed.
· The MCS Rel-14 WI is expected to be closed at the TSG RAN meeting in September. TTCN-3 test suite implementation is to follow in 2021.

2. Actions:

None. For information.
3. Date of Next TSG-RAN WG5 Meetings:
TSG-RAN5 Meeting#89 
 9th - 20th Nov 2020
Electronic Meeting

TSG-RAN5 Meeting#90 
 1st - 5th Mar 2021
Athens, Greece

