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Status Report to TSG
Agenda item:			13.3.9
	WI / SI Name
	UE Conformance - NR coverage enhancements

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_cov_enh-UEConTest

	Unique ID
	950063

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-221298

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: March 2024

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
100%



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Jingzhou Wu

	
	Company
	China Telecom

	
	Email
	wujingzhou@chinatelecom.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
[bookmark: _GoBack]RAN5#102:
Following CRs are agreed:
	R5-241947
	Updates to FR1 RF phase continuity test
	Apple Benelux B.V.

	R5-241948
	Updates to Annex for FR1 RF Phase continuity test
	Apple Benelux B.V.

	R5-241949
	Updates to FR2 RF phase continuity test
	Apple Benelux B.V.

	R5-241950
	Updates to Annex for FR2 RF Phase continuity test
	Apple Benelux B.V.

	R5-241844
	Applicability updates for Phase continuity tests
	Apple Benelux B.V.

	R5-241743
	Updates to TP analysis for FR2 RF phase continuity test
	Apple Benelux B.V.

	R5-241744
	Updates to TP analysis for FR1 RF phase continuity test
	Apple Benelux B.V.




2.5.2	Remaining Open issues
N/A
2.5.3	Remaining Open issues with cross-WG dependencies
N/A

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN5#95-e
[1] R5-223109, WP UE Conformance NR Coverage Enhancement RAN5#95e, China Telecom
[2] R5-223110, SR UE Conformance NR Coverage Enhancement RAN5#95e, China Telecom

RAN5#96-e
[1] R5-224267, Add UE new message 3 repetition implementation capability, China Telecom
[2] R5-224269, Add Msg3 repetition protocol test case, China Telecom
[3] R5-225332, Add applicability for Msg3 repetition protocol test case, China Telecom
[4] R5-224260, WP UE Conformance NR Coverage Enhancement RAN5#96e, China Telecom
[5] R5-224261, SR UE Conformance NR Coverage Enhancement RAN5#96e, China Telecom

RAN5#97
[1] R5-227773, Introduce FR2 RF test case for UE phase continuity requirements when UE supports DMRS bundling, Apple
[2] R5-226468, WP UE Conformance NR Coverage Enhancement RAN5#7, China Telecom
[3] R5-226469, SR UE Conformance NR Coverage Enhancement RAN5#7, China Telecom

RAN5#98
[1] R5-231371, Update to FR2 RF phase continuity test, Apple
[2] R5-231810, Addition of applicability for FR2 RF phase continuity test, Apple
[3] R5-230083, WP UE Conformance NR Coverage Enhancement RAN5#98, China Telecom
[4] R5-230084, SR UE Conformance NR Coverage Enhancement RAN5#98, China Telecom


RAN5#99
[1] R5-233537, Addition of new FR1 phase continuity test, Apple
[2] R5-233551, Update to FR2 RF phase continuity test, Apple
[3] R5-233687, Addition of applicability for FR2 RF phase continuity test, Apple
[4] R5-232497, Correction to default configuration of RRC IEs for NR cov enh test, Huawei, HiSilicon
[5] R5-232498, Addition of PICS for NR cov enh SIG TCs, Huawei, HiSilicon
[6] R5-232499, Addition of NR cov enh SIG TC 7.1.1.2.6 dynamic PUCCH repetition, Huawei, HiSilicon
[7] R5-232500, Addition of NR cov enh SIG TC 7.1.1.3.14.1 DG PUSCH repetition 32, Huawei, HiSilicon
[8] R5-232501, Addition of NR cov enh SIG TC 7.1.1.3.14.2 CG PUSCH repetition 32, Huawei, HiSilicon
[9] R5-232502, Addition of NR cov enh SIG TC 7.1.1.3.14.3 DG PUSCH availableSlotCouting, Huawei, HiSilicon
[10] R5-232503, Addition of NR cov enh SIG TC 7.1.1.3.14.4 CG PUSCH availableSlotCouting, Huawei, HiSilicon
[11] R5-232504, Addition of NR cov enh SIG TC 7.1.1.3.15.1 TBoMS, Huawei, HiSilicon
[12] R5-232505, Addition of NR cov enh SIG TC 7.1.1.3.15.2 TBoMS repetition, Huawei, HiSilicon
[13] R5-232506, Addition of NR cov enh SIG TC 7.1.1.4.2.7 TBoMS TBS selection, Huawei, HiSilicon
[14] R5-233295, Correction to NR SA SIG TC 8.1.5.1.1 UE capability transfer, Huawei, HiSilicon
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