Meeting Minutes: MCC TF160 and SS verification team phone conference

18-March-2009 15:00– 15:45 CET 

Participants:
Marsh D’Souza, Anritsu

Pankaj Gupta, Anite

Ramakrishnan Thiruvathirai, Rohde & Schwarz 

Hans Zischler, MCC TF160

Shicheng Hu, MCC TF160

Apologised:

Jitender Bhalothia, Aeroflex,

Results:

1. Regression Test iwd wk09
Results available for around 95% of the test cases. All are invited to provide further results. Anritsu plans to provide additional results end of this week

2. MBMS deliveries
The participants agreed to provide MBMS ATS only in the frame of the maintenance ATS cycle (every 3 month in advance to each formal delivery). Anite will draft a proposal on the same to RAN5 and MCC TF160 can co-sign it.


3. Base line Moving
Shicheng informed that the relevant core specifications  will be available by end of this week. MCC TF160 will produce a draft TTCN CR for the baseline moving and distribute the CR to the SS vendors before the baseline moving.


4. Rel-8 Test model
STf160 will distribute a draft CR concerning the Rel-8  test model for discussion before RAN5#43. 
5. ASP Changes
Rohde&Schwarz will provide  a proposals for two small ASP changes for Rel-7 for discussion, with an implementation target preferred for iwd wk15. 


6. RAN5#45 move
RAN5 is discussing to move RAN5#45 to wk43. Shicheng will check this next week at RAN5#42bis. A consequence would be to move wk44 iwds to wk45


7. Test case 14.6.6a
Shicheng will invite all to discuss related issues tomorrow 15:00 CET

Next conference call:

Tuesday 7th April  2009, 15:00 CET under +33 4 9294 4956
