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Progress Report since the last TSG (for all involved WGs):

WG1

One formal RAN WG1 meeting has been held since RAN #32.

RAN WG1 #46
7 Rel-7 CRs were submitted and endorsed by RAN WG1.

The CRs add enhanced uplink functionality for both 3.84Mcps and 7.68Mcps TDD modes and hence supersede those CRs provided for 3.84Mcps TDD only.

Specifications covered by the joint 3.84/7.68Mcps CRs are: TSs 25.201, 25.221, 25.222, 25.223, 25.224, and 25.225.

Additionally, a 7.68Mcps-only CR was endorsed for TS 25.202.
WG2
One formal RAN WG2 meeting has been held since RAN #32.

RAN WG2 #54
5 Rel-7 CRs were presented and endorsed by RAN WG2.

The CRs add enhanced uplink functionality for both 3.84Mcps and 7.68Mcps TDD modes and hence supersede those CRs provided for 3.84Mcps TDD only.

Specifications covered by the CRs are: TSs 25.321, 25.331, 25.302, 25.306 and 25.319.

WG3
One RAN WG3 meeting has been held since RAN #32.

RAN WG3 #53
A total of 8 CRs (covering both 3.84Mcps and 7.68Mcps modes) were endorsed for the following specifications:
 - TSs 25.401, 25.420, 25.427, 25.430, 25.931, 25.902, 25.423, 25.433

The CRs supersede those CRs provided for 3.84Mcps TDD only.

WG4
One RAN WG4 meeting has been held since RAN #32.

RAN WG4 #40
One contribution was made on simulation assumptions and performance results for the E-HICH channel.

These were agreed.

Completed Items:

RAN WG1

· CRs for 25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225

RAN WG2

· CRs for 25.321, 25.331, 25.302, 25.306 and 25.319

RAN WG3

· CRs for 25.401, 25.420, 25.427, 25.430, 25.931, 25.902, 25.423, 25.433
RAN WG4

· Simulation assumptions and performance for E-HICH
Open Issues:

RAN WG1

· None

RAN WG2
· None

RAN WG3

· None

RAN WG4

· Simulation assumptions and performance of E-AGCH

· Definition of E-DCH fixed reference channels

· Performance requirements for E-DCH FRCs

· Associated CRs for 25.102, 25.105 and 25.142

Estimated Level of Completion:

RAN WG1:  100%

RAN WG2:  100%

RAN WG3:  100%

RAN WG4:  20%
WI completion date review resulting from the discussion at the working group:

RAN WG1, WG2 and WG3 aspects RAN #33 (Sept 2006)

RAN WG4 aspects RAN #34 (Dec 2006)

References to WG's internal documentation and/or TRs:
