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Progress Report since the last TSG (for all involved WGs):

WG1, WG2, WG3

The RAN WG1, WG2 and WG3 components of this work item were completed at RAN #33.
WG4
One RAN WG4 meeting has been held since RAN #33.

RAN WG4 #41
Two T-docs describing the simulation assumptions and results for 7.68 Mcps TDD E-AGCH and E-DCH were presented and agreed.  A CR to 25.102 to specify the performance requirements for associated downlink signalling channels E-AGCH and E-HICH was approved.  CRs to 25.105 and 25.142 on the performance and conformance testing of the 7.68 Mcps E-DCH channels were approved.
Completed Items:
RAN WG4

· Simulation assumptions and performance for E-HICH
· Simulation assumptions and performance of E-AGCH

· Definition of E-DCH fixed reference channels

· Performance requirements for E-DCH FRCs

· Associated CRs for 25.102, 25.105 and 25.142

Open Issues:

RAN WG4

· None

Estimated Level of Completion:

RAN WG1:  100%

RAN WG2:  100%

RAN WG3:  100%

RAN WG4:  100%
WI completion date review resulting from the discussion at the working group:

RAN WG4 aspects: RAN #34 (Dec 2006)
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