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Progress Report since the last TSG (for all involved WGs):

5 new test cases have been agreed in RAN5#40 meeting in August 2008. Also one item in the work plan has been identified as being covered by one other test case and has been removed.   
Completed elements (for complex work items):

In total 7 test cases agreed in RAN5 for the work item.

List of open issues:

Estimates of the level of completion (when possible):

70%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion has been moved to March-09 (RP#43) during RAN5#40.   
References to WG's internal documentation and/or TRs:

[1] R5-071530 New work item Proposal: Conformance test aspects – Enhanced CELL_FACH State in FDD
[2] R5-072159 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#36
[3] R5-072574 Update to Enhanced CELL_FACH Work Item Description

[4] R5-073156 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#37

[5] R5-073488 Update to Enhanced CELL_FACH work item description
[6] R5-080144 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#38

[7] R5-081065 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#39

[8] R5-083185 Update to Enhanced CELL_FACH Work Item Description 

[9] R5-083186 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#40

