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Based on the outcome of RAN5#40 meeting there is a need to change the target completion date for the Rel-8 work item on Improved L2 for uplink. See work plan in R5-083310 for details.

It is proposed to change the target completion date from RAN#42 December 08 to RAN#43 March 09.
RANimp-UEConTest_UplinkL2dataRates: Conformance Test Aspects – Improved L2 for uplink
Approved at TSG RAN #37 (Sept 2007) as RP-080310
Work Item Description

1.15 Title: Conformance Test Aspects – Improved L2 for uplink
1.
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2.
Linked work items

	WP ID
	WID
	Rel. *
	Title

	370035
	RP
	P_F
	Rel-8 RAN improvements

	370036
	R2
	BB
	Improved L2 for uplink


* Relationship:  P = Parent, F = Feature, BB = Building Block, S = Subordinate, R = Related

3.
Justification

The core specifications for Rel-8 have been enhanced by introduction of the Improved L2 for uplink and the test specifications need to be updated accordingly. This work item enables the conformance testing of the Improved L2 for uplink enhancements features. 
4.
Objective

The technical objective of this work item is to provide for conformance test specifications covering the Improved L2 for uplink enhancements introduced in Rel-8. The scope of the work item covers protocol testing.
5.
Service Aspects

None

6.
MMI-Aspects

None

7.
Charging Aspects

None

8.
Security Aspects

None

9.
Impacts

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	
	
	

	No
	X
	X
	X
	X
	X

	Don't know
	
	
	
	
	


10.
Expected Output and Time scale

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	RAN5
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 34.108
	
	Common test environments for User Equipment (UE) conformance testing
	TSG RAN#43, March 09
	Definition of common test environment for testing of Improved L2 for uplink.

	TS 34.123-1
	
	User Equipment (UE) conformance specification; Part 1: Protocol conformance specification
	TSG RAN#43, March 09
	Introduction of new protocol test cases for testing of Improved L2 for uplink.

	TS 34.123-2
	
	User Equipment (UE) conformance specification; Part 2: Implementation Conformance Statement (ICS) proforma specification
	TSG RAN#43, March 09
	Applicability statements for the new protocol test cases. 

	TS 34.123-3
	
	User Equipment (UE) conformance specification; Part 3: Abstract test suite (ATS)
	TBD


	Development of TTCN test cases for the new protocol test cases. 


11.
Work item rapporteur

Mr Leif Mattisson

Ericsson

E-mail: leif.mattisson@ericsson.com 

12
Work item leadership

TSG RAN5

13
Supporting Companies

AT&T, Ericsson, Huawei, Nokia, Telecom Italia and Qualcomm
14
Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c. This WI is a Work task

Parent Building Block: UE Conformance Testing for Rel-7 RAN improvements [UID= 25026] 
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