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Progress Report since the last TSG (for all involved WGs):

2 new signalling test cases have been agreed in RAN5#42 meeting in February 2009. One item in the work plan has been identified as implicitly tested by other test cases and has been removed.
The necessary changes to Common test procedures in TS 34.108 have been agreed. 

Two L1 performance test cases and an item for the changes to testloop 3 have been added to the work plan to cover the core specification TS 25.101 changes for Enhanced CELL_FACH. 
Completed elements (for complex work items):

Common test procedures.  

Protocol testing area (10 test cases).

List of open issues:

Estimates of the level of completion (when possible):

85%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion has been moved to May-09 (RP#44) during RAN5#42.   
References to WG's internal documentation and/or TRs:

[1] R5-071530 New work item Proposal: Conformance test aspects – Enhanced CELL_FACH State in FDD
[2] R5-072159 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#36
[3] R5-072574 Update to Enhanced CELL_FACH Work Item Description

[4] R5-073156 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#37

[5] R5-073488 Update to Enhanced CELL_FACH work item description
[6] R5-080144 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#38

[7] R5-081065 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#39

[8] R5-083185 Update to Enhanced CELL_FACH Work Item Description 

[9] R5-083186 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#40

[10] R5-085067 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#41

[11] R5-090350 Work plan for enhanced CELL_FACH state in FDD - Status after RAN5#42 

[12] R5-090725 Update to Enhanced CELL_FACH Work Item Description
