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Progress Report since the last TSG (for all involved WGs):
Summary:
Since RAN#44 meeting RAN5 has met twice:

· RAN5#43bis Beijing, China.
· RAN5#44 Shenzhen, China.

Progress has been made RF and RRM test cases for both FDD and TDD.

All the progress will be included in the new RAN5 RF specifications:
· TS 36.521-1 v8.3.0 (TX/RX/Performance requirements)
· TS 36.521-3 v2.1.0 (RRM) 
· TS 36.521-2 v8.3.0 (Applicability)
LTE-RF Work Plan has been updated and presented in R5-094322 where all the details of RF and RRM test cases completion level have been estimated.
RAN5 RF has made few keys decisions on test procedures, UE state under test and the usage of uplink MAC padding as mechanism to generate uplink data for TX tests and downlink padding for RX tests and some performance requirement tests. The usage of UE loopback is no longer needed.

Few new test cases have been introduced in the channel state reporting and RRM tests areas. Details can be found in the work plan.
Work item description has been updated (R5-094321), the work item target completion date has been moved to TSG RAN #46 December 2009.

List of Completed elements (for complex work items):

None.

List of open issues:

Open issues are captured in the editor’s notes of each test case and in the open RAN5 RF LTE action points.

There are not major outstanding issues and work is ongoing. 
Estimates of the level of completion (when possible):

86% Overall FDD completion 

86% Overall TDD completion
Detail levels of completion:
90% TS 36.521-1 (TX/RX/Performance Requirements) test cases
82% TS 36.521-3 (RRM test cases) 
85% TS 36.521-2 (Applicability) 
50% TS 34.121-1 (RRM test cases: UTRAN FDD to E-UTRAN) 
50% TS 34.122 (RRM test cases: UTRAN TDD to E-UTRAN) 
0%  TS 34.121-2 (Applicability UTRAN to E-UTRAN tests)
WI completion date review resulting from the discussion at the working group:

TSG RAN #46, December 2009 
References to WG's internal documentation and/or TRs:

