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Progress Report since the last TSG (for all involved WGs):

In the RAN5 SIG meeting the last outstanding test case for "BCCH Mapping on HS-DSCH for Transmitting System Information Change Indication" has been agreed to 34.123-1. 

In the RAN5 RF meeting, further investigations of the timing aspects for using UE test loop mode 1 in CELL_FACH state have been conducted during RAN5#44. The agreement on the associated CR to 34.109 was postponed to next meeting. 
Test procedure for HSDPA in CELL_FACH RF Performance Requirement has been added to 34.108. 

Two L1 performance test cases for "Single link HS-DSCH Demodulation performance in CELL_FACH state" and "Single link HS-SCCH Detection performance in CELL_FACH state" have been agreed to 34.121. There are still open items in both test cases that need to be agreed in the future RAN5 meetings. 
It is proposed that further updates to the test cases and to the test loop, if required, are done under the RAN5 TEI7_Test work item.

Completed elements (for complex work items):

List of open issues:

Estimates of the level of completion (when possible):

100%
WI completion date review resulting from the discussion at the working group:

RAN WG5 target date for completion has been agreed as September-09 (RP#45) during RAN5#43.   
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