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Progress Report since the last TSG (for all involved WGs):
After finishing the needed test cases analysis, RAN5#44 was the first meeting where the related test case contributions were submitted.

During the RAN5#44 meeting, the following was achieved, see work plan in [1] for details:
· Finished the test cases: 6.3.1.1, 6.3.1.2, 6.3.2.1, 12.2.1.5e, 12.2.2.7e, 12.4.1.4e, 12.9.7d, four agreed and three for email agreement.
· Overall completion increased from 5% to 30%
List of Completed elements (for complex work items):

Not Applicable.
List of open issues:

Estimates of the level of completion (when possible):

30%
WI completion date review resulting from the discussion at the working group:

TSG RP#46, December 09 
References to WG's internal documentation and/or TRs:

[1] R5-095216
Work plan for UTRA HNB after RAN5#44

