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1
Workplan related evaluation
1.1
History

	TSG RAN meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of WID approved by TSG (if any)
	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN

	46
	WI/SI started
	RP-091349
	nil
	June 2010

	47
	RP-100078
	-
	60%
	June 2010

	48
	RP-100492
	-
	75%
	Sept 2010

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




100 %

Additional comments:
12 out 12 test cases included in the Work Plan [2] have been completed.
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
Sept 2010 

which is:
RAN #49
Additional comments:




2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)
At RAN5#48, the following was achieved:

· One new test case was agreed in [3].
· Updates to existing test cases were agreed in [4].
· One test case removal was agreed in [5].
· Updates to test case applicability were agreed in [6].
· The addition of default message contents to TS 36.508 was agreed in [7].
2.2
List of Completed elements (compare with open issues of last TSG)
Not Applicable.
2.3
List of open issues
None.
3.
References

NOTE:
This can be a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] RP-091349
New Work Item Proposal: Conformance test aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems (Supporting companies: Orange, Qualcomm Europe, ZTE, Teliasonera)
[2] R5-104032
Work plan for Conformance test aspects – Mobility between 3GPP WLAN Interworking and 3GPP Systems – Status after RAN5#48 (Qualcomm Incorporated, Rapporteur)

[3] R5-104393
Addition of new WLAN interworking test case for Termination of protection of DSMIPv6 tunnel traffic by Home Agent (Qualcomm Incorporated)

[4] R5-104394
Update of WLAN interworking test cases (Qualcomm Incorporated)

[5] R5-104395
Removal of WLAN interworking test case 17.3.3 (Qualcomm Incorporated)

[6] R5-104396
Update of applicability for WLAN interworking test cases (Qualcomm Incorporated)

[7] R5-104397
Addition of default message contents for WLAN interworking testing (Qualcomm Incorporated)
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