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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI started
	RP-110420
	0%
	RAN#56 (June 2012)


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

Overall (mandatory to be provided):




              0 %
Per WG (optional information):


Additional comments: The work item is approved in RAN#51. Work is on hold until June 2011.
 
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in: June 2012 which is: RAN #56
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.2 List of completed elements (compare with open issues of last TSG)
No progress, the work item put on hold by RAN#51 until June 2011.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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