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Workplan related evaluation
1.1
History
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	TSG Tdoc number of status report
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	overall level of completion at end of RAN Plenary
	completion date
agreed by TSG RAN
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1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work item

Overall (mandatory to be provided):




30%

Additional comments:

At RAN5#55 the work plan was updated in [1]. 
1 out of 7 Signalling test cases completed

3 Contributions to define messages in TS 34.108 also completed

6 out of 32 RF test cases completed
1.2.2
Estimated completion date of the work item
The work item is planned to be 100% complete in:
December  2012

which is:
RAN#58
Additional comments:



2.
Technical status related evaluation
2.1
Detailed Progress report since last TSG meeting (for all involved WGs)


 At RAN5#55 meeting CRs for the following areas were agreed:

· CR to TS 34.108    ([2-4]) to update Signalling messages

· CR to TS 34.123-1 ([5]) to add One new Signalling Test Case
· CR to TS 34.123-2 ([6]) to add applicability for the Signalling Test Case

· CR to TS 34.121-1 ([7-9]) to add six RF Test Cases

· CR to TS 34.121-1 ([10]) to add Annex Details

· CR to TS 34.121-2 ([11]) to add applicability to RF Test Cases
2.2
List of Completed elements (compare with open issues of last TSG)


None
2.3
List of open issues


None
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