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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	54
	WI/SI started
	RP-111766
	0%
	Sep. 2012

	55
	RP-120153
	
	5%
	Sep. 2012

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




30 %

per WG (optional information):

additional comments:



1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Sep. 2012

which is:
RAN #57
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
At the RAN1#68bis and RAN1#69 meetings, the following progress was made.

· On how to improve the discontinuous CQI reporting, the simulation results of both the ideal CQI reporting and discontinuous CQI reporting were presented. 
· On how to carry out the HSPA signalling enhancements for more efficient resource usage, two candidate methods were proposed and discussed.
· On how to optimize the HSPA control channel efficiency, there are two different views. One supports the optimization of HSPA control channel efficiency while the other rejects it. 
2.2
List of completed elements (compare with open issues of last TSG)

Since last TSG meeting, the following agreements were made.
· The target scenarios for the HSPA signalling enhancements for more efficient resource usage shall be determined as the basis for the further study.
· The target scenarios for the optimization of the HSPA control channel efficiency shall be determined as the basis for the future study.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· On how to improve the discontinuous CQI reporting, the necessity of improving the discontinuous CQI reporting needs to be evaluated.
· On how to carry out the HSPA signalling enhancements for more efficient resource usage, the target scenarios need to be determined. Based on the target scenarios, the candidate methods will be further evaluated.
· On how to optimize the HSPA control channel efficiency, the target scenarios need to be determined. If the target scenarios can be agreed, the methods for optimizing the HSPA control channel efficiency shall be presented and evaluated.
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