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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI/SI started
	RP-110436
	0%
	Dec 2012

	52
	RP-110562
	
	0%
	Dec 2012

	53
	RP-111008
	
	0%
	Dec 2012

	54
	RP-111468
	
	0%
	Dec 2012

	55
	RP-120065
	
	0%
	Dec 2012

	56
	RP-120479
	
	20 %
	Dec 2012

	57
	RP-120979
	
	40 %
	Dec 2012

	58
	RP-121548
	
	50%
	Jun 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




65 %

per WG (optional information):





additional comments:




1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013

which is:
RAN #60
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
TSG RAN WG4 #66
At this meeting, Remaining works for the performance part of the WI were discussed in detail.

Updated simulation results for UE demodulation performance requirements for determination of common E-RGCH radio links were presented [1, 2].
Candidate RRM test cases including 2nd DRX, 2ms/10ms TTI selection, E-UTRA reselection and E-UTRA measurements for CELL_FACH were discussed together with text proposals.

Documents submitted and treated [1]-[10].
2.2
List of completed elements (compare with open issues of last TSG)
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· UE performance requirements for determination of common E-RGCH radio links
· Test case for 2nd DRX
· Test case for 2ms/10ms TTI selection
· Test case of E-UTRA reselection
· Test case for E-UTRA measurements for CELL_FACH
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[3]
R4-130711, On determination of Common E-RGCH Radio Links in Cell_FACH, Qualcomm Incorporated
[4]
R4-130606, Plan and timescales for CELL_FACH test cases work, Ericsson, ST-Ericsson
[5]
R4-130608, Discussion on a test case for network controlled E-UTRA measurements, Ericsson, ST-Ericsson
[6]
R4-130613, Draft CR on test case for network controlled E-UTRA measurements, Ericsson, ST-Ericsson 

[7]
R4-130615, Discussion on a test case for E-UTRA reselection with DRX, Ericsson, ST-Ericsson
[8]
R4-130618, Draft CR on test case for E-UTRA reselection with DRX, Ericsson, ST-Ericsson
[9]
R4-130622, Discussion on a test case for 2/10msec TTI length selection
[10]
R4-130624, Draft CR on test case for 2/10msec TTI length selection, Ericsson, ST-Ericsson
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