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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	55
	WI/SI started
	RP-120360
	0%
	December 2012

	56
	RP-120574
	
	5%
	December 2012

	57
	RP-121072
	
	5%
	June 2013

	58
	RP-121638
	
	5%
	December 2013 

	59
	RP-130114
	
	15%
	March 2014 

	60
	RP-130565
	
	15%
	June 2014 

	61
	RP- 131068
	
	15%
	June 2014

	62
	RP- 131604
	
	15%
	Sept. 2014
“Note 1”


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
Note 1: Please see “additional comments” is 1.2.1
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




15 %

per WG (optional information):
RAN WG4:

15%
additional comments:



During RAN#59 in Vienna, it was decided to put this work item on hold for two RAN cycles. Instead, a study item (FS_LTE_FDD_1670_US) was approved to study the feasibility of expanding the spectrum covered by this work item to 10 MHz [11]. 
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
Sept 2014

which is:
RAN #65
additional comments:

The Work item is completed under 3GPP LTE Release 12.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:



a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.



The tables have to be filled out up to the target date of the WI/SI.



Furthermore, provide a motivation/explanation of the changes below the table.


**: time budget overview endorsed by the previous RAN meeting RAN #61.
	Q1/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	62
	76
	76
	85
	 
	 
	83
	70

	0
	0
	0
	0
	0
	0
	0
	0.15

0


	Q2/2014

	RAN
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4

	63
	76bis
	76bis
	85bis
	 
	 
	83bis
	70bis
	77
	77
	86
	 
	 
	84
	71

	0
	0
	0
	0
	0
	0
	0
	0 0.15
	0
	0
	0
	0
	0
	0
	0 0.15


L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

The Study Item FS_LTE_1670_US is extended to RAN#62, and this WI will stay on hold till RAN#63 in March 2014. As a result, zero Time Units have to be allocated to this WI in RAN4#70 and RAN4#70bis.
The WI is expected to finish on RAN#65 in Sept 2014. As a result, non-zero Time Units have to be allocated to this WI in RAN4#70bis and RAN4#71.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
· The work item has been on hold for this RAN cycle. 

2.2
List of completed elements (compare with open issues of last TSG)
· The work item has been on hold for this RAN cycle. 

2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· The work item has been on hold for this RAN cycle. 

3.
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NOTE:
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