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1	Introduction
This document motivates the changes to Rel-16 WID for NR_IAB [1].
2	Motivation 
The revision of the WID for NR_IAB has the following sections (indicated in yellow and crossed out) removed:

	· Specification of procedures for IAB-node integration and topology adaptation, including [RAN3-led, RAN2]:
· Specification of IAB-node migration underneath the same IAB-donor (with or without a change of IAB-donor DU), and between different IAB-donors. … 


Motivation: 
- RAN2#105bis already agreed that intRA-donor IAB-node migration has priority over intER-donor IAB-node migration [2].
- RAN3 has not even started to define the stage-2 procedures for inter-donor IAB-node migration. RAN3 is heavily loaded with other IAB topics for the last Rel-16 meeting in Q1, 2020.
- The email discussion on Rel-17 enhancements to IAB proposes to handle inter-donor IAB-node migration in Rel-17. 
For these reasons, inter-donor IAB-node migration has been removed from Rel-16 WID to be handled in Rel-17.


	· [bookmark: _Hlk530593150]Specification of signalling for L2 transport and resource management [RAN2-led, RAN3, RAN1]:
· Specification of signalling to enable aspects of radio-aware scheduling on IAB-nodes and IAB-donor DUs (e.g. as discussed in TR 38.874 clauses 8.2.4.2-3).


Motivation: 
- RAN2#108 discussed this topic [3]. Companies felt that for the lack of time, this aspect should be handled in Rel-17. 
For this reason, inter-donor IAB-node migration has been removed from Rel-16 WID to be handled in Rel-17.
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