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Open Issues for Release 99 List

Issue/Group
S1
S2
S3
S4
S5
T
CN
RAN
Finalization

Vocabulary
X









Handover
Cell Selection
X



X – multi-mode report
X
X


Multimedia Messaging
(X)




X




Location Services (LCS)
X
X
X



X
X


MultiCall
X





X



HSCSD
Stage 1





X



GPRS
Stage 1
X




X



SAT
Stage 1




X




SolSA
Stage 1
X





X


CAMEL Phase 3
Stage 1





X



CBS

X



Technical Realization

X


Advanced Cell Broadcast





Is Stage 1 done? Not R99


R00 or later

SMS





Technical Realization




Packet Issues

Fair Charging;  Anonymous Access-Deleted




X



MAP Security

(X)
X



X



Enhanced User Confidentiality

(X)
X



X



OSA
X
X
(LS 592)



X



Universal Geographical Area Description (GAD)

X








No Valid Keyset in MS


X



X



No Encryption Case


33.102 (CR 041)



X



Authentication Failure message report


X



X



Tandem-Free for AMR



X






Transcoder-Free (out-of-band signaling)



X

(CN R99?)


X
?


Terminal Acoustic Test Spec - June



X






Quantitative Evaluation of H.324M over 3G

Networks



X






Transmission aspects of Speech service in 3G

networks



X






AMR Characterization Report - March










Floating Point Implementation for AMR



X






MPEG CRs



X






Telecom Mgmt - X.25 Decision;

Add Security Section;

IRP Framework




32.101

32.102, 32.104





Performance Mgmt. – x.25 Consistency;
synchronization;

performance measurement parameter issues




32.102, 32.104





Charging Issues – Move from June to March




32.105





Configuration Mgmt - Normative Annexes to 32.106 for June




32.106





Fault Mgmt. Preparation for March




32.111





Verify interoperation between S5 O&M and RAN O&M










Alternative AT Commands





Is Stage 1 Done?

Not R99


R00 ?

Layer 3 Segmentation






R00

R00 ?

Turbocharger






R00

R00 ?

Call Forwarding Enhancement






X



Real Time Fax






X



UE Test Specs – FDD





X




UE Test Specs - TDD





X




UE Test Specs - Protocols





X




UE Test Specs - ATF





X




UE Test Environment





X




UE Test Interface





X




UE Test Specs - Performance





X




UE Electromagnetic Compatibility





X




UE Capabilities
X




X
X
X


AT Commands





X




UE Multiplexer





X




UICC/ME Interface





X




USIM





X




UICC API





X




USAT





X




UICC Interface Test





X




UICC Test





X




RAN Performance

· Compressed mode with puncturing (Method A)

· DSCH (FDD+TDD) and USCH (TDD) on Iub

· Iu time alignment

· DSCH and USCH on Iur

· Tracing deactivation from CN

· CPCH (Common Packet Channel )

· Turbo interleaver

· Downlink Outer Loop Power control









X
March 2000












RAN Essential 

· Out-of-synch handling

· TDD cell parameter cycling

· Parity bit attachment to 0 bit transport block

· Support of soft handover during active compressed mode pattern

· Delay performance requirements

· Delayed activation at Radio Link establishment

· DRX parameter on Iur

· Version handling and compatibility issues for Iub/Iur userplane protocols

· Capacity modelling of Node B resources

· Partial relocation procedure

· Physical channel reconfiguration procedure on Iur

· Triggering of the Common Transport channel resources initiation procedure (selection of S CCPCH)

· Node B origination of SIBs on BCCH

· CPICH SIR Measurement







X
March 2000












DS-41 Extensions







X


GLR






X



Base Station Testing







X













For RAN items transferred to later releases, see Tdoc SP-99618


