2000 Qitr 3, 2000 Qtr 4, 2000 Qtr 1, 2001 Qtr 2, 2001
ID  |Unigue IC Name Releas¢| Splitat |[Resource Nz |Leve | May | Jun | Jul |Aug | Sep | Oct | Nov | Dec | Jan |Feb | Mar | Apr | May | Jun
6 2 Evolutions of the transport in the UTRAN NA' Yes  TSGRAN TSG - 4
8 12 QoS optimisation for AAL2 connections over || Reld.  No WGRAN3 TSG
9 1995 Transport bearer modification procedure on It| Rel4  No| WGRAN3 TSG
10 2257 Evolution of transport in UTRAN and GERAN Rel4 No WG RAN3 TSG r L
15 4 Evolutions of the transport in the CN NA  Yes — WGCN4 »
30 1216 Improvements of Radio Interface NA' Yes  TSGRAN TSG +
32 1471 Base station classification Rel4.  No WGRAN4 TSG R
37 1507 Terminal Power Saving features Rel4.  No WGRAN1 TSG
38 1509 UTRA repeater specification (master) Rel4 No WG RAN4 TSG
39 1994 DSCH power control improvement in soft hant Rel4 No WG RANL TSG
40 1996 UMTS 1800 Rel4 No WG RAN4 TSG
58 1222 | ow Ch|p Rate TDD Option Rel4 No WG RAN1 TSG i = Start Testing |
63 1228 lub/lur protocol aspects Rel4| No WGRAN3 TSG
72 9 RAN improvements NA Yes  TSGRAN|TSG - %o Start Testing |
73 656 RRM optimization for lur and lub Rel4  No WGRAN3 TSG
74 655 Node B synchronisation for TDD Rel4. No WGRAN1 TSG
76 2206 RAB support enhancement - ROHC part only Reld.  No WGRAN2 TSG
138 1539 Transparent End-to-End PS mobile streamin( Rel4 ~ No WG SA4 TSG
139 1652 Emergency call enhancements NA' Yes ~ WGCNL WG
147 1654 For CS based calls Rel4 No  WGCNL TSG <
153 1322 Enable bearer independent CS architecture  Rel4. No WG SA2 TSG ”i =esting
168 1333 TO BE DELETED: CS multimedia services Rel4' No — WGSA2 ~ Testing
178 1340 Facsimile Rel4 No WG SA1l TSG ey >
187 1517 Global Text Te|ephony NA Yes WG SA2 | TSG 'l =S
188 2240 Minimum solution Rel4'  No ¢| O
205 1526 TO BE DELETED: Bearer Modification witho ~ Rel4  No WG SAl TSG ' Start Testing |
234 1637 OSA enhancements NA  Yes WG SA1 TSG |
236 1424 Interactions OSA - e-commerce Rel4 No WG SA2 TSG i ¢|r
270 1445 MEXE enhancements Rel-4 NA' No WG T2 TSG *
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271 1447 MEXE Security Rel4| No WG SA3 TSG +*
274 1810 MEXE Rel4 Improvements and Investigations Rel4'  No WG T2 TSG =
281 1625 Wideband Telephony Service - AMR (Mastel Rel4  No WG SA4 TSG ' Start Testing
312 1541 Transcoder-Free Operation Rel4 . No — WGCN4 L 2
313 112 O0BTC solution No  WGCN4 WG .'.,
314 1512 implementation in UTRAN Reld No WG RAN3 TSG
323 1631 Tandem Free aspects for 3G and between 2C Rel4  No WG SA4 *
329 1818 Multimedia Messaging Rel4 No WG T2 | TSG
336 1826 Terminal interfaces NA' Yes WG T2 " =Start=Festing=={4
337 1827 AT commands enhancements Rel4|  No WG T2 O
340 1829 Wide Area Data Synchronisation Rel4'  No WG T2 ' Start Testing
341 1830 Continues evolution of Synchronisation protocol Reld No WG T2
345 1832 Terminal local model Rel4  No WG T2 TSG
346 1536 Location Services enhancements NA' Yes — WGSA2 TSG
353 523 LCS support in the CS domain Rel4'  No WG SA2
354 525 LCS support in the PS domain Rel4| No WG SA2 L
382 2229 CBS interactions Rel4  No WG T2
383 1916 MEXE interactions Rel4 No WG T2
384 1600 UE positioning Rel5| No  TSGRAN TSG
385 1601 lub/lur interfaces for methods Rel 99 Rel4 No WG RAN3 TSG |
386 1602 UE positioning enhancements - IPDL for TDD Rel4 No WG RAN2 TSG
396 1542 Ensure reliable QoS for PS domain Rel4  No WG SA2 4
425 1557 DEL?: QoS for CS services at HOs (inter-MS  Rel4  No WG SA2 * ¢
427 1560 UICC/(U)SIM enhancements and interworkin: NA' Yes WG T3 L 2
429 1799 Common PCN Handset Specification (CPHS) Rel4|  No WG T3 TSG
431 1800 (U)SIM toolkit enhancements NA ' Yes WG T3 +
432 1566 Enhancements to (U)SIM toolkit secure messa; Re4  No WG T3 | TSG
433 1801 Protocol Standardisation of a SIM Toolkit Inte. Rel4  No WG T3 TSG
434 2034 USAT local link Rel4  No WG T3 TSG
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435 1802 UICC API NA | Yes WG T3 &

436 2029 Java AP Rel4  No WG T3 - >

442 1571 Security enhancements NA' No  WGSA3 TSG

443 2099 UE triggered authentication during connectior| Rel4'  No WG SA3 TSG

445 1587 Evolution of GSM CS algorithms (e.g. A5/3de' Rel4| No WG SA3 TSG

446 1588 Evolution of GSM PS algorithms (e.g. GEA2d Rel4 No  WGSA3 TSG O

461 1583 MAP application layer security Reld| No WG SA3 TSG

465 1594 Visibility and Configurability of security Re4  No WG SA3 TSG

477 1142 Charging and OAM&P (Master) Rel4' No WG SAS ¥

485 2071 UTRAN Operations and Maintenance procec Rel4  No WG SAS TSG

486 1993 small Technical Enhancements and Improve; Rel4  No Generic TSG

487 2230 Advanced Speech Call ltems enhancements. Rel4  No ~ WGCNL TSG =

497 2310 GERAN improvements 1 Rel4 No ' TSG GERAN TSG | s =]

501 2314 GERAN improvements 2 Rel4 No TSG GERAN TSG i o

512 2324 GERAN improvements 4 Rel4 No TSG GERAN TSG Y —

599 2403 700 MHz Spectrum Support Rel4 No | TSG GERAN L
616 2463 Rel4 No TSG CN TSG

ODB (Operator Determined Barring) for Pac
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