Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002 Qtr 3, 2002 Qtr 4, 2002
ID  |Unique_ll Name Releast| Sep | Oct | Nov | Dec | Jan |Feb | Mar | Apr | May | Jun [ Jul |Aug | Sep | Oct | Nov | Dec
1 2044 VVERSION 2002 March 5th Rel
2 1462 "CTRL + a" to display all the 3GPP fields
3 2058 Content of Rel4 frozen. Rel5 and after not frozen. Rel
4 0 Rel
5 9%

6 2 Evolutions of the transport in the UTRAN [in progress] NA o

1 4 Evolutions of the transport in the CN [in progress] NA e
13 2476 High Speed Downlink Packet Access Rel5
18 1216 Improvements of Radio Interface [in progress] NA ==_ I
41 9 RAN improvements [in progress] NA -—1} I
62 1273 Provisioning of IP-based multimedia services NA e — .

146 | 34001 Extended Transparent End-to-End PS Streaming Service, RelS
149 1652 Emergency call enhancements [in progress] NA E—

158 1517 Global Text Telephony Rel5 == - S
166 1637 OSA enhancements [in progress] NA I S p——

203 1638 CAMEL phase 4 Rel5

217 2464 Rel-5 MEXE enhancements Rel5 I A A

220 1625 Wideband Telephony Service - AMR Rel5 ==

263 1826 Terminal interfaces [in progress] NA

265 1536 Location Services enhancements [in progress] NA I

303 1800 (U)SIM toolkit enhancements [in progress] NA I

312 1571 Security enhancements [in progress] NA ==—

328 1861 Miscelleneous UE Conformance Testing Activities NA

336 1365 Support of Push Services Rel6 -==

339 1142 Charging and OAM&P [in progress] NA | 4§

344 2062 Subscription Management Rel5 EEE

345 2243 Intra Domain Connection of RAN Nodes to Multiple CN N  Rel5 -__

353 Rel5

2320 GERAN improvements 3 (new transport layer on interface
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Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002 Qtr 3, 2002 Qtr 4, 2002
ID  |Unique_ll Name Releast| Sep | Oct | Nov | Dec | Jan |Feb | Mar | Apr | May | Jun [ Jul |Aug | Sep | Oct | Nov | Dec
357 2330 GERAN support for IMS 78D ]
373 | 2345 Alignment of 3G functional split and Iu L0 AN S E—
433 2392 GERAN enhancements for streaming services 1 Rel5 I N —
437 2396 GERAN enhancements for streaming services 2 RelS —
444 2412 GERAN/UTRAN interface evolution 1 (evolution of lu PS'| Rel5 -_=
448 2416 GERAN/UTRAN interface evolution 2 (evolution of lu CS| Rel5 -_
452 2499 Support of Presence Capability Relé -—=
459 2507 Display of Service Provider name on UE Rel5 e
464 2520 User Equipment Management Rel5 4
466 2527 Emergency calls without UICC/SIM in netw. with IMS Rel6 ==—
469 2556 End to End QoS for PS Domain including IMS RelS e ———
477 | 2569 Messaging enhancements Rel-5 RelS
485 | 50001 GERAN Inter BSC NACC improvements over the Gb Inte  Rel5 ‘-__
492 | 50033 Ephanced Power Control Rel5 —
|
496 | 50037 8PSK AMR HR Rel5
500 | 50041 Uplink TDOA feasibility study Rels
502 | 13000 Service Change and UDI Fallback Rel5
503 | 35009 Trace Management Rel5
504 | 30001 small Technical Enhancements and Improvements for Re,  Rel5 e —
505 2544 Multimedia Broadcast and Multicast Service Rel6 .
509 | 31006 Speech Recognition and Speech Enabled Services Rel6 p S _
513 | 31008 Generic User Profile Rel6 p __
518 | 31010 Digital Rights Management Rel6 p —_—
524 | 31012 FS on WLAN-UMTS Interworking Rel6 -
526 | 31015 Priority Service Rel6
529 | 31018 Network Sharing Relé 4 I
531 | 30000 FS on Priority Service Relé g
L
532 Rel6

31013 UE Functionality Split
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Qtr 4, 2001

Qtr 1, 2002

Qtr 2, 2002

Qtr 3, 2002

Qtr 4, 2002

ID  |Unique_ll Name Releast| Sep | Oct | Nov | Dec | Jan |Feb | Mar | Apr | May | Jun [ Jul |Aug | Sep | Oct | Nov | Dec
535 | 32016 QoS Improvements W

537 | 33002 Support for subscriber certificates Relé T ——
538 0 - Rel-4 features listed below ----- Rel4

539 1340 Facsimile Rel4

546 1539 Transparent End-to-End PS mobile streaming applicatior  Rel4

547 | 1818 Multimedia Messaging Rel4

554 | 1541 Transcoder-Free Operation Rel4

564 | 2310 GERAN improvements 1 (Gb over IP) Rel4

568 | 2314 GERAN improvements 2 (NACC) R e —
577 | 2324 GERAN improvements 4 (Delayed TBF) Rel4

584 12221 ow Chip Rate TDD option Rel4

597 1322 Enable bearer independent CS architecture Rel4

609 1445 MEXE enhancements Rel-4 Rel4

617 1631 Tandem Free aspects for 3G and between 2G and 3G sys Rel4

623 2230 Advanced Speech Call Items enhancements REL-4 Rel4

626 | 2403 700 MHz spectrum support Re"‘m
635 2463 Operator Determined Barring for Packet Oriented Servi( Rel

636 2546 UMTS QoS Architecture for PS Domain Rel4

655 1993 small Technical Enhancements and Improvements for Re  Rel4

656 | 400002 Rel-4 Evolutions of the transport in the UTRAN

661 | 400004 Rel-4 Evolutions of the transport in the CN

669 | 401216 Rel-4 Improvements of Radio Interface

684 | 400009 Rel-4 RAN improvements

691 | 401652 Rel-4 Emergency call enhancements

698 | 401637 Rel-4 OSA enhancements

707 | 401826 Rel-4 Terminal interfaces

714 | 401536 Rel-4 Location Services enhancements

727

401560 Rel-4 UICC/(U)SIM enhancements and interworking
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Qtr 4, 2001 Qtr 1, 2002 Qtr 2, 2002 Qtr 3, 2002 Qtr 4, 2002
ID  |Unique_lI Name Releast| Sep | Oct | Nov | Dec | Jan |Feb | Mar | Apr | May | Jun | Jul IAug | Sep [ Oct | Nov | Dec
729 1800 Rel-4 (U)SIM toolkit enhancements NA
731 | 401571 Rel-4 Security enhancements NA
741 | 401142 Rel-4 Charging and OAM&P NA;;
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