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1. Introduction

This document provides the development schedule associated with the Work Item Description for Higher Bitrate Audio Codec.  This codec is proposed as a candidate for packet switched streaming services (PSS) and messaging services (MMS).

2. Development Schedule

The table below gives a draft schedule for development of the higher bit rate codec. The schedule assumes this document and the WID are approved at SA4#25bis. 

	Date
	Action
	SA4 meetings
	TSG-SA meetings

	February
	High Bitrate Audio Codec WID approved by SA4

List of proposed codecs for PSS (and MMS) closed
	SA4#25bis 

(24 - 28 Feb)
	

	March
	High Bitrate Audio Codec WID presented for approval at TSG-SA#19.
	
	TSG-SA#19 

(17-20 March)

	April
	
	
	

	May
	Higher Bitrate Audio Codec Design Constraints, Performance Requirements, and Schedule approved.

PSS/MMS Audio Codec Selection criteria available from PSM SWG.

PSS/MMS Audio Codec Selection Test Plan available from PSM SWG.

PSS/MMS Audio codec selection testing starts. (Including some joint experiments with Higher Bitrate Audio Codec selection tests)
	SA4#26 

(5 - 9 May)
	

	June
	PSS/MMS Audio codec testing on-going
	
	TSG-SA#20 

(9-12 June)

	July
	Selection of Higher Bit Rate Audio Codec (completion of WI).

Selection of “high bit rate” audio codec for PSS/MMS.
	SA4#27 

(7 - 11 Jul) 
	

	August
	
	
	

	September
	PSS/MMS Audio codec Test Results available. Review of the PSS/MMS Audio codec test results. 

Select Audio codecs (low and high bit-rates) for PSS/MMS Rel-6. 

Draft codec specifications available (prepared beforehand by each candidate).

Draft PSS/MMS specs (TS 26.234 and TS 26.140), updated to specify selected audio codecs, presented for information.

Presentation of PSS/MMS Audio codec draft specs for information at TSG-SA#21.

Draft PSS/MMs specs (TS 26.234 and TS 26.140) presented for information at TSG-SA#21.
	SA4#28

(1-5 Sept)
	TSG-SA#21 

(22-25 Sept)

	October
	
	
	

	November
	CRs to PSS/MMs specs (TS 26.234 and TS 26.140) presented for approval at TSG-SA4#29.
	SA4#29

(24-28 Nov)
	

	December
	Presentation of PSS/MMS Audio codec specs for approval at TSG-SA#22.

CRs to PSS/MMs specs (TS 26.234 and TS 26.140) presented for approval at TSG-SA#22.
	
	TSG-SA#22 

(15-18 Dec)


6. Conclusion

This schedule is in alignment with current Rel 6 schedule including finalisation of candidate codec list, codec testing and codec selection.







