Annex 1: Expected output from SA4 WIs (TSs, TRs, CRs) and their status at SA#37
This annex gives status of expected output for each ongoing SA4 WI (in relation to the “Expected output” as identified in the WIDs). 
Note: The expected dates for TS/TR/CR approvals below (taken from the WIDs) may not be fully up-to-date. For expected completion dates, current completion-% and overall WI progress, see the SA4 status report. 

A.1 Release 7:
	Performance Characterization of VoIMS over HSDPA/EUL channels 
	Status

(by SA4 Chairman)

	New specifications
	

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments [in WID]
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	 
	

	Affected existing specifications
	

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments
	

	TR 26.935
	
	Packet Switched (PS) conversational multimedia applications; Performance characterization of default codecs
	SP-24
	
	Time extension to complete the work by SA#37 for Rel-7 was given at SA#35. Test plans were approved at SA4#43. CR on listening-only tests is for approval at SA#37.

	
	
	
	
	
	

	
	
	
	
	
	


A.2 Release 8:
	Transferring of emergency call data – in-band modem solution 
(Study Item)
	Status

(by SA4 Chairman)

	New specifications
	

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments [in WID]
	

	TR 26.9xx
	eCall Data Transfer -- in-band modem solution
	S4
	
	SA#35
	SA#37
	This specification is necessary  to support the European Commission’s proposed pan-European eCall service
	TR 26.967 version 1.0.0 is presented for information at SA#37. 

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	 
	

	Affected existing specifications
	

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments
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