ID |Jnique_lIC Name Resource | Qtr 1, 2007 Qtr 3, 2007 Qtr 1, 2008 Qtr 3,
Names | Jan | Mar [ May | Jul [ Sep [ Nov | Jan | Mar [ May | Jul
1 2044 SP-070690 - WP with proposal to restructure SAE ’ 5 5
2 1462 "CTRL + a" to display all the 3GPP fields
3 2058 Content of Rel-8 (not frozen)
4 0
5 0 Release 8 Features -RAN,SA
6 20068 3G Long Term Evolution RP
14| 320005 3GPP System Architecture Evolution Specification *3;C4;81
15 320022 Requirements for evolution of the 3GPP system architecture S1
16 0 High level and common (for all accesses) functions :1;C3;C4
17 350024 Stage 2 of High level functions S2
18 340051 Stage 3 (CT1) for SAE impact on services, network functions and capabilities C1
19 340054 Stage 3 (CT3) for SAE impact on existing capabilities C3
20 340062 Stage 3(CT4) of SAE impact on existing capabilities C4
21 340049 Stage 3 for Network selection procedures C1
22 340022 Stage 3 PCC aspects of SAE C3
23 340023 Stage 3 of Interworking between EPC and external PDNs (SGi) C3
24 340028 Stage 3 of SAE / LTE identities C4
25 | 350025 SAE for LTE access *1;C3;C4
26 350042 SAES-SA-FP_LTE with GTP variant S2;C4
27 0 Stage 2 for SAES-SA-FP_LTE with GTP variant S2
28 340055 Stage 3 for GTP protocol C4
29 350043 SAES-SA-FP_LTE with PMIP variant S2
30 0 Stage 2 for SAES-SA-FP_LTE with PMIP variant S2
31 340055 Stage 3 for PMIP protocol within EPC C4
32 340060 Stage 3 for PMIP protocol between EPCs C4
33 340020 Stage 3 for UE NAS mobility procedures in idle and active mode C1
34 340050 Stage 3 for Session management, bearer control and QoS aspects C1
35 340053 Stage 3 for security aspects for LTE Access C1
36 340025 Stage 3 for QoS mechanisms C3
37 340026 Stage 3 for EPC - HSS interface C4
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38 | 350026 SAE for Interoperation between LTE and legacy cellular PS accesses »1;C3;C4 ' : ' ;

39 0 Stage 2 for Interoperation between LTE and 2G/3G S2 _::l

40 340056 Stage 3 of EPC - GPRS C4 é

41 0 Stage 2 for Interoperation between LTE and CDMA2000 S2

42 360023 Stage 3 for Inter-system mobility between E-UTRAN and other access networks C1

43 340061 Stage 3 for MME - SGSN "signalling free" protocol C4

44 350027 SAE for support of non-3GPP accesses *1;C3;C4

45 350044 Stage 2 for Host-based Mobility aspects S2

46 350045 Stage 2 for Network-based Mobility aspects S2

47 360019 Stage 2 for Optimised Handover with WiMAX S2

48 360021 Stage 3 for Access to the EPC via non-3GPP access networks C1

49 360022 Stage 3 for Mobility management based on mobile IP C1

50 0 Stage 3 security aspects for non3GPP Access C1

51 0 Stage 3 for interfaces within EPC C4

52 340057 Stage 3 for Interfaces EPC - non-3GPP IP access C4

53 340058 Stage 3 for AAA/HSS related C4

54 340059 Stage 3 for EPC - AAA interface C4

55 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimised Handover with CDMA S2

56 | 350028 Functions and procedures for SAE to support LTE MBMS S2

57 | 350029 Functions and procedures for SAE to support LCS S2

58 | 350030 Single Radio Voice Call Continuity for 3GPP S2

59 | 360020 Voice Call Continuity for CDOMA2000 1X S2

60 | 350031 SAE impacts on IMS S2

61 350032 SAE aspects of Emergency Calls S2

62 340019 Deleted - CT aspects of System Architecture Evolution CP

63 350019 Deleted - CT1 aspects of SAES C1

64 340052 Deleted - Interoperability Cc1

65 350020 Deleted - CT3 aspects of SAES C3

66 350021 Deleted - CT4 aspects of SAES C4

67 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) C1
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68 340027 Deleted -User and Control plane protocols C4 e : :

69 340018 Deleted - GPRS enhancements for LTE access S2 . S

70 340037 Deleted - Architecture enhancements for non-3GPP accesses S2

71 320030 Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution S2

72 350023 deleted - SA aspects of System Architecture Evolution S2

& 0 All other Rel-8 features (hidden in SP-070690)

164 ,RAN,SA

360014 Rel-8 Feasibility Studies (hidden in SP-070690)
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