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1 2044 VERSION 2008 June 5th No 03/01/2000 03/01/2000 0% :
2 1462 "CTRL + a" to display all the 3GPP fiel No 03/01/2000 03/01/2000 0%
3 2058 Content of Rel-8 (Stage 1 frozen) and F No 03/01/2000 03/01/2000 0% ;
4 0 Gantt: dark blue=done; light blue=to be done; grey: p No 03/01/2000 03/01/2000 0%
5 0 No 03/01/2000 03/01/2000 0%
6 0 Release 9 Features Rel9 PSP No 01/01/2000 01/01/2000 0%
7| 330017 Services Alignment and Migration Rel9 S1 No ServAl 06/12/2006 25/12/2008  80%  22.182 SP-070126 1ina Mobile
8 | 370027 End-User Identity Rek9 S1 No EUI 03/09/2007 25/12/2008 5%  22.101 SP-070651 NSN 5
9 | 380067 Customized Ringing Signal Rek9 S1 No CRS 06/12/2007 25/12/2008  60% TS SP-070875 ecom ltalia :
10 | 380057 Pyblic Warning System Rel-9 S1 No PWS 06/12/2007 25/12/2008 0% TS SP-070876 com ltalia :
1 380058 Stage 1 for PWS Rel-9 S1 No PWS-S1 06/12/2007 25/12/2008 0% TS SP-070876 ecom ltalia :
12| 400031 Support of Personal Area Networks an  Rel9| ST No PAN_EPNM  05/06/2008 05/06/2008  100%  22.259 SP-080430 Vodafone
13 | 400043 Stage 1 for PAN_EPNM Rel-9 S1 No PAN_EPNM 05/06/2008 05/06/2008 100%  22.259 SP-080430 Vodafone :
47| 400032 Multi-Media Telephony Service enhanc Rel9| 1 No  eMMTel 05/06/2008 12/03/2009 0% 22173 SP-080324 : Tel |
15 | 400044 Stage 1 for eMMTel Rek9 S1 No eMMTel 05/06/2008 12/03/2009 0% 22173 SP-080324 e Telecom LE
16 | 400033 Network Improvements for Machine-ty; Rel9 1 No NIMTC 05/06/2008 12/03/2009 0%  22.xxx SP-080446 KPN :
17 | 400045 Stage 1 for NIMTC Rek9 S1 No NIMTC 05/06/2008 12/03/2009 0%  22.xxx SP-080446 KPN XE
78| 400034 Yser Data Convergence Rel9 S1 No UDC 05/06/2008 12/03/2009 0%  22.8xy,22.101  SP-080322 na Mobile
19 | 400046 Stage 1 for UDC Rel-9 S1 No UDC 05/06/2008 12/03/2009 0%  22.8xy, 22.101  SP-080322 iina Mobile
20 | 400035 Epnhanced Home NodeB / eNodeB Rel-9 S1 No EHNB 05/06/2008 11112/2008 0%  22.xxx,22.011  SP-080323 T-Mobile |
21 400047 Stage 1 for EHNB Rel-9 S1 No EHNB 05/06/2008 11/12/2008 0%  22.xxx,22.011  SP-080323  T-Mobile
22| 380064 Support for IMS Emergency Calls over ~Rek9 S2 No IMS_EMER_  14/01/2008 08/09/2008  25%  23.8xx,22.101,  SP-080352 atel-Lucent
23 | 400038 | CS Control Plane Solution for EPS Rel-9 S2 No LCS_CPS_E  05/06/2008 11/06/2009 0%  23.8xx,23.271,  SP-080445 s Wireless
24 | 400048 Stage 2 for LCS_CPS_EPS Rek9 S2 No LCS_CPSE  05/06/2008 11/06/2009 0%  23.8xx,23.271, SP-080445 s Wireless
25 | 400039 MBMS support in EPS Rel-9 S2 No MBMS_EPS  05/06/2008 11/06/2009 0% SP-080442 na Mobile
26 | 400040 Stage 2 for MBMS_EPS Rel-9 S2 No MBMS_EPS 05/06/2008 11/06/2009 0%  23.246 SP-080442 1ina Mobile
27 | 380064 Support for IMS Emergency Calls over Re9 2 No IMS_EMER_  14/01/2008 08/09/2008  25%  23.8xx, 22.101,  SP-080352 atel-Lucent
28 | 390040 Deleted - SAES Enhancements (non RA) Rel9  S2 No  SAES_Ph2 25/06/2007 08/12/2008  100% NSN
29 | 350028 Deleted - Functions and procedures for S# Re9  S2  No  SAES_Ph2 25/06/2007 08/12/2008  100%
30 | 390041 Deleted - CS over EPS Rel-9 S2 No SAES_Ph2 12/03/2008 08/12/2008  100%
31 390042 Deleted - SAE for generic support for non-  Rel-9 S2 No SAES Ph2 25/06/2007 09/06/2008  100%
32 390043 Deleted - Single Radio Aspects of SAE for Optii  Rel-9 S2 No SAES _Ph2 25/06/2007 09/06/2008  100%
33| 380081 Deleted - Support of WiMAX - LTE Mobilii Re9 Rz No WIMAX_LTE  06/06/2008 25/12/2009  100%  36.306, 36.331, Work Items Samsung
34| 380082 Deleted - Support of WiMAX - UMTS Mot Rel9 Rz No  WIMAX_UM1  06/06/2008 25/12/2009  100%  25.306, 25.331, _Work Items Intel
35 0 Release 8 Features Rel-8 PSP No 03/01/2000 03/01/2000 0%
36 20068 3G Long Term Evolution - Evolved Pac  Rel-8 tP,S5 No LTE 25/09/2006 12/03/2009  56% Work_Items ~DoCoMo
37 330018 LTE - Physical Layer Rel-8 R1 No LTE-Phys 25/09/2006 07/03/2008 100%  36.201,36.211, _Work ltems T DoCoMo
38 330019 LTE - Radio Interface Layer 2and 3 Pro  Rel8 R2 No LTE-L23 25/09/2006 12/09/2008  95%  36.300, 36.304, _Work_Items Nokia
39 330020 LTE — eUTRAN Interfaces Rel-8 R3 No LTE-interface  25/09/2006 12/09/2008  95%  36.4xy, 36.902 ( _Work Items  Ericsson
40 330021 LTE — RF Radio Transmission/Receptio. Re-8 R4 No LTE-RF 25/09/2006 12/09/2008  80%  36.101,36.104, _Work Items NSN
41 370046 LTE FDD repeaters Rel-8 R4 No LTE-Repeate  14/09/2007 11/12/2008  25%  36.x, 25.113 Work_Items w Wireless
42 390001 E-UTRAN Data Definitions Rel-8 S5 No E-UTRAN-O;  17/09/2007 12/03/2009  26% Huawei
43 370001 Subscriber and Equipment Trace for eUTRAN & Rel-8 S5 No E-UTRAN-O/ 17/09/2007 11/12/2008  50% 32.42x, 32.44x SP-070617  Ericsson g
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44 380036 E-UTRAN Network Resource Model (NRM) Inte Rel-8 S5 No E-UTRAN-O/ 07/01/2008 12/03/2009  20% 32.761/2/3/5 SP-070738 Ericsson
45 390002 Performance measurements for E-UTRAN Rel-8 S5 No E-UTRAN-O/ 22/02/2008 11/12/2008 10% 32.4yz SP-080062 ila, Huawei
46 390003 Key Performance Indicators (KPIs) for E-UTRAI Rel-8 S5 No E-UTRAN-O/ 22/02/2008 12/03/2009 15% 32.4bc/d SP-080063 Ericsson
47 390004 Self-Organizing Networks (SON) Rel-8 S5 No LTE_SON-O,  22/02/2008 11/12/2008 13%  32.500 SP-080275 Vodafone
48 390005 Self-Establishment of eNBs Rel-8 S5 No LTE_SON-O; 22/02/2008 11/12/2008  20% 32.501, 32.502, SP-080065 NSN
49 390006 SON Automatic Neighbour Relations (ANR) List Rel-8 S5 No LTE_SON-O; 22/02/2008 11/12/2008 10% 32.511, 32.76x SP-080066 Ericsson
50 390007 SON Self-Optimization & Self-Healing handling Rel-8 S5 No LTE_SON-O; 22/02/2008 11/12/2008 10% 32.521 SP-080067 Huawei
51 25029 | TE — Terminal Conformance Test Spe Rel8 R5 No LTE-UEConl  01/06/2007 12/12/2008  15% Work_Items NEC |
52 25041 3G Long Term Evolution — Terminal Pro  Rel-8 R5 No LTE-UEConT  01/06/2007 12/12/2008  11%  36.508, 36.523- _Work ltems 3, Motorola
53 25042 3G Long Term Evolution — Terminal Rac  Rel-8 R5 No LTE-UEConT  01/06/2007 12/12/2008  20%  36.508, 36.521- _Work ltems  Agilent
54 50583 GERAN support for GERAN - 3G Long  Re-8 GP No GELTE 08/09/2006 21/11/2008  45%  24.008,43.055, GP-061757 lokia, NSN
55 | 320005 3GPP System Architecture Evolution S Rel-8 34C6 No SAES 12/04/2006 12/03/2009  46%  23.228,23.279, SP-080132 T-Mobile
56 320022 Requirements for evolution of the 3GPF  Rel-8  S1 No  AIPN-SAE 08/06/2006 12/12/2007 100%  22.278,22.011, SP-080132  T-Mobile
57 370005 High level and common (for all accesse ~ Rel-8 :3,C4 No EPS-ComF 02/01/2007 19/12/2008  31% SP-080132 NSN |
58 350024 Stage 2 for High level functions Rel-8 S2 No  SAES-SA-HL 02/01/2007 02/06/2008 100%  23.402 SP-080132  Motorola
59 390044 Stage 2 Security Architecture Rel-8 S3 No SAES 12/03/2008 11/12/2008  80% 33.401, 33.210, SP-080132 NSN e
60 | 340051 Stage 3 (CT1) for SAE impact on services, et~ Rel-8  C1  No  SAES 05/02/2007 15/12/2008  30%  24.229,24.305, CP-080075 NN e T
61 340054 Stage 3 SAE impact on existing capabilities Rel-8 C3 No SAES 05/02/2007 19/12/2008 0% CP-080056 Huawei Eereeee————_—_;eeeeeeeeeeeeeeee s
62 | 340062 Stage 3 (CT4) of SAE impact on existing capab ~ Re-8 C4 No  SAES 05/02/2007 05/12/2008  10%  29.274,29.275  CP-080279  Huawei e
63 340049 Stage 2/3 for Network selection procedures Rel-8 C1 No SAES 05/02/2007 15/12/2008 60% 23.122, 24.302 CP-080075 NSN s s e e e e sns nps R
64 | 340022 Stage 3 PCC within SAE Rel-8 C3 No SAES-St3-P(  05/02/2007 19/12/2008  10% CP-080057 FEricsson Frwrrrrr T
65 | 340023 Stage 3 EPC interworking with extenal PDNs ( Rel-8  C3 No  SAES-St3-int  05/02/2007 19/12/2008 5% CP-080056  Huawei b
66 | 340028 Stage 3 for SAE / LTE identities Re8 C4 No SAES 05/02/2007 ~ 05/12/2008  10%  23.003 CP-080279  Huawei e T
67 370017 Unified guidelines for Diameter usage within 3G Rel-8 C3 No SAES-DIAM 21/09/2007 12/09/2008  65% 29.909 CP-080055 Huawei e
68 350025 SAE for LTE access Rel-8 :3,C4 No SAES-LTE 02/01/2007 19/12/2008 57%  23.402 SP-080132 Motorola |
69 340060 CT4 Stage 3 for protocol between EPCs Rel-8 C4 No SAES 05/02/2007 05/12/2008  60% 29.274, 29.275 CP-080279 Huawei g
70 350042 SAES-SA-FP_LTE with GTP variant Rel-8 52,C4 No SAES-SA-FF 02/01/2007 05/12/2008  77% SP-080132 NSN I
71 370006 Stage 2 for SAES-SA-FP_LTE with GTP v: Rel-8 S2 No SAES-SA-FP 02/01/2007 05/06/2008  100% SP-080132 NSN
72 340055 CT4 Stage 3 for GTP v2 protocol Rel-8 C4 No SAES 05/02/2007 05/12/2008  60% 29.274 CP-080279 Huawei E
73 350043 SAES-SA-FP_LTE with PMIP variant Rel-8 52,C4 No SAES-SA-FF 02/01/2007 05/12/2008  77% SP-080132 NSN I
74 370007 Stage 2 for SAES-SA-FP_LTE with PMIP \ Rel-8 S2 No SAES-SA-FP 02/01/2007 05/06/2008  100% SP-080132 NSN
75 370018 CT4 Stage 3 for PMIP protocol within EPC Rel-8 C4 No SAES 05/02/2007 05/12/2008  60% 29.274, 29.275 CP-080279 Huawei
76 340020 Stage 3 for UE NAS mobility procedures in idle Rel-8 C1 No SAES 05/02/2007 15/12/2008  50% 24.007, 24.301 CP-080075 NSN
77 340050 Stage 3 for Session management, bearer contrc Rel-8 C1 No SAES 05/02/2007 15/12/2008 50% 24.007, 24.301 CP-080075 NSN
78 340053 Stage 3 for security aspects of LTE Access Rel-8 C1 No SAES 05/02/2007 15/12/2008  38%  24.008, 24.301 CP-080075 NSN
79 340025 Stage 3 for QoS mechanisms Rel-8 C3 No SAES 05/02/2007 19/12/2008 0% CP-080057 Ericsson
80 340026 Stage 3 for EPC - HSS interface Rel-8 C4 No SAES 05/02/2007 05/12/2008  70% 29.272, 29.275 CP-080279 Huawei
81 350026 SAE for Interoperation between LTE an¢  Rel-8 :1,C4 No SAES-SA-FF  05/02/2007 15/12/2008  35%  23.402 SP-080132 Motorola |
82 370008 Stage 2 for Interoperation between LTE and 2G Rel-8 S2 No EPSto2_3G 05/02/2007 11/09/2008  90% SP-080132 NSN
83 380031 Stage 3 for Inter-system mobility between E-UT Rel-8 C1 No SAES 05/02/2007 12/12/2008 5% 24.008, 24.301 CP-080075 NSN
84 390008 Stage 2 GPRS for EPC (23.060, etc.) Rel-8 S2 No SAES 14/01/2008 18/09/2008  40% SP-080132 NSN
85 340056 Stage 3 for EPC - GPRS Rel-8 C4 No SAES 05/02/2007 05/12/2008  20% 29.274, 29.275 CP-080279 Huawei
86 380032 Stage 3 for EPC to UTRAN Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274, 29.275 CP-080279 Huawei
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87 380033 Stage 3 for EPC to 3GPP2 Rel-8 C4 No SAES 05/02/2007 05/12/2008  70% 29.277,29.276 CP-080279 Huawei
88 370009 Stage 2 for Interoperation between LTE and CC Rel-8 S2 No EPStoC2k 18/06/2007 05/06/2008  98% SP-080132 NSN
89 360023 Stage 3 for Inter-system mobility between E-UT Rel-8 C1 No SAES 05/02/2007 15/12/2008 15% 24.301, 24.302 CP-080075 NSN
90 340061 Stage 3 for MME - SGSN "signalling free" proto Rel-8 C4 No SAES 05/02/2007 05/12/2008 10% 29.274 CP-080279 Huawei
91 350027 SAE for support for non-3GPP accesse: Rel-8 :1,C4 No SAES-SA-FF  02/01/2007 15/12/2008  46%  23.402 SP-080132 Motorola |
92 350044 Stage 2 for Host-based Mobility aspects Rel-8 S2 No SAES-SA-FP 02/01/2007 05/06/2008  100% SP-080132 NSN
93 350045 Stage 2 for Network-based Mobility aspects Rel-8 S2 No SAES-SA-FP 02/01/2007 18/09/2008  90% SP-080132 NSN e,
94 | 360022 Stage 3 for Mobility management based on DS! ~ Rel-8  C1  No  SAES 05/02/2007 15/12/2008  65%  24.303 CP-080075 NN e T
95 | 390009 Stage 3 for Mobility management based on MIP~ Rel-8  C1  No  SAES 05/02/2007 12/12/2008  35%  24.304 CP-080075 NSN ey
9 | 380030 Stage 3 for Inter-system mobility between E-UT ~ Rel-8  C1  No  SAES 05/02/2007 12/12/2008 5%  24.301 CP-080075 NN e T
97 360019 Stage 2 for Optimized Dual-Radio Handover wit Rel-8 S2 No SAES-SA-FP 25/06/2007 05/06/2008  100% SP-080132 NSN
98 390045 Stage 2 Security aspects for non-3GPP Access Rel-8 S3 No SAES 12/03/2008 11/12/2008 80% 33.402, 33.210, SP-080132 NSN S
99 370010 Stage 3 security aspects for DSMIP v6 Access Rel-8 C1 No SAES 05/02/2007 15/12/2008  60%  24.303 CP-080075 NSN s s s
100 390172 Stage 3 security aspects for MIPv4 Access Rel-8 C1 No SAES 05/02/2007 15/12/2008 0% 24.304 CP-080075 NN
101 | 360021 Stage 3 for Access to the EPC vianon-3GPPar Rel-8  C1  No  SAES 05/02/2007 15/12/2008  35%  24.302 CP-080075 NN e T
102 | 370011 Stage 3 for interfaces within EPC Re8 C4 No SAES 19/09/2007  05/12/2008  60%  29.274 CP-080279  Huawei e T
103 | 340057 Stage 3 for Interfaces EPC - non-3GPP IP acce  Rel-8  C4 No  SAES 05/02/2007  05/12/2008  30%  29.273,29.275  CP-080279  Huawei e
104 | 340058 Stage 3 for AAAHSS related Rel-8 C4 No SAES 05/02/2007  05/12/2008 ~ 30%  29.273 CP-080279  Huawei e
105 | 340059 Stage 3 for EPC - AAA interface Rel-8 C4 No SAES 05/02/2007 05/12/2008  20%  29.273 CP-080279  Huawel T
106 360018 Deleted (already covered) SAES-SA-FP_n3GPi  Rel-8 S2 No  SAES-SA-FF 25/06/2007 25/06/2007  100% NSN
107 | 350030 Single Radio Voice Call Continuity for 3 Rel-8 S2 No SAES-SR_V(  02/01/2007 05/06/2008 100%  23.2xx,23.216 = SP-070949 NSN
108 | 360020 Voice Call Continuity for COMA2000 1X Re-8 S2 No SAES-VCC_'  25/06/2007 05/06/2008  100% SP-080132 NSN
109 | 350031 SAE impacts on IMS Rel-8 S2 No SAES-SA_IVN  02/01/2007 05/06/2008  100% SP-080132 NSN
110 | 390036 CS Fallback in EPS Rel-8 1,4 No SAES-CSFB 12/03/2008 05/12/2008 19%  23.272,23.401  SP-080097 Vodafone |
1M1 400001 Stage 2 for CS Fallback in EPS Rel-8 S2 No SAES-CSFB 12/03/2008 05/06/2008 100%  23.272, 23.401 SP-080097 , Vodafone
112 400002 Stage 3 for CS Fallback in EPS Rel-8 C1 No SAES-CSFB 30/05/2008 05/12/2008 0% 24.301,24.801, CP-080321 NEC
113 400003 Stage 3 for CS Fallback in EPS Rel-8 C4 No SAES-CSFB 30/05/2008 05/12/2008 0% 23.008 CP-080321 NEC E
114 | 390039 System enhancements for the use of IM  Rel-8  S2 No SAESIMS_L  12/03/2008 05/06/2008 100%  23.228,23.221,  SP-080090 ecom ltalia
115 | 390010 EPC Data Definitions Rel-8 S5 No EPC-OAM 07/01/2008 12/03/2009  20% Huawei ;
116 | 380037 EPC Network Resource Model (NRM) Integratic ~ Rel-8 S5 No  EPC-OAM 07/01/2008 12/03/2009  20%  32.751/2/3/5 SP-070737  Huawei
117 | 390011 Performance measurements for EPC Rel-8 S5 No EPC-OAM 22/02/2008 1112/2008  20%  32.4xy SP-080061 ina Mobile e :
118 | 380038 EPC Charging Rel8 S5 No EPC-CH 07/01/2008 12/03/2009  40%  32.240/296/251,  SP-070736 NSN
119 | 390018 Issues for CT1 TR 24.801 Re-8 C1 No SAES 04/01/2007 19/09/2008  60%  24.801 CP-080068 NSN ey :
120 | 390019 Issues for CT3 TR 29.804 Rel-8 C3 No SAES 05/02/2007 19/09/2008  60%  29.804 CP-080068 Ericsson Frmrmmmrm
121 | 390020 Issues for CT4 TR 29.803 Rel-8 C4 No SAES 04/01/2007 19/09/2008  30%  29.803 CP-080068  Huawel Frrrrrrrrrsrs
122 | 400004 Domain Name System Procedures for E.  Re-8 C4 No SAES-DEPS 30/05/2008 15/12/2008 0%  23.003,29.303 ~ CP-080280 eliaSonera ey
123 | 390021 CT6 aspects of SAE Rel-8 C6 No SAES 05/02/2007 19/09/2008 0%  31.102,31.111  CP-080164 Nokia ey
124 350029 Deleted (covered by 380068): Functions and proced.  Rel-8 S2 No  SAES-SA-FF 03/03/2008 03/03/2008  100% NSN
125 350032 Deleted (covered by 380064): SAE aspects of Emer¢  Rel-8 S2 No  SAES-SA-En 03/03/2008 03/03/2008  100% NSN
126 340019 Deleted - CT1 aspects of SAES Rel-8 P,C1 No  SAES-St3 04/09/2007 27/09/2007  100% CP-060674
127 350019 Deleted - CT1 aspects of SAES Rel-8 C1 No  SAES-St3 04/09/2007 04/09/2007  100% CP-060674
128 340052 Deleted - Interoperability Rel-8 C1 No  SAES-St3-int 14/03/2008 14/03/2008  100% CP-060674
129 350020 Deleted - CT3 aspects of SAES Rel-8 C3 No  SAES-St3 04/09/2007 04/09/2007  100% CP-060675
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130 350021 Deleted - CT4 aspects of SAES Rel-8 C4 No  SAES-St3 04/09/2007 04/09/2007  100%  29.803 CP-060676
131 340021 Deleted - UE to EPC NAS signalling (incl. MBMS ani . Rel-8 C1 No  SAES-St3-sit 14/03/2008 14/03/2008  100% CP-060674
132 340027 Deleted -User and Control plane protocols Rel-8 C4 No  SAES-St3-pn 21/09/2007 21/09/2007  100% CP-060676
133 340018 Deleted - GPRS enhancements for LTE access Rel-8 S2 No SAES-GPRS 04/09/2007 04/09/2007  100%  23.401 SP-060926 Vodafone
134 340037 Deleted - Architecture enhancements for non-3GPP Rel-8 S2 No  SAES-non_3 04/09/2007 04/09/2007  100%  23.402 SP-060926  Motorola
135 320030 Deleted: Stage 2 of architecture for the 3GPP Syster  Rel-8 S2 No  SAES-St2 02/10/2007 02/10/2007 100%  23.002, 23.060, SP-060926 Vodafone
136 350023 Deleted - SA aspects of System Architecture Evoluti  Rel-8 S2 No  SAES-SA 12/04/2006 02/10/2007  100%
137 7005 System enhancements for interconnec  Rel-8 353 No  IMS_NNI 16/08/2006 19/09/2008  82% SP-070490  Orange —I
138 | 360024 Stage 2 for IMS_NNI Rel-8 S2 No IMS_NNI 22/06/2007 06/12/2007  100% SP-070490  Orange
139 | 360011 IMS inter-operator service interconnecti Re-8 C3 No  FBI2-IOPSI 01/06/2007 19/09/2008  65%  29.865 CP-080054 ecom Italia EE—————
140 | 330011 Charging harmonization for NGN betwe Rel-8 S5 No FBI2-TISP2-(  28/09/2006 07/12/2006  100%  32.297 SP-060545  Amdocs
141 7007 Deleted - Protocol impact of FBI for TISPA Rel-8  C1 No  FBI2-TISP2-  16/08/2006 15/03/2007  100% Ericsson
142 7006 Deleted (never approved) - Stage 20f FB, Rel-8 S2 No  FBI2-TISP2-«  30/11/2007 30/11/2007  100% NSN
143 | 370025 |MS Centralized Service Control (ICSR, Rel-8 :3C4 No ICSRA 03/09/2007 05/12/2008  40% SP-070924  AT&T |
144 | 380039 Stage 1 for ICSRA Rel-8 S1 No ICSRA 03/09/2007 12/03/2008  100%  22.101 SP-070924 AT&T
145 | 380040 Stage 2 for ICSRA Rel-8 S2 No ICSRA 14/12/2007 05/06/2008 100%  23.206 SP-070924 ALU
146 | 400005 Stage 3 for ICSRA — Protocol, Addressii  Rel-8 C1 No ICSRA 30/05/2008 05/12/2008 0%  24.292,24.229  CP-080319  Ericsson
147 | 400006 Stage 3 for ICSRA - Protocol, Addressii  Rel-8 C3 No ICSRA 30/05/2008 05/12/2008 5%  24.293 CP-080319  Ericsson
148 | 400007 Stage 3 for ICSRA - Protocol, Addressii Rel-8 C4 No ICSRA 30/05/2008 05/12/2008 0%  29.292,23.003, CP-080319  Ericsson
149 | 380035 AS/MRFC stage 2 and 3 work Rel-8 C1 No MRFC_TS 14/11/2007 12/09/2008 5%  23.218,24.229, CP-070782 HP
150 | 370059 |MS Multimedia Telephony and Supple Rel-8 :3.C4 No IMSTSS 02/05/2007 10/12/2008  39% Ericsson |
151 | 370060 General aspects of IMS Sup Services Rel-8 :3,C4 No IMSSS-Gal 03/09/2007 12/09/2008  87% com Italia h_l
152 370023 Service and Capability for Core IMS - inclusi Rel-8 S1  No TISCAPRS, C 03/09/2007 14/12/2007 100%  22.228, 22.115, SP-070691  Ericsson
153 380001 Documentation of TISPAN R1 and R2 in CT1 Rel-8 C1 No REDOC_TIS 28/11/2007 12/09/2008  95% CP-080213 NSN
154 380002 Documentation of TISPAN R1 and R2 in CTZ Rel-8 C3 No REDOC_TIS 28/11/2007 12/09/2008  70% CP-080213 NSN
155 380003 Documentation of TISPAN R1 and R2 in CT4 Rel-8 C4 No REDOC_TIS 28/11/2007 12/09/2008  90% CP-080213 NSN
156 | 370062 IMS Multimedia Telephony Service Rel-8 51,85 No IMS-MMTel 10/09/2007 10/12/2008  37% com ltalia |
157 370024 Merging TISPAN MMTel [requirements] for C Rel-8 S1  No TMMTEL 10/09/2007 07/12/2007  100% 22.173 SP-070569 NSN
158 380041 MMTel and Supplementary Services Charging Rel-8 S5 No MMTel-CH 07/01/2008 10/12/2008  20% 32.275, 32.298/.  SP-070749 ALU E
159 | 380006 Call Completion on Busy Subscriber (C'  Rel-8 1,3 No CCBS_CCNF  02/05/2007 05/12/2008 7%  29.163,24.229, CP-080215 : Telek |
160 380007 Stage 3 CCBS_CCNR Rel-8 C1 No CCBS_CCNF 02/05/2007 12/09/2008 15% 24.642,24.229, CP-080215 e Telekom
161 380008 Stage 3 CCBS_CCNR Rel-8 C3 No CCBS_CCNF 02/05/2007 05/12/2008 0% 29.163 CP-080215 e Telekom
162 | 390058 Flexible Alerting Rel-8 51,1 No FA 30/01/2008 15/09/2008  42% Nortel
163 390059 Stage 1FA Rel-8 S1 No FA 30/01/2008 05/06/2008 100% 22.173 ecom ltalia
164 390015 Stage 3FA Rel-8 C1 No FA 30/01/2008 15/09/2008 10% 24.239, 24173 CP-080219 Nortel
165 | 380009 Communication Wait on IMS Rel-8 1,3 No CW_IMS 30/11/2007 19/09/2008 5%  29.163,24.229, CP-080214 : Telek |
166 380010 Stage 3 CW-IMS Rel-8 C1 No CW_IMS 30/11/2007 12/09/2008 10% 24.615,24.229, CP-080214 e Telekom
167 380011 Stage 3 CW-IMS Rel-8 C3 No CW_IMS 30/11/2007 19/09/2008 0% 29.163 CP-080214 e Telekom
168 | 380042 Advice of Charge (AoC) supportin IMS  Re-8 S5 No IMSTSS 07/01/2008 10/12/2008  25%  32.280,32.240/  SP-070739 NSN
169 | 370003 Add Interconnection Border Control Fui Rel-8 S5 No IMSTSS 17/09/2007 12/03/2008  100%  32.240/260/298,  SP-070621 ALU
170 | 380071 Harmonization of Gq'/Rx for Common | Rel8 2 No IMS_Comm_  14/01/2008 08/09/2008  20%  23.8xx,23203  SP-070822 itel-Lucent
171 | 380014 |nterworking between User-to-User Sig  Rel-8 :1.C3 No UUSIW 30/11/2007 05/12/2008  65%  29.163,24.279, CP-070782  Huawei |
172 | 380015 Stage 3 MGCF UUSIW Rel-8 C1 No UUSIW 30/11/2007 05/12/2008  70%  24.279,24.229 ~ CP-070782  Huawei
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173 | 380016 Stage 3 MGCF UUSIW Rel-8 C3 No UUSIW 30/11/2007 05/12/2008  60%  29.163 CP-070782  Huawei E
74| 380018 Support of Overlap signalling Rel-8 ;1,3 No Overlap 30/11/2007 05/12/2008 2%  29.163,24.229, CP-070731 : Telek |
175 | 380019 Stage 3 Overlap (CT1) Rel-8 C1 No Overlap 30/11/2007 05/12/2008 2%  24.229 CP-070731 e Telekom
176 | 380020 Stage 3 Overlap (CT3) Rel-8 C3 No Overlap 30/11/2007 05/12/2008 2%  29.163,29.228, CP-070731 e Telekom
177 | 380069 Maintenance of TISPAN documentatioi Rel8 :3,C4 No MAINTISP 02/07/2007 05/06/2008  100% Ericsson
178 | 380004 Maintenance of TISPAN R1 Rel-7 :3,C4 No MAINT_R1 09/11/2007 07/03/2008 100%  24.229,24.127, CP-080211 ALU
179 | 380005 Maintenance of TISPAN R2 Rel-8 :3,C4 No MAINT_R2 09/11/2007 07/03/2008  100%  24.229,24.127, CP-080229 ALU
180 | 380043 Documentation of TISPAN NGN R1and Re-8 S2 No IMS_Comm_  14/01/2008 05/06/2008 100%  23.228,23.204,  SP-070823 NSN
181 | 380072 Maintenance of TISPAN release 1 comn Rel-7 3281 No IMS_Comm_  02/07/2007 06/12/2007 100%  22.273,23.406, SP-080315 T, Ericsson
182 | 380044 Maintenance of TISPAN release 2 comnRe-8 S2 No IMS_Comm_  02/07/2007 06/12/2007 100%  23.517(ETSIES.  SP-070916 ecom ltalia
83| 31088 |MS Service Brokering enhancements  Rel8 S1 No ISB 07/12/2005 13/03/2006  100%  22.228 SP-050830 Telcordia
184 | 320027 Stage 1 for ISB Rel-8 S1 No ISB-s1 07/12/2005 13/03/2006 100%  22.228 SP-050830 Telcordia
185 | 370078 Security Enhancements for IMS Rel-8 :1,C4 No IMS-Sec 01/03/2007 1112/2008  54% SP-070496 Ericsson |
186 | 360017 Stage 2 aspects of IMSSec Rel-8 S3 No IMS-Sec 01/03/2007 11/12/2008  70%  33.203,33.141, SP-070496 Ericsson
187 | 390054 Stage 3 aspects of IMSSec Rel-8 31,C4 No  IMS-Sec 07/06/2007 21/03/2008 0% Ericsson
188 | 380012 CT1 part of NASS Bundled Authenticati Re-8. C1 No NBA 14/11/2007 12/09/2008  40%  24.229 CP-070781 ALU
189 | 380013 CT4 part of NASS Bundled Authenticati  Re-8 C4 No NBA-CT4 14/11/2007 30/05/2008 100%  29.229,29.228,  CP-070781 ALU
790 | 360012 |MS System enhancements for corporz Rel8 :1,C4 No  IMS_Corp 22/06/2007 25/12/2008  27% SP-080095  Orange |
191 | 390049 SA1 aspects of IMS_Corp Rel-8 S1 No IMS_Corp 12/03/2008 05/06/2008  100% SP-080095 ecom ltalia
192 | 360014 SA2 aspects of IMS_Corp Rel-8 S2 No IMS_Corp 22/06/2007 25/12/2008  15%  23.228 SP-080095  Orange
193 | 390022 CT1 aspects of IMS_Corp Rel-8 C1 No IMS_Corp 07/03/2008 19/09/2008  25%  24.229,24.503  CP-080220 ALU
194 | 390023 CT4 aspects of IMS_Corp Rel-8 C4 No IMS_Corp 26/02/2008 19/09/2008  50%  29.228,29.229, CP-080220 ALU
195 | 350005 |MS Enhancements for support of Pacl Rel-8 :3C4 No  PkiCbl 06/12/2006 30/05/2008  100% NSN
196 | 350008 IMS Enhancements for Cable Client Typ  Rel-8 52C1 No  PktCbl-Deple  05/02/2007 30/05/2008  100% SP-070105
197 350009 Architecture aspects of PktCbl-Deploy Rel-8 S2 No  PktCbl-Deplo 05/02/2007 06/12/2007  100% SP-070105
198 350010 CT1 aspects of PktCbl-Deploy Rel-8 C1  No  PktCbl-Deplo 26/03/2007 30/05/2008  100% CP-070122 Cablelabs
199 | 350011 IMS Inter-working aspects in Support of  Rel-8 11,3 No  PktCbl-intw 05/02/2007 15/03/2008 100%  23.228 SP-070107 Cablelabs
200 350012 Architecture PktCbl-Interwork Rel-8 S2  No  PktCbl-Intw 05/02/2007 14/09/2007 100%  23.228 SP-070107 Cablelabs
201 350013 CT1,CT3 PktCbl-Interwork Rel-8 :1,C3 No  PktCbl-Intw 26/03/2007 15/03/2008 100%  24.229 CP-070575 Cablelabs
202 | 340008 IMS Enhancements for Security Require  Rel-8 :3,C4 No PktCbl-Sec 06/12/2006 30/05/2008  100% SP-060933 Cablelabs
203 350033 83 Aspects of PktCbl-Sec Rel-8 S3 No PktCbl-Sec 06/12/2006 12/03/2008 100%  33.203, 33.210, SP-060933 Cablelabs
204 350006 CT1 Aspects of PktCbl-Sec Rel-8 C1 No PkiCbl-Sec 26/03/2007 30/05/2008 100%  24.229, 24.109 CP-070124 Cablelabs
205 380029 CT3 Aspects of PktCbl-Sec Rel-8 C3 No  PktCbl-Intw 26/03/2007 30/11/2007  100%  24.229, 24.109 CP-070124 Cablelabs
206 350007 CT4 Aspects of PktCbl-Sec Rel-8 C4 No PktCbl-Sec 26/03/2007 14/03/2008  100%  29.228,29.229, CP-070124 Cablelabs
207 | 713024 Multimedia interworking between IMS ;  Rel8 i3.C4 No MIW-IMs 23/09/2005 19/12/2008  87%  29.163,29.332  CP-070729 Vodafone [N |
208 7013 Note: Stages 1 and 2 defined in earlier ' Rel8 S2 No  MIW-IMS 23/09/2005 30/11/2005  100% Vodafone
209 7014 Stage 3 of MW-IMS Rel-7 C3 No MWIMS-St3 23/09/2005 30/11/2007  100%  29.163 CP-070096 Vodafone
210 | 380021 Stage 3 for MW-IMS, MONA extension Re-8 C3 No MIW-IMS 05/11/2007 12/09/2008  75%  29.163 CP-070729 Vodafone
211 | 380022 Mn interface (MGCF — IM MGW) Rel-8 C4 No MIW-IMS 21/11/2007 19/12/2008  70%  29.332 CP-070729 Vodafone
212 | 360029 |MS Stage-3 IETF Protocol Alignment Rel-8 C1 No IMSProtoc2 22/06/2007 15/12/2008  50%  23.218,24.229 ~ CP-070367 ALU
213 | 390035 3GPP2 Input to Common IMS Rel-8 }3,C4 No CIMS_3GPP.  07/03/2008 1112/2008  31% SP-080220  Nortel |
214 390050 Stage 1 CIMS_3GPP2 (SA1) Rel-8 S1  No CIMS_3GPP: 12/03/2008 05/06/2008 100%  22.228, 22.173, SP-080220 Nortel
215 390051 Stage 2 CIMS_3GPP2 (SA2) Rel-8 S2 No IMS_Commo 12/03/2008 05/06/2008  100% SP-080220 NSN
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216 390052 Security CIMS_3GPP2 (SA3) Rel-8 83 No IMS_Commo 12/03/2008 11/12/2008  30% SP-080220 NSN
217 390013 Stage 3 CIMS_3GPP2 (CT1) Rel-8 C1 No REDOC_3GF 07/03/2008 11/12/2008  40% CP-080218 ALU
218 390026 Stage 3 CIMS_3GPP2 (CT3) Rel-8 C3 No REDOC_3GF 07/03/2008 12/09/2008 15% CP-080218 ALU
219 390027 Stage 3 CIMS_3GPP2 (CT4) Rel-8 C4 No REDOC_3GF 07/03/2008 11/12/2008 0% CP-080218 ALU
220 | 390056 |MS Service Continuity Rel-8 52C1 No  IMS-Cont 12/03/2008 1112/2008  47% SP-080092 lectronics |
221 | 390072 Stage 1 IMS Service Continuity Rel-8 S1 No  IMS-Cont 12/03/2008 05/06/2008  100% SP-080092 Zlectronics
222 | 390057 Stage 2 IMS Service Continuity Rel-8 S2 No  IMS-Cont 12/03/2008 05/06/2008 100%  23.292 SP-080092 Zlectronics
223 | 400011 Stage 3 IMS Service Continuity Rel-8 C1 No  IMS-Cont 30/05/2008 11112/2008 0%  24.237,24229  CP-080317  Huawei
224 | 34046 |MS initiated and controlled PSS and N Re-8 S4 No IMS_PSS_MI  12/03/2008 11/12/2008  10%  26.xyz, 26.234,  SP-080201 T, Ericsson
225 | 400012 |\MS Restoration Procedures Rel-8 :4C1 No IMS_RP 30/05/2008 15/12/2008 0%  23.320,29.228, CP-080281 Ericsson |
226 | 400026 IMS Restoration Procedures Rel-8 C4 No IMS_RP 30/05/2008 15/12/2008 0%  23.320,29.228, CP-080281 Ericsson
227 | 400027 IMS Restoration Procedures Rel-8 C1 No IMS_RP 30/05/2008 15/12/2008 0%  24.229 CP-080281  Ericsson
228 | 340030 |.WLAN Network Selection Principle (N Rel8 51,C1 No IWLANNSP  14/06/2007 12/09/2008  60%  22.234,24.234  SP-060932 fonica 02 |
229 | 390024 Stage 1 for I-\WLAN NSP Rel-8 S1 No IWLANNSP 14/06/2007 14/06/2007 100%  22.234 SP-060932 sfonica 02
230 | 390025 Stage 3 for I-\WLAN NSP Rel-8 C1 No IWLANNSP 07/03/2008 12/09/2008  60%  24.234 CP-080217 RIM e
23T | 370049 Mobility between 3GPP-WLAN Interwoi Rel8| S2 No IWLAN_Mob  14/09/2007 1211212008  57%  23.234 SP-070701  Orange |
232 | 380045 Stage 2: -WLAN Mobility Rel-8 S2 No  IWLAN_Mob 14/09/2007 05/06/2008 100%  23.234 SP-070701  Orange
233 | 400013 CT1 aspects of I-WLAN Mobility Rel-8 C1 No IWLAN_Mob  30/05/2008 12/12/2008 0%  24.327,24.303  CP-080320  Orange
234 | 380062 Network Selection for non-3GPP Acces Re-9 ST No N3GTONSP = 06/12/2007  31/12/2008  38% SP-070874 ecom ltalia
235 7042 Enhancements for VGCS Applications =~ Rel8 :4G2 No EVA 15/03/2006 12/09/2008  98% SP-070904  Nortel
236 | 320021 SA1 aspects of EVA Rel-8 S1 No EVA-si 15/03/2006 06/12/2006 100%  42.068 SP-070904 Nortel
237 | 370019 VGCS/VBS and GPRS Interactions Rel-8 S1 No EVA 03/09/2007 21/03/2008 100%  42.068,42.069  SP-070653  Huawei
238 | 320019 CT1 aspects of EVA Rel8 C1 No EVA 02/06/2006 12/09/2008  95%  43.068,44.068  CP-060260 Nortel —
239 | 320020 CT4 aspects of EVA Rel-8 C4 No EVA 02/06/2006 30/11/2007  100%  29.002 CP-060260 Nortel
240 52148 GERAN2 aspects of EVA Rel-8 G2 No EVAEVGCS  30/06/2006 22/02/2008 100%  44.018,48.008  GP-071855 Nortel
241 31081 Personal Network Management Rel-8 51,C1 No PNM 11/07/2005 19/09/2008  75% SP-080327 Vodafone ™|
242 7012 Stage 1 for PNM Rel-8 S1 No PNM 11/07/2005 31/07/2006 100%  22.259 SP-080327 Vodafone
243 | 350050 Stage 2 for PNM Rel-8 C1 No PNM 26/03/2007 12/09/2008  96%  23.259 CP-080065 Vodafone
244 | 350041 Stage 3 for PNM Rel-8 :1,C4 No PNM 26/03/2007 19/09/2008  55% CP-080065 Vodafone
245 350001 CT1 aspects of Stage 3 PNM Rel-8 C1 No PNM 26/03/2007 19/09/2008  60% 24.259, 24.229 CP-080065 Vodafone
246 350002 CT4 aspects of Stage 3 PNM Rel-8 C4 No PNM 26/03/2007 12/09/2008  50% 23.008, 23.018, CP-080065 Vodafone
247 | 350049 Deleted - Actual Requirements of PNM Rel-8 C1 No PNM 26/03/2007 26/03/2007  100% Ericsson
248 | 330005 Call Data Transfer Rel-8 S1 No Edata 28/09/2006 12112/2008  73%  22.101,22.105  SP-060678 Airbiquity |
249 | 370081 eData Requirements Rel-8 S1 No EData 28/09/2006 12/03/2008  100% 22.101,22.105  SP-060678 Airbiquity
250 400014 Transfer of data during an emergency ¢ Rel-8 C1 No EData 30/05/2008 12/12/2008 0% 24.008 CP-080316  T-Mobile :
251 34042 gCall data transfer Phase 2: Comparisc Re-8 4 No eCall Phase!  06/12/2007 ~ 04/06/2009  50%  26.xxx,26.9xx  SP-070756 ~ Airbiquity %
i i el- o interc o . . fonica :
252 | 380060 |P Interconnection of Services Rel-8 S1 No IPint 06/12/2007 12/03/2008 100%  22.101,22.228  SP-070871 fonica 02 :
253 | 380061 Stage 1 for Ipinterc Rel-8 S1  No IPinterc 06/12/2007 12/03/2008 100% 22.101,22.228  SP-070871 efonica 02
254 | 360025 Support of (G)MSC-S — (G)MSC-S Nc Ir  Rel-8 :4C3 No  SIP_Nc 14/09/2007 12/12/2008  44% CP-080282 Vodafone |
255 | 360026 SIP-1 based circuit-switched core netwo Rel-8 C4 No  SIP_Nc-St2 14/09/2007 12/09/2008  85%  23.231,23.153, CP-080282 Vodafone
256 | 360027 Application of SIP-1 Protocols to Circuit Re-8 C4 No SIP_Nc-St3 14/09/2007 12/09/2008  70%  29.231,29.232, CP-080282 Vodafone
257 | 360028 Interworking between the 3GPP CS don  Re8 C3  No SIP_Nc 14/09/2007 12/09/2008  20%  29.235,23.172, CP-080282 NSN
258 | 400008 CS-IBCF and CS-TrGW definition in 3GF  Rel-8 :3,c4 No CS-IBCF 30/05/2008 12/12/2008 3% CP-080392 com ltalia |
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259 400009 CS-IBCF Rel-8 C3 No CS-IBCF 30/05/2008 12/12/2008 5% 29.235 CP-080392 ecom ltalia
260 400010 CS-IBCF Rel-8 C4 No CS-IBCF 30/05/2008 12/12/2008 0% 29.238,23.231, CP-080392 ecom ltalia
267 | 370051 Earthquake and Tsunami Warning Sys ~ Rel8 52C1 No ETWs 10/09/2007 05/12/2008  82% SP-070815 T DoCoMo
262 | 370052 Stage 1 for ETWS Rel-8 S1 No ETWS 10/09/2007 12/03/2008 100%  22.168 SP-070815 T DoCoMa
263 | 380056 SA2 aspects of ETWS Rel-8 S2 No ETWS 14/01/2008 05/06/2008 100%  23.828 SP-070815 T DoCoMa
264 | 400015 CT1 aspects of ETWS Rel-8 C1 No ETWS 30/05/2008 05/12/2008 0%  23.041 CP-080318 TDOCOMO |« + v v v v v v v v«
265 | 380059 Storage and easy access of In Case of Re8| 1 No ICE 06/12/2007 12103/2008  100% 22.030,22401  SP-070944 ecomltalia| T
266 | 330006 | ocal Charging Zone Requirements Re-8 S1 No LCZR 28/09/2006 12/03/2008  100%  22.115 SP-060482 1ina Mobile
267 | 340029 Customized Alerting Tone (CAT) Rel-8 ;1,63 No CAT 06/12/2006 05/12/2008  44% SP-070122 na Mobile |
268 | 370028 Stage 1 for CAT Rel-8 S1 No CAT 06/12/2006 20/09/2007 100%  22.182 SP-070122 1ina Mobile
269 | 370029 TISPAN requirements for customized m Rel-8 S1  No  TISCMI 03/09/2007 10/12/2007 100%  22.182 SP-070880  Ericsson
270 | 390014 IMS CAT Supplementary Service Rel-8 C1 No CAT_SS 30/01/2008 15/09/2008 0%  24.182 CP-080074 Nortel
271 390071 CAT solution for voice and video call in Rel-8 C3 No CAT 12/03/2008 05/12/2008 0% Ericsson %
272 | 350014 Registration in Densely-populated are:  Rel9 51,52 No RED 12/03/2007 08/09/2008  51% SP-070133 TDeCoMo =]
273 | 370030 Stage 1 for RED Rel9 S1 No RED-St1 12/03/2007 15/03/2007  100%  22.101 SP-070133 T DoCoMo
274 | 370031 Stage 2 for RED Rek9 S2 No RED-St2 25/09/2007 08/09/2008  50%  23.880 SP-070694 T DoCoMo Es——
275 | 340031 Service-Level Interworking for Messag ~ Rel8 51,52 No MESSIW 26/03/2007 12/12/2008  47% SP-070816  Huawei |
276 | 350047 Stage 1 for MESSIW Rel-8 S1 No MESSIW 26/03/2007 26/03/2007 100%  22.105,22.340  SP-070816  Huawei
277 | 350048 Stage 2 for MESSIW Rel-8 S2 No MESSIW 26/04/2007 07/03/2008 100%  23.811,23.204  SP-070816  Huawei
278 | 400016 Stage 3 for MESSIW Rel-8 C3 No MESSIW 30/05/2008 12/12/2008 8%  29.331 CP-080391  Huawei
279 | 400017 Stage 3 for MESSIW Rel-8 C1 No MESSIW 30/05/2008 12/12/2008 0%  29.331,24.341  CP-080391  Huawei E
280 | 340044 Multimedia Priority Service Rel-8 }3,C4 No PRIOR 08/06/2006 05/12/2008  42% SP-060780 Telcordia |
281 | 320023 Service Requirements for PRIOR Rel-8 S1 No PRIOR-EMR  08/06/2006 06/12/2007  100%  22.153 SP-060780 Telcordia
282 | 340012 Stage 3 for PRIOR Rel-8 C1 No PRIOR-MM 01/12/2006 14/09/2008  42% 24229 CP-070576 ALU
283 | 370020 Stage 3 for PRIOR Rel-8 C3 No PRIOR-MM 21/09/2007 05/12/2008 0%  29.212,29.213, CP-070576 ALU
284 | 370021 Stage 3 for PRIOR Rel-8 C4 No PRIOR-MM 21/09/2007 12/09/2008 5%  23.008,29.228, CP-070576 ALU
285 | 390073 Ephancements to Multimedia Priority § Rel9 S1 No ePRIOR 13/03/2006 05/06/2008 0% 22153 SP-080051 Telcordia
286 | 390074 Service Requirements for PRIOR_Ph2 Rel-9 S1 No ePRIOR 13/03/2006 05/06/2008 0%  22.153 SP-080051 Telcordia
287 360010 OSA Rel-8 Rel-8 51,C5 No OSA8 23/08/2007 30/05/2008 100%  22.127,23.198, SP-070692 Orange
288 | 360004 OSA Stage 1 - Service Requirements Rel-8 S1 No OSA8 23/08/2007 12/03/2008  100%  22.127 , AePONA
289 | 370034 OSA Stage 1 - NGN Service Requiremer Rel-8.  S1  No  OSA8-IMS 03/09/2007 14/03/2008  100% 22127 SP-070692  Orange
290 | 360005 OSA Stage 2/3 enhancements Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  23.198,29.198, CP-080429  Orange
291 370012 Delete - Ensure Parlay-X composable with iden ~ Rel-8 C5 No OSA8 25/10/2007 30/05/2008  100%  existing 29.199- CP-080429 >com lItalic
292 370013 Parlay-X Content Management web service (stc Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-21 CP-080429 ETRI
293 370014 Parlay-X Policy web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-22 CP-080429 ETRI
294 370015 Parlay-X Terminal status web service Rel-8 C5 No OSA8 25/10/2007 30/05/2008 100%  29.199-08 CP-080429 Orange
295 370016 Delete - Identify communication format used by ~ Rel-8 C5 No OSA8 25/10/2007 30/05/2008  100%  existing 29.199- CP-080429  Ericsson
296 380047 Delete - Security on User Profile Management- Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framew« CP-080429 3:com ltalia
297 380048 Delete - Privacy on Subscriber Identity (Liberty.  Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framewc« CP-080429 3com ltalia
298 380049 Delete - Topology Hiding (22.127 CR 0086 S1-(  Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framew« CP-080429 3>com ltalia
299 380050 Delete - Subscriber event notification (22.127 C  Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framew« CP-080429 3>com ltalia
300 380051 Delete - Event notification (22.127 CR 0088 S1-  Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  PXWS Framew« CP-080429 3>com ltalia
301 380052 Delete - Access policy (22.127 CR 0089 S1-071  Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framewc« CP-080429 3com ltalia
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302 380053 Delete - APl usage accounting (22.127 CR 0091 Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  PXWS Framewc« CP-080429 3com ltalia :
303 380054 Presence alignment with OMA and IETF (22.12 Rel-8 C5 No OSA8 05/12/2007 30/05/2008 100%  29.199-14/13 CP-080429  Ericsson
304 380055 Delete - Service identification (22.127 CR 0095 Rel-8 C5 No OSA8 05/12/2007 30/05/2008  100%  existing 29.199- CP-080429  Ericsson
305 390067 Framework Enterprise Operator (Service Subsc Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-03 CP-080429 AePONA
306 390068 Mobility Emergency Location Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-06 CP-080429 AePONA
307 390069 Connectivity Manager SCF Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-10 CP-080429 AePONA
308 390070 PAM Presence Agent Rel-8 C5 No OSA8 10/01/2008 30/05/2008 100%  29.198-14 CP-080429 AePONA
309 | 360032 Paging Permission with Access Contr¢ Rel8 51,C1  No  PPACR 12/06/2007 12/09/2008  92% SP-070501 T DoCoMo —_I
310 | 370084 Stage 1 for PPACR Rel-8 S1 No PPACR-S1 12/06/2007 14/09/2007  100%  22.011 SP-070501 T DoCoMa
311 | 380017 Stage 3 for PPACR (CT1) Rel-8 C1 No PPACR-CT1 14/11/2007 12/09/2008  90%  24.008,23.122  CP-070783 T DoCoMo ——
312 | 370026 Value Added Services for Short Messa Re-8 ST No VAS4SMS 10/09/2007 12/03/2008  100%  22.142,22.942  SP-070572 iina Mobile
313 | 380063 Charging for multi-phases services Rel-8 S1 No CHRGMPH 06/12/2007 12/03/2008  100% SP-080053 com ltalia
314 | 380070 Stage 1 for CHRGMPH Rel-8 S1 No CHRGMPH-s  06/12/2007 12/03/2008  100%  22.115 SP-080053 ecom ltalia
315 | 380065 Home NodeB / eNodeB Rel-8 S1 No HomeNB 06/12/2007 12/03/2008  100%  22.011,22.115  SP-070952 com ltalia
316 | 380066 Stage 1 for HNB_eHNB Rel-8 S1 No HomeNB-S1 06/12/2007 12/03/2008  100% 22.011,22.115  SP-070952 ecom ltalia
317 33025 Access Security Enhancements Rel-8 83 No ACCSEC2 02/07/2007 11/12/2008  80%  33.102,43.020  SP-040865 Ericsson
318 | 350015 | awful Interception in the 3GPP Rel-8 =~ Rel8  S3 No Lis 12/03/2007 11/12/2008 ~ 40%  33.106,33.107,  SP-070238 BMWi
319 | 390046 Generic Bootstrapping Architecture Pv  Re-8  S3  No  GBAPush 12/03/2008 11/09/2008  60%  33.223,33.224, SP-080133  Ericsson
320 34045 Requirements and Test methods for W Re-8  S4 No RETEM WB,  12/03/2008 11/12/2008 5%  26.131,26.132  SP-080004 T, Ericsson
321 34043 Extending PSS and MBMS User Servic Re-8  S4 No PSS MBMS_ | 06/12/2007 11/12/2008  15%  26.234,26.346,  SP-070757  Ericsson
322 | 400028 Enpcoding formats, transport formats a  Rel8 :1,C4 No  MTSI_eMHI 06/12/2007 1211212008 7% SP-080443 1ual |
323 34041 MTSI Video - Dynamic Rate Adaptation/ Re-8 S4 No MTSIV_DRA!  06/12/2007 18/09/2008  20%  26.114 SP-080246 , Samsung
324 | 400018 Enhancement of interworking between| Re8 C3  No  MTSI_eMHI 30/05/2008 12/12/2008 0%  29.163 CP-080422  Huawei
325 | 400019 Enhancement of interworking between| Re8 C1 No  MTSI_eMHI 30/05/2008 12/12/2008 0%  24.229 CP-080422  Huawei
326 | 400020 Enhancement of interworking between | Re-8 C4 No  MTS|_eMHI 30/05/2008 12/12/2008 0%  29.332 CP-080422  Huawei
327 340063 OAM&P 8 Rel-8 35,C1 No OAMS8 07/06/2007 12/03/2009 61% Huawei
328 | 340064 Network Infrastructure Management 8 Rel-8 S5 No OAMS-NIM 07/06/2007 12/03/2009  62% Huawei
329 35051 Telecom Management Methodology Rel-8 S5 No OAMS8 07/06/2007 11/12/2008  70%  32.155, 32.153 SP-070296 Ericsson
330 35053 Advanced Alarming on Itf-N Rel-8 S5 No OAMS8 07/06/2007 12/06/2008 100%  32.121, 32.122, SP-070492 NSN
331 35056 CN CS Bearer Transport Network (BTN) relative Rel-8 S5 No OAMS8 07/06/2007 12/06/2008 100%  32.632/3/5 SP-070300 ina Mobile
332 370002 End point modelling for reference point Rel-8 S5 No OAMS8 17/09/2007 11/12/2008  60% 32.152,32.62/3, SP-070618  Motorola
333 390016 Alignment with eTOM and M.3060 architectural Rel-8 S5 No OAMS8 22/02/2008 11/12/2008 10% 32.101/2,32.xy: ~ SP-080068 eliaSonera
334 400030 SOAP Solution Sets Rel-8 S5 No OAM8 05/06/2008 12/03/2009 0% 32.111-7, 32.61 SP-080276  Ericsson
335 | 340065 Performance Management 8 Rel-8 S5 No OAMS8-PM 07/06/2007 11/12/2008  81% Huawei
336 35061 Deleted IP bearer network Performance measu,  Rel-8 S5 No  OAM7-PM 07/06/2007 11/12/2008  100%  32.321/2/3/5 SP-050319 'na Mobile
337 390012 IP bearer network Performance measurement d Rel-8 S5 No OAM8 07/06/2007 12/06/2008  100%  32.321/2/3/5 SP-050319 ina Mobile
338 360001 HSUPA performance measurements Rel-8 S5 No OAMS8 07/06/2007 11/12/2008  70% 32.405 SP-070835 ina Mobile
339 360002 Key Performance Indicators (KPIs) for UMTS/G Rel-8 S5 No OAMS8 07/06/2007 11/12/2008  60% 32.xyz SP-070299 ina Mobile
340 | 340066 Trace Management 8 Rel-8 :3,C4 No OAMS8-Trace  07/03/2008 19/12/2008  10% Huawei
341 11067 Service Level Tracing in IMS Rel-8 C1 No OAMS8-Trace 07/03/2008 19/12/2008 10% 24.323, 24.229 CP-080315 Vodafone
342 400021 Service Level Tracing in IMS Rel-8 C3 No OAMS8-Trace 07/03/2008 19/12/2008  10%  29.163 CP-080315 Vodafone
343 400022 Service Level Tracing in IMS Rel-8 C4 No OAMS8-Trace 07/03/2008 19/12/2008 10% 29.228,29.229, CP-080315 Vodafone
344 350016 Charging Management small Enhancer Rel-8 S5 No CH8 16/03/2006 11/12/2008  71%  32.2xy-series Orange
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345 | 350038 Online charging correlation Rel8 S5 No CH8 16/03/2006 14/12/2007 100% _ 32.240, 32.296 _ SP-070077 _ Orange :
346 | 360003 SMS online charging Rel-8 S5 No CH8 07/06/2007 14/12/2007 100%  32.274,32.240/  SP-070293 Vodafone
347 | 380046 WLAN Offline Charging Rel-8 S5 No CH8 07/01/2008 11/12/2008 0%  32.252/298/299  SP-070750 ALU E——
348 | 380024 Conferencing enhancements for Mp in' Rel8 C4 No eMp 30/11/2007 0511212008 36%  23.333,29.333  CP-070868 Huawei ]
349 | 380025 Stage 2 for eMp Re-8 C4 No eMp 30/11/2007 12/09/2008  70%  23.333 CP-070868  Huawei
350 | 380026 Stage 3 for eMp Re-8 C4 No eMp 30/11/2007 05/12/2008  10%  29.333 CP-070868  Huawei
351 | 320014 Contact Manager for 3GPP UICC applic Rel8 C6 No eUPHBOOK  22/06/2006  05/09/2008 93%  21.111,31.220, CP-080382 Gemalto
352 | 320015 Requirements for Contact Manager Rel-8 C6 No eUPHBOOK-  22/06/2006 21/12/2007  100%  21.111 CP-080382 Gemalto
353 | 350046 External interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-  07/05/2007 07/03/2008  100%  31.220 CP-080382 Gemalto
354 | 370004 Internal interface for eUPHBOOK Rel-8 C6 No eUPHBOOK-  07/05/2007 05/09/2008  80%  31.221 CP-080382  Gemalto
355 | 320016 Deleted - Implementation of eUPHBOOK ~ Rel-8 C6 No eUPHBOOK-  21/06/2007 21/06/2007  100%  31.102 CP-060355
35 | 400023 Contact Manager Conformance Tests; Re-8 C6 No eUPHBOOK-  27/1212006  12003/2009 0%  31320,31.321 ~ CP-080430 n, Gemalto
357 | 380086 Definition of 3GPP UICC services over Re-8 C6 No UICCHS 10/12/2007  12/09/2008  10% TS CP-070837  Gemalto
358 | 350040 |mprovements of the Radio Interface Rel8 RP No Rinlmps 05/03/2007  17/03/2009  68% Work_ltems  tel-Lucent
359 | 350034 UMTS 1500 MHz Rel-8 R4 No RInlmp8-UM  05/03/2007 14/09/2007  100%  25.101, 25.104, _Work Items T DoCoMo
360 | 350035 UMTS 700 MHz Rel-8 R4 No RInimp8-UM  05/03/2007 30/05/2008  100%  25.101, 25.104, _Work Items Nokia
361 | 350036 UMTS 2300 MHz Rel-8 R4 No RInimp8-UM  05/03/2007 12/09/2008  20%  25.101,25.104, _Work Items AT&T
362 | 380074 UMTS 2300 MHz TDD Re-8 R4 No RInlmps-UM  17/12/2007 12/09/2008  90%  25.102,25.105, _Work Items  Datang
363 | 380073 UMTS/LTE 3500 MHz Re-8 R4 No RInlmps-UM  17/12/2007 17/03/2009  15%  25.101,25.104, _Work Items Ericsson
364 350037 Further Improved Minimum Performanc  Rel-8 R4 No  Rinimp8-2BI( 05/03/2007 07/03/2008  100% Work_ltems AT&T
365 | 370032 CS Voice Service over HSPA Re-8 R2 No RInlmps-Csk  19/07/2007 07/03/2008 100%  25.323,25.331, _Work Items NSN
366 370033 Performance requirements for 15 code | Rel-8 R4 No RInlmp8-Hsd 11/06/2007 07/03/2008 100%  25.101 Work_ltems Vodafone
367 | 370035 RAN improvements Rel-8 RP No RANimp 04/06/2007  11/06/2009  44% Work Items tel-Lucent :
368 | 360013 Combination of 64QAM and MIMO for H Rel-8 R1 No RANmp-64Q  04/06/2007 12/09/2008  80%  25.308, 25.211, _Work Items Ericsson o
369 | 370036 Improved L2 for uplink Re-8 R2 No RANimp-Upli  14/09/2007 30/05/2008 100% 25319, 25.301, _Work Items  Ericsson
370 | 370037 Enhanced Uplink for CELL_FACH State Rel-8 R2 No RANimp-Upli  14/09/2007 12/09/2008  72%  25.309, 25.211, _Work Items NSN by
371 | 370038 Enhanced UE DRX for FDD Re-8 R2 No RANimp-DR>  14/09/2007 12/09/2008  70%  25.306, 25.308, _Work Items Nokia by
372 | 370039 Enhancements for SRNS Relocation Pr¢ Rel-8 R3 No  RANimp-Sms¢  14/09/2007 12/09/2008  75%  25.306, 25.308, _Work Items NSN ey
373 | 370040 Enhancements for FDD HSPA Evolution Rel-8 R3 No RANimp-HSF  14/09/2007 12/09/2008  40%  25.423,25.427, _Work ltems NSN [y :
374 | 380075 64QAM for 1.28 Mcps TDD HSDPA Rel-8 R1 No RANImp-64Q  04/12/2007 12/09/2008  85%  25.201,25.221, _Work_Items ZTE ey
375 | 380076 Enhanced CELL_FACH state in 1.28 Mc/ Re-8 R2 No RANimpEnh  04/12/2007 12/09/2008  50%  25.308, 25.304, _Work Items ZTE by
376 | 380077  1.28 Mcps TDD TDD Repeater Specifica’ Re-8 R4 No RANimpRep  04/12/2007  12/12/2008 10%  25.113 Work_Items R
377 390028 Continuous Connectivity for packet dat:. Rel-8 R1 No RANimp-LCF 07/03/2008 12/12/2008  10%  25.929 Work_ltems T
378 | 390029  HSPA VoIP to WCDMA/GSM CS continu Re-8 R2 No RANimp-HSF  07/03/2008  12/12/2008  50% Work_Items S S
379 | 390030  HS-DSCH Serving Cell Change Enhance Rel-8 R2 No RANimpHSL ~ 07/03/2008  12/12/2008  30% Work_Items S ———S
380 | 400050  MIMO for 1.28 Mcps TDD Rel-8 R1 No RANimp-MIV 300052008  12/03/2009 0% Work_Items
381 | 400051  Support for Additional Navigation Satel Re-8 R2 No RANimp-ANS  30/05/2008 12032009 0% Work_Items
382 | 400052 Dual-Cell HSDPA operation on adjacent Re-8 R1 No RANimp-DCH  30/05/2008 11/06/2009 0% Work_ltems ;
383 | 25025 |mprovements of the Radio Interface - R5 No Rinimp-UEC  11/11/2005  05/12/2008 75% Work Items  RANS5 ]
384 25007 UE conformance testing for UMTS 2600 Rel-7  R5 No  Rinimp-UMT:  11/11/2005 02/06/2006  100%  34.108, 34.121 _Work Items Nokia
385 25008 UE Conformance Test for UMTS in 9001 Rel-7 R5 No Rinimp-UMT:  11/11/2005 02/06/2006 100%  34.108,34.121 _Work_Items Qualcomm
386 25013 Conformance Test Aspects — Improved ~ Rel-7  R5 No  Rinimp-HSP¢  10/03/2006 01/12/2006  100%  34.121,34.108 _Work Items Motorola
387 25020 UE antenna Over The Air (OTA) conforn Rel-7 R5 Yes Rinimp-UEAI  20/09/2006 11/09/2008  70%  34.114 Work_Items Nokia
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388 25015 UE conformance testing for FDD Inter-E  Re-7 R5 No Rinimp-interf  02/06/2006 01/12/2006 100%  34.108, 34.123- _Work ltems :, Motorola
389 25028 Conformance Test Aspects — Extended  Rel-7 R5 No  Rinmp-UEC(  01/12/2006 01/06/2007 100%  34.108, 34.121- _Work ltems  Motorola
390 25039 Conformance Test Aspects — Minimum  Rel-7 R5 No  Rinmp-UEC(  01/06/2007 07/12/2007  100% Work_Items  Motorola
391 25040 Conformance Test Aspects — Minimum Rel-7 R5 Yes RInlmp-UECc 01/06/2007 07/03/2008  100% Work Items  Ericsson
392 25050 Conformance Test Aspects — CS Voice: Rel-8 R5 No Rinimps-Csk  01/06/2007 12/09/2008  30%  34.108, 34.123- _Work Items ‘i (Huawei)
393 400055 Conformance Test Aspects — Performar Rel-8  R5 No  Rinimp8-UEC 30/05/2008 05/12/2008 0% Work_ltems %
394 | 25026 RAN improvements - UE Conformance R5 No RANimp-UE(  20/09/2006 12/06/2009  61% Work_Items RAN5
395 25021 Conformance Test Aspects - 3.84 Mcps  Rel-7  R5 Yes RANimp-UEC ~ 20/09/2006 12/09/2008  55%  34.108,34.122, _Work Items IPWireless
396 25031 Conformance Test Aspects — 64QAM fo  Rel-7  R5 Yes RANimp-UEC ~ 09/03/2007 03/03/2008 100%  34.108, 34.121- _Work ltems  Ericsson
397 25032 Conformance Test Aspects — 16QAM fo  Rel-7  R5 Yes RANimp-UEC ~ 09/03/2007 30/05/2008 100%  34.108, 34.121- _Work ltems  Motorola
398 25033 Conformance Test Aspects — Improved  Rel-7 R5 Yes RANimp-UEC  09/03/2007 03/03/2008 100%  34.108, 34.123- _Work Items  Ericsson
399 25034 Conformance Test Aspects — Continuot  Rel-7 R5 Yes RANimp-UEC  09/03/2007 30/05/2008 100%  34.108, 34.121- _Work ltems Nokia
400 25035 Conformance Test Aspects — Enhanced Rel-7 R5 No RANimp-UE(  09/03/2007 12/09/2008  20%  34.108, 34.123- _Work Items Nokia
401 400056 Conformance Test Aspects — Improved Rel-8 R5 No  RANimp-UEC 30/05/2008 05/12/2008 0% Work_ltems
402 | 400057 Conformance Test Aspects — 64QAM fo  Rel-8 R5 No RANimp-UEC ~ 30/05/2008 12/06/2009 0% Work_Items
403 | 350146 1,28Mcps TDD Enhanced Uplink - UE C  Rel7 R5 Yes LCRTDD-ED  19/09/2007 11/09/2008 0%  34.108,34.122, _Work ltems CATT
404 | 350147 Multimedia Telephony Service for IMS ~ Rel-7 R5 Yes MTSL-UECon  19/09/2007 11/09/2008 0%  34.108,34.122, _Work ltems CATT
405 | 25048 Network Selection Enhancements (NSI  Rel-7  R5 Yes NSP-CRUE  01/06/2007 05/12/2008  30%  34.108,34.123- _Work Items Nokia
406 | 400025 Test - (Small) Technical Enhancements Re-8 R5 No  TEI_Test 30/05/2008 11/12/2008 0% ALL
407 | 400058 MBMS - UE Conformance Testing R5 Yes MBMSE_UE(  01/06/2007 11/09/2009 9% Work_Items
408 25049 MBMS TDD Physical layer Enhancemen Rel-7 R5 Yes MBMSE-RAN  01/06/2007 06/03/2009  20%  34.108, 34.122, _Work Items IPWireless
409 | 400059 UE conformance test aspects — MBMS L Rel-8 R5 No MBMSE-RAN  30/05/2008 11/09/2009 0% Work_Items
410 | 400060 Conformance Test Aspects - MBSFN fo Rel-8 R5 No MBMSE-UEC  30/05/2008 06/03/2009 0% Work_Items
471 | 360008 MBSFN Downlink Optimized Broadcas: Re-8 R1 No  MBSFN-DOE  04/06/2007 12/09/2008  13%  25.346,25201, _Work ltems  Ericsson
412 390033 UTRA HNB Rel-8 RP No HNB 07/03/2008 12/12/2008 7% RP-080483 ALU
413 | 400053 Support of UTRA HNB Rel-8 R2 No HNB-supp 30/05/2008 12/09/2008 5% RP-080483
414 | 390034 FDD Home NodeB RF requirements Rel-8 R4 No HNB-RF 07/03/2008 12/09/2008  15% RP-080234
415 | 400054 UTRAN Architecture for 3G HNB Rel-8 R3 No HNB-arch 30/05/2008 12/12/2008 0% RP-080487
416 | 50118 \MS Antenna Performance Evaluation N Rek7 GP  No APEMR 28/01/2005 16/11/2007  100%  25.914,25.144, GP-050284 eliaSonera
417 50587 GAN Enhancements Rel-8 GP No GANENH 31/08/2007 21/11/2008  32%  43.318,44.318, GP-071484 T-Mobile |
418 50588 Update to GAN specifications Rel-8 GP No GANENH-SP  31/08/2007 22/02/2008 100%  43.318,44.318  GP-071560  T-Mobile
419 53089 Update TS 51.010 Mobile Station (MS) C  Rel-8 GP No GANENH-MS  31/08/2007 21/11/2008 5%  51.010 GP-071563  T-Mobile g
420 | 50591 AolP (A-interface over IP) Rel-8 iP,C4 No AolP 03/01/2000 11112/2008  43%  48.001,48.002, GP-080901 , Ericsson |
421 | 400041 GERAN aspects of AolP Rel-8 GP No AolP 03/01/2000 05/12/2008  50%  48.001,48.002, GP-080901 3, Ericsson
422 | 400042 Media Requirements for CS over IP basi Re8 S4 No  AolP-CSolP 05/12/2007 11/12/2008 0%  26.102,26.202, SP-080444 3, Ericsson
423 | 400024 Core Network Impacts for A-Interface U:  Rel-8 C4 No AolP-CN 30/05/2008 05/12/2008 0%  23.205,23.153, CP-080278 Ericsson
424 | 51147 New multicarrier BTS class Rek8 G1 No MCBTS 31/08/2007 29/08/2008  82%  45.005,45.050, GP-071542 atel-Lucent
425 | 38001 Support for Additional Navigation Sate Rel8 G2 No ANSS 16/05/2008 21/11/2008 0%  43.059,44.031, GP-080776 Qualcomm
426 38002 A-GNSS Performances and Testing Prc Rel8 GP  No AGNSSPTP  16/05/2008 04/09/2009 0%  45.005,51.010- GP-080790  Thales
427 38003 A-GNSS Minimum Performances Rel-8 G1 No AGNSSPTP-  16/05/2008 15/05/2009 0%  45.005 GP-080791 Thales
428 38004 A-GNSS Testing Procedures Rel-8 3new No AGNSSPTP-  16/05/2008 04/09/2009 0%  51.010-1 GP-080792 Thales
429 | 51149 Conformance testing for the Latency R Rel-8 3new No CTLATRED  22/02/2008 21/11/2008  42%  51.010,51.021 GP-080367 Ericsson
430 53090 Rel-8 3new No  CTLATRED-I 22/02/2008 21/11/2008 15% 51.010 GP-080368  Ericsson

MS conformance testing for the Latency
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431 51150 BTS conformance testing for the Latenc  Rel8 G1 No CTLATRED-f  22/02/2008 29/08/2008  80%  51.021 GP-080369  Ericsson
432°| 53091 MS Conformance Tests of changes inti  Re-8 3new No PSHCT-MSte  22/02/2008 21/11/2008  45%  51.010 GP-080411 & Schwarz
433 | 53092 Mobile Station conformance testing of ~ Re-8 3new No SCSAGBCT-  22/02/2008 15/05/2009 0%  51.010 GP-080330 Nokia
434 | 320001 (Small) Technical Enhancements and | Rel8 Al No TEIs 01/01/2007 11/112/2008  70% ALL
435 | 340032 Deleted - was Rel7 - LCS for 3GPP Intery Rel-8 S2 No LCS4_IWLAI  28/09/2007 28/09/2007  100%  23.234,23.271, SP-060818 Zlectronics
436 | 330010 Deleted - never approved- FBI Phase 2 Re-8 S2 No FBI2 28/09/2007 28/09/2007  100% NSN
437 | 330007 Deleted -Enhancements to BS30 Bearer: Re-8 ST No BS30 15/03/2007 15/03/2007  100%  22.002, 22.004, ~ SP-060484 3
438 | 370055 Deleted - IMS Enhancements Rel-8 Rel-8 ST No IMS8 03/09/2007 14/12/2007  100% scom ltalia
439 | 50586 Deleted - U-TDOA Enhancement Rel-7 GP No GUTEN 18/05/2007 16/11/2007  100%  43.059, 45.008, GP-070865 uePosition
440 0 Rel-8 Feasibility Studies Rel-8 PSP No 20/03/2008 20/03/2008  100%
447 7027 Study on Facilitating Machine to Machi Re-8 S1 No M2 04/11/2005 08/03/2007  100%  22.868 SP-050527 NSN
442 | 31089 Study on Network Composition Rel-8 S1 No NetComp 07/12/2005 12/12/2007  100%  22.980 SP-060478 NSN
443°| 320024 Study on Requirements of IMS Multime Ret8 S1 No  SkMSconf 08/06/2006 12/09/2007  100%  22.948 SP-060479 1ina Mobile
444~| 340034 Study on Value Added Services for Shi  Rek8 S1 No  FSVASASMS  06/12/2006 07/12/2007  100%  22.942 SP-060786 1ina Mobile
445 | 380034 Study on centralized IMS services Rel-8 31,52 No FSICS 23/10/2006 12/03/2008 100%  22.892,23.892  SP-070494 Ericsson
446 | 370087 Study on centralized IMS services requi Rel-8 81 No FSICS-S1 05/03/2007 12/03/2008  100%  22.892 SP-070494  Ericsson
447 | 330012 Study on centralized IMS services contr Rel-8. 82 No IMS_GSC 23/10/2006 12/03/2008  100%  23.892 SP-070494 atel-Lucent
448"| 330016 Study on Paging Permission with Acce Re8 S1 No PPAC 28/09/2006 20/09/2007  100%  22.908 SP-060785 T DoCoMo
449 | 340033 Study on Non 3GPP access NSP Rel-8  S1 No N3GtoNSP 06/12/2006 05/06/2008  100%  22.912 SP-080318 efonica 02
450 | 370086 Study on Services Alignment and Migr  Re-8 S1 No  FSServAl 06/12/2006 12/03/2008  100%  22.983 SP-070126 1ina Mobile
457 | 320025 Study on support of a Public Warning: Ret8 S No  PWs-sI 03/09/2007 14/03/2008  100%  22.968 SP-080054  T-Mobile
452 32085 Study on 3GPP System Architecture E'  Rel-8 5283 No FS_SAE 03/12/2004 11/12/2008  90%  23.882 SP-070163 Vodafone |
453 32086 Stage 2 Interim conclusion for RAN Woi  Rel-8 82 No FS_SAE 03/12/2004 05/06/2008  90%  23.882 SP-070163 Vodafone
454 32087 Stage 2 study on 3GPP architectural de’ Rel-8 82 No FS_SAE 09/01/2006 05/06/2008  90%  23.882 SP-070163 Vodafone
455 7024 Security study for Inter-access mobility Rel-8 S3 No FS_SAE 03/09/2007 11/12/2008  90%  33.821, 33.922 SP-070163 Nokia s
456 | 320028 Study on Stage 2 aspects of IMS Servic Re-8 S2 No ISB_ST2.SD  19/06/2006 08/09/2008  55%  23.810 SP-060443  Telcordia
457 | 320031 Study on VCC support for Emergency = Re8 S2 No  FSVCCEm 08/06/2006 12/12/2008  35%  23.826 SP-060290 Nortel e
458 7049 Study on IMS utilizing multicast bearer Ret8 S2 No  FS-MLTICAS  22103/2006 06/12/2007  100%  23.847 SP-060148 NSN
459 | 350017 Study of Mobility between 3GPP-WLAN Rel8  S2 No SM3GWLAN  20/03/2007 14/09/2007  100%  23.837 SP-070106  Orange
460 | 350051 Study on Multimedia Session Continuii  ReF8 S2 No  MMSC_Fs 26/04/2007 05/06/2008  90%  23.893 SP-070818 Zlectronics
46T | 320026 Study on Protection against SMS and| Re-8 S3 No CPSMal 08/06/2006 12/12/2008  30%  33.9xx SP-060446  Orange T
462 | 360015 Study on Transferring of emergency ci Re-8  S4 No eCALLIBMS  07/12/2006 12/12/2007  100%  26.967 SP-060935  Airbiquity
463 | 340067 Deleted OAM&P Rel-8 Studies Rel-8 S5 No OAMS-Studie  10/05/2006 12/03/2009  100%
464 | 390053 Study of Element Operations Systems  Ret8 S5 No  OAMS-Studie  07/06/2007 12/06/2008  100%  32.819 SP-050608 1ina Mobile
465 | 35065 Deleted Study of Element Operations Sys Rel-7 S5 No  OAMZ-NIM-1  07/06/2007 11/12/2008  100%  32.819 SP-050608 ina Mobile
466 | 35074 Delete Study on SA5 MTOSI XML Harmo Re-7 S5 No  OAM7-NIM-x  10/05/2006 12/09/2007  100%  32.818 SP-060295 Nortel
467 | 390037 Study on SA5 MTOSI XML Harmonizati Re-8 S5 No OAM8-Studie  10/05/2006 12/09/2007 100%  32.818 SP-060295 Nortel
468 | 320006 Delete Study of Common Profile Storage ~ Re8 S5 No  OAM7-CPS 03/07/2006 07/06/2007  100%  32.808 SP-060263  T-Mobile
469 | 390038 Study of Common Profile Storage (CP§ Re8 S5 No OAM8-Studie  03/07/2006 07/06/2007  100%  32.808 SP-060263  T-Mobile
470 | 340036 Study of Management for LTE and SAE  Rel8 S5 No  OAMS-Studie  07/12/2006 11/12/2008 ~ 90%  32.816 SP-060753  Ericsson T
471"| 350004 Study on Charging Aspects of 3GPP S Rel8 S5 No FSSAEcharg  02/04/2007 06/12/2007  100%  32.820 SP-070174 NSN
472 | 360006 Study of System Maintenance over Itf-] Re-8 S5 No  OAMS-Studie  07/06/2007 11/12/2008  60%  32.822 SP-070306 Tt T
473 | 360007 Rel-8 S5 No OAM8-Studie  07/06/2007  11/12/2008  40%  32.821 SP-070308  Huawei e T

Study of Self-Organizing Networks (SC
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474 | 390017 Study on Self-healing of Self-Organizir Re-8 S5 No OAM8-Stdie  22/02/2008 12/03/2009 10%  32.8xy SP-080076 ey
475 7048 Study on AS-MRFC media server contr Rel8  C1 No MRFC 22/03/2006 13/06/2008  100%  24.880 CP-060180 HP :
476 | 350018 Study on Restoration Procedures Re-8 C4 No FS_IMS_RP  26/03/2007 30/05/2008  100%  23.820 CP-070031  Ericsson
477 | 360030 Study on IMS Application Server Servic Ret8 C4 No  FS_IMS_ASI  14/09/2007 12/09/2008  70%  29.864 CP-070685 ALU
478 | 360031 Study on Customized Alerting Tone (C  Ret8 C4 No FS_CAT_WVi  14/09/2007 12/09/2008 ~ 60%  29.882 CP-070518 1ina Mobile
479 | 380023 Study on InterWorking Function betwe Re-8 C4 No  FS_MAP2Dic  30/11/2007 12/09/2008 ~ 60%  29.805 CP-070760  Huawei
480 | 370041 Study on Scope of future HSPA Evolut Ret8 R1 No  FS_RAN-LCF  14/09/2007 30/05/2008  100%  25.824 Work_Items RITT
487 | 370042 Study on Synchronized E-DCH for UTR  Re8 Rl No FS_RAN-Upl  14/09/2007 07/03/2008  100% 25823 Work_ltems NSN
482 | 390032 Study on Dual-Cell HSDPA operation Rel-8 11,R4 No FS_RAN-DCI  07/03/2008 05/12/2008  75%  25.9xx Work_ltems AL —
483 | 360016 Study on Improved network controlled Re-8 R2 No FS_RAN-LTE  04/06/2007 03/12/2007  100%  36.938 Work_Items ~ Motorola
484 | 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNI  05/03/2007 30/05/2008  100%  25.820 Work Items ~ Motorola
485 | 380079 Study on Evaluation of the inclusion of Ret8 R4 No FS_RAN-Pat  17/12/2007 12/09/2008  10%  25.9xx Work ltems s Wireless ey
486 | 380080 Study on HS-PDSCH serving cell chan, Re-8 R4 No  FS_RAN-HSI  17/12/2007 07/03/2008  100%  none Work_Items Qualcomm
487 | 50589 Study on A-interface over IP Rel-8 GP No AINTIP 31/08/2007 22/02/2008  100%  43.903 GP-071562 2, Ericsson
488 | 50590 Study on Multi-User Reusing-One-Slot Rel8 GP  No MUROS 16/11/2007 29/08/2008  38% TR GP-072033 NSN
489 | 51148 Study on Optimized Transmit Pulse Sh Re-8 G1 No WIDER 16/11/2007 21/11/2008  20%  45.9xx GP-072026 RIM, NSN L
490 | 370044 Deleted - equals 340035 -FS on Service ( Rel8 S1 No  FSSCMobTo — 03/09/2007 14/12/2007  100%  22.937 SP-070557 BT
491 50120 Deleted - Study on GAN Enhancements ~ Rel-7 GP  No  EGAN 17/11/2006 31/08/2007  100%  43.902 GP-062298  T-Mobile
492 | 31067 Deleted - Study on All-IP Network Re-8 S1 No AIPN 28/06/2004 15/03/2006  100%  22.978 SP-050181 T DoCoMo
493 31059 Deleted - All-IP Network Feasibility Study =~ Rel-8 S1 No  AIPFS 28/06/2004 16/03/2005 100%  22.978 SP-040303 T DoCoMo
494 31068 Deleted - draft Stage 1 Rel-8 S1 No AIPN 28/06/2004 15/03/2006  100%  22.258 SP-050181 T DoCoMo
495 0 Rel-9 Feasibility Studies Rel9 PSP No 03/01/2000 03/01/2000 0%
496 | 370045 Study on enhanced voice service requ  Rel9 51,54 No FS_EV_EPS  03/09/2007 11/06/2009  18%  22.813 SP-070698  Orange
497 | 370047 Use cases definition and service andsy Re-9 S1 No FS_EV_EPS.  03/09/2007 11/09/2008  40%  22.813 SP-070698  Orange =y
498 | 370048 Codec specific part of FSEV_EPS Rek9 S4 No FS_EV_EPS  03/09/2007  11/06/2009 5% SP-070698  Orange
499 | 380083 Study on advanced requirements for [F Rel9 S1 No  FS_IPXS 04/12/2007 20/03/2008 0%  22.893 SP-070878 efonica 02
500 | 340035 Study on Service continuity between n  Re-9 ST No FS_SMLSWL  06/12/2006 25/12/2008  90%  22.937 SP-070577 BT |
507 | 400031 Study on Service Specific Access Con Re-9 S1 No FS_SSAC-EF  05/06/2008 12/03/2009 0%  22.8xy SP-080319 T DoCoMo
502 | 400036 Study on Service Specific Access Con’ Rel9 81 No FS_SSACE  05/06/2008 12/03/2009 0%  22.8xy SP-080319 T DoCoMo
503 | 400037 Study on Unauthenticated PS Emerger Ret® 1 No FS_UAPS ¢  05/06/2008 12/03/2009 0%  22.9XX SP-080320 NSN
504 | 350052 Study on CS Domain Services over EP Rel9 S2 No  FS_CSoPS 25/04/2007 08/09/2008  70%  23.879 SP-070401  T-Mobile [y :
505 | 370043 Study on Extended Support of IMS Em ~ Rel9 S2 No FS_IMS-eCa  24/09/2007 12/12/2008  15%  23.868 SP-070547 Qualcomm e
506 | 370050 Study on System enhancements for th. Re-9 S2 No FS_IMS_LBC  01/10/2007 12/12/2008  20%  23.894 SP-080091 ecom ltalia e T
507 | 380068 Study on Evaluation of LCS Control Pl; Re-9 S2 No FS_LCS_EP‘  14/01/2008 20/03/2009  20%  23.8xx SP-070819 “echnology
508 | 380078 Study on Architecture of IMS based Cu  Rek9 S2 No FS_CAT-St2  04/12/2007 08/09/2008  70%  23.872 SP-070905 1ina Mobile ey
509 | 390055 Study on Intra Domain Connection of F Rel9  §2 No FS_IDC 12/03/2008 12/03/2009 0%  23.8xy SP-080094 1ina Mobile
510 | 370053 Study on Remote management of USIN  Ret9  S3 No  FS_UM2M 19/09/2007 19/09/2008  50%  33.812 SP-070702  Ericsson [y :
517 | 380084 Study on UTRAN key management ent  Rel9  S3  No  FS_UKM 20/12/2007 12/09/2008  20% TR SP-070782  Ericsson e
512 | 380085 Study on Home (e)NodeB Security Rek9 83 No FS_HNB_Ser  20/12/2007 12/09/2008  30% TR SP-070783  Huawei ey i
513 | 400029 Study on Service Oriented Architecture Re-9 S5 No FS_OAM_SC  05/06/2008 12/03/2009 0%  32.8xy SP-080281  Ericsson
514 | 390031 Study on LTE-Advanced Rel9 R1 No FS_RAN_LTI  07/03/2008 11/09/2009  20%  36.913 Study ltems ALU
515 0 GERAN3new Rel-7 Testing Rel-7 3new No 03/01/2000 03/01/2000 0% :
516 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006 21/11/2008  54%  24.008, 43.055, GP-061331

Networks I
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517 51139 Downlink Dual Carrier Stage 2 Rel-7 G1 No GDCDL-Stag 20/01/2006 30/06/2006 100%  43.055, 43.064 GP-060484 s Networks

518 52142 Downlink Dual Carrier Stage 3 Rel-7 52;G1  No  GDCDL-Stag 20/01/2006 31/08/2007 100%  24.008, 44.018, GP-060485 5 Networks

519 53086 Downlink Dual Carrier — MS Conformance Test Rel-7 3new No  GDCDL-MSt¢ 20/01/2006 21/11/2008 15% 51.010 GP-060486 5 Networks E

520 50584 Higher Uplink performance for GERAN Evo Rel-7 GP No HUGE 08/09/2006 27/02/2009 64%  24.008,43.055, GP-071083 Ericsson)

521 51140 Stage 2 of HUGE Rel-7 G1 No HUGE-Stage 08/09/2006 07/09/2007 100%  43.055, 43.064 GP-061902 , Ericsson)

522 51141 Layer 1 Support of HUGE Rel-7 G1 No HUGE-Layer 08/09/2006 22/02/2008 100%  45.001, 45.002, GP-061903 , Ericsson)

523 52149 Layer 2/3 Support of HUGE Rel-7 G2 No HUGE-Layer. 08/09/2006 31/08/2007 100%  24.008, 44.018, GP-061904 , Ericsson)

524 51142 Performance requirements Rel-7 G1 No HUGE-Perfre 08/09/2006 08/08/2008  85% 45.005 GP-061905 , Ericsson)

525 53087 MS Conformance Test Rel-7 3new No HUGE-Mstes 08/09/2006 27/02/2009 0% 51.010 GP-061906 , Ericsson)

526 51143 BTS Conformance Test Rel-7 G1 No HUGE-BTSte 08/09/2006 21/11/2008  60% 51.021 GP-061907 , Ericsson)

527 50121 REduced symbol Duration, Higher Order m:  Rel-7 GP No REDHOT 17/11/2006 27/02/2009 53%  24.008,43.064, GP-071080 N, Marvell

528 51144 Stage 2 for REDHOT Rel-7 G1 No REDHOT-Ste 17/11/2006 31/08/2007 100%  43.055, 43.064 GP-062489 N, Marvell

529 51145 Stage 3 for REDHOT Rel-7 G1 No REDHOT-Ste 17/11/2006 16/05/2008 100%  24.008,44.018, GP-062490 ;N, Marvell

530 53088 MS Conformance Tests Rel-7 3new No REDHOT-Ms 17/11/2006 27/02/2009 0% 51.010 GP-062491  Ericsson

531 51146 BTS Conformance Tests Rel-7 G1 No REDHOT-BT 17/11/2006 21/11/2008  60% 51.021 GP-062492 N, Marvell
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