
ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted
TSs and
TRs

Hyperlink Notes Status Report WI rapporteur
name

1 0 Version 2009 Dec 09 No 03/01/2000 17/09/2012 0% - -

2 0 SA3 Rel-9 Stage 2 exceptions to 03/2010 No 03/01/2000 03/01/2000 0% - -

3 0 Rel-9 Stage 3 exceptions to 03/2010 No 03/01/2000 03/01/2000 0% - -

4 0 "CTRL + a"  to display all the 3GPP fields No 03/01/2000 03/01/2000 0% - -

5 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summaryNo 03/01/2000 03/01/2000 0% - -

6 0 No 03/01/2000 03/01/2000 0% - -

7 0 Release 10 Features Rel-10 RP,SP No 01/01/2000 01/01/2000 0% - -

8 440043 Enhanced Home NodeB / eNodeB continuation of Rel-9Rel-10 S2 No eEHNB 11/12/2008 23/09/2010 40% - not applicableSP#44 Umbrella Feature created to host WIs moved ou t of Rel-9 Alcatel-Lucent

10 450053 H(e)NB enhancements Rel-10 S1 No EHNBF 24/09/2009 25/03/2010 5% SP-090472Items beyond Rel-9 UID_400035 Enhanced Home NodeB /  eNodeB (EHNB) NEC

12 350014 Deleted - Registration in Densely-populated area (RED) Rel-10 S1 No RED 12/03/2007 24/09/2009 100% WID identifies also impacted CT1 24.008, RAN2 25.331SP-070133SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned NTT DoCoMo

15 410030 Network Improvements for Machine-Type Communication sRel-10 S1,S2 No NIMTC 18/09/2008 17/09/2010 39% - SP-090832SP#46 updated WID SP-090831=>SP-090658 (added SA3 p art). Stage 2 completion 06/10=>09/10. Triggered by  Rel-8 UID_7027 Study on Facilitating Machine to Ma chine Communication in GSM and UMTS (FS_M2M) TR 22. 868 - KPN

19 420025 GTP-based S8 chaining Rel-10 S2 No GTPchaining 11/12/2008 11/03/2010 35% - SP-080798Stage 1 in UID_320022 Rel-8 Requirements for evolut ion of the 3GPP system architecture (AIPN-SAE): 22. 278, 22.011, 22.246 Huawei

21 430035 Multi Access PDN Connectivity Rel-10 S2 No MAPCON 13/03/2009 11/03/2010 75% 23.401, 23.402, 23.237SP-090659SP#45 WID updated SP-090100=>SP-090659. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control) Telecom Italia

22 440052 IMS Service Continuity – Inter Device Transfer enha ncementsRel-10 S1,S2 No IMS_SC_eIDT 04/06/2009 10/06/2010 58% - SP-090452Rel-9 set Inter-Device Transfer requirements UID_41 0033 (IMS_SCC-IDT). Add additional scenarios and re quirements for IDT. Huawei

25 450030 IP-Short-Message-Gateway enhancements for CPM-SMS I nterworking Rel-10S1,S2,C3 No CPM-SMS 24/09/2009 18/06/2010 52% - SP-090615IP-SM-GW enhancements for interworking with OMA CPM . External requirements (Stage 1 in OMA-RD-CPM-V1_0 -20090310-C) - China Mobile

29 450033 Completion of Communications on Not Logged-in Rel-10 S1 No CCNL 24/09/2009 24/09/2009 100% - SP-090493 SP#45 WID approved. Stage 1 completed Deutsche Telekom

31 450035 Local IP Access and Selected Internet IP Traffic Of fload Rel-10S2,S1,S3,S5 No LIPA_SIPTO 24/09/2009 24/12/2010 13% - SP-090761SP#46 updated WID SP-090618=>SP-090761 (added SA5 a spects). UID_400035 Enhanced Home NodeB/eNodeB (EHN B) formerly covered Local IP Access to Internet and  Local access to Home Network from the Home NodeB/e NodeB – Features now covered by this WI -Huawei, China Mobile

38 450041 IP Flow Mobility and seamless WLAN offload Rel-10 S2,S1 No IFOM 24/09/2009 10/06/2010 46% - SP-090804SP#46 WID nupdated SP-090616=>SP-090804. Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Acce ss PDN connectivity and IP flow mobility - MAPIM). Charging aspects are to be considered for IP Flow M obility and WLAN offloading. Qualcomm Europe

41 450044 Enabling Coder Selection and Rate Adaptation for UT RAN and E-UTRAN for Load Adaptive ApplicationsRel-10S2,S4,R2 No ECSRA_LAA 24/09/2009 17/09/2010 2% - SP-090617Rel-10 Rate Adaptation. Triggered by Rel-9 RAN2 (UI D_440013 Vocoder rate adaptation for LTE (LTEimp-Vo coder). Enhance existing (pre Rel-10) codec selecti on/rate adaptation based on network loading conditi ons and operator policies over UTRA/E-UTRA Qualcomm Europe

44 440055 EEA3 and EIA3 (new Encryption & Integrity EPS secur ity algorithms)Rel-10 S3 No EEA3_EIA3 04/06/2009 10/06/2010 0% 35.xxx (EEA3 & EIA3 Algorithm Specification, Implementers’ test data, Design and evaluation report, Final project report), 33.401 (SAE Security Architecture)SP-090445develop new EPS algorithms acceptable to regions such as China CATR

45 380086 Definition of 3GPP UICC services over the new high- speed interfaceRel-10 C6 No UICCHS 10/12/2007 24/12/2010 15% 31.xyz CP-070837CP#46 moved to Rel-10. Provide updated WID at CP#47. CP#42 moved to Rel-9 Gemalto

46 380077 1.28 Mcps TDD Repeater Rel-10 R4 No RANimp-Repeaters1.28TDD04/12/2007 04/06/2010 85% 25.113, new 25.116, 25.153 (testing)RP-071003 RP#45 completion 12/09=>06/10 RP-091053 RITT

47 430017 UTRAN 2 ms TTI uplink range improvement Rel-10R1,R2,R3,R4 No RANimp-2mTTI_ULimp06/03/2009 17/09/2010 10% 25.133, 25.212, 25.214, 25.321, 25.331RP-090333RP#46 moved to Rel-10 (No activity in WGs=>RP#47 to decide a way forward). Cell sets the TTI (Transmission Time Interval) to 2 ms RP-091054Nokia Siemens Networks

48 450019 1.28 Mcps TDD Multi-carrier HSUPA Rel-10R1,R2,R3,R4 No TDD_MC_HSUPA 18/09/2009 03/12/2010 5% 25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433RP-090990 - RP-091056 CATR

49 450027 A-GNSS Minimum Performance for UTRAN Rel-10 R4 No AGNSSPerf_UTRAN18/09/2009 17/09/2010 0% 25.171, 34.108, 34.123, 34.171, 34.109RP-090951RP#46 definition of GNSS min performance reqs in GERAN delayed. Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Rel-8 UID_400051 (Support for Additional NSS). Linked to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures) RP-091055 Thales

50 450016 UE Over The Air (Antenna) conformance testing metho dology - Laptop mounted equipment Free Space testRel-10 R4 No UEAnt_FSTest 18/09/2009 16/09/2011 5% 25.144, 25.914, 34.114RP-090778 - RP-091057 CATR

51 440044 (Small) Technical Enhancements and Improvements for  Rel-10Rel-10 All No TEI10 04/06/2009 10/12/2009 0% - not applicable - - ALL

52 460009 Uplink Multiple Antenna Transmission for LTE Rel-10R1,R2,R4 No LTE_UL_MIMO 04/12/2009 16/06/2011 0% - RP-091430Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814 - Huawei

55 460008 Enhanced Downlink Multiple Antenna Transmission for  LTERel-10R1,R2,R4 No LTE_eDL_MIMO 04/12/2009 16/06/2011 0% - RP-091429Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814 - NTT DoCoMo

58 460013 Relays for LTE Rel-10R1,R2,R4 No LTE_Relay 04/12/2009 18/03/2011 0% - RP-091434Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814 - Ericsson

61 460007 Carrier Aggregation for LTE Rel-10R1,R2,R3,R4 No LTE_CA 04/12/2009 16/06/2011 0% - RP-091440Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814 - Nokia

64 460011 Enhanced Network Transmission Reduction for LTERel-10 R1,R4 No LTE_NTR 04/12/2009 24/12/2010 0% - RP-091431Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814 - Ericsson

66 460012 Latency reductions for LTE Rel-10 R1,R2 No LTE_LATRED 04/12/2009 24/12/2010 0% - RP-091449Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814 - Ericsson

68 460005 Inclusion of “RF Pattern Matching Technologies” as positioning method in the UTRANRel-10 R2,R3 No LCS_UMTS_RFPMT04/12/2009 18/06/2010 0% - RP-091427Triggered by Study UID_380079 Evaluation of the inc lusion of Path Loss Based Technology in the UTRAN ( 25.907) - Polaris Wireless

70 460014 1.28 Mcps TDD Home NodeB RF requirements Rel-10 R4 No HNB_LCRTDD_RF 04/12/2009 24/12/2010 0% - RP-091435Triggered by FS_RAN-HNBLCRTDD UID_410016 Study on 1 .28 Mcps TDD Home NodeB (TR 25.866) - TD Tech

73 460003 Minimization of Drive Tests for E-UTRAN and UTRANRel-10R2,R4,R3 No MDT_UMTSLTE 04/12/2009 24/12/2010 0% - RP-091423Triggered by UID_430021 TR 36.805 (Study on Minimiz ation of drive-tests in NGN) -Nokia Siemens Networks

75 460010 Fixed Wireless Customer-Premises Equipment (CPE) RF  RequirementsRel-10 R4,R5 No FW_CPE_RF 04/12/2009 24/12/2010 0% - RP-091432Add new power classes in E-UTRAN UL to allow CPE ty pe applications to be operated at higher max output  power - Verizon Wireless

78 460015 Four carrier HSDPA Rel-10R1,R2,R3,R4 No 4C_HSDPA 04/12/2009 16/06/2011 0% - RP-091438 - - Qualcomm Europe

81 460016 Study on Solutions for energy saving within UTRA No de BRel-10 R1 No FS_Energy_UMTS 04/12/2009 18/06/2010 0% 25.8xx Energy-saving enhancements for UTRA Node BRP-091439Linked to SA5 Rel-9 UID_430044 TR 32.826 (Study on Telecommunication Management; Energy Savings Management) - Vodafone

82 460024 Study on Non Voice Emergency Services Rel-11 S1 No FS_NOVES 10/12/2009 23/09/2010 0% 22.8xx Study on Non Voice Emergency ServicesSP-090897 - Qualcomm Europe

83 460025 Study on UICC/USIM enhancements Rel-11 S1 No FS_U2e 10/12/2009 23/09/2010 0% 22.8xx Study on UICC/USIM enhancementsSP-090852Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server - Giesecke & Devrient

84 460026 Support BroadBand Forum (BBF) Accesses InterworkingRel-10 S1 No BBAI 10/12/2009 25/03/2010 0% 22.278 SP-090854Triggered by BBF WT 203. Interworking between the 3GPP EPS and the fixed broadband accesses as defined by BBF - Ericsson

85 460027 Enhancements to EPS for E-UTRA-based Heterogeneous NetworksRel-10 S1 No E3HN 10/12/2009 25/03/2010 0% 21.905, 22.278SP-090855 - Alcatel-Lucent

Jul Se Nov
Qtr 3, 200

Page 1



ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted
TSs and
TRs

Hyperlink Notes Status Report WI rapporteur
name

86 460028 Optimal Media Routeing Rel-10 S2 No OMR 10/12/2009 25/03/2010 0% 23.228 (IMS Stage 2)SP-090803Triggered by UID_370050 Study on System enhancements for the use of IMS services in local breakout (TR 23.894) - Alcatel-Lucent

87 460029 Enhanced Multimedia Priority Service - Phase 2 Rel-10 S2 No PRIOR2 10/12/2009 18/06/2010 0% TR 23.8yz Enhanced Multimedia Priority Service for E-UTRANSP-090807 -

88 460030 Study on SR-VCC from UTRAN/GERAN to E-UTRAN/HSPA Rel-10 S2 No FS_SRVCC1 10/12/2009 18/06/2010 0% 23.8ab Study on SR-VCC for UTRAN/GERAN to E-UTRAN/HSPA service continuitySP-090806Investigate solution for seamless service continuity when UE handovers from UTRAN/GERAN CS access to E-UTRAN/HSPA for voice call initiated in LTE and handed over to 2G/3G CS access + for voice call directly initiated in 2G/3G CS - Orange

89 460031 OAM&P 10 Rel-10 S5 No OAM10 10/12/2009 18/03/2011 0% not applicable -

95 460037 Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) modelRel-10 S5 No FS_3GNRM_TMFSID03/01/2000 30/06/2000 0% 32.8xy Alignment 3GPP Generic NRM IRP and TMF SIDSP-090759 -Nokia Siemens Networks

96 460038 Study on Harmonization of 3GPP Alarm IRP and TMF In terface Program (TIP) Fault ManagementRel-10 S5 No FS_3G_TMF_FM 10/12/2009 10/06/2010 0% 32.8xy Study on 3GPP Alarm IRP and TMF TIP FM harmonizationSP-090760 -Nokia Siemens Networks, Alcatel-Lucent

97 380062 Deleted - Network Selection for non-3GPP Access Rel-10 S1,C6 No N3GtoNSP 07/12/2007 24/09/2009 100% - SP-070874 SP#45 work stopped/abandoned Telefonica O2

100 0 Release 10 Studies Rel-10 RP,SP No 01/01/2000 01/01/2000 0% 36.306 -

101 430030 Study on Haptic Services Rel-10 S1 No FS_Haptics 12/03/2009 25/03/2010 80% 22.987 SP-090664SP#46 TR 22.987 for Information. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses SK Telecom

102 380083 Study on advanced requirements for IP interconnect Rel-10 S1 No FS_IPXS 04/12/2007 10/12/2009 100% 22.893 SP-070878SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc) Telefonica O2

103 400037 Study on Unauthenticated PS Emergency Calls Rel-10 S1 No FS_UAPSEC 05/06/2008 25/03/2010 20% 22.984 SP-080320 SP#44/45 stagnating at 20% Nokia Siemens Networks

104 410039 Study on Personal Broadcast Service Rel-10 S1 No FS_PBS 18/09/2008 25/03/2010 90% 22.947 SP-080504 SP#45 TR 22.947 for Information ETRI

105 410040 Study on LCS support in SAE for non-3GPP accessesRel-10 S1 No FS_LCS_n3GPP 18/09/2008 25/03/2010 70% 22.913 SP-080648 SP#44 TR 22.913 for Information SK Telecom

106 450047 Study on IMS based Peer-to-Peer Content Distributio n ServicesRel-10 S1,S2 No FS_IMS_P2P 24/09/2009 24/06/2010 50% 22.8xy SP-090491 Linked to OMA work? China Mobile

107 370050 Study on System enhancements for the use of IMS ser vices in Local BreakOut and Optimal Routing of Medi aRel-10 S2 No FS_IMS_LBO_ORM 01/10/2007 10/12/2009 100% 23.894 SP-080556SP#46 completed TR 23.894 (Common and IP-CAN aspects). Spin-off Feature OMR. Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011 Telecom Italia, BT

108 390055 Study on Intra Domain Connection of RAN Nodes to Mu ltiple CN NodesRel-10 S2 No FS_IDC 12/03/2008 11/03/2010 70% 23.823 SP-080094SP#45 TR 23.823 for Information. Completion 12/09=>03/10. Linked to 23.236 China Mobile

109 410041 Study on IMS Evolution Rel-10 S2 No FS_eIMS 18/09/2008 11/03/2010 70% 23.812 SP-080558 - China Mobile

110 410042 Study on enhancements to IMS border functions for I MS Interconnection of servicesRel-10 S2 No FS_eIMS_IBCF 18/09/2008 10/06/2010 30% 23.848 SP-090809SP#46 updated WID SP-080559=>SP-090809 (extended scope to include the IMS AGW) Starent Networks

111 410043 Study on Multi Access PDN connectivity and IP flow MobilityRel-10 S2,S1 No FS_MAPIM 18/09/2008 11/03/2010 75% 23.861 SP-080560SP#45 completion 09/09=>03/10 (SA1 completed). Spin-off UID_430035 MAPCON and UID_450041 IFOM Qualcomm Europe

112 440047 Study on Policy solutions and enhancements Rel-10 S2,S1 No FS_PP 04/06/2009 24/12/2010 15% 23.813 SP-090895SP#46 updated WID SP-090361=>SP-090805. Study an evolved policy solution through enhancement of 3GPP policy framework (Stage 2). Consider aspects such as DPI, traffic steering, enhancing service policies AT&T

113 440048 Study on IPv6 Migration Rel-10 S2 No FS_IP6M 04/06/2009 10/06/2010 25% 23.975 SP-090362Study how to migrate from IPv4 to IPv6-only with the help of transition mechanisms defined in IETF, and how to handle scenarios where not all services are provided via IPv6. Some of these solutions may have impacts on 3GPP network elements and terminals. China Mobile

114 440049 Study on SR-VCC Enhancements Rel-10 S2 No FS_eSRVCC 04/06/2009 17/09/2010 20% 23.856 SP-090363SP#45 completion 03/10=>09/10. Analyze current performance of SR-VCC solution in Rel-8 from E-UTRAN/HSPA to UTRAN/GERAN, and then evaluate additional mechanisms to improve user experience. Study if SR-VCC performance needs to be enhanced. China Mobile

115 380084 Study on UTRAN key management enhancementsRel-10 S3 No FS_UKM 20/12/2007 19/03/2010 30% 33.8xy SP-090283SP#44 SID updated SP-070782=>SP-090283 (removed UTRAN/E-UTRAN IRAT signalling cases from Study scope (while IRAT handling is left as specified by 33.401). Study also focuses on support for a key hierarchy locally in UTRAN and intra-UTRAN mobility cases.) Ericsson

116 410044 Study on Rc Reference Point Functionalities and Mes sage FlowsRel-10 S5 No FS_OAM_Rc 18/09/2008 24/12/2010 90% 32.825 SP-080464 SP#44 for SA Information Huawei

117 430044 Study on Telecommunication Management; Energy Savin gs Management (ESM)Rel-10 S5 No FS_OAM_ESM 12/03/2009 24/12/2010 60% 32.826 SP-090048Study result might impact Feature UID_420011 Self Organising Networks (SON) Orange, Vodafone

118 440069 Study on Integration of Device Management Informati on with Itf-NRel-10 S5 No FS_IDMI_Itf-N 04/06/2009 24/12/2010 40% 32.827 SP-090462Study the missing Itf-N part in the Framework.  Study changes to Itf-N to utilize UE based measurements Motorola

119 440050 Study on EPC Charging enhancement Rel-10 S5 No FS_EPCcharg 04/06/2009 24/12/2010 5% It has to be decided whether it will be a new TR or Rel-9 CRs on TR 32.820SP-090318Study grouping the investigation of various minor EPC charging enhancements Nokia Siemens Networks

120 450013 Study on Policy and Charging Rules Function (PCRF) failure and restorationRel-10 C3 No FS_PCRF-FR 18/08/2009 04/06/2010 50% 29.816 CP-090861CP#46 completion 03/10=>06/10. WID updated CP-090588=>CP-090861 NEC

121 430020 Study on Measurement of Radiated Performance for MI MO and multi-antenna reception for HSPA and LTE ter minalsRel-10 R4 No FS_HSPA_LTE_measRP_MIMO_multi-antenna06/03/2009 04/06/2010 35% New TR (25/36) on Measurements of radiated performance for MIMO and multi-antenna reception for HSPA and LTE terminalsRP-090352 RP#46 completion 12/09=>06/10 RP-091083 Vodafone

122 440016 Study on Extending 850 MHz Rel-10 R4 No FS_e850 30/05/2009 04/06/2010 5% TR xx.yyy (Extending 850 study Item Technical report)RP-090666 RP#46 completion 12/09=>06/10 RP-091085 Ericsson

123 450014 Study on Uplink Tx Diversity for HSPA Rel-10 R4 No FS_UL-TxDiv-HSPA 18/08/2009 04/06/2010 20% 25.8xx RP-090987 - RP-091086 Qualcomm Europe

124 450015 Study on RAN improvements for Machine-Type Communic ationsRel-10R2,R1,R3,R4 No FS_NIMTC-RAN 18/09/2009 04/06/2010 0% TR on RAN Improvements for Machine-type CommunicationsRP-090991Triggered by UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) TR 22.868 and Rel-10 UID_410030 Network Improvements for Machine-Type Communications (NIMTC) RP-091087 Huawei

125 460001 Study on GERAN improvements for Machine-Type Commun icationsRel-10 GP No FS_GERANIMTC 20/11/2009 03/09/2010 0% TR on GERAN Improvements for Machine-type CommunicationsGP-092418SA1 TS 22.36 (Stage 1) to be approved before GERAN work starts - Ericsson

126 0 Release 9 Features Rel-9CP,GP,RP,SP No 01/01/2000 01/01/2000 0% - -

127 400035 Enhanced Home NodeB / eNodeB Rel-9S1,S2,S3,S5,R2,R3,R4,GP,C1 No EHNB 05/06/2008 21/05/2010 79% - SP-090214SP#43 WID updated SP-080791=>SP-090197 to include R AN items/BBs T-Mobile

141 330017 Services Alignment and Migration Rel-9 S1 No ServAl 06/12/2006 18/09/2008 100% - SP-070126SP#41 Stage 1 completed. Triggered by Study UID_370 086 (FSServAl). China Mobile

143 370026 Value-Added Services for Short Message Service Rel-9S1,C4,C1 No VAS4SMS 10/09/2007 04/12/2009 100% - SP-070572CP#46 completed. SP#43 Feature moved to Rel-9. Stag e 1 TS 22.142 promoted to Rel-9 and dismissed the R el-8 version. China Mobile

147 370027 End-User Identity Rel-9 S1 No EUI 03/09/2007 11/12/2008 100% - SP-090380SP#44 WID updated SP-070651=>SP-090380 (reduced sco pe of the work) Nokia Siemens Networks

149 380067 Customized Ringing Signal Rel-9 S1,C1 No CRS 06/12/2007 19/03/2010 93% - SP-080502SP#42 Stage 1 completed (need for Input in SA2). SP #41 WID updated SP-070875=>SP-080502 SK Telecom, China Mobile

152 380057 Public Warning System Rel-9S1,C1,C4,R2 No PWS 06/12/2007 04/12/2009 100% - SP-070876TSG#46 completed. Larger scope than Rel-8 Feature U ID_370051 (ETWS). Triggered by TR 22.968 Study UID_ 320025 (FS_PWS) T-Mobile

158 390073 Enhancements to Multimedia Priority Service Rel-9 S1 No ePRIOR 13/03/2006 05/06/2008 100% - SP-080051SP#40 Stage 1 completed. Continuation of Rel-8 Feat ure PRIOR  UID_340044. Telcordia

160 400031 Support of Personal Area Networks and Enhancements to Personal Network ManagementRel-9 S1,C1 No PAN_EPNM 05/06/2008 19/03/2010 83% - SP-080430 SP#40 WID approved & Stage 1 completed Vodafone

164 400032 Multi-Media Telephony Service enhancements Rel-9S1,S5,C1 No eMMTel 05/06/2008 25/03/2010 87% - SP-080503SP#42 Stage 1 completed. SP#41 WID updated SP-08032 4=>SP-080503 France Telecom
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169 400034 User Data Convergence Rel-9S1,S5,C4 No UDC 05/06/2008 25/03/2010 60% - SP-080448 SP#42 Stage 1 completed China Mobile

176 410032 IMS Services Centralization and Continuity Rel-9S1,S2,C1 No IMS_SCC 18/09/2008 19/03/2010 91% - SP-080633 SP#42 Stage 1 completed. NEC

183 420020 Service Specific Access Control in EPS Rel-9 S1,C1 No SSAC 11/12/2008 19/03/2010 85% - SP-080882SP#42 Stage 1 completed (need for SA2 input). Trigg ered by Study UID_400036 on Service Specific Access  Control in EPS (FS_SSAC) NTT DoCoMo

186 380064 Support for IMS Emergency Calls over GPRS and EPSRel-9S1,S2,S3,C1,C3,C4,R2,R3 No IMS_EMER_GPRS_EPS14/01/2008 25/03/2010 96% - SP-080844SP#42 Stage 1 completed. WID updated SP-070820=>SP- 080352=>SP-080844 (Add SA3 task). - Alcatel-Lucent

201 430006 LCS for LTE and EPS Rel-9S2,C1,C4,R2,R1,R3,R4 No LCS_LTE_EPS 05/06/2008 19/03/2010 73% - not applicable -

208 400039 MBMS support in EPS Rel-9S2,S3,S5,C3,C4,R2,R3,R4 No MBMS_EPS 05/06/2008 25/03/2010 86% - SP-080737SP#42 WID updated SP-080442=>SP-080737 (add SA3 tas k) China Mobile

215 420024 Access Network Discovery and Selection Function enh ancementsRel-9 S2,S1 No eANDSF 11/12/2008 19/03/2010 85% SA1 22.278, SA3 33.402 CR#0055SP-080887SP#44 Stage 2 completed. No new Rel-9 use cases def ined. Implement service requirements not covered in  Rel-8 Motorola

218 430034 Multiple PDN Connection to the Same APN for PMIP-ba sed InterfacesRel-9S2,C4,C1 No MUPSAP 13/03/2009 19/03/2010 95% 23.060, 23.203, 23.401, 23.402SP-090098SP#44 Stage 2 completed. Continues Rel-8 SAES Stage  2 UID_320005. Stage 1 in 22.278 (EPS Service requi rements) Samsung

222 33025 Access Security Enhancements Rel-9 S3 No ACCSEC2 02/07/2007 04/06/2009 100% 33.102, 43.020, Stopped TR 33.801 “Access security review” (Reason: draft contained useful material for planning A5/2 removal and A5/4 introduction. Completion would require significant effort)SP-040865SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security) Ericsson

223 410027 Protection against Unsolicited Communication for IM S (PUCI)Rel-9 S3,S1 No PUCI 18/09/2008 10/12/2009 100% - SP-080482SP#46 SA3 completed TR but no specification work do ne in Rel-9. SP#42 Stage 1 completed. Related work in OMA Categorization Based Content Screening NEC

226 430036 IMS Media Plane Security Rel-9S3,C1,C4,C3 No MEDIASEC 13/03/2009 25/03/2010 52% - SP-090128 CP#46 Stage 3 exception to 03/10 - Vodafone

232 440053 GBAPush enhancements (Generic push layer) Rel-9 S3 No eGBAPush 12/03/2008 25/03/2010 85% 33.224 SP-090282SP#45 TS 33.224 for Approval. Completion 09/09=>12/ 09. SP#44 WID approved. Develop a generic push laye r using GAA protection. SP#43 Umbrella Feature crea ted to host 33.224, moved from Rel-8 to Rel-9 Ericsson

234 440054 Extended Identity Management Rel-9 S3 No GBA-IdM 04/06/2009 10/12/2009 100% new 33.924, CP#45 CT4 completed (Added service code in 29.109)SP-090284SP#46 completed. TR 33.924 (Stage 2) for Approval. Stage 1 not identified: GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous Nokia

235 440056 Network Domain Security (NDS) enhancements to suppo rt backhaul securityRel-9 S3,C4 No NDS_Backhaul 04/06/2009 25/03/2010 57% - SP-090286SP#46 further Stage 2 exception to 03/10 (was 12/09 ). Continuation of Rel-8 UID_390044 SAE security ar chitecture. Covers gaps in backhaul security in SAE  (also applicable to UTRAN and GERAN backhaul) Vodafone

238 440057 128 bit encryption for GSM and GPRS Rel-9S3,S2,C1,C4,G2,G3new No A5/4-GEA4 04/06/2009 25/03/2010 94% - SP-090287Allow 128 as an alternative to 64 bit keys (Stage 2 /3 + Test spec) Ericsson

245 440071 Lawful Interception in the 3GPP Rel-9 Rel-9 S3 No LI9 04/06/2009 25/03/2010 30% 33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)SP-090832SP#46 further Stage 2 exception to 03/10 (was 12/09) in SP-090833. WID updated SP-090532=>SP-090832 SP-090833 PIDS, Nortel

246 420027 Timed Graphics Rel-9 S4 No TG 11/12/2008 25/03/2010 60% 26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430SP-080683SP#46 exception to 03/10 in SP-090715. TS 26.430 v.100 forInformation SP-090715 Ericsson

247 430037 Managing MTSI Media Adaptation Rel-9 S4 No M3A 12/03/2009 10/12/2009 100% 26.114 SP-090021SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions. Samsung

248 440046 PSS and MBMS Aspects Rel-9 S4 No PMA 12/03/2009 25/03/2010 57% - SP-090261 Umbrella WI Ericsson, Nokia

251 430046 IMS based PSS and MBMS User Service extensionsRel-9 S4 No IMS_PSS_MBMS_US_EXT12/03/2009 10/12/2009 100% 26.237 SP-090225SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) Ericsson

252 440051 Syndicated Feed Reception within 3GPP environmentsRel-9 S4 No SFR 04/06/2009 10/12/2009 100% 26.150 SP-090260SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD. Ericsson

253 450048 Distortion Measurement Test Methods and Requirement sRel-9 S4 No DTMR 24/09/2009 25/03/2010 55% 26.131, 26.132SP-090575 SP#46 exception to 03/10 in SP-090706 SP-090706 Motorola

254 420029 OAM&P 9 Rel-9 S5 No OAM9 22/02/2008 25/03/2010 60% - not applicable SP#42 umbrella Feature created to host OAM WIs

268 440068 Charging Management small Enhancements Rel-9 S5 No CH9 04/06/2009 25/03/2010 25% - not applicable -

270 400008 CS-IBCF and CS-TrGW definition in 3GPP specificatio nsRel-9 C3,C4 No CS-IBCF 30/05/2008 04/12/2009 100% - CP-090073CP#46 completed. Rel-8 UID_380061 (Ipinterc) covers  Stage 1 in SA1 22.101, 22.228 Telecom Italia

273 410008 IMS – Interconnection Border Control Function (IBCF ) – Transition Gateway (TrGW); Ix Interface; Stage 3Rel-9 C4,C3 No IMS_IBCF 12/09/2008 04/12/2009 100% - CP-090019 CP#46 completed - Alcatel-Lucent

276 410009 IMS Application Level Gateway Control Function (ALG CF) – IMS Access Media Gateway (IMA-MGW); Iq Interf ace; Stage 2 and Stage 3Rel-9 C4 No IMS_AGCF 12/09/2008 04/12/2009 100% new (23.334, 29.334)CP-090020 CP#46 completed - Alcatel-Lucent

277 420016 Enhancements of IMS Customized Alerting Tone (CAT) ServiceRel-9 C1 No eCAT 05/12/2008 19/03/2010 95% - CP-080796CP#46 completion 12/09=>03/10. CP#42 umbrella Featu re created to host CT1 CAT WI (Stage 1 in 22.182) - China Mobile

279 440017 Completion of IMS Restoration Procedures Rel-9C3, C4,C1 No eIMS_RP 29/05/2009 19/03/2010 33% - CP-091050CP#46 exception to 03/10. WID updated CP-090316=>CP -091050 (added CT3 part). Continuation of Rel-8 Fea ture UID_400012 IMS Restoration Procedures - Ericsson

283 440039 IMS Stage 3 - IETF Protocol Alignment Rel-9 C1 No IMSProtoc3 29/05/2009 19/03/2010 95% 23.218, 24.229, 24.940CP-090491 CP#46 completion 12/09=>03/10 - Alcatel-Lucent

284 440070 Operational description of the Inter-IMS Network to  Network Interface (II-NNI)Rel-9 C3 No II-NNI 29/05/2009 19/03/2010 80% 29.165 CP-090331 CP#46 exception to 03/10 in CP-090862 CP-090862 Orange

285 450005 Definition of Ml interface for Control Plane LCS (S tage 3)Rel-9 C1 No EMC2 18/09/2009 19/03/2010 75% 24.229 CP-090746CP#46 exception to 03/10 in CP-090872. Stage 3 for Rel-7 Emergency Calls (EMC1). Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167) CP-090872 Alcatel-Lucent

286 450009 PCC enhancements Rel-9 C3 No PCC-Enh 18/09/2009 04/12/2009 100% 29.212, 29.213, 29.215CP-090744 CP#46 completed - Huawei

287 460004 3GPP IMS Conferencing Management Object (MO)Rel-9 C1 No IMS_ConfMO 03/12/2009 04/12/2009 100% new 24.166CP#46 ReportCP#46 TS 24.166 v10x approved in CP-091044. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2) -

288 410023 Rel-9 Improvements of the Radio Interface Rel-9 RP,GP No RInImp9 30/11/2007 04/06/2010 81% - not applicable RP#41 umbrella Feature created to host Rel-9 WIs

297 440004 Extended UMTS/LTE 1500 MHz Rel-9R4,R2,R3 No UMTSLTE1500 30/05/2009 19/03/2010 95% 25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.821, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466RP-090470RP#46 exception to 03/10 in RP-091367. For potential deployment in Japan RP-091365 NTT DoCoMo

298 440006 Rel-9 Improvements of the Radio Interface - UE Conf ormance TestingRel-9 R5 No RInImp-UEConTest 05/12/2008 04/06/2010 9% - not applicable -

304 450018 Conformance Test Aspects – SMS over IMS in E-UTRANRel-9 R5 No SMSoverIMS_UEConTest18/09/2009 18/06/2010 5% 34.229-1, 34.229-2, 34.229-3RP-090959 - RP-091074 Alcatel-Lucent

305 430013 Rel-9 RAN improvements Rel-9 RP No RANimp 06/03/2009 19/03/2010 99% - not applicable -

311 420007 LTE improvements Rel-9 RP No LTEimp 06/03/2009 19/03/2010 88% - not applicable -

314 450049 System aspects of vocoder rate adaptation for LTERel-9S2,S4,R2 No LTEimp-Vocoder 30/05/2009 10/12/2009 100% - SP-090653SP#46 completed. Triggered by RAN2 UID_440013 Vocod er rate adaptation for LTE Qualcomm Europe

318 420011 Self-Organizing Networks (SON) Rel-9 R3,R2 No SON 06/03/2009 19/03/2010 91% 25.413, 36.300, 36.413, 36.423, 36.902, 48.018RP-090162 RP#46 extension to 03/10 in RP-091395 RP-091051Nokia Siemens Networks

319 38002 A-GNSS Performances and Testing Procedures Rel-9 GP No AGNSSPTP 16/05/2008 21/05/2010 50% - GP-081785GP#44 moved to Rel-9. Rel-9 exception to 03/10 in G P-092344. Linked to Rel-10 RAN4 UID_450027 (A-GNSS Minimum Performance for UTRAN) GP-092344 Thales
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322 420002 Voice services over Adaptive Multi-user channels on  One SlotRel-9 GP No VAMOS 21/11/2008 21/05/2010 63% - GP-081949GP#44 exception to 05/10 in GP-092470. GP#40 WID ap proved. Triggered by UID_50590 (MUROS) Study on Mul ti-User Reusing-One-Slot GP-092470Nokia Siemens Networks, China Mobile

326 430001 Local Call Local Switch Rel-9GP,C4,C3,C1 No LCLS 20/02/2009 21/05/2010 34% - GP-090457GP#44 extension to 05/10 in GP-092473. GP#41 WID ap proved. CP#46 WID (CP-090519) revised to Study item  (CP-090812). Huawei

332 440002 Cell Broadcast protocol Base Station Controller – C ell Broadcast Centre (BSC-CBC)Rel-9 GP,C1 No CEBRO 15/05/2009 19/03/2010 39% - GP-091022 GP#42 WID approved Ericsson

335 440003 Hybrid Location Rel-9 GP No HILT 18/05/2009 20/11/2009 100% 43.059, 48.071GP-091075GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT) TruePosition

336 420099 (Small) Technical Enhancements and Improvements for  Rel-9Rel-9 All No TEI9 15/09/2008 10/12/2009 100% not applicable SP#46 completed -

337 460002 Test - (Small) Technical Enhancements and Improveme nts for Rel-8Rel-9R5,G3new No TEI9_Test 20/11/2009 24/12/2010 0% - not applicable GP#44 created - -

338 390040 Deleted - SAES Enhancements (non RAN aspects) Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008 100% - SP#39 created to host Rel-9 Wis. BUT no agreed WID Nokia Siemens Networks

343 380071 Deleted - Harmonization of Gq'/Rx for Common IMS Rel-9 S2 No IMS_Comm_GqRx_Harm14/01/2008 12/03/2009 100% 23.822, 23.203SP-070822SP#43 stopped. LS_out to TISPAN informs about stopping this activity Alcatel-Lucent

344 380081 Deleted - Support of WiMAX - LTE Mobility Rel-9 R2 No WiMAX_LTE_Mobility06/06/2008 25/12/2009 100% 36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304RP-070511 RP#39: No agreed WID Samsung

345 380082 Deleted - Support of WiMAX - UMTS Mobility Rel-9 R2 No WiMAX_UMTS_Mobility06/06/2008 25/12/2009 100% 25.306, 25.331, 25.413RP-070511 RP#39: No agreed WID Intel

346 0 Release 9 Studies Rel-9CP,RP,SP No 01/01/2000 01/01/2000 0% - -

347 370045 Study on enhanced voice service requirements for th e Evolved Packet System (EPS)Rel-9 S1,S4 No FS_EV_EPS 03/09/2007 25/03/2010 70% 22.813 SP-070698SP#42 SA1 completed. SP#46 target completion 12/09= >03/10 Orange

348 370047 Use cases definition and service and system require mentsRel-9 S1 No FS_EV_EPS-S1 03/09/2007 11/12/2008 100% 22.813 SP-070698SP#42 completed. SA1 responsibility for use cases definition and service & system requirements identification Orange

349 370048 Codec specific part of FS_EV_EPS Rel-9 S4 No FS_EV_EPS-S4 03/09/2007 25/03/2010 55% 22.813 SP-070698SP#46 target completion 12/09=>03/10. SA4 responsibility for codec (e.g. detailed codec requirements such as performance requirements and design constraints), including assessment of existing 3GPP codecs Ericsson

350 400036 Study on Service Specific Access Control in EPS Rel-9 S1 No FS_SSAC 05/06/2008 11/12/2008 100% 22.986 SP-080319SP#42 completed. Spin-off Feature UID_420020 (SSAC) NTT DoCoMo

351 350052 Study on CS Domain Services over EPS access Rel-9 S2 No FS_CSoPS 25/04/2007 12/03/2009 100% 23.879 SP-080800 SP#43 completed T-Mobile

352 370043 Study on Extended Support of IMS Emergency CallsRel-9 S2 No FS_IMS-eCall 24/09/2007 11/12/2008 100% 23.868 SP-070547 SP#42 completed Qualcomm Europe

353 320031 Study on Service Continuity for Emergency Voice Cal lsRel-9 S2 No FS_VCCEm 08/06/2006 12/03/2009 100% 23.826 SP-080555 SP#43 completed Nortel

354 370053 Study on Security Aspects of Remote Provisioning an d Change of Subscription for M2M EquipmentRel-9 S3,C6 No FS_UM2M 06/04/2004 10/12/2009 100% 33.812 SP-070702SP#46 completed. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 - Ericsson

355 430040 Study on Surround Sound codec extension for PSS and  MBMSRel-9 S4 No FS_SS_PSS_MBMS12/03/2009 25/03/2010 50% 26.950 SP-090019SP#46 target completion 12/09=>03/10. Work to extend Rel-8 UID_34043 PSS_MBMS_OMTV (Extending PSS and MBMS User Services for optimized Mobile TV) Fraunhofer Gesellschaft

356 360006 Study on System Maintenance over Itf-N Rel-9 S5 No FS_OAM-Maint-Itf-N 07/06/2007 24/09/2009 100% 32.822 SP-070306 SP#45 completed ZTE

357 360007 Study on Self-Organizing Networks (SON) related OAM  interfaces for Home NodeBRel-9 S5 No FS_OAM-SON-HNB 07/06/2007 04/06/2009 100% 32.821 SP-080461 SP#44 completed Huawei

358 390017 Study on Self-healing of Self-Organizing Networks ( SON)Rel-9 S5 No FS_OAM-SON-SH 22/02/2008 24/09/2009 100% 32.823 SP-080076 SP#45 completed ZTE

359 400029 Study on Service Oriented Architecture (SOA) for IR PRel-9 S5 No FS_OAM_SOA_IRP 05/06/2008 04/06/2009 100% 32.824 SP-080281SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP Ericsson

360 450012 Study on Interworking Proxy between GTP based and P MIP based interfacesRel-9 C4 No FS_GTP-MIP-IW 18/09/2009 19/03/2010 60% 29.875 CP-090517 CP#46 exception to 03/10 in CP-090810 CP-090810 NTT DoCoMo

361 380079 Study on Evaluation of the inclusion of Path Loss B ased Technology in the UTRANRel-9 R4 No FS_RAN-Pathloss 17/12/2007 04/12/2009 100% 25.907 RP-071050 RP#46 completed RP-091080 Polaris Wireless

362 390031 Study on LTE-Advanced Rel-9R1,R2,R3,R4 No FS_RAN_LTEA 23/03/2007 19/03/2010 80% 36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)RP-091360 RP#46 updated WID RP-090735=>RP-091360 RP-091082 NTT DoCoMo

363 410016 Study on 1.28 Mcps TDD Home NodeB Rel-9 R4 No FS_RAN-HNBLCRTDD20/02/2008 04/12/2009 100% 25.866 RP-080767 RP#46 completed (25.866v100 for Approval) RP-091081 TD Tech

364 420012 Study on E-UTRAN Mobility Evaluation and Enhancemen tRel-9 R1 No FS_EUTRAN_mob 05/12/2008 29/05/2009 100% - RP-081137RP#44 completed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action/TR needed RP-090426 Qualcomm Europe

365 430021 Study on Minimization of drive-tests in Next Genera tion NetworksRel-9 R2 No FS_NGN_min_drive-tests06/03/2009 04/12/2009 100% 36.805 RP-090341 RP#46 completed RP-091084 Qualcomm Europe

366 430027 Study on Enhanced Interference Management for HNBsRel-9 R4 No FS_eInterfMgmt_HNB06/03/2009 29/05/2009 100% 25.967 RP-090361RP#44 completed. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs RP-090429 Qualcomm Europe

367 440015 Study on Enhanced Interference Management Mechanism s for HNBsRel-9 R3 No FS_eInterfMgmtMchsm_HNB30/05/2009 18/09/2009 100% 25.967 RP-090667Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs. RP#45 completed RP-090733 Qualcomm Europe

368 320026 Deleted - Study on Protection against SMS and MMS spam Rel-9 S3 No FS_CPSMal 08/06/2006 24/09/2009 100% 33.9xx SP-060446 SP#45 work stopped/abandoned Orange

369 0 Release 8 Features Rel-8CP,GP,RP,SP No 03/01/2000 03/01/2000 0% - -

370 320005 3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)Rel-8 SP,CP No SAES 12/04/2006 12/03/2010 99% - SP-080132SP#39 WID updated SP-070933=>SP-080132. Role model for SAE/LTE system wide project management by SA2 i n SP-060166 T-Mobile

459 450022 Conformance Test Aspects – Mobility management base d on DSMIPv6 (Dual-Stack Mobile IPv6)Rel-8 R5 No DSMIPv6_UEConTest18/09/2009 18/06/2010 20% 36.508, 36.523-1, 36.523-2, 36.523-3RP-090754RP#45 testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES RP-091075 Qualcomm Europe

460 370025 IMS Centralized Service Control (ICSRA) Rel-8S1,S2,C1,C3,C4 No ICSRA 03/09/2007 06/03/2009 100% - SP-070924CP#46 WID updated CP-080492=>CP-091046. Approved ne w TS 24.286. SP#40 SA1/2 completed AT&T

468 370059 IMS Multimedia Telephony and Supplementary ServicesRel-8S1,S5,C1,C3,C4 No IMSTSS 02/05/2007 12/03/2009 100% - not applicable SP#43 completed

488 390035 3GPP2 Input to Common IMS Rel-8S1,S2,S3,C1,C3,C4 No CIMS_3GPP2 07/03/2008 11/12/2008 100% - SP-080220 TSG#42 completed Nortel

495 350005 IMS Enhancements for support of Packet Cable accessRel-8S2,S3,C1,C3,C4 No PktCbl 06/12/2006 30/05/2008 100% - not applicable CP#40 completed Cablelabs

507 360012 IMS System enhancements for corporate network acces sRel-8S2,S1,C1,C4 No IMS_Corp 22/06/2007 04/12/2009 99% - SP-080095CP#45 still some unresolved issue. SP#41 no Stage 2  impacts identified by Joint Workshop Orange

512 380069 Maintenance of TISPAN documentation S2,C1,C3,C4 No MAINTISP 02/07/2007 05/06/2008 100% - not applicable SP#40 completed

518 390056 IMS Service Continuity Rel-8S2,S1,C1 No IMS-Cont 12/03/2008 29/05/2009 100% - SP-080092 CP#44 completed. SP#40 Stage 1/2 completed LG Electr onics
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522 370078 Security Enhancements for IMS Rel-8S3,C1,C4 No IMS-Sec 19/09/2006 06/03/2009 100% - SP-070496 CP#43 completed. SP#36 WID approved Ericsson

528 34046 IMS initiated and controlled PSS and MBMS User Serv iceRel-8 S4,S3 No IMS_PSS_MBMS_US12/03/2008 12/03/2009 100% 26.237, 26.234, 26.346, 33.246SP-080201 SP#43 completed. SP#39 WID approved FT, Ericsson

529 713024 Multimedia interworking between IMS and CS networksRel-8 C3,C4 No MIW-IMS 23/09/2005 05/12/2008 100% - CP-070729 CP#42 completed Vodafone

534 360029 IMS Stage 3 IETF Protocol Alignment Rel-8 C1 No IMSProtoc2 22/06/2007 06/03/2009 100% 23.218, 24.229, 24.930CP-080794 CP#43 completed Alcatel-Lucent

535 380014 Interworking between User-to-User Signalling (UUS) and SIP Rel-8 C1,C3 No UUSIW 30/11/2007 12/03/2009 100% - CP-070782 CP#43 completed Huawei

538 380018 Support of Overlap signalling Rel-8C3,C1,C4 No Overlap 30/11/2007 06/03/2009 100% - CP-070731 CP#43 completed Deutsche Telekom

542 380035 AS/MRFC Stage 2 and 3 Rel-8 C1 No MRFC_TS 14/11/2007 05/12/2008 100% 23.218, 24.229, 24.147, 24.247CP-070784CP#42 completed. Triggered by Study UID_7048 (MRFC) HP

543 400012 IMS Restoration Procedures Rel-8 C4,C1 No IMS_RP 30/05/2008 06/03/2009 100% - CP-080447CP#43 completed. CP#41 WID updated CP-080281=>CP-08 0447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_ 350018 Ericsson

546 410003 IMS Application Server Service Data Descriptions fo r AS interoperabilityRel-8 C4 No IMS_ASIO 12/09/2008 06/03/2009 100% 29.328, 29.329, 29.364CP-080451CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO) Alcatel-Lucent

547 340030 I-WLAN Network Selection Principle (NSP) Rel-8S1,C1,C6 No IWLANNSP 14/06/2007 06/03/2009 100% - SP-060932 CP#43 completed. SP#36 Stage 1 completed Telefonica O2

551 370049 Mobility between 3GPP-WLAN Interworking and 3GPP Sy stemsRel-8 S2,C1 No IWLAN_Mob 14/09/2007 06/03/2009 100% - SP-070701 CP#43 completed. SP#40 Stage 2 completed Orange

554 460006 Conformance Test Aspects – Mobility between 3GPP WL AN Interworking and 3GPP SystemsRel-8 R5 No IWLAN_Mob_UEConfTest04/12/2009 04/06/2010 0% 34.108, 34.123-1, 34.123-2, 34.123-3RP-091349Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327) - Qualcomm Europe

555 7042 Enhancements for VGCS Applications (EVA) Rel-8S1,C1,C4,G2 No EVA 15/03/2006 18/09/2009 100% - SP-070904 CP#45 completed (Voice Group Call Service) Nortel

561 31081 Personal Network Management Rel-8S1,C1,S3 No PNM 11/07/2005 06/03/2009 100% - SP-080327CP#43 completed. Feb 06 moved FS=>Feature. SP#31 St age 1 completed. SP#40 WID updated with reduced sco pe SP-060574=>SP-080327 Vodafone

569 330005 eCall Data Transfer Rel-8 S1,C1 No EData 28/09/2006 06/03/2009 100% - SP-060678SP#39 completed. Linked to SA4 Feature UID_34042 (e Call_Phase2). CP#40 approved Stage 3 WID. Airbiquity

572 34042 eCall data transfer Phase 2: Comparison of alternat ive in-band modem solutions and standardization of one in-band modem solutionRel-8 S4 No eCall_Phase2 06/12/2007 24/09/2009 100% 26.267, 26.268, 26.269, 26.967, 26.969SP-070756SP#45 completed. TR 26.969 for Approval. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData) Airbiquity

573 450001 eCall Conformance Testing Rel-8 G3new No eCall_MSTest 04/09/2009 14/05/2010 45% 51.010-1, 51.010-2GP-091098GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005) Ericsson, Qualcomm Europe

574 450023 Conformance Test Aspects – non-modem procedures of eCall sessions in UTRARel-8 R5 No UMTS_eCall_UEConTest18/09/2009 12/03/2010 15% 34.108, 34.123-1, 34.123-2, 34.123-3RP-090952RP#45 testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005) RP-091076Ericsson, Qualcomm Europe

575 380060 IP Interconnection of Services Rel-8S1,S2,S5,C3 No IPinterc 16/08/2006 06/03/2009 100% - SP-080565SP#43 completed. Covers Stage 1 for IMS_NNI (UID_36 0024),SIP_Nc (UID_360026),CS-IBCF (UID_400008). SP#41 WID updated SP-070871=>SP-080565 [Moved under it  as BBs 2 existing Features:  CS-IBCF, IMS_NNI] Telefonica O2

583 360025 Support of (G)MSC-S – (G)MSC-S Nc Interface based o n the SIP-I protocolRel-8 C4,C3 No SIP_Nc 14/09/2007 06/03/2009 100% - CP-080282CP#43 completed. Stage 1 in Feature UID_380060 (IPi nterc). CP#40 updated WID CP-070517=>CP-080282 Vodafone

588 370051 Earthquake and Tsunami Warning System Rel-8S1,S2,CP,G2 No ETWS 10/09/2007 15/05/2009 100% - SP-070815SP#43 GERAN task included. Larger scope Feature UID _380057 (PWS) moved to Rel-9 NTT DoCoMo

594 440011 Conformance Test Aspects – UMTS Earthquake and Tsun ami Warning System (ETWS) FDDRel-8 R5 No ETWS_UMTS_UEConTestFDD29/05/2009 12/03/2010 8% 34.108, 34.123-1, 34.123-2, 34.123-3RP-090467 Testing for Rel-8 ETWS UID_370051 RP-091070 NTT DoCoMo

595 380059 In Case of Emergency numbers storage and easy acces s on UICC Rel-8 S1,C6 No ICE 13/03/2007 06/03/2009 100% - SP-070944CP#43 completed (ICE Graphics not included in Rel-8 ) Vodafone

598 330006 Local Charging Zone Requirements Rel-8 S1 No LCZR 28/09/2006 12/03/2008 100% 22.115 SP-060482 SP#39 Stage 1 completed China Mobile

599 340029 Customized Alerting Tone (CAT) Service Rel-8S1,C1,C3,C4 No CAT 06/12/2006 18/09/2009 100% - SP-070122 CP#45 completed China Mobile

606 340031 Service-Level Interworking for Messaging Services Rel-8S1,S2,C3,C1 No MESSIW 26/03/2007 06/03/2009 100% - SP-070816 CP#43 completed. SP#39 Stage 2 completed Huawei

611 340044 Multimedia Priority Service Rel-8S1,C1,C3,C4 No PRIOR 08/06/2006 18/09/2009 100% - SP-060780CP#45 completed. SP#38 Stage 1 completed. No Stage 2 identified Telcordia

616 360010 OSA Rel-8 Rel-8 S1,C5 No OSA8 23/08/2007 30/05/2008 100% - SP-070692TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 S tage 2/3 reality. Orange

638 360032 Paging Permission with Access Control (PPACR) Rel-8 S1,C1 No PPACR 12/06/2007 05/12/2008 100% - SP-070501CP#42 completed. Triggered by Study UID_330016 (PPA C). NTT DoCoMo

641 380063 Charging for multi-phases services Rel-8 S1 No CHRGMPH 06/12/2007 12/03/2008 100% 22.115 SP-080053 SP#39 Stage 1 completed Telecom Italia

643 380065 Home NodeB / eNodeB Rel-8S1,C1,C4 No HomeNB 06/12/2007 06/03/2009 100% - SP-070952 CP#43 completed. SP#39 Stage 1 completed Vodafone

648 390033 UTRA HNB Rel-8 RP,S5 No HNB 07/03/2008 04/06/2009 100% - not applicable RP#43 completed. SP#44 completed

653 430022 UTRA HNB – UE Conformance Testing Rel-8 R5 No HNB-UEConTest 06/03/2009 04/06/2010 60% - not applicable Testing for Feature UID_390033 UTRA HNB

655 350015 Lawful Interception in the 3GPP Rel-8 Rel-8 S3 No LI8 12/03/2007 12/03/2009 100% 33.106, 33.107, 33.108SP-070238 SP#43 completed BMWI, Verizon

656 390046 Generic Bootstrapping Architecture Push Function Rel-8S3,C1,C4 No GBAPush 12/03/2008 06/03/2009 100% - SP-080133 CP#43 completed Ericsson

660 34045 Requirements and Test methods for Wideband Terminal sRel-8 S4 No RETEM_WB_T 12/03/2008 11/12/2008 100% 26.131, 26.132SP-080004 SP#42 completed. SP#39 WID approved. FT, Ericsson

661 34043 Extending PSS and MBMS User Services for optimized Mobile TVRel-8 S4 No PSS_MBMS_OMTV 06/12/2007 11/12/2008 100% 26.234, 26.346, 26.946SP-070757 SP#42 completed. SP#38 WID approved. Ericsson

662 400028 Encoding formats, transport formats and media descr iption signalling for interworking, QoE, and other enhancements to MTSI-MHIRel-8S4,C3,C1,C4 No MTSI_eMHI 06/12/2007 12/03/2009 100% - SP-080443 TSG#43 completed Ericsson, Qualcomm Europe

667 340063 OAM&P 8 Rel-8 S5,C1 No OAM8 07/06/2007 04/12/2009 100% - not applicable -

684 350016 Charging Management small Enhancements Rel-8 S5 No CH8 16/03/2006 11/12/2008 100% - not applicable SP#42 completed.

689 380024 Conferencing enhancements for Mp interface Rel-8 C4 No eMp 30/11/2007 05/12/2008 100% - CP-080725CP#42 completed. WID updated CP-070868=>CP-080725 Huawei

692 320014 Contact Manager for 3GPP UICC applications Rel-8 C6 No eUPHBOOK 22/06/2006 05/12/2008 100% - CP-080382CP#42 completed. CP#40: WID updated CP-070622=>CP-0 80382. aka Enhanced USIM phonebook Gemalto

697 400023 Contact Manager Conformance Test specificationsRel-8 C6 No eUPHBOOK-Test 02/06/2008 04/12/2009 0% - CP-080430 CP#45 work not started Comprion, Gemalto
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700 20068 Rel-8 LTE – 3G Long Term Evolution - Evolved Packet  System RAN partRel-8 RP,S5 No LTE 25/09/2006 12/03/2009 100% 36.300, 36.938RP-071031RP#43 completed. Role model for SAE/LTE system wide  project management by SA2 in SP-060166 RP-080741 NTT DoCoMo

715 25029 Rel-8 LTE – Terminal Conformance Test SpecificationRel-8 R5 No LTE-UEConTest 01/06/2007 04/12/2009 100% - not applicable Testing for Feature UID_20068 (LTE)

718 350040 Rel-8 Improvements of the Radio Interface Rel-8 RP No RInImp8 05/03/2007 06/03/2009 100% - not applicable -

727 25125 Rel-8 Improvements of the Radio Interface - UE Conf ormance TestingRel-8 R5 No RInImp-UEConTest 01/06/2007 05/12/2008 100% - not applicable 05/08: Linked to Feature UID_20028 (RInImp) 

730 370035 Rel-8 RAN improvements Rel-8 RP No RANimp 04/06/2007 29/05/2009 100% - not applicable -

744 25126 Rel-8 RAN improvements - UE Conformance TestingRel-8 R5 No RANimp-UEConTest30/05/2008 17/09/2010 57% - not applicable Linked to Feature UID_20029 (RANimp) 

756 360008 3.84 Mcps TDD MBSFN Integrated Mobile BroadcastRel-8 R1 No MBSFN-DOB 04/06/2007 05/12/2008 100% 25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433RP-081124RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. RP-080218 Ericsson

757 440008 Conformance Test Aspects – 3.84 Mcps TDD MBSFN Inte grated Mobile BroadcastRel-8 R5 No MBSFN_IMB_UEConTest30/05/2009 19/03/2010 95% 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3RP-090583RP#46 completion 12/09=>03/10. Testing for Rel-8 MBSFN-DOB  UID_360008 RP-091072 IPwireless

758 50583 GERAN support for GERAN - 3G Long Term Evolution in terworkingRel-8 GP No GELTE 08/09/2006 20/02/2009 100% 24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010GP-061757 GP#41 completed (MS conformance testing open) Nokia, Nokia Siemens Networks

759 50586 U-TDOA Enhancement Rel-8 GP No GUTEN 18/05/2007 16/11/2007 100% 43.059, 45.008, 48.071GP-070865GP#36 completed U-TDOA (Uplink Time Difference of Arrival) TruePosition

760 50587 GAN Enhancements Rel-8 GP No GANENH 15/05/2007 04/09/2009 100% - GP-071484 GP#37 completed. GP#43 completed Testing T-Mobile

763 50591 AoIP (A-interface over IP) Rel-8GP,S4,C4,C1,C3 No AoIP 03/01/2000 11/12/2008 100% - GP-081361GP#40/TSG#42 completed . Triggered by TR 43.903 Stu dy on A-interface over IP (AINTIP) UID_50589. China Mobile, Ericsson

769 51147 New multicarrier BTS class Rel-8 G1 No MCBTS 31/08/2007 29/08/2008 100% 45.005, 45.050, 51.021GP-071542 GP#39 completed Alcatel-Lucent

770 38001 Support for Additional Navigation Satellite Systems  (ANSS) for LCSRel-8 S1,G2 No ANSS 16/05/2008 11/12/2008 100% - GP-081784GP#40 completed. Align with RANimp-ANSS ongoing wor k item. GP#40 WID updated GP-080776=>GP-081784 (Con formance testing moved to A-GNSS WID) RP-080813 Qualcomm Europe

774 51149 Conformance testing for the Latency Reductions feat ureRel-8G1, G3new No CTLATRED 22/02/2008 05/03/2010 97% - GP-080367 GP#41 completion 09/09=>11/09 Ericsson

777 53091 MS conformance testing of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb  mode”Rel-8 G3new No PSHCT-MStest 22/02/2008 21/11/2008 100% 51.010 GP-080411 GP#40 completed Rohde & Schwarz

778 320001 (Small) Technical Enhancements and Improvements for  Rel-8Rel-8 All No TEI8 01/01/2007 11/12/2008 100% - not applicable SP#42 completed ALL

779 400025 Test - (Small) Technical Enhancements and Improveme nts for Rel-8Rel-8R5,G3new No TEI8_Test 07/03/2007 24/12/2010 60% - not applicable - ALL

780 31067 Deleted - All-IP Network Rel-8 S1 No AIPN 28/06/2004 15/03/2006 100% - SP-050181SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) NTT DoCoMo

782 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN Rel-8 S2 No LCS4_IWLAN 28/09/2007 28/09/2007 100% 23.234, 23.271, 23.167SP-060818 SP-35 stopped LG Electronics

783 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 28/09/2007 28/09/2007 100% - SP#38 stopped Nokia Siemens Networks

784 330007 Deleted -Enhancements to BS30 Bearer service for Videotelephony Rel-8 S1 No BS30 15/03/2007 15/03/2007 100% 22.002, 22.004, 22.101, 22.105, 24.008SP-060484 SP#38 stopped (no support) 3

785 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 No IMS8 03/09/2007 14/12/2007 100% - SP#38 stopped Telecom Italia

786 53092 Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domainRel-8 G3new No SCSAGBCT-MStest 25/02/2008 04/09/2009 100% 51.010 GP-080330 GP#43 work stopped/abandoned (completion 0%) Nokia

787 0 Release 8 Studies Rel-8CP,GP,RP,SP No 20/03/2008 20/03/2008 0% - -

788 7026 Study on Customised Alerting Tone (CAT) Requirement sRel-8 S1 No FS_CAT 07/10/2005 14/09/2006 100% 22.982 SP-060474Spin-off WID UID_370028 under Feature CAT UID_340029 China Mobile

789 7027 Study on Facilitating Machine to Machine Communicat ion in GSM and UMTS (M2M)Rel-8 S1 No FS_M2M 04/11/2005 08/03/2007 100% 22.868 SP-050527SP#35 completed. Spin-off SA3 SID UID_370053. SP#40 Spin-off new Feature UID_410030 (NIMTC) Siemens

790 31089 Study on Network Composition Rel-8 S1 No FS_NetComp 07/12/2005 12/12/2007 100% 22.980 SP-060478 SP#38 completed Nokia Siemens Networks

791 320024 Study on Requirements of IMS Multimedia Conferencin gRel-8 S1 No FS_IMSconf 08/06/2006 12/09/2007 100% 22.948 SP-060479SP#37 completed. Spin-off New Feature UID_370026 (VAS4SM) China Mobile

792 320025 Study on support of a Public Warning System Rel-8 S1 No FS_PWS 03/09/2007 14/03/2008 100% 22.968 SP-080054SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS) T-Mobile

793 330016 Study on Paging Permission with Access Control Rel-8 S1 No FS_PPAC 28/09/2006 20/09/2007 100% 22.908 SP-060785SP#37 completed. Spin-off new Feature UID_370084 (PPACR) NTT DoCoMo

794 340033 Study on Non 3GPP access NSP Rel-8 S1 No FS_N3GtoNSP 06/12/2006 05/06/2008 100% 22.912 SP-080318SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912 Telefonica O2

795 340034 Study on Value Added Services for Short Message Ser viceRel-8 S1 No FS_VAS4SMS 06/12/2006 07/12/2007 100% 22.942 SP-060786SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM) China Mobile

796 340035 Study on Service continuity between mobile and WLAN  networksRel-8 S1 No FS_SMLSWLAN 06/12/2006 06/12/2007 100% 22.937 SP-060936 SP#38 completed BT

797 370086 Study on Services Alignment and Migration Rel-8 S1 No FS_ServAl 06/12/2006 12/03/2008 100% 22.983 SP-070126SP#39 completed. Spin-off Feature UID_330017 (ServAl) China Mobile

798 32085 Study on 3GPP System Architecture Evolution Rel-8 S2,S3 No FS_SAE 03/12/2004 12/03/2009 100% - SP-070163 SP#43 completed Vodafone

802 320028 Study on Stage 2 aspects of IMS Service BrokeringRel-8 S2 No FS_ISB_ST2 19/06/2006 18/09/2008 100% 23.810 SP-060443SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.] Telcordia

803 7049 Study on IMS utilizing multicast bearer services Rel-8 S2 No FS_MLTICAST-IMS 22/03/2006 06/12/2007 100% 23.847 SP-060148 SP#38 completed Nokia Siemens Networks

804 350017 Study on Mobility between 3GPP-WLAN Interworking an d 3GPP SystemsRel-8 S2 No FS_SM3GWLAN 20/03/2007 18/09/2008 100% 23.827 withdrawnSP-07010608/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR. SP#41 completed (draft TR 23.827 not SA approved/published; TR content implemented in TSs) Orange

805 350051 Study on Multimedia Session Continuity Rel-8 S2 No FS_MMSC 26/04/2007 05/06/2008 100% 23.893 SP-070818 SP#40 completed LG Electronics

806 380034 Study on centralized IMS service control Rel-8 S2,S1 No FS_ICS 23/10/2006 12/03/2008 100% - SP-070494 SP#39 completed Ericsson

809 380078 Study on Architecture of IMS based Customized Alert ing Tone (CAT)Rel-8 S2 No FS_CAT-St2 04/12/2007 18/09/2008 100% 23.872 SP-070905 SP#41 completed as Rel-8 China Mobile

810 380085 Study on Home (e)NodeB Security Rel-8 S3 No FS_HNB_Sec 20/12/2007 12/03/2009 100% 33.820 SP-070783 SP#43 completed as Rel-8 Huawei
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811 360015 Study on Transferring of emergency call data – in-b and modem solutionRel-8 S4 No eCALLIBMS 07/12/2006 12/12/2007 100% 26.967 SP-060935SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2) Airbiquity

812 35065 Study on Element Operations Systems Function (EOSF)  definitionRel-8 S5 No OAM7-NIM- EOSF 07/06/2007 12/06/2008 100% 32.819 SP-070307SP#40 completed. SID updated SP-050608=>SP-070307 China Mobile

813 35074 Study on SA5 MTOSI XML Harmonization Rel-8 S5 No OAM8-NIM-XML 10/05/2006 12/09/2007 100% 32.818 SP-070305SP#37 completed. SID updated SP-050295=>SP-070305 Nortel

814 320006 Study on Common Profile Storage (CPS) Framework of User Data for network services and managementRel-8 S5 No OAM7-CPS 03/07/2006 07/06/2007 100% 32.808 SP-060263SP#36 completed. Spin-off New Feature UID_400034 (UDC) T-Mobile

815 340036 Study on Management for LTE and SAE Rel-8 S5 No FS_OAM_LTE_SAE 07/12/2006 11/12/2008 100% 32.816 SP-060753 SP#42 completed Ericsson

816 350004 Study on Charging Aspects of 3GPP System EvolutionRel-8 S5 No FS_SAEcharg 02/04/2007 06/12/2007 100% 32.820 SP-070174 SP#38 completed Nokia Siemens Networks

817 7048 Study on AS-MRFC media server control protocol Rel-8 C1 No MRFC 22/03/2006 13/06/2008 100% 24.880 CP-060180CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS) HP

818 350018 Study on IMS Restoration Procedures Rel-8 C4 No FS_IMS_RP 26/03/2007 30/05/2008 100% 23.820 CP-070031 CP#40 completed. Spin-off WID UID_400012 (IMS_RP) Ericsson

819 360030 Study on IMS Application Server Service Data Descri ptions for AS interoperabilityRel-8 C4 No FS_IMS_ASIO 14/09/2007 12/09/2008 100% 29.864 CP-070685CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO) Alcatel-Lucent

820 360031 Study on Customized Alerting Tone (CAT) solution fo r voice and video call in CS domainRel-8 C4 No FS_CAT_VVC_CS 14/09/2007 12/09/2008 100% 29.882 CP-070518CP#41 completed. Spin-off WID under Feature CAT UID_340029 China Mobile

821 380023 Study on InterWorking Function between MAP based an d Diameter based interfacesRel-8 C4 No FS_MAP2Diam 30/11/2007 05/12/2008 100% 29.805 CP-070760CP#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed Huawei

822 370041 Study on Scope of future HSPA Evolution for 1.28 Mc ps TDDRel-8 R1 No FS_RAN-LCRTDDHSPAEvo14/09/2007 30/05/2008 100% 25.824 RP-070748 RP#40 completed. SR in RP-080290 RP-080290 RITT

823 370042 Study on Synchronized E-DCH for UTRA FDD Rel-8 R1 No FS_RAN-UplinkSync14/09/2007 07/03/2008 100% 25.823 RP-070678SID in RP-070678. RP#39 completed. SR in RP-080068 RP-080068Nokia Siemens Networks

824 360016 Study on Improved network controlled mobility betwe en LTE and 3GPP2/mobile WiMAX radio technologiesRel-8 R4 No FS_RAN-LTEmob 04/06/2007 03/12/2007 100% 36.938 RP-070511 RP#38 completed. SR in RP-070827 RP-070827 Motorola

825 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNBeNB 05/03/2007 30/05/2008 100% 25.820 RP-070257 RP#40 completed. SR in RP-080289 RP-080289 Motorola

826 380080 Study on HS-PDSCH serving cell change enhancementsRel-8 R4 No FS_RAN-HSPDSCH17/12/2007 07/03/2008 100% none RP-071044SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227 RP-080070 Qualcomm Europe

827 390032 Study on Dual-Cell HSDPA operation Rel-8 R1 No FS_RAN-DCHS 15/08/2007 06/03/2009 100% withdrawn 25.825 v100RP-080228RP#43 closed. TR 25.825 v100 withdrawn. Conclusions in RP-090318 RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 approved RP-090066 Qualcomm Europe

828 50589 Study on A-interface over IP Rel-8 GP No AINTIP 31/08/2007 22/02/2008 100% 43.903 GP-071562GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591 China Mobile, Ericsson

829 50590 Study on Multi-User Reusing-One-Slot Rel-8 GP No MUROS 16/11/2007 05/03/2010 98% 45.914 GP-072033GP#44 completion 11/09=>03/10 (was 11/08=>02/09=>05/09=>11/09). Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot) GP-092021Nokia Siemens Networks

830 51148 Study on Optimized Transmit Pulse Shape for Downlin k EGPRS2-B Rel-8 G1 No WIDER 16/11/2007 05/03/2010 95% 45.913 GP-072026GP#44 completion 11/09=>03/10 (was 11/08=>02/09=>05/09=>11/09). Needs some more work to define possible Rel-9 or Rel-10 implementation work GP-092126RIM, Nokia Siemens Networks

831 370044 Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networksRel-8 S1 No FSSCMobToW 03/09/2007 14/12/2007 100% 22.937 SP-070557 SP#39 stopped BT

832 380068 Deleted - Study on Evaluation of LCS Control Plane Solution for EPS Rel-8 S2 No FS_LCS_EPS 14/01/2008 30/05/2008 100% 23.891 SP-070819SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped SiRF

833 0 Release 7 Features Rel-7CP,GP,RP,SP No 03/01/2000 03/01/2000 0% - -

834 732097 Identification of Communication Services in IMS Rel-7S2,S1,C1,S5 No ServID 02/05/2005 14/09/2007 100% - SP-060293 WID approved SP#28. WID updated SP#32 Ericsson

839 32116 Supporting Globally Routable User Agent URIs in IMSRel-7S2,S1,C1 No GRUU 14/11/2005 15/06/2007 100% - SP-050633 SP#29 approved WID RIM

843 7038 Multimedia Telephony Service for IMS Rel-7S1,C1,S4 No MTSI 01/02/2006 15/06/2007 100% - SP-060224 - Ericsson

848 350147 Multimedia Telephony Service for IMS (MTSI) - UE Co nformance TestingRel-7 R5 Yes MTSI-UEConfTest 19/09/2007 12/03/2009 100% 34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2RP-080605 RP#43 completed. Linked UID_7038 (MTSI) RP-090056 Ericsson, Motorola

849 377001 TISPAN requirements for Multimedia Telephony with P STN/ISDN simulation servicesRel-7 S1 No TMMTEL7 18/09/2007 06/12/2007 100% 22.273 (EI 181 002 maintenance)SP-070568 -

850 387001 Maintenance of TISPAN release 1 common IMS Rel-7 S2 No MCIMSTR1 18/09/2007 06/12/2007 100% http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htmSP-070915 - Ericsson

853 32045 PS domain and IMS impacts for supporting IMS Emerge ncy callsRel-7 S2,S1 No EMC1 18/09/2000 15/06/2007 100% - SP-050604 - Siemens

865 11065 IMS Support of Conferencing Rel-7 C1 No IMSconf 04/11/2005 15/03/2007 100% 24.147, 24.229CP-070120 CP#35 revised WID Alcatel-Lucent

866 34033 Performance Characterization of VoIMS over HSDPA\EU L channelsRel-7 S4 No VoIMS-PCVoIMS 15/03/2005 06/12/2007 100% 26.935 SP-050089 - Alcatel-Lucent

867 31062 WLAN-UMTS Interworking Phase 2 Rel-7 S1 No WLAN2 05/01/2004 07/06/2005 100% 33.234 (SP-36 SA3 CRs approved)SP-030712Created at TSG#27 because of WLAN items belonging t o Rel-7 Telenor

870 32110 WLAN Interworking – Private Network access from WLA N 3GPP IP AccessRel-7S2,C1,C3,C4 No WLANPNA 10/10/2005 26/09/2006 100% - SP-050489 - NEC

876 32092 Enhancements to support QoS provisioning over 3GPP/ WLAN InterworkingRel-7S2,C4,C1 No WLANQOS 14/03/2005 09/03/2007 100% - SP-050682 Moved from FS section Feb 06. SP-30 updated WID Samsung

881 32079 Location Services enhancements Rel-7S1,S2,GP,C4,R2 No LCS3 28/06/2004 17/12/2007 100% - SP-040682 -

893 31084 MBMS Enhancements Rel-7 S1 No MBMSE 11/07/2005 30/11/2007 100% - SP-050389 - China Mobile

899 400058 MBMS - UE Conformance Testing Rel-7 R5 No MBMSE_UEConTest01/06/2007 04/12/2009 100% - not applicableLinked to Feature UID_31084 (MBMSE). 1 Apr 2009 Fla gged as Rel-7 i/o Rel-8 to match the Core specs rel ease

903 34038 MBMS User Service Extensions Rel-7 S4 No MBMSUSE 07/12/2005 07/06/2007 100% 26.346, 26.946SP-050838 - Ericsson

904 31051 Advanced Global Navigation Satellite System (A-GNSS ) conceptRel-7S1,GP,R2 No LCS3-AGNSS 28/06/2004 31/08/2007 100% - SP-040681 - Alcatel

908 50581 A-GPS Minimum Performance Rel-7 GP No GAGR 28/04/2006 31/08/2007 100% 45.005, 51.010GP-060834 - Spirent

909 31048 USSD message delivery and transfer to USIM Rel-7 S1,C6 No USSD-USIM 05/03/2004 12/08/2005 100% - SP-040104 - Axalto

912 31063 Combinational Services Rel-7S1,S2,C1,S4 No CSICS 17/01/2005 06/03/2006 100% - SP-050228 - TeliaSonera
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917 31065 CAMEL Trunk Triggers Rel-7 S1,C4 No TTCAMEL 17/12/2004 05/12/2005 100% - SP-040743 - Nortel

920 31088 IMS Service Brokering enhancements Rel-7 S1 No ISB 07/12/2005 13/03/2006 100% 22.228 SP-050830 No CR submitted in rel-8 (according to CR database). Telcordia

922 11045 Enhancements of VGCS for public authority officialsRel-7S1,C1,C4,G2 No EVGCS 27/08/2004 15/06/2007 100% 43.068, 44.068, 24.008, 29.002Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authori ty officials

928 11055 Improvements of VGCS for parallel use of services Rel-7 S1 No IVGCS 15/03/2005 15/03/2007 100% - SP-070167 Voice Group Call Service

934 31071 OSA Rel-7 Rel-7 S1,C5 No OSA7 15/03/2005 08/06/2007 100% - SP-050183 - AePONA

946 31053 Selective Disabling of UE Capabilities Rel-7S1,S2,C1 No SDoUE 24/01/2005 15/06/2007 100% - SP-050182 Moved from FS section Feb 06 Motorola

950 7041 Network selection enhancements (NSP) Rel-7 S1 No NSP-CR 15/03/2006 15/06/2007 100% 22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008SP-060220 - O2

953 25048 Network Selection enhancements (NSP) - UE Conforman ce TestingRel-7 R5 Yes NSP-CR_UEConTest01/06/2007 05/12/2008 100% 34.108, 34.123-1, 34.123-2, 34.123-3RP-080135RP#42 completed. SR in RP-080819. Linked to UID_7041 (NSP-CR). RP-080819 Nokia

954 32064 Access Class Barring and Overload Protection Rel-7 S2,C1 No ACBOP 15/03/2004 08/09/2006 100% 23.898 SP-040338 - Vodafone

960 32074 System enhancements for fixed broadband access to I MSRel-7S2,S3,S5,C1,C3,C4 No FBI 05/11/2003 14/03/2007 100% - -

972 32081 Support of SMS over generic 3GPP IP access Rel-7S2,C4,C1 No SMSIP 14/10/2004 14/06/2007 100% - SP-060658 SP#33 updated WID (removed MMS) Huawei

978 32082 Evolution of Policy Control and Charging Rel-7S2,S5,C3,C1 No PCC 14/10/2004 30/11/2007 100% - SP-060217SP-29 approved WID. SP-31 updated WID adding SA5 ch arging. 23.125 will be discontinued from Rel-7. Nokia

987 32091 Voice call continuity between CS and IMS (incl. I-W LAN)Rel-7S2,S1,S5,C1,C4 No VCC 31/12/2004 15/06/2007 100% - SP-060292WID approved SP#27; updated SP#28; updated SP#32 Alcatel-Lucent

996 7046 One Tunnel solution for optimization of Packet Data  TrafficRel-7 S2 No OPTUNEL 27/03/2006 31/10/2007 100% - SP-060819 - Nokia

1000 320029 CSI Terminating Session handling Rel-7 S2,C1 No CSItermS 08/06/2006 15/06/2007 100% - SP-060437 Triggered by the abandoned Study UID_32117 Samsung

1004 33022 Liberty Alliance and 3GPP Security Interworking Rel-7 S3 No LibSec 10/03/2005 30/11/2006 100% 33.980 SP-050145 WID approved SP#27. Nokia

1005 33023 Trust Requirements for Open Platforms in 3GPP Rel-7 S3 No TrustOP 03/01/2005 30/11/2006 100% 33.905 SP-040863 WID approved SP#26. Nokia

1006 33024 Development of UEA2 and UIA2 Rel-7 S3 No AlgUEA2 01/12/2004 09/12/2005 100% 35.919, 35.215, 35.216, 35.217, 35.218SP-040864WID approved SP#26, Dependant on Funding Availability. TeliaSonera

1007 33026 Lawful Interception in the 3GPP Rel-7 architecture Rel-7 S3 No LI-7A 28/06/2005 08/12/2005 100% 33.106, 33.107, 33.108SP-050237 - BMWI

1008 33028 Key establishment between a UICC and a terminal Rel-7 S3 No KeyEstUTerm 07/12/2005 28/09/2006 100% 33.110 SP-050780 - Gemalto

1009 330008 NDS Authentication Framework Extension for Transpor t Layer SecurityRel-7 S3 No NDSAFTLS 28/09/2006 06/12/2006 100% 33.310 SP-060507 TLS profile is moved to Rel-8 Nokia

1010 732030 Security enhancements Rel-7S3,C1,C4 No SEC7 12/09/2005 30/11/2006 100% - -

1017 711052 IMS Stage 3 IETF Protocol alignment Rel-7 C1 No IMSProtoc 10/12/2004 14/03/2007 100% 24.930 CP-060101TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)

1018 7043 Interoperability between VGCS/VBS and A/Gb flexibil ityRel-7 C1,C4 No VGCSFlex 22/03/2006 09/03/2007 100% - CP-060102 Voice Group Call Service Siemens

1021 13023 DIAMETER on the GGSN Gi interface Rel-7 C3 No DIAMGi 10/09/2004 08/12/2006 100% 29.061 CP-060431 - Vodafone

1022 13022 DIAMETER on the PDG Wi interface Rel-7 C3 No DIAMWi 10/09/2004 08/12/2006 100% 29.161 CP-060432 - Vodafone

1023 13033 Interworking between the 3GPP CS domain with BICC o r ISUP as signalling protocol and external SIP-I ne tworksRel-7 C3 No ExtSIPI 22/09/2006 22/07/2008 100% 29.164 CP-070101 - Siemens

1024 340047 PDU multiplexing at Nb Interface with IP transport Rel-7 C3 No NbIPMux 04/12/2006 22/07/2008 100% 29.414 CP-070105 - Alcatel-Lucent

1025 14012 Mp (MRFC - MRFP) interface Rel-7 C4,C1 No Mp 13/02/2006 08/06/2007 100% - CP-070246 - Ericsson

1030 340016 Routeing of MT-SMS via the HPLMN Rel-7 C4,C1 No SMSviaH 01/12/2006 09/03/2007 100% 23.040, 29.002CP-070032 WID approved in CP#34 Vodafone

1031 350003 Mobile Termination whilst the MS is moving to anoth er MSCRel-7 C4 No MTmovMS 09/03/2007 31/05/2007 100% 23.008, 23.012, 23.018, 23.078, 23.079, 29.002CP-070334 - Alcatel-Lucent

1032 743009 ISIM API for Java Card Rel-7 C6 No APIJAVA 14/03/2005 27/07/2007 100% 31.103, 102 241CP-050145 - Sun

1033 440042 Rel-7 (U)SIM API Testing Rel-7 C6 No USIM_API_test 30/05/2009 12/03/2010 0% 31.213 CP-090450Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800 Sagem Orga

1034 330001 High speed interface between the UICC and the MERel-7 C6 No HSI 22/09/2006 30/11/2007 100% 31.101 CP-070259Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45 Gemalto

1035 34030 Video Codec Performance Requirements Rel-7 S4 No VICPer 03/01/2005 07/06/2007 100% 26.234, 26.235, 26.346, 26.140, 26.902SP-040836 - Siemens

1036 34032 Dynamic and Interactive Multimedia Scenes Rel-7 S4 No DIMS 15/03/2005 07/06/2007 100% 26.140, 26.142, 26.234, 26.244, 23.346SP-050195 - Streamezzo

1037 34034 3G-324M Video Telephony Call Setup Times Improvemen tsRel-7 S4 No VTCSTI 08/06/2005 27/09/2006 100% 26.911 SP-050404 - Vodafone

1038 34035 Optimizations for Multimedia Telephony over IMS Rel-7 S4 No OMTIMS 28/09/2005 28/09/2005 100% 26.235, 26.236SP-060226 - Ericsson

1040 34036 End-to-End Multimedia Services Performance MetricsRel-7 S4 No E2EMSPM 28/09/2005 15/03/2007 100% 26.944 SP-050433 - China Mobile

1041 34039 Packet Switched Streaming Enhancements Rel-7 S4 No PSSe 08/06/2006 07/06/2007 100% 26.234, 26.244SP-060361 - Ericsson

1042 35041 OAM&P Rel-7 Rel-7 S5 No OAM7 02/09/2005 26/06/2007 100% - TR 30.817 - Huawei

1070 320007 Charging Management small Enhancements Rel-7 Rel-7 S5 No CH7 22/05/2006 14/06/2007 100% - - Orange

1073 2468 Multiple Input Multiple Output antennas (MIMO) Rel-7 R1 No MIMO 14/03/2003 17/09/2007 100% 25.876, 25.996RP-030192Completed Sep 2007; SR in RP-070037and RP-070531RP-070037, RP-070531 Alcatel-Lucent
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1078 20028 Rel-7 Improvements of the Radio Interface Rel-7 RP No RInImp 15/09/2004 04/06/2007 100% - Generic feature

1093 25025 Rel-7 Improvements of the Radio Interface - UE Conf ormance TestingRel-7 R5 No RInImp-UEConTest 11/11/2005 12/09/2008 100% - not applicable 05/08: Linked to Feature UID_20028 (RInImp) 

1102 20029 Rel-7 RAN improvements Rel-7 RP No RANimp 15/12/2004 15/06/2007 100% - Generic feature

1116 25026 Rel-7 RAN improvements - UE Conformance TestingRel-7 R5 No RANimp-UEConTest20/09/2006 18/09/2009 100% - not applicable 05/08: Linked to Feature UID_20029 (RANimp) 

1123 20014 7.68 Mcps TDD option Rel-7 RP No VHCRTDD 15/09/2004 15/06/2006 100% - RP-060119 Completed Dec 2006, SR in RP-060684 RP-060684 IPwirel ess

1129 20035 3.84 Mcps TDD Enhanced Uplink Rel-7 RP No EDCHTDD 15/03/2005 15/09/2006 100% - RP-050100 Completed Dec 2006, SR in RP-060684 RP-060684 IPwirel ess

1135 20055 1.28 Mcps TDD Enhanced Uplink Rel-7 RP No LCRTDD-EDCH 15/03/2006 15/06/2007 100% - RP-060202Completed May 2007; SR in RP-070038 and RP-070296 RP-070296 CATT

1140 350146 1.28 Mcps TDD Enhanced Uplink - UE Conformance Test ingRel-7 R5 Yes LCRTDD-EDCH-UEConTest20/09/2007 12/09/2008 100% 34.108, 34.122, 34.123-1/2/3RP-070724UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). SR in RP-080539.  RP#41 completed RP-080539 CATT

1141 50118 MS Antenna Performance Evaluation Method and Requir ementsRel-7 GP No APEMR 28/01/2005 16/11/2007 100% 25.914, 25.144, 45.005GP-050284 GP#36 completed for R7 TeliaSonera

1142 50119 Lower 700 MHz Inclusion in the GERAN SpecificationsRel-7 GP No GSM710 03/01/2005 30/06/2006 100% 24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021GP-050543 - UTC

1146 50564 Support of Conversational Services in A/Gb mode via  the PS domainRel-7 GP No SCSAGB 08/04/2005 31/08/2007 100% - GP-061501 Originally started Nov. 2003 as GP-030443 Ericsson

1152 50565 Addition of new frequency band to GSM (T-GSM810)Rel-7 GP No TGSM810 08/04/2005 31/08/2007 100% 45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021GP-050945 - Huawei

1156 50567 Handover of dedicated and shared resources while in  Dual Transfer ModeRel-7 GP No HODSRDTM 08/04/2005 17/11/2006 100% - GP-050979 GP#30 completed. Started at GP#24 Nokia

1160 50569 Mobile Station Receive Diversity (DARP Phase II) Rel-7 GP No MSRD2 11/11/2005 16/11/2007 100% 24.008, 45.005, 51.010GP-061491 GP#36 completed Nokia

1165 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006 31/08/2007 100% - GP-061331 GP#35 completed Nokia Siemens Networks

1168 59579 Downlink Dual Carrier – MS Conformance Test Rel-7 G3new No GDCDL-Stage3 20/01/2006 04/09/2009 100% 51. 010 GP-060486 GP#43 completed Nokia Siemens Networks

1170 50580 Support of SIGTRAN in GERAN Rel-7 G3new No GDCDL-MStest 20/01/2006 30/06/2006 100% 48.001, 48.006, 43.059, 49.031GP-060450 GP#30 completed Ericsson

1171 50582 Latency Reductions Rel-7 GP No LATRED 30/06/2006 31/08/2007 100% 45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021GP-061519 GP#35 completed Ericsson

1174 52147 PS Handover between GERAN/UTRAN mode and GAN ModeRel-7 G2 No GUGAN 30/06/2006 16/02/2007 100% 43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010GP-061349 GP#33 completed Ericsson

1175 50584 Higher Uplink performance for GERAN Evolution Rel-7 GP No HUGE 08/09/2006 29/08/2008 100% - GP-071083GP#39 completed. SP#42 split core from testing spec ification work. Nokia Siemens Networks, Ericsson

1180 59584 HUGE Conformance Testing Rel-7G1,G3new No HUGE 08/09/2006 05/03/2010 57% - not applicableGP#40 Target completion 05/08=>11/08=>02/09. SP#42 split core from testing specification work. Nokia Siemens Networks, Ericsson

1183 50121 REduced symbol Duration, Higher Order modulation an d Turbo coding (RED HOT) for downlinkRel-7 GP No REDHOT 17/11/2006 16/05/2008 100% - GP-071080GP#38 completed. SP#42 split core from testing spec ification work.Ericsson, Nokia Siemens Networks, Marvell

1186 59121 REDHOT Conformance Testing Rel-7G1,G3new No REDHOT 17/11/2006 05/03/2010 54% - not applicableGP#40 completion target 05/08=>11/08=>02/09. SP#42 split core from testing specification work.Ericsson, Nokia Siemens Networks, Marvell

1189 60110 (Small) Technical Enhancements and Improvements for  Rel-7Rel-7 All No TEI7 26/03/2007 26/03/2007 100% CP-070260 -

1190 32113 Deleted - PS domain and IMS support for IMS Emergency sessions Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006 100% 23.867, 23.abc, 23.060, 23.002, 23.271SP-050604 Approved at SP#29 Nokia

1193 31077 Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)Rel-7 S1 No PNPAN 08/12/2005 20/12/2005 100% - SP-050386 - Vodafone

1194 31078 Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS Rel-7 S1 No MITE 08/12/2005 20/12/2005 100% - SP-050387 - Ericsson

1195 31079 Deleted - Covered by SI - Transferring of emergency Call data Rel-7 S1 No eCALL 08/12/2005 08/12/2005 100% - SP-050388 - Motorola

1196 31080 Deleted - Covered by SI - MBMS Enhancements Rel-7 S1 No MBMSE 08/12/2005 08/12/2005 100% - SP-050389 - China Mobile

1197 32099 Deleted - VoIMS bearer related enhancements Rel-7 S2 No VoIMS 21/07/2006 21/07/2006 100% - Created by MCC to group all VoIMS related items, after consultation of chairs

1199 0 Release 7 Studies Rel-7CP,GP,RP,SP No 03/01/2000 03/01/2000 0% - -

1200 31082 Study on Multimedia Telephony Capabilities for IMSRel-7 S1 No MITE 11/07/2005 31/07/2006 100% 22.973 SP-050387 Spin-off Feature UID_7038 (MTSI) Ericsson

1202 31050 Study on Behaviour of Multi system UEs Rel-7 S1 No BMSU 28/06/2004 15/12/2005 100% 22.936 SP-050502 - Qualcomm Europe

1203 31055 Study on Combining CS calls and IMS sessions Rel-7 S1 No IRTSD-CS_IMS 28/06/2004 17/03/2005 100% 22.979 SP-040467 -

1204 31059 Study on All-IP Network Rel-7 S1 No FS_AIPN 28/06/2004 16/03/2005 100% 22.978 SP-04030325/07/08 Moved as FS to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) NTT DoCoMo

1205 31075 Study on Videotelephony teleservice Rel-7 S1 No VidTel 01/03/2005 17/01/2006 100% 22.903 SP-050506 - T-Mobile

1206 31073 Study on Network Selection Principles Rel-7 S1 No NetSel 15/03/2005 08/12/2005 100% 22.811 SP-050227Spin-off Feature Network selection enhancements (NSP-CR) UID_7041 O2

1207 31041 Study on Multimedia Priority Service Rel-7 S1 No PRIOR-MM 28/03/2003 30/06/2006 100% 22.953 SP-060329 Spin-off Feature PRIOR UID_340044 Telcordia

1208 31083 Study on Transferring of emergency Call data Rel-7 S1 No eCALL 11/07/2005 31/03/2006 100% 22.967 SP-050388 - Motorola

1209 32073 Study on Enhancement of E2E QoS Rel-7 S2 No QoS7 28/06/2004 15/09/2005 100% 23.802 SP-040326 - Huawei

1210 7034 Study on Bandwidth Saving at Nb Interface with IP t ransportRel-7 C3 No BSNbIP 10/03/2006 09/03/2007 100% 29.814 CP-060438 Moved to FS at CT32 (in line with slides) Siemens

1211 14019 Study on Routeing of MT-SMS via the HPLMN Rel-7 C4 No SMS7 07/10/2005 01/12/2006 100% 23.840 CP-060701Previously known as "Study of a SMS Centre for MT SMS" Vodafone

1212 7025 Study on the TCAPsec Gateway concept Rel-7 C4 No SEC7-TCAP 28/10/2005 10/03/2006 100% 29.800 CP-050687TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway Siemens
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1213 7050 Study on using M2PA in 3GPP network Rel-7 C4 No FS-M2PA 22/03/2006 08/06/2007 100% 29.801 CP-060698 - China Mobile

1214 320018 Study on Support of (G)MSC-S - (G)MSC-S Nc Interfac e based on the SIP-I protocolRel-7 C4 No NcSIP 15/05/2006 14/09/2007 100% 29.802 CP-070034 - Vodafone

1217 35066 Study on SOAP/HTTP IRP Solution Sets Rel-7 S5 No OAM7-NIM-XML 02/09/2005 07/12/2006 100% 32.809 SP-050610 SP#34 completed Nortel

1218 35067 Study on Itf-N Implementation Conformance Statement  (ICS) templateRel-7 S5 No OAM7-NIM-ICS 02/09/2005 15/03/2007 100% 32.812 SP-050609 SP#35 completed China Mobile

1219 35068 Study on IRP Information Model Rel-7 S5 No OAM7-NIM-IM 02/09/2005 15/03/2007 100% 32.810 SP-050611 SP#35 completed Motorola

1220 20023 Study on Evolved UTRA and UTRAN Rel-7 RP No RANFS-Evo 15/12/2004 15/09/2006 100% 25.912 RP-040461 RP#33 (Sep 2006) completed. SR in RP-060472 RP-060472 NTT DoCoMo

1221 20034 Study on Performance Evaluation of the UE behaviour  in high speed trains with speeds up to 350 kmphRel-7 R4 No RANFS-HSTrains 15/03/2005 15/06/2006 100% none RP-050146 RP#32 (Jun 2006) completed. SR in RP-060412 RP-060412 Vodafone

1222 20041 Study on UTRA Tower Mounted Amplifier (FDD) Rel-7 R4 No RANFS-TMA 15/06/2005 14/03/2006 100% 25.818RAN_Study_Items_History RP#31 (Mar 2006) completed. SR in RP-060035 RP-060035 Ericsson

1223 20044 Study on Continuous connectivity for packet data us ersRel-7 R1 No RANFS-cont-packet 15/03/2005 14/09/2005 100% none RP-050391 RP#29 (Sep 2006) completed. SR in RP-050427 RP-050427 Siemens

1224 20051 Study on Improvement of the Multimedia Broadcast Mu lticast Service (MBMS) in UTRANRel-7 R2 No RANFS-MBMSImp 15/12/2005 15/12/2006 100% 25.905 RP-050746 RP#34 (Dec 2006) completed. SR in RP-060692 RP-060692 LG Electronics

1225 20052 Study on Performance Improvements in Small Cells us ing HSDPA/EDCHRel-7 R4 No SMALLCELLS 15/12/2005 15/06/2006 100% none RP-050782RP#32 (Jun 2006) closed (no progress). SR in RP-060263 RP-060263 Cingular

1226 20053 Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)Rel-7 R4 No RANFS-IC 15/12/2005 04/06/2007 100% 25.963 RP-050880 RP#36 (May 2007) completed. SR in RP-070499 RP-070499 Cingular

1227 20065 Study on Scope of future FDD HSPA Evolution Rel-7 RP No RANFS-HSPAEvo 15/03/2006 17/09/2007 100% 25.999 RP-060217 RP#37 (Sep 2007) completed. SR in RP-070533 RP-070533 Cingular

1228 330013 Study on Dynamically reconfiguring a FDD UE receive r to reduce power consumption when desired Quality of Service is metRel-7 R4 No FSUEPow 22/06/2007 22/06/2007 100% 25.906 RP-060641 RP#37 (Sep 2007) completed. SR in RP-070534 RP-070534 Nokia

1229 50568 Study on Future GERAN Evolution Rel-7 GP No FGE 08/04/2005 16/02/2007 100% 45.912 GP-051052 GP#33 completed Nokia

1230 50120 Study on GAN Enhancements Rel-7 GP No EGAN 31/08/2007 31/08/2007 100% 43.902 GP-062298 GP#35 completed T-Mobile

1231 732028 Deleted - covered by UID33027 - IMS security extensions Rel-7 S3 No IMS-SE 08/12/2005 08/12/2005 100% - SP-050395 - Ericsson

1232 320017 Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLANRel-7 S2 No IMS-SE 08/12/2006 08/12/2006 100% - S2#52: Entry created LG Electronics

1233 32029 Deleted: Study on applicability of GALILEO for LCS Rel-7 S2 No Galileo 30/06/2005 30/06/2005 100% - SP-020541 -

1236 32005 Deleted - IMS Local services Rel-7 S2 No IMSLocal 06/01/2006 06/01/2006 100% 23.228 -

1239 32078 Deleted - IMS Phase 3 Rel-7 S2 No 06/01/2006 06/01/2006 100% - -

1240 701216 Deleted - Improvements of Radio Interface Rel-7 RP No RInImp 15/09/2004 15/09/2004 100% - RAN_Work_Items Stage 2 description of Interim conclusion

1241 14018 Deleted: Generic User Profile Phase 2 Rel-7 C4 No 08/08/2005 30/06/2006 100% -Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 

1242 42003 Deleted - Stage 3 - Common objects Rel-7 C4 No 08/08/2005 30/06/2006 100% 24.241 TP-020275No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID

1243 31087 Delete was duplicated- Study of Customised Alerting Tone (CAT) RequirementsRel-7 S1 No CAT 30/06/2006 30/06/2006 100% - SP-050607 Awaiting MCC SA3 input

1244 50552 Deleted - FS of enhanced support of Video Telephony Rel-7 GP No VIDGER 30/06/2006 30/06/2006 100% - GP-042221 FS CLOSED at G#28 (no input) Ericsson

1245 34040 Deleted (moved to Rel8) - Study on Transferring of emergency call data – in-band modem solutionRel-7 S4 No eCALLIBMS 22/06/2007 22/06/2007 100% 26.967 SP-060935 SP-38 stopped Airbiquity

1246 360009 Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD UERel-7 R4 No RANFS-InterfCanc 28/03/2007 28/03/2007 100% -Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)

1247 7011 Deleted - Study of Personal Network and Personal Area Network Rel-7 S1 No PNPAN 20/10/2006 20/10/2006 100% - Moved from FS section Feb 06

1248 31054 Deleted - Study on IMS with real time services deployment Rel-7 S1 No IRTSD 28/06/2004 12/09/2005 100% - SP-040465 -

1249 32076 Deleted - Study on Stage 2 (IMS services using CS bearers) Rel-7 S2 No IRTSD-IMSCS 28/06/2004 12/09/2005 100% 23.899 SP-040479 SP-30: S2 has no intention for TR completion Nortel

1250 32112 Deleted - Study on IMS enhancements and optimizations for real time communication.Rel-7 S2 No IMS-RT 10/10/2005 01/06/2007 100% 23.818 SP-050492 abandoned at 65% Ericsson

1251 32117 Deleted - Study on Terminating Session handling Rel-7 S2 No CSIterm 09/01/2006 29/12/2006 100% 23.819 SP-050811SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029 Samsung

1252 35045 Deleted - Study on IRP usage scenarios Rel-7 S5 No OAM-Study 02/09/2005 07/12/2006 100% 32.8xy SP-050303 - Lucent

1253 0 Release 6 Features Rel-6NP,GP, RP,SP,TP No 03/01/2000 03/01/2000 0% - -

1254 1216 Rel-6 Improvements of Radio Interface Rel-6 RP No RInImp 14/08/2000 14/12/2005 100% - RAN_Work_Items This is a generic feature without particular end da te

1265 3 Rel-6 RAN Feasibility Studies Rel-6 RP No 14/08/2000 14/03/2005 100% -RAN_Work_Items_History -

1276 20003 FDD Enhanced Uplink Rel-6 RP No EDCH 15/03/2004 14/09/2005 100% - RAN_Work_Items - Ericsson

1282 9 Rel-6 RAN improvements Rel-6 RP No RANimp 09/09/2002 14/03/2005 100% - RAN_Work_Items Generic feature

1296 32023 Location Services enhancements 2 Rel-6S2,S5,N4,RP No LCS2 15/01/2001 16/12/2004 100% 23.271 SP-030127 -

1319 1571 Rel-6 Security enhancements Rel-6 S3 No SEC1 03/01/2001 26/11/2004 100% - SP-000421 Added BB UE authentication and rapporteur added. Vodafone

1326 32021 IMS Phase 2 Rel-6S1,S2,S3,S5,NP No IMS2 28/08/2000 30/12/2005 100% 23.228Not yet available: verbally approved at SA15, actua l WID to be provided at SA16 by Lucent

1360 32063 3GPP Enablers for services like Push to Talk over C ellular (PoC)Rel-6S2,S4,S5 No PoC 08/09/2003 09/06/2005 100% SP-030384 - Ericsson
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1365 32062 Study on Interworking aspects and migration scenari os for IPv4 based IMS ImplementationsRel-6 S2 No IPv4IMS 08/09/2003 25/06/2004 100% 23.981 SP-040327 - Siemens

1366 11032 Interoperability and Commonality between IMS using different "IP-connectivity Networks"Rel-6 S2 No IMSCOOP 16/09/2002 12/12/2003 100% 23.864 -

1370 1365 Support of Push Services Rel-6 S1 No PUSH 03/01/2001 27/02/2004 100% 23.976 SP-000669 Changed from FS to actual support of Push NTT Comwar e

1373 42009 Multimedia Messaging (MMS) enhancements Rel-6T2,S1,S4,S5,OMA No MMS6 15/08/2002 07/12/2005 100% - TP-030175 - Siemens

1382 42005 Rel-6 MExE enhancements Rel-6 T2 No MEXE6 08/03/2002 06/06/2003 100% - -

1385 2062 Subscription Management Rel-6 S5 No SuM 20/09/2002 17/03/2005 100% 32.140/1, 32.171/2/5, 32.803SP-040763 SP#27 03/2005 completed T-Mobile

1386 2499 Presence Capability Rel-6 S1 No PRESNC 19/03/2001 07/12/2005 100% - SP-010064merged "Presence Service Enhancements" (UID31028, P RES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target co mpletion date Motorola

1394 50056 Enhanced A/Gb feasibility study Rel-6 GP No AGbEnFS 30/08/2002 08/11/2002 100% None GP-022565 - Vodafone

1402 50063 Flexible Layer One for GERAN Rel-6 GP No FLOGER 03/01/2000 25/06/2004 100% - GP-021018 - Nokia

1420 50041 Uplink TDOA feasibility study Rel-6 GP No TDOAF 30/11/2001 28/06/2002 100% 45.811 GP-012794 - TruePosition

1421 2544 Multimedia Broadcast and Multicast Service Rel-6S1,S2,S4,S5,T1,RP,GP No MBMS 11/05/2001 07/03/2008 100% - Title renamed at SP#13

1456 31006 Speech Recognition and Speech Enabled ServicesRel-6 S1 No SRSES 08/10/2001 30/12/2005 100% - SP-010572 -

1462 31008 Generic User Profile Rel-6 Rel-6 S1 No GUP 08/10/2001 03/03/2005 100% - SP-040515 -

1468 31010 Digital Rights Management Rel-6 S1 No DRM 08/10/2001 28/05/2004 100% - SP-010577Foreseen start and completion dates introduced by M CC (no indication at all on the WID)

1474 31012 WLAN-UMTS Interworking Rel-6 Rel-6 S1 No WLAN 03/01/2000 22/09/2005 100% - SP-030712 - Telenor

1486 31015 Priority Service Rel-6 S1 No PRIOR1 30/05/2002 26/09/2003 100% - SP-010523 - Telcordia

1490 31018 Network Sharing Rel-6 S1 No NTShar 20/01/2003 15/12/2004 100% - SP-010739 - T-Mobile

1496 32016 QoS Improvements Rel-6 S2,N3 No QoS1 15/07/2002 08/12/2004 100% 23.107, 23.207, 23.221SP-010719 - Nokia

1500 33002 Subscriber certificates Rel-6S3,S2,N1,N4,T3,OMA No SEC1-SC 25/02/2002 08/12/2004 100% SP-010622Approved at SP#14. May require BBs from CN1, CN4, S A5 and T3 Nokia

1506 15010 Rel-6 OSA enhancements Rel-6 N5 No OSA3 31/10/2002 10/03/2005 100% 22.127, 23.198, 29.198, 29.199, 29.998NP-040351CN#25: Updated WID NP-040351 replaces NP-040144. Alcatel

1517 50401 Addition of frequency bands to GSM (TAPS) Rel-6 GP No TAPS 28/06/2002 28/01/2005 100% - GP-022072 - Nokia

1522 50130 Seamless support of streaming services in A/Gb modeRel-6 GP No SSStrea 03/01/2000 17/06/2005 100% - GP-022561 - Vodafone

1537 34300 Performance characterisation of default codecs for PS conversational multimedia applicationRel-6 S4 No CODCAR 13/09/2002 10/06/2004 100%  26.935 SP-020433 - Nokia

1538 31030 Study on Privacy Capability Rel-6 S1 No PrivCap 10/11/2003 03/03/2004 100% 22.949 SP-020579 - Lucent

1539 35010 OAM&P Rel-6 Rel-6 S5 No OAM 12/09/2002 11/03/2005 100% - SP-040766SP#26: Updated WID SP-040766 was SP-020445. Complet ion delayed 12/04->03/05 due to OAM-Trace in CN1/4. Motorola

1547 35016 Charging Management Rel-6 S5 No CH 21/11/2002 09/06/2005 100% 32.2xy SP-040773 SP#28 Target 09/2005 for WLAN Charging 32.252 T-Mobi le

1565 1800 Rel-6 UICC/USIM enhancements and interworking Rel-6 T3 No USAT1 25/09/2000 10/03/2005 100% not needed -

1576 34022 Packet Switched Streaming Services Rel-6 Rel-6 S4,S1 No PSSrel6 18/11/2002 07/12/2005 100% - SP-020685 - Ericsson

1579 34023 AMR-WB extension for high audio quality Rel-6 S4 No AMRWB+ 13/12/2002 07/12/2005 100% 26.290, 26.304, 26.273, 26.274, 26.412, 26.936SP-030083 TR tbc by Sept. 05 Nokia

1580 34027 Codec Enhancements for Packet Switched Conversation al Multimedia ApplicationsRel-6 S4 No CEPSCM 16/03/2004 16/12/2004 100%  26.235, 26.236SP 040066 - Nokia

1581 34028 3G-324M Improvements Rel-6 S4 No 3G-324MI 16/03/2004 16/12/2004 100% 26.111, 26.911SP-040067 - Ericsson

1582 51101 Single Antenna Receiver Interference Cancellation ( SAIC)Rel-6 GP,G1 No SAIC 15/11/2002 25/06/2004 100% 45.903 GP-023400 - Cingular

1583 12006 Enhancement of dialled service for CAMEL Rel-6S1,N2,N4 No EDCAMEL 28/03/2003 31/12/2003 100% 22.078 SP-020818 - Samsung

1585 32060 Study on Bandwidth and resource savings in CS netwo rksRel-6 S2 No BARS 01/06/2003 16/06/2004 100% 23.977 SP-030308 -

1586 33018 FS on (U)SIM Security Reuse by Peripheral Devices o n Local InterfacesRel-6 S3 No 03/07/2003 26/12/2003 100% 33.817 SP-030341 Approved TSG#20 Toshiba

1587 50600 Multiple TBF in A/Gb mode Rel-6 GP,G2 No MULTBF 05/04/2002 28/01/2005 100% - GP-021263GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (O nly Multiple TBF Concept paper produced in Rel-5) Ericsson

1593 50096 Alignment between the test-regimes for GERAN capabl e MSRel-6 G3new No ALTERE 29/08/2003 02/09/2005 100% - GP-032236 - Ericsson

1595 50444 Addition of U-TDOA in the CS domain Rel-6 GP No UTDOACS 21/11/2003 23/04/2004 100% - GP-032773Completed, except for potential LMU performance specs TruePosition

1596 50445 Addition of U-TDOA in the PS domain Rel-6 GP No UTDOAPS 27/06/2003 12/11/2004 100% - GP-032774 - TruePosition

1597 50101 Downlink Advanced Receiver Performance Rel-6 GP No DARP 21/11/2003 02/09/2005 100% - GP-041966 - Nokia

1607 50109 Reduction of PS service interruption in Dual Transf er ModeRel-6 G2 No PSintDTM 21/11/2003 24/06/2005 100% - GP-032548 - Siemens

1613 12008 CAMEL prepay interworking with SCUDIF Rel-6N4,N3,S1 No SCCAMEL 08/12/2003 05/10/2004 100% 22.078, 23.078, 29.078, 29.002, 23.172NP-030584 - Nokia

1614 31046 Circuit Switched Video and Voice Service Improvemen tsRel-6 S2,C1 No CS_VSS 12/01/2004 02/09/2005 100% - SP-040331 - Vodafone
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1621 33020 Network Domain Security; MAP application layer secu rity (NDS/MAPsec)Rel-6 S3 No MAPSEC 06/07/2004 29/12/2004 100% - SP-040280Approved TSG#24. Marked as closed 12/2008 (was marked 20% complete) Vodafone

1622 33021 FS on Security for early IMS Rel-6 S3 No SEC-IMS 01/10/2004 28/03/2005 100% 33.978 SP-040691SP#24 approved WID. SP#27 completed. SP#46 TR abandoned from Rel-9 onwards Vodafone

1623 13024 Reorganisation of CS Data Specifications Rel-6 N3 No CS Data 19/11/2004 08/12/2004 100% 23.910, 29.007, new 23.202NP-040563 Created at TSG#27 as 100 % complete Siemens

1624 50553 Generic Access to A/Gb Interface (GAAI) Rel-6 GP No GAAI 25/06/2004 20/01/2006 100% - GP-042247 - Motorola

1629 50559 Support of PS Handover for GERAN A/Gb mode Rel-6 GP,G2 No SPSHAGB 03/11/2003 24/08/2005 100% - GP-051160Replaces SCSAGB- Originally Started Nov 2003 as GP- 030443 Ericsson

1633 60111 small Technical Enhancements and Improvements for R el-6Rel-6 All No TEI6 02/06/2006 06/05/2008 100% -"Joker" WI, to be used for a Rel 6 CR not related t o any feature and with very limited impact on the s ystem. Moved in from Stoyan/Testing WP

1635 31029 Deleted - Study of Feature Interactions Requirements Rel-6 S1 No FINTER 01/10/2004 01/10/2004 100% - SP-020578 SP-23 - To be abandoned?

1636 50563 Deleted - Enhancements of VGCS in public networks for communication of public authority officialsRel-6 GP,G2 No EVGCS 24/08/2005 02/09/2005 100% 44.018, 44.068, 48.008GP-041837GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials Siemens

1637 50500 Deleted - Support of Conversational Services in A/Gb mode via the PS domainRel-6 GP No SCSAGB 21/11/2003 19/02/2004 100% - GP-030443 - Ericsson

1644 2 Deleted - Rel-6 Evolutions of the transport in the UTRAN Rel-6 RP No ETRAN 31/12/2003 31/12/2003 100% - RAN_Work_Items Generic feature Alcatel

1645 0 Release 5 Features Rel-5NP,GP, RP,SP,TP No 03/01/2000 03/01/2000 0% - -

1646 625 IP transport in the UTRAN Rel-5 R3 No ETRAN-IPtrans 17/07/2000 29/03/2002 100% - RAN Wis - Alcatel

1647 2455 FS on Usage of SUA Rel-5 N4 No SS7IP 12/03/2001 21/12/2001 100% - NP-010460 -

1648 2476 High Speed Downlink Packet Access Rel-5 R2 No HSDPA 02/04/2001 06/06/2003 100% - RAN_Wis - Motorola

1653 501216 Rel-5 Improvements of Radio Interface Rel-5 RP No RInImp 14/08/2000 30/08/2002 100% - RAN Wis -

1666 500009 Rel-5 RAN improvements Rel-5 RP No RANimp 16/03/2001 01/03/2004 100% - RAN Wis -

1683 23004 UTRAN Sharing in Connected Mode Rel-5 R3 No NETSHARE 03/12/2001 03/09/2002 100% - Formerly 'Shared Network support in connected mode', renamed at RAN #16. Ericsson 

1684 1273 Provisioning of IP-based multimedia services Rel-5S1,S2,S5 No IMS 03/01/2000 03/03/2004 100% - SP-000216 S1 WI proposed S1-000290... Openwave

1759 34001 Extended Transparent End-to-End PS Streaming Servic eRel-5 S4 No PSS-E 03/01/2002 17/03/2003 100% 26.233, 26.234SP-010392 - Ericsson

1764 501637 Rel-5 OSA enhancements Rel-5 S1 No OSA1 27/04/1999 20/12/2002 100% 22.127, 23.127, 29.198-x, 29.998-xSP-000216 - Siemens

1793 1638 CAMEL phase 4 Rel-5 S1 No CAMEL4 17/04/2000 06/09/2002 100% - NP-020486 - Nokia

1807 2464 Rel-5 MExE enhancements Rel-5 T2 No MEXE5 26/03/2001 08/03/2002 100% - -

1809 1625 Wideband Telephony Service - AMR Rel-5 S4 No AMRWB 01/01/2000 19/12/2003 100% - SP-99354 - Siemens

1843 1826 Terminal interfaces Rel-5 T2 No TI 14/05/2001 20/03/2002 100% - not needed -

1845 1536 Rel-5 Location Services enhancements Rel-5 S2,S5 No LCS1 03/04/2000 27/06/2003 100% - SP-010518 - Nokia

1880 501571 Rel-5 Security enhancements Rel-5 S3 No 21/02/2000 28/06/2002 100% - SP-000421Added BB UE authentication and rapporteur added. TO  BE DELETED Vodafone

1889 2243 Intra Domain Connection of RAN Nodes to Multiple CN  NodesRel-5 S2 No IUFLEX 02/10/2000 28/06/2002 100% 23.236 SP-000619No clear indication on the end date. Put to Rel5 by  AS. Ericsson

1900 2320 Deleted - GERAN improvements 3 (new transport layer on interface A) Rel-5 GP No GEIMP3 06/04/2001 20/12/2002 100% - GP-010909Terminated - not standardized. Marked as stopped 12 /2008

1904 501142 Rel-5 Charging and OAM&P Rel-5 S5 No OAM 10/09/2001 12/09/2002 100% - SP-010461 - VoiceStream, Motorola

1909 2392 GERAN enhancements for streaming services 1 (RLC en hancements)Rel-5 GP No 06/11/2000 28/06/2002 100% - GP--010429 -

1912 2396 GERAN enhancements for streaming services 2 (usage of ECSD)Rel-5 GP No 06/11/2000 28/06/2002 100% - GP-010430AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vo dafone Ericsson

1918 2412 GERAN/UTRAN interface evolution 1 (evolution of Iu PS)Rel-5 GP,R3 No GERUEV1 01/09/2000 28/06/2002 100% - GP-010481 SBC, Motorola, Nokia, Ericsson, Nortel SBC

1922 2416 GERAN/UTRAN interface evolution 2 (evolution of Iu CS)Rel-5 GP,R3 No GERUEV2 01/09/2000 28/06/2002 100% - GP-010417 -

1926 2556 End to End QoS for PS Domain including IMS Rel-5 S2 No E2EQoS 28/08/2000 28/06/2002 100% - SP-010343 - Ericsson

1930 2569 Messaging enhancements Rel-5 Rel-5 T2 No MESS5 15/06/2001 31/03/2003 100% - support of UAProf, so this in my opinion is 100% co mplete

1939 50001 GERAN Inter BSC NACC improvements over the Gb Inter faceRel-5 GP No GERNACC 03/09/2001 28/06/2002 100% - GP-012313 -

1946 50033 Enhanced Power Control Rel-5 GP No EPC 26/11/2001 19/12/2003 100% - GP-012748 -

1950 50037 8PSK AMR HR Rel-5 GP No 8PSK-AH 10/12/2001 19/12/2003 100% - GP-012752 Completed for Rel-5

1962 13000 Service Change and UDI Fallback Rel-5 N3 No SCUDIF 08/10/2001 07/06/2002 100% 29.007, 27.001, 24.008NP-020164 - Ericsson

1963 501800 Rel-5 USIM toolkit enhancements Rel-5 T3 No USAT1-Interpr 05/06/2000 26/09/2003 100% - not needed - G & D

1971 30001 small Technical Enhancements and Improvements for R el5Rel-5 All No TEI5 03/01/2000 31/12/2008 100% -"Joker" WI, to be used for a Rel 5 CR not related t o any feature and with very limited impact on the s ystem

1973 31013 Deleted - Technical Report on UE Functionality Split Rel-5 S1 No UESPLIT 03/01/2000 01/05/2000 100% - SP-010484 - Motorola

1974 2520 User Equipment Management Rel-5 S5 No UEM 21/06/2001 28/06/2002 100% 32.802 SP-010286 - Vodafone

Jul Se Nov
Qtr 3, 200

Page 12



ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted
TSs and
TRs

Hyperlink Notes Status Report WI rapporteur
name

1976 50201 Flow control supporting an MS with multiple data fl ows with different QoS over the Gb interfaceRel-5 GP No FlowCon 24/06/2002 30/08/2002 100% - GP-021767 50101 -> 50201 Ericsson

1982 50058 Deleted - Multiple TBF in A/Gb mode - Phase 1 Rel-5 GP No MULTBF 19/04/2002 28/11/2003 100% - GP-021263GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5) Ericsson

1989 2345 Alignment of 3G functional split and Iu Rel-5 GP No GER3GAL 08/06/2000 19/12/2003 100% - GP-021256 AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone Eric sson

2036 2330 GERAN support for IMS Rel-5 GP No GERIMS 01/05/2000 20/12/2002 100% - GP-010420 AWS, Nokia, Ericsson, Nortel, Siemens, Motorola Noki a

2049 54001 MS Conformance Testing of Dual Transfer Mode Rel-5 G4,G5 No MSCTDTM 11/11/2002 07/02/2003 100% - GP-023236 Needed to complete DTM (R99) Vodafone

2050 32033 Handling of early UEs Rel-5 S2 No LATE_UE 03/01/2000 27/06/2003 100% - SP-030125 -

2055 0 Release 4 Features Rel-4NP,GP, RP,SP,TP No 03/01/2000 03/01/2000 0% - -

2056 1861 Miscellaneous UE Conformance Testing Activities Rel-4 T1 No MISTST1 02/04/2001 01/12/2004 100% - not needed -

2064 1340 Facsimile Rel-4 S1 No FAX 22/02/2000 23/06/2000 100% - SP-000169 -

2071 1539 Transparent End-to-End PS mobile streaming applicat ionRel-4 S4 No PSTREAM 03/04/2000 21/03/2001 100% 26.233, 26.234SP-000345 -

2072 1818 Multimedia Messaging Rel-4 T2,S1 No MMS 22/02/2000 14/03/2001 100% 22.140, 23.140TP-000078 - Siemens

2079 1541 Transcoder-Free Operation Rel-4N4,S2,N1 No TrFO 03/01/2000 30/03/2001 100% - Lead given to CN4 from CN...

2088 2310 GERAN improvements 1 (Gb over IP) Rel-4 GP No GEIMP1 09/05/2000 19/03/2001 100% - GP-000433 -

2092 2314 GERAN improvements 2 (NACC) Rel-4 GP No GEIMP2 06/11/2000 10/06/2003 100% - GP-012812 -

2101 2324 GERAN improvements 4 (Delayed TBF) Rel-4 GP No GEIMP4 15/01/2001 08/06/2001 100% - GP-010363 -

2108 1222 Low Chip Rate TDD option Rel-4 R1 No LCRTDD 19/07/2000 02/12/2003 100% - RAN_Wis - CWTS

2120 1322 Enable bearer independent CS architecture Rel-4 S2 No CSSPLIT 03/01/2000 01/03/2002 100% - SP-000288 - Siemens

2131 1445 MExE enhancements Rel-4 Rel-4 T2 No MEXE 03/01/2000 14/12/2001 100% - TP-030052 -

2139 1631 Tandem Free aspects for 3G and between 2G and 3G sy stems Rel-4 S4 No TFO 22/02/2000 15/06/2001 100% - RAN and CN to verify no problems for GSM terminals roaming in 3G R99

2145 2230 Advanced Speech Call Items enhancements_REL-4Rel-4 N1 No ASCI 03/12/2000 14/03/2002 100% - NP-000730 Approved at CN#10 Nortel

2148 2403 700 MHz spectrum support Rel-4 GP No 700SS 03/01/2000 20/12/2002 100% - GP-000449 -

2157 2463 Operator Determined Barring for Packet Oriented Ser vicesRel-4 NP No ODB 01/06/2000 19/03/2001 100% NP-010089Completed WI missing from the P-plan Added for tracking NEC

2158 2546 UMTS QoS Architecture for PS Domain Rel-4 S2 No QoSPS 03/01/2000 27/11/2002 100% - SP-010342 - Ericsson

2177 1993 small Technical Enhancements and Improvements for R el4Rel-4 All No TEI4 03/01/2000 06/05/2008 100% -"Joker" WI, to be used for a Rel 4 CR not related t o any feature and with very limited impact on the s ystem

2179 400002 Rel-4 Evolutions of the transport in the UTRAN Rel-4 RP No ETRAN 21/08/2000 23/08/2002 100% - RAN Wis - Alcatel

2184 400004 Rel-4 Evolutions of the transport in the CN Rel-4N4,N1,N2,S2 No CNTRSP 29/05/2000 23/03/2001 100% - not needed -

2192 401216 Rel-4 Improvements of Radio Interface Rel-4 RP No RInImp 10/07/2000 14/03/2003 100% - RAN Wis -

2207 400009 Rel-4 RAN improvements Rel-4 RP No RANimp 14/08/2000 17/03/2004 100% - RAN Wis -

2217 401652 Rel-4 Emergency call enhancements Rel-4N1,S1,T1 No EMC1 03/01/2000 28/05/2002 100% - - Ericsson

2224 401826 Rel-4 Terminal interfaces Rel-4 T2 No TI 03/01/2000 15/03/2001 100% - not needed -

2230 401536 Rel-4 Location Services enhancements Rel-4 S2 No LCS1 03/04/2000 28/12/2001 100% - SP-010518 - Nokia

2243 401560 Rel-4 UICC/(U)SIM enhancements and interworkingRel-4 T3 No UICC1 24/07/2000 23/03/2001 100% - not needed -

2245 401800 Rel-4 (U)SIM toolkit enhancements Rel-4 T3 No USAT1-LocLnk 05/06/2000 23/03/2001 100% - not needed - Gemplus

2247 401571 Rel-4 Security enhancements Rel-4 S3 No 03/01/2000 15/03/2002 100% - SP-000421Added BB UE authentication and rapporteur added. TO  BE DELETED Vodafone

2257 401142 Rel-4 Charging and OAM&P Rel-4 S5 No OAM 01/12/2000 05/10/2001 100% - SP-010461 SP#13 approved WID VoiceStream, Motorola

2264 1517 Global Text Telephony Rel-4S1,S2,S4,T1,R5 No GTT 03/01/2000 18/09/2009 100% - SP-010340 SP#12 updated WID SP-000162=>SP-010340 Ericsson 

2271 0 Release 1999 Features R99NP,SP,TP,SMG No 01/01/2000 01/01/2000 0% - -

2272 60150 UMTS Features R99S1,S2,S4,SMG,N3,N4,RP No 01/01/1999 31/12/1999 100% - -

2284 60151 UMTS and GSM Features R99S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3 No 01/01/1999 31/12/1999 100% - -

2339 60152 GSM Features R99S1,S2,SMG,T2,N1,N2,N3,N4 No 01/01/1999 31/12/1999 100% - -

2363 60153 GSM Features transposed to UMTS R99S1,S3,T2,N2,N4 No 01/01/1999 31/12/1999 100% - -

2371 60154 Charging R99 S1,S5 No CH 01/01/1999 31/12/1999 100% - -

2374 60155 Operations, Administration, Maintenance and Provisi oning (OAM&P)R99 S5 No OAM 01/01/1999 31/12/1999 100% - SP-99581 WID SP-99581 SA5 Year 2000 Work plan

Jul Se Nov
Qtr 3, 200

Page 13



ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted
TSs and
TRs

Hyperlink Notes Status Report WI rapporteur
name

2380 60106 Vocabulary R99 S1 No Vocabulary 01/01/1999 31/12/1999 100% 21.905 -

2381 60037 Emergency R99 S1 No Emergency 01/01/1999 31/12/1999 100% 22.101 -

2382 60049 GSM General Bearer Services (GBS) and interworking scenarios support in UMTSR99 S1 No GSM_to_UMTS_Evol01/01/1999 31/12/1999 100% 22.105UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02

2383 60043 GPRS_Mobile_IP_interworking R99 N3 No GPRS_Mobile_IP_interworking01/01/1999 31/12/1999 100% 29.061 -

2384 60046 GSM/UMTS interworking R99N1,N2,N4,R3,S1,SMG No 2G3Ginterworking 01/01/1999 31/12/1999 100% 03.22, 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 08.18, 08.58, 09.08, 22.011, 23.003, 23.009, 23.014, 23.034, 23.122, 24.007, 24.008, 24.011, 24.080, 29.108-

2385 60050 Handover R99S1,SMG2,N1,N2,N4 No Handover 01/01/1999 31/12/1999 100% 04.18, 08.08, 08.58, 22.129, 23.009, 29.002, 29.010 -

2386 60120 2G3Ghandover R99 SMG2 No 2G3Ghandover 01/01/1999 31/12/1999 100% 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 29.010 -

2387 60088 Service Provider Name Indication R99 S1 No SPANME 01/01/1999 31/12/1999 100% 22.101Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99

2388 60026 Data & Data_CleanUp R99 SMG1 No Data, Data_CleanUp01/01/1999 31/12/1999 100% 02.01, 02.02, 02.04, 02.34 -

2389 60125 Unstructured Supplementary Service Data R99SMG1,N4 No USSD 01/01/1999 31/12/1999 100% 02.04, 02.90, 23.090, 29.002 No additional features for R99.

2390 60126 Man-Machine Interface (MMI) of the User Equipment ( UE)R99 S1 No MMI 01/01/1999 31/12/1999 100% 22.030 Data services streamlining + Support for Anonymous Call Rejection

2391 60127 Network Identity and Timezone (NITZ) R99SMG1,SMG3 No NITZ 01/01/1999 31/12/1999 100% 02.42, 04.08 -

2392 60128 Operator Determined Barring for Packet Oriented Ser vicesR99 S1 No ODB_Enh. 01/01/1999 31/12/1999 100% 22.041 Remove ODB for Packet Oriented Services from R99

2393 60068 Packet Flow Management R99 SMG2 No Packet_Flow_Management01/01/1999 31/12/1999 100% 08.18 -

2394 60044 GPRS_Point-To-Multipoint Group call R99 SMG1 No GPRS_PTMG 01/01/1999 31/12/1999 100% 02.60 -

2395 60156 Call Forwarding R99SMG1,N2,N4 No 01/01/1999 31/12/1999 100% - -

2399 60157 Quality of Service R99S2,T2,N1,N2,N4 No 01/01/1999 31/12/1999 100% - WID SMG 98-0781 End To End UMTS QoS Management

2404 60129 Support of Localised Service Area R99SMG2,SMG3,SMG7,N2 No SoLSA 01/01/1999 31/12/1999 100% 04.08, 04.18, 08.08, 11.10-1, 29.002Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.

2405 60100 Transcoder_location R99 S2 No Transcoder_location 01/01/1999 31/12/1999 100% 23.110UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.

2406 60113 Antenna_test_methods R99 SMG2 No Antenna_test_methods01/01/1999 31/12/1999 100% 03.30 -

2407 60107 WBAMR / high quality speech in UMTS Phase 1 but not  in R99R99 S1 No WBAMR 01/01/1999 31/12/1999 100% 22.105 Add requirement for high quality speech in UMTS Phase 1 but not in R99

2408 60138 Codec R99 S4 No 01/01/1999 31/12/1999 100% - -

2415 60143 Advanced Speech Call Items enhancements R99SMG1,SMG2,SMG3,SMG7,SMG9,N1,C1,N4,S1,T2 No ASCI 01/01/1999 31/12/1999 100% 02.30, 02.68, 03.68, 03.69, 04.18, 08.08, 11.10-1, 11.11, 23.067, 23.094, 24.008, 24.067, 27.007, 29.002-

2416 60009 Call Control improvements R99 N1 No CC_Related_items 01/01/1999 31/12/1999 100% 24.007, 24.008Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).

2417 60059 Multimedia R99 N1,N3 No Multimedia 01/01/1999 31/12/1999 100% 24.008, 27.001, 29.007 -

2418 60089 Sub-System Number allocation for RANAP, RNSAP R99 N2 No SSN_allocation 01/01/1999 31/12/1999 100% 23.003Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part

2419 60053 Intranet / ISP access with DHCP end-to-end R99 N3 No ISPaccess 01/01/1999 31/12/1999 100% 29.061 Access to an Intranet/ISP with DHCP end to end

2420 60072 Point_to_Multipoint_Services R99 N3 No Point_to_Multipoint_Services01/01/1999 31/12/1999 100% 29.061 Support for the IP-Multicast protocol

2421 60146 Facsimile R99 S1 No FAX 01/01/1999 31/12/1999 100% 22.003, 22.100 -

2422 60081 Realtime_NT_FAX_in_UMTS R99 N3 No Realtime_NT_FAX_in_UMTS01/01/1999 31/12/1999 100% 27.001, 27.003Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX

2423 60042 Gateway Location Register (GLR) - Mobile Applicatio n Part (MAP) specificationR99 N4 No GLR 01/01/1999 31/12/1999 100% 29.120 -

2424 60056 Multiple Subscriber Profile phase 2 R99 S1,N4 No MSP2 01/01/1999 31/12/1999 100% 22.097, 23.072, 23.083, 23.084, 23.091, 23.093, 23.097 -

2425 60074 Prepaging R99 N2,N4 No Prepaging 01/01/1999 31/12/1999 100% 23.018, 23.082, 29.002 -

2426 60148 Downlink Advanced Receiver Performance R99 SMG No 01/01/1999 31/12/1999 100% 05.09Re-definition of channel quality measure used for AMR link adaptation for DARP MS

2427 60051 Harmonized Standard R99 SMG2 No HS 01/01/1999 31/12/1999 100% 13.21 -

2428 60090 Streamlining of specifications R99 N3 No Streamlining 01/01/1999 31/12/1999 100% 27.060, 29.061 -

2429 60079 R99_Service_Clean_up R99 N3 No R99_Service_Clean_up01/01/1999 31/12/1999 100% 03.10, 27.001, 27.002, 27.003, 27.060, 29.007, 29.061 -

2430 60094 small Technical Enhancements and Improvements for R 99R99 N3 No TEI 01/01/1999 31/12/1999 100% - -

2433 25016 R99 UE Conformance Testing R99 R5,T1 No TEI_Test 01/01/1999 31/12/1999 100% 34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3Specifies Conformance Tests for a 3G UE to be recog nised as “3GPP-standard compliant”. A 3GPP-external  body, GCF (Global Certification Forum), delivers c ertificates to prove that a UE has correctly passed  tests and is then conform to the 3GPP standard.

2441 60028 Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP systemR99 N1 No DTMF 01/01/1999 31/12/1999 100% 23.014 CR#0004 No CR or new TS/TR approved under this WI

2442 60052 Deleted - Intersystem_Change R99 G3new No Intersystem_Change01/01/1999 31/12/1999 100% 04.18 CR#A243 No CR or new TS/TR approved under this WI

2443 60054 Deleted - Long_Forwardedto_Numbers R99 N2 No Long_Forwardedto_Numbers01/01/1999 31/12/1999 100% 29.002 -

2444 60080 Deleted - RANimp-FSEarlyUE R99 R3 No RANimp-FSEarlyUE01/01/1999 31/12/1999 100% 25.413 CR#0520, 0538, 0565, 0563, 0541, 0540, 0539, 0547No CR or new TS/TR approved under this WI
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Qtr 3, 200

Page 14



ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted
TSs and
TRs

Hyperlink Notes Status Report WI rapporteur
name

2445 0 Release 1999 Studies R99 S1,T2 No 03/01/2000 03/01/2000 0% - -

2446 60061 Advanced Addressing/Numbering R99 S1 No Numbering 01/01/1999 31/12/1999 100% 22.975 Study on requirements for numbering and addressing for UMTS

2447 60161 Combined GSM and Mobile IP mobility handling in UMT S IP CNR99 S2 No 01/01/1999 31/12/1999 100% 23.923 SMG 98/0760 -

2448 60101 UE Capabilities Requirements R99 T2 No UCR 01/01/1999 31/12/1999 100% 21.904 TP-000022 Moved to CT1 at TSG-T closure

2449 60158 Electrical safety requirements and regulations R99 T2 No 01/01/1999 31/12/1999 100% 34.907 TP-000022Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.

2450 60159 Specific Absorbtion Rate (SAR) requirements and reg ulations in different regionsR99 T2 No 01/01/1999 31/12/1999 100% 34.925 TP-000022 Moved to RAN4 at TSG-T closure.

2451 60160 Multi-mode UE issues R99 T2 No 01/01/1999 31/12/1999 100% 21.810, 21.910TP-000022Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs

2452 60162 Provision of fax service in GSM and UMTS R99 T2 No 01/01/1999 31/12/1999 100% 22.945 CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3

2453 60163 Separating Radio Resources and Mobility Management specific parts of the MS ClassmarkR99 T2 No 01/01/1999 31/12/1999 100% 23.814 CP#27: change of WG as a result of closure of CN and T.
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