GERAN (completed)

	440001
	Home NB and Home eNB enhancements - GERAN aspects
	EHNB-GERAN 
	21/05/2010
	45%
	Nokia Siemens Networks
	GP#44 exception to 05/10 in GP-092474. 

	440557
	GERAN2 part of A5/4-GEA4
	A5/4-GEA4
	04/09/2009
	100%
	Ericsson
	GP#43 WID approved

	420001
	GERAN part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti-GERAN
	20/11/2009
	100%
	Ericsson
	GP#44 Core spec completed (ongoing BS conformance spec). 

	38003
	A-GNSS Minimum Performances
	AGNSSPTP- Perfreq
	05/03/2010
	90%
	Thales
	GP#44 moved to Rel-9. Rel-9 exception to 03/10 in GP-092344

	420002
	Voice services over Adaptive Multi-user channels on One Slot
	VAMOS
	21/05/2010
	63%
	Nokia Siemens Networks, China Mobile
	GP#44 exception to 05/10 in GP-092470. GP#40 WID approved. 

	430101
	Local Call Local Switch
	LCLS
	21/05/2010
	60%
	Huawei
	GP#44 exception to 05/10 in GP-092473. GP#41 WID approved

	440102
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	05/03/2010
	80%
	Ericsson
	GP#44 exception to 03/10 in GP-092475. GP#42 WID approved

	440003
	Hybrid Location
	HILT
	20/11/2009
	100%
	TruePosition
	GP#44 completed. 


SA1 (completed)

	400047
	Stage 1 for EHNB
	EHNB
	04/06/2009
	T-Mobile
	SP#44 completed

	410001
	Stage 1 for ServAl
	ServAl
	18/09/2008
	China Mobile
	SP#41 completed

	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	12/03/2008
	China Mobile
	SP#39 completed. 

	410024
	Definition of EUI
	EUI
	11/12/2008
	Nokia Siemens Networks
	SP#44 WID updated SP-070651=>SP-090380 (reduced scope of the work)

	410025
	Stage 1 for CRS
	CRS
	11/12/2008
	SK Telecom, China Mobile
	SP#42 completed. 

	380058
	Stage 1 for PWS
	PWS
	11/12/2008
	T-Mobile
	SP#42 completed

	390074
	Stage 1 for ePRIOR
	ePRIOR
	05/06/2008
	Telcordia
	SP#40 completed

	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	05/06/2008
	Vodafone
	SP#40 Stage 1 completed 

	400044
	Stage 1 for eMMTel
	eMMTel
	11/12/2008
	France Telecom
	SP#42 completed. SP#41 WID updated SP-080324=>SP-080503

	400046
	Stage 1 for UDC
	UDC
	11/12/2008
	China Mobile
	SP#42 completed

	410033
	Stage 1 - Inter-Device Transfer – Requirements
	IMS_SCC-IDT
	11/12/2008
	NEC
	SP#42 completed

	420021
	Stage 1 for SSAC
	SSAC
	11/12/2008
	NTT DoCoMo
	SP#42 completed

	410036
	Stage 1 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	11/12/2008
	Alcatel-Lucent
	SP#42 completed

	410028
	Stage 1 for PUCI
	PUCI
	11/12/2008
	NEC
	SP#42 completed

	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	11/12/2008
	Orange
	SP#42 completed. 

	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC
	11/12/2008
	NTT DoCoMo
	SP#42 completed. Spin-off Feature UID_420020 (SSAC)


SA2 (completed)

	410026
	Architecture aspects of EHNB
	EHNB
	24/09/2009
	T-Mobile
	SP#45 completed. TR 23.830 for Approval

	410034
	Stage 2 - IMS Service Continuity Enhancements: Service, Policy and Interactions
	IMS_SCC-SPI
	04/06/2009
	Huawei
	SP#44 completed. TR 23.838 for Approval

	410035
	Stage 2 - IMS Centralized Services
	IMS_SCC-ICS
	04/06/2009
	Alcatel-Lucent
	SP#44 completed. TR 23.883 for Information + Approval

	410037
	Stage 2 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	04/06/2009
	Alcatel-Lucent
	SP#44 completed

	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	10/12/2009
	China Mobile
	SP#46 completed

	400048
	Stage 2 for LCS_CPS_EPS
	LCS_EPS-CPS
	04/06/2009
	Polaris Wireless
	SP#44 completed

	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	04/06/2009
	China Mobile
	SP#44 completed

	420040
	Stage 2 for eANDSF
	eANDSF
	04/06/2009
	Motorola
	SP#44 completed

	430134
	Stage 2 for MUPSAP
	MUPSAP
	04/06/2009
	Samsung
	SP#44 completed

	450050
	SA2 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	24/09/2009
	Qualcomm Europe
	SP#45 completed

	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	12/03/2009
	T-Mobile
	SP#43 completed

	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	11/12/2008
	Qualcomm Europe
	SP#42 completed

	320031
	Study on Service Continuity for Emergency Voice Calls
	FS_VCCEm
	12/03/2009
	Nortel
	SP#43 completed


SA3 (2 exceptions)

	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	10/12/2009
	100%
	Huawei
	SP#46 completed. TS 33.320 for Approval

	420022
	Security aspects of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS-Sec
	25/03/2010
	80%
	Alcatel-Lucent
	SP#46 completion 12/09=>03/10 (no extension requested !?).

	420023
	Security for MBMS_EPS
	MBMS_EPS
	25/03/2010
	50%
	China Mobile
	SP#46 completion 12/09=>03/10 (no extension requested !?).

	33025
	Access Security Enhancements
	ACCSEC2
	04/06/2009
	100%
	Ericsson
	SP#44 completed

	410029
	SA3 work on PUCI
	PUCI
	10/12/2009
	100%
	NEC
	SP#46 completed. TR 33.837 converted to 33.937. No SA3 normative work done in Rel-9

	430136
	SA3 aspects - MEDIASEC
	MEDIASEC
	25/03/2010
	95%
	Vodafone
	SP#46 completion 12/09=>03/10. TR 33.828 3rd time for Information. TS 33.328 for Approval

	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	25/03/2010
	85%
	Ericsson
	SP#46 completion 12/09=>03/10 (no extension requested !?). SP#45 TS 33.224 for Approval. Completion 09/09=>12/09. 

	440054
	Extended Identity Management
	GBA-IdM
	10/12/2009
	100%
	Nokia
	SP#46 completed. TR 33.924 (Stage 2) for Approval. 

	440156
	SA3 part of NDS_Backhaul
	NDS_Backhaul
	25/03/2010
	30%
	Vodafone
	SP#46 further Stage 2 exception to 03/10 (was 12/09) in SP-090834. 

	440157
	SA3 part of A5/4-GEA4
	A5/4-GEA4
	10/12/2009
	80%
	Ericsson
	SP#46 completion 12/09=>03/10 (no extension requested !?). SP#45 TS 55.226v100 for Information+Approval

	440071
	Lawful Interception in the 3GPP Rel-9
	LI9
	25/03/2010
	30%
	PIDS, Nortel
	SP#46 further Stage 2 exception to 03/10 (was 12/09) in SP-090833. WID updated SP-090532=>SP-090832

	370053
	Study on Security Aspects of Remote Provisioning and 
Change of Subscription for M2M Equipment
	FS_UM2M
	10/12/2009
	100%
	Ericsson
	SP#46 completed. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 

	320026
	Deleted - Study on Protection against SMS and MMS spam
	FS_CPSMal
	24/09/2009
	100%
	Orange
	SP#45 work stopped/abandoned


SA4 (4 exceptions)

	420027
	Timed Graphics
	TG
	25/03/2010
	60%
	Ericsson
	SP#46 exception to 03/10 in SP-090715. TS 26.430 v.100 forInformation

	430037
	Managing MTSI Media Adaptation
	M3A
	10/12/2009
	100%
	Samsung
	SP#46 completed.

	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	25/03/2010
	45%
	Ericsson
	SP#46 exception to 03/10 in SP-090712. 

	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	25/03/2010
	70%
	Nokia
	SP#46 exception to 03/10 in SP-090712. TR 26.903 for Information

	430046
	IMS based PSS and MBMS User Service extensions
	IMS_PSS_MBMS_US_EXT
	10/12/2009
	100%
	Ericsson
	SP#46 completed. 

	440051
	Syndicated Feed Reception within 3GPP environments
	SFR
	10/12/2009
	100%
	Ericsson
	SP#46 completed. TS 26.150v100 for Approval. 

	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	25/03/2010
	55%
	Motorola
	SP#46 exception to 03/10 in SP-090706

	450051
	SA4 system aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	10/12/2009
	100%
	Qualcomm Europe
	SP#46 completed

	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	25/03/2010
	55%
	Ericsson
	SP#46 target completion 12/09=>03/10. 

	430040
	Study on Surround Sound codec extension for PSS and MBMS
	FS_SS_PSS_MBMS
	25/03/2010
	50%
	Fraunhofer Gesellschaft
	SP#46 target completion 12/09=>03/10. 


SA5 (12 OAM exceptions)
	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	25/03/2010
	60%
	China Mobile
	SP#46 exception to 03/10 in SP-090743. TS 32.771 & 32.781 v200 for Approval

	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	25/03/2010
	60%
	Huawei
	SP#46 exception to 03/10 in SP-090744. TS 32.593 v200 for Approval

	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	25/03/2010
	60%
	Ericsson
	SP#46 exception to 03/10 in SP-090751. SP#46 32.571 v100 for Information

	440062
	UDC – Framework for Model Handling and Management
	25/03/2010
	30%
	T-Mobile
	SP#46 exception to 03/10 in SP-090748

	440061
	UDC – Common Baseline Information Model
	25/03/2010
	70%
	China Mobile, Ericsson
	SP#46 exception to 03/10 in SP-090747. 32.182 v100 for Information

	420031
	Software Management for Network Elements
	25/03/2010
	75%
	Huawei, Nokia Siemens Networks
	SP#46 exception to 03/10 in SP-090742

	440064
	Service Oriented Architecture (SOA) for IRP
	25/03/2010
	20%
	Ericsson, Nokia Siemens Networks 
	SP#46 exception to 03/10 in SP-090749. Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)

	440065
	IRP SOAP Solution Sets continuation from Rel-8
	25/03/2010
	20%
	Ericsson
	SP#46 exception to 03/10 in SP-090750. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets

	430041
	Enhancement of E-UTRAN Performance Measurements
	25/03/2010
	30%
	Motorola, Huawei
	SP#46 exception to 03/10 in SP-090745

	430042
	Enhancement of EPC Performance Measurements
	10/12/2009
	100%
	China Mobile
	SP#46 completed

	440059
	Enhancement of UTRAN Performance Measurements
	10/12/2009
	100%
	China Mobile
	SP#46 completed

	390007
	SON self-optimization management
	25/03/2010
	75%
	Huawei
	SP#46 exception to 03/10 in SP-090741. WID updated SP-090054=>SP-090762 (removed Self-Healing handling which becomes a Rel-10 dedicated WI SP-090757)

	440067
	Automatic Radio Network Configuration Data Preparation
	25/03/2010
	50%
	Nokia Siemens Networks
	SP#46 exception to 03/10 in SP-090752. WID updated SP-090317=>SP-090869. 10/09 moved on SA5 request WT from BB OAM9-NIM to BB OAM9-SON

	440058
	Subscription Management (SuM) evolution
	25/03/2010
	30%
	Ericsson
	SP#46 exception to 03/10 in SP-090746

	360006
	Study on System Maintenance over Itf-N
	24/09/2009
	100%
	ZTE
	SP#45 completed

	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	04/06/2009
	100%
	Huawei
	SP#44 completed

	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	24/09/2009
	100%
	ZTE
	SP#45 completed

	400029
	Study on Service Oriented Architecture (SOA) for IRP
	04/06/2009
	100%
	Ericsson
	SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP


SA5 (3 Charging exceptions)

	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging
	25/03/2010
	85%
	Alcatel-Lucent
	SP#46 exception to 03/10 in SP-090753

	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	25/03/2010
	75%
	Orange
	SP#46 exception to 03/10 in SP-090754. SP#44 WID updated SP-090055=>SP-090306. 

	430033
	MBMS Charging in EPS 
	10/12/2009
	100%
	ZTE
	SP#46 completed

	440063
	IWLAN mobility charging
	25/03/2010
	25%
	Orange
	SP#46 exception to 03/10 in SP-090755.


CT (23 exceptions = 17 Features + 1 Study ?!)

CT1

	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	19/03/2010
	95%
	Qualcomm Europe
	CP#46 completion 12/09=>03/10. 

	410014
	VAS4SMS Interface and Signalling Flow - CT1 aspects
	VAS4SMS
	04/12/2009
	100%
	China Mobile
	CP#46 completed. 

	440041
	Stage 3 for IMS CRS Service
	CRS
	19/03/2010
	85%
	China Mobile
	CP#46 exception to 03/10 in CP-090868

	440030
	CT1 aspects of PWS-St3
	PWS-St3
	04/12/2009
	100%
	Qualcomm Europe
	CP#46 completed

	430002
	Stage 2 for PAN_EPNM
	PAN_EPNM
	04/12/2009
	100%
	Huawei
	CP#46 completed. 

	430102
	Stage 3 for PAN_EPNM
	PAN_EPNM
	19/03/2010
	70%
	Huawei
	CP#46 exception to 03/10 in CP-090879

	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	04/12/2009
	100%
	France Telecom
	CP#46 completed

	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	19/03/2010
	80%
	Qualcomm Europe
	CP#46 exception to 03/10 in CP-090875

	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	19/03/2010
	98%
	Nokia Siemens Networks
	CP#46 completion 12/09=>03/10. 

	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	19/03/2010
	80%
	Huawei
	CP#46 exception to 03/10 in CP-090874

	440040
	Stage 3 for SSAC
	SSAC
	19/03/2010
	85%
	NTT DoCoMo
	CP#46 exception to 03/10 in CP-090880.

	440036
	CT1 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	19/03/2010
	95%
	Alcatel-Lucent
	CP#46 exception to 03/10 in CP-090873

	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	04/12/2009
	100%
	China Mobile
	CP#46 completed

	440120
	CT1 aspects - Control Plane LCS in the EPC
	LCS_EPS-CPS
	19/03/2010
	60%
	Polaris Wireless
	CP#46 exception to 03/10 in CP-090876

	450006
	CT1 aspects - eANDSF
	eANDSF
	19/03/2010
	70%
	Panasonic
	CP#46 exception to 03/10 in CP-090869

	450008
	MUPSAP - CT1 aspects
	MUPSAP
	19/03/2010
	90%
	Samsung
	CP#46 exception to 03/10 in CP-090878

	450010
	CT1 aspects - MEDIASEC
	MEDIASEC_CORE
	19/03/2010
	20%
	Vodafone
	CP#46 exception to 03/10 in CP-090877

	440357
	CT1 part of A5/4-GEA4
	A5/4-GEA4
	18/09/2009
	100%
	Ericsson
	CP#45 completed

	420017
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	19/03/2010
	95%
	China Mobile
	CP#46 exception to 03/10 in CP-090870

	440019
	CT1 aspects of eIMS_RP
	eIMS_RP
	19/03/2010
	0%
	Ericsson
	CP#46 exception to 03/10 in CP-090871

	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	19/03/2010
	95%
	Alcatel-Lucent
	CP#46 completion 12/09=>03/10

	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	19/03/2010
	75%
	Alcatel-Lucent
	CP#46 exception to 03/10 in CP-090872

	460004
	3GPP IMS Conferencing Management Object (MO)
	IMS_ConfMO
	04/12/2009
	100%
	
	CP#46 TS 24.166 v10x approved in CP-091044. 

	440024
	CT1 aspects of LCLS
	LCLS-CN
	19/03/2010
	0%
	Vodafone
	-

	440202
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	19/03/2010
	0%
	Ericsson
	CP#46 extension to 03/10 in CP-090867


CT3
	440037
	CT3 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	18/09/2009
	100%
	Alcatel-Lucent
	CP#45 completed

	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	04/12/2009
	100%
	China Mobile
	CP#46 completed

	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	03/12/2009
	100%
	ZTE, China Mobile
	CP#46 completed

	460021
	CT3 aspects - MEDIASEC
	MEDIASEC_CORE
	19/03/2010
	0%
	Vodafone
	CP#46 exception to 03/10 in CP-091022

	400109
	CT3 aspects of CS-IBCF
	CS-IBCF
	19/03/2010
	100%
	Telecom Italia
	CP#46 completion 12/09=>03/10

	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	19/03/2010
	100%
	Alcatel-Lucent
	CP#46 completion 12/09=>03/10

	460022
	CT3 aspects of eIMS_RP
	eIMS_RP
	19/03/2010
	40%
	Ericsson
	CP#46 exception to 03/10 in CP-090863

	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	19/03/2010
	80%
	Orange
	CP#46 exception to 03/10 in CP-090862

	450009
	PCC enhancements
	PCC-Enh
	04/12/2009
	100%
	Huawei
	CP#46 completed

	440023
	CT3 aspects of LCLS
	LCLS-CN
	19/03/2010
	0%
	Vodafone
	-


CT4

	410011
	VAS4SMS Interface and Signalling Flow - CT4 aspects
	VAS4SMS
	04/12/2009
	100%
	China Mobile
	CP#46 completed. WID updated CP-090021=>CP-090813

	440031
	CT4 aspects of PWS-St3
	PWS-St3
	04/12/2009
	100%
	Qualcomm Europe
	CP#46 completed

	430003
	UDC Technical Realization (Stage 2)
	UDC-CN
	19/03/2010
	70%
	Ericsson
	CP#46 exception to 03/10 in CP-090805

	450002
	UDC Protocol Description
	UDC-CN
	19/03/2010
	30%
	China Mobile, Ericsson
	CP#46 exception to 03/10 in CP-090805

	440038
	CT4 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	04/12/2009
	100%
	Alcatel-Lucent
	CP#46 completed

	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	04/12/2009
	100%
	China Mobile
	CP#46 completed

	440020
	CT4 aspects - Control Plane LCS in the EPC
	LCS_EPS-CPS
	19/03/2010
	80%
	Polaris Wireless
	CP#46 exception to 03/10 in CP-090808. 

	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	04/12/2009
	100%
	China Mobile, ZTE
	CP#46 completed

	450007
	MUPSAP - CT4 aspects
	MUPSAP
	04/12/2009
	100%
	Samsung
	CP#46 completed

	450021
	CT4 aspects - MEDIASEC
	MEDIASEC_CORE
	19/03/2010
	0%
	Vodafone
	CP#46 exception to 03/10 in CP-090809

	440256
	CT4 part of NDS_Backhaul
	NDS_Backhaul
	04/12/2009
	100%
	Vodafone
	CP#46 completed. No impact on CT4 specs

	440457
	CT4 part of A5/4-GEA4
	A5/4-GEA4
	10/12/2009
	100%
	Ericsson
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no CT4 impact

	400010
	CT4 aspects of CS-IBCF
	CS-IBCF
	04/12/2009
	100%
	Telecom Italia
	CP#46 completed

	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	04/12/2009
	100%
	Alcatel-Lucent
	CP#46 completed

	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	04/12/2009
	100%
	Alcatel-Lucent
	CP#46 completed 

	440018
	CT4 aspects of eIMS_RP
	eIMS_RP
	19/03/2010
	60%
	Ericsson
	CP#46 exception to 03/10 in CP-090806

	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	19/03/2010
	20%
	Vodafone
	CP#46 WID (CP-090519) revised to Study item (CP-090812). Normative work can be done in Rel-9 but then a complete set of CRs and WID must be provided for approval at CP#47 03/10.

	440022
	CT4 aspects of LCLS
	LCLS-CN
	19/03/2010
	60%
	Vodafone
	CP#46 exception to 03/10 in CP-090807 to finish TR 23.889.

	450012
	Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	19/03/2010
	60%
	NTT DoCoMo
	CP#46 exception to 03/10 in CP-090810


CT6

	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	C6
	19/03/2010
	90%
	Qualcomm Europe
	CP#46 completion 12/09=>03/10. Storing of CSG related data items on the USIM

	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	S3,C6
	10/12/2009
	100%
	Ericsson
	SP#46 completed. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 


RAN (12 exceptions overall; Testing and Study items do not need exceptions)

RAN1 leading (2 exceptions)

	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	19/03/2010
	95%
	Nokia Siemens Networks
	RP#46 exception to 03/10 in RP-091388

	430016
	Combination of DC-HSDPA with MIMO
	RANimp-DC_MIMO
	04/12/2009
	100%
	Ericsson 
	RP#46 completed (R1,R2,R3)

	430018
	Transmit Antenna Array (TxAA) extension for non-MIMO UEs
	RANimp-TxAA_nonMIMO
	04/12/2009
	100%
	Nokia
	RP#46 completed

	430029
	Enhanced Dual-Layer transmission for LTE
	LTEimp-eDL
	19/03/2010
	80%
	China Mobile
	RP#46 exception to 03/10 in RP-091147

	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	19/03/2010
	80%
	NTT DoCoMo
	RP#46 updated WID RP-090735=>RP-091360

	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	29/05/2009
	100%
	Qualcomm Europe
	RP#44 completed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action/TR needed


RAN2 leading (4 exceptions)

	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	19/03/2010
	90%
	Huawei
	RP#46 exception to 03/10 in RP-091393. WID updated RP-090351=>RP-091219

	440005
	Public Warning System (PWS) – RAN aspects
	PWS-RAN
	04/12/2009
	100%
	AT&T
	RP#46 completed

	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	18/09/2009
	100%
	Alcatel-Lucent
	RP#45 completed

	420006
	Positioning Support for LTE
	LCS_LTE
	19/03/2010
	90%
	Qualcomm Europe
	RP#46 exception to 03/10 in RP-091390. WID updated RP-080995=>RP-091348. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 

	430011
	Network-Based Positioning Support in LTE
	LCS_LTE-NBPS
	19/03/2010
	30%
	TruePosition
	RP#46 exception to 03/10 in RP-091391

	430007
	MBMS support in LTE
	MBMS_LTE
	19/03/2010
	95%
	Huawei
	RP#46 exception to 03/10 in RP-091221. WID updated RP-090619=>RP-091396

	440013
	Vocoder rate adaptation for LTE
	LTEimp-Vocoder
	18/09/2009
	100%
	Alcatel-Lucent
	RP#45 completed (Stage 2 CR RP-090929). WID updated RP-090660=>RP-090978

	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	25/12/2009
	100%
	Samsung
	RP#39: No agreed WID

	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	25/12/2009
	100%
	Intel
	RP#39: No agreed WID

	430021
	Study on Minimization of drive-tests in Next Generation Networks
	FS_NGN_min_drive-tests
	04/12/2009
	100%
	Qualcomm Europe
	RP#46 completed


RAN3 leading (1 exception)

	430025
	Home NB and Home eNB enhancements - RAN3 aspects
	EHNB-RAN3
	04/12/2009
	100%
	Alcatel-Lucent
	RP#46 completed (based on high priority items specified in RP-090995)

	440014
	Cell Portion for 1.28 Mcps TDD
	CP_LCRTDD
	04/12/2009
	100%
	CATT
	RP#46 completed

	420011
	Self-Organizing Networks (SON)
	SON
	19/03/2010
	91%
	Nokia Siemens Networks
	RP#46 exception to 03/10 in RP-091395

	440015
	Study on Enhanced Interference Management Mechanisms for HNBs
	FS_eInterfMgmtMchsm_HNB
	18/09/2009
	100%
	Qualcomm Europe
	Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs. RP#45 completed


RAN4 (5 exceptions)

	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	19/03/2010
	70%
	Motorola 
	RP#46 exception to 03/10 in RP-091108. WID updated RP-081080=>RP-091300

	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	19/03/2010
	80%
	China Mobile
	RP#46 exception to 03/10 in RP-091148. WID updated RP-090160=>RP-091301

	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	29/05/2009
	100%
	RITT
	RP#44 completed (Technical work completed, RAN4 internal TR abandoned. 

	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	19/03/2010
	98%
	Ericsson
	RP#46 exception to 03/10 in RP-091382. WID updated RP-081098=>RP-091106

	420010
	Extended UMTS/LTE 800 MHz
	RInImp9-UMTSLTE800
	18/09/2009
	100%
	NTT DoCoMo
	RP#45 completed. TR 36.800-200 for Approval

	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	19/03/2010
	65%
	Ericsson
	RP#46 exception to 03/10 in RP-091383. TR 36.810 v100 for Information

	430010
	Performance requirement for LCR TDD with UE speeds up to 350 kph
	RInImp9-LCRTDD350
	04/12/2009
	100%
	CATT
	RP#46 completed

	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	19/03/2010
	95%
	NTT DoCoMo
	RP#46 exception to 03/10 in RP-091367. For potential deployment in Japan

	430015
	Support for different bands for Dual-Cell HSDPA
	RANimp-MultiBand_DC_HSDPA
	04/12/2009
	100%
	Nokia Siemens Networks
	RP#46 completed

	430019
	LTE Pico NodeB RF Requirements
	LTEimp-Pico_eNB-RF
	04/12/2009
	100%
	Huawei
	RP#46 completed core RF requirements (Conformance testing target 03/10). WID updated RP-090096=>RP-091155

	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	04/12/2009
	100%
	Polaris Wireless
	RP#46 completed

	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	04/12/2009
	100%
	TD Tech
	RP#46 completed (25.866v100 for Approval)

	430027
	Study on Enhanced Interference Management for HNBs
	FS_eInterfMgmt_HNB
	29/05/2009
	100%
	Qualcomm Europe
	RP#44 completed. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs


