ID  |Jnique_IC Name Release | Resource [ Acronym Start Finish % Jinpacted TSs | Hyperlink WI rapporteur name Qtr1, 2011
Names Complete | and TRs Sep Nov Jan Mar
17 480030 System Improvements to Machine-Type Communica Rel-11 S1,82,S3 SIMTC 10/06/2010 15/12/2011 0% - SP-100637 KPN - — -
18 480130 Stage 1 for System Improvements to Machine-Type Cor Rel-11 S1 SIMTC 10/06/2010 10/12/2010 0% 22.368 SP-100637 KPN ==
19 480230 TR on Stage 2 for System Improvements to Machine-Ty Rel-11 S2 SIMTC 10/06/2010 22/09/2011 0% new TR 23.8xx SP-100637 Samsung ==
20 490028 TR on Security aspects of System Improvements to Ma Rel-11 S3 SIMTC 23/09/2010 15/12/2011 0% new TR 33.8xy SP-100637 Samsung
21 480330 Stage 2 on SA2 part for System Improvements to Mach Rel-11 S2 SIMTC 10/06/2010 15/12/2011 0% Depends onthe ¢ SP-100637 Samsung ==
22 480430 Stage 2 on Security part for System Improvements to M Rel-11 S3 SIMTC 10/06/2010 15/12/2011 0% Depends onthe ¢ SP-100637 Samsung ==
49 470020 Study on Alternatives to E.164 for Machine—Type Cor Rel11 S1 FS_AMTC 25/03/2010 16/12/2010  15%  22.988 SP-100198 T-Mobile USA
50 | 480032 Study on enhancements for Machine-Type Commun  Reki1 S1 FS_MTCe 10/06/2010  16/06/2011  10%  22.888 SP-100448
68 410030 Network Improvements for Machine-Type Communi¢ Rel-10 32,R2,R3 NIMTC 18/09/2008 23/03/2011  51% - SP-090832 KPN
69 410031 Stage 1 for Network Improvements for Machine-Type C Rel-10 S1 NIMTC 18/09/2008 25/03/2010 100%  new 22.368 SP-090832 KPN
70 450028 TR on Stage 2 for Network Improvements for Machine-" Rel-10 S2 NIMTC 24/09/2009 23/03/2011  87%  new TR 23.888 SP-090832 Samsung
71 490037 Stage 2 for Network Improvements for Machine-Type C Rel-10 S2 NIMTC 30/08/2010 23/09/2010 100%  23.060, 23.236,2  SP-010xyz Samsung
72 460023 Deleted - Security for Network Improvements for Machine-1 Rel-10 S3 NIMTC 10/12/2009 23/09/2010 100%  new 33.868 SP-090832 Samsung
73 480005 CN part of Stage 3 for Network Improvements for Mach Rel-10 21,C3,C4 NIMTC 04/06/2010 18/03/2011 2% - CP-100423 Ericsson
74 480105 CT1 part of Stage 3 for Network Improvements for Machine-  Rel-10 C1 NIMTC 04/06/2010 18/03/2011 5% 24.008, 24.301 CP-100423 Ericsson ==
75 480205 CT3 part of Stage 3 for Network Improvements for Machine-  Rel-10 C3 NIMTC 04/06/2010 18/03/2011 0% 29.061, 29.007 CP-100423 Ericsson ==
76 480305 CT4 part of Stage 3 for Network Improvements for Machine- Rel-10 C4 NIMTC 04/06/2010 18/03/2011 0% 23.003, 23.008,2 CP-100423 Ericsson ==
77 490003 GERAN part of Network Improvements for Machine-Tyg Rel-10 G2 NIMTC 03/09/2010 04/03/2011 0% 44.018, 44.060 GP-101647 Vodafone, Ericsson
78 490024 RAN mechanisms to avoid CN overload due to Machine Rel-10 R2,R3 NIMTC-RAN_overl 17/09/2010 18/03/2011 0% 25.331, 25.413,3 RP-101026 Huawei
340 450015 Study on RAN im provements for Machine—Type Com Rel10 1,R3,R4 FS_NIMTC_RAN 18/09/2009 10/12/2010  40%  UTRA, LTE37.8¢ RP-100330 Huawei
341 460001 Study on GERAN im provements for Machine—Type C Rel10  G1,G2 FS_NIMTC_GERA 24/05/2010 04/03/2011  15%  GERA 43.868 GP-092418 Ericsson f==
1009 Rel-8 S1 FS_M2M 04/11/2005 08/03/2007 100%  22.868 SP-050527 Siemens
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