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1 1 0 Version 2011 Mar 22 - 1 - - 03/01/2000 03/01/2000 100% - - - 09/02/2010 - No ####

2 2 0 Rel-9 Two GERAN exceptions to 05/2011 (VAMOS, AGNSS PTP)- 1 - - 03/01/2000 03/01/2000 100% - - - 09/02/2010 - No ####

3 3 0 Rel-10 Stage 3 freeze 03/2011. Exceptions to 06/201 1 - 1 - - 03/01/2000 03/01/2000 100% - - - 09/02/2010 - No ####

4 4 0 Rel-11 Stage 1 freeze 09/2011 - 1 - - 03/01/2000 03/01/2000 100% - - - 09/02/2010 - No ####

5 5 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary- 1 - - 03/01/2000 03/01/2000 100% - - - 09/02/2010 - No ####

6 6 0 Release 11 Features - 1 Rel-11 SP,RP 25/03/2010 23/12/2011 0% - - - 09/02/2010 - No ####

7 7 460026 Support BroadBand forum Accesses Interworking BBAI 1 Rel-11 S2,S1 10/12/2009 14/12/2011 42% SP-100881 Ericsson, Huaweipeter.bleckert@ericsson.com 11/03/2011 SP#51 Stage 2 delayed by 6 months. Triggered by BBF  WT 203, WT-134 (interworking btw 3GPP EPS and BBF' s fixed broadband accesses). Stage 2 will be based on 3GPP Stage 1No ####

8 8 470022 TR on Stage 2 for BroadBand forum Accesses Interwor king BBAI 2 Rel-11 S2 26/03/2010 14/12/2011 30% SP-100881 Ericssonstefan.rommer@ericsson.com 11/03/2011 SP#51 completion 06/11=>12/11. TR structure to follow the structure of the Building Blocks. Once a BB is completed, TR to be sent for SA Information. When all the BBs are completed, TR to be sent for SA approval.No ####

9 9 460126 Stage 1 Building Block I for BroadBand forum Access es InterworkingBBAI 2 Rel-11 S1 10/12/2009 25/03/2010 100% SP-100881 Ericssonpeter.bleckert@ericsson.com 30/11/2010 SP#47 completed. Provide service requirements for supporting interworking between 3GPP EPS and the fixed broadband accesses defined by BBFNo ####

10 10 470023 Stage 2 Building Block I for BroadBand forum Access es InterworkingBBAI 2 Rel-11 S2 26/03/2010 21/09/2011 45% SP-100881 Ericssonstefan.rommer@ericsson.com 11/03/2011 SP#51 completion 03/11=>09/11 No ####

11 11 490026 Stage 1 Building Block II for BroadBand forum Acces ses InterworkingBBAI 2 Rel-11 S1 23/09/2010 21/09/2011 95% SP-100881 Ericssonpeter.bleckert@ericsson.com 21/03/2011 SP#51 completion 03/11=>09/11 No ####

12 12 470024 Stage 2 Building Block II for BroadBand forum Acces ses InterworkingBBAI 2 Rel-11 S2 23/09/2010 14/12/2011 0% SP-100881 Ericssonstefan.rommer@ericsson.com 11/03/2011 SP#51 completion 06/11=>12/11 No ####

13 13 490027 Stage 1 Building Block III for BroadBand forum Acce sses InterworkingBBAI 2 Rel-11 S1 23/09/2010 21/09/2011 95% SP-100881 HuaweiAmar Deol (adeol@huawei.com) 21/03/2011 SP#51 completion 03/11=>09/11 No ####

14 14 470025 Stage 2 Building Block III for BroadBand forum Acce sses InterworkingBBAI 2 Rel-11 S2 23/09/2010 14/12/2011 0% SP-100881 Huaweimarco.spini@huawei.com 11/03/2011 SP#51 completion 06/11=>12/11 No ####

15 15 470051 Advanced IP Interconnection of Services IPXS 1 Rel-11 S1,S2 25/03/2010 16/03/2012 58% SP-100876 Telefónicachris.friel@O2.com 02/12/2010 SP#50 updated WID SP-100227=>SP-100876 (added Stage  2). Triggered by Rel-10 TR 22.893 UID_380083 Study  on advanced requirements for IP interconnect (FS_I PXS)No ####

16 16 470052 Stage 1 for Advanced IP Interconnection of Services IPXS 2 Rel-11 S1 25/03/2010 15/09/2011 90% SP-100876 Telefónicachris.friel@O2.com 15/03/2011 SP#50 updated WID SP-100227=>SP-100876. Completion 12/10=>09/11No ####

17 17 500025 Stage 2 for Advanced IP Interconnection of Services IPXS 2 Rel-11 S2 16/12/2010 16/03/2012 20% SP-100876 Ericssonfredrik.lindholm@ericsson.com 11/03/2011 SP#50 updated WID SP-100227=>SP-100876 (added Stage 2)No ####

18 18 480030 System Improvements to Machine-Type Communications SIMTC 1 Rel-11 S1,S2,S3 10/06/2010 15/03/2012 5% SP-100877 KPNtoon.norp@tno.nl 01/12/2010 SP#50 updated WID SP-100637=>SP-100699. Enhancement s to Rel-10 Feature UID_410031 (Network Improvement s for Machine Type Communications) based on Rel-11 Study on enhancements to MTCNo ####

19 19 480130 Stage 1 for System Improvements to Machine-Type Com municationsSIMTC 2 Rel-11 S1 10/06/2010 15/09/2011 20% SP-100877 KPNtoon.norp@tno.nl 15/03/2011 SP#50 completion 12/10=>09/11 No ####

20 20 480230 TR on Stage 2 for System Improvements to Machine-Ty pe CommunicationsSIMTC 2 Rel-11 S2 10/06/2010 15/03/2012 15% SP-100877 Samsungerik.guttman@partner.samsung.com 11/03/2011 SP#50 updated WID SP-100637=>SP-100699. Completion 09/11=>03/12No ####

21 21 490028 TR on Security aspects of System Improvements to Ma chine-Type CommunicationsSIMTC 2 Rel-11 S3 23/09/2010 15/12/2011 40% SP-100877 SamsungRajavelsamy R (rajvel@samsung.com) 14/02/2011 SP#49 updated WID SP-100447=>SP-100637 (added security TR).No ####

22 22 480330 Stage 2 on SA2 part for System Improvements to Mach ine-Type CommunicationsSIMTC 2 Rel-11 S2 10/06/2010 15/03/2012 0% SP-100877 Samsungerik.guttman@partner.samsung.com 01/12/2010 SP#50 updated WID SP-100637=>SP-100699.  Completion 12/11=>03/12No ####

23 23 480430 Stage 2 on Security part for System Improvements to  Machine-Type CommunicationsSIMTC 2 Rel-11 S3 10/06/2010 15/12/2011 0% SP-100877 SamsungRajavelsamy R (rajvel@samsung.com) 21/09/2010 - No ####

24 24 510062 BB1: Reachability Aspects SIMTC-Reach2 Rel-11 S1,S2 23/03/2011 15/03/2012 0% SP-110179 KPN 15/03/2011 MTC Feature control (TS 22.368, 7.1.1 and TR 23.888 , 5.7), Device Triggering (7.1.2), Identifiers - es pecially removal of MSISDN dependencies in the arch itecture (7.1.4), PS Only support MTC Feature (7.2. 4)No ####

25 25 510162 Stage 1 SIMTC-Reach3 Rel-11 S1 23/03/2011 15/09/2011 0% SP-110179 KPN 15/03/2011 No ####

26 26 510262 Stage 2 SIMTC-Reach3 Rel-11 S2 23/03/2011 15/03/2012 0% SP-110179 Samsung 15/03/2011 No ####

27 27 510063 BB2: Signalling Optimizations SIMTC-Sig 2 Rel-11 S1,S2 23/03/2011 15/03/2012 0% SP-110179 KPN 15/03/2011 Effectively maintain connectivity for a large numbe r of MTC Devices (7.1.1), Small Data Transmissions MTC Feature (7.2.5)No ####

28 28 510163 Stage 1 SIMTC-Sig 3 Rel-11 S1 23/03/2011 15/09/2011 0% SP-110179 KPN 15/03/2011 No ####

29 29 510263 Stage 2 SIMTC-Sig 3 Rel-11 S2 23/03/2011 15/03/2012 0% SP-110179 Samsung 15/03/2011 No ####

30 30 510064 BB3: CN-based and power considerations SIMTC-Pow 2 Rel-11 S1,S2 23/03/2011 15/03/2012 0% SP-110179 KPN 15/03/2011 Charging Requirements (7.1.5), Lower Power Consumpt ion (7.1.1), MTC Monitoring MTC Feature (7.2.8)No ####

31 31 510164 Stage 1 SIMTC-Pow 3 Rel-11 S1 23/03/2011 15/09/2011 0% SP-110179 KPN 15/03/2011 No ####

32 32 510264 Stage 2 SIMTC-Pow 3 Rel-11 S2 23/03/2011 15/03/2012 0% SP-110179 Samsung 15/03/2011 No ####

33 33 510065 BB5: Secure Connection SIMTC-Sec 2 Rel-11 S1,S3 23/03/2011 15/03/2012 0% SP-110179 KPN 15/03/2011 Secure Connection (7.2.10) No ####

34 34 510165 Stage 1 SIMTC-Sec 3 Rel-11 S1 23/03/2011 15/09/2011 0% SP-110179 KPN 15/03/2011 No ####

35 35 510265 Stage 2 SIMTC-Sec 3 Rel-11 S3 23/03/2011 15/03/2012 0% SP-110179 Samsung 15/03/2011 No ####

36 36 510365 Stage 3 SIMTC-Sec 3 Rel-11 S3 23/03/2011 15/03/2012 0% SP-110179 Samsung 15/03/2011 No ####

37 37 510000 BB4: MTC Groups SIMTC 2 Rel-11 S1,S2 23/03/2011 15/03/2012 0% SP-110179 KPN 15/03/2011 MTC Group related Identity (7.1.4), Charging (7.1.5 ), MTC Group Feature (7.2.14)No ####

38 38 510000 Stage 1 SIMTC 3 Rel-11 S1 23/03/2011 15/09/2011 0% SP-110179 KPN 15/03/2011 No ####

39 39 510000 Stage 2 SIMTC 3 Rel-11 S2 23/03/2011 15/03/2012 0% SP-110179 Samsung 15/03/2011 No ####

40 40 510000 BB6: Prioritized Access SIMTC 2 Rel-11 S1,S2 23/03/2011 15/03/2012 0% SP-110179 KPN 15/03/2011 Priority Alarm Message (7.2.9) No ####

41 41 510000 Stage 1 SIMTC 3 Rel-11 S1 23/03/2011 15/09/2011 0% SP-110179 KPN 15/03/2011 No ####

42 42 510000 Stage 2 SIMTC 3 Rel-11 S2 23/03/2011 15/03/2012 0% SP-110179 Samsung 15/03/2011 No ####

43 43 510000 BB7: Conditional Access SIMTC 2 Rel-11 S1,S2 23/03/2011 15/03/2012 0% SP-110179 KPN 15/03/2011 Operator may force an MTC Device to remain off-line  when not communicating (7.1.1), Time Controlled MT C Feature (7.2.2)No ####
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44 44 510000 Stage 1 SIMTC 3 Rel-11 S1 23/03/2011 15/09/2011 0% SP-110179 KPN 15/03/2011 No ####

45 45 510000 Stage 2 SIMTC 3 Rel-11 S2 23/03/2011 15/03/2012 0% SP-110179 Samsung 15/03/2011 No ####

46 46 510000 BB8: Mobility Related Optimizations SIMTC 2 Rel-11 S1,S2 23/03/2011 15/03/2012 0% SP-110179 KPN 15/03/2011 Low Mobility (7.2.1) No ####

47 47 510000 Stage 1 SIMTC 3 Rel-11 S1 23/03/2011 15/09/2011 0% SP-110179 KPN 15/03/2011 No ####

48 48 510000 Stage 2 SIMTC 3 Rel-11 S2 23/03/2011 15/03/2012 0% SP-110179 Samsung 15/03/2011 No ####

49 49 480031 Unstructured Supplementary Service Data (USSD) simu lation service in IMSUSSI 1 Rel-11 S1 10/06/2010 10/06/2010 100% SP-100408 Deutsche Telekomkurt.bischinger@t-mobile.at 07/06/2010 SP#48 approved WID & Stage 1 completed. Specify a " CS domain USSD" like service over IMS (see GSM Mobi le User Initiated USSD)No ####

50 50 480131 Stage 1 for USSD simulation service in IMS USSI 2 Rel-11 S1 10/06/2010 10/06/2010 100% SP-100408 Deutsche Telekomkurt.bischinger@t-mobile.at 07/06/2010 SP#48 completed No ####

51 51 480035 SRVCC aspect of enhancements for Multimedia Priorit y ServiceeMPS_SRVCC1 Rel-11 S2 10/06/2010 23/03/2011 10% SP-100359 Telcordia, NTT DoCoMoKatsutoshi Nishida 30/11/2010 SP#49 moved to Rel-11. Completion 09/10=>03/11. Ana lyze and if needed specify mechanisms for the prior ity handling of SRVCC with regard to LTE/EPCNo ####

52 52 480135 TR on SRVCC for eMPS eMPS_SRVCC2 Rel-11 S2 10/06/2010 23/03/2011 20% SP-100359 Telcordia, NTT DoCoMoKatsutoshi Nishida 30/11/2010 SP#50 split TR work from Stage 2. Re-using / continuing TR 23.854No ####

53 53 480235 Stage 2 on SRVCC for eMPS eMPS_SRVCC2 Rel-11 S2 10/06/2010 23/03/2011 0% SP-100359 Telcordia, NTT DoCoMoKatsutoshi Nishida 30/11/2010 SP#50 split TR work from Stage 2No ####

54 54 500026 Single Radio Video Call Continuity for 3G-CS vSRVCC 1 Rel-11 S2 15/10/2010 08/06/2011 80% SP-100704 SamsungHaris Zisimopoulos (haris.z@samsung.com) 13/12/2010 Complete Stage 2 to support Single Radio VIDEO Call  Continuity from E-UTRAN to UTRAN-CS based on the a greed architecture alternative in TR 23.886No ####

55 55 500126 Stage 2 for Single Radio Video Call Continuity for 3G-CS vSRVCC 2 Rel-11 S2 15/10/2010 08/06/2011 80% SP-100704 SamsungHaris Zisimopoulos (haris.z@samsung.com) 11/03/2011 SP#51 completion 03/11=>06/11. Triggered by Feasibility Study on video call handover capability in TR 23.886 UID_470048 Study on Single Radio Video Call Continuity for 3G-CS (FS_vSRVCC)No ####

56 56 480038 Network Provided Location Information for IMS NWK-PL2IMS1 Rel-11 S2,S1,S5 10/06/2010 21/03/2012 23% SP-100358 T-Mobilemichele.zarri@t-mobile.co.uk 11/03/2011 SP#51 Stage 2 delayed by 6 months. Architecture sol utions making Cell/PLMN ID (the UE is camped on) av ailable to IMS nodes when the mobile operator needs  to record this information either to fulfil legal obligations or for charging purposes.No ####

57 57 500027 Stage 1 for Network Provided Location Information f or IMS NWK-PL2IMS2 Rel-11 S1 15/12/2010 08/06/2011 90% not available n/a n/a 15/03/2011 SP#51 completion 03/11=>06/11 No ####

58 58 480138 TR on Stage 2 for network provided location informa tion to the IMSNWK-PL2IMS2 Rel-11 S2 10/06/2010 21/09/2011 45% SP-100358 T-Mobilemichele.zarri@t-mobile.co.uk 11/03/2011 SP#51 completion 03/11=>09/11 No ####

59 59 480238 Stage 2 for Network Provided Location Information f or IMS NWK-PL2IMS2 Rel-11 S2 10/06/2010 14/12/2011 0% SP-100358 T-Mobilemichele.zarri@t-mobile.co.uk 11/03/2011 SP#51 completion 06/11=>12/11 No ####

60 60 490029 Network Provided Location Information for IMS Charg ing NWK-PL2IMS_CH2 Rel-11 S5 23/09/2010 21/03/2012 5% SP-110125 Nokia Siemens NetworksGerald.Goermer@nsn.com 09/03/2011 SP#51 updated WID SP-100638=>SP-110125. Stage 2/3. Stage 1 in SA1 TS 22.115No ####

61 61 490030 SIPTO Service Continuity of IP Data Session SIPTO_SC 1 Rel-11 S1 23/09/2010 15/09/2011 90% SP-100589 Vodafonemona.mustapha@vodafone.com 15/09/2010 Linked to Rel-10 Local IP Access and Selected Inter net IP Traffic Offload (LIPA_SIPTO)No ####

62 62 490130 Stage 1 for SIPTO Service Continuity of IP Data Ses sion SIPTO_SC 2 Rel-11 S1 23/09/2010 15/09/2011 90% SP-100589 Vodafonemona.mustapha@vodafone.com 15/03/2011 SP#50 completion 12/10=>09/11 No ####

63 63 500028 LIPA Mobility and SIPTO at the Local Network LIMONET 1 Rel-11 S2,R3,R2 15/10/2010 15/12/2011 10% SP-100705 HuaweiPatrice Hédé (patrice.hede@huawei.com) 02/12/2010 Linked to UID_490030 SIPTO Service Continuity of IP  Data Session (SIPTO_SC), UID_450035 Local IP Acces s and Selected IP Traffic Offload (LIPA_SIPTO), UID _460026 Support BBF Accesses Interworking (BBAI)No ####

64 64 500128 Stage 2 for LIPA Mobility and SIPTO at the Local Ne twork LIMONET 2 Rel-11 S2 15/10/2010 15/12/2011 10% SP-100705 HuaweiPatrice Hédé (patrice.hede@huawei.com) 11/03/2011 - No ####

65 65 490031 QoS Control Based on Subscriber Spending Limits QoS_SSL 1 Rel-11 S1,S5 23/09/2010 21/03/2012 34% SP-110086 Vodafonemona.mustapha@vodafone.com 15/03/2011 SP#51 updated WID SP-100773=>SP-110086 (added SA2 p art)No ####

66 66 490131 Stage 1 for QoS Control Based on Subscriber Spendin g LimitsQoS_SSL 2 Rel-11 S1 23/09/2010 15/09/2011 97% SP-110086 Vodafonemona.mustapha@vodafone.com 15/03/2011 SP#51 updated WID SP-100773=>SP-110086. Use cases & service requirements to allow: 1) modification of QoS based on subscriber’s spending limits 2) enforcing of spending limits for roaming subscribers without having dedicated support in the visited networkNo ####

67 67 510043 Stage 2 for QoS Control Based on Subscriber Spendin g LimitsQoS_SSL 2 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110086 HuaweiXu Xia (xiatony@huawei.com) 22/03/2011 SP#51 updated WID SP-100773=>SP-110086 (added SA2 part)No ####

68 68 500029 Charging for QoS Control Based on Subscriber Spendi ng LimitsQoS_SSL 2 Rel-11 S5 16/12/2010 21/03/2012 5% SP-110086 Nokia Siemens Networks, HuaweiGerald.Goermer@nsn.com, shan.mingjun@huawei.com 15/03/2011 SP#51 updated WID SP-100773=>SP-110086 (added SA2 part). Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)No ####

69 69 490032 Optimized Service Charging and Allocation of Resour ces in IMS whilst RoamingOSCAR 1 Rel-11 S1,S2 23/09/2010 15/12/2011 31% SP-100701 Vodafonemona.mustapha@vodafone.com 02/12/2010 SP#50 updated WID SP-100587=>SP-100701. Triggered b y S1-102236/GSMA RILTE 10_007r1 (IREG LS_038 to 3GP P on Optimal Media Routing drawbacks)No ####

70 70 490132 TR on Stage 2 aspects of Optimized Service Charging  and Allocation of Resources in IMS whilst RoamingOSCAR 2 Rel-11 S2 23/09/2010 15/09/2011 30% SP-100701 VodafoneSusana.Sabater@vodafone.com 11/03/2011 SP#50 updated WID SP-100587=>SP-100701No ####

71 71 490232 Stage 1 for Optimized Service Charging and Allocati on of Resources in IMS whilst RoamingOSCAR 2 Rel-11 S1 23/09/2010 15/09/2011 70% SP-100701 Vodafonemona.mustapha@vodafone.com 13/12/2010 SP#50 completion 12/10=>09/11 No ####

72 72 490332 Stage 2 for Optimized Service Charging and Allocati on of Resources in IMS whilst RoamingOSCAR 2 Rel-11 S2 23/09/2010 15/12/2011 0% SP-100701 VodafoneSusana.Sabater@vodafone.com 02/12/2010 SP#50 updated WID SP-100587=>SP-100701No ####

73 73 500030 Non Voice Emergency Services NOVES 1 Rel-11 S1 16/12/2010 15/09/2011 0% SP-100884 Qualcommdwilliams@qualcomm.com 29/11/2010 Triggered by SA1 Rel-11 TR 22.871 Study on Non Voic e Emergency Services (FS_NOVES)No ####

74 74 500130 Stage 1 for NOVES NOVES 2 Rel-11 S1 16/12/2010 15/09/2011 0% SP-100884 Qualcommdwilliams@qualcomm.com 29/11/2010 - No ####

75 75 500031 Interworking between Mobile Operators using the Evo lved Packet System and Data Application ProvidersMOSAP 1 Rel-11 S1 16/12/2010 08/06/2011 90% SP-100891 CiscoVojislav Vucetic (vvucetic@cisco.com) 29/11/2010 Linked to Rel-10 Feature UID_500006 PESTNo ####

76 76 500131 Stage 1 for MOSAP MOSAP 2 Rel-11 S1 16/12/2010 08/06/2011 90% SP-100891 CiscoVojislav Vucetic (vvucetic@cisco.com) 15/03/2011 - No ####

77 77 500032 Service Awareness and Privacy Policies SAPP 1 Rel-11 S2,S1,C3 12/10/2010 09/12/2011 46% SP-100882 Allot CommunicationsAlla Goldner (agoldner@llot.com) 02/12/2010 SP#50 Stage 1 completed. Triggered by the SA1,SA2 R el-10 TR 23.813 Study on Policy solutions and enhan cements (FS_PP) UID_440047No ####

78 78 500132 Stage 1 for Service Awareness and Privacy Policies SAPP 2 Rel-11 S1 12/10/2010 15/12/2010 100% SP-100882 Allot CommunicationsAlla Goldner (agoldner@llot.com) 02/12/2010 SP#50 completed. For deep packet inspection (i.e. Traffic Detection Functionality) SA1 indicated that no new requirements are needed (see Objective of FS_PP SA1,SA2 Rel-10 Study on Policy solutions and enhancements UID_440047 TR 23.813) No ####

79 79 500232 Stage 2 for Service Awareness and Privacy Policies SAPP 2 Rel-11 S2 15/10/2010 08/06/2011 90% SP-100882 Allot CommunicationsAlla Goldner (agoldner@llot.com) 11/03/2011 - No ####

80 80 510003 CT3 part of Service Awareness and Privacy Policies SAPP-CT3 2 Rel-11 C3 18/03/2011 09/12/2011 5% CP-110136 Allot CommunicationsAlla Goldner (agoldner@llot.com) 02/03/2011 Stage 3 to support Application Detection and Control Functionality. Update Gx / introduce Sd reference points and procedures. Update S9 reference point in roaming scenariosNo ####

81 81 500033 VPLMN Autonomous CSG Roaming VCSG 1 Rel-11 S2 15/10/2010 15/12/2011 0% SP-100706 QualcommAC Mahendran (ac@qualcomm.com) 02/12/2010 Linked to Rel-10 UID_450053 Enhanced Home NodeB / e NodeB (EHNB). Implements Rel-9 requirements for CSG  support in SA1 TS 22.220No ####

82 82 500133 Stage 2 for VPLMN Autonomous CSG Roaming VCSG 2 Rel-11 S2 15/10/2010 15/12/2011 0% SP-100706 QualcommAC Mahendran (ac@qualcomm.com) 02/12/2010 - No ####

83 83 510047 Support for 3GPP Voice Interworking with Enterprise  IP-PBXVINE 1 Rel-11 S1 23/03/2011 21/09/2011 0% SP-110176 Tatara SystemsPhillip Brown (pbrown@tatarasystems.com) 22/03/2011 Triggered by Rel-11 TR 22.809 Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX (FS_ VINE) UID_480033No ####

84 84 510147 Stage 1 for Support for 3GPP Voice Interworking wit h Enterprise IP-PBXVINE 2 Rel-11 S1 23/03/2011 21/09/2011 0% SP-110176 Tatara SystemsPhillip Brown (pbrown@tatarasystems.com) 22/03/2011 - No ####

85 85 510048 Data Identification in Access Network Discovery and  Selection Function (ANDSF)DIDA 1 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110084 QualcommGerardo Giaretta (gerardo@qualcomm.com) 22/03/2011 Linked to Rel-10 IFOM (IP Flow Mobility and seamles s WLAN offload) UID_450041. Defines IP flow mobilit y, seamless and non seamless WLAN offload and respe ctive ANDSF extensionsNo ####

86 86 510148 TR on Stage 2 for Data Identification in ANDSF DIDA 2 Rel-11 S2 23/03/2011 21/09/2011 0% SP-110084 QualcommGerardo Giaretta (gerardo@qualcomm.com) 22/03/2011 - No ####
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87 87 510248 Stage 2 for Data Identification in ANDSF DIDA 2 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110084 QualcommGerardo Giaretta (gerardo@qualcomm.com) 22/03/2011 - No ####

88 88 510049 Operator Policies for IP Interface Selection OPIIS 1 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110222 LG Electronicssaso.stojanovski@lge.com 22/03/2011 Linked to Rel-10 IFOM (IP Flow Mobility and seamles s WLAN offload) UID_450041 (non-seamless WLAN offlo ad aspects) & Rel-11 LIMONET (LIPA Mobility and SIP TO at the Local Network) UID_500028 (support traffi c offload at local network)No ####

89 89 510149 TR on Stage 2 for Operator Policies for IP Interfac e SelectionOPIIS 2 Rel-11 S2 23/03/2011 21/09/2011 0% SP-110222 LG Electronicssaso.stojanovski@lge.com 22/03/2011 - No ####

90 90 510249 Stage 2 for Operator Policies for IP Interface Sele ction OPIIS 2 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110222 LG Electronicssaso.stojanovski@lge.com 22/03/2011 - No ####

91 91 510050 LOcation-Based Selection of gaTEways foR WLAN LOBSTER 1 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110083 ZTEzhu.chunhui@zte.com.cn 22/03/2011 Related to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP).  Enhancements to ePDG and PDN GW selection functions for S2b and S2c base d on UE locationNo ####

92 92 510150 Stage 2 for LOBSTER LOBSTER 2 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110083 ZTEzhu.chunhui@zte.com.cn 22/03/2011 - No ####

93 93 440055 EEA3 and EIA3 (new Encryption & Integrity EPS secur ity Algorithms)EEA3_EIA3 1 Rel-11 S3 04/06/2009 15/12/2011 50% SP-090445 CATRYuan Qi (yuanqi@mail.ritt.com.cn) 14/02/2011 SP#49 moved to Rel-11. Develop new EPS algorithms acceptable to regions such as ChinaNo ####

94 94 480039 Specification of Protection against Unsolicited Com munication for IMSSPUCI 1 Rel-11 S3 10/06/2010 16/06/2011 30% SP-100428 NECAnand R. Prasad (anand@bq.jp.nec.com) 25/11/2010 SP#49 moved to Rel-11. Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCINo ####

95 95 510053 H(e)NB security features for UE mobility scenarios (Stage 2)HNB_mob_Sec 1 Rel-11 S3 23/03/2011 15/12/2011 0% SP-110025 HuaweiMarcus Wong (mwong@huawei.com) 10/03/2011 Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053No ####

96 96 510054 Security aspects of Public Warning System PWS_Sec 1 Rel-11 S3,S1,S2,C1,R223/03/2011 15/12/2011 0% SP-110223 Ericsson, Huaweijohn.mattsson@ericsson.com, Lydia Xu (xuyixian@huaw ei.com) 10/03/2011 SA3 review of PWS security requirements in 22.268 ( as per LS S1-102385) and current ETWS security solu tion (C1 23.041, S2 23.401, R2 36.331) concluded ne ed for further joint S1,S2,S3,C1,R2 work adding HeN B Security extensions to EHNBF UID_450053No ####

97 97 510154 Stage 1 for Security aspects of Public Warning Syst em PWS_Sec 2 Rel-11 S1 23/03/2011 08/06/2011 0% SP-110223 Ericsson, Huaweijohn.mattsson@ericsson.com, Lydia Xu (xuyixian@huawei.com) 10/03/2011 Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053No ####

98 98 510254 Stage 2 for Security aspects of Public Warning Syst em PWS_Sec 2 Rel-11 S2 23/03/2011 21/09/2011 0% SP-110223 Ericsson, Huaweijohn.mattsson@ericsson.com, Lydia Xu (xuyixian@huawei.com) 10/03/2011 Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053No ####

99 99 510354 SA3 part for Security aspects of Public Warning Sys tem PWS_Sec 2 Rel-11 S3 23/03/2011 21/09/2011 0% SP-110223 Ericsson, Huaweijohn.mattsson@ericsson.com, Lydia Xu (xuyixian@huawei.com) 10/03/2011 Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053No ####

#### 100 510454 CT1 part for Security aspects of Public Warning Sys tem PWS_Sec 2 Rel-11 C1 23/03/2011 15/12/2011 0% SP-110223 Ericsson, Huaweijohn.mattsson@ericsson.com, Lydia Xu (xuyixian@huawei.com) 10/03/2011 Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053No ####

#### 101 510554 RAN2 part for Security aspects of Public Warning Sy stem PWS_Sec 2 Rel-11 R2 23/03/2011 15/12/2011 0% SP-110223 Ericsson, Huaweijohn.mattsson@ericsson.com, Lydia Xu (xuyixian@huawei.com) 10/03/2011 Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053No ####

#### 102 470030 Codec for Enhanced Voice Services EVS_codec 1 Rel-11 S4,S1 25/03/2010 12/09/2012 30% SP-100202 Huaweianisse.taleb@huawei.com 01/09/2010 SP#49 SA4 completion =>03/12. Moved to Rel-11. SP#4 7 Stage 1 completed. Develop EVS codec for EPS base d on TR 22.813 recommendations. Triggered by UID_37 0045 Study on enhanced voice service requirements f or EPS (TR 22.813)No ####

#### 103 470031 Stage 1 for EVS_codec EVS_codec 2 Rel-11 S1 25/03/2010 25/03/2010 100% SP-100202 Huaweianisse.taleb@huawei.com 22/03/2010 SP#47 completed No ####

#### 104 470032 Codec for Enhanced Voice Services EVS_codec 2 Rel-11 S4 25/03/2010 12/09/2012 30% SP-100202 Huaweianisse.taleb@huawei.com 14/02/2011 SP#51 completion 12/11=>09/12 No ####

#### 105 510051 OAM&P 11 OAM11 1 Rel-11 S5 23/03/2011 07/12/2012 0% not applicable - - 22/02/2011 - No ####

#### 106 510151 Network Infrastructure Management OAM11-NIM 2 Rel-11 S5 23/03/2011 21/03/2012 0% not applicable - - 22/02/2011 - No ####

#### 107 510056 IRP framework enhancements to support Management of Converged NetworksOAM-FMC-IRP3 Rel-11 S5 23/03/2011 21/03/2012 0% SP-110139 Ericsson, Nokia Siemens Networksthomas.tovinger@ericsson.com, olaf.pollakowski@nsn.com 09/03/2011 Set of TSs to reduce FMC operators’ CAPEX/OPEX and facilitate OSS to integrate the various NM services consumed into the so-called end-to-end view of the FMC network under managementNo ####

#### 108 510251 Performance Management OAM11-PM 2 Rel-11 S5 23/03/2011 07/12/2012 0% not applicable - - 22/02/2011 - No ####

#### 109 510057 IMS Performance Management enhancements OAM-ePM-IMS3 Rel-11 S5 23/03/2011 14/12/2011 0% SP-110134 ZTEarsalan.naeem@zte.com.cn  22/02/2011 - No ####

#### 110 510058 Enhanced Management of UE based network performance measurementsOAM-ePM-UE3 Rel-11 S5 23/03/2011 07/12/2012 0% SP-110135 Huawei, Ericsson, Nokia Siemens NetworksZou Lan (zlan@huawei.com), ulf.hubinette@ericsson.com, gyula.bodog@nsn.com 22/02/2011 - No ####

#### 111 510351 Self-Organizing Networks (SON) - OAM aspects OAM11-SON 2 Rel-11 S5 23/03/2011 14/09/2012 0% not applicable - - 22/02/2011 - No ####

#### 112 510059 UTRAN Self-Organizing Networks (SON) management OAM-SON-UTRAN3 Rel-11 S5 23/03/2011 14/09/2012 0% SP-110133 Huaweikai.zhangkai@huawei.com 17/03/2011 - No ####

#### 113 510052 Charging Management small Enhancements CH11 1 Rel-11 S5 25/03/2010 20/06/2012 52% not applicable - - 22/02/2011 - No ####

#### 114 470045 Add solutions for Rc - reference point within the O nline Charging System (OCS)CH-Rc 2 Rel-11 S5 25/03/2010 21/03/2012 85% SP-110129 Huaweishan.mingjun@huawei.com 17/03/2011 SP#51 completetion 03/11=>09/11. WID updated SP-100078=>SP-110129. Moved to Rel-11. Stage 3 (Stage 1 in 22.115). Triggered by Rel-10 TR 32.825 SA5 Study on Rc Reference Point Functionalities and Message Flows (UID_410044)No ####

#### 115 510060 Charging for Policy Enhancements for Sponsored Conn ectivity and Coherent Access to Policy related Data  BasesPEST-CH 2 Rel-11 S5 21/03/2011 20/06/2012 0% SP-110126 Ericssonpatrik.teppo@@ericsson.com 17/03/2011 SA5 can only start when CT3 (and SA2) finalized work 03/11No ####

#### 116 510029 Transit Inter Operator Identifier for IMS Interconn ection Charging in multi operator environmentIOI_IMS_CH 1 Rel-11 S5 23/03/2011 21/03/2012 10% SP-110132 Deutsche Telekommatthias.seibel@telekom.de 22/03/2011 Coordination needed with CT1 and CT3No ####

#### 117 480011 User Data Convergence - Data Model UDC_DM 1 Rel-11 S1,C4 25/03/2010 09/12/2011 16% CP-100609 Telecom Italiamauro.ficaccio@telecomitalia.it 30/11/2010 CP#51 moved to Rel-11. Completion 03/11=>12/11. SP# 48 Stage 1 completed as Rel-10 !No ####

#### 118 480036 Stage 1 for UDC Data Model UDC_DM 2 Rel-10 S1 25/03/2010 10/06/2010 100% not applicable Telecom Italiamauro.ficaccio@telecomitalia.it 08/02/2011 SP#48 completed No ####

#### 119 480111 Study on User Data Convergence (UDC) Data Model UDC_DM 2 Rel-11 C4 04/06/2010 09/12/2011 20% CP-100609 Telecom Italiamauro.ficaccio@telecomitalia.it 28/02/2011 CP#51 moved to Rel-11. Completion 03/11=>12/11No ####

#### 120 480211 User Data Convergence (UDC) Data Model UDC_DM 2 Rel-11 C4 04/06/2010 09/12/2011 0% CP-100609 Telecom Italiamauro.ficaccio@telecomitalia.it 28/02/2011 CP#51 moved to Rel-11. Completion 03/11=>12/11No ####

#### 121 510004 Definition of the UICC Application for Hosting Part y ModuleHPM_UICC 1 Rel-11 C6 18/03/2011 16/03/2012 5% CP-110289 GemaltoDenis.Lheriteau@gemalto.com 17/03/2011 Defines Stage 3 for UICC application residing in Hosting Party ModuleNo ####

#### 122 430011 Network-Based Positioning Support in LTE LCS_LTE-NBPS1 Rel-11 R2,R1,R3,R4 09/03/2009 14/09/2012 17% RP-101446 TruePositionterri.brooks@trueposition.com 10/12/2010 RP#50 moved to Rel-11. Updated WID RP-100135=>RP-10 1446 (corresponding to RP-101298 Phase 1: only SRS- based UTDOA). Split into Core & Perf partsNo ####

#### 123 430111 Core part: Network-Based Positioning Support in LTE LCS_LTE-NBPS-Core2 Rel-11 R2,R1,R3,R4 09/03/2009 09/12/2011 50% RP-101446 TruePositionterri.brooks@trueposition.com 10/12/2010 RP#50 moved to Rel-11. Split into Core & Perf partsNo ####

#### 124 430211 Perf. part: Network-Based Positioning Support in LT E LCS_LTE-NBPS-Perf2 Rel-11 R4 09/03/2009 14/09/2012 0% RP-101446 TruePositionterri.brooks@trueposition.com 10/12/2010 RP#50 moved to Rel-11. Split into Core & Perf partsNo ####

#### 125 500017 LTE Advanced Carrier Aggregation of Band 4 and Band  17LTE_CA_B4_B171 Rel-11 R4 10/12/2010 15/06/2012 0% RP-101391 AT&Tmarc.grant@att.com  10/12/2010 Stage 3 No ####

#### 126 500117 Core part: LTE Advanced Carrier Aggregation of Band  4 and Band 17LTE_CA_B4_B17-Core2 Rel-11 R4 10/12/2010 16/12/2011 0% RP-101391 AT&Tmarc.grant@att.com  17/03/2011 - No ####

#### 127 500217 Perf. part: LTE Advanced Carrier Aggregation of Ban d 4 and Band 17LTE_CA_B4_B17-Perf2 Rel-11 R4 10/12/2010 15/06/2012 0% RP-101391 AT&Tmarc.grant@att.com  17/03/2011 - No ####

#### 128 500018 LTE Advanced Carrier Aggregation of Band 4 and Band  13LTE_CA_B4_B131 Rel-11 R4 10/12/2010 15/06/2012 4% RP-101435 Ericssonchristian.bergljung@stericsson.com 10/12/2010 Stage 3 No ####

#### 129 500118 Core part: LTE Advanced Carrier Aggregation of Band  4 and Band 13LTE_CA_B4_B13-Core2 Rel-11 R4 10/12/2010 16/12/2011 10% RP-101435 Ericssonchristian.bergljung@stericsson.com 14/03/2011 - No ####
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#### 130 500218 Perf. part: LTE Advanced Carrier Aggregation of Ban d 4 and Band 13LTE_CA_B4_B13-Perf2 Rel-11 R4 10/12/2010 15/06/2012 0% RP-101435 Ericssonchristian.bergljung@stericsson.com 10/12/2010 - No ####

#### 131 500019 Eight carrier HSDPA 8C_HSDPA 1 Rel-11 R1,R2,R3,R4 10/12/2010 07/12/2012 4% RP-101419 Ericssonjohan.hultell@ericsson.com 10/12/2010 Stage 3 No ####

#### 132 500119 Core part: Eight carrier HSDPA 8C_HSDPA-Core2 Rel-11 R1,R2,R3,R4 10/12/2010 15/06/2012 10% RP-101419 Ericssonjohan.hultell@ericsson.com 14/03/2011 - No ####

#### 133 500219 Perf. part: Eight carrier HSDPA 8C_HSDPA-Perf2 Rel-11 R4 10/12/2010 07/12/2012 0% RP-101419 Ericssonjohan.hultell@ericsson.com 10/12/2010 - No ####

#### 134 500021 UE demodulation performance requirements under mult iple-cell scenario for 1.28Mcps TDDLCR_TDD_UE_demod_mc1 Rel-11 R4 10/12/2010 16/09/2011 35% RP-101436 China MobileLi Nan (linan@chinamobile.com) 14/12/2010 Stage 3 No ####

#### 135 500121 Perf. part: UE demodulation performance requirement s under multiple-cell scenario for 1.28Mcps TDDLCR_TDD_UE_demod_mc-Perf2 Rel-11 R4 10/12/2010 16/09/2011 35% RP-101436 China MobileLi Nan (linan@chinamobile.com) 14/03/2011 - No ####

#### 136 500022 Uplink Transmit Diversity for HSPA HSPA_UL_TxDiv1 Rel-11 R4,R1,R2,R3 25/10/2010 14/09/2012 0% RP-110374 HuaweiWang Zongjie 17/03/2011 Stage 2/3 No ####

#### 137 500122 Core part: Uplink Transmit Diversity for HSPA - Closed Loop HSPA_UL_TxDiv-CL-Core2 Rel-11 R4,R1,R2,R3 25/10/2010 16/03/2012 0% RP-110374 HuaweiWang Zongjie 17/03/2011 RP#51 updated WID RP-101438=>RP-110374 (Changed lead WG)No ####

#### 138 500222 Perf. part: Uplink Transmit Diversity for HSPA - Closed Loop HSPA_UL_TxDiv-CL-Perf2 Rel-11 R4 10/12/2010 14/09/2012 0% RP-110374 HuaweiWang Zongjie 17/03/2011 - No ####

#### 139 500322 Core part: Uplink Transmit Diversity for HSPA - Open Loop HSPA_UL_TxDiv-OL-Core2 Rel-11 R4,R1,R2,R3 10/12/2010 16/03/2012 0% RP-110374 HuaweiWang Zongjie 17/03/2011 RP#51 updated WID RP-101438=>RP-110374 (Changed lead WG)No ####

#### 140 500422 Perf. part: Uplink Transmit Diversity for HSPA - Open Loop HSPA_UL_TxDiv-OL-Perf2 Rel-11 R4 10/12/2010 14/09/2012 0% RP-110374 HuaweiWang Zongjie 17/03/2011 - No ####

#### 141 510018 Introduction of New Configuration for 4C-HSDPA 4C_HSDPA_Config1 Rel-11 R4,R2 18/03/2011 15/06/2012 0% RP-110308 Telus CommunicationsJorge Delrio 14/03/2011 - No ####

#### 142 510118 Core part: Introduction of New Configuration for 4C -HSDPA 4C_HSDPA_Config-Core2 Rel-11 R4,R2 18/03/2011 09/12/2011 0% RP-110308 Telus CommunicationsJorge Delrio 14/03/2011 - No ####

#### 143 510218 Perf. part: Introduction of New Configuration for 4 C-HSDPA 4C_HSDPA_Config-Perf2 Rel-11 R4,R2 18/03/2011 15/06/2012 0% RP-110308 Telus CommunicationsJorge Delrio 14/03/2011 - No ####

#### 144 510019 Non-contiguous 4C-HSDPA operation NC_4C_HSDPA1 Rel-11 R4,R2,R3 18/03/2011 07/12/2012 0% RP-110416 EricssonMuhammad Kazmi 14/03/2011 Stage 3 No ####

#### 145 510119 Core part: Non-contiguous 4C-HSDPA operation NC_4C_HSDPA-Core2 Rel-11 R4,R2,R3 18/03/2011 15/06/2012 0% RP-110416 EricssonMuhammad Kazmi 14/03/2011 - No ####

#### 146 510219 Perf. part: Non-contiguous 4C-HSDPA operation NC_4C_HSDPA-Perf2 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110416 EricssonMuhammad Kazmi 14/03/2011 - No ####

#### 147 510020 Further Enhancements to CELL_FACH eCELL_FACH1 Rel-11 R1,R2,R3,R4 18/03/2011 07/12/2012 0% RP-110436 QualcommRavi Agarwal 14/03/2011 Stage 2/3 No ####

#### 148 510120 Core part: Further Enhancements to CELL_FACH eCELL_FACH-Core2 Rel-11 R2,R1,R3,R4 18/03/2011 15/06/2012 0% RP-110436 QualcommRavi Agarwal 14/03/2011 - No ####

#### 149 510220 Perf. part: Further Enhancements to CELL_FACH eCELL_FACH-Perf2 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110436 QualcommHeechoon Lee 14/03/2011 - No ####

#### 150 510021 Further Enhanced Non CA-based ICIC for LTE Imp_eICIC_LTE1 Rel-11 R1,R2,R3,R4 18/03/2011 15/06/2012 0% RP-110420 China MobileXiaodong Xu (xuxiaodong@chinamobile.com) 14/03/2011 Stage 2/3 No ####

#### 151 510121 Core part: Further Enhanced Non CA-based ICIC for L TE Imp_eICIC_LTE-Core2 Rel-11 R1,R2,R3,R4 18/03/2011 15/06/2012 0% RP-110420 China MobileXiaodong Xu (xuxiaodong@chinamobile.com) 14/03/2011 - No ####

#### 152 510221 Perf. part: Further Enhanced Non CA-based ICIC for LTE Imp_eICIC_LTE-Perf2 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110420 China MobileXiaodong Xu (xuxiaodong@chinamobile.com) 14/03/2011 - No ####

#### 153 510030 LTE Carrier Aggregation Enhancements LTE_eCA 1 Rel-11 R1,R2,R3,R4 18/03/2011 15/03/2013 0% RP-110451 NokiaLars Lindh 14/03/2011 Stage 3. Triggered by Rel-11 UID_500015 Study on HS DPA Multipoint Transmission (FS_HSDPA_MP_TX)No ####

#### 154 510130 Core part: LTE Carrier Aggregation Enhancements LTE_eCA-Core2 Rel-11 R1,R2,R3,R4 18/03/2011 14/09/2012 0% RP-110451 NokiaLars Lindh 14/03/2011 No ####

#### 155 510230 Perf. part: LTE Carrier Aggregation Enhancements LTE_eCA-Perf2 Rel-11 R4 18/03/2011 15/03/2013 0% RP-110451 NokiaLars Lindh 14/03/2011 No ####

#### 156 510022 LTE Advanced Carrier Aggregation of Band 4 and Band  12LTE_CA_B4_B121 Rel-11 R4,R2 18/03/2011 15/06/2012 0% RP-110135 US CellularSebastian THALANANY 22/03/2011 Stage 3 (DL/UL 20/10MHz &  DL/UL 20/20MHz)No ####

#### 157 510122 Core part: LTE Advanced Carrier Aggregation of Band  4 and Band 12LTE_CA_B4_B12-Core2 Rel-11 R4,R2 18/03/2011 09/12/2011 0% RP-110135 US CellularSebastian THALANANY 22/03/2011 - No ####

#### 158 510222 Perf. part: LTE Advanced Carrier Aggregation of Ban d 4 and Band 12LTE_CA_B4_B12-Perf2 Rel-11 R4,R2 18/03/2011 15/06/2012 0% RP-110135 US CellularSebastian THALANANY 22/03/2011 - No ####

#### 159 510023 LTE Advanced Carrier Aggregation of Band 5 and Band  12LTE_CA_B5_B121 Rel-11 R4,R2 18/03/2011 15/06/2012 0% RP-110372 US CellularSebastian THALANANY 22/03/2011 Stage 3  (DL/UL 20/10MHz &  (DL/UL 20/20MHz)No ####

#### 160 510123 Core part: LTE Advanced Carrier Aggregation of Band  5 and Band 12LTE_CA_B5_B12-Core2 Rel-11 R4,R2 18/03/2011 09/12/2011 0% RP-110372 US CellularSebastian THALANANY 22/03/2011 No ####

#### 161 510223 Perf. part: LTE Advanced Carrier Aggregation of Ban d 5 and Band 12LTE_CA_B5_B12-Perf2 Rel-11 R4,R2 18/03/2011 15/06/2012 0% RP-110372 US CellularSebastian THALANANY 22/03/2011 No ####

#### 162 510024 LTE Advanced Carrier Aggregation of Band 20 and Ban d 7LTE_CA_B20_B71 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110403 HuaweiSteven Chen 22/03/2011 Stage 3  (DL/UL 30/20MHz; 1 UL active & DL/UL 30/30 MHz; 2 UL active)No ####

#### 163 510124 Core part: LTE Advanced Carrier Aggregation of Band  20 and Band 7LTE_CA_B20_B7-Core2 Rel-11 R4 18/03/2011 09/12/2011 0% RP-110403 HuaweiSteven Chen 22/03/2011 No ####

#### 164 510224 Perf. part: LTE Advanced Carrier Aggregation of Ban d 20 and Band 7LTE_CA_B20_B7-Perf2 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110403 HuaweiSteven Chen 22/03/2011 No ####

#### 165 510025 LTE Advanced Carrier Aggregation Band 2 and Band 17 LTE_CA_B2_B171 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110432 AT&Tmarc.grant@att.com  14/03/2011 Stage 3 No ####

#### 166 510125 Core part: LTE Advanced Carrier Aggregation Band 2 and Band 17LTE_CA_B2_B17-Core2 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110432 AT&Tmarc.grant@att.com  14/03/2011 No ####

#### 167 510225 Perf. part: LTE Advanced Carrier Aggregation Band 2  and Band 17LTE_CA_B2_B17-Perf2 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110432 AT&Tmarc.grant@att.com  14/03/2011 No ####

#### 168 510026 LTE Advanced Carrier Aggregation Band 4 and Band 5 LTE_CA_B4_B51 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110433 AT&Tmarc.grant@att.com  14/03/2011 Stage 3 No ####

#### 169 510126 Core part: LTE Advanced Carrier Aggregation Band 4 and Band 5LTE_CA_B4_B5-Core2 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110433 AT&Tmarc.grant@att.com  14/03/2011 No ####

#### 170 510226 Perf. part: LTE Advanced Carrier Aggregation Band 4  and Band 5LTE_CA_B4_B5-Perf2 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110433 AT&Tmarc.grant@att.com  14/03/2011 No ####

#### 171 510027 LTE Advanced Carrier Aggregation Band 5 and Band 17 LTE_CA_B5_B171 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110434 AT&Tmarc.grant@att.com  14/03/2011 Stage 3 No ####

#### 172 510127 Core part: LTE Advanced Carrier Aggregation Band 5 and Band 17LTE_CA_B5_B17-Core2 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110434 AT&Tmarc.grant@att.com  14/03/2011 No ####
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#### 173 510227 Perf. part: LTE Advanced Carrier Aggregation Band 5  and Band 17LTE_CA_B5_B17-Perf2 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110434 AT&Tmarc.grant@att.com  14/03/2011 No ####

#### 174 510028 New Band LTE Downlink FDD 716-728 MHz LTE_DL_FDD7001 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110435 AT&Tmarc.grant@att.com  14/03/2011 Stage 3 No ####

#### 175 510128 Core part: New Band LTE Downlink FDD 716-728 MHz LTE_DL_FDD700-Core2 Rel-11 R4 18/03/2011 16/03/2012 0% RP-110435 AT&Tmarc.grant@att.com  14/03/2011 No ####

#### 176 510228 Perf. part: New Band LTE Downlink FDD 716-728 MHz LTE_DL_FDD700-Perf2 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110435 AT&Tmarc.grant@att.com  14/03/2011 No ####

#### 177 510031 LTE RAN Enhancements for Diverse Data Applications LTE_eDDA 1 Rel-11 R2 18/03/2011 15/06/2012 0% RP-110454 Research In MotionGordon Young (gyoung@rim.com) 14/03/2011 Stage 3 ? No ####

#### 178 510131 Core part: LTE RAN Enhancements for Diverse Data Ap plicationsLTE_eDDA-Core2 Rel-11 R2 18/03/2011 15/06/2012 0% RP-110454 Research In MotionGordon Young (gyoung@rim.com) 14/03/2011 No ####

#### 179 510032 LTE E850 - Lower Band for Region 2 (non-US) LTE_E850_LB1 Rel-11 R1,R2,R4 18/03/2011 16/03/2012 0% RP-110439 NII Holdingsbill.shvodian@nii.com 14/03/2011 Stage 3 No ####

#### 180 510132 Core part: LTE E850 - Lower Band for Region 2 (non- US) LTE_E850_LB-Core2 Rel-11 R1,R2,R4 18/03/2011 09/12/2011 0% RP-110439 NII Holdingsbill.shvodian@nii.com 14/03/2011 - No ####

#### 181 510232 Perf. part: LTE E850 - Lower Band for Region 2 (non -US) LTE_E850_LB-Perf2 Rel-11 R4 18/03/2011 16/03/2012 0% RP-110439 NII Holdingsbill.shvodian@nii.com 14/03/2011 - No ####

#### 182 510033 Carrier based HetNet ICIC for LTE LTE_CA_HetNet_ICIC1 Rel-11 R3,R1,R2 18/03/2011 09/12/2011 0% RP-110437 Nokia Siemens Networkskrzysztof.kordybach@nsn.com 14/03/2011 Stage 2/3 No ####

#### 183 510133 Core part: Carrier based HetNet ICIC for LTE LTE_CA_HetNet_ICIC-Core2 Rel-11 R3,R1,R2 18/03/2011 09/12/2011 0% RP-110437 Nokia Siemens Networkskrzysztof.kordybach@nsn.com 14/03/2011 - No ####

#### 184 510001 Full Support of Multi-Operator Core Network by GERA N Full_MOCN-GERAN1 Rel-11 G2,S2,C1 04/03/2011 25/11/2011 8% GP-110332 Alcatel-Lucentmichel.robert@alcatel-lucent.com 18/03/2011 GP#49 approved WID. Standardization of management o f MOCN supporting MSs/UEs in GERAN. Continuation of  Rel-10 MOCN-GERAN UID_490001No ####

#### 185 510101 GERAN part of Full Support of Multi-Operator Core N etwork by GERANFull_MOCN-GERAN2 Rel-11 G2 04/03/2011 25/11/2011 20% GP-110332 Alcatel-Lucentmichel.robert@alcatel-lucent.com 18/03/2011 GP#49 approved WID No ####

#### 186 510201 SA2 part of Full Support of Multi-Operator Core Net work by GERANFull_MOCN-GERAN2 Rel-11 S2 04/03/2011 25/11/2011 0% GP-110332 Alcatel-Lucentmichel.robert@alcatel-lucent.com 18/03/2011 GP#49 approved WID. SA2 Stage 2 TS 23.251No ####

#### 187 510301 CT1 part of Full Support of Multi-Operator Core Net work by GERANFull_MOCN-GERAN2 Rel-11 C1 04/03/2011 25/11/2011 0% GP-110332 Alcatel-Lucentmichel.robert@alcatel-lucent.com 18/03/2011 GP#49 approved WID. CT1 Stage 3 TS 24.008No ####

#### 188 480004 (Small) Technical Enhancements and Improvements for  Rel-11TEI11 1 Rel-11 All 10/06/2010 23/12/2011 20% not applicable - - 13/12/2010 SP#50  EU-Alert is introduced under Public Warning System in parallel with the already existing ETWS and CMAS. SA1 22.268 CR#9r1 adds EU-ALERT specific requirements & CT1 23.041 CRs#No ####

#### 189 0 Release 11 Studies - 1 Rel-11 SP,GP 10/12/2009 23/03/2011 30% - - - 09/02/2010 - No ####

#### 190 450047 Study on IMS based Peer-to-Peer Content Distributio n ServicesFS_IMS_P2P1 Rel-11 S1,S2 12/05/2009 10/06/2010 100% SP-090491 China MobileLi Gang (ligangyf@chinamobile.com) 28/05/2010 SP#48 completed No ####

#### 191 490034 Study on IMS based Peer-to-Peer Content Distributio n Services (Stage 2)FS_IMS_P2P_CDS1 Rel-11 S2,S1 23/09/2010 15/12/2011 20% SP-100567 China MobileYu Qing (yuqing@chinamobile.com) 11/03/2011 Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047No ####

#### 192 460024 Study on Non Voice Emergency Services FS_NOVES 1 Rel-11 S1 10/12/2009 08/06/2011 90% SP-090897 Qualcommdwilliams@qualcomm.com 15/03/2011 SP#51 completion 03/11=>06/11. Spin-off Feature UID_500030 Non Voice Emergency Services (NOVES) No ####

#### 193 460025 Study on UICC/USIM enhancements FS_U2e 1 Rel-11 S1 10/12/2009 16/09/2011 55% SP-090852 Giesecke & DevrientIlario ilario.macchi@gi-de.com  15/03/2011 SP#51 completion 03/11=>09/11. Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web ServerNo ####

#### 194 470020 Study on Alternatives to E.164 for Machine-Type Com municationsFS_AMTC 1 Rel-11 S1 25/03/2010 16/09/2011 25% SP-100198 T-Mobile USAgary.jones@T-Mobile.com 15/03/2011 SP#51 completion 06/11=>09/11. Determine an alternative to E.164 for identifying individual devices and route messages between those devicesNo ####

#### 195 480032 Study on enhancements for Machine-Type Communicatio ns (MTC)FS_MTCe 1 Rel-11 S1 10/06/2010 16/09/2011 30% SP-100448 Huaweilaurence.meriau@huawei.com 15/03/2011 SP#51 completion 06/11=>09/11. Study Network improvements for MTC Device to MTC Device communications via one or more PLMNs (direct-mode communication between devices is out of scope), etc. Align also with ETSI TC M2M work.No ####

#### 196 480033 Study on Support for 3GPP Voice Interworking with E nterprise IP-PBXFS_VINE 1 Rel-11 S1,S2 23/09/2010 23/03/2011 100% SP-100411 Tatara SystemsPhillip Brown (pbrown@tatarasystems.com) 21/02/2011 SP#51 completed. Support Interworking between 3GPP networks and Enterprise environments to provide enterprise voice services via 3GPP mobile devicesNo ####

#### 197 490033 Study on IMS Network-Independent Public User Identi tiesFS_INIPUI 1 Rel-11 S1 23/09/2010 08/06/2011 60% SP-100652 Vodafonemona.mustapha@vodafone.com 15/03/2011 SP#51 completion 03/11=>06/11. TR 22.894 v100 for InformationNo ####

#### 198 490035 Study on Integration of Single Sign-On (SSO) framew orks with 3GPP networksFS_SSO_Int 1 Rel-11 S1 23/09/2010 16/09/2011 40% SP-100640 InterDigitalchristopher.wallace@interdigital.com 15/03/2011 SP#51 completion 06/11=>09/11. Linked to SA3 Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest (UID_480048), SA3 TR 33.924 Extended Identity Management (GBA-IdM) and SA3 TR 33.980 (LibSec)No ####

#### 199 500034 Study on Security aspects of Integration of Single Sign-On (SSO) frameworks with 3GPP networksFS_SSO_Int_Sec1 Rel-11 S3 16/12/2010 15/09/2011 20% SP-100734 Ericssonvesa.lehtovirta@ericsson.com  14/02/2011 Linked to SA1 FS_SSO_Int (Study Integration of SSO frameworks with 3GPP networks),SA3 FS_SSO_APS (Study SSO Application Security for IMS - based on SIP Digest),GBA-IdM (33.924),LIBSEC (33.980 Interworking of Liberty Alliance IFF, Identity Web SF and GAA)No ####

#### 200 490036 Study on Core Network Overload solutions FS_CNO 1 Rel-11 S2 23/09/2010 15/12/2011 30% SP-100651 HuaweiDavid Xiang (dxiang@huawei.com) 11/03/2011 Linked to CT4 UID_490014 Study on EPC Nodes Restoration. Support from CT4 and RAN WGs is anticipated.No ####

#### 201 500035 Study on Continuity of Data Sessions to Local Netwo rks FS_CSN 1 Rel-11 S1 16/12/2010 16/09/2011 20% SP-100885 NECjoerg.swetina@nw.neclab.eu 15/03/2011 Linked to SA1 Rel-11 Feature UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC)No ####

#### 202 500036 Study on Non-MTC Mobile Data Applications impacts FS_MODAI 1 Rel-11 S1 16/12/2010 16/09/2011 25% SP-100889 Huawei, China MobileAmar Deol (adeol@huawei.com), Gang Li 15/03/2011 Linked to UID_490036 SA2 Rel-11 TR 23.843 Study on Core Network Overload solutions (FS_CNO)No ####

#### 203 500037 Study on System Enhancements for Energy Efficiency FS_SEEE 1 Rel-11 S2 16/12/2010 15/12/2011 10% SP-100888 Huaweifrank.mademann@huawei.com 11/03/2011 Linked to SA5, CT, (GE(RAN) studies on Energy saving & SA5 Rel-10 implementation Work Item on Energy Saving Management architectures and management solutionsNo ####

#### 204 510061 Study on Remote Subscription Management FS_RESUM 1 Rel-11 S1 03/01/2000 25/09/2000 0% SP-110197 Qualcommdwilliams@qualcomm.com 18/03/2011 3GPP input to WI ETSI TC SCP(11)0146r1 (use cases for key requirements for remote personalization and subscription management (especially for M2M applications where UICC is not easily accessible or replaceable)No ####

#### 205 510043 Study on S2a Mobility based On GTP and WLAN access to EPCFS_SaMOG 1 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110221 ZTEzhu.chunhui@zte.com.cn 22/03/2011 Linked to Rel-8 UID_350027 SAE for support for non-3GPP accesses, Rel-10 UID_480037 SMOG (S2b Mobility based on GTP), Rel-11 UID_4600026 BBAI (Support for BBF Accesses Interworking)No ####

#### 206 510044 Study on Roaming Architecture for Voice over IMS wi th Local BreakoutFS_RAVEL 1 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110087 Deutsche Telekommichele.zarri@telekom.com 22/03/2011 Linked to Rel-11 OSCAR (Optimized Service Charging and Allocation of Resources in IMS whilst Roaming) UID_490032. Related to LBO/home routing decisionNo ####

#### 207 510045 Study on OAM aspects of inter-RAT Energy Saving FS_OAM_ES_iRAT1 Rel-11 S5 23/03/2011 14/12/2011 0% SP-110138 Nokia Siemens Networksclemens.suerbaum@nsn.com 22/03/2011 Triggered by Rel-10 UID_430044 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) and UID_470037 OAM aspects of Energy Saving in Radio Networks (OAM-ES)No ####

#### 208 380084 Study on UTRAN key management enhancements FS_UKM 1 Rel-11 S3 20/12/2007 08/06/2011 80% SP-090283 EricssonKarl Norrman 14/02/2011 SP#51 completion 03/11=>06/11 (moved to Rel-11). SP#50 TR 33.859 v100 for InformationNo ####

#### 209 480043 Study on Extended IMS Media Plane Security features FS_eMEDIASEC1 Rel-11 S3 10/06/2010 08/06/2011 45% SP-100256 VodafonePeter.Howard@vodafone.com 14/02/2011 SP#51 completion 03/11=>06/11 (moved to Rel-11). Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328.No ####

#### 210 480048 Study on Single Sign On (SSO) Application Security for IMS - based on SIP DigestFS_SSO_APS1 Rel-11 S3 10/06/2010 08/06/2011 60% SP-100639 NokiaSilke.Holtmanns@nokia.com 14/02/2011 SP#51 completion 03/11=>06/11 (moved to Rel-11). Study reuse of non-UICC credentials (in particular SIP Digest) to provide security for the access to applications. Provide reference material for IMS based non-UICC based SSO to applicationsNo ####

#### 211 470050 Study on version handling FS_OAM_VH1 Rel-11 S5 25/03/2010 08/06/2011 65% SP-100082 Ericssonthomas.tovinger@ericsson.com 22/02/2011 SP#51 moved to Rel-11. Completion 03/11=>06/11No ####

#### 212 480047 Study on Management of Converged Networks FS_ManCon 1 Rel-11 S5 10/06/2010 14/12/2011 16% SP-100377 Nokia Siemens Networksolaf.pollakowski@nsn.com 09/03/2011 SP#51 moved to Rel-11. Completion 03/11=>12/11No ####

#### 213 490039 Study on User Data Convergence (UDC) information mo del handling and provisioning: Example Use CasesFS_UDC_AppUseCase1 Rel-11 S5 23/09/2010 14/12/2011 20% SP-110127 Alcatel-LucentNick Mazzarella (njmazzarella@alcatel-lucent.com) 22/03/2011 SP#51 updated WID SP-100502=>SP-110127. Completion 03/11=>12/11 (moved to Rel-11)No ####

#### 214 510046 Study on management of Heterogeneous Networks FS_OAM_HetNet1 Rel-11 S5 23/03/2011 14/12/2011 0% SP-110140 Ericssonyunxi.li@ericsson.com 22/03/2011 - No ####

#### 215 480015 Study on impacts on UE-Core Network signalling from  Energy SavingFS_UE-CN_ES1 Rel-11 C1 04/06/2010 03/06/2011 85% CP-100330 NECgottfried.punz@nw.neclab.eu  10/03/2011 CP#51 TR 24.826 v100 for Information. Moved to Rel-11. Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)No ####
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#### 216 490014 Study on EPC Nodes Restoration FS_EPC_NR 1 Rel-11 C4 17/09/2010 16/09/2011 70% CP-100700 ZTElu.fei1@zte.com.cn 28/02/2011 CP#51 moved to Rel-11. Completion 03/11=>09/11 to continue work in Rel-11 especially to cover handling of Idle mode Signalling Reduction (ISR). Linked to SA2 UID_490036 Study on Core Network Overload solutionsNo ####

#### 217 460001 Study on GERAN improvements for Machine-Type Commun icationsFS_NIMTC_GERAN1 Rel-11 G1,G2 24/05/2010 02/09/2011 20% GP-092418 Ericssonpaul.schliwa-bertling@ericsson.com 04/03/2011 GP#48 completion 03/11=>09/11. Moved to Rel-11. GP#44 approved SIDNo ####

#### 218 480003 Study on Signal Precoding enhancements for EGPRS2 D LFS_SPEED 1 Rel-11 G1,G2 03/09/2010 02/09/2011 60% GP-101088 Ericssonmarten.sundberg@ericsson.com 04/03/2011 GP#49 completion 03/11=>09/11 (=>Rel-11). GP#46 approved SID. Precoded EGPRS2 DL provides significant performance gains for EGPRS2 (in interference and sensitivity limited scenarios, allowing significant increase to data capacity and spectral efficiency)No ####

#### 219 490006 Study on Solutions for GSM/EDGE BTS Energy Saving FS_Energy_BTS1 Rel-11 G1,G2 03/09/2010 02/09/2011 5% GP-101638 Nokia Siemens Networks, Vodafonejuergen.hofmann@nsn.com,  leo.patanapongpibul@vodafone.com 27/11/2010 GP#47 approved SID No ####

#### 220 470014 Study on Coordinated Multi-Point operation for LTE FS_CoMP_LTE1 Rel-11 R1,R2,R3 10/12/2010 15/09/2011 20% RP-101425 Samsungbruno.clerckx@samsung.com 11/03/2011 - No ####

#### 221 500002 Study on UE Application Layer Data Throughput Perfo rmanceFS_UE_App_Data_Perf1 Rel-11 R5,R4 10/12/2010 15/09/2011 5% RP-101422 Spirentron.borsato@spirent.com 11/03/2011 LTE, UTRA No ####

#### 222 500014 Study on Uplink MIMO FS_UTRA_UL_MIMO1 Rel-11 R1 10/12/2010 15/09/2011 30% RP-101432 QualcommSharad Sambhwani 14/03/2011 UTRA No ####

#### 223 500015 Study on HSDPA Multipoint Transmission FS_HSDPA_MP_TX1 Rel-11 R1,R2,R3 10/12/2010 15/09/2011 30% RP-101439 Nokia Siemens NetworksKarri Ranta-aho 14/03/2011 UTRA No ####

#### 224 500016 Study on Inclusion of RF Pattern Matching Technolog ies as a positioning method in the E-UTRANFS_LCS_LTE_RFPMT1 Rel-11 R4 10/12/2010 09/12/2011 5% RP-110385 Polaris WirelessRobert Gross (rgross@polariswireless.com) 17/03/2011 LTE  RP#51 updated WID RP-101445=>RP-110385.No ####

#### 225 510034 Study on HetNet mobility improvements for LTE FS_HetNet_eMOB_LTE1 Rel-11 R2 18/03/2011 15/06/2012 0% RP-110438 Alcatel-LucentSudeep Palat 21/03/2011 LTE No ####

#### 226 510035 Study on Enhanced Uplink Transmission for LTE FS_eUL_LTE1 Rel-11 R1 18/03/2011 09/12/2011 0% RP-110448 HuaweiYunzhe Hou 21/03/2011 LTE No ####

#### 227 510036 Study on further enhancements for HNB and HeNB FS_eH(e)NB 1 Rel-11 R3,R2 18/03/2011 09/12/2011 0% RP-110456 Alcatel-LucentMartin,Warner@alcatel-lucent.com 21/03/2011 LTE, UTRA No ####

#### 228 510037 Study on Downlink MIMO enhancement for LTE-Advanced FS_eDL_MIMO_LTE1 Rel-11 R1 18/03/2011 09/12/2011 0% RP-110457 Alcatel-LucentFederico Boccardi 21/03/2011 LTE No ####

#### 229 510038 Study on Interference analysis  between 800~900 MHz  bandsFS_B800_B900_Interf1 Rel-11 R4 18/03/2011 16/09/2011 0% RP-110447 LG UplusKoo Yeon Sang (yskoo@lguplus.co.kr) 21/03/2011 LTE No ####

#### 230 510039 Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic AdaptationFS_LTE_DLUL_eIMTA1 Rel-11 R1,R4 18/03/2011 16/03/2012 0% RP-110450 CATTZukang Shen (shenzukang@datangmobile.cn) 21/03/2011 LTE No ####

#### 231 0 Release 10 Features - 1 Rel-10 CP,GP,RP,SP11/12/2008 08/06/2011 80% - - - 09/02/2010 - No ####

#### 232 390073 Enhancements for Multimedia Priority Service eMPS 1 Rel-10 S1,S2,C4,C3,C113/03/2006 18/03/2011 100% SP-080051 Telcordiajgarraha@telcordia.com 01/03/2011 CP#51 completed. SP#49 moved Stage 1 from Rel-9 & C ompleted Stage 2. SP#40 Stage 1 completed. Continua tion of Rel-8 Feature PRIOR (UID_340044)No ####

#### 233 390074 Stage 1 on enhancements for Multimedia Priority Ser vice ePRIOR 2 Rel-10 S1 13/03/2006 05/06/2008 100% SP-080051 Telcordiajgarraha@telcordia.com 21/09/2010 ePRIOR started Mar 2006 as a Rel-8 Feature. It was delayed to Rel-9 (completed at SP#40), then moved to Rel-10 at SP#49 and demoted to Building Block level.No ####

#### 234 460029 Stage 2 on enhancements for Multimedia Priority Ser vice eMPS 2 Rel-10 S2 10/12/2009 23/09/2010 100% SP-100647 Telcordia, NTT DoCoMoVijay Varma, Katsutoshi Nishida 01/10/2010 SP#49 completed. Updated WID SP-100166=>SP-100647No ####

#### 235 460329 Stage 2 on eMPS for CSFB eMPS 3 Rel-10 S2 10/12/2009 23/09/2010 100% SP-100647 Telcordia, NTT DoCoMoVijay Varma, Katsutoshi Nishida 01/10/2010 SP#49 completed No ####

#### 236 460429 Stage 2 on eMPS for EPS Bearer Service eMPS 3 Rel-10 S2 10/12/2009 23/09/2010 100% SP-100647 Telcordia, NTT DoCoMoVijay Varma, Katsutoshi Nishida 01/10/2010 SP#49 completed No ####

#### 237 460529 Stage 2 on eMPS for IMS Aspects eMPS 3 Rel-10 S2 10/12/2009 23/09/2010 100% SP-100647 Telcordia, NTT DoCoMoVijay Varma, Katsutoshi Nishida 01/10/2010 SP#49 completed No ####

#### 238 460229 TR on Stage 2 on enhancements for Multimedia Priori ty ServiceeMPS 2 Rel-10 S2 10/12/2009 16/12/2010 100% SP-100647 Telcordia, NTT DoCoMoVijay Varma, Katsutoshi Nishida 30/11/2010 SP#50 completed No ####

#### 239 490008 Stage 3 on enhancements for Multimedia Priority Ser vice eMPS-CN 2 Rel-10 C4,C3,C1 17/09/2010 18/03/2011 100% CP-100878 EricssonPhilip.hodges@ericsson.com 09/12/2010 CP#51 completed No ####

#### 240 490108 CT4 part on Stage 3 on enhancements for Multimedia Priority ServiceeMPS-CN 3 Rel-10 C4 17/09/2010 18/03/2011 100% CP-100878 EricssonPhilip.hodges@ericsson.com 28/02/2011 CP#51 completed No ####

#### 241 490208 CT3 part on Stage 3 on enhancements for Multimedia Priority ServiceeMPS-CN 3 Rel-10 C3 17/09/2010 18/03/2011 100% CP-100878 EricssonPhilip.hodges@ericsson.com 01/03/2011 CP#51 completed No ####

#### 242 490308 CT1 part on Stage 3 on enhancements for Multimedia Priority ServiceeMPS-CN 3 Rel-10 C1 17/09/2010 18/03/2011 100% CP-100878 EricssonPhilip.hodges@ericsson.com 28/02/2011 CP#51 completed No ####

#### 243 410030 Network Improvements for Machine-Type Communication sNIMTC 1 Rel-10 S1,S2,C1,C4,C3,C6,G2,R2,R318/09/2008 03/06/2011 82% SP-100863 KPNtoon.norp@tno.nl 28/02/2011 SP#50 updated WID SP-090832=>SP-100863 (document th e SA2 work). SP#49 Security stopped. SP#47 Stage 1 completed. Triggered by Rel-8 UID_7027 Study on Fac ilitating Machine to Machine Communication in GSM a nd UMTS (FS_M2M) TR 22.868No ####

#### 244 410031 Stage 1 for Network Improvements for Machine-Type C ommunicationsNIMTC 2 Rel-10 S1 18/09/2008 25/03/2010 100% SP-100863 KPNtoon.norp@tno.nl 09/03/2010 SA#47 completed No ####

#### 245 450028 Deleted - TR on Stage 2 for Network Improvements for Machine-Type CommunicationsNIMTC 2 Rel-10 S2 24/09/2009 16/12/2010 100% SP-100863 Samsungerik.guttman@partner.samsung.com 01/12/2010 SP#50 updated WID SP-090832=>SP-100863 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)SP-50 No ####

#### 246 490037 Stage 2 for Network Improvements for Machine-Type C ommunicationsNIMTC 2 Rel-10 S2 30/08/2010 23/09/2010 100% SP-100863 Samsungerik.guttman@partner.samsung.com 13/12/2010 SP#49 completed. SP#50 updated WID SP-090832=>SP-100863 (document the SA2 work)No ####

#### 247 460023 Deleted - Security for Network Improvements for Machine-Type CommunicationsNIMTC 2 Rel-10 S3 10/12/2009 23/09/2010 100% SP-100863 SamsungRajavelsamy R (rajvel@samsung.com) 27/09/2010 SP#49 stopped (activity moved to Rel-11 under UID_490028 TR on Security aspects of System Improvements to Machine-Type Communications (SIMTC)SP-49 No ####

#### 248 480005 CN part of Stage 3 for Network Improvements for Mac hine-Type CommunicationsNIMTC 2 Rel-10 C1,C4,C3,C6 04/06/2010 03/06/2011 65% CP-110147 Ericssonmikael.wass@ericsson.com 28/02/2011 CP#51 updated WID CP-10088=>CP-110147 (identified C T3 impact)No ####

#### 249 480105 CT1 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C1 04/06/2010 03/06/2011 85% CP-110147 Ericssonmikael.wass@ericsson.com 08/03/2011 CP#51 completion 03/11=>06/11 (exception in CP-110154)No ####

#### 250 480205 CT3 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C3 04/06/2010 03/06/2011 30% CP-110147 Ericssonmikael.wass@ericsson.com 08/03/2011 CP#51 completion 03/11=>06/11 (exception in CP-110137. Updated WID CP-10088=>CP-110147 (identified CT3 impact: updates to Diameter over Gx, Gx/S9, S9 interfaces)No ####

#### 251 480305 CT4 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C4 04/06/2010 18/03/2011 100% CP-110147 Ericssonmikael.wass@ericsson.com 28/02/2011 CP#51 completed. Updated WID CP-10088=>CP-110147No ####

#### 252 510005 CT6 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C6 18/03/2011 03/06/2011 0% not applicable Sagem-Orgaheiko.kruse@sagem-orga.com 18/03/2011 CP#51 exception in CP-110291 for work on (U)SIM OTA support of low priority configuration, Device binding between USIM and MTC device & USIM aspects of EABNo ####

#### 253 510040 Charging for Network Improvements for Machine-Type CommunicationNIMTC-CH 2 Rel-10 S5 21/03/2011 23/03/2011 100% SP-110136 Ericssonpatrik.teppo@@ericsson.com 22/03/2011 SP#51 completed No ####

#### 254 490003 GERAN part of Network Improvements for Machine-Type  Communications (Stage 3)NIMTC 2 Rel-10 G2 03/09/2010 20/05/2011 50% GP-101647 Vodafone, Ericssonleo.patanapongpibul@vodafone.com, john.diachina@ericsson.com 04/03/2011 GP#49 completion 03/11=>05/11 (exception in GP-110506). GP#47 approved WIDNo ####

#### 255 490024 RAN mechanisms to avoid CN overload due to Machine- Type CommunicationsNIMTC-RAN_overload2 Rel-10 R2,R3 17/09/2010 18/03/2011 100% RP-101026 HuaweiJeff Gao (gaoyq@huawei.com) 14/03/2011 Stage 3. RP#51 completed No ####

#### 256 430035 Multi Access PDN Connectivity MAPCON 1 Rel-10 S2,C1 13/03/2009 18/03/2011 100% SP-090659 Telecom Italiaivano.guardini@telecomitalia.it 08/02/2011 CP#51 completed. SP#49 Stage 2 completed. Triggered  by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9  22.278 (6.2 - IP session control)No ####

#### 257 430135 Stage 2 for Multi Access PDN Connectivity MAPCON 2 Rel-10 S2 13/03/2009 23/09/2010 100% SP-090659 Telecom Italiaivano.guardini@telecomitalia.it 25/10/2010 SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)No ####

#### 258 500004 CT aspects of Multi Access PDN Connectivity MAPCON-St32 Rel-10 C4,C1,C3 15/11/2010 18/03/2011 100% CP-100709 ZTEXingyue (Joy) Zhou (zhou.xingyue@zte.com.cn) 09/12/2010 CP#51 completed No ####
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#### 259 500104 CT4 aspects of Multi Access PDN Connectivity MAPCON-St33 Rel-10 C4 15/11/2010 10/12/2010 100% CP-100709 ZTEXingyue (Joy) Zhou (zhou.xingyue@zte.com.cn) 09/12/2010 CP#50 completed No ####

#### 260 500204 CT1 aspects of Multi Access PDN Connectivity MAPCON-St33 Rel-10 C1 10/12/2010 18/03/2011 100% CP-100709 ZTEXingyue (Joy) Zhou (zhou.xingyue@zte.com.cn) 28/02/2011 CP#51 completed No ####

#### 261 500304 CT3 aspects of Multi Access PDN Connectivity MAPCON-St33 Rel-10 C3 15/11/2010 18/03/2011 100% CP-100709 ZTEXingyue (Joy) Zhou (zhou.xingyue@zte.com.cn) 01/03/2011 CP#51 completed No ####

#### 262 440052 IMS Service Continuity – Inter Device Transfer enha ncementsIMS_SC_eIDT1 Rel-10 S1,S2,C1 04/06/2009 18/03/2011 100% SP-090452 HuaweiAmar Deol (adeol@huawei.com) 09/03/2010 CP#51 completed. SP#47 Stage 1 completed. Rel-9 set  Inter-Device Transfer requirements UID_410033 (IMS _SCC-IDT). Adds IDT scenarios and requirementsNo ####

#### 263 440152 Stage 1 - IMS Service Continuity – Inter Device Tra nsfer enhancementsIMS_SC_eIDT2 Rel-10 S1 04/06/2009 25/03/2010 100% SP-090452 HuaweiAmar Deol (adeol@huawei.com) 09/03/2010 SA#47 completed No ####

#### 264 450029 Stage 2 - IMS Inter-UE Transfer enhancements IMS_SC_eIDT2 Rel-10 S2 24/09/2009 23/09/2010 100% SP-100167 HuaweiLee Valerius (lvalerius@huawei.com) 06/09/2010 SP#49 completed No ####

#### 265 470001 Stage 3 - IMS Inter-UE Transfer enhancements IMS_SC_eIDT2 Rel-10 C1 19/03/2010 18/03/2011 100% CP-110285 Huaweigeorg.mayer@huawei.com 17/03/2011 CP#51 completed. WID updated CP-100334=>CP-110285No ####

#### 266 450030 IP-Short-Message-Gateway enhancements for CPM-SMS I nterworking CPM-SMS 1 Rel-10 S1,S2,C3 24/09/2009 17/09/2010 100% SP-090615 China MobileQing Huang (huangqing@chinamobile.com) 09/03/2010 SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPMNo ####

#### 267 450031 Stage 1 for CPM-SMS CPM-SMS 2 Rel-10 S1 24/09/2009 25/03/2010 100% SP-090615 China MobileQing Huang 09/03/2010 SA#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)No ####

#### 268 450032 Stage 2 for CPM-SMS CPM-SMS 2 Rel-10 S2 24/09/2009 25/03/2010 100% SP-090615 Orangeantoine.mouquet@orange-ftgroup.com  26/02/2010 SP#47 completed No ####

#### 269 460017 Stage 3 for IP-Short-Message-Gateway enhancements f or CPM-SMS Interworking CPM-SMS 2 Rel-10 C3 04/12/2009 17/09/2010 100% CP-090859 EricssonJan Holm 01/09/2010 CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204No ####

#### 270 450033 Completion of Communications on Not Logged-in CCNL 1 Rel-10 S1,C1,C3 24/09/2009 18/03/2011 100% SP-090493 Deutsche TelekomKurt Bischinger 08/09/2009 CP#51 completed. SP#45 Stage 1 completedNo ####

#### 271 450034 Stage 1 for Completion of Communications on Not Log ged-inCCNL 2 Rel-10 S1 24/09/2009 24/09/2009 100% SP-090493 Deutsche TelekomKurt Bischinger 01/10/2010 SP#45 completed No ####

#### 272 470002 CT1 part of Stage 3 for Completion of Communication s on Not Logged-inCCNL 2 Rel-10 C1 19/03/2010 18/03/2011 100% CP-100335 Deutsche Telekommartin.huelsemann@telekom.de 14/02/2011 CP#51 completed No ####

#### 273 480006 CT3 part of Stage 3 for Completion of Communication s on Not Logged-inCCNL 2 Rel-10 C3 04/06/2010 17/09/2010 100% CP-100335 Deutsche Telekommartin.huelsemann@telekom.de 01/09/2010 CP#49 completed No ####

#### 274 450035 Local IP Access and Selected Internet IP Traffic Of fload LIPA_SIPTO 1 Rel-10 S2,S1,S3,S5,C4,C124/09/2009 23/03/2011 100% SP-110131 Huawei, China Mobilepatrice.hede@huawei.com, Tao Sun (suntao@chinamobil e.com) 13/12/2010 TSG#51 completed. Updated WID SP-100696=>SP-110131.  SP#49 Stage 2 & Security completed. UID_400035 Enh anced Home NodeB/eNodeB (EHNB) formerly covered Loc al IP Access to Internet and Local access to Home N etwork from the Home NodeB/eNodeBNo ####

#### 275 450037 Stage 1 for Local IP Access and Selected Internet I P Traffic OffloadLIPA_SIPTO 2 Rel-10 S1 24/09/2009 25/03/2010 100% SP-110131 Huawei, China MobileAmar Deol (adeolf@huawei.com), Gang Li (ligangyf@chinamobile.com) 09/03/2010 SP#47 completed No ####

#### 276 450036 TR on Local IP Access and Selected Internet IP Traf fic OffloadLIPA_SIPTO 2 Rel-10 S2 24/09/2009 18/03/2011 100% SP-110131 Huawei, China Mobilepatrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com) 01/12/2010 SP#51 completed. TR 23.829 for ApprovalNo ####

#### 277 450039 Security for Local IP Access and Selected Internet IP Traffic OffloadLIPA_SIPTO 2 Rel-10 S3 24/09/2009 23/09/2010 100% SP-110131 Huawei, QualcommMarcus Wong (mwong@huawei.com), Brian Rosenberg (bmr@qualcomm.com) 23/07/2010 SP#49 completed No ####

#### 278 450040 OAM&P for Local IP Access and Selected Internet IP Traffic OffloadLIPA_SIPTO 2 Rel-10 S5 24/09/2009 23/03/2011 100% SP-110131 Huawei, China MobileZou Lan (zlan@huawei.com), Chen Gang (chengang@chinamobile.com) 17/03/2011 SP#51 completed. Updated WID SP-100696=>SP-110131No ####

#### 279 460039 Charging for Local IP Access and Selected Internet IP Traffic OffloadLIPA_SIPTO 2 Rel-10 S5 10/12/2009 23/03/2011 100% SP-110131 Huawei, China Mobileshan.mingjun@huawei.com, Ai Chen (chenai@chinamobile.com) 17/03/2011 SP#51 completed. Updated WID SP-100696=>SP-110131No ####

#### 280 450138 Stage 2 for Local IP Access LIPA 2 Rel-10 S2 24/09/2009 23/09/2010 100% SP-100696 Huawei, China Mobilepatrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com) 06/09/2010 SP#50 updated WID SP-090761=>SP-100696. SP#49 completed (has impacts to RAN)No ####

#### 281 480008 Stage 3 for Local IP Access LIPA 2 Rel-10 C4,C1 04/06/2010 18/03/2011 100% CP-100292 China MobileZhang Hao (zhanghao@chinamobile.com) 26/05/2010 CP#51 completed No ####

#### 282 480108 CT4 part of Stage 3 for Local IP Access LIPA 3 Rel-10 C4 04/06/2010 18/03/2011 100% CP-100292 China MobileZhang Hao (zhanghao@chinamobile.com) 30/11/2010 CP#51 completed No ####

#### 283 480208 CT1 part of Stage 3 for Local IP Access LIPA 3 Rel-10 C1 04/06/2010 18/03/2011 100% CP-100292 China MobileZhang Hao (zhanghao@chinamobile.com) 28/02/2011 CP#51 completed No ####

#### 284 450038 Stage 2 for SIPTO for macro networks SIPTO 2 Rel-10 S2 24/09/2009 23/09/2010 100% SP-100696 Huawei, China Mobilepatrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com) 01/12/2010 SP#50 updated WID SP-090761=>SP-100696. SP#49 completed (SIPTO GW selection for wild card APN and for GERAN. Serving-GW selection for SIPTO. Corrections and Clarifications of the SIPTO procedure)No ####

#### 285 480007 Stage 3 for SIPTO for macro networks SIPTO 2 Rel-10 C4,C1 04/06/2010 18/03/2011 100% CP-110091 HuaweiCaixia Qi (qcxmay@huawei.com) 08/03/2011 CP#51 completed. Updated WID CP-100419=>CP-110091No ####

#### 286 480107 CT4 part of Stage 3 for SIPTO for macro networks SIPTO 3 Rel-10 C4 04/06/2010 18/03/2011 100% CP-110091 HuaweiCaixia Qi (qcxmay@huawei.com) 08/03/2011 CP#51 completed. Updated WID CP-100419=>CP-110091No ####

#### 287 480207 CT1 part of Stage 3 for SIPTO for macro networks SIPTO 3 Rel-10 C1 04/06/2010 10/12/2010 100% CP-110091 HuaweiCaixia Qi (qcxmay@huawei.com) 08/03/2011 CP#50 completed No ####

#### 288 450041 IP Flow Mobility and seamless WLAN offload IFOM 1 Rel-10 S2,S1,S5,C1,C324/09/2009 23/03/2011 100% SP-100089 QualcommGerardo Giaretta (gerardo@qualcomm.com) 10/03/2011 Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)No ####

#### 289 450042 Stage 1 for IP Flow Mobility and seamless WLAN offl oad IFOM 2 Rel-10 S1 24/09/2009 10/12/2009 100% SP-100089 QualcommDavid Williams (dwilliam@qualcomm.com) 01/10/2010 SP#46completed No ####

#### 290 450043 Stage 2 for IP Flow Mobility and seamless WLAN offl oad IFOM 2 Rel-10 S2 24/09/2009 23/09/2010 100% SP-100089 QualcommGerardo Giaretta (gerardo@qualcomm.com) 01/10/2010 SP#49 completed No ####

#### 291 470021 Charging for IP Flow Mobility and seamless WLAN off load IFOM 2 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100089 Alcatel-Lucentmaryse.gardella@alcatel-lucent.com 09/03/2011 SP#51 completed No ####

#### 292 480009 Stage 3 for IP Flow Mobility and seamless WLAN offl oad IFOM-CT 2 Rel-10 C1,C3 04/06/2010 18/03/2011 100% CP-100715 QualcommPatrick Stupar (pstupar@qualcomm.com) 09/12/2010 CP#51 completed No ####

#### 293 480109 CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offloadIFOM-CT 3 Rel-10 C1 04/06/2010 18/03/2011 100% CP-100715 QualcommPatrick Stupar (pstupar@qualcomm.com) 28/02/2011 CP#51 completed No ####

#### 294 480209 CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offloadIFOM-CT 3 Rel-10 C3 04/06/2010 18/03/2011 100% CP-100715 QualcommPatrick Stupar (pstupar@qualcomm.com) 01/03/2011 CP#51 completed No ####

#### 295 450044 Enabling Coder Selection and Rate Adaptation for UT RAN and E-UTRAN for Load Adaptive ApplicationsECSRA_LAA 1 Rel-10 S2,S4,C4,C3,C124/09/2009 03/06/2011 96% SP-100467 QualcommAC Mahendran (ac@qualcomm.com) 01/03/2011 SP#49 SA2 completed. Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTENo ####

#### 296 450045 TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Application sECSRA_LAA 2 Rel-10 S2,S4 24/09/2009 10/06/2010 100% SP-100467 QualcommAC Mahendran (ac@qualcomm.com) 26/05/2010 SP#48 completed No ####

#### 297 450145 SA4 review of TR on Enabling Coder Selection and Ra te Adaptation for UTRAN and E-UTRAN for Load Adapti ve ApplicationsECSRA_LAA 2 Rel-10 S4 24/09/2009 15/12/2010 100% SP-100467 QualcommAC Mahendran (ac@qualcomm.com) 01/12/2010 SP#50 completed No ####

#### 298 450046 Stage 2 for Enabling Coder Selection and Rate Adapt ation for UTRAN and E-UTRAN for Load Adaptive Appli cationsECSRA_LAA 2 Rel-10 S2 24/09/2009 23/09/2010 100% SP-100467 QualcommAC Mahendran (ac@qualcomm.com) 14/09/2010 SP#49 completed No ####

#### 299 490038 SA4 aspects of Enabling Coder Selection and Rate Ad aptation for UTRAN and E-UTRAN for Load Adaptive Ap plicationsECSRA_LAA 2 Rel-10 S4 23/09/2010 23/03/2011 100% SP-100467 QualcommAC Mahendran (ac@qualcomm.com) 18/02/2011 SP#51 completed No ####

#### 300 490007 CN aspects of Enabling Coder Selection and Rate Ada ptation for UTRAN and E-UTRAN for Load Adaptive App licationsECSRA_LAA-CN2 Rel-10 C4,C3,C1 17/09/2010 03/06/2011 90% CP-100702 EricssonPhilip.hodges@ericsson.com 09/03/2011 CP#51 completion 03/11=>06/11 (exception in CP-1102 72)No ####

#### 301 490107 CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive ApplicationsECSRA_LAA-CN3 Rel-10 C4 17/09/2010 03/06/2011 90% CP-100702 EricssonPhilip.hodges@ericsson.com 09/03/2011 CP#51 completion 03/11=>06/11 (exception in CP-110272)No ####
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#### 302 490207 CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive ApplicationsECSRA_LAA-CN3 Rel-10 C3 17/09/2010 03/06/2011 90% CP-100702 EricssonPhilip.hodges@ericsson.com 09/03/2011 CP#51 completion 03/11=>06/11 (exception in CP-110272)No ####

#### 303 490307 CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive ApplicationsECSRA_LAA-CN3 Rel-10 C1 17/09/2010 03/06/2011 90% CP-100702 EricssonPhilip.hodges@ericsson.com 09/03/2011 CP#51 completion 03/11=>06/11 (exception in CP-110272)No ####

#### 304 450053 Extended H(e)NB features EHNBF 1 Rel-10 S1,S2,S3 11/12/2008 23/09/2010 100% SP-100407 NECjoerg.swetina@nw.neclab.eu 23/07/2010 SP#49 completed. Adds extensions to Rel-9 functiona lity in UID_400035 Enhanced Home NodeB / eNodeB (EH NB)No ####

#### 305 450153 Stage 1 of Extended H(e)NB features EHNBF 2 Rel-10 S1 24/09/2009 25/03/2010 100% SP-100407 NECjoerg.swetina@nw.neclab.eu 08/06/2010 SP#47 completed No ####

#### 306 420034 IMS aspects of Architecture for Home NodeB EHNB-IMS 2 Rel-10 S2 11/12/2008 25/03/2010 100% SP-080799 Alcatel-LucentNicolas Drevon 26/02/2010 SP#47 completed. Chosen solution has no normative impactsNo ####

#### 307 480034 Extended H(e)NB Security features (Stage 2) EHNBF-Sec 2 Rel-10 S3 10/06/2010 23/09/2010 100% SP-100257 HuaweiMarcus Wong (mwong@huawei.com) 23/07/2010 SP#49 completed No ####

#### 308 460028 Optimal Media Routing OMR 1 Rel-10 S2,S5,C3,C1,C425/03/2010 08/06/2011 86% SP-090803 Alcatel-Lucentandy.bennett@alcatel-lucent.com 26/02/2010 SP#47 Stage 2 completed. Triggered by TR 23.894 (UI D_370050 Study on System enhancements for the use o f IMS services in local breakout)No ####

#### 309 460128 Stage 2 for Optimal Media Routing OMR 2 Rel-10 S2 25/03/2010 25/03/2010 100% SP-090803 Alcatel-Lucentandy.bennett@alcatel-lucent.com 26/02/2010 SP#47 completed No ####

#### 310 480010 Stage 3 for Optimal Media Routing OMR 2 Rel-10 C3,C1,C4 04/06/2010 03/06/2011 99% CP-110134 Alcatel-Lucentjim.calme@alcatel-lucent.com 10/03/2011 CP#51 completion 03/11=>06/11. WID updated CP-10032 7=>CP-110134No ####

#### 311 480110 CT3 part of Stage 3 for Optimal Media Routeing OMR 3 Rel-10 C3 04/06/2010 03/06/2011 99% CP-110134 Alcatel-Lucentjim.calme@alcatel-lucent.com 10/03/2011 CP#51 completion 03/11=>06/11. WID updated CP-100327=>CP-110134No ####

#### 312 480210 CT1 part of Stage 3 for Optimal Media Routeing OMR 3 Rel-10 C1 04/06/2010 18/03/2011 100% CP-110134 Alcatel-Lucentjim.calme@alcatel-lucent.com 10/03/2011 CP#51 completed. WID updated CP-100327=>CP-110134No ####

#### 313 480310 Deleted - CT4 part of Stage 3 for Optimal Media Routeing OMR 3 Rel-10 C4 04/06/2010 18/03/2011 100% CP-110134 Alcatel-Lucentjim.calme@alcatel-lucent.com 10/03/2011 CP#51 stopped (CT4 specs not impacted). WID updated CP-100327=>CP-110134CP-51 No ####

#### 314 500013 Charging for Optimal Media Routing OMR 2 Rel-10 S5 16/12/2010 08/06/2011 10% SP-100772 Alcatel-Lucentmaryse.gardella@alcatel-lucent.com 17/03/2011 SP#51 completion 03/11=>06/11 (exception in SP-110151). Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)No ####

#### 315 470026 IMS Emergency Session Enhancements IESE 1 Rel-10 S1,S2,C1 25/03/2010 03/06/2011 98% SP-100170 Deutsche Telekom, T-Mobilemichele.zarri@t-mobile.co.uk 06/09/2010 SP#49 completed. Source of external requirements: E TSI TISPAN TS 181.019 (Business Communication Requi rements)No ####

#### 316 470027 Stage 1 for IMS Emergency Session Enhancements IESE 2 Rel-10 S1 25/03/2010 25/03/2010 100% SP-100170 Deutsche Telekom, T-MobileKurt Bischinger 23/03/2010 SP#47 completed No ####

#### 317 470028 Stage 2 for IMS Emergency Session Enhancements IESE 2 Rel-10 S2 25/03/2010 23/09/2010 100% SP-100170 Deutsche Telekom, T-Mobilemichele.zarri@t-mobile.co.uk 06/09/2010 SP#49 completed No ####

#### 318 500005 Stage 3 for IMS Emergency Session Enhancements IESE 2 Rel-10 C1 10/12/2010 03/06/2011 95% CP-100880 Deutsche Telekomreinhard.lauster@t-mobile.at    08/03/2011 CP#51 completion 03/11=>06/11 (exception in CP-110155)No ####

#### 319 480037 S2b Mobility based on GTP SMOG 1 Rel-10 S2,C4,C3,C1 10/06/2010 18/03/2011 100% SP-100357 Alcatel-Lucentbruno.landais@alcatel-lucent.com 18/03/2011 CP#51 completed. SP#49 Stage 2 completed. Related t o Rel-10 UID_470049 Study on S2b mobility based on GTP (TR23.834), UID_350027 SAE for support for non- 3GPP accesses. Stage1 in Rel-8 UID_320022 Reqs for evolution of 3GPP system architecture (AIPN-SAE)No ####

#### 320 480137 Stage 2 for S2b Mobility based on GTP SMOG 2 Rel-10 S2 10/06/2010 23/09/2010 100% SP-100357 Alcatel-Lucentbruno.landais@alcatel-lucent.com 06/09/2010 SP#49 completed No ####

#### 321 490009 Stage 3 for S2b Mobility based on GTP SMOG-St3 2 Rel-10 C4,C3,C1 17/09/2010 18/03/2011 100% CP-100644 Alcatel-Lucentbruno.landais@alcatel-lucent.com 18/03/2011 CP#51 Stage 3 completed No ####

#### 322 490109 CT4 part of Stage 3 for S2b Mobility based on GTP SMOG-St3 3 Rel-10 C4 17/09/2010 18/03/2011 100% CP-100644 Alcatel-Lucentbruno.landais@alcatel-lucent.com 18/03/2011 CP#51 completed No ####

#### 323 490209 CT3 part of Stage 3 for S2b Mobility based on GTP SMOG-St3 3 Rel-10 C3 17/09/2010 18/03/2011 100% CP-100644 Alcatel-Lucentbruno.landais@alcatel-lucent.com 18/03/2011 CP#51 completed No ####

#### 324 490309 CT1 part of Stage 3 for S2b Mobility based on GTP SMOG-St3 3 Rel-10 C1 17/09/2010 10/12/2010 100% CP-100644 Alcatel-Lucentbruno.landais@alcatel-lucent.com 25/11/2010 CP#50 completed No ####

#### 325 500006 Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related DatabasesPEST 1 Rel-10 S2,C3 12/10/2010 18/03/2011 100% SP-100702 QualcommAC Mahendran (ac@qualcomm.com) 19/03/2011 CP#51 completed. SP#50 Stage 2 completed. Triggered  by the SA1,SA2 Rel-10 TR 23.813 Study on Policy so lutions and enhancements (FS_PP) UID_440047. Provid es Video Call seamless service continuity for 3G/LT E terminal userNo ####

#### 326 500106 Stage 2 for Policy Enhancements for Sponsored Conne ctivity and Coherent Access to Policy related Datab asesPEST 2 Rel-10 S2 12/10/2010 15/12/2010 100% SP-100702 QualcommAC Mahendran (ac@qualcomm.com) 19/03/2011 SP#51 updated WID SP-100702=>???. SP#50 approved WID. SA#49 work completed as SA2 CRs approved under TEI10 (SP-10557)No ####

#### 327 500206 CT3 aspects of Policy Enhancements for Sponsored Co nnectivity and Coherent Access to Policy related Da tabasesPEST-CT3 2 Rel-10 C3 10/12/2010 18/03/2011 100% CP-100860 ZTEzhou.xiaoyun@zte.com.cn 01/03/2011 CP#51 completed No ####

#### 328 470029 Lawful Interception in the 3GPP Rel-10 LI10 1 Rel-10 S3 25/03/2010 08/06/2011 92% SP-100108 PIDS, BTKoen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeat er@bt.com 12/03/2011 SP#51 completion 03/11=>06/11 (exception in SP-1100 27 for CAT, CRS and EPS enhancementsNo ####

#### 329 470129 LI for CAT (Customer Alerting Tones) LI10 2 Rel-10 S3 25/03/2010 08/06/2011 80% SP-100108 PIDS, BTKoen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com 12/03/2011 SP#51 completion 03/11=>06/11 (exception in SP-110027)No ####

#### 330 470229 LI for CRS (Customized Ringing Signal) LI10 2 Rel-10 S3 25/03/2010 08/06/2011 80% SP-100108 PIDS, BTKoen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com 12/03/2011 SP#51 completion 03/11=>06/11 (exception in SP-110027)No ####

#### 331 470329 LI for EPS enhancements LI10 2 Rel-10 S3 25/03/2010 08/06/2011 80% SP-100108 PIDS, BTKoen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com 12/03/2011 SP#51 completion 03/11=>06/11 (exception in SP-110027)No ####

#### 332 470429 LI for VCC (Voice Call Continuity) LI10 2 Rel-10 S3 25/03/2010 23/03/2011 100% SP-100108 PIDS, BTKoen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com 12/03/2011 SP#51 completed No ####

#### 333 470529 LI for MEDIASEC (IMS Media security) LI10 2 Rel-10 S3 25/03/2010 23/03/2011 100% SP-100108 PIDS, BTKoen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com 12/03/2011 SP#51 completed No ####

#### 334 470629 LI for H(e)NB also with Local IP Access and Selecte d IP Traffic Offload (LIPA, SIPTO)LI10 2 Rel-10 S3 25/03/2010 23/03/2011 100% SP-100108 PIDS, BTKoen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com 12/03/2011 SP#51 completed No ####

#### 335 470729 LI for MBMS_LTE_enh (Multimedia Broadcast and Multi cast Service enhancements)LI10 2 Rel-10 S3 25/03/2010 23/03/2011 100% SP-100108 PIDS, BTKoen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com 12/03/2011 SP#51 completed No ####

#### 336 470829 LI for LCLS (Local Call Local Switch) LI10 2 Rel-10 S3 25/03/2010 23/03/2011 100% SP-100108 PIDS, BTKoen Jaspers (k.b.jaspers@minjus.nl), alex.leadbeater@bt.com 12/03/2011 SP#51 completed No ####

#### 337 470033 Optimization of IMS based PSS and MBMS User Service OPT_IMS_PSS_MBMS_US1 Rel-10 S4 25/03/2010 23/03/2011 100% SP-100031 Ericssonmarkus.kampmann@ericsson.com 02/03/2011 SP#51 completed. Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXTNo ####

#### 338 470034 HTTP-based Streaming and Download Services HTTP_SDS 1 Rel-10 S4 25/03/2010 08/06/2011 75% SP-100032 QualcommThomas Stockhammer (c_tstock@qualcomm.com) 10/03/2011 SP#51 completion 03/11=>06/11 (Exception in  SP-110044). Work to enhance UID_430038 Rel-9 PSS and MBMS extensionsNo ####

#### 339 480040 PSS and MBMS enhancements MBS_Enh 1 Rel-10 S4 10/06/2010 23/03/2011 100% SP-100305 EricssonMarkus.Kampmann@ericsson.com 02/03/2011 SP#51 completed. Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). No ####

#### 340 480041 Enhancements and Addition of Audio Tests to 26.131 and 26.132EAAT 1 Rel-10 S4 10/06/2010 08/06/2011 55% SP-100306 Vodafoneramin.afchar@vodafone.com 10/03/2011 SP#51 completion 03/11=>06/11 (Exception in  SP-110043). Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new specNo ####

#### 341 510055 Video Coding Enhancements in MTSI VCEM 1 Rel-10 S4 21/03/2011 23/03/2011 100% SP-110050 Ericssonfrederic.gabin@ericsson.com 10/03/2011 SP#51 completed. Linked to Rel-7 UID_7040 Multimedia Telephony Service for IMS - Media handling and interaction in MTSI (MTSI-MHI)No ####

#### 342 460031 OAM&P 10 OAM10 1 Rel-10 S5,C4 10/12/2009 08/06/2011 92% not applicable - - 12/12/2009 umbrella Feature No ####

#### 343 460032 Network Infrastructure Management OAM10-NIM 2 Rel-10 S5 10/12/2009 08/06/2011 84% not applicable - - 12/12/2009 umbrella BB No ####

#### 344 460033 Common RAT Network Resource Model (NRM) RAT_NRM_common3 Rel-10 S5 10/12/2009 08/06/2011 95% SP-100293 Ericssonrobert.petersen@ericsson.com 22/03/2011 SP#51 completion 03/11=>06/11 (exception in SP-110144). Share equipment btw several RATs (RET,TMA,repeaters) to reduce costs. With existing modelling is difficult to see that several cells are affected when an antenna tilt is changed etcNo ####
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#### 345 470035 IRP Solution Set specification organisation improvements OAM-IRP-SS3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100774 Nokia Siemens Networks, HuaweiJörg Schmidt (joerg@cox.net), Lan Zou (zlan@huawei.com) 09/03/2011 SP#51 completed No ####

#### 346 470036 Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9OAM-SOA-IRP3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100076 Nokia Siemens Networks, EricssonJörg Schmidt (joerg@cox.net), edwin.tse@ericsson.com 09/03/2011 SP#51 work stopped (Reason: lack of progress). Continuation of Rel-9 UID_440065 SOA for IRP (covering SOA Architecture & SOA-supporting Solution Set) to address SOA conforming Registration & Discovery capabilitiesSP-51 No ####

#### 347 480042 IRP Overview, Profiles & Usage Guide OAM-NIM-IRP_OPU3 Rel-10 S5 10/06/2010 08/06/2011 70% SP-100777 Nokia Siemens NetworksJörg Schmidt (joerg@cox.net) 22/03/2011 SP#51 completion 03/11=>06/11 (exception in SP-110145)No ####

#### 348 510041 Alarm Correlation and Root Cause Analysis OAM-AC-RCA3 Rel-10 S5 23/03/2011 08/06/2011 0% SP-110137 Ericssonbrendan.hassett@ericsson.com 22/03/2011 SP#51 exception in SP-110147. Triggered by Rel-10 TR 32.832 Study on Alarm Correlation and Alarm Root Cause Analysis (UID_480045) and TR 32.829 Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program Fault Management (UID_ 460038)No ####

#### 349 510042 Inventory Management Network Resource Model enhancements OAM-IM-NMR3 Rel-10 S5 23/03/2011 08/06/2011 0% SP-110141 Nokia Siemens Networksolaf.pollakowski@nsn.com 22/03/2011 SP#51 Exception in SP-110142. Inventory NRM specified in Rel-6 is mainly hardware related. Rel-10 TR 32.828 recommends extending the scope of inventory NRM. Additionally, NGMN Top OPE Recs, v1.0 sets inventory enhancements as one of top 10 priority itemsNo ####

#### 350 460034 Self-Organizing Networks (SON) - OAM aspects OAM10-SON 2 Rel-10 S5 10/12/2009 08/06/2011 94% not applicable - - 12/12/2009 umbrella BB No ####

#### 351 460035 SON Self-optimization management continuation LTE-SON-OAM_SO3 Rel-10 S5 10/12/2009 08/06/2011 85% SP-110130 HuaweiLan Zou (zlan@huawei.com) 22/03/2011 SP#51 completion 03/11=>06/11 (exception in SP-110146). Updated WID SP-100756=>SP-110130. Cont'd Rel-9 SON self-optimization management UID_390007No ####

#### 352 460036 SON Self-healing management LTE-SON-OAM_SH3 Rel-10 S5 10/12/2009 23/03/2011 100% SP-110150 ZTEzhu.weihong@zte.com.cn 22/03/2011 SP#51 completed. WID updated SP-100776=>SP-110150. Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)No ####

#### 353 470037 OAM aspects of Energy Saving in Radio Networks OAM-ES 3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-110128 Nokia Siemens Networksclemens.suerbaum@nsn.com 17/03/2011 SP#51 completed. WID updated SP-100226=>SP-110128. Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044No ####

#### 354 470038 Subscription Management (SuM) evolution OAM10-SuM 2 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100086 Ericssonleo.yang@ericsson.com 09/03/2011 SP#51 completed No ####

#### 355 470039 Performance Management OAM10-PM 2 Rel-10 S5,C4 25/03/2010 08/06/2011 97% not applicable - - 12/02/2010 umbrella BB No ####

#### 356 470040 Key Performance Indicators (KPIs) for IMS OAM-PM-KPI_IMS3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100083 China MobileLi Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com) 09/03/2011 SP#51 completed No ####

#### 357 470041 Key Performance Indicators (KPIs) for EPC OAM-PM-KPI_EPC3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100084 China MobileLi Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com) 09/03/2011 SP#51 completed No ####

#### 358 470042 Management of UE based network performance measurem entsOAM-PM-UE 3 Rel-10 S5,C4 25/03/2010 08/06/2011 91% SP-100612 Huawei, Nokia Siemens Networks, EricssonZou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf .hubinette@ericsson.com 22/03/2011 SP#51 completion 03/11=>06/11 (exception in SP-1101 43). Stage 2/3. Linked to UID_460003 Minimization o f drive tests for E-UTRAN and UTRAN (MDT_UMTSLTE)No ####

#### 359 470142 Management of UE based network performance measurementsOAM-PM-UE 4 Rel-10 S5 25/03/2010 08/06/2011 90% SP-100612 Huawei, Nokia Siemens Networks, EricssonZou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf.hubinette@ericsson.com 22/03/2011 SP#51 completion 03/11=>06/11 (exception in SP-110143)No ####

#### 360 510006 CN aspects of Management of UE based network performance measurementsOAM-PM-UE 4 Rel-10 C4 21/02/2011 18/03/2011 100% not applicable Nokia Siemens Networksulrich.wiehe@nsn.com 28/02/2011 CP#51 completed under the SA5 WI codeNo ####

#### 361 470043 3G HNB and LTE HeNB Subsystem performance measurements OAM-PM-HeNS3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100081 China MobileChen Gang (chengang@chinamobile.com) 09/03/2011 SP#51 completed No ####

#### 362 470044 Charging Management small Enhancements CH10 1 Rel-10 S5 04/06/2009 23/03/2011 100% not applicable - - 12/02/2010 umbrella Feature No ####

#### 363 440063 IWLAN mobility charging eIWLAN_Mob2 Rel-10 S5 04/06/2009 23/03/2011 100% SP-100090 OrangeJean-Luc Garcia (jl.garcia@orange-ftgroup.com) 28/01/2011 SP#51 completed. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems. Cooperation with CT1,CT3 on affected protocolsNo ####

#### 364 470046 Advice of Charge (AoC) service support enhancements eAoC 1 Rel-10 S5,C1 25/03/2010 03/06/2011 94% SP-100080 Deutsche Telekommatthias.seibel@telekom.de 28/01/2011 SP#51 completed SA5. Continuation of Rel-8 BB UID_8 0042: Advice of Charge (AoC) support in IMS Chargin g (IMSTSS). Stage 2/3 workNo ####

#### 365 470047 SA5 part - AoC enhancements eAoC 2 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100080 Deutsche Telekommatthias.seibel@telekom.de 28/01/2011 SP#51 completed. SA1 Stage 1 in 22.115No ####

#### 366 490010 CT1 part - AoC enhancements (Stage 3) eAoC 2 Rel-10 C1 17/09/2010 03/06/2011 85% CP-100645 Deutsche Telekomreinhard.lauster@t-mobile.at 08/03/2011 CP#51 completion 03/11=>06/11 (exception in CP-110156). SA1 Stage 1 in 22.115, 22.173, 22.024. Add mobile-specific CAI format and volume charging elements. Extensions to existing AoC XMLNo ####

#### 367 470003 IMS Stage 3 - IETF Protocol Alignment IMSProtoc4 1 Rel-10 C1 19/03/2010 18/03/2011 100% CP-100099 Alcatel-Lucentkeith.drage@alcatel-lucent.com 28/02/2011 CP#51 completed. Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or notNo ####

#### 368 480012 Enhanced User Data Convergence (UDC) Model eUDC 1 Rel-10 C4 04/06/2010 18/03/2011 100% CP-100295 China MobileLan Sizhong (lansizhong@chinamobile.com) 28/02/2011 CP#51 completed. Specify CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operationsNo ####

#### 369 480014 Further improvements of II-NNI Stage 3 based on ope rational feedback and evolution of other specificat ionsII-NNI2 1 Rel-10 C3 04/06/2010 18/03/2011 100% CP-100326 Orangebeata.dobrowolska@orange-ftgroup.com 01/03/2011 CP#51 completed. Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)No ####

#### 370 480013 AT Commands for IMS-configuration AT_IMS 1 Rel-10 C1 04/06/2010 18/03/2011 100% CP-100376 Ericssonatle.monrad@ericsson.com 14/02/2011 CP#51 completed. Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-userNo ####

#### 371 490011 AT Commands for USIM Application Toolkit (USAT) AT_UICC 1 Rel-10 C1 17/09/2010 18/03/2011 100% CP-100646 ST-Ericssonmagnus.mk.karlsson@stericsson.com    14/02/2011 CP#51 completed No ####

#### 372 490012 Communication Control for IMS by USIM (Stage 3) CC_IMS_USIM1 Rel-10 C6 17/09/2010 18/03/2011 100% CP-100647 GemaltoDenis.Lheriteau@gemalto.com 03/03/2011 CT#51 completed. Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)No ####

#### 373 500003 Dynamic view of SIP message for II-NNI (Stage 3) NNI_DV 1 Rel-10 C3 10/12/2010 03/06/2011 95% CP-100795 NTTarai.kenjiro@lab.ntt.co.jp 08/03/2011 CP#51 completion 03/11=>06/11 (exception in CP-110139). Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)No ####

#### 374 500007 Introduction of Smart Card Web Server launch functi onalitySCWS_L 1 Rel-10 C6 10/12/2010 18/03/2011 100% CP-100883 Telecom Italiadavide.pratone@telecomitalia.it 03/03/2011 CP#51 completed. Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple mannerNo ####

#### 375 500008 USAT using AT Commands USAT_AT 1 Rel-10 C6 10/12/2010 18/03/2011 100% CP-100884 Giesecke & Devrientenric.fort@gi-de.com  03/03/2011 CP#51 completed. Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. a modem connected to an external display). Linked to CT1 Feature UID_No ####

#### 376 500010 SRVCC enhancements (Stage 3) eSRVCC 1 Rel-10 C1,C4 10/12/2010 18/03/2011 100% CP-100881 China MobileJiang Y (jiangyi@chinamobile.com) 09/12/2010 Triggered by SA2 TR 23.856 Study on Single Radio Vo ice Call Continuity enhancements (FS_eSRVCC) UID_44 0049No ####

#### 377 500110 CT1 part of Stage 3 for SRVCC enhancements - Stage 3 eSRVCC 2 Rel-10 C1 10/12/2010 18/03/2011 100% CP-100881 China MobileJiang Y (jiangyi@chinamobile.com) 28/02/2011 CP#51 completed No ####

#### 378 500210 CT4 part of Stage 3 for SRVCC enhancements - Stage 3 eSRVCC 2 Rel-10 C4 10/12/2010 18/03/2011 100% CP-100881 China MobileJiang Y (jiangyi@chinamobile.com) 28/02/2011 CP#51 completed No ####

#### 379 500011 SRVCC in alerting phase (Stage 3) aSRVCC 1 Rel-10 C1 10/12/2010 03/06/2011 95% CP-110145 ZTEli.shitao@zte.com.cn 16/03/2011 CP#51 completion 03/11=>06/11. WID updated CP-100839=>CP-110145. Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)No ####

#### 380 500012 PCRF failure and restoration PCRF_FR 1 Rel-10 C4,C3 10/12/2010 18/03/2011 100% CP-100703 NECToshiyuki Tamura (tamurato@aj.jp.nec.com) 01/03/2011 CP#51 completed. Triggered by CT3 TR 29.816 Study o n Policy and Charging Rules Function (PCRF) failure  and restoration (FS_PCRF-FR) UID_450013 No ####

#### 381 500112 CT4 part of PCRF failure and restoration PCRF_FR 2 Rel-10 C4 10/12/2010 18/03/2011 100% CP-100703 NECToshiyuki Tamura (tamurato@aj.jp.nec.com) 01/03/2011 CP#51 completed No ####

#### 382 500212 CT3 part of PCRF failure and restoration PCRF_FR 2 Rel-10 C3 10/12/2010 18/03/2011 100% CP-100703 NECToshiyuki Tamura (tamurato@aj.jp.nec.com) 01/03/2011 CP#51 completed No ####

#### 383 510002 Formalization of WLAN Files FoWF 1 Rel-10 C1 23/02/2011 18/03/2011 100% CP-110288 Deutsche Telekomdieter.jacobsohn@telekom.de 17/03/2011 CP#51 completed. TS 24.235 for Info+Approval. Define the ME files as specified in 24.234 in OMA Device Management structureNo ####

#### 384 510007 CS and IMS Interworking for CAT service - Eearly Se ssion modelCIIC_ES 1 Rel-10 C3 16/03/2011 03/06/2011 90% CP-110283 ZTEli.shitao@zte.com.cn 10/03/2011 CP#51 exception sheet in CP-110138. Stage 1 in Rel-8 TS 22.182 Customized Alerting Tones (CAT) service. Stage 3 TS 24.182 defines 3 impl models: Gateway, Forking, Early Session. Specify missing CAT service interworking procedures btw CS & IMS networksNo ####

#### 385 510008 EPC Node Restoration (without Idle mode Signalling Reduction ISR activated)EPC_NR 1 Rel-10 C4 16/03/2011 18/03/2011 100% CP-110092 Alcatel-Lucentbruno.landais@alcatel-lucent.com 18/03/2011 CP#51 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014No ####

#### 386 510108 EPC Node Restoration with Idle mode Signalling Redu ction (ISR) activatedEPC_NR_ISR1 Rel-10 C4 16/03/2011 03/06/2011 90% CP-110287 NECToshiyuki Tamura (tamurato@aj.jp.nec.com) 08/03/2011 CP#51 Exception sheet in CP-110286. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014No ####

#### 387 510009 Mobile Terminating Roaming Forwarding with pre-pagi ngMTRF 1 Rel-10 C4 16/03/2011 03/06/2011 90% CP-110093 Ericssonphilip.hodges@ericsson.com 08/03/2011 CP#51 Exception sheet in CP-110089. Provides Stage 2/3 alternative solution to Mobile Terminating Roaming Retry to solve roaming events during paging, in particular to support CSFB. Hence, no new Stage 1 requirements existNo ####
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#### 388 510010 UICC access to IMS Specification IMS-UICC-S 1 Rel-10 C6,C1 16/03/2011 03/06/2011 5% CP-110279 GemaltoDenis.Lheriteau@gemalto.com 10/03/2011 CP#51 CT6 completed. Triggered by Rel-10 TR 31.828 Study on UICC access to IMS (FS_IMS-UICC) UID_48001 7. Specify mechanism in UICC and ME to make use of IMS functionality implemented in ME  for case a) an  ISIM is present b) no ISIM is present in UICCNo ####

#### 389 510110 CT6 part of UICC access to IMS Specification IMS-UICC-S 2 Rel-10 C6 16/03/2011 18/03/2011 100% CP-110279 GemaltoDenis.Lheriteau@gemalto.com 10/03/2011 CP#51 completed No ####

#### 390 510210 CT1 part of UICC access to IMS Specification IMS-UICC-S 2 Rel-10 C1 16/03/2011 03/06/2011 0% CP-110279 GemaltoDenis.Lheriteau@gemalto.com 10/03/2011 CP#51 exception to 06/11 No ####

#### 391 380077 1.28 Mcps TDD Repeater RANimp-Repeaters1.28TDD1 Rel-10 R4 04/12/2007 19/03/2010 100% RP-071003 RITTqinyan@chinattl.com 09/03/2010 RP#47 completed No ####

#### 392 450019 1.28 Mcps TDD Multi-carrier HSUPA TDD_MC_HSUPA1 Rel-10 R1,R2,R3,R4 18/09/2009 10/12/2010 100% RP-090990 CATRAihui Song (songaihui@mail.ritt.com.cn) 03/12/2010 RP#50 completed No ####

#### 393 460014 1.28 Mcps TDD Home NodeB RF requirements HNB_LCRTDD_RF1 Rel-10 R4 04/12/2009 10/12/2010 100% RP-100607 TD TechLi Rong (lirong@td-tech.com) 03/12/2010 RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_ 410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866 )No ####

#### 394 460114 Core part: 1.28Mcps TDD Home NodeB RF requirements HNB_LCRTDD_RF-Core2 Rel-10 R4 04/12/2009 04/06/2010 100% RP-100607 TD TechLi Rong (lirong@td-tech.com) 02/06/2010 RP#48 completed No ####

#### 395 460214 Perf. part: 1.28Mcps TDD Home NodeB RF requirements HNB_LCRTDD_RF-Perf2 Rel-10 R4 04/12/2009 10/12/2010 100% RP-100607 TD TechLi Rong (lirong@td-tech.com) 03/12/2010 RP#50 completed. TR 25.968 v100 for ApprovalNo ####

#### 396 470012 Multi-User Multiple-Input and Multiple-Output (MU-M IMO) for 1.28Mcps TDDMUMIMO_LCR_TDD1 Rel-10 R1,R2,R3,R4 19/03/2010 03/06/2011 50% RP-100347 CATTYanping Xing (xingyanping@datangmobile.cn) 23/03/2010 - No ####

#### 397 470112 Core part: MU-MIMO for 1.28Mcps TDD MUMIMO_LCR_TDD-Core2 Rel-10 R1,R2,R3 19/03/2010 10/12/2010 100% RP-100347 CATTYanping Xing (xingyanping@datangmobile.cn) 03/12/2010 RP#50 completed No ####

#### 398 470212 Perf. part: MU-MIMO for 1.28Mcps TDD MUMIMO_LCR_TDD-Perf2 Rel-10 R4 19/03/2010 03/06/2011 20% RP-100347 CATTSanjun Feng (fengsanjun@datangmobile.cn) 11/03/2011 RP#50 completion 03/11=>06/11 No ####

#### 399 450016 UE Over The Air (Antenna) conformance testing metho dology - Laptop mounted equipment Free Space testUEAnt_FSTest1 Rel-11 R4 18/09/2009 16/09/2011 70% RP-090778 CATRGuo Lin (guolin@emcite.com) 11/03/2011 RP#51 moved to Rel-11 No ####

#### 400 450027 AGNSS Minimum Performance for UTRAN AGNSSPerf_UTRAN1 Rel-10 R4,R5 18/09/2009 03/06/2011 93% RP-100363 ThalesMichel.monnerat@thalesaleniaspace.com 08/12/2010 Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Re l-8 UID_400051 (Support for Additional NSS). Linked  to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures)No ####

#### 401 450127 AGNSS Minimum Performance Specification Development AGNSSPerf_UTRAN2 Rel-10 R4 18/09/2009 10/12/2010 100% RP-100363 ThalesMichel.monnerat@thalesaleniaspace.com 08/12/2010 RP#50 completed No ####

#### 402 480018 AGNSS test case development for UMTS AGNSSTest_UTRAN2 Rel-10 R5 04/06/2010 03/06/2011 85% RP-101405 ThalesMichel.monnerat@thalesaleniaspace.com 16/03/2011 RP#51 completion 03/11=>06/11. TS 34.172 v200 for ApprovalNo ####

#### 403 460005 Inclusion of RF Pattern Matching Technologies as po sitioning method in the UTRANLCS_UMTS_RFPMT1 Rel-10 R2,R3 04/12/2009 18/03/2011 100% RP-091427 Polaris WirelessNorman Shaw (nshaw@polariswireless.com) 11/03/2011 RP#51 completed. Triggered by Study UID_380079 Eval uation of the inclusion of Path Loss Based Technolo gy in the UTRAN (25.907)No ####

#### 404 460105 Core part: Inclusion of RF Pattern Matching Technol ogies as positioning method in the UTRANLCS_UMTS_RFPMT-Core2 Rel-10 R2,R3 04/12/2009 18/03/2011 100% RP-091427 Polaris WirelessNorman Shaw (nshaw@polariswireless.com) 11/03/2011 RP#51 completed No ####

#### 405 460015 Four carrier HSDPA 4C_HSDPA 1 Rel-10 R1,R2,R3,R4 04/12/2009 03/06/2011 57% RP-100991 QualcommArjun Bharadwaj (arjunb@qualcomm.com) 15/09/2010 - No ####

#### 406 460115 Core part: Four carrier HSDPA 4C_HSDPA-Core2 Rel-10 R1,R2,R3,R4 04/12/2009 18/03/2011 100% RP-100991 QualcommArjun Bharadwaj (arjunb@qualcomm.com) 11/03/2011 RP#51 completed No ####

#### 407 460215 Perf. part: Four carrier HSDPA 4C_HSDPA-Perf2 Rel-10 R4 04/12/2009 03/06/2011 20% RP-100991 QualcommArjun Bharadwaj (arjunb@qualcomm.com) 16/03/2011 - No ####

#### 408 470013 Performance Requirements for two-antenna 1.28Mcps T DD Type 1 and Type 2 UE receiver2ant_UE_LCR_TDD1 Rel-10 R4 19/03/2010 03/06/2011 66% RP-100168 TD Techdafei.wang@td-tech.com 11/03/2011 Stage 3 No ####

#### 409 470113 Core part: Performance Requirements for two-antenna  1.28Mcps TDD Type 1 and Type 2 UE receiver2ant_UE_LCR_TDD-Core2 Rel-10 R4 19/03/2010 04/06/2010 100% RP-100168 TD Techdafei.wang@td-tech.com 01/06/2010 RP#48 completed No ####

#### 410 470213 Perf. part: Performance Requirements for two-antenn a 1.28Mcps TDD Type 1 and Type 2 UE receiver2ant_UE_LCR_TDD-Perf2 Rel-10 R4 19/03/2010 03/06/2011 60% RP-100168 TD Techdafei.wang@td-tech.com 11/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110207)No ####

#### 411 480020 Automatic Neighbour Relation (ANR) for UTRAN ANR_UTRAN1 Rel-10 R3,R2 04/06/2010 03/06/2011 85% RP-100688 ZTEZhai.hengxing@zte.com.cn 14/03/2011 Automatic Neighbour Relation (ANR) function for UTR AN relieves operators from the burden of manually m anaging the Neighbour cell Relations (NRs)No ####

#### 412 480120 Core part: Automatic Neighbour Relation (ANR) for U TRAN ANR_UTRAN-Core2 Rel-10 R3,R2 04/06/2010 03/06/2011 85% RP-100688 ZTEZhai.hengxing@zte.com.cn 14/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110299). TS 25.484 v200 for ApprovalNo ####

#### 413 480021 Support of New Band Combinations for Dual-Band Dual  Cell HSDPADB_DC_HSDPA1 Rel-10 R4,R2 04/06/2010 03/06/2011 96% RP-100657 AT&TVince Spatafora (vs5785@att.com) 11/03/2011 Rel-9 Dual-Band Dual-Cell HSDPA (UID_430015 Support  for different bands for Dual-Cell HSDPA) has one c ombination per region in principle. This work adds additional combinations: Band I and XI (Region 3) a nd Band II and V (Region 2)No ####

#### 414 480121 Core part: Support of New Band Combinations for Dua l-Band Dual Cell HSDPADB_DC_HSDPA-Core2 Rel-10 R4,R2 04/06/2010 03/06/2011 95% RP-100657 AT&TVince Spatafora (vs5785@att.com) 11/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110399)No ####

#### 415 480221 Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPADB_DC_HSDPA-Perf2 Rel-10 R4,R2 04/06/2010 17/09/2010 100% RP-100657 AT&TVince Spatafora (vs5785@att.com) 09/09/2010 RP#49 stopped (Reason: no need for Performance work)RP-49 No ####

#### 416 480022 MIMO operation with non-MIMO coexistence in HSDPA MIMO_HSDPA1 Rel-10 R4 04/06/2010 16/03/2012 49% RP-100993 QualcommHeechoon Lee 14/03/2011 RP#49 updated WID RP-100687=>RP-100993 (added Core WID, changed WID: Title MIMO Testing in HSDPA => MI MO operation with non-MIMO coexistence in HSDPA)No ####

#### 417 490023 Core part: MIMO operation with non-MIMO coexistence  in HSDPAMIMO_HSDPA-Core2 Rel-10 R4 17/09/2010 03/06/2011 75% RP-100993 QualcommHeechoon Lee 14/03/2011 RP#51 completion 03/11=>06/11 (extension in RP-110304)No ####

#### 418 480122 Perf. part: MIMO operation with non-MIMO coexistenc e in HSDPAMIMO_HSDPA-Perf2 Rel-10 R4 04/06/2010 03/06/2011 80% RP-100993 QualcommHeechoon Lee 14/03/2011 RP#49 updated WID RP-100687=>RP-100993 (added Core WID, changed WID: Title MIMO Testing in HSDPA => MIMO operation with non-MIMO coexistence in HSDPA)No ####

#### 419 510017 Test part: MIMO operation with non-MIMO coexistence  in HSDPAMIMO_HSDPA-UEConTest2 Rel-10 R5 18/03/2011 16/03/2012 0% RP-110244 QualcommShubhang Vora (svora@qualcomm.com) 10/03/2011 - No ####

#### 420 490022 Interfrequency detected set measurements for UMTS Interf_dset_meas_UMTS1 Rel-10 R2,R4 17/09/2010 10/12/2010 100% RP-101015 NokiaChris.callender@nokia.com 08/12/2010 RP#50 completed No ####

#### 421 500020 Extending 850 MHz Upper Band (814 – 849 MHz) e850_UB 1 Rel-10 R4,R2,R3 10/12/2010 03/06/2011 74% RP-101433 SprintJohn.J.Humbert@Sprint.com 15/03/2011 Stage 3 Triggered by R4 Rel-10 LTE TR 37.806 Study on Extending 850 MHz (UID_440016)No ####

#### 422 500120 Core part: Extending 850 MHz Upper Band (814 – 849 MHz) e850_UB-Core2 Rel-10 R4,R2,R3 10/12/2010 03/06/2011 90% RP-101433 SprintJohn.J.Humbert@Sprint.com 15/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110409)No ####

#### 423 500220 Perf. part: Extending 850 MHz Upper Band (814 – 849  MHz) e850_UB-Perf2 Rel-10 R4,R2,R3 10/12/2010 03/06/2011 90% RP-101433 SprintJohn.J.Humbert@Sprint.com 15/03/2011 RP#51 completion 03/11=>06/11 No ####

#### 424 510016 Test part: Extending 850 MHz Upper Band (814 – 849 MHz) e850_UB-UEConTest2 Rel-10 R5 18/03/2011 03/06/2011 0% RP-110377 SprintJohn.J.Humbert@Sprint.com 10/03/2011  E850 UB band in the E-UTRA and UTRA conformance test specificationsNo ####

#### 425 460007 Carrier Aggregation for LTE LTE_CA 1 Rel-10 R1,R2,R3,R4 04/12/2009 16/09/2011 57% RP-100661 NokiaAsbjorn.grovlen@nokia.com 14/03/2011 RP#48 updated WID RP-091440=>RP-100661. Triggered b y FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 8 14No ####

#### 426 460107 Core part: Carrier Aggregation for LTE LTE_CA-Core2 Rel-10 R1,R2,R3,R4 04/12/2009 03/06/2011 90% RP-100661 Nokialars.e.lindh@nokia.com 14/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110301)No ####

#### 427 460207 Perf. part: Carrier Aggregation for LTE LTE_CA-Perf2 Rel-10 R4 04/12/2009 16/09/2011 30% RP-100661 Nokialars.e.lindh@nokia.com 17/03/2011 RP#50 TR 36.808 v1.0.0 for InformationNo ####

#### 428 460008 Enhanced Downlink Multiple Antenna Transmission for  LTELTE_eDL_MIMO1 Rel-10 R1,R2,R4 04/12/2009 03/06/2011 62% RP-100196 NTT DoCoMoHidekazu Taoka (taoka@nttdocomo.com) 19/03/2010 Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814No ####

#### 429 460108 Core part: Enhanced Downlink Multiple Antenna Trans mission for LTELTE_eDL_MIMO-Core2 Rel-10 R1,R2,R4 04/12/2009 18/03/2011 100% RP-100196 NTT DoCoMoHidekazu Taoka (taoka@nttdocomo.com) 11/03/2011 RP#51 completed No ####

#### 430 460208 Perf. part: Enhanced Downlink Multiple Antenna Tran smission for LTELTE_eDL_MIMO-Perf2 Rel-10 R4 04/12/2009 03/06/2011 30% RP-091429 NTT DoCoMoHidekazu Taoka (taoka@nttdocomo.com) 14/03/2011 - No ####
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#### 431 460009 Uplink Multiple Antenna Transmission for LTE LTE_UL_MIMO1 Rel-10 R1,R2,R4 04/12/2009 03/06/2011 65% RP-100959 HuaweiMattias.wennstrom@huawei.com 14/03/2011 RP#51 changed Rapp Mattias.Wennstrom=> . Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814No ####

#### 432 460109 Core part: UL multiple antenna transmission for LTE LTE_UL_MIMO-Core2 Rel-10 R1,R2,R4 04/12/2009 03/06/2011 95% RP-100959 HuaweiMattias.wennstrom@huawei.com 14/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110395) Changed Rapp Mattias.Wennstrom=>No ####

#### 433 460209 Perf. part: UL multiple antenna transmission for LT E LTE_UL_MIMO-Perf2 Rel-10 R4 04/12/2009 03/06/2011 35% RP-100959 HuaweiMattias.wennstrom@huawei.com 14/03/2011 RP#51 changed Rapp Mattias.Wennstrom=>No ####

#### 434 460010 Fixed Wireless Customer-Premises Equipment (CPE) RF  RequirementsFW_CPE_RF1 Rel-10 R4,R5 04/12/2009 03/06/2011 25% RP-091432 Verizon Wirelesszheng.zhao@verizonwireless.com 16/03/2011 RP#51 work on HOLD. New companies invited to make p roposals on way forward at RP#52. Add new power cla sses in E-UTRAN UL to allow CPE type applications t o be operated at higher max output powerNo ####

#### 435 460110 Core part: Fixed Wireless Customer-Premises Equipme nt (CPE) RF RequirementsFW_CPE_RF-Core2 Rel-10 R4 04/12/2009 18/03/2011 55% RP-091432 Verizon Wirelesszheng.zhao@verizonwireless.com 16/03/2011 RP#51 work on HOLD. New companies invited to make proposals on way forward at RP#52No ####

#### 436 460210 Test part: Fixed Wireless Customer-Premises Equipme nt (CPE) RF RequirementsFW_CPE_RF-UEConTest2 Rel-10 R5 04/12/2009 03/06/2011 0% RP-091432 Verizon Wirelesszheng.zhao@verizonwireless.com 16/03/2011 RP#51 work on HOLD. New companies invited to make proposals on way forward at RP#52No ####

#### 437 460013 Relays for LTE LTE_Relay 1 Rel-10 R1,R2,R4,S3,C4,C604/12/2009 16/09/2011 58% RP-101417 Ericssonchristian.hoymann@ericsson.com    14/02/2011 Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814. SP#51 SA3 Security completedNo ####

#### 438 460113 Core part: Relays for LTE LTE_Relay-Core2 Rel-10 R1,R2,R4 04/12/2009 03/06/2011 83% RP-101417 Ericssonchristian.hoymann@ericsson.com    14/03/2011 RP#51 exception in RP-110415 No ####

#### 439 460213 Perf. part: Relays for LTE LTE_Relay-Perf2 Rel-10 R4 04/12/2009 16/09/2011 25% RP-101417 Ericssonchristian.hoymann@ericsson.com    14/03/2011 RP#50 completion 03/11=>09/11 No ####

#### 440 500038 TR on LTE Relay Nodes Security LTE_Relay-Sec2 Rel-10 S3 16/12/2010 23/03/2011 100% SP-100733 QualcommAdrian Escott (aescott@qualcomm.com) 14/02/2011 SP#51 completed No ####

#### 441 500138 Security for LTE Relay Nodes (Stage 2) LTE_Relay-Sec2 Rel-10 S3 16/12/2010 23/03/2011 100% SP-100733 QualcommAdrian Escott (aescott@qualcomm.com) 14/02/2011 SP#51 completed (impacting Stage 3 in CT and RAN)No ####

#### 442 510011 CT6 aspects of LTE Relay Node Security LTE_Relay-Sec2 Rel-10 C6 16/03/2011 18/03/2011 100% not applicable n/a n/a 03/03/2011 CP#51 completed No ####

#### 443 510012 Core Network Impacts for Relay Nodes LTE_Relay-CN2 Rel-10 C4 16/03/2011 18/03/2011 100% CP-110094 VodafoneDavid.Hutton@vodafone.com 08/03/2011 CP#51 completed No ####

#### 444 470007 Enhanced Inter-Cell Interference Control (ICIC) for  non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTEeICIC_LTE 1 Rel-10 R1,R2,R3,R4 19/03/2010 16/09/2011 65% RP-100383 China MobileXiaodong XU (xuxiaodong@chinamobile.com) 14/03/2011 Stage 3 Triggered by FS_RAN_LTEA (Study on LTE-Adva nced) 36.912, 36.814No ####

#### 445 470107 Core part: Enhanced ICIC for non-CA based deploymen ts of heterogeneous networks for LTEeICIC_LTE-Core2 Rel-10 R1,R2,R3,R4 19/03/2010 03/06/2011 95% RP-100383 China MobileXiaodong XU (xuxiaodong@chinamobile.com) 14/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110297)No ####

#### 446 470207 Perf. part: Enhanced ICIC for non-CA based deployme nts of heterogeneous networks for LTEeICIC_LTE-Perf2 Rel-10 R4 19/03/2010 16/09/2011 40% RP-100383 China MobileXiaodong XU (xuxiaodong@chinamobile.com) 17/03/2011 - No ####

#### 447 470008 LTE TDD in 2600MHz for US LTE_TDD_2600_US1 Rel-10 R4,R2,R3,R5 19/03/2010 10/12/2010 100% RP-101003 Clearwiremichael.hart@clearwire.com 03/12/2010 RP#50 Testing completed. RP#49 Core+Perf completed.  Stage 3. Updated WID RP-100694=>RP-101003 No ####

#### 448 470108 Core part: LTE TDD in 2600MHz for US LTE_TDD_2600_US-Core2 Rel-10 R4,R2,R3 19/03/2010 17/09/2010 100% RP-101003 Clearwiremichael.hart@clearwire.com 16/09/2010 RP#49 completed (TR 36.812 v1.0.0 for Approval). Updated WID RP-100694=>RP-101003No ####

#### 449 470208 Perf. part: LTE TDD in 2600MHz for US LTE_TDD_2600_US-Perf2 Rel-10 R4 19/03/2010 17/09/2010 100% RP-101003 Clearwiremichael.hart@clearwire.com 16/09/2010 RP#49 completed (TR 36.812 v1.0.0 for Approval). Updated WID RP-100694=>RP-101003No ####

#### 450 480019 UE conformance test part: LTE TDD in 2600MHz for US LTE_TDD_2600_US-UEConTest2 Rel-10 R5 04/06/2010 10/12/2010 100% RP-100615 Clearwiremichael.hart@clearwire.com 03/12/2010 RP#50 completed No ####

#### 451 470009 Adding 2 GHz band LTE for Ancillary Terrestrial Com ponent (ATC) of Mobile Satellite Service (MSS) in N orth AmericaS_Band_LTE_ATC_MSS1 Rel-10 R2,R4 19/03/2010 16/09/2011 66% RP-101401 TerreStar, DBSD (formerly ICO)Rhys.Robinson@terrestar.com, Mariam.Sorond@ico.com 15/03/2011 Stage 3 No ####

#### 452 470109 Core part: Adding 2 GHz band LTE for ATC of MSS in North AmericaS_Band_LTE_ATC_MSS-Core2 Rel-10 R4,R2 19/03/2010 03/06/2011 85% RP-101401 TerreStar, DBSD (formerly ICO)Rhys.Robinson@terrestar.com, Mariam.Sorond@ico.com 15/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110401)No ####

#### 453 470209 Perf. part: Adding 2 GHz band LTE for ATC of MSS in  North AmericaS_Band_LTE_ATC_MSS-Perf2 Rel-10 R4 19/03/2010 16/09/2011 50% RP-101401 TerreStar, DBSD (formerly ICO)Rhys.Robinson@terrestar.com, Mariam.Sorond@ico.com 15/03/2011 RP#51 completion 06/11=>09/11 No ####

#### 454 470010 Adding L-Band LTE for Ancillary Terrestrial Compone nt (ATC) of Mobile Satellite Service (MSS) in North  AmericaL_Band_LTE_ATC_MSS1 Rel-10 R4,R2 19/03/2010 16/09/2011 38% RP-101284 LightSquaredEric.Jacks@lightsquared.com, Maqbool.Aliani@lightsq uared.com 09/12/2010 RP#49 changed Skyterra => LightSquaredNo ####

#### 455 470110 Core part: Adding L-Band LTE for ATC of MSS in Nort h AmericaL_Band_LTE_ATC_MSS-Core2 Rel-10 R4,R2 19/03/2010 10/12/2010 100% RP-101284 LightSquaredEric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com 17/03/2011 RP#50 completed. RP#51 keep WI open until Jun 2011/provide SRNo ####

#### 456 470210 Perf. part: Adding L-Band LTE for ATC of MSS in Nor th AmericaL_Band_LTE_ATC_MSS-Perf2 Rel-10 R4 19/03/2010 03/06/2011 15% RP-101284 LightSquaredEric.Jacks@lightsquared.com, Maqbool.Aliani@lightsquared.com 17/03/2011 RP#50 updated WID RP-100640=>RP-101284No ####

#### 457 510015 Test part: Adding L-Band LTE for ATC of MSS in Nort h AmericaL_Band_LTE_ATC_MSS-UEConTest2 Rel-10 R5 18/03/2011 16/09/2011 0% RP-110378 LightSquaredMasoud.olfat@LightSquared.com 10/03/2011 conformance test specifications for UE’s operating in 3GPP Band 24 (L-Band)No ####

#### 458 470011 LTE Self Optimizing Networks (SON) enhancements SONenh_LTE1 Rel-10 R3,R2,R4 19/03/2010 03/06/2011 85% RP-101004 Nokia Siemens Networkskrzysztof.kordybach@nsn.com 07/12/2010 RP#50 completion 12/10=>03/11. Stage 1,2,3 No ####

#### 459 470111 Core part: LTE Self Optimizing Networks (SON) enhan cementsSONenh_LTE-Core2 Rel-10 R3,R2,R4 19/03/2010 03/06/2011 85% RP-101004 Nokia Siemens Networkskrzysztof.kordybach@nsn.com 11/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110195)No ####

#### 460 480023 LTE-Advanced Carrier Aggregation of Band 3 and Band  7LTE_CA_B3_B71 Rel-11 R4 10/12/2010 08/06/2012 4% RP-100668 TeliaSoneraRalf.Schuh@TeliaSonera.com 11/03/2011 RP#51 moved to Rel-11. In Europe Band 3, Band 7 and  Band 20 are interesting for LTE and LTE-Advanced d eployment. Different CA combinations for these band s are of high priority for Region 1. This work cove rs the Band 3 and Band 7 combinationNo ####

#### 461 480123 Core part: LTE-Advanced Carrier Aggregation of Band  3 and Band 7LTE_CA_B3_B7-Core2 Rel-11 R4 10/12/2010 16/12/2011 10% RP-100668 TeliaSoneraRalf.Schuh@TeliaSonera.com 11/03/2011 RP#51 moved to Rel-11 No ####

#### 462 480223 Perf. part: LTE-Advanced Carrier Aggregation of Ban d 3 and Band 7LTE_CA_B3_B7-Perf2 Rel-11 R4 10/12/2010 08/06/2012 0% RP-100668 TeliaSoneraRalf.Schuh@TeliaSonera.com 11/03/2011 RP#51 completion 12/11=>06/12 No ####

#### 463 480026 Service continuity, counting improvements and locat ion information for MBMS for LTEMBMS_LTE_SC1 Rel-11 R2,R3 04/06/2010 16/03/2012 0% RP-110452 Huaweiderek.richards@huawei.com 11/03/2011 RP#51 completion 06/11=>03/12 (Moved to Rel-11). WI D updated RP-100690=>RP-110402No ####

#### 464 480126 Core part: Service continuity, counting improvement s and location information for MBMS for LTEMBMS_LTE_SC-Core2 Rel-11 R2,R3 04/06/2010 16/03/2012 0% RP-110452 Huaweiderek.richards@huawei.com 11/03/2011 RP#51 completion 06/11=>03/12 (Moved to Rel-11). WID updated RP-100690=>RP-110402No ####

#### 465 480027 Further enhancements to MBMS for LTE MBMS_LTE_enh1 Rel-10 R2,R3 04/06/2010 18/03/2011 100% RP-101244 HuaweiMs Zhao Junhui (zhaojh@huawei.com) 14/03/2011 RP#51 completed. SA2 decided not to support MBR>GBR  in Rel-10 MBMS. For SA2, MBR=GBR in Rel-10 MBMS. H ence RAN removed “enabling statistical multiplexing  gains for variable bit rate services” in Objective sNo ####

#### 466 480127 Core part: Further enhancements to MBMS for LTE MBMS_LTE_enh-Core2 Rel-10 R2,R3 04/06/2010 18/03/2011 100% RP-101244 HuaweiMs Zhao Junhui (zhaojh@huawei.com) 14/03/2011 RP#51 completed No ####

#### 467 380173 UMTS/LTE 3500 MHz RInImp8-UMTSLTE35001 Rel-10 R4,R2,R3,R5 30/11/2007 16/09/2011 41% RP-091380 Ericssonjohan.skold@ericsson.com 11/03/2011 - No ####

#### 468 380073 UMTS/LTE 3500 MHz RInImp8-UMTSLTE35002 Rel-10 R4,R2,R3 30/11/2007 03/06/2011 80% RP-091380 Ericssonjohan.skold@ericsson.com 11/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110111)No ####

#### 469 420013 Conformance Test Aspects – LTE 3500 LTE-UEConTest_LTE35002 Rel-10 R5 05/12/2008 16/09/2011 30% RP-080859 Ericssonfredrik.sundstrom@ericsson.com 11/03/2011 RP#50 completion 12/10=>09/11 No ####

#### 470 420014 Conformance Test Aspects – UMTS 3500 RInImp-UEConTest_UMTS35002 Rel-10 R5 05/12/2008 16/09/2011 5% RP-110386 Ericssonfredrik.sundstrom@ericsson.com 19/03/2011 RP#51 updated WID RP-080870=>RP-110386. Changed Rapp Nokia=>EricssonNo ####

#### 471 460003 Minimization of Drive Tests for E-UTRAN and UTRAN MDT_UMTSLTE1 Rel-10 R2,R4,R3 04/12/2009 03/06/2011 90% RP-100360 Nokia Siemens Networksmalgorzata.tomala@nsn.com 11/03/2011 Triggered by UID_430021 TR 36.805 (Study on Minimiz ation of drive-tests in NGN)No ####

#### 472 460103 Core part: Minimization of Drive Tests for E-UTRAN and UTRANMDT_UMTSLTE-Core2 Rel-10 R2,R4,R3 04/12/2009 03/06/2011 90% RP-100360 Nokia Siemens Networksmalgorzata.tomala@nsn.com 11/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110194)No ####

#### 473 470005 HNB and HeNB Mobility Enhancements HNB_HENB_mob_enh1 Rel-10 R3,R2 19/03/2010 18/03/2011 100% RP-110183 Alcatel-LucentMartin,Warner@alcatel-lucent.com 11/03/2011 RP#51 completed. Common UTRA and E-UTRA Work Item t o ensure that divergence between the systems is min imizedNo ####
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#### 474 470105 Core part: HNB and HeNB Mobility Enhancements HNB_HENB_mob_enh-Core2 Rel-10 R3,R2 19/03/2010 18/03/2011 100% RP-110183 Alcatel-LucentMartin.Warner@alcatel-lucent.com 11/03/2011 RP#51 completed. WID updated RP-101426=>RP-110183No ####

#### 475 480024 Expanded 1900 MHz Band for UTRA and LTE E1900 1 Rel-10 R4,R2 04/06/2010 03/06/2011 90% RP-100676 Sprintnick.j.baustert@sprint.com 14/03/2011 RP#50 completion 12/10=>03/11. Create a new band th at expands UTRA and E-UTRA band 2 to include freque ncies between 1910 – 1915 MHz and 1990-1995 MHz (US  FCC allocation)No ####

#### 476 480124 Core part: Expanded 1900 MHz Band for UTRA and LTE E1900-Core 2 Rel-10 R4,R2 04/06/2010 03/06/2011 90% RP-100676 Sprintnick.j.baustert@sprint.com 14/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110400)No ####

#### 477 480224 Perf. part: Expanded 1900 MHz Band for UTRA and LTE E1900-Perf 2 Rel-10 R4,R2 04/06/2010 03/06/2011 90% RP-100676 Sprintnick.j.baustert@sprint.com 14/03/2011 RP#51 completion 03/11=>06/11 No ####

#### 478 480025 Multi-standard radio Base Station RF requirements f or non-contiguous spectrum deploymentsMSR_NC 1 Rel-10 R4,G1 04/06/2010 16/09/2011 52% RP-101402 Ericssonjohan.skold@ericsson.com 11/03/2011 RP#50 updated WID RP-100960=>RP-101402 (Ensure: no modification on MSR contiguous allocation performan ce, avoid unnecessary add-ons for non-contiguous al location)No ####

#### 479 480125 Core part: Multi-standard radio Base Station RF req uirements for non-contiguous spectrum deploymentsMSR_NC-Core2 Rel-10 R4 04/06/2010 03/06/2011 90% RP-101402 Ericssonjohan.skold@ericsson.com 11/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110110)No ####

#### 480 480225 Perf. part: Multi-standard radio Base Station RF re quirements for non-contiguous spectrum deploymentsMSR_NC-Perf2 Rel-10 R4 04/06/2010 16/09/2011 15% RP-101402 Ericssonjohan.skold@ericsson.com 11/03/2011 RP#50 updated WID RP-100960=>RP-101402 (Ensure: no modification on MSR contiguous allocation performance, avoid unnecessary add-ons for non-contiguous allocation)No ####

#### 481 490004 GERAN part: Multi-standard radio Base Station RF re quirements for non-contiguous spectrum deploymentsMSR_NC-GERAN2 Rel-10 G1 03/09/2010 02/09/2011 60% GP-101618 Ericssonmats.y.samuelsson@ericsson.com 04/03/2011 GP#49 completion 03/11=>09/11. No exception sheet (GERAN Chair to ask SA#51 exception to complete this work as Rel-10 staying aligned with RAN4). GP#47 approved WIDNo ####

#### 482 430001 Local Call Local Switch LCLS 1 Rel-10 GP,G2 07/05/2007 20/05/2011 85% GP-101989 Huaweiwang_zhixi@huawei.com  09/12/2010 GP#49 completion 03/11=>05/11 (exception in GP-110399). GP#41 WID approvedNo ####

#### 483 440021 CN aspects of Local Call Local Switch LCLS-CN 1 Rel-10 C4 29/05/2009 18/03/2011 100% CP-100867 VodafoneDavid.Hutton@vodafone.com 09/12/2010 CP#51 completed No ####

#### 484 440022 TR on CN aspects of Local Call Local Switch LCLS-CN 2 Rel-10 C4 29/05/2009 17/09/2010 100% CP-100867 VodafoneDavid.Hutton@vodafone.com 09/12/2010 CT#49 completed No ####

#### 485 490013 CN aspects of Local Call Local Switch LCLS-CN 2 Rel-10 C4 17/09/2010 18/03/2011 100% CP-100867 VodafoneDavid.Hutton@vodafone.com 28/02/2011 CP#51 completed No ####

####486 440023 Deleted - CT3 aspects of Local Call Local Switch LCLS-CN 2 Rel-10 C3 29/05/2009 17/09/2010 100% CP-090812 VodafoneDavid.Hutton@vodafone.com 01/09/2010 CP#49 stopped. Result of study TR 23.889: no CT3 specification impactCP-49 No ####

####487 440024 Deleted - CT1 aspects of Local Call Local Switch LCLS-CN 2 Rel-10 C1 29/05/2009 17/09/2010 100% CP-090812 VodafoneDavid.Hutton@vodafone.com 01/09/2010 CP#49 stopped. Result of study TR 23.889: no CT1 specification impactCP-49 No ####

#### 488 480002 Tightened Link Level Performance Requirements for S ingle Antenna MSTIGHTER 1 Rel-10 G1,G2,C1,G3new03/09/2010 02/09/2011 22% GP-101083 Renesascarsten.juncker@renesasmobile.com 18/03/2011 GP#49 completion 03/11=>05/11 (exception in GP-1104 95). GP#46 approved WIDNo ####

#### 489 480102 CT1 part for TIGHTER TIGHTER 2 Rel-10 C1 03/09/2010 03/06/2011 0% GP-101083 Renesasmarko.niemi@renesasmobile.com 08/03/2011 CP#51 completion 03/11=>06/11 (exception in CP-110157)No ####

#### 490 480202 TIGHTER Performance Requirements TIGHTER 2 Rel-10 G1,G2 03/09/2010 20/05/2011 75% GP-101084 Renesascarsten.juncker@renesasmobile.com 18/03/2011 GP#49 completion 03/11=>05/11 (exception in GP-110495). Changed Rapp Nokia=>RenesasNo ####

#### 491 480302 TIGHTER Testing TIGHTER 2 Rel-10 G3new,G1,G203/09/2010 02/09/2011 0% GP-101085 Renesascarsten.juncker@renesasmobile.com 04/03/2011 GP#49 changed Rapp Nokia=>RenesasNo ####

#### 492 490001 Support of Multi-Operator Core Network by GERAN MOCN-GERAN1 Rel-10 G2,S2,C1 21/05/2010 04/03/2011 100% GP-101443 Alcatel-Lucentmichel.robert@alcatel-lucent.com 04/03/2011 GP#49 completed. SP/CP#50 completed. GP#47 approved  WID. 900 MHz spectrum re-farming to other RATs lea d operators to reduce GSM capacity and therefore sh are their GSM networks. Hence the need for the most  suitable (GE)RAN sharing methodNo ####

#### 493 490101 Stage 2 for Support of Multi-Operator Core Network by GERANMOCN-GERAN2 Rel-10 S2 21/05/2010 16/12/2010 100% GP-101443 Alcatel-Lucentmichel.robert@alcatel-lucent.com 30/11/2010 SP#50 completed No ####

#### 494 490201 CT1 part of Stage 3 for Support of Multi-Operator C ore Network by GERANMOCN-GERAN2 Rel-10 C1 21/05/2010 10/12/2010 100% GP-101443 Alcatel-Lucentmichel.robert@alcatel-lucent.com 04/03/2011 CP#50 completed No ####

#### 495 490301 GERAN2 part of Stage 3 for Support of Multi-Operato r Core Network by GERANMOCN-GERAN2 Rel-10 G2 30/08/2010 04/03/2011 100% GP-101443 Alcatel-Lucentmichel.robert@alcatel-lucent.com 04/03/2011 GP#49 completed No ####

#### 496 490002 Enhancements of Iur-g interface eIurg 1 Rel-10 G2,R3 03/09/2010 03/06/2011 58% GP-101758 China Mobile, ZTEMs Juan Deng (dengjuan@chinamobile.com), Xinhui Wan g (wangxinhui@zte.com.cn) 14/03/2011 GP#49 completed. RP#51 exception sheet in RP-110126 . GP#47 approved WIDNo ####

#### 497 490102 GERAN part for Enhancements of Iur-g interface (Sta ge 2/3) eIurg-GERAN2 Rel-10 G2 03/09/2010 04/03/2011 100% GP-101758 China Mobile, ZTEMs Juan Deng (dengjuan@chinamobile.com), Xinhui Wang (wangxinhui@zte.com.cn) 04/03/2011 GP#49 completed. GP#48 updated WID GP-101659=>GP-101758 (restricting the scope to GERAN BSC and TD-SCDMA RNC only). GP#47 approved WIDNo ####

#### 498 490021 Core part: Enhancements of Iur-g interface (Stage 2 /3) eIurg-RAN 2 Rel-10 R3 03/09/2010 03/06/2011 30% RP-101232 ZTELiu Junqiang (liu.junqiang@zte.com.cn) 14/03/2011 RP#51 completion 03/11=>06/11 (exception in RP-110300)No ####

#### 499 440044 (Small) Technical Enhancements and Improvements for  Rel-10TEI10 1 Rel-10 All 04/06/2009 23/03/2011 100% not applicable - - 07/03/2011 - No ####

#### 500 350014 Deleted - Registration in Densely-populated area (RED) RED 1 Rel-10 S1 12/03/2007 24/09/2009 100% SP-070133 NTT DoCoMotanakai@nttdocomo.co.jp 07/12/2009 SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandonedSP-46 No ####

#### 501 370030 Deleted - Stage 1 for RED RED 2 Rel-10 S1 12/03/2007 15/03/2007 100% SP-070133 NTT DoCoMotakakurat@s1.nttdocomo.co.jp 07/12/2009 SP#35 completed. SP#46 work stopped/abandonedSP-46 No ####

#### 502 370031 Deleted - Stage 2 for RED RED 2 Rel-10 S2 25/09/2007 24/09/2009 100% SP-070694 NTT DoCoMotanakai@nttdocomo.co.jp 08/09/2009 SP#45 Stage 2 work stoppedSP-45 No ####

#### 503 380062 Deleted - Network Selection for non-3GPP Access N3GtoNSP 1 Rel-10 S1,C6 07/12/2007 24/09/2009 100% SP-070874 Telefónica O2chris.friel@O2.com 21/09/2009 SP#45 work stopped/abandonedSP-45 No ####

#### 504 380162 Deleted - Stage 1 for N3GtoNSP N3GtoNSP 2 Rel-10 S1 07/12/2007 24/09/2009 100% SP-070874 Telefónica O2chris.friel@O2.com 21/09/2009 SP#45 work stopped/abandonedSP-45 No ####

#### 505 380262 Deleted - CT6 issues for N3GtoNSP N3GtoNSP 2 Rel-10 C6 07/12/2007 24/09/2009 100% SP-070874 Telefónica O2chris.friel@O2.com 21/09/2009 SP#45 work stopped/abandonedCP-45 No ####

#### 506 420025 Deleted - GTP-based S8 chaining GTPchaining1 Rel-10 S2 11/12/2008 25/03/2010 100% SP-080798 HuaweiHaining Wang (wanghaining@huawei.com) 07/03/2010 SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246SP-47 No ####

#### 507 420026 Deleted - Stage 2 for GTPchaining GTPchaining 2 Rel-10 S2 11/12/2008 25/03/2010 100% SP-080798 HuaweiHaining Wang (wanghaining@huawei.com) 07/03/2010 SP#47 work stopped SP-47 No ####

#### 508 430017 Deleted - UTRAN 2 ms TTI uplink range improvement RANimp-2mTTI_ULimp1 Rel-10 R1,R2,R3,R4 06/03/2009 19/03/2010 100% RP-090333 Nokia Siemens NetworksKarri Ranta-aho (karri.ranta-aho@nsn.com) 16/03/2010 RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms RP-47 No ####

#### 509 440043 Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9 eEHNB 1 Rel-10 S2 11/12/2008 25/03/2010 100% not applicable Alcatel-LucentNicolas Drevon 01/06/2009 SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)SP-47 No ####

#### 510 470006 Deleted - Enhanced Interference Management for Home NodeBs HNB_IM 1 Rel-10 R3 19/03/2010 17/09/2010 100% RP-100392 QualcommAndrei Radulescu (aradules@qualcomm.com) 09/09/2010 RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEsRP-49 No ####

#### 511 470106 Deleted - Core part: Enhanced Interference Management for Home NodeBs HNB_IM-Core2 Rel-10 R3 19/03/2010 17/09/2010 100% RP-100392 QualcommAndrei Radulescu (aradules@qualcomm.com) 09/09/2010 RP#49 stopped (no further standardization needed)RP-49 No ####

#### 512 460012 Deleted - Latency reductions for LTE LTE_LATRED1 Rel-10 R2,R1 04/12/2009 10/12/2010 100% RP-091449 Ericssonhenrik.enbuske@ericsson.com 08/12/2010 RP#50 work stopped (RP-101266)RP-50 No ####

#### 513 460112 Deleted - Core part: Latency reductions for LTE LTE_LATRED-Core2 Rel-10 R2,R1 04/12/2009 10/12/2010 100% RP-091449 Ericssonhenrik.enbuske@ericsson.com 08/12/2010 RP#50 work stopped (RP-101266)RP-50 No ####

#### 514 0 Release 10 Studies - 1 Rel-10 CP,GP,RP,SP12/03/2009 23/03/2011 100% - - - 09/02/2010 - No ####

#### 515 370045 Study on enhanced voice service requirements for th e Evolved Packet System (EPS)FS_EV_EPS 1 Rel-10 S1,S4 03/09/2007 25/03/2010 100% SP-070698 France TelecomLOTTIN, Philippe 31/08/2010 SP#47 completed. TR 22.813-100 for Approval. Spin-o ff Feature UID_470030 Codec for Enhanced Voice Serv icesNo ####

#### 516 370047 Use cases definition and service and system require ments FS_EV_EPS-S12 Rel-10 S1 03/09/2007 11/12/2008 100% SP-070698 France TelecomLOTTIN, Philippe 31/08/2010 SP#47 completed. TR 22.813-100 for ApprovalNo ####
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#### 517 370048 Codec specific part of FS_EV_EPS FS_EV_EPS-S42 Rel-10 S4 03/09/2007 25/03/2010 100% SP-070698 Ericssonstefan.bruhn@ericson.com 01/02/2010 SP#47 completed. TR 22.813-100 for ApprovalNo ####

#### 518 380083 Study on advanced requirements for IP interconnect FS_IPXS 1 Rel-10 S1 04/12/2007 10/12/2009 100% SP-070878 Telefónica O2chris.friel@O2.com 11/08/2010 SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature Rel-11 UID_470051 Advanced IP Interconnection of ServicesNo ####

#### 519 410039 Study on Personal Broadcast Service FS_PBS 1 Rel-10 S1 18/09/2008 25/03/2010 100% SP-080504 ETRIJaihyung Cho 09/03/2010 SP#47 completed No ####

#### 520 410040 Study on LCS support in SAE for non-3GPP accesses FS_LCS_n3GPP1 Rel-10 S1 18/09/2008 25/03/2010 100% SP-080648 SK Telecomjinhan.song@sktelecom.com 11/08/2010 SP#47 completed No ####

#### 521 430030 Study on Haptic Services FS_Haptics 1 Rel-10 S1 12/03/2009 25/03/2010 100% SP-090664 SK Telecomjinhan.song@sktelecom.com 11/08/2010 SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory sensesNo ####

#### 522 370050 Study on System enhancements for the use of IMS ser vices in Local BreakOut and Optimal Routing of Medi aFS_IMS_LBO_ORM1 Rel-10 S2 01/10/2007 10/12/2009 100% SP-080556 Telecom Italia, BTmario.madella@telecomitalia.it, victor.kueh@bt.com 25/11/2009 SP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011No ####

#### 523 390055 Study on Intra Domain Connection of RAN Nodes to Mu ltiple CN NodesFS_IDC 1 Rel-10 S2 12/03/2008 25/03/2010 100% SP-080094 China MobileLIU HONG (liuhongyfw@chinamobile.com) 23/03/2010 SP#47 completed. Concluded no further normative work expected. Linked to 23.236No ####

#### 524 410041 Study on IMS Evolution FS_eIMS 1 Rel-10 S2 18/09/2008 23/03/2011 80% SP-100360 China MobileLi Gang (ligangyf@chinamobile.com), Yu Qing (yuqing@chinamobile.com) 06/09/2010 SP#50 completion 12/10=>03/11 No ####

#### 525 410043 Study on Multi Access PDN connectivity and IP flow MobilityFS_MAPIM 1 Rel-10 S2,S1 18/09/2008 23/03/2011 75% SP-080560 QualcommGerardo Giaretta (gerardog@qualcomm.com) 06/09/2010 SP#50 completion 12/10=>03/11. Spin-off UID_430035 MAPCON and UID_450041 IFOMNo ####

#### 526 440047 Study on Policy solutions and enhancements FS_PP 1 Rel-10 S2,S1 04/06/2009 23/03/2011 75% SP-090895 AT&Tfarooq.bari@att.com 30/11/2010 SP#50 completion 12/10=>03/11 No ####

#### 527 440048 Study on IPv6 Migration FS_IP6M 1 Rel-10 S2 04/06/2009 23/03/2011 80% SP-090362 China MobileLi Lianyuan (lilianyuan@chinamobile.com), Liu Hong (liuhongyfw@chinamobile.com) 30/11/2010 SP#49 completion 09/10=>03/11. Some of these solutions may have impacts on 3GPP network elements and terminals. No ####

#### 528 440049 Study on Single Radio Voice Call Continuity enhance mentsFS_eSRVCC 1 Rel-10 S2 04/06/2009 23/09/2010 100% SP-090363 China MobileHou zhiqiang (houzhiqiang@chinamobile.com), Jiang Yi (jiangyi@chinamobile.com) 06/09/2010 SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERANNo ####

#### 529 460030 Study on Single Radio Voice Call Continuity from UT RAN/GERAN to E-UTRAN/HSPAFS_rSRVCC 1 Rel-10 S2 10/12/2009 23/03/2011 70% SP-090806 Orangedelphin.barankanira@orange-ftgroup.com 30/11/2010 SP#49 completion 09/10=>03/11. SP#49 TR 23.885v100 for Information. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)No ####

#### 530 470048 Study on Single Radio Video Call Continuity for 3G- CS FS_vSRVCC 1 Rel-10 S2 25/03/2010 23/09/2010 100% SP-100168 SamsungHaris Zisimopoulos (haris.z@samsung.com) 15/09/2010 SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal userNo ####

#### 531 470049 Study on S2b Mobility based on GTP FS_SMOG 1 Rel-10 S2 25/03/2010 10/06/2010 100% SP-100169 Alcatel-Lucentbruno.landais@alcatel-lucent.com 07/06/2010 SP#48 completed. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101No ####

#### 532 430040 Study on Surround Sound codec extension for PSS and  MBMSFS_SS_PSS_MBMS1 Rel-10 S4 12/03/2009 23/03/2011 100% SP-090019 Fraunhofer Gesellschaftjan.plogsties@iis.franhofer.de 14/02/2011 SP#51 compleed. Extend Rel-8 UID_34043 (Extending PSS and MBMS User Services for optimized Mobile TV)No ####

#### 533 480044 Study on Improved Video Coding Support FS_IVCS 1 Rel-10 S4 10/06/2010 23/03/2011 100% SP-100304 Nokia, ETRIimed.bouazizi@nokia.com, jaihyung@etri.re.kr 18/02/2011 SP#51 completed. Extends Rel-9 Improved Video Support for PSS and MBMS (UID_430039)No ####

#### 534 410044 Study on Rc Reference Point Functionalities and Mes sage FlowsFS_OAM_Rc 1 Rel-10 S5 18/09/2008 25/03/2010 100% SP-080464 Huaweishan.mingjun@huawei.com 23/03/2010 SP#47 completed No ####

#### 535 430044 Study on Telecommunication Management; Energy Savin gs ManagementFS_OAM_ESM1 Rel-10 S5 12/03/2009 25/03/2010 100% SP-090048 Orange, VodafoneJean-Michel Cornilly (Orange) 08/03/2010 SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)No ####

#### 536 440069 Study on Integration of Device Management Informati on with Itf-NFS_IDMI_Itf-N1 Rel-10 S5 04/06/2009 25/03/2010 100% SP-100088 MotorolaYizhi Yao (yzyao@motorola.com) 23/03/2010 SP#47 completed. TR 32.827 v100 for Information + Approval. WID updated SP-090462=>SP-100088. Study the missing Itf-N part in the Framework. Study changes to Itf-N to utilize UE based measurementsNo ####

#### 537 460037 Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) modelFS_3GNRM_TMFSID1 Rel-10 S5 10/12/2009 23/03/2011 100% SP-090759 Nokia Siemens Networksolaf.pollakowski@nsn.com 09/03/2011 SP#51 completed No ####

#### 538 460038 Study on Harmonization of 3GPP Alarm IRP and TMF In terface Program (TIP) Fault ManagementFS_3G_TMF_FM1 Rel-10 S5 10/12/2009 23/03/2011 100% SP-090760 Nokia Siemens Networks, Alcatel-Lucentolaf.pollakowski@nsn.com, Padma.Sudarsan@alcatel-lucent.com 22/03/2011 SP#51 completed No ####

#### 539 480045 Study on Alarm Correlation and Alarm Root Cause Ana lysisFS_AC_ARCA1 Rel-10 S5 10/06/2010 23/03/2011 100% SP-100775 Ericssonedwin.tse@ericsson.com 09/03/2011 SP#51 completed No ####

#### 540 480046 Study on Alignment of 3GPP PM IRP and TMF Interface  Program (TIP) PMFS_3G_TMF_PM1 Rel-10 S5 10/06/2010 23/03/2011 100% SP-100291 Alcatel-LucentPadma.Sudarsan@alcatel-lucent.com 22/03/2011 SP#51 completed No ####

#### 541 450013 Study on Policy and Charging Rules Function (PCRF) failure and restorationFS_PCRF-FR1 Rel-10 C3 18/08/2009 17/09/2010 100% CP-090861 NECgottfried.punz@nw.neclab.eu  17/09/2010 CP#49 completed (the solution will be chosen during a separate implementation work)No ####

#### 542 480016 Study on User Data Convergence (UDC) evolution FS_UDCe 1 Rel-10 C4 04/06/2010 18/03/2011 100% CP-100296 Alcatel-Lucentjean-jacques.trottin@alcatel-lucent.com 28/02/2011 CP#51 completed. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data ModelNo ####

#### 543 480017 Study on UICC access to IMS FS_IMS-UICC1 Rel-10 C6 04/06/2010 18/03/2011 100% CP-100424 GemaltoDenis.Lheriteau@gemalto.com 03/03/2011 CP#51 completed No ####

#### 544 450014 Study on Uplink Tx Diversity for HSPA FS_UL-TxDiv-HSPA1 Rel-10 R4 18/08/2009 04/06/2010 100% RP-090987 QualcommHeechoon Lee (heechoon@qualcomm.com) 01/06/2010 RP#48 completed No ####

#### 545 460016 Study on Solutions for Energy Saving within UTRA No de BFS_Energy_UMTS1 Rel-10 R1,R3 04/12/2009 17/09/2010 100% RP-091439 VodafonePrakash.bhat@vodafone.com 09/09/2010 RP#49 completed. Based on ETSI EE TS 102 706.No ####

#### 546 470016 Study on Improvements of distributed antenna for 1. 28Mcps TDDFS_distr_ant_LCR_TDD1 Rel-10 R1,R2,R3 05/03/2010 10/12/2010 100% RP-100178 ZTEhuang.he4@zte.com.cn 07/12/2010 RP#50 completed. TR 25.865 v101 for ApprovalNo ####

#### 547 470015 Study on Network Energy Saving for E-UTRAN FS_Energy_LTE1 Rel-11 R3,R2 02/02/2010 03/06/2011 90% RP-100674 China MobileYang Ning (yangning@chinamobile.com) 14/03/2011 RP#51 completion 03/11=>06/11. TR 36.927 v111 2nd time for InformationNo ####

#### 548 480028 Study on Signalling and procedure for interference avoidance for in-device coexistenceFS_SPIA_IDC1 Rel-11 R2,R4 04/06/2010 03/06/2011 80% RP-100671 China MobileZhenping Hu (huzhenping@chinamobile.com) 14/03/2011 RP#51 completion 03/11=>06/11. Study coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequenciesNo ####

#### 549 430020 Study on Measurement of Radiated Performance for MI MO and multi-antenna reception for HSPA and LTE ter minalsFS_HSPA_LTE_measRP_MIMO_multi-antenna1 Rel-11 R4 06/03/2009 09/12/2011 65% RP-090352 Vodafonesoonleh.ling@vodafone.com 09/12/2010 RP#51 completion 03/11=>12/11 (Moved to Rel-11)No ####

#### 550 440016 Study on Extending 850 MHz FS_e850 1 Rel-11 R4 30/05/2009 03/06/2011 70% RP-090666 Ericssonchristian.bergljung@stericsson.com 18/03/2011 RP#50 completion 12/10=>06/11. RP#51 moved to Rel-11No ####

#### 551 450015 Study on RAN improvements for Machine-Type Communic ationsFS_NIMTC_RAN1 Rel-11 R2,R1,R3,R4 18/09/2009 03/06/2011 40% RP-100330 HuaweiJeff Gao (gaoyq@huawei.com) 17/03/2011 RP#51 completion 03/11=>06/11 (RAN overload study in RAN2). Triggered by TR 22.868 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) UID_7027 and Rel-10 NIMTC UID_410030No ####

#### 552 400037 Deleted - Study on Unauthenticated PS Emergency Calls FS_UAPSEC1 Rel-10 S1 05/06/2008 25/03/2010 100% SP-080320 Nokia Siemens NetworksJuergen Merkel 09/03/2010 SP#47 work stopped/abandonedSP-47 No ####

#### 553 410042 Deleted - Study on enhancements to IMS border functions for IMS Interconnection of servicesFS_eIMS_IBCF1 Rel-10 S2 18/09/2008 15/12/2010 100% SP-090809 Starent NetworksRajat Ghai (rghai@starentnetworks.com) 13/12/2010 SP#50 work stopped. Additional work may be addressed as part of the Rel-11 Feature UID_470051 Advanced IP Interconnection of Services (IPXS)SP-50 No ####

#### 554 440050 Deleted - Study on EPC Charging enhancement FS_EPCcharg1 Rel-10 S5 04/06/2009 25/03/2010 100% SP-090318 Nokia Siemens NetworksGerald.Goermer@nsn.com 06/07/2009 SP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM SP-47 No ####

#### 555 450012 Deleted - Study on Interworking Proxy between GTP based and PMIP based interfacesFS_GTP-MIP-IW1 Rel-10 C4 18/09/2009 04/06/2010 100% CP-090517 NTT DoCoMotakaaki.matsuura.sp@s1.nttdocomo.com 26/05/2010 CP#48 work stopped/abandonedCP-48 No ####

#### 556 0 Release 9 Features - 1 Rel-9 CP,GP,RP,SP05/06/2008 05/06/2008 100% - - - 09/02/2010 - No ####

#### 557 400035 Enhanced Home NodeB / eNodeB EHNB 1 Rel-9 S1,S2,S3,S5,C1,C6,R2,R3,R4,GP05/06/2008 16/12/2011 92% SP-090214 T-Mobilemichael.kurz@t-mobile.at 25/11/2010 CP#50 Core specification completed. Testing ongoingNo ####

#### 558 400047 Stage 1 for EHNB EHNB 2 Rel-9 S1 05/06/2008 04/06/2009 100% SP-080791 T-Mobilemichael.kurz@t-mobile.at 06/09/2010 CP#49 the SA1-reqs are moving. CT1 will align when the work in SA1 is clear. (was SP#44 completed.) No ####

#### 559 410026 Architecture aspects of EHNB EHNB 2 Rel-9 S2 18/09/2008 24/09/2009 100% SP-080636 T-Mobilesebastian.speicher@telekom.de 14/10/2009 SP#45 completed No ####
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#### 560 420035 Security aspects of Enhanced Home NodeB / eNodeB EHNB-Sec 2 Rel-9 S3 11/12/2008 10/12/2009 100% SP-080879 HuaweiMarcus Wong (mwong@huawei.com) 07/12/2009 SP#46 completed No ####

#### 561 450003 CT1 aspects - Support of Home NB and Home eNB enhan cementsEHNB-CT1 2 Rel-9 C1 18/09/2009 10/12/2010 100% CP-090741 QualcommRamachandran Subramanian (rsubrama@qualcomm.com) 25/11/2010 CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)No ####

#### 562 450004 CT6 aspects - Support of Home NB and Home eNB enhan cementsEHNB-CT6 2 Rel-9 C6 18/09/2009 19/03/2010 100% CP-090741 QualcommRamachandran Subramanian (rsubrama@qualcomm.com) 16/03/2010 CP#47 completed. Storing of CSG related data items on the USIMNo ####

#### 563 420036 3G HNB Gateway and LTE HeNB Gateway OAM&P HNB-OAM_GW2 Rel-9 S5 11/12/2008 25/03/2010 100% SP-100087 China MobileGangChen (chengang@chinamobile.com) 22/03/2010 SP#47 completed No ####

#### 564 430012 3G HNB and LTE HeNB OAM&P Type 1 Interface HNB_eHNB-OAM_Type12 Rel-9 S5 12/03/2009 25/03/2010 100% SP-090208 HuaweiZou Lan (zlan@huawei.com) 08/03/2010 SP#47 completed No ####

#### 565 440066 3G HNB and LTE HeNB OAM&P Type 2 Interface HNB_eHNB-OAM_Type22 Rel-9 S5 15/05/2009 25/03/2010 100% SP-090315 Ericssonedwin.tse@ericsson.com 08/03/2010 SP#47 completed No ####

#### 566 420008 LTE FDD Home eNodeB RF Requirements HeNB-RF_FDD2 Rel-9 R4 05/12/2008 19/03/2010 100% RP-091300 Motorola Ying Cai (yingcai@motorola.com) 16/03/2010 RP#47 completed No ####

#### 567 430005 LTE TDD Home eNodeB RF Requirements HeNB-RF_TDD2 Rel-9 R4 06/03/2009 19/03/2010 100% RP-091386 China MobileNan Li (linan@chinamobile.com) 16/03/2010 RP#47 completed No ####

#### 568 430025 Home NB and Home eNB enhancements - RAN3 aspects EHNB-RAN3 2 Rel-9 R3 06/03/2009 04/12/2009 100% RP-090349 Alcatel-LucentMartin Warner (mw15@alcatel-lucent.com) 27/11/2009 RP#46 completed (based on high priority items specified in RP-090995)No ####

#### 569 430026 Home NB and Home eNB enhancements - RAN2 aspects EHNB-RAN2 2 Rel-9 R2 06/03/2009 19/03/2010 100% RP-091392 HuaweiYang Xudong (yangxudong@huawei.com) 16/03/2010 RP#47 completed No ####

#### 570 490020 Conformance Test Aspects – Home NB enhancements for  FDDEHNB-UTRA_FDD_UEConTest2 Rel-9 R5 17/09/2010 16/12/2011 50% RP-100935 Huaweitrica_li@huawei.com 11/03/2011 UTRA. Testing for UID_430026 Support of Home NB and Home eNB enhancements RAN2 aspects (25.304, 25.331, 25.367)No ####

#### 571 500023 Conformance Test Aspects – Home eNB enhancements EHNB-LTE_UEConTest2 Rel-9 R5 10/12/2010 16/09/2011 20% RP-101191 QualcommMrs Lena Chaponniere (lchaponn@qualcomm.com) 10/03/2011 - No ####

#### 572 440001 Home NB and Home eNB enhancements - GERAN aspects EHNB-GERAN2 Rel-9 GP 18/05/2009 03/09/2010 100% GP-090975 Nokia Siemens Networksleonardo.provvedi@roke.co.uk   04/09/2010 GP#47 completed. GP#42 WID approvedNo ####

#### 573 370026 Value-Added Services for Short Message Service VAS4SMS 1 Rel-9 S1,C4,C1 10/09/2007 04/12/2009 100% SP-070572 China MobileWu Bin (wubin@chinamobile.com) 16/11/2009 CP#46 completed No ####

#### 574 370126 Stage 1 for VAS4SMS VAS4SMS 2 Rel-9 S1 10/09/2007 12/03/2008 100% SP-070572 China MobileWu Bin (wubin@chinamobile.com) 04/03/2009 SP#39 completed. SP#43 Feature moved to Rel-9No ####

#### 575 410011 CT4 aspects of VAS4SMS Interface and Signalling Flo w VAS4SMS 2 Rel-9 C4 12/09/2008 04/12/2009 100% CP-090813 China MobileWu Bin (wubin@chinamobile.com) 02/12/2009 CP#46 completed No ####

#### 576 410014 CT1 aspects of VAS4SMS Interface and Signalling Flo w VAS4SMS 2 Rel-9 C1 09/09/2008 04/12/2009 100% CP-090813 China MobileWu Bin (wubin@chinamobile.com) 02/12/2009 CP#46 completed No ####

#### 577 370027 Definition of End-User Identity EUI 1 Rel-9 S1 03/09/2007 11/12/2008 100% SP-090380 Nokia Siemens NetworksJuergen.Merkel@nsn.com 05/08/2010 SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)No ####

#### 578 410024 Definition of End-User Identity EUI 2 Rel-9 S1 03/09/2007 11/12/2008 100% SP-090380 Nokia Siemens NetworksJuergen.Merkel@NSN.com 11/06/2009 SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)No ####

#### 579 380067 Customized Ringing Signal CRS 1 Rel-9 S1,C1 06/12/2007 04/06/2010 100% SP-080502 SK Telecom, China MobileDonghee Shim (SK Telecom), Jianping Zheng (China Mo bile) 28/05/2010 CP#48 completed No ####

#### 580 410025 Stage 1 for Customized Ringing Signal CRS 2 Rel-9 S1 06/12/2007 11/12/2008 100% SP-080502 SK Telecom, China MobileDonghee Shim (SK Telecom), Jianping Zheng (China Mobile) 05/12/2008 SP#42 completed. No ####

#### 581 440041 Stage 3 for IMS Customized Ringing Signal (CRS) Ser vice CRS 2 Rel-9 C1 29/05/2009 04/06/2010 100% CP-090444 China Mobilewangzhao 28/05/2010 CP#48 completed No ####

#### 582 380057 Public Warning System PWS 1 Rel-9 S1,C1,C4,R2 06/12/2007 04/12/2009 100% SP-070876 T-MobileMark.Younge@t-mobile.com 03/12/2009 TSG#46 completed. Larger scope than Rel-8 Feature U ID_370051 (ETWS). Triggered by TR 22.968 Study UID_ 320025 (FS_PWS)No ####

#### 583 380058 Stage 1 for Public Warning System PWS 2 Rel-9 S1 06/12/2007 11/12/2008 100% SP-070876 T-MobileMark.Younge@t-mobile.com 05/12/2008 SP#42 completed No ####

#### 584 440029 Stage 3 for Public Warning System PWS-St3 2 Rel-9 C1,C4 29/05/2009 04/12/2009 100% CP-090437 QualcommRamachandran Subramanian (rsubrama@qualcomm.com) 03/12/2009 RP#46 completed No ####

#### 585 440030 CT1 aspects of Stage 3 for Public Warning System PWS-St3 3 Rel-9 C1 29/05/2009 04/12/2009 100% CP-090437 QualcommRamachandran Subramanian (rsubrama@qualcomm.com) 03/12/2009 CP#46 completed No ####

#### 586 440031 CT4 aspects of Stage 3 for Public Warning System PWS-St3 3 Rel-9 C4 30/05/2009 04/12/2009 100% CP-090437 QualcommRamachandran Subramanian (rsubrama@qualcomm.com) 03/12/2009 CP#46 completed No ####

#### 587 440005 Public Warning System (PWS) – RAN aspects PWS-RAN 2 Rel-9 R2,R3 30/05/2009 04/12/2009 100% RP-090649 AT&Tdon.zelmer@att.com 03/12/2009 RP#46 completed No ####

#### 588 400031 Support of Personal Area Networks and Enhancements to Personal Network ManagementPAN_EPNM 1 Rel-9 S1,C1 05/06/2008 04/06/2010 100% SP-080430 Vodafonearmin.toepfer@vodafone.com 28/05/2010 CP#48 completed No ####

#### 589 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel-9 S1 05/06/2008 05/06/2008 100% SP-080430 Vodafonearmin.toepfer@vodafone.com 05/12/2008 SP#40 completed No ####

#### 590 430002 Stage 2 for Support of Personal Area Networks and E nhancements to Personal Network ManagemenPAN_EPNM 2 Rel-9 C1 06/03/2009 04/12/2009 100% CP-090435 HuaweiLili Yang (kadyyang@huawei.com) 16/11/2009 CP#46 completed No ####

#### 591 430102 Stage 3 for Support of Personal Area Networks and E nhancements to Personal Network ManagemenPAN_EPNM 2 Rel-9 C1 09/03/2009 04/06/2010 100% CP-090435 HuaweiLili Yang (kadyyang@huawei.com) 28/05/2010 CP#48 completed No ####

#### 592 400032 Multi-Media Telephony Service enhancements eMMTel 1 Rel-9 S1,S5,C1 05/06/2008 25/03/2010 100% SP-080503 France TelecomPhilippe Lottin 05/12/2008 SP#47 completed No ####

#### 593 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 S1 05/06/2008 11/12/2008 100% SP-080503 France TelecomPhilippe Lottin 05/12/2008 SP#42 completed No ####

#### 594 430031 Multimedia Telephony (MMTel) Service and Supplement ary Services - Online Charging and completion for O ffline Charging (all supplementary services)eMMTel-SS-CH2 Rel-9 S5 12/03/2009 25/03/2010 100% SP-090196 Alcatel-Lucentmaryse.gardella@alcatel-lucent.com 08/03/2010 SA#47 completed No ####

#### 595 430032 Support of Real-time Transfer of Tariff Information  (RTTI) in IMS chargingIMSTSS-RTTI-CH2 Rel-9 S5 12/03/2009 25/03/2010 100% SP-090306 OrangeJean-Luc Garcia (jl.garcia@orange-ftgroup.com) 08/03/2010 SA#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)No ####

#### 596 440032 Stage 3 - Enhancements for Completion of Communicat ions Supplementary serviceeMMTel-CC 2 Rel-9 C1 30/05/2009 04/12/2009 100% CP-090490 France TelecomYoussef.chadli@orange-ftgroup.com 16/11/2009 CP#46 completed No ####

#### 597 400034 User Data Convergence (UDC) UDC 1 Rel-9 S1,S5,C4 05/06/2008 10/06/2010 100% SP-080448 Nokia Siemens Networksjuergen.merkel@nsn.com   31/08/2010 SP#48 completed. Triggered by Rel-8 SA5 Study of Co mmon Profile Storage Framework of User Data for net work services and management (UID_320006) TR 32.808No ####

#### 598 400046 Stage 1 for User Data Convergence (UDC) UDC 2 Rel-9 S1 05/06/2008 11/12/2008 100% SP-080448 Nokia Siemens Networksjuergen.merkel@nsn.com   31/08/2010 SP#42 completed No ####

#### 599 430003 User Data Convergence (UDC) Technical Realization ( Stage 2)UDC-CN 2 Rel-9 C4 06/03/2009 19/03/2010 100% CP-090017 Ericssonemiliano.merino@ericsson.com 09/03/2010 CP#47 completed No ####

#### 600 450002 User Data Convergence (UDC) Protocol Description UDC-CN 2 Rel-9 C4 18/09/2009 19/03/2010 100% CP-090516 China Mobile, EricssonLan Si Zhong (lansizhong@chinamobile.com), emiliano.merino@ericsson.com 09/03/2010 CP#47 completed No ####

#### 601 440060 User Data Convergence (UDC) Modelling and Managemen t UDC-MMAN 2 Rel-9 S5 04/06/2009 10/06/2010 100% SP-090309 T-Mobile, China Mobile, Ericssonistvan.aba@t-mobile.at, lansizhong@chinamobile.com, miguel.a.garcia@ericsson.com 26/05/2010 SP#48 completed No ####

#### 602 440062 UDC – Framework for Model Handling and Management UDC-MMAN-MFRM3 Rel-9 S5 04/06/2009 10/06/2010 100% SP-090311 T-Mobileistvan.aba@t-mobile.at 26/05/2010 SP#48 completed No ####
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#### 603 440061 UDC – Common Baseline Information Model UDC-MMAN-CBIM3 Rel-9 S5 04/06/2009 25/03/2010 100% SP-090310 China Mobile, EricssonLan Si Zhong, Miguel Garcia 08/03/2010 SP#47 completed No ####

#### 604 410032 IMS Services Centralization and Continuity IMS_SCC 1 Rel-9 S1,S2,C1 18/09/2008 19/03/2010 100% SP-080633 NECJoerg Swetina (joerg.swetina@nw.neclab.eu) 04/03/2010 CP#47 completed No ####

#### 605 410033 Stage 1 - Inter-Device Transfer – Requirements IMS_SCC-IDT2 Rel-9 S1 18/09/2008 11/12/2008 100% SP-080507 NECJoerg Swetina (joerg.swetina@nw.neclab.eu) 05/12/2008 SP#42 completed No ####

#### 606 410034 Stage 2 - IMS Service Continuity Enhancements: Serv ice, Policy and InteractionsIMS_SCC-SPI2 Rel-9 S2 18/09/2008 04/06/2009 100% SP-080561 HuaweiHengLiang Zhang (hl_zhang@huawei.com) 02/06/2009 SP#44 completed. TR 23.838 for ApprovalNo ####

#### 607 440034 Stage 3 - IMS Service Continuity Enhancements: Serv ice, Policy, Interactions and Inter UE TransferIMS_SCC-SPI2 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090440 QualcommRoozbeh Atarius (ratarius@qualcomm.com) 02/03/2010 CP#47 completed No ####

#### 608 410035 Stage 2 - IMS Centralized Services IMS_SCC-ICS2 Rel-9 S2 18/09/2008 04/06/2009 100% SP-080634 Alcatel-Lucentandy.bennett@alcatel-lucent.com  02/06/2009 SP#44 completed. TR 23.883 for Information + ApprovalNo ####

#### 609 440033 Stage 3 - Enhancements to IMS Centralized Services IMS_SCC-ICS2 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090883 Nokia Siemens NetworksPeter.Leis@nsn.com 02/03/2010 CP#47 completed No ####

#### 610 430004 Stage 3 - IMS Centralized Services support via I1 i nterface IMS_SCC-ICS_I12 Rel-9 C1 06/03/2009 19/03/2010 100% CP-090640 HuaweiLili Yang(kadyyang@huawei.com) 02/03/2010 CP#47 completed No ####

#### 611 420020 Service Specific Access Control in EPS SSAC 1 Rel-9 S1,C1 11/12/2008 19/03/2010 100% SP-080882 NTT DoCoMoFrederic Thepot (thepot@docomolab-euro.com) 04/03/2010 CP#47 completed. Triggered by Study UID_400036 on S ervice Specific Access Control in EPS (FS_SSAC) No ####

#### 612 420021 Stage 1 for Service Specific Access Control in EPS SSAC 2 Rel-9 S1 11/12/2008 11/12/2008 100% SP-080882 NTT DoCoMoFrederic Thepot (thepot@docomolab-euro.com) 09/02/2010 SP#42 completed No ####

#### 613 440040 Stage 3 for Service Specific Access Control in EPS SSAC 2 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090885 NTT DoCoMoHideyuki Yamashita (yamashitahi@s1.nttdocomo.co.jp) 02/03/2010 CP#47 completed No ####

#### 614 380064 Support for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPRS_EPS1 Rel-9 S1,S2,S3,C1,C3,C4,R2,R3,R514/01/2008 09/12/2011 93% SP-080844 Alcatel-LucentDeborah Barclay 01/03/2010 SP#48 completed No ####

#### 615 410036 Stage 1 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPRS_EPS2 Rel-9 S1 14/01/2008 11/12/2008 100% SP-080844 Alcatel-LucentDeborah Barclay 09/12/2008 SP#42 completed No ####

#### 616 410037 Stage 2 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPRS_EPS2 Rel-9 S2 14/01/2008 04/06/2009 100% SP-080844 Alcatel-LucentDeborah Barclay 01/06/2009 SP#44 completed No ####

#### 617 420022 Security aspects for IMS Emergency Calls over GPRS and EPSIMS_EMER_GPRS_EPS-Sec2 Rel-9 S3 12/12/2008 10/06/2010 100% SP-080844 Alcatel-LucentDeborah Barclay 05/05/2010 SP#48 completed No ####

#### 618 440035 Stage 3 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPRS_EPS2 Rel-9 C1,C3,C4,R5 29/05/2009 09/12/2011 76% CP-090564 Alcatel-LucentFrank Alfano (falfano@alcatel-lucent.com) 04/03/2010 CP#47 completed No ####

#### 619 440036 CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPSIMS_EMER_GPRS_EPS3 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090564 Alcatel-LucentFrank Alfano (falfano@alcatel-lucent.com) 02/03/2010 CP#47 completed No ####

#### 620 480029 Conformance Test Aspects - CT1 aspects for IMS Emergency Calls over GPRS and EPSIMS_EMER_GPRS_EPS_UEConTest3 Rel-9 R5 04/06/2010 09/12/2011 50% RP-100567 Samsungstoyan.baev@partner.samsung.com 10/03/2011 RP#51 completion 03/11=>12/11. Testing for UID_440036 CT1 aspects - Stage 3 of Support for IMS Emergency Calls over GPRS and EPSNo ####

#### 621 440037 CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPSIMS_EMER_GPRS_EPS3 Rel-9 C3 29/05/2009 18/09/2009 100% CP-090564 Alcatel-LucentFrank Alfano (falfano@alcatel-lucent.com) 09/09/2009 CP#45 completed No ####

#### 622 440038 CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPSIMS_EMER_GPRS_EPS3 Rel-9 C4 29/05/2009 04/12/2009 100% CP-090564 Alcatel-LucentFrank Alfano (falfano@alcatel-lucent.com) 16/11/2009 CP#46 completed No ####

#### 623 420041 Support for IMS Emergency Calls over LTE IMS_EMER_LTE2 Rel-9 R2,R3 05/12/2008 18/09/2009 100% RP-081140 Alcatel-LucentSudeep Palat (spalat@alcatel-lucent.com) 07/10/2009 RP#45 completed No ####

#### 624 470017 Conformance Test Aspects – Support for IMS Emergenc y Calls over LTEIMS_EMER_LTE_UEConTest2 Rel-9 R5 25/03/2010 10/12/2010 100% RP-100118 Ericssonleif.mattisson@ericsson.com 08/12/2010 RP#50 completed. Testing for UID_420041 Support for IMS Emergency Calls over LTENo ####

#### 625 410038 SRVCC support for IMS Emergency Calls IMS_EMER_GPRS_EPS-SRVCC2 Rel-9 S2,C1,C4,C3 18/09/2008 10/12/2009 100% SP-090099 China MobileYu Qing (Yuqing@chinamobile.com) 05/03/2009 CP/SP#46 completed No ####

#### 626 410138 SRVCC support for IMS Emergency Calls IMS_EMER_GPRS_EPS-SRVCC3 Rel-9 S2 18/09/2008 10/12/2009 100% SP-090099 China MobileYu Qing (Yuqing@chinamobile.com) 25/11/2009 SP#46 completed. SP#43 WID updated SP-080562=>SP-090099 (added location continuity aspects)No ####

#### 627 460018 CT aspects of SRVCC support for IMS Emergency Calls IMS_EMER_GPRS_EPS-SRVCC3 Rel-9 C1,C4,C3 29/05/2009 04/12/2009 100% CP-090882 China Mobilejiangyi@chinamobile.com 02/12/2009 CP#46 completed. WID updated CP-090436=>CP-090882 ( added CT3 part)No ####

#### 628 440027 CT1 aspects of SRVCC support for IMS Emergency Calls IMS_EMER_GPRS_EPS-SRVCC4 Rel-9 C1 29/05/2009 04/12/2009 100% CP-090882 China Mobilejiangyi@chinamobile.com 02/12/2009 CP#46 completed No ####

#### 629 440028 CT4 aspects of SRVCC support for IMS Emergency Calls IMS_EMER_GPRS_EPS-SRVCC4 Rel-9 C4 29/05/2009 04/12/2009 100% CP-090882 China Mobilejiangyi@chinamobile.com 02/12/2009 CP#46 completed No ####

#### 630 460019 CT3 aspects of SRVCC support for IMS Emergency Calls IMS_EMER_GPRS_EPS-SRVCC4 Rel-9 C3 04/12/2009 04/12/2009 100% CP-090882 China Mobilejiangyi@chinamobile.com 02/12/2009 CP#46 completed No ####

#### 631 430006 LCS for LTE and EPS LCS_LTE_EPS1 Rel-9 S2,C1,C4,R2,R1,R3,R4,R505/06/2008 16/09/2011 87% not applicable - - 16/03/2010 RP#48 Core completed/Test ongoingNo ####

#### 632 400038 LCS Control Plane Solution for EPS LCS_EPS-CPS2 Rel-9 S2,C4,C1 05/06/2008 19/03/2010 100% SP-080445 Polaris WirelessRobert Gross (rgross@polariswireless.com) 22/11/2008 Triggered by abandoned Study UID_380068 (FS_LCS_EPS ). Linked to Feature UID_380064 Support for IMS Eme rgency Calls over GPRS and EPSNo ####

#### 633 400048 Stage 2 for LCS Control Plane Solution for EPS LCS_EPS-CPS3 Rel-9 S2 05/06/2008 04/06/2009 100% SP-080445 Polaris WirelessRobert Gross (rgross@polariswireless.com) 01/06/2009 SP#44 completed No ####

#### 634 440020 CT4 aspects of Control Plane LCS in the EPC LCS_EPS-CPS3 Rel-9 C4 29/05/2009 19/03/2010 100% CP-090811 Polaris WirelessRobert Gross (rgross@polariswireless.com) 09/03/2010 CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)No ####

#### 635 440120 CT1 aspects of Control Plane LCS in the EPC LCS_EPS-CPS3 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090811 Polaris WirelessRobert Gross (rgross@polariswireless.com) 02/03/2010 CP#47 completed No ####

#### 636 420006 Positioning Support for LTE LCS_LTE 2 Rel-9 R2,R1,R3,R4 05/12/2008 04/06/2010 100% RP-091389 QualcommNathan Tenny (ntenny@qualcomm.com) 01/06/2010 RP#48 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WINo ####

#### 637 470018 Conformance Test Aspects – Positioning Support for LTE LCS_LTE_UEConTest2 Rel-9 R5 19/03/2010 16/09/2011 50% RP-100617 Alcatel-Lucentnidal.khrais@alcatel-lucent.com 10/03/2011 RP#50 completion 03/11=>09/11. TS 37.571-5 v100 for InformationNo ####

#### 638 400039 MBMS support in EPS MBMS_EPS 1 Rel-9 S2,S3,S5,C3,C4,R2,R3,R405/06/2008 09/12/2011 84% SP-080737 China MobileLiu Hong (liuhongyfw@chinamobile.com) 16/03/2010 RP#47 completed. SP#46, CP#46 completedNo ####

#### 639 400040 Stage 2 for MBMS support in EPS MBMS_EPS 2 Rel-9 S2 05/06/2008 04/06/2009 100% SP-080737 China MobileLiu Hong (liuhongyfw@chinamobile.com) 01/06/2009 SP#44 completed No ####

#### 640 420023 Security for MBMS support in EPS MBMS_EPS 2 Rel-9 S3 11/12/2008 10/12/2009 100% SP-080737 China MobileLiu Hong (liuhongyfw@chinamobile.com) 09/12/2009 SP#46 completed No ####

#### 641 430033 MBMS Charging in EPS MBMS_EPS 2 Rel-9 S5 06/03/2009 10/12/2009 100% SP-090052 ZTEguo.wenjie1@zte.com.cn 01/12/2009 SP#46 completed No ####

#### 642 440025 CT4 aspects of MBMS support in EPS (Stage 3) MBMS_EPS 2 Rel-9 C4 29/05/2009 04/12/2009 100% CP-090325 China Mobile, ZTEwangjingyf@chinamobile.com, lu.fei1@zte.com.cn 16/11/2009 CP#46 completed No ####

#### 643 440026 CT3 aspects of MBMS support in EPS (Stage 3) MBMS_EPS 2 Rel-9 C3 29/05/2009 04/12/2009 100% CP-090330 ZTE, China Mobilezhou.xiaoyun@zte.com.cn, wangjingyf@chinamobile.com 25/11/2009 CP#46 completed No ####

#### 644 430007 MBMS support in LTE MBMS_LTE 2 Rel-9 R2,R3,R4 06/03/2009 19/03/2010 100% RP-091457 Huaweiarnaud.meylan@huawei.com 16/03/2010 RP#47 completed No ####

#### 645 500024 Conformance Test Aspects – MBMS support in LTE MBMS_LTE-UEConTest2 Rel-9 R5 10/12/2010 09/12/2011 5% RP-101245 HuaweiZhang Xin (zhangxin0208@huawei.com) 10/03/2011 RP#51 completion 03/12=>12/11 No ####
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#### 646 420024 Access Network Discovery and Selection Function enh ancementseANDSF 1 Rel-9 S2,C1 11/12/2008 19/03/2010 100% SP-080887 MotorolaApostolis Salkintzis (salki@motorola.com) 04/03/2010 CP#47 completed. No new Rel-9 use cases defined. Im plement service requirements not covered in Rel-8No ####

#### 647 420040 Stage 2 for Access Network Discovery and Selection Function enhancementseANDSF 2 Rel-9 S2 11/12/2008 04/06/2009 100% SP-080887 MotorolaApostolis Salkintzis (salki@motorola.com) 01/06/2009 SP#44 completed No ####

#### 648 450006 CT1 aspects of Access Network Discovery and Selecti on Function enhancementseANDSF 2 Rel-9 C1 18/09/2009 19/03/2010 100% CP-090742 Panasonicbenjamin.limck@sg.panasonic.com 02/03/2010 CP#47 completed No ####

#### 649 430034 Multiple PDN Connection to the Same APN for PMIP-ba sed InterfacesMUPSAP 1 Rel-9 S2,C4,C1 13/03/2009 19/03/2010 100% SP-090098 Samsungerik.guttman@partner.samsung.com 04/03/2010 CP#47 completed. Continues Rel-8 SAES Stage 2 UID_3 20005. Stage 1 in 22.278 (EPS Service requirements)No ####

#### 650 430134 Stage 2 for Multiple PDN Connection to the Same APN  for PMIP-based InterfacesMUPSAP 2 Rel-9 S2 13/03/2009 04/06/2009 100% SP-090098 Samsungerik.guttman@partner.samsung.com 08/09/2009 SP#44 completed No ####

#### 651 450007 CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based InterfacesMUPSAP 2 Rel-9 C4 18/09/2009 04/12/2009 100% CP-090515 SamsungSurjyakanta Mohapatra (surjya.kanta@samsung.com) 16/11/2009 CP#46 completed No ####

#### 652 450008 CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based InterfacesMUPSAP 2 Rel-9 C1 18/09/2009 19/03/2010 100% CP-090515 SamsungSurjyakanta Mohapatra (surjya.kanta@samsung.com) 02/03/2010 CP#47 completed No ####

#### 653 450049 System aspects of vocoder rate adaptation for LTE LTEimp-Vocoder1 Rel-9 S2,S4,R2 30/05/2009 10/12/2009 100% SP-090653 QualcommAC Mahendran (ac@qualcomm.com) 21/09/2009 SP#46 completed. Triggered by RAN2 UID_440013 Vocod er rate adaptation for LTENo ####

#### 654 450050 SA2 system aspects of vocoder rate adaptation for L TE LTEimp-Vocoder2 Rel-9 S2 04/06/2009 24/09/2009 100% SP-090653 QualcommAC Mahendran (ac@qualcomm.com) 21/09/2009 SP#45 completed (CR adding support for Explicit Congestion Notification)No ####

#### 655 450051 SA4 system aspects of vocoder rate adaptation for L TE LTEimp-Vocoder2 Rel-9 S4 04/06/2009 10/12/2009 100% SP-090653 QualcommNikolai Leung 07/12/2009 SP#46 completed No ####

#### 656 440013 Vocoder rate adaptation for LTE LTEimp-Vocoder2 Rel-9 R2 30/05/2009 18/09/2009 100% RP-090978 Alcatel-LucentSudeep Palat (spalat@alcatel-lucent.com) 24/10/2009 RP#45 completed No ####

#### 657 33025 Access Security Enhancements ACCSEC2 1 Rel-9 S3 02/07/2007 04/06/2009 100% SP-040865 EricssonBengt.Sahlin@ericsson.com 06/08/2010 SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)No ####

#### 658 410027 Protection against Unsolicited Communication for IM S (PUCI)PUCI 1 Rel-9 S3,S1 18/09/2008 10/12/2009 100% SP-080482 NECAnand R. Prasad (anand@bq.jp.nec.com) 07/12/2009 SP#46 TR 33.937 completed but no specification work  done in Rel-9. Related work in OMA Categorization Based Content ScreeningNo ####

#### 659 410028 Stage 1 for PUCI PUCI 2 Rel-9 S1 18/09/2008 11/12/2008 100% SP-080482 NECAnand R. Prasad (anand@bq.jp.nec.com) 05/12/2008 SP#42 completed No ####

#### 660 410029 SA3 work on PUCI PUCI 2 Rel-9 S3 18/09/2008 10/12/2009 100% SP-080482 NECAnand R. Prasad (anand@bq.jp.nec.com) 07/12/2009 SP#46 completed. No normative work done in Rel-9No ####

#### 661 430036 IMS Media Plane Security MEDIASEC 1 Rel-9 S3,C1,C4,C3 13/03/2009 04/06/2010 100% SP-090128 VodafonePeter.Howard@vodafone.com 01/03/2010 CP#48 completed No ####

#### 662 430136 SA3 aspects of IMS Media Plane Security MEDIASEC 2 Rel-9 S3 13/03/2009 25/03/2010 100% SP-090128 VodafonePeter.Howard@vodafone.com 01/03/2010 SP#47 completed No ####

#### 663 460020 CN aspects of IMS Media Plane Security MEDIASEC_CORE2 Rel-9 C1,C4,C3 18/09/2009 04/06/2010 100% CP-090884 Vodafonepeter.dawes@vodafone.com 02/12/2009 CP#48 completed No ####

#### 664 450010 CT1 aspects of IMS Media Plane Security MEDIASEC_CORE3 Rel-9 C1 18/09/2009 19/03/2010 100% CP-090884 Vodafonepeter.dawes@vodafone.com 02/03/2010 CP#47 completed No ####

#### 665 450021 CT4 aspects of IMS Media Plane Security MEDIASEC_CORE3 Rel-9 C4 18/09/2009 19/03/2010 100% CP-090884 Vodafonepeter.dawes@vodafone.com 09/03/2010 CP#47 completed No ####

#### 666 460021 CT3 aspects of IMS Media Plane Security MEDIASEC_CORE3 Rel-9 C3 04/12/2009 04/06/2010 100% CP-090884 Vodafonepeter.dawes@vodafone.com 27/05/2010 CP#48 completed No ####

#### 667 440053 GBAPush enhancements (Generic push layer) eGBAPush 1 Rel-9 S3 12/03/2008 25/03/2010 100% SP-090282 EricssonRolf Blom 21/09/2009 SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completedNo ####

#### 668 420039 SA3 part of eGBAPush (Generic push layer) eGBAPush 2 Rel-9 S3 12/03/2008 25/03/2010 100% SP-090282 EricssonRolf Blom 23/02/2010 SP#47 completed No ####

#### 669 440054 Extended Identity Management GBA-IdM 1 Rel-9 S3 04/06/2009 10/12/2009 100% SP-090284 NokiaSilke.Holtmanns@nokia.com 23/02/2010 SP#46 completed. Stage 1 not identified (GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)No ####

#### 670 440056 Network Domain Security (NDS) enhancements to suppo rt backhaul securityNDS_Backhaul1 Rel-9 S3,C4 04/06/2009 25/03/2010 100% SP-090286 VodafonePeter.Howard@vodafone.com 01/03/2010 SP#47 completed. Continuation of Rel-8 UID_390044 S AE security architecture. Covers gaps in backhaul s ecurity in SAE (also applicable to UTRAN and GERAN backhaul)No ####

#### 671 440156 SA3 part of Network Domain Security (NDS) enhanceme nts to support backhaul securityNDS_Backhaul2 Rel-9 S3 04/06/2009 25/03/2010 100% SP-090286 VodafonePeter.Howard@vodafone.com 01/03/2010 SP#47 completed No ####

#### 672 440256 CT4 part of Network Domain Security (NDS) enhanceme nts to support backhaul securityNDS_Backhaul2 Rel-9 C4 04/06/2009 04/12/2009 100% SP-090286 VodafonePeter.Howard@vodafone.com 25/11/2009 CP#46 completed. No impact on CT4 specsNo ####

#### 673 440057 128 bit encryption for GSM and GPRS A5/4-GEA4 1 Rel-9 S3,C1,C4,G2,G3new04/06/2009 10/12/2009 100% SP-090287 EricssonKarl Norrman 25/11/2009 Allow 128 as an alternative to 64 bit keys (Stage 2 /3 + Test spec)No ####

#### 674 440157 SA3 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 S3 04/06/2009 10/12/2009 100% SP-090287 EricssonKarl Norrman 01/03/2010 SP#46 completed No ####

#### 675 440357 CT1 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 C1 04/06/2009 18/09/2009 100% SP-090287 EricssonKarl Norrman 08/09/2009 CP#45 completed No ####

#### 676 440457 CT4 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 C4 04/06/2009 10/12/2009 100% SP-090287 EricssonKarl Norrman 16/11/2009 CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060No ####

#### 677 440557 GERAN2 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 G2 04/06/2009 04/09/2009 100% GP-091212 EricssonKarl Norrman 06/01/2010 GP#43 WID approved + completedNo ####

#### 678 440657 GERAN3new (testing) part of 128 bit encryption for GSM and GPRSA5/4-GEA4 2 Rel-9 G3new 04/06/2009 20/11/2009 100% GP-091212 EricssonKarl Norrman 20/11/2009 GP#44 completed. GP#43 WID approvedNo ####

#### 679 440257 Deleted - SA2 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 S2 04/06/2009 24/09/2009 100% SP-090287 EricssonKarl Norrman 07/09/2009 SP#45 work stopped/abandonedSP-45 No ####

#### 680 420027 Timed Graphics TG 1 Rel-9 S4 11/12/2008 25/03/2010 100% SP-080683 Ericssonclinton.priddle@ericsson.com 01/02/2010 SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)No ####

#### 681 430037 Managing MTSI Media Adaptation M3A 1 Rel-9 S4 12/03/2009 25/03/2010 100% SP-090021 Samsungkyunghun.jung@samsung.com 07/12/2009 SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.No ####

#### 682 440046 PSS and MBMS Aspects PMA 1 Rel-9 S4 12/03/2009 25/03/2010 100% SP-090261 Ericsson, NokiaClinton.Priddle@ericsson.com, imed.bouazizi@nokia.com 08/03/2010 Umbrella WI No ####

#### 683 430038 PSS and MBMS extensions PMA-MBS_Ext2 Rel-9 S4 12/03/2009 25/03/2010 100% SP-090262 EricssonClinton.Priddle@ericsson.com 08/03/2010 SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)No ####

#### 684 430039 Improved Video Support for PSS and MBMS PMA-IVS 2 Rel-9 S4 12/03/2009 25/03/2010 100% SP-090263 Nokiaimed.bouazizi@nokia.com 08/03/2010 SP#47 completed No ####

#### 685 430046 IMS based PSS and MBMS User Service extensions IMS_PSS_MBMS_US_EXT1 Rel-9 S4 12/03/2009 10/12/2009 100% SP-090225 EricssonMarkus Kampmann 07/12/2009 SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) No ####

#### 686 440051 Syndicated Feed Reception within 3GPP environments SFR 1 Rel-9 S4 04/06/2009 10/12/2009 100% SP-090260 EricssonThorsten.Lohmar@ericsson.com 07/12/2009 SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.No ####

#### 687 450048 Distortion Measurement Test Methods and Requirement sDTMR 1 Rel-9 S4 24/09/2009 25/03/2010 100% SP-090575 MotorolaStephen Kendall (wcsk01@motorola.com) 02/12/2009 SP#47 completed No ####

#### 688 420029 OAM&P 9 OAM9 1 Rel-9 S5 22/02/2008 10/06/2010 100% not applicable - - 09/02/2010 SP#42 umbrella Feature created to host OAM WIsNo ####
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#### 689 420030 Network Infrastructure Management OAM9-NIM 2 Rel-9 S5 11/12/2008 25/03/2010 100% not applicable - - 01/12/2008 SP#42 umbrella BB created to host OAM WIsNo ####

#### 690 420031 Software Management for Network Elements OAM9-NE_SWM3 Rel-9 S5 11/12/2008 25/03/2010 100% SP-080756 Huawei, Nokia Siemens NetworksBidipta Das (bidipta@huawei.com), Clemens Suerbaum (clemens.suerbaum@nsn.com) 08/03/2010 SP#47 completed No ####

#### 691 440064 Service Oriented Architecture (SOA) for IRP OAM9 3 Rel-9 S5 04/06/2009 25/03/2010 100% SP-090313 Ericsson, Nokia Siemens Networks edwin.tse@ericsson.com, Jörg Schmidt (joerg@cox.net) 08/03/2010 SP#47 completed (covering SOA Architecture & SOA-supporting Solution Set). Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)No ####

#### 692 440065 IRP SOAP Solution Sets continuation from Rel-8 OAM9 3 Rel-9 S5 04/06/2009 25/03/2010 100% SP-090314 EricssonJohn Power 22/03/2010 SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution SetsNo ####

#### 693 420032 Performance Management OAM9-PM 2 Rel-9 S5 12/03/2009 10/06/2010 100% not applicable - - 01/12/2008 SP#42 umbrella BB created to host OAM WIsNo ####

#### 694 440059 Enhancement of UTRAN Performance Measurements OAM9 3 Rel-9 S5 04/06/2009 10/12/2009 100% SP-090308 China MobileLiang Shuangchun (liangshuangchun@cmdi.chinamobile.com), Li Jian (lijian@chinamobile.com), Bao Haitao 01/12/2009 SP#46 completed No ####

#### 695 430041 Enhancement of E-UTRAN Performance Measurements OAM9 3 Rel-9 S5 12/03/2009 10/06/2010 100% SP-090053 Motorola, HuaweiYizhi Yao (yzyao@motorola.com),Lan Zou (zlan@huawei.com) 26/05/2010 SP#48 completed No ####

#### 696 430042 Enhancement of EPC Performance Measurements OAM9 3 Rel-9 S5 12/03/2009 10/12/2009 100% SP-090049 China MobileLi Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com) 09/02/2010 SP#46 completed No ####

#### 697 430043 Self-Organizing Networks (SON) - OAM aspects OAM9-SON 2 Rel-9 S5 22/02/2008 10/06/2010 100% not applicable - - 09/02/2010 SP#43 umbrella BB created to host OAM WIsNo ####

#### 698 390007 SON self-optimization management LTE_SON-OAM3 Rel-9 S5 22/02/2008 10/06/2010 100% SP-100091 HuaweiLan Zou (zlan@huawei.com) 26/05/2010 SP#48 completed No ####

#### 699 440067 Automatic Radio Network Configuration Data Preparation OAM9 3 Rel-9 S5 04/06/2009 10/06/2010 100% SP-090869 Nokia Siemens Networksclemens.suerbaum@nsn.com 26/05/2010 SP#48 completed No ####

#### 700 440058 Subscription Management (SuM) evolution OAM9-SuM 2 Rel-9 S5 04/06/2009 10/06/2010 100% SP-090307 Ericssonfrode.nergard@ericsson.com 26/05/2010 SP#48 completed No ####

#### 701 420033 Deleted - Trace OAM9-Trace 2 Rel-9 S5 13/03/2009 10/12/2009 100% not applicable - - 01/12/2009 SP#46 stopped (no work in Rel-9)SP-46 No ####

#### 702 440068 Charging Management small Enhancements CH9 1 Rel-9 S5 04/06/2009 25/03/2010 100% not applicable - - 08/03/2010 SP#47 completed No ####

#### 703 400008 CS-IBCF and CS-TrGW definition in 3GPP specificatio ns CS-IBCF 1 Rel-9 C3,C4 30/05/2008 19/03/2010 100% CP-090073 Telecom Italiamauro.ficaccio@telecomitalia.it 02/03/2010 CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers  Stage 1 in SA1 22.101, 22.228No ####

#### 704 400109 CT3 aspects of CS-IBCF and CS-TrGW definition in 3G PP specificationsCS-IBCF 2 Rel-9 C3 30/05/2008 19/03/2010 100% CP-090073 Telecom Italiamauro.ficaccio@telecomitalia.it 02/03/2010 CP#47 completed No ####

#### 705 400010 CT4 aspects of CS-IBCF and CS-TrGW definition in 3G PP specificationsCS-IBCF 2 Rel-9 C4 30/05/2008 04/12/2009 100% CP-090073 Telecom Italiamauro.ficaccio@telecomitalia.it 25/11/2009 CP#46 completed No ####

#### 706 410008 IMS – Interconnection Border Control Function (IBCF ) – Transition Gateway (TrGW); Ix Interface; Stage 3IMS_IBCF 1 Rel-9 C4,C3 12/09/2008 04/12/2009 100% CP-090019 Alcatel-Lucentbruno.landais@alcatel-lucent.fr 29/07/2009 CP#46 completed No ####

#### 707 410108 CT4 part of IMS – Interconnection Border Control Fu nction (IBCF) – Transition Gateway (TrGW); Ix Inter face; Stage 3IMS_IBCF 2 Rel-9 C4 12/09/2008 04/12/2009 100% CP-090019 Alcatel-Lucentbruno.landais@alcatel-lucent.fr 16/11/2009 CP#46 completed No ####

#### 708 410208 CT3 part of IMS – Interconnection Border Control Fu nction (IBCF) – Transition Gateway (TrGW); Ix Inter face; Stage 3IMS_IBCF 2 Rel-9 C3 12/09/2008 04/12/2009 100% CP-090019 Alcatel-Lucentbruno.landais@alcatel-lucent.fr 25/11/2009 CP#46 completed No ####

#### 709 410009 IMS Application Level Gateway Control Function (ALG CF) – IMS Access Media Gateway (IMA-MGW); Iq Interf ace; Stage 2 and Stage 3IMS_AGCF 1 Rel-9 C4 12/09/2008 04/12/2009 100% CP-090020 Alcatel-Lucentbruno.landais@alcatel-lucent.fr 16/11/2009 CP#46 completed No ####

#### 710 420016 Enhancements of IMS Customized Alerting Tone (CAT) ServiceeCAT 1 Rel-9 C1 05/12/2008 04/06/2010 100% CP-080796 China MobileJiang Yi 16/11/2009 CP#48 completed. Stage 1 in 22.182No ####

#### 711 420017 Stage 3 for Enhancements of IMS Customized Alerting  Tone (CAT) ServiceeCAT-SS 2 Rel-9 C1 05/12/2008 04/06/2010 100% CP-080796 China MobileJiang Yi 28/05/2010 CP#48 completed No ####

#### 712 440017 Completion of IMS Restoration Procedures eIMS_RP 1 Rel-9 C3, C4,C1 29/05/2009 19/03/2010 100% CP-091050 EricssonEmiliano Merino (emiliano.merino@ericsson.com) 01/04/2010 CP#47 completed. Continuation of Rel-8 Feature UID_ 400012 IMS Restoration ProceduresNo ####

#### 713 440018 CT4 aspects of Completion of IMS Restoration Proced ures eIMS_RP 2 Rel-9 C4 29/05/2009 19/03/2010 100% CP-091050 EricssonEmiliano Merino (emiliano.merino@ericsson.com) 09/03/2010 CP#47 completed No ####

#### 714 440019 CT1 aspects of Completion of IMS Restoration Proced ures eIMS_RP 2 Rel-9 C1 29/05/2009 19/03/2010 100% CP-091050 EricssonEmiliano Merino (emiliano.merino@ericsson.com) 02/03/2010 CP#47 completed No ####

#### 715 460022 CT3 aspects of Completion of IMS Restoration Proced ures eIMS_RP 2 Rel-9 C3 29/05/2009 19/03/2010 100% CP-091050 EricssonEmiliano Merino (emiliano.merino@ericsson.com) 02/03/2010 CP#47 completed No ####

#### 716 440039 IMS Stage 3 - IETF Protocol Alignment IMSProtoc3 1 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090491 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 02/03/2010 CP#47 completed No ####

#### 717 440070 Operational description of the Inter-IMS Network to  Network Interface (II-NNI)II-NNI 1 Rel-9 C3 29/05/2009 04/06/2010 100% CP-090331 Orangesebastien.daudet@orange-ftgroup.com 27/05/2010 CP#48 completed No ####

#### 718 450005 Definition of Ml interface for Control Plane LCS (S tage 3) EMC2 1 Rel-9 C1 18/09/2009 19/03/2010 100% CP-090746 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 02/03/2010 CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)No ####

#### 719 450009 PCC enhancements PCC-Enh 1 Rel-9 C3 18/09/2009 04/12/2009 100% CP-090744 HuaweiWei Weihua (weiwh@huawei.com) 17/09/2009 CP#46 completed No ####

#### 720 460004 3GPP IMS Conferencing Management Object (MO) IMS_ConfMO1 Rel-9 C1 03/12/2009 04/12/2009 100% CP#46 Report - - 09/02/2010 CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)No ####

#### 721 470004 In Case of Emergency (ICE) Graphics ICE_Graphics1 Rel-9 C6 17/03/2010 19/03/2010 100% CP-100178 Sagem-Orgaheiko.kruse@sagem-orga.com 17/03/2010 CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICCNo ####

#### 722 410023 Rel-9 Improvements of the Radio Interface RInImp9 1 Rel-9 RP,GP 12/09/2008 19/03/2010 100% not applicable - - 16/03/2010 RP#41 umbrella Feature created to host Rel-9 WIsNo ####

#### 723 410017 LCR TDD UE OTA Performance Requirements RInImp9-RFLCROTA2 Rel-9 R4 12/09/2008 29/05/2009 100% RP-080744 RITTWu Xiang  (wuxiang@chinattl.com) 09/09/2009 RP#44 completed technical work (RAN4 internal TR abandoned)No ####

#### 724 410019 RF requirements for Multicarrier and Multi-RAT BS RInImp9-RFmulti2 Rel-9 R4,G1 21/11/2008 19/03/2010 100% RP-091381 EricssonJohan.skold@ericsson.com 16/03/2010 RP#47 completed. RF requirements specification appl icable to Multi-Standard Radio (MSR) Base Station w ith multiple carriers and/or multiple 3GPP Radio Ac cess Technologies (RAT)No ####

#### 725 420009 RAN4 part of RF requirements for Multicarrier and Multi RAT BS RInImp9-Rfmulti3 Rel-9 R4 05/12/2008 19/03/2010 100% RP-091381 EricssonJohan.skold@ericsson.com 01/06/2010 RP#48 completed No ####

#### 726 420001 GERAN part of RF requirements for Multicarrier and Multi RAT BS RInImp9-RFmulti-GERAN3 Rel-9 G1 21/11/2008 20/11/2009 100% GP-081945 Ericssonmats.y.samuelsson@ericsson.com 20/11/2009 GP#44 Core spec completed (ongoing BS conformance spec). GP#40 WID approvedNo ####

#### 727 420010 Extended UMTS/LTE 800 MHz RInImp9-UMTSLTE8002 Rel-9 R4,R2,R3 05/12/2008 18/09/2009 100% RP-080884 NTT DoCoMoShingo Suwa (suwas@nttdocomo.co.jp) 07/10/2009 RP#45 completed No ####

#### 728 430009 UMTS/LTE 800 MHz for Europe RInImp9-UMTSLTE800EU2 Rel-9 R4,R2,R3 06/03/2009 19/03/2010 100% RP-090156 Ericssonolav.queseth@ericsson.com 16/03/2010 RP#47 completed No ####

#### 729 430010 Performance requirement for LCR TDD with UE speeds up to 350 km/hRInImp9-LCRTDD3502 Rel-9 R4 06/03/2009 04/12/2009 100% RP-090258 CATTYuexia Song (songyuexia@datangmobile.cn) 02/12/2009 RP#46 completed No ####

#### 730 440004 Extended UMTS/LTE 1500 MHz UMTSLTE15002 Rel-9 R4,R2,R3 30/05/2009 19/03/2010 100% RP-090470 NTT DoCoMoShingo Suwa (suwas@nttdocomo.co.jp) 16/03/2010 RP#47 completed. For potential deployment in JapanNo ####

#### 731 440006 Rel-9 Improvements of the Radio Interface - UE Conf ormance TestingRInImp-UEConTest1 Rel-9 R5 19/05/2009 17/09/2010 100% not applicable - - 28/05/2009 - No ####
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#### 732 440007 Conformance Test Aspects – UMTS/LTE in 800 MHz for EuropeRInImp-UEConTest-UMTSLTE800EU2 Rel-9 R5 19/05/2009 17/09/2010 100% RP-090485 Ericssonfredrik.sundstrom@ericsson.com 08/09/2010 RP#49 completed. Testing for UID_430009 UMTS/LTE 800 MHz for EuropeNo ####

#### 733 450017 Conformance Test Aspects – Extended UMTS/LTE 1500 M HzUMTSLTE1500_UEConTest2 Rel-9 R5 18/09/2009 04/06/2010 100% RP-091366 NTT DoCoMoNguyen Dung Dao (dao@nttdocomo.co.jp) 01/06/2010 RP#48 completed No ####

#### 734 440012 TDD UE Over The Air (Antenna) conformance testing m ethodologyUEAnt_TDDTest2 Rel-9 R5 30/05/2009 18/09/2009 100% RP-090621 CATRQu Yan (quyan@emcite.com) 10/09/2009 RP#45 completed. Finalized TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)No ####

#### 735 470019 Conformance Test Aspects – Performance requirement for LCR TDD with UE speeds up to 350 km/hRInImp9-LCRTDD350_UEConTest2 Rel-9 R5 19/03/2010 04/06/2010 100% RP-100167 CATTXiaozhong  Chen (chexiaozhong@datangmobile.cn) 01/06/2010 RP#48 completed. Testing for UID_430010 Performance requirement for LCR TDD with UE speeds up to 350 km/hNo ####

#### 736 450018 Conformance Test Aspects – SMS over IMS in E-UTRAN SMSoverIMS_UEConTest1 Rel-9 R5 18/09/2009 19/03/2010 100% RP-090959 Alcatel-LucentNidal Khrais (khrais@alcatel-lucent.com) 16/03/2010 RP#47 completed No ####

#### 737 430013 Rel-9 RAN improvements RANimp 1 Rel-9 RP 06/03/2009 19/03/2010 100% not applicable - - 08/09/2010 RP#47 completed No ####

#### 738 430014 Dual-Cell HSUPA RANimp-DC_HSUPA2 Rel-9 R1,R2,R3,R4 06/03/2009 19/03/2010 100% RP-090014 Nokia Siemens NetworksKarri Ranta-aho (karri.ranta-aho@nsn.com) 16/03/2010 RP#47 completed No ####

#### 739 430015 Support for different bands for Dual-Cell HSDPA RANimp-MultiBand_DC_HSDPA2 Rel-9 R4,R2,R3 06/03/2009 04/12/2009 100% RP-090973 Nokia Siemens NetworksTuomo Säynäjäkangas (tuomo.saynajakangas@nsn.com) 26/11/2009 RP#46 completed No ####

#### 740 430016 Combination of DC-HSDPA with MIMO RANimp-DC_MIMO2 Rel-9 R1,R2,R3,R4 06/03/2009 04/12/2009 100% RP-090332 Ericsson johan.bergman@ericsson.com 27/11/2009 RP#46 completed No ####

#### 741 430018 Transmit Antenna Array (TxAA) extension for non-MIM O UEsRANimp-TxAA_nonMIMO2 Rel-9 R1,R2,R3,R4 06/03/2009 04/12/2009 100% RP-090013 NokiaArto Lehti (arto.lehti@nokia.com) 26/11/2009 RP#46 completed No ####

#### 742 440014 Cell Portion for 1.28 Mcps TDD CP_LCRTDD2 Rel-9 R3,R1,R4 30/05/2009 04/12/2009 100% RP-090659 CATTYing Zhang (zhangying2@datangmobile.cn) 26/11/2009 RP#46 completed No ####

#### 743 490025 Rel-9 RAN improvements - UE Conformance Testing - 1 Rel-9 R5 17/09/2010 09/12/2011 29% not applicable - - 20/09/2010 - No ####

#### 744 490019 Conformance Test Aspects – Combination of DC-HSDPA with MIMORANimp-DC_MIMO_UEConTest2 Rel-9 R5 17/09/2010 03/06/2011 80% RP-101001 Ericssonleif.mattisson@ericsson.com 11/03/2011 UTRA. Testing for Rel-9 UID_430016 Combination of DC-HSDPA with MIMONo ####

#### 745 510014 Conformance Test Aspects – Dual-Cell HSUPA RANimp-DC_HSUPA_UEConTest2 Rel-9 R5 18/03/2011 09/12/2011 0% RP-110116 Ericssonleif.mattisson@ericsson.com 10/03/2011 UTRA. Testing for Rel-9 UID_430014 Dual-Cell HSUPANo ####

#### 746 510013 Conformance Test Aspects – Support for different ba nds for Dual-Cell HSDPARANimp-MultiBand_DC_HSDPA_UEConTest2 Rel-9 R5 18/03/2011 16/09/2011 0% RP-110115 Ericssonleif.mattisson@ericsson.com 10/03/2011 UTRA. Testing for Rel-9 UID_430015 Support for different bands for Dual-Cell HSDPANo ####

#### 747 420007 LTE improvements LTEimp 1 Rel-9 RP 06/03/2009 03/06/2011 91% not applicable - - 21/01/2009 - No ####

#### 748 430019 LTE Pico NodeB RF Requirements LTEimp-Pico_eNB-RF2 Rel-9 R4 06/03/2009 04/12/2009 100% RP-091155 HuaweiLiyan Yin (yinliyan@huawei.com) 08/02/2010 RP#46 completed No ####

#### 749 430029 Enhanced Dual-Layer transmission for LTE LTEimp-eDL 2 Rel-9 R1,R2,R4 06/03/2009 19/03/2010 100% RP-091385 China MobileXu Xiaodong (xuxiaodong@chinamobile.com) 01/06/2010 RP#47 completed No ####

#### 750 490018 UE Conformance Test Aspects – Enhanced Dual-layer t ransmission for LTE TDDLTEimp-eDL_UEConTest2 Rel-9 R5 17/09/2010 03/06/2011 70% RP-100868 China MobileShanpeng Xiao (xiaoshanpeng@chinamobile.com) 10/03/2011 RP#51 completion 03/11=>06/11. Testing for UID_430029 (Enhanced Dual-Layer transmission for LTE)No ####

#### 751 420011 Self-Organizing Networks (SON) SON 1 Rel-9 R3,R2 06/03/2009 19/03/2010 100% RP-090162 Nokia Siemens Networkskrzysztof.kordybach@nsn.com 10/03/2010 RP#47 completed No ####

#### 752 38002 A-GNSS Performances and Testing Procedures AGNSSPTP 1 Rel-9 GP 16/05/2008 20/05/2011 94% GP-092342 ThalesMichel.monnerat@thalesaleniaspace.com 12/02/2010 GP#46 still ongoing MS testing. Linked to Rel-10 RA N4 UID_450027 (A-GNSS Minimum Performance for UTRAN )No ####

#### 753 38003 A-GNSS Minimum Performances AGNSSPTP- Perfreq2 Rel-9 G1 16/05/2008 05/03/2010 100% GP-081786 ThalesMichel.monnerat@thalesaleniaspace.com 10/03/2010 GP#45 completed (open performance requirements alignment GPS/Galileo)No ####

#### 754 38004 A-GNSS Testing Procedures AGNSSPTP-MStest2 Rel-9 G3new 16/05/2008 20/05/2011 90% GP-092343 ThalesMichel.monnerat@thalesaleniaspace.com 04/03/2011 GP#49 completion 03/11=>05/11 No ####

#### 755 420002 Voice services over Adaptive Multi-user channels on  One SlotVAMOS 1 Rel-9 GP,G1,G2,G3new21/11/2008 02/03/2012 83% GP-081949 Nokia Siemens Networks, China Mobilejuergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com 27/05/2010 GP#46 completion 05/10=>09/10. GP#44 exception to 0 5/10 in GP-092470. GP#40 WID approved. Triggered by  UID_50590 (MUROS) Study on Multi-User Reusing-One- SlotNo ####

#### 756 420003 Stage 2 for Voice services over Adaptive Multi-user  channels on One SlotVAMOS 2 Rel-9 GP,G1,G2 21/11/2008 21/05/2010 100% GP-081964 Nokia Siemens Networks, China Mobilejuergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com 27/05/2010 GP#46 completed No ####

#### 757 420004 Stage 3 for Voice services over Adaptive Multi-user  channels on One SlotVAMOS 2 Rel-9 GP,G1,G2 24/11/2008 04/03/2011 100% GP-081965 Nokia Siemens Networks, China Mobilejuergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com 04/03/2011 GP#49 completed No ####

#### 758 420005 VAMOS Radio Performance Requirements VAMOS 2 Rel-9 GP,G1,G2 24/11/2008 20/05/2011 90% GP-081966 Nokia Siemens Networks, China Mobilejuergen.hofmann@nsn.com, liuxiaoyu@chinamobile.com 04/03/2011 GP#49 completion 03/11=>05/11 No ####

#### 759 490005 VAMOS - MS conformance testing VAMOS_MStest2 Rel-9 G3new 03/09/2010 02/03/2012 30% GP-101604 Research In MotionRaveendra Seetharam (rseetharam@rim.com) 04/03/2011 GP#47 WID approved. No ####

#### 760 500001 VAMOS - BTS conformance testing VAMOS_BTStest2 Rel-9 G1 26/11/2010 20/05/2011 80% GP-102005 Nokia Siemens Networkseddie.riddington@nsn.com 27/11/2010 GP#49 completion 03/11=>05/11. GP#48 WID approvedNo ####

#### 761 440002 Cell Broadcast protocol Base Station Controller – C ell Broadcast Centre (BSC-CBC)CEBRO 1 Rel-9 GP,C1 15/05/2009 19/03/2010 100% GP-091022 Ericssonclaes-goran.persson@ericsson.com 05/03/2010 CP#47 completed. GP#45 completed. GP#42 WID approve dNo ####

#### 762 440102 GERAN part of Cell Broadcast protocol Base Station Controller – Cell Broadcast CentreCEBRO 2 Rel-9 GP 15/05/2009 05/03/2010 100% GP-091022 Ericssonclaes-goran.persson@ericsson.com 05/03/2010 GP#45 completed. GP#42 WID approvedNo ####

#### 763 440202 CT1 part of Cell Broadcast protocol Base Station Co ntroller – Cell Broadcast CentreCEBRO 2 Rel-9 C1 15/05/2009 19/03/2010 100% GP-091022 Ericssonclaes-goran.persson@ericsson.com 02/03/2010 CP#47 completed No ####

#### 764 440003 Hybrid Location HILT 1 Rel-9 GP 18/05/2009 20/11/2009 100% GP-091075 TruePositionMatt Ward (mward@trueposition.com) 07/09/2009 GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)No ####

#### 765 420099 (Small) Technical Enhancements and Improvements for  Rel-9TEI9 1 Rel-9 All 15/09/2008 10/12/2009 100% not applicable - - 25/11/2009 SP#46 completed No ####

#### 766 460002 Test - (Small) Technical Enhancements and Improveme nts for Rel-9TEI9_Test 1 Rel-9 R5,G3new 20/11/2009 24/12/2010 100% not applicable - - 05/09/2010 GP#44 created No ####

#### 767 330017 Deleted - Services Alignment and Migration ServAl 1 Rel-9 S1 06/12/2006 18/09/2008 100% SP-070126 Telefónica O2chris.friel@O2.com 05/08/2010 SP#41 closed (no tangible result of this work; no CR against TR 22.983). Triggered by Study UID_370086 (FSServAl) No ####

#### 768 410001 Deleted - Stage 1 for ServAl ServAl 2 Rel-9 S1 06/12/2006 18/09/2008 100% SP-070126 Telefónica O2chris.friel@O2.com 05/08/2010 SP#41 closed (no tangible result of this work; no CR against TR 22.983)No ####

#### 769 380071 Deleted - Harmonization of Gq'/Rx for Common IMS IMS_Comm_GqRx_Harm1 Rel-9 S2 14/01/2008 12/03/2009 100% SP-070822 Alcatel-Lucentgeoffrey.cristallo@alcatel-lucent.be 24/03/2009 SP#43 stopped. LS_out to TISPAN informs about stopping this activity SP-43 No ####

#### 770 380081 Deleted - Support of WiMAX - LTE Mobility WiMAX_LTE_Mobility1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511 Samsung - 24/03/2009 RP#39: No agreed WID SP-39 No ####

#### 771 380082 Deleted - Support of WiMAX - UMTS Mobility WiMAX_UMTS_Mobility1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511 Intel - 24/03/2009 RP#39: No agreed WID SP-39 No ####

#### 772 380086 Deleted - Definition of 3GPP UICC services over the new high-speed interface UICCHS 1 Rel-9 C6 19/03/2010 19/03/2010 100% CP-070837 GemaltoDenis.Lheriteau@gemalto.com 25/11/2009 CP#47 work stopped/abandonedCP-47 No ####

#### 773 390040 Deleted - SAES Enhancements (non RAN aspects) SAES_Ph2 1 Rel-9 S2 25/06/2007 08/12/2008 100% - Nokia Siemens Networks- 24/03/2009 SP#39 created to host Rel-9 Wis. BUT no agreed WIDSP-39 No ####

#### 774 350028 Deleted - Functions and procedures for SAE to support LTE MBMS SAES_Ph2 2 Rel-9 S2 25/06/2007 08/12/2008 100% - - - 24/03/2009 SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8SP-39 No ####
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#### 775 390041 Deleted - CS over EPS SAES_Ph2 2 Rel-9 S2 12/03/2008 08/12/2008 100% - - - 24/03/2009 SP#39 SAE functionality moved to Rel-9. BUT no agreed WIDSP-39 No ####

#### 776 390042 Deleted - SAE for generic support for non-3GPP accesses SAES_Ph2 2 Rel-9 S2 25/06/2007 09/06/2008 100% - - - 24/03/2009 SP#39 SAE functionality moved to Rel-9. BUT no agreed WIDSP-39 No ####

#### 777 390043 Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAXSAES_Ph2 3 Rel-9 S2 25/06/2007 09/06/2008 100% - - - 24/03/2009 SP#39 SAE functionality moved to Rel-9. BUT no agreed WIDSP-39 No ####

#### 778 440071 Deleted - Lawful Interception in the 3GPP Rel-9 LI9 1 Rel-9 S3 04/06/2009 25/03/2010 100% SP-090831 PIDS, NortelKoen Jaspers, Ronald Ryan 01/03/2010 SP#47 stopped. WI + new topics moved to Rel-10SP-47 No ####

#### 779 0 Release 9 Studies - 1 Rel-9 CP,RP,SP 05/06/2008 19/03/2010 100% - - - 09/02/2010 - No ####

#### 780 400036 Study on Service Specific Access Control in EPS FS_SSAC 1 Rel-9 S1 05/06/2008 11/12/2008 100% SP-080319 NTT DoCoMoShin-ichi Isobe (isobes@nttdocomo.co.jp) 31/08/2010 SP#42 completed. Spin-off Feature UID_420020 (SSAC)No ####

#### 781 350052 Study on CS Domain Services over EPS access FS_CSoPS 1 Rel-9 S2 25/04/2007 12/03/2009 100% SP-080800 T-MobileKarl-Heinz.Nenner@T-Mobile.net 09/08/2010 SP#43 completed. Linked to Combinational Services UID_31064, Services Alignment and Migration (ServAl) UID_330017 and 3GPP System Architecture Evolution (SAES) UID_3208No ####

#### 782 370043 Study on Extended Support of IMS Emergency Calls FS_IMS-eCall1 Rel-9 S2 24/09/2007 11/12/2008 100% SP-070547 QualcommStephen Edge 22/11/2008 SP#42 completed No ####

#### 783 320031 Study on Service Continuity for Emergency Voice Cal ls FS_VCCEm 1 Rel-9 S2 08/06/2006 12/03/2009 100% SP-080555 NortelRicky Kaura (rkaura@nortel.com) 24/02/2009 SP#43 completed No ####

#### 784 370053 Study on Security Aspects of Remote Provisioning an d Change of Subscription for M2M EquipmentFS_UM2M 1 Rel-9 S3,C6 06/04/2004 10/12/2009 100% SP-070702 Ericssonvesa.lehtovirta@ericsson.com 08/12/2009 SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.No ####

#### 785 360006 Study on System Maintenance over Itf-N FS_OAM-Maint-Itf-N1 Rel-9 S5 07/06/2007 24/09/2009 100% SP-070306 ZTEShuqiang Huang (huangsq@zte.com.cn) 07/09/2009 SP#45 completed No ####

#### 786 360007 Study on Self-Organizing Networks (SON) related OAM  interfaces for Home NodeBFS_OAM-SON-HNB1 Rel-9 S5 07/06/2007 04/06/2009 100% SP-080461 HuaweiZou Lan (zlan@huawei.com) 18/05/2009 SP#44 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)No ####

#### 787 390017 Study on Self-healing of Self-Organizing Networks ( SON)FS_OAM-SON-SH1 Rel-9 S5 22/02/2008 24/09/2009 100% SP-080076 ZTEzhu.weihong@zte.com.cn 07/09/2009 SP#45 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)No ####

#### 788 400029 Study on Service Oriented Architecture (SOA) for IR P FS_OAM_SOA_IRP1 Rel-9 S5 05/06/2008 04/06/2009 100% SP-080281 Ericssonedwin.tse@ericsson.com 02/06/2009 SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRPNo ####

#### 789 380079 Study on Evaluation of the inclusion of Path Loss B ased Technology in the UTRANFS_RAN-Pathloss1 Rel-9 R4 17/12/2007 04/12/2009 100% RP-071050 Polaris WirelessNorman Shaw (nshaw@polariswireless.com) 26/11/2009 RP#46 completed No ####

#### 790 390031 Study on LTE-Advanced FS_RAN_LTEA1 Rel-9 R1,R2,R3,R4 23/03/2007 19/03/2010 100% RP-091360 NTT DoCoMoTetsushi Abe 16/03/2010 RP#47 completed No ####

#### 791 410016 Study on 1.28 Mcps TDD Home NodeB FS_RAN-HNBLCRTDD1 Rel-9 R4 20/02/2008 04/12/2009 100% RP-080767 TD TechLi Rong (lirong@td-tech.com) 03/12/2009 RP#46 completed No ####

#### 792 420012 Study on E-UTRAN Mobility Evaluation and Enhancemen tFS_EUTRAN_mob1 Rel-9 R1 05/12/2008 29/05/2009 100% RP-081137 QualcommRajat Prakash (rprakash@qualcomm.com) 20/05/2009 RP#44 closed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action / no TR needed)No ####

#### 793 430021 Study on Minimization of drive-tests in Next Genera tion NetworksFS_NGN_min_drive-tests1 Rel-9 R2 06/03/2009 04/12/2009 100% RP-090341 QualcommMasato Kitazoe (mkitazoe@qualcomm.com) 27/11/2009 RP#46 completed No ####

#### 794 430027 Study on Enhanced Interference Management for HNBs FS_eInterfMgmt_HNB1 Rel-9 R4 06/03/2009 29/05/2009 100% RP-090361 QualcommFarhad Meshkati (fmeshkat@qualcomm.com) 25/06/2009 RP#44 completed. Linked to UID_420008  LTE FDD Home eNodeB RF Requirements. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBsNo ####

#### 795 440015 Study on Enhanced Interference Management Mechanism s for HNBsFS_eInterfMgmtMchsm_HNB1 Rel-9 R3 30/05/2009 18/09/2009 100% RP-090667 QualcommFarhad Meshkati (fmeshkat@qualcomm.com) 15/09/2009 RP#45 completed. Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBsNo ####

#### 796 320026 Deleted - Study on Protection against SMS and MMS spam FS_CPSMal 1 Rel-9 S3 08/06/2006 24/09/2009 100% SP-060446 Orangeeric.gauthier@orange.ch 21/09/2009 SP#45 work stopped/abandonedSP-45 No ####

#### 797 0 Release 8 Features - 1 Rel-8 CP,GP,RP,SP19/09/2006 19/03/2010 100% - - - 09/02/2010 - No ####

#### 798 320005 3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)SAES 1 Rel-8 SP,CP 12/04/2006 03/06/2011 99% SP-080132 T-Mobilemichael.kurz@t-mobile.at 08/12/2009 SP#39 WID updated SP-070933=>SP-080132. Role model for SAE/LTE system wide project management by SA2 i n SP-060166No ####

#### 799 320022 Requirements for evolution of the 3GPP system archi tecture AIPN-SAE 2 Rel-8 S1 08/06/2006 12/12/2007 100% SP-080132 T-Mobilemichael.kurz@t-mobile.at 28/07/2010 SP#38 completed No ####

#### 800 370005 High level and common (for all accesses) functions EPS-ComF 2 Rel-8 SP,CP 02/01/2007 29/05/2009 100% SP-080132 Nokia Siemens Networksbalazs.bertenyi@nsn.com 28/07/2010 CP#44 completed No ####

#### 801 350024 Stage 2 for High level functions SAES-SA-HLF3 Rel-8 S2 02/01/2007 02/06/2008 100% SP-080132 MotorolaIrfan.Ali@motorola.com 28/07/2010 SP#40 completed No ####

#### 802 390044 Stage 2 Security Architecture SAES 3 Rel-8 S3 12/03/2008 11/12/2008 100% SP-080132 Nokia Siemens Networksmarc.blommaert.ext@nsn.com 28/07/2010 SP#42 completed No ####

#### 803 340051 Stage 3 (CT1) for SAE impact on services, network functions and capabilitiesSAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#43 completed No ####

#### 804 340054 Stage 3 SAE impact on existing capabilities SAES 3 Rel-8 C3 05/02/2007 05/12/2008 100% CP-080772 HuaweiWei Weihua (weiwh@huawei.com) 28/07/2010 CP#42 completed No ####

#### 805 340062 Stage 3 (CT4) of SAE impact on existing capabilities SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 806 340049 Stage 2/3 for Network selection procedures SAES 3 Rel-8 C1 05/02/2007 05/12/2008 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#42 completed No ####

#### 807 340023 Stage 3 EPC interworking with external PDNs (SGi) SAES-St3-intwk3 Rel-8 C3 05/02/2007 29/05/2009 100% CP-080772 HuaweiWei Weihua (weiwh@huawei.com) 28/07/2010 CP#44 completed No ####

#### 808 340022 Stage 3 PCC within SAE SAES-St3-PCC3 Rel-8 C3 05/02/2007 29/05/2009 100% CP-080576 Ericsson j.javier.pastor@ericsson.com 28/07/2010 CP#44 completed No ####

#### 809 340028 Stage 3 for SAE / LTE identities SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 810 370017 Unified guidelines for Diameter usage within 3GPP SAES-DIAM 3 Rel-8 C3 21/09/2007 05/12/2008 100% CP-080055 HuaweiJavier Gonzalez Gallego 28/07/2010 CP#42 completed No ####

#### 811 350025 SAE for LTE access SAES-LTE 2 Rel-8 S2,C1,C3,C4 02/01/2007 06/03/2009 100% SP-080132 MotorolaIrfan.Ali@motorola.com 28/07/2010 CP#43 completed No ####

#### 812 340060 CT4 Stage 3 for protocol between EPCs SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 813 350042 SAES-SA-FP_LTE with GTP variant SAES-SA-FP_LTE-GTP3 Rel-8 S2,C4 02/01/2007 06/03/2009 100% SP-080132 Nokia Siemens Networksbalazs.bertenyi@nsn.com 28/07/2010 CP#43 completed No ####

#### 814 370006 Stage 2 for SAES-SA-FP_LTE with GTP variant SAES-SA-FP_LTE-GTP-St24 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Nokia Siemens Networksbalazs.bertenyi@nsn.com 28/07/2010 SP#40 completed No ####

#### 815 340055 CT4 Stage 3 for GTP v2 protocol SAES 4 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 816 350043 SAES-SA-FP_LTE with PMIP variant SAES-SA-FP_LTE-IETF3 Rel-8 S2,C4 02/01/2007 06/03/2009 100% SP-080132 Nokia Siemens Networksbalazs.bertenyi@nsn.com 28/07/2010 CP#43 completed No ####

#### 817 370007 Stage 2 for SAES-SA-FP_LTE with PMIP variant SAES-SA-FP_LTE-IETF-St24 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Nokia Siemens Networksbalazs.bertenyi@nsn.com 28/07/2010 SP#40 completed No ####
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#### 818 370018 CT4 Stage 3 for PMIP protocol within EPC SAES 4 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 819 410004 Mobile IPv4 (MIPv4) based Mobility protocols SAES 4 Rel-8 C4 05/02/2007 05/12/2008 100% CP-090247 MotorolaLewis Milton 28/07/2010 CP#42 completed No ####

#### 820 340020 Stage 3 for UE NAS mobility procedures in idle and active mode SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#43 completed No ####

#### 821 340050 Stage 3 for Session management, bearer control and QoS aspects SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#43 completed No ####

#### 822 340053 Stage 3 for security aspects of LTE Access SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#43 completed No ####

#### 823 340025 Stage 3 for QoS mechanisms SAES 3 Rel-8 C3 05/02/2007 05/12/2008 100% CP-080576 Ericsson j.javier.pastor@ericsson.com 28/07/2010 CP#42 completed No ####

#### 824 340026 Stage 3 for EPC - HSS interface SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 825 350026 SAE for Interoperation between LTE and legacy cellu lar PS accessesSAES-SA-FP_3GPP2 Rel-8 S2,C1,C4 05/02/2007 06/03/2009 100% SP-080132 MotorolaIrfan.Ali@motorola.com 28/07/2010 CP#43 completed No ####

#### 826 370008 Stage 2 for Interoperation between LTE and 2G/3G EPSto2_3G 3 Rel-8 S2 05/02/2007 18/09/2008 100% SP-080132 MotorolaIrfan.Ali@motorola.com 28/07/2010 SP#41 completed No ####

#### 827 380031 Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#43 completed No ####

#### 828 340018 Stage 2 GPRS enhancements for LTE access SAES-GPRS_LTE3 Rel-8 S2 04/09/2007 18/09/2008 100% SP-080132 Vodafonechris.pudney@vodafone.com 28/07/2010 SP#41 completed No ####

#### 829 390008 Stage 2 GPRS for EPC (23.060, etc.) SAES 3 Rel-8 S2 14/01/2008 18/09/2008 100% SP-080132 Nokia Siemens Networksbalazs.bertenyi@nsn.com 28/07/2010 SP#41 completed No ####

#### 830 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 831 380032 Stage 3 for EPC to UTRAN SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 832 380033 Stage 3 for EPC to 3GPP2 SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 833 370009 Stage 2 for Interoperation between LTE and CDMA2000 EPStoC2k 3 Rel-8 S2 18/06/2007 18/09/2008 100% SP-080132 Motorola, VodafoneIrfan.Ali@motorola.com, chris.pudney@vodafone.com 28/07/2010 SP#41 completed (except: Handover of multiple PDNs=>Rel-9)No ####

#### 834 360023 Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000 SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#43 completed No ####

#### 835 340061 Stage 3 for MME - SGSN signalling free protocol SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 836 350027 SAE for support for non-3GPP accesses SAES-SA-FP_n3GPP2 Rel-8 S2,S3,C1,C4 02/01/2007 06/03/2009 100% SP-080132 MotorolaIrfan.Ali@motorola.com 28/07/2010 CP#43 completed. SP#39 retained in Rel-8 (in additi on to the essential functionality defined in SP-070 699). Replaces UID_340037No ####

#### 837 350044 Stage 2 for Host-based Mobility aspects SAES-SA-FP_n3GPP-HBMob3 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 MotorolaIrfan.Ali@motorola.com 28/07/2010 SP#40 completed No ####

#### 838 350045 Stage 2 for Network-based Mobility aspects SAES-SA-FP_n3GPP-NBMob3 Rel-8 S2 02/01/2007 18/09/2008 100% SP-080132 MotorolaIrfan.Ali@motorola.com 28/07/2010 SP#41 completed No ####

#### 839 360022 Stage 3 for Mobility management based on DSMIPv6 SAES 3 Rel-8 C1 05/02/2007 05/12/2008 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#42 completed No ####

#### 840 390009 Stage 3 for Mobility management based on MIP v4 SAES 3 Rel-8 C1 05/02/2007 05/12/2008 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#42 completed No ####

#### 841 380030 Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accessesSAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#43 completed No ####

#### 842 360019 Stage 2 for Optimized Dual-Radio Handover with WiMAX SAES-SA-FP_n3GPP-OptWIMAX3 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132 MotorolaIrfan.Ali@motorola.com 28/07/2010 SP#40 completed No ####

#### 843 390045 Stage 2 Security aspects for non-3GPP Access SAES 3 Rel-8 S3 12/03/2008 11/12/2008 100% SP-080132 Nokia Siemens Networksmarc.blommaert.ext@nsn.com 28/07/2010 SP#42 completed No ####

#### 844 370010 Stage 3 security aspects for DSMIPv6 Access SAES 3 Rel-8 C1 05/02/2007 05/12/2008 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#42 completed No ####

#### 845 390172 Stage 3 security aspects for MIPv4 Access SAES 3 Rel-8 C1 05/02/2007 05/12/2008 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#42 completed No ####

#### 846 360021 Stage 3 for Access to the EPC via non-3GPP access networks SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#43 completed No ####

#### 847 370011 Stage 3 for interfaces within EPC SAES 3 Rel-8 C4 19/09/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 848 340057 Stage 3 for Interfaces EPC - non-3GPP IP access SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#43 completed No ####

#### 849 340058 Stage 3 for AAA/HSS related SAES 3 Rel-8 C4 05/02/2007 05/12/2008 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#42 completed No ####

#### 850 340059 Stage 3 for EPC - AAA interface SAES 3 Rel-8 C4 05/02/2007 05/12/2008 100% CP-090247 Huaweishahab.lavasani@huawei.com 28/07/2010 CP#42 completed No ####

#### 851 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMASAES-SA-FP_n3GPP-OptCDMA3 Rel-8 S2 25/06/2007 25/06/2007 100% - Nokia Siemens Networks24/03/2009 SP#37 stopped SP-37 No ####

#### 852 350030 Single Radio Voice Call Continuity for 3GPP (SRVCC) SAES-SRVCC2 Rel-8 S2,C1,C4 02/01/2007 06/03/2009 100% SP-070949 Nokia Siemens Networkscurt.c.wong@nokia.com 28/07/2010 CP#43 completed. SP#38 WID approved (extract from S AE WID SP-070817).No ####

#### 853 350130 Stage 2 for 2G/3G SRVCC SAES-SRVCC3 Rel-8 S2 02/01/2007 18/09/2008 100% SP-070949 Nokia Siemens Networkscurt.c.wong@nokia.com 28/07/2010 SP#41 completed. SP#38 WID approvedNo ####

#### 854 410005 Stage 3 for SRVCC in EPS SAES-SRVCC3 Rel-8 C1 30/05/2008 06/03/2009 100% CP-080793 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#43 completed No ####

#### 855 410006 MME to MSC interface for SRVCC SAES-SRVCC3 Rel-8 C4 12/09/2008 06/03/2009 100% CP-080793 Nokia Siemens NetworksGiorgi Gulbani 28/07/2010 CP#43 completed No ####

#### 856 360020 Voice Call Continuity for CDMA2000 1X SAES-VCC_1X2 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132 Nokia Siemens Networksbalazs.bertenyi@nsn.com 28/07/2010 SP#40 completed No ####

#### 857 350031 SAE impacts on IMS SAES-SA_IMS2 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Nokia Siemens Networksbalazs.bertenyi@nsn.com 28/07/2010 SP#40 completed No ####

#### 858 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C1,C4 12/03/2008 06/03/2009 100% SP-080097 T-Mobile, Vodafonesabine.demel@t-mobile.at, chris.pudney@vodafone.com 28/07/2010 CP#43 completed No ####

#### 859 400001 Stage 2 for CS Fallback in EPS SAES-CSFB 3 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080097 T-Mobile, Vodafonesabine.demel@t-mobile.at, chris.pudney@vodafone.com 28/07/2010 SP#40 completed No ####

#### 860 400102 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C1 30/05/2008 06/03/2009 100% CP-080791 NECyannick.lair@nectech.fr 28/07/2010 CP#43 completed No ####
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#### 861 400003 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C4 30/05/2008 05/12/2008 100% CP-080791 NECyannick.lair@nectech.fr 28/07/2010 CP#42 completed No ####

#### 862 390039 System enhancements for the use of IMS services in local breakoutSAES-IMS_LBO2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080090 Telecom Italiamario.madella@telecomitalia.it 28/07/2010 SP#40 completed No ####

#### 863 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5 07/01/2008 12/03/2009 100% not applicable - 28/07/2010 SP#43 completed No ####

#### 864 380037 EPC Network Resource Model (NRM) Integration Reference Point (IRP) EPC-OAM 3 Rel-8 S5 07/01/2008 12/03/2009 100% SP-070737 HuaweiWANG, Xuelong 23/02/2009 SP#43 completed No ####

#### 865 390011 Performance measurements for EPC EPC-OAM 3 Rel-8 S5 22/02/2008 12/03/2009 100% SP-080061 China MobileLi Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com) 23/02/2009 SP#43 completed No ####

#### 866 380038 EPC Charging EPC-CH 2 Rel-8 S5 07/01/2008 12/03/2009 100% SP-070736 Nokia Siemens NetworksGerald.Goermer@nsn.com 28/07/2010 SP#43 completed No ####

#### 867 400104 Domain Name System Procedures for Evolved Packet Sy stem (DEPS)SAES-DEPS 2 Rel-8 C4 30/05/2008 06/03/2009 100% CP-080280 TeliaSonerajouni.korhonen@teliasonera.com 28/07/2010 CP#43 completed No ####

#### 868 410007 InterWorking Function (IWF) between MAP based and D iameter based interfacesSAES-MAP2Diam2 Rel-8 C4 12/09/2008 06/03/2009 100% CP-080644 Huaweiliming49985@huawei.com 28/07/2010 CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)No ####

#### 869 390021 CT6 aspects of SAE SAES 2 Rel-8 C6 07/03/2008 03/06/2011 99% CP-080164 NokiaRune Lindholm 28/07/2010 CP#44 completed core specificationNo ####

#### 870 390121 CT6 aspects of SAE SAES 3 Rel-8 C6 07/03/2008 29/05/2009 100% CP-080164 NokiaRune Lindholm 28/07/2010 CP#44 completed (specified Network Measurement Results collection via USAT)No ####

#### 871 420018 Test interworking of LTE Terminals with the USIM SAES-USIM_LTE-Test3 Rel-8 C6 05/12/2008 10/12/2010 100% CP-100598 ComprionUdo Willenbrink (uwillenbrink@comprion.com ) 28/11/2010 CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)No ####

#### 872 490015 Test interworking of IP Multimedia Services Identity Module (ISIM) terminals with IP Multimedia Subsystem (IMS)SAES-ISIM_IMS_Test3 Rel-8 C6 17/09/2010 03/06/2011 95% CP-100602 ComprionUdo Willenbrink (uwillenbrink@comprion.com ) 03/03/2011 Linked to Rel-5 UID_1273 Provisioning of IP-based multimedia services (24.229, 31.103), Rel-8 UID_390021 CT6 aspects of SAE, UID_420018 Test interworking of LTE Terminals with the USIM, Rel-9 UID_450018 Testing SMS over IMS in E-UTRAN  (34.229).No ####

#### 873 390018 Issues for CT1 TR 24.801 SAES 2 Rel-8 C1 04/01/2007 05/12/2008 100% CP-080068 Nokia Siemens Networksrobert.zaus@nsn.com 28/07/2010 CP#43 completed No ####

#### 874 390019 Issues for CT3 TR 29.804 SAES 2 Rel-8 C3 05/02/2007 12/09/2008 100% CP-080068 Ericsson j.javier.pastor@ericsson.com 28/07/2010 CP#41 completed No ####

#### 875 390020 Deleted - Issues for CT4 TR 29.803 SAES 2 Rel-8 C4 04/01/2007 12/09/2008 100% CP-080068 Huawei 24/03/2009 CP#41 Work stopped and continued in Normative specificationsCP-41 No ####

#### 876 350029 Deleted (covered by 380068): Functions and procedures for SAE to support LCSSAES-SA-FP_LCS2 Rel-8 S2 03/03/2008 03/03/2008 100% - Nokia Siemens Networks24/03/2009 SP#37 stopped SP-37 No ####

#### 877 350032 Deleted (covered by 380064): SAE aspects of Emergency Calls SAES-SA-EmCall2 Rel-8 S2 03/03/2008 03/03/2008 100% - Nokia Siemens Networks24/03/2009 SP#37 stopped SP-37 No ####

#### 878 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C1 04/09/2007 27/09/2007 100% CP-060674 - 24/03/2009 SP#37 stopped SP-37 No ####

#### 879 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 04/09/2007 04/09/2007 100% CP-060674 - 24/03/2009 SP#37 stopped SP-37 No ####

#### 880 340052 Deleted - Interoperability SAES-St3-interop2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 - 24/03/2009 SP#37 stopped SP-37 No ####

#### 881 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 04/09/2007 04/09/2007 100% CP-060675 - 24/03/2009 SP#37 stopped SP-37 No ####

#### 882 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4 04/09/2007 04/09/2007 100% CP-060676 - 24/03/2009 SP#37 stopped SP-37 No ####

#### 883 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) SAES-St3-sig2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 - 24/03/2009 SP#37 stopped SP-37 No ####

#### 884 340027 Deleted - User and Control plane protocols SAES-St3-prot2 Rel-8 C4 21/09/2007 21/09/2007 100% CP-060676 - 24/03/2009 SP#37 stopped SP-37 No ####

#### 885 340037 Deleted - Architecture enhancements for non-3GPP accesses SAES-non_3GPP2 Rel-8 S2 04/09/2007 04/09/2007 100% SP-060926 MotorolaIrfan.Ali@motorola.com 24/03/2009 SP#34 stopped. Replaced by UID_350027 and its childrenSP-34 No ####

#### 886 320030 Deleted - Stage 2 of architecture for the 3GPP System Architecture Evolution SAES-St2 2 Rel-8 S2 02/10/2007 02/10/2007 100% SP-060926 Vodafonechris.pudney@vodafone.com 24/03/2009 SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)SP-34 No ####

#### 887 350023 Deleted - SA aspects of System Architecture Evolution SAES-SA 2 Rel-8 S2 12/04/2006 01/10/2007 100% - - 24/03/2009 SP#34 stopped SP-34 No ####

#### 888 450022 Conformance Test Aspects – Mobility management base d on DSMIPv6 (Dual-Stack Mobile IPv6)DSMIPv6_UEConTest1 Rel-8 R5 18/09/2009 17/09/2010 100% RP-090754 QualcommLena Chaponniere (lchaponn@qualcomm.com) 09/09/2010 RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAESNo ####

#### 889 370025 IMS Centralized Service Control (ICSRA) ICSRA 1 Rel-8 S1,S2,C1,C3,C403/09/2007 06/03/2009 100% SP-070924 AT&TRandolph Wohlert (rwohlert@tri.sbc.com) 02/12/2009 CP#46 completed No ####

#### 890 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 S1 03/09/2007 12/03/2008 100% SP-070924 AT&TRandolph Wohlert (rwohlert@tri.sbc.com) 23/07/2008 SP#39 completed No ####

#### 891 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 S2 14/12/2007 05/06/2008 100% SP-070924 Alcatel-Lucent 23/07/2008 SP#40 completed No ####

#### 892 400205 Stage 3 for ICSRA – Protocol, Addressing, Subscribe r Data ICSRA 2 Rel-8 C1,C3,C4 30/05/2008 06/03/2009 100% CP-091046 Ericssonsean.schneyer@ericsson.com 07/12/2009 CP#46 completed No ####

#### 893 400005 CT1 aspects - Stage 3 for ICSRA ICSRA 3 Rel-8 C1 30/05/2008 06/03/2009 100% CP-091046 EricssonSean Schneyer 07/12/2009 CP#46 completed No ####

#### 894 400006 CT3 aspects - Stage 3 for ICSRA ICSRA 3 Rel-8 C3 30/05/2008 06/03/2009 100% CP-091046 MavenirBrett Wallis ( brett@mavenir.com) 07/12/2009 CP#43 completed No ####

#### 895 400007 CT4 aspects - Stage 3 for ICSRA ICSRA 3 Rel-8 C4 30/05/2008 05/12/2008 100% CP-091046 EricssonSean Schneyer 07/12/2009 CP#42 completed No ####

#### 896 400105 Deleted - Stage 3 for ICSRA – I1 interface ICSRA 3 Rel-8 C1 30/05/2008 12/09/2008 100% CP-080492 Huaweixupeili@huawei.com 02/12/2009 CP#41 work stopped CP-41 No ####

#### 897 370059 IMS Multimedia Telephony and Supplementary Services IMSTSS 1 Rel-8 S1,S5,C1,C3,C402/05/2007 12/03/2009 100% not applicable - 19/11/2007 SP#43 completed No ####

#### 898 370060 General aspects of IMS Sup Services IMSSS-Gal 2 Rel-8 S1,C1,C3,C4 03/09/2007 06/03/2009 100% SP-070691 EricssonSusana Sabater 19/11/2007 CP#43 completed No ####

#### 899 370023 Service and Capability for Core IMS - inclusion of TISPAN requirements TISCAPR8 3 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070691 EricssonSusana Sabater 20/03/2008 SP#39 completed No ####

#### 900 380001 Documentation of TISPAN R1 and R2 in CT1 REDOC_TIS-C13 Rel-8 C1 28/11/2007 12/09/2008 100% CP-080213 Nokia Siemens Networkspeter.leis@nsn.com 01/08/2008 CP#41 completed No ####

#### 901 380002 Documentation of TISPAN R1 and R2 in CT3 REDOC_TIS-C33 Rel-8 C3 28/11/2007 06/03/2009 100% CP-080213 Nokia Siemens Networkspeter.leis@nsn.com 07/12/2009 CP#43 completed No ####

#### 902 380003 Documentation of TISPAN R1 and R2 in CT4 REDOC_TIS-C43 Rel-8 C4 28/11/2007 12/09/2008 100% CP-080213 Nokia Siemens Networkspeter.leis@nsn.com 01/09/2008 CP#41 completed No ####

#### 903 370062 IMS Multimedia Telephony Service IMS-MMTel 2 Rel-8 S1,S5 10/09/2007 12/03/2009 100% not applicable - 19/11/2007 SP#43 completed No ####
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#### 904 370024 Merging TISPAN MMTel [requirements] for Common IMS TMMTEL 3 Rel-8 S1 10/09/2007 07/12/2007 100% SP-070569 Nokia Siemens Networks19/11/2007 SP#38 completed No ####

#### 905 380041 Multimedia Telephony Service and Supplementary Services (MMTel) offline ChargingMMTel-CH 3 Rel-8 S5 07/01/2008 12/03/2009 100% SP-080848 Alcatel-LucentMaryse.Gardella@alcatel.fr 23/02/2009 CP#43 completed No ####

#### 906 380006 Call Completion on Busy Subscriber (CCBS)/Call Comp letion on Non-Reachable (CCNR) on IMSCCBS_CCNR2 Rel-8 C1,C3 02/05/2007 06/03/2009 100% CP-080215 Deutsche Telekommartin.huelsemann@telekom.de 29/11/2007 CP#43 completed No ####

#### 907 380007 Stage 3 CCBS_CCNR CCBS_CCNR3 Rel-8 C1 02/05/2007 06/03/2009 100% CP-080215 Deutsche Telekommartin.huelsemann@telekom.de 20/02/2009 CP#43 completed No ####

#### 908 380008 Stage 3 CCBS_CCNR CCBS_CCNR3 Rel-8 C3 02/05/2007 05/12/2008 100% CP-080215 Deutsche Telekommartin.huelsemann@telekom.de 21/11/2008 CP#42 completed No ####

#### 909 390058 Flexible Alerting FA 2 Rel-8 S1,C1 30/01/2008 06/03/2009 100% CP-080219 Nortelmilanpa@nortel.com 15/04/2008 CP#43 completed No ####

#### 910 390059 Stage 1 FA FA 3 Rel-8 S1 30/01/2008 05/06/2008 100% - Telecom Italia 18/09/2008 SP#40 completed No ####

#### 911 390015 Stage 3 FA FA 3 Rel-8 C1 30/01/2008 06/03/2009 100% CP-080219 Nortelmilanpa@nortel.com 20/02/2009 CP#43 completed No ####

#### 912 380009 Communication Wait on IMS CW_IMS 2 Rel-8 C1,C3 30/11/2007 06/03/2009 100% CP-080214 Deutsche Telekommartin.huelsemann@telekom.de 15/04/2008 CP#43 completed No ####

#### 913 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 30/11/2007 06/03/2009 100% CP-080214 Deutsche Telekommartin.huelsemann@telekom.de 20/02/2009 CP#43 completed No ####

#### 914 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 30/11/2007 04/12/2008 100% CP-080214 Deutsche Telekommartin.huelsemann@telekom.de 21/11/2008 CP#42 completed No ####

#### 915 380042 Advice of Charge (AoC) support in IMS Charging IMSTSS 2 Rel-8 S5 07/01/2008 12/03/2009 100% SP-070739 Nokia Siemens NetworksGerald.Goermer@nsn.com 23/02/2009 SP#43 completed No ####

#### 916 370003 Add Interconnection Border Control Function (IBCF) to IMS ChargingIMSTSS 2 Rel-8 S5 17/09/2007 12/03/2008 100% SP-070621 Alcatel-LucentMaryse.Gardella@alcatel.fr 23/03/2008 SP#39 completed No ####

#### 917 390035 3GPP2 Input to Common IMS CIMS_3GPP21 Rel-8 S1,S2,S3,C1,C3,C407/03/2008 11/12/2008 100% SP-080220 NortelAmar Deol (deola@nortelnetworks.com) 04/12/2008 TSG#42 completed No ####

#### 918 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP22 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080220 NortelAmar Deol (deola@nortelnetworks.com) 04/12/2008 SP#40 completed No ####

#### 919 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Common2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080220 NortelAmar Deol (deola@nortelnetworks.com) 04/12/2008 SP#40 completed No ####

#### 920 390052 Security CIMS_3GPP2 (SA3) IMS_Common2 Rel-8 S3 12/03/2008 11/12/2008 100% SP-080220 NortelAmar Deol (deola@nortelnetworks.com) 04/12/2008 SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]No ####

#### 921 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GPP22 Rel-8 C1 07/03/2008 05/12/2008 100% CP-080795 Alcatel-Lucentorsic@alcatel-lucent.com 04/12/2008 CP#42 completed No ####

#### 922 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GPP22 Rel-8 C3 07/03/2008 05/12/2008 100% CP-080795 Alcatel-Lucentorsic@alcatel-lucent.com 26/03/2009 CP#42 completed No ####

#### 923 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GPP22 Rel-8 C4 07/03/2008 11/12/2008 100% CP-080795 Alcatel-Lucentorsic@alcatel-lucent.com 26/03/2009 CP#42 completed No ####

#### 924 350005 IMS Enhancements for support of Packet Cable access PktCbl 1 Rel-8 S2,S3,C1,C3,C406/12/2006 30/05/2008 100% not applicable CablelabsBernie McKibben (b.mckibben@cablelabs.com) 29/03/2007 CP#40 completed No ####

#### 925 350008 IMS Enhancements for Cable Client Types and Deploym ent ModelsPktCbl-Deploy2 Rel-8 S2,C1 05/02/2007 30/05/2008 100% SP-070105 CablelabsBernie McKibben (b.mckibben@cablelabs.com) 29/03/2007 CP#40 completed No ####

#### 926 350009 Architecture aspects of PktCbl-Deploy PktCbl-Deploy3 Rel-8 S2 05/02/2007 06/12/2007 100% SP-070105 CablelabsBernie McKibben (b.mckibben@cablelabs.com) 27/05/2008 SP#38 completed No ####

#### 927 350010 CT1 aspects of PktCbl-Deploy PktCbl-Deploy3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070122 CablelabsD.Hancock@CableLabs.com 13/05/2008 CP#40 completed No ####

#### 928 350011 IMS Inter-working aspects in Support of Cable Regul atory requirementsPktCbl-Intw 2 Rel-8 S2,C1,C3 05/02/2007 14/03/2008 100% SP-070107 CablelabsB.McKibben@CableLabs.com 29/03/2007 CP#39 completed No ####

#### 929 350012 Architecture aspects of PktCbl-Interwork PktCbl-Intw 3 Rel-8 S2 05/02/2007 14/09/2007 100% SP-070107 CablelabsB.McKibben@CableLabs.com 29/05/2007 SP#37 completed No ####

#### 930 350013 CT1,CT3 aspects of PktCbl-Interwork PktCbl-Intw 3 Rel-8 C1,C3 26/03/2007 14/03/2008 100% CP-070575 CablelabsD.Hancock@CableLabs.com 03/03/2008 CP#39 completed No ####

#### 931 340008 IMS Enhancements for Security Requirements in Suppo rt of Cable DeploymentsPktCbl-Sec 2 Rel-8 S3,C1,C3,C4 06/12/2006 30/05/2008 100% SP-060933 Cablelabss.dotson@cablelabs.com 29/05/2007 CP#40 completed No ####

#### 932 350033 SA3 aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 S3 06/12/2006 12/03/2008 100% SP-060933 Cablelabss.dotson@cablelabs.com 23/03/2008 SP#39 completed No ####

#### 933 350006 CT1 aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070124 CablelabsD.Hancock@CableLabs.com 27/05/2008 CP#40 completed No ####

#### 934 380029 CT3 aspects of PktCbl-Sec PktCbl-Intw 3 Rel-8 C3 26/03/2007 30/11/2007 100% CP-070124 CablelabsD.Hancock@CableLabs.com 07/03/2008 CP#38 completed No ####

#### 935 350007 CT4 aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C4 26/03/2007 14/03/2008 100% CP-070124 CablelabsD.Hancock@CableLabs.com 27/05/2008 CP#39 completed No ####

#### 936 360012 IMS System enhancements for corporate network acces sIMS_Corp 1 Rel-8 S2,S1,C1,C4 22/06/2007 19/03/2010 100% SP-080095 OrangeDelphin Barankanira 29/07/2010 CP#47 completed No ####

#### 937 390049 SA1 aspects of IMS_Corp IMS_Corp 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080095 Telecom Italia 19/05/2008 SP#40 completed No ####

#### 938 360014 SA2 aspects of IMS_Corp IMS_Corp 2 Rel-8 S2 22/06/2007 18/09/2008 100% SP-080095 OrangeDelphin Barankanira 29/07/2010 no Stage 2 impacts No ####

#### 939 390022 CT1 aspects of IMS_Corp IMS_Corp 2 Rel-8 C1 07/03/2008 19/03/2010 100% CP-080220 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 03/03/2010 CP#47 completed No ####

#### 940 390023 CT4 aspects of IMS_Corp IMS_Corp 2 Rel-8 C4 26/02/2008 05/12/2008 100% CP-080220 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 22/11/2008 CP#42 completed No ####

#### 941 380069 Maintenance of TISPAN documentation MAINTISP 1 Rel-8 S2,C1,C3,C4 02/07/2007 05/06/2008 100% not applicable - 29/07/2010 SP#40 completed No ####

#### 942 380004 Maintenance of TISPAN R1 MAINT_R1 2 Rel-7 C1,C3,C4 09/11/2007 07/03/2008 100% CP-080211 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 15/04/2008 CP#39 completed No ####

#### 943 380005 Maintenance of TISPAN R2 MAINT_R2 2 Rel-8 C1,C3,C4 09/11/2007 07/03/2008 100% CP-080229 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 07/12/2009 CP#39 completed No ####

#### 944 380043 Documentation of TISPAN NGN R1 and R2 in 3GPP SA2 IMS_Comm_Doc2 Rel-8 S2 14/01/2008 05/06/2008 100% SP-070823 Nokia Siemens Networksjozsef.varga@nsn.com 27/05/2008 SP#40 completed No ####

#### 945 380072 Maintenance of TISPAN release 1 common IMS IMS_Comm_Mtce72 Rel-7 S2,S1 02/07/2007 06/12/2007 100% SP-080501 BT, EricssonDick Knight, Raymond Forbes 29/07/2010 SP#38 completed No ####

#### 946 380044 Maintenance of TISPAN release 2 common IMS IMS_Comm_Mtce82 Rel-8 S2 02/07/2007 06/12/2007 100% SP-070916 Telecom Italiaantonio.ascolese@telecomitalia.it 29/07/2010 SP#38 completed No ####
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#### 947 390056 IMS Service Continuity IMS-Cont 1 Rel-8 S2,S1,C1 12/03/2008 29/05/2009 100% SP-080092 LG ElectronicsJaeSeung SONG (anthonys@lge.com) 29/07/2010 CP#44 completed No ####

#### 948 390072 Stage 1 IMS Service Continuity IMS-Cont 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080092 LG ElectronicsJaeSeung SONG (anthonys@lge.com) 27/05/2008 SP#40 completed No ####

#### 949 390057 Stage 2 IMS Service Continuity IMS-Cont 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080092 LG ElectronicsJaeSeung SONG (anthonys@lge.com) 27/05/2008 SP#40 completed No ####

#### 950 400011 Stage 3 IMS Service Continuity IMS-Cont 2 Rel-8 C1 30/05/2008 29/05/2009 100% CP-080491 HuaweiLili Yang (kadyyang@huawei.com) 13/05/2009 CP#44 completed No ####

#### 951 370078 Security Enhancements for IMS IMS-Sec 1 Rel-8 S3,C1,C4 19/09/2006 06/03/2009 100% SP-070496 EricssonBengt.Sahlin@ericsson.com 20/02/2009 CP#43 completed No ####

#### 952 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel-8 S3 01/03/2007 11/12/2008 100% SP-070496 EricssonBengt.Sahlin@ericsson.com 06/04/2009 SP#42 completed. SP#46 withdrawn draft 33.178-100 and 33.978 from Rel-8 onwardsNo ####

#### 953 390054 CT1 part of Stage 3 for IMS-Sec IMS-Sec 2 Rel-8 C1 19/09/2006 05/12/2008 100% - Ericsson 04/12/2008 CP#42 completed No ####

#### 954 390154 CT4 part of Stage 3 for IMS-Sec IMS-Sec 2 Rel-8 C4 07/06/2007 06/03/2009 100% - Ericsson 20/02/2009 CP#43 completed No ####

#### 955 380012 CT1 part of NASS Bundled Authentication NBA 2 Rel-8 C1 14/11/2007 06/03/2009 100% CP-070781 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 20/02/2009 CP#43 completed No ####

#### 956 380013 CT4 part of NASS Bundled Authentication NBA-CT4 2 Rel-8 C4 14/11/2007 30/05/2008 100% CP-070781 Alcatel-Lucent 14/05/2008 CP#40 completed No ####

#### 957 34046 IMS initiated and controlled PSS and MBMS User Serv iceIMS_PSS_MBMS_US1 Rel-8 S2,C3,C4 12/03/2008 12/03/2009 100% SP-080201 FT, Ericssonolle.franceschi@ericsson.com 02/02/2009 SP#43 completed. SP#39 WID approvedNo ####

#### 958 713024 Multimedia interworking between IMS and CS networks MIW-IMS 1 Rel-8 C3,C4 23/09/2005 05/12/2008 100% CP-070729 Vodafonenico.gabriele@vodafone.com 10/12/2008 CP#42 completed No ####

#### 959 7013 Note: Stages 1 and 2 defined in earlier Release MIW-IMS 2 Rel-8 S2 23/09/2005 30/11/2005 100% - Vodafonenico.gabriele@vodafone.com 30/07/2010 SP#31 Moved from FS section Feb 2006No ####

#### 960 7014 Stage 3 of MW-IMS MIW-IMS-St32 Rel-8 C3 23/09/2005 30/11/2007 100% CP-070096 Vodafonenico.gabriele@vodafone.com 05/08/2008 Moved from Rel-7. Feature extended in Rel-8 by including Stage 3 covering MONA UID_380021No ####

#### 961 380021 Stage 3 for MW-IMS, MONA extension MIW-IMS 2 Rel-8 C3 05/11/2007 05/12/2008 100% CP-070729 VodafoneChrister.Holmberg@ericsson.com 01/09/2008 CP#42 completed No ####

#### 962 380022 Mn interface (MGCF – IM MGW) MIW-IMS 2 Rel-8 C4 21/11/2007 05/12/2008 100% CP-070729 VodafoneChrister.Holmberg@ericsson.com 22/11/2008 CP#42 completed No ####

#### 963 360029 IMS Stage 3 IETF Protocol Alignment IMSProtoc2 1 Rel-8 C1 22/06/2007 06/03/2009 100% CP-080794 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 20/02/2009 CP#43 completed No ####

#### 964 380014 Interworking between User-to-User Signalling (UUS) and SIP UUSIW 1 Rel-8 C1,C3 30/11/2007 12/03/2009 100% CP-070782 HuaweiLili Yang (kadyyang@huawei.com) 11/03/2009 CP#43 completed No ####

#### 965 380015 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C1 30/11/2007 05/12/2008 100% CP-070782 HuaweiLili Yang (kadyyang@huawei.com) 21/11/2008 CP#42 completed No ####

#### 966 380016 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C3 30/11/2007 12/03/2009 100% CP-070782 HuaweiLili Yang (kadyyang@huawei.com) 19/02/2009 CP#43 completed No ####

#### 967 380018 Support of Overlap signalling Overlap 1 Rel-8 C3,C1,C4 30/11/2007 06/03/2009 100% CP-070731 Deutsche Telekomr.jesske@telekom.de 20/02/2009 CP#43 completed No ####

#### 968 380019 Stage 3 Overlap (CT1) Overlap 2 Rel-8 C1 30/11/2007 06/03/2009 100% CP-070731 Deutsche Telekomr.jesske@telekom.de 20/02/2009 CP#43 completed No ####

#### 969 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3 30/11/2007 06/03/2009 100% CP-070731 Deutsche Telekomr.jesske@telekom.de 25/11/2008 CP#43 completed No ####

#### 970 380120 Stage 3 Overlap (CT4) Overlap 2 Rel-8 C4 30/11/2007 05/12/2008 100% CP-070731 Deutsche Telekomr.jesske@telekom.de 22/11/2008 CP#42 completed No ####

#### 971 380035 AS/MRFC Stage 2 and 3 MRFC_TS 1 Rel-8 C1 14/11/2007 05/12/2008 100% CP-070784 Hewlett-Packardmark.syrett@hp.com 30/07/2010 CP#42 completed. Triggered by Study UID_7048 (MRFC)No ####

#### 972 400012 IMS Restoration Procedures IMS_RP 1 Rel-8 C4,C1 30/05/2008 06/03/2009 100% CP-080447 Ericssongerman.blanco@ericsson.com 30/07/2010 CP#43 completed. Triggered by Study TR 23.820 (FS_I MS_RP) UID_350018 No ####

#### 973 400026 IMS Restoration Procedures (CT4) IMS_RP 2 Rel-8 C4 30/05/2008 06/03/2009 100% CP-080447 Ericssongerman.blanco@ericsson.com 30/07/2010 CP#43 completed No ####

#### 974 400027 IMS Restoration Procedures (CT1) IMS_RP 2 Rel-8 C1 30/05/2008 06/03/2009 100% CP-080447 Ericssongerman.blanco@ericsson.com 30/07/2010 CP#43 completed No ####

#### 975 410003 IMS Application Server Service Data Descriptions fo r AS interoperabilityIMS_ASIO 1 Rel-8 C4 12/09/2008 06/03/2009 100% CP-080451 Alcatel-Lucentnhberry@alcatel-lucent.com 20/02/2009 CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)No ####

#### 976 340030 I-WLAN Network Selection Principle (NSP) IWLANNSP 1 Rel-8 S1,C1,C6 14/06/2007 06/03/2009 100% SP-060932 Telefónica O2chris.friel@O2.com 25/02/2009 CP#43 completed No ####

#### 977 390024 Stage 1 for I-WLAN NSP IWLANNSP 2 Rel-8 S1 14/06/2007 14/06/2007 100% SP-060932 Telefónica O2chris.friel@O2.com 25/03/2008 SP#36 completed No ####

#### 978 390025 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C1 07/03/2008 06/03/2009 100% CP-080217 Research In MotionAdrian Buckley (abuckley@rim.com) 25/03/2009 CP#43 completed No ####

#### 979 390125 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C6 07/03/2008 11/12/2008 100% CP-080217 Research In MotionAdrian Buckley (abuckley@rim.com) 25/02/2009 CP#42 completed No ####

#### 980 370049 Mobility between 3GPP-WLAN Interworking and 3GPP Sy stemsIWLAN_Mob 1 Rel-8 S2,C1 14/09/2007 06/03/2009 100% SP-070701 Orangexiaobao.chen@orange-ftgroup.com 27/05/2008 CP#43 completed No ####

#### 981 380045 Stage 2: I-WLAN Mobility IWLAN_Mob 2 Rel-8 S2 14/09/2007 05/06/2008 100% SP-070701 Orangexiaobao.chen@orange-ftgroup.com 30/07/2010 SP#40 completed No ####

#### 982 400013 CT1 aspects of I-WLAN Mobility IWLAN_Mob 2 Rel-8 C1 30/05/2008 06/03/2009 100% CP-080320 Orangereina.nader@orange-ftgroup.com 30/07/2010 CP#43 completed No ####

#### 983 460006 Conformance Test Aspects – Mobility between 3GPP WL AN Interworking and 3GPP SystemsIWLAN_Mob_UEConTest1 Rel-8 R5 04/12/2009 17/09/2010 100% RP-091349 QualcommPatrick Stupar (pstupar@qualcomm.com) 09/09/2010 RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)No ####

#### 984 7042 Enhancements for Voice Group Call Service (VGCS) Ap plications (EVA)EVA 1 Rel-8 S1,C1,C4,G2 15/03/2006 18/09/2009 100% SP-070904 NortelAmar Deol (deola@nortelnetworks.com) 30/07/2010 CP#45 completed No ####

#### 985 320021 SA1 aspects of EVA EVA 2 Rel-8 S1 15/03/2006 06/12/2006 100% SP-070904 NortelAmar Deol (deola@nortelnetworks.com) 16/05/2008 SP#38 completed No ####

#### 986 370019 VGCS/VBS and GPRS Interactions EVA 2 Rel-8 S1 03/09/2007 21/03/2008 100% SP-070653 HuaweiLing Liu 16/05/2008 SP#39 completed No ####

#### 987 320019 CT1 aspects of EVA EVA 2 Rel-8 C1 02/06/2006 18/09/2009 100% CP-060260 Nortelmilanpa@nortel.com 09/09/2009 CP#45 completed No ####

#### 988 320020 CT4 aspects of EVA EVA 2 Rel-8 C4 02/06/2006 30/11/2007 100% CP-060260 Nortel 16/05/2008 CP#38 completed No ####

#### 989 52148 GERAN2 aspects of EVA EVA 2 Rel-8 G2 30/06/2006 22/02/2008 100% GP-071855 Nortelfrank.billenkamp@nortel.com 16/05/2008 GP#37 completed No ####
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#### 990 31081 Personal Network Management PNM 1 Rel-8 S1,C1,S3 11/07/2005 06/03/2009 100% SP-080327 Vodafonearmin.toepfer@vodafone.com 24/03/2009 CP#43 completed No ####

#### 991 7012 Stage 1 for PNM PNM 2 Rel-8 S1 11/07/2005 31/07/2006 100% SP-080327 Vodafonearmin.toepfer@vodafone.com 04/06/2008 SP#31 completed No ####

#### 992 350050 Stage 2 for PNM PNM 2 Rel-8 C1 26/03/2007 05/12/2008 100% CP-080065 Vodafoneyang.lu@vodafone.com 21/11/2008 CP#42 completed No ####

#### 993 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C4 26/03/2007 06/03/2009 100% CP-080065 Vodafoneyang.lu@vodafone.com 19/11/2007 CP#43 completed No ####

#### 994 350001 CT1 aspects of Stage 3 PNM PNM 3 Rel-8 C1 26/03/2007 06/03/2009 100% CP-080065 Vodafoneyang.lu@vodafone.com 20/02/2009 CP#43 completed No ####

#### 995 350002 Deleted - CT4 aspects of Stage 3 PNM PNM 3 Rel-8 C4 26/03/2007 05/12/2008 100% CP-080065 Vodafoneyang.lu@vodafone.com 30/07/2010 CP#42 no impact on CT4 specsCP-42 No ####

#### 996 340010 Key establishment between a UICC hosting device and  a remote devicePNM 2 Rel-8 S3 06/12/2006 30/10/2007 100% SP-060839 EricssonVesa.Lehtovirta@ericsson.com 26/03/2009 SP#37 completed No ####

#### 997 350049 Deleted - Actual Requirements of PNM PNM 2 Rel-8 C1 26/03/2007 26/03/2007 100% - Ericsson 24/03/2009 SP#37 stopped SP-37 No ####

#### 998 330005 eCall Data Transfer EData 1 Rel-8 S1,C1 28/09/2006 06/03/2009 100% SP-060678 Airbiquityrrobinson@airbiquity.com 02/08/2010 SP#39 completed. Linked to SA4 Feature UID_34042 (e Call_Phase2)No ####

#### 999 370081 eData Requirements EData 2 Rel-8 S1 28/09/2006 12/03/2008 100% SP-060678 Airbiquityrrobinson@airbiquity.com 02/08/2010 SP#39 completed No ####

####1000 400014 Transfer of data during an emergency call EData 2 Rel-8 C1 30/05/2008 06/03/2009 100% CP-080316 T-MobileDieter Jacobsohn 02/08/2010 CP#43 completed No ####

####1001 34042 eCall data transfer Phase 2: Comparison of alternat ive in-band modem solutions and standardization of one in-band modem solutioneCall_Phase21 Rel-8 S4 06/12/2007 24/09/2009 100% SP-070756 Airbiquitylhong@airbiquity.com & rrobinson@airbiquity.com 02/08/2010 SP#45 completed. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)No ####

####1002 450001 eCall Conformance Testing eCall_MSTest1 Rel-8 G3new 04/09/2009 03/09/2010 100% GP-091098 Ericsson, QualcommVikrant Jain (vikrantj@qualcomm.com) 04/09/2010 GP#47 completed. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)No ####

####1003 450023 Conformance Test Aspects – non-modem procedures of eCall sessions in UTRAUMTS_eCall_UEConTest1 Rel-8 R5 18/09/2009 04/06/2010 100% RP-090952 Ericsson, QualcommShubhang Vora (svora@qualcomm.com) 01/06/2010 RP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)No ####

####1004 380060 IP Interconnection of Services IPinterc 1 Rel-8 S1,S2,S5,C3 16/08/2006 06/03/2009 100% SP-080565 Telefónica O2chris.friel@O2.com 02/08/2010 SP#43 completed No ####

####1005 380061 Stage 1 for IPinterc IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080565 Telefónica O2chris.friel@O2.com 02/08/2010 SP#39 completed. No ####

####1006 7005 System enhancements for interconnection interfaces between two IMSsIMS_NNI 2 Rel-8 S2,S5,C3 16/08/2006 06/03/2009 100% SP-080554 Telecom ItaliaMario Madella (mario.madella@telecomitalia.it) 02/08/2010 CP#43 completed No ####

####1007 360024 Stage 2 for IMS_NNI IMS_NNI 3 Rel-8 S2 22/06/2007 06/12/2007 100% SP-080554 Telecom ItaliaMario Madella (mario.madella@telecomitalia.it) 02/08/2010 SP#38 completed No ####

####1008 360011 IMS inter-operator service interconnection interfac e FBI2-IOPSI 3 Rel-8 C3 01/06/2007 06/03/2009 100% CP-080578 Telecom Italiaantonio.ascolese@telecomitalia.it 02/08/2010 CP#43 completed No ####

####1009 330011 Charging harmonization for NGN between 3GPP and ATI S-TMOCFBI2-TISP2-CH3 Rel-8 S5 28/09/2006 07/12/2006 100% SP-060545 Amdocsyishai.brown@amdocs.com  03/03/2008 SP#34 completed No ####

######## 7007 Deleted - Protocol impact of FBI for TISPAN R2 FBI2-TISP2-c13 Rel-8 C1 16/08/2006 15/03/2007 100% - Ericsson 24/03/2009 SP#38 stopped SP-38 No ####

######## 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8 FBI2-TISP2-s23 Rel-8 S2 30/11/2007 30/11/2007 100% - Nokia Siemens Networks24/03/2009 SP#36 stopped SP-36 No ####

####1012 360025 Support of (G)MSC-S – (G)MSC-S Nc Interface based o n the SIP-I protocolSIP_Nc 1 Rel-8 C4,C3 14/09/2007 06/03/2009 100% CP-080282 VodafoneDavid.Hutton@vodafone.com 28/05/2008 CP#43 completed. Stage 1 in Feature UID_380060 (IPi nterc). CP#40 updated WID CP-070517=>CP-080282No ####

####1013 410002 Stage 1 for SIP_Nc (covered by Feature IPinterc) IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefónica O2chris.friel@O2.com 20/03/2008 22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)No ####

####1014 360026 SIP-I based circuit-switched core network; Stage 2 SIP_Nc-St2 2 Rel-8 C4 14/09/2007 05/12/2008 100% CP-080282 VodafoneDavid.Hutton@vodafone.com 22/11/2008 CP#42 completed No ####

####1015 360027 Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3SIP_Nc-St3 2 Rel-8 C4 14/09/2007 05/12/2008 100% CP-080282 VodafoneDavid.Hutton@vodafone.com 22/11/2008 CP#42 completed No ####

####1016 360028 Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networksSIP_Nc 2 Rel-8 C3 14/09/2007 06/03/2009 100% CP-080282 Nokia Siemens NetworksThomas.Belling@nsn.com 19/02/2009 CP#43 completed. CP#42 target 12/08=>03/09No ####

####1017 370051 Earthquake and Tsunami Warning System ETWS 1 Rel-8 S1,S2,C1,C4,G210/09/2007 15/05/2009 100% SP-070815 NTT DoCoMokitaharar@nttdocomo.co.jp 02/08/2010 SP#43 Larger scope Feature UID_380057 (PWS) moved t o Rel-9No ####

####1018 370052 Stage 1 for ETWS ETWS 2 Rel-8 S1 10/09/2007 12/03/2008 100% SP-070815 NTT DoCoMokitaharar@nttdocomo.co.jp 20/03/2008 SP#39 completed No ####

####1019 380056 SA2 aspects of ETWS ETWS 2 Rel-8 S2 14/01/2008 18/09/2008 100% SP-070815 NTT DoCoMotanakai@nttdocomo.co.jp 14/09/2008 SP#41 completed No ####

####1020 400015 CT1 aspects of ETWS ETWS 2 Rel-8 C1 30/05/2008 05/12/2008 100% CP-080951 NTT DoCoMoyamashitahi@s1.nttdocomo.co.jp 02/08/2010 CP#42 completed No ####

####1021 410021 CT4 aspects of ETWS ETWS 2 Rel-8 C4 26/09/2008 05/12/2008 100% CP-080951 NTT DoCoMoyamashitahi@s1.nttdocomo.co.jp 02/08/2010 CP#42 completed No ####

####1022 430045 ETWS primary notification message definition in GER AN ETWS 2 Rel-8 G2 12/03/2009 15/05/2009 100% SP-090154 Ericssonclaes-goran.persson@ericsson.com 30/05/2009 SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)No ####

####1023 440011 Conformance Test Aspects – UMTS Earthquake and Tsun ami Warning System (ETWS) FDDETWS_UMTS_UEConTestFDD1 Rel-8 R5 29/05/2009 12/03/2010 100% RP-090467 NTT DoCoMoMakoto Ito (itohm@nttdocomo.co.jp) 08/03/2010 RP#47 completed. Testing for Rel-8 ETWS UID_370051No ####

####1024 380059 In Case of Emergency numbers storage and easy acces s on UICC ICE 1 Rel-8 S1,C6 13/03/2007 06/03/2009 100% SP-070944 Vodafonearmin.toepfer@vodafone.com 04/03/2009 CP#43 completed (ICE Graphics not included in Rel-8 )No ####

####1025 380159 Stage 1 for ICE ICE 2 Rel-8 S1 13/03/2007 12/03/2008 100% SP-070944 Vodafonearmin.toepfer@vodafone.com 17/06/2008 SP#39 Stage 1 completed No ####

####1026 380259 CT6 aspects of ICE ICE 2 Rel-8 C6 13/03/2007 06/03/2009 100% SP-070944 Vodafonearmin.toepfer@vodafone.com 06/09/2010 CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)No ####

####1027 330006 Local Charging Zone Requirements LCZR 1 Rel-8 S1 28/09/2006 12/03/2008 100% SP-060482 China Mobileliuhongyfw@chinamobile.com 25/03/2008 SP#39 Stage 1 completed No ####

####1028 340029 Customized Alerting Tone (CAT) service CAT 1 Rel-8 S1,C1,C3,C4 06/12/2006 18/09/2009 100% SP-070122 China Mobilefenglingjuan@chinamobile.com 02/08/2010 CP#45 completed No ####

####1029 370028 Stage 1 for CAT CAT 2 Rel-8 S1 06/12/2006 20/09/2007 100% SP-070122 China Mobilefenglingjuan@chinamobile.com 10/09/2008 - No ####

####1030 370029 TISPAN requirements for customized multimedia infor mation servicesTISCMI 2 Rel-8 S1 03/09/2007 10/12/2007 100% SP-070880 China Mobilefenglingjuan@chinamobile.com 24/07/2008 SP#38 completed No ####

####1031 390014 IMS CAT Supplementary Service CAT-SS 2 Rel-8 C1 21/04/2008 04/12/2008 100% CP-080496 Nortelmilanpa@nortel.com 21/11/2008 CP#42 completed No ####

####1032 390071 CAT solution for voice and video call in CS domain CAT-SS 2 Rel-8 C3 12/03/2008 18/09/2009 100% CP-080496 Nortelmilanpa@nortel.com 02/08/2010 CP#45 completed. Triggered by Study UID_360031 (TR 29.882)No ####
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####1033 410010 CAT Service in 3GPP CS domain CAT-3G_CS 2 Rel-8 C4 12/09/2008 06/03/2009 100% CP-080445 China Mobilezhaoyuyi@chinamobile.com 02/08/2010 CP#43 completed. Triggered by Study UID_360031 (TR 29.882) No ####

####1034 410015 CAT Service in 3GPP CS domain CAT-3G_CS 2 Rel-8 C1 12/09/2008 05/12/2008 100% CP-080445 China Mobilezhaoyuyi@chinamobile.com 21/11/2008 CP#42 completed. Triggered by Study UID_360031 (TR 29.882)No ####

####1035 340031 Service-Level Interworking for Messaging Services MESSIW 1 Rel-8 S1,S2,C3,C1 26/03/2007 06/03/2009 100% SP-070816 Huaweiling.liu@huawei.com; duanxiaoqin@huawei.com 02/08/2010 CP#43 completed No ####

####1036 350047 Stage 1 for MESSIW MESSIW 2 Rel-8 S1 26/03/2007 26/03/2007 100% SP-070816 Huaweiling.liu@huawei.com 22/03/2008 SP#35 completed No ####

####1037 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2 26/04/2007 07/03/2008 100% SP-070816 Huaweipatrice.hede@huawei.com 22/03/2008 SP#39 completed No ####

####1038 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3 30/05/2008 06/03/2009 100% CP-080773 Huaweixupeili@huawei.com 19/02/2009 CP#43 completed No ####

####1039 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1 30/05/2008 05/12/2008 100% CP-080773 Huaweixupeili@huawei.com 02/08/2010 CP#42 completed No ####

####1040 340044 Multimedia Priority Service PRIOR 1 Rel-8 S1,C1,C3,C4 08/06/2006 18/09/2009 100% SP-060780 Telcordiajgarraha@telcordia.com 09/09/2009 CP#45 completed No ####

####1041 320023 Service Requirements for PRIOR PRIOR-EMR 2 Rel-8 S1 08/06/2006 06/12/2007 100% SP-060780 Telcordiajgarraha@telcordia.com 03/06/2008 SP#38 completed No ####

####1042 340012 Stage 3 for PRIOR PRIOR 2 Rel-8 C1 01/12/2006 18/09/2009 100% CP-070576 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 09/09/2009 CP#45 completed No ####

####1043 370021 Stage 3 for PRIOR PRIOR 2 Rel-8 C4 21/09/2007 06/03/2009 100% CP-070576 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 11/03/2009 CP#43 completed No ####

######## 370020 Deleted - Stage 3 for PRIOR PRIOR 2 Rel-8 C3 21/09/2007 29/05/2009 100% CP-070576 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 29/05/2009 CP#44 stopped (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)CP-44 No ####

####1045 360010 OSA Rel-8 OSA8 1 Rel-8 S1,C5 23/08/2007 30/05/2008 100% SP-070692 OrangeSong Dong 30/08/2010 SP#40 maintenance & new OSA work moved to OMA. Rel- 9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_S ervice_Access-V1_0-20100427-A).No ####

####1046 360004 OSA Stage 1 - Service Requirements OSA8 2 Rel-8 S1 23/08/2007 12/03/2008 100% - Orange, AePONASong Dong 30/08/2010 SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).No ####

####1047 370034 OSA Stage 1 - NGN Service Requirement OSA8-IMS 2 Rel-8 S1 03/09/2007 14/03/2008 100% SP-070692 OrangeSong Dong 02/08/2010 SP#40 maintenance & new OSA work moved to OMANo ####

####1048 360005 OSA Stage 2/3 enhancements OSA8 2 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Alcatel-Lucentunmehopa@alcatel-lucent.com 02/08/2010 SP#40 maintenance & new OSA work moved to OMANo ####

######## 370012 Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty AllianceOSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Ericssoncatherine.mulligan@ericsson.com 24/03/2009 CP#40: Work moved to OMACP-40 No ####

####1050 370013 Parlay-X Content Management web service (store/manage meta-data) OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Alcatel-Lucentunmehopa@alcatel-lucent.com 19/01/2009 CP#40 completed No ####

####1051 370014 Parlay-X Policy web service OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Alcatel-Lucentunmehopa@alcatel-lucent.com 19/01/2009 CP#40 completed No ####

####1052 370015 Parlay-X Terminal status web service OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Alcatel-Lucentunmehopa@alcatel-lucent.com 19/01/2009 CP#40 completed No ####

######## 370016 Deleted - Identify communication format used by a particular application OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Ericssoncatherine.mulligan@ericsson.com 24/03/2009 CP#40: Work moved to OMACP-40 No ####

######## 380047 Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italiavincenzo.amorino@telecomitalia.it 24/03/2009 SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMACP-40 No ####

######## 380048 Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italiavincenzo.amorino@telecomitalia.it 24/03/2009 SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMACP-40 No ####

######## 380049 Deleted - Topology Hiding (22.127 CR 0086 S1-071838) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italiavincenzo.amorino@telecomitalia.it 24/03/2009 SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMACP-40 No ####

######## 380050 Deleted - Subscriber event notification (22.127 CR 0087 S1-071836) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italiavincenzo.amorino@telecomitalia.it 24/03/2009 SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMACP-40 No ####

######## 380051 Deleted - Event notification (22.127 CR 0088 S1-071762) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italiavincenzo.amorino@telecomitalia.it 24/03/2009 SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMACP-40 No ####

######## 380052 Deleted - Access policy (22.127 CR 0089 S1-071763) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italiavincenzo.amorino@telecomitalia.it 24/03/2009 SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMACP-40 No ####

######## 380053 Deleted - API usage accounting (22.127 CR 0090 S1-071792) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italiavincenzo.amorino@telecomitalia.it 24/03/2009 SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMACP-40 No ####

####1061 380054 Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Alcatel-Lucentunmehopa@alcatel-lucent.com 19/01/2009 CP#40 completed No ####

######## 380055 Deleted - Service identification (22.127 CR 0095 S1-071837) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Ericssoncatherine.mulligan@ericsson.com 24/03/2009 SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMACP-40 No ####

####1063 390067 Framework Enterprise Operator (Service Subscription function) OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 Alcatel-Lucentunmehopa@alcatel-lucent.com 19/01/2009 CP#40 completed No ####

####1064 390068 Mobility Emergency Location OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 Alcatel-Lucentunmehopa@alcatel-lucent.com 19/01/2009 CP#40 completed No ####

####1065 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 Alcatel-Lucentunmehopa@alcatel-lucent.com 19/01/2009 CP#40 completed No ####

####1066 390070 PAM Presence Agent OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 Alcatel-Lucentunmehopa@alcatel-lucent.com 19/01/2009 CP#40 completed No ####

####1067 360032 Paging Permission with Access Control (PPACR) PPACR 1 Rel-8 S1,C1 12/06/2007 05/12/2008 100% SP-070501 NTT DoCoMoMorita Takashi 10/12/2008 CP#42 completed. Triggered by Study UID_330016 (PPA C).No ####

####1068 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8 S1 12/06/2007 14/09/2007 100% SP-070501 NTT DoCoMoMorita Takashi 16/05/2008 SP#37 completed No ####

####1069 380017 Stage 3 for PPACR (CT1) PPACR-CT1 2 Rel-8 C1 14/11/2007 05/12/2008 100% CP-070783 NTT DoCoMo 21/11/2008 CP#42 completed No ####

####1070 490017 Conformance Test  Aspects – Paging Permission with Access Control (PPAC)PPAC_UEConTest1 Rel-8 R5 17/09/2010 10/12/2010 100% RP-100806 NTT DoCoMoTakao.Shimizu.rp@nttdocomo.com 08/12/2010 RP#50 completed No ####

####1071 380063 Charging for multi-phases services CHRGMPH 1 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080053 Telecom ItaliaMarco.DeLuca1@telecomitalia.it 10/12/2008 SP#39 Stage 1 completed No ####

####1072 380070 Stage 1 for CHRGMPH CHRGMPH-s12 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080053 Telecom ItaliaMarco.DeLuca1@telecomitalia.it 20/03/2008 SP#39 completed No ####

####1073 380065 Home NodeB / eNodeB HomeNB 1 Rel-8 S1,C1,C4 06/12/2007 06/03/2009 100% SP-070952 VodafoneJohn Watson 11/03/2009 CP#43 completed No ####

####1074 380066 Stage 1 for Home NodeB / eNodeB HomeNB-S1 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070952 VodafoneJohn Watson 24/07/2008 SP#39 completed No ####

####1075 420019 Support of Closed Subscriber Group (CSG) HomeNB 2 Rel-8 C4 05/12/2008 06/03/2009 100% non-existent CT#42Hannu Hietalahti 23/02/2009 CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSGNo ####
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####1076 410012 CSG and Idle Mode Mobility for LTE Home eNodeB HomeNB-LTE2 Rel-8 C1 12/09/2008 06/03/2009 100% CP-080498 Huaweizhang.peng@huawei.com 11/03/2009 CP#43 completed No ####

####1077 410013 CSG and Idle Mode Mobility for 3G Home NodeB HomeNB-3G 2 Rel-8 C1 12/09/2008 06/03/2009 100% CP-080792 QualcommOsok Song 11/03/2009 CP#43 completed No ####

####1078 390033 UTRA HNB HNB 1 Rel-8 RP,S5 07/03/2008 04/06/2009 100% not applicable - 03/06/2008 SP#44 completed No ####

####1079 400053 Support of UTRA HNB HNB-supp 2 Rel-8 R2 30/05/2008 06/03/2009 100% RP-080752 HuaweiYang Xudong (yangxudong@huawei.com) 27/02/2009 RP#43 completed No ####

####1080 400054 UTRAN Architecture for 3G HNB HNB-arch 2 Rel-8 R3 30/05/2008 05/12/2008 100% RP-080487 Alcatel-LucentMartin Warner (mw15@alcatel-lucent.com) 06/03/2009 RP#42 completed No ####

####1081 390034 FDD Home NodeB RF requirements HNB-RF 2 Rel-8 R4 07/03/2008 06/03/2009 100% RP-080971 MotorolaYing Cai (yingcai@motorola.com) 27/02/2009 RP#43 completed No ####

####1082 420037 3G Home NodeB OAM&P Type 1 Management Interface HNB-3G_OAM2 Rel-8 S5 11/12/2008 04/06/2009 100% SP-080708 HuaweiZou Lan (zlan@huawei.com) 18/05/2009 SP#44 completed. Complements work in BroadBand ForumNo ####

####1083 430022 UTRA HNB – UE Conformance Testing HNB-UEConTest1 Rel-8 R5 06/03/2009 04/06/2010 100% not applicable - - 01/06/2010 RP#48 FDD completed. Testing for Feature UID_390033  UTRA HNBNo ####

####1084 430023 Conformance Test Aspects – UTRA HNB (FDD) HNB-UEConTestFDD2 Rel-8 R5 06/03/2009 04/06/2010 100% RP-090023 HuaweiTrica Li (trica_li@huawei.com) 01/06/2010 RP#48 completed No ####

####1085 350015 Lawful Interception in the 3GPP Rel-8 LI8 1 Rel-8 S3 12/03/2007 12/03/2009 100% SP-070238 BMWI, Verizonberthold.wilhelm@bnetza.de, ron_ryan@verizon.net 11/03/2009 SP#43 completed No ####

####1086 390046 Generic Bootstrapping Architecture Push Function GBAPush 1 Rel-8 S3,C1,C4 12/03/2008 06/03/2009 100% SP-080133 EricssonRolf Blom 20/02/2009 CP#43 completed No ####

####1087 390146 SA3 part of GBAPush (33.223) GBAPush 2 Rel-8 S3 12/03/2008 05/12/2008 100% SP-080133 EricssonRolf Blom 09/03/2009 SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039No ####

####1088 390246 CT1 part of GBAPush GBAPush 2 Rel-8 C1 12/03/2008 06/03/2009 100% CP-090112 EricssonRolf Blom 04/03/2009 CP#43 completed No ####

####1089 390346 CT4 part of GBAPush GBAPush 2 Rel-8 C4 12/03/2008 06/03/2009 100% CP-090112 EricssonRolf Blom 04/03/2009 CP#43 completed No ####

####1090 34045 Requirements and Test methods for Wideband Terminal sRETEM_WB_T1 Rel-8 S4 12/03/2008 11/12/2008 100% SP-080004 FT, Ericssonstephane.ragot@orange-ftgroup.com, wanqing.shi@sonyericsson.com 21/11/2008 SP#42 completed. SP#39 WID approved. No ####

####1091 34043 Extending PSS and MBMS User Services for optimized Mobile TVPSS_MBMS_OMTV1 Rel-8 S4 06/12/2007 11/12/2008 100% SP-070757 Ericssonthorsten.lohmar@ericsson.com 21/11/2008 SP#42 completed. SP#38 WID approved. No ####

####1092 400028 Encoding formats, transport formats and media descr iption signalling for interworking, QoE, and other enhancements to MTSI-MHIMTSI_eMHI 1 Rel-8 S4,C3,C4 06/12/2007 12/03/2009 100% SP-080443 Ericsson, Qualcommolle.franceschi@ericsson.com, nleung@qualcomm.com 21/02/2009 TSG#43 completed No ####

####1093 34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image SizeMTSI_eMHI-DRASIS2 Rel-8 S4 06/12/2007 12/03/2009 100% SP-080246 Qualcomm, Samsungnleung@qualcomm.com & kyunghun.jung@samsung.com 02/08/2010 SP#43 completed No ####

####1094 400018 CT3 part of Enhancement of interworking between MTS I and CS networksMTSI_eMHI 2 Rel-8 C3 30/05/2008 06/03/2009 100% CP-080774 HuaweiTingfang Tang (tagna_online@huawei.com) 20/02/2009 CP#43 completed No ####

####1095 400020 CT4 part of Enhancement of interworking between MTS I and CS networksMTSI_eMHI 2 Rel-8 C4 30/05/2008 06/03/2009 100% CP-080774 HuaweiTingfang Tang (tagna_online@huawei.com) 20/02/2009 CP#43 completed No ####

######## 400019 Deleted - CT1 part of Enhancement of interworking between MTSI and CS networksMTSI_eMHI 2 Rel-8 C1 30/05/2008 12/12/2008 100% CP-080774 HuaweiTingfang Tang (tagna_online@huawei.com) 02/08/2010 CP#42 stopped (No CT1-impact). WID updated CP-080422=>CP-080774CP-42 No ####

####1097 340063 OAM&P 8 OAM8 1 Rel-8 S5,C1,C4 07/06/2007 04/12/2009 100% not applicable - - 02/08/2010 - No ####

####1098 340064 Network Infrastructure Management OAM8-NIM 2 Rel-8 S5 07/06/2007 04/12/2009 100% not applicable - 24/03/2009 - No ####

####1099 35051 Telecom Management Methodology OAM8 3 Rel-8 S5 07/06/2007 12/03/2009 100% SP-070296 Ericsson thomas.tovinger@ericsson.com 23/02/2009 SP#43 completed No ####

####1100 35053 Advanced Alarming on Itf-N OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070492 Nokia Siemens NetworksSUERBAUM, Clemens 04/06/2008 SP#40 completed No ####

####1101 35056 CN CS Bearer Transport Network (BTN) relative NRM OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070300 China MobileLi Jian (lijian@chinamobile.com) 28/04/2008 SP#40 completed No ####

####1102 390016 Alignment with eTOM and M.3060 architectural concepts OAM8 3 Rel-8 S5 22/02/2008 11/12/2008 100% SP-080068 TeliaSoneratommy.berggren@teliasonera.com 25/11/2008 SP#42 completed No ####

####1103 400030 IRP SOAP Solution Sets OAM8 3 Rel-8 S5 05/06/2008 12/03/2009 100% SP-090148 Ericssonedwin.tse@ericsson.com 11/08/2009 SP#43 completed No ####

####1104 450052 Create missing specifications for IRP XML definitions OAM8 3 Rel-8 S5 24/09/2009 04/12/2009 100% SP-090553 ZTEShuqiang Huang (huangsq@zte.com.cn) 01/12/2009 SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)No ####

######## 370002 Deleted - End point modelling for reference point OAM8 3 Rel-8 S5 17/09/2007 11/12/2008 100% SP-070618 MotorolaYizhi Yao (yzyao@motorola.com) 24/03/2009 SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRPSP-41 No ####

####1106 340065 Performance Management OAM8-PM 2 Rel-8 S5 07/06/2007 12/03/2009 100% not applicable -Li Jian (lijian@chinamobile.com) 26/06/2008 - No ####

####1107 35061 IP bearer network Performance measurement definitions OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 100% SP-070301 China Mobilelilianyuan@chinamobile.com 02/08/2010 SP#42 completed No ####

####1108 360001 HSUPA performance measurements OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 100% SP-070835 China MobileLi Jian (lijian@chinamobile.com) 25/11/2008 SP#42 completed No ####

####1109 360002 Key Performance Indicators (KPIs) for UMTS and GSM OAM8 3 Rel-8 S5 07/06/2007 12/03/2009 100% SP-070299 China MobileLi Jian (lijian@chinamobile.com), Liang Shuangchun (liangshuangchun@cmdi.chinamobile.com) 23/02/2009 SP#43 completed No ####

####1110 340066 Trace Management OAM8-Trace 2 Rel-8 S5,C1,C3,C4 07/03/2008 05/12/2008 100% not applicable - - 10/12/2008 - No ####

####1111 11067 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C1 07/03/2008 05/12/2008 100% CP-080315 Vodafonepeter.dawes@vodafone.com 02/08/2010 CP#42 completed No ####

####1112 400022 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C4 07/03/2008 05/12/2008 100% CP-080315 Vodafonepeter.dawes@vodafone.com 02/08/2010 CP#42 completed No ####

######## 400021 Deleted - Service Level Tracing in IMS OAM8-Trace3 Rel-8 C3 07/03/2008 05/12/2008 100% CP-080315 Vodafonepeter.dawes@vodafone.com 02/08/2010 CP#42 stopped (No CT3-impact)CP-42 No ####

####1114 350016 Charging Management small Enhancements CH8 1 Rel-8 S5 16/03/2006 11/12/2008 100% not applicable - - 24/03/2009 SP#42 completed No ####

####1115 350038 Online charging correlation CH8 2 Rel-8 S5 16/03/2006 14/12/2007 100% SP-070077 OrangeChahine, Rony 17/03/2008 SP#38 completed No ####

####1116 360003 SMS online charging CH8 2 Rel-8 S5 07/06/2007 14/12/2007 100% SP-070293 VodafoneGavin.Wong@vodafone.com 17/03/2008 SP#38 completed No ####

####1117 410045 Introduce Online Charging from SMS-SC into the SMS Charging SpecificationsCH8 2 Rel-8 S5 18/09/2008 11/12/2008 100% SP-080463 Acisionerik.gebler@acision.com 25/11/2008 SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).No ####

######## 380046 Deleted - WLAN Offline Charging CH8 2 Rel-8 S5 07/01/2008 11/12/2008 100% SP-070750 Alcatel-LucentMaryse.Gardella@alcatel.fr 24/03/2009 SP#42 stopped SP-42 No ####
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####1119 380024 Conferencing enhancements for Mp interface eMp 1 Rel-8 C4 30/11/2007 05/12/2008 100% CP-080725 HuaweiChencheng@huawei.com 02/08/2010 CP#42 completed No ####

####1120 380025 Stage 2 for eMp eMp 2 Rel-8 C4 30/11/2007 05/12/2008 100% CP-080725 HuaweiChencheng@huawei.com 02/08/2010 CP#42 completed No ####

####1121 380026 Stage 3 for eMp eMp 2 Rel-8 C4 30/11/2007 05/12/2008 100% CP-080725 HuaweiChencheng@huawei.com 02/08/2010 CP#42 completed No ####

####1122 320014 Contact Manager for 3GPP UICC applications eUPHBOOK 1 Rel-8 C6 22/06/2006 05/12/2008 100% CP-080382 GemaltoJacques.seif@gemalto.com 24/03/2009 CP#42 completed. CP#40: WID updated CP-070622=>CP-0 80382. aka Enhanced USIM phonebookNo ####

####1123 320015 Requirements for Contact Manager eUPHBOOK-St12 Rel-8 C6 22/06/2006 21/12/2007 100% CP-080382 GemaltoJacques.seif@gemalto.com 29/05/2008 CP#38 completed No ####

####1124 350046 External interface for eUPHBOOK eUPHBOOK-Ext_Spec 2 Rel-8 C6 07/05/2007 07/03/2008 100% CP-080382 GemaltoJacques.seif@gemalto.com 29/05/2008 CP#39 completed No ####

####1125 370004 Internal interface for eUPHBOOK eUPHBOOK-Int_Spec2 Rel-8 C6 07/05/2007 05/12/2008 100% CP-080382 GemaltoJacques.seif@gemalto.com 25/11/2008 CP#42 completed No ####

######## 320016 Deleted - Implementation of eUPHBOOK eUPHBOOK-St232 Rel-8 C6 21/06/2007 21/06/2007 100% CP-060355 Giesecke & DevrientClaus Dietze 24/03/2009 SP#33 stopped SP-33 No ####

####1127 20068 Rel-8 LTE – 3G Long Term Evolution - Evolved Packet  System RAN partLTE 1 Rel-8 RP,S5 25/09/2006 12/03/2009 100% RP-080747 NTT DoCoMoTakehiro Nakamura (nakamurata@nttdocomo.co.jp) 18/12/2009 RP#43 completed. Role model for SAE/LTE system wide  project management by SA2 in SP-060166No ####

####1128 330018 LTE – Physical Layer LTE-Phys 2 Rel-8 R1 25/09/2006 07/03/2008 100% RP-080747 NTT DoCoMoSadayuki Abeta 18/12/2009 RP#39 completed No ####

####1129 330019 LTE – Radio Interface Layer 2 and 3 Protocol Aspect LTE-L23 2 Rel-8 R2 25/09/2006 05/12/2008 100% RP-080747 Nokia Siemens Networksbenoist.sebire@nokia.com 18/12/2009 RP#42 completed No ####

####1130 330020 LTE – eUTRAN Interfaces LTE-interfaces2 Rel-8 R3 25/09/2006 05/12/2008 100% RP-080747 EricssonMartin Israelsson 18/12/2009 RP#42 completed No ####

####1131 330021 LTE – Evolved UTRA and UTRAN RF Radio Transmission/ Reception, System Performance Requirements and Conf ormance TestingLTE-RF 2 Rel-8 R4 25/09/2006 05/12/2008 100% RP-080747 Nokia Siemens NetworksTuomo Saynajakangas 16/03/2010 RP#42 completed. RP#47 abandoned draft 36.801, 36.803, 36.804No ####

####1132 370046 LTE – FDD repeaters LTE-Repeaters2 Rel-8 R4 14/09/2007 06/03/2009 100% RP-070749 Powerwave Technologies, Andrew Wirelessralf.michanikl@andrew.com, Alf.Ahlstrom@pwav.com 16/03/2010 RP#43 completed. RP#47 create Rel-9 TR 36.956 (see R4-100386, RP-100320_RAN4 Report)No ####

####1133 390001 E-UTRAN Data Definitions E-UTRAN-OAM2 Rel-8 S5 17/09/2007 12/03/2009 100% not applicable - 03/03/2008 SP#43 completed No ####

####1134 370001 Subscriber and Equipment Trace for E-UTRAN and EPC E-UTRAN-OAM3 Rel-8 S5 17/09/2007 12/03/2009 100% SP-070617 Ericssonrobert.petersen@ericsson.com 29/07/2010 SP#43 completed No ####

####1135 380036 E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)E-UTRAN-OAM3 Rel-8 S5 07/01/2008 12/03/2009 100% SP-070738 Ericsson ELMDAHL, Per 29/07/2010 SP#43 completed No ####

####1136 390002 Performance measurements for E-UTRAN E-UTRAN-OAM3 Rel-8 S5 22/02/2008 12/03/2009 100% SP-080062 Motorola, HuaweiYizhi Yao (yzyao@motorola.com) 29/07/2010 SP#43 completed No ####

####1137 390003 Key Performance Indicators (KPIs) for E-UTRAN E-UTRAN-OAM3 Rel-8 S5 22/02/2008 12/03/2009 100% SP-080063 Ericsson ulf.hubinette@ericsson.com 23/02/2009 SP#43 completed No ####

####1138 390004 Self-Organizing Networks (SON) LTE_SON-OAM2 Rel-8 S5 22/02/2008 11/12/2008 100% SP-080275 VodafoneGOMPAKIS, Panagiotis 01/12/2008 SP#42 completed (WT UID_390007 moved to Rel-9)No ####

####1139 390104 SON Concepts and requirements LTE_SON-OAM3 Rel-8 S5 22/02/2008 11/12/2008 100% SP-080275 VodafoneGOMPAKIS, Panagiotis 25/11/2008 SP#42 completed No ####

####1140 390005 Self-Establishment of eNBs, including automated Software Management LTE_SON-OAM3 Rel-8 S5 22/02/2008 11/12/2008 100% SP-080849 Nokia Siemens NetworksSUERBAUM, Clemens 22/03/2010 SP#42 completed No ####

####1141 390006 SON Automatic Neighbour Relations (ANR) List Management LTE_SON-OAM3 Rel-8 S5 22/02/2008 11/12/2008 100% SP-080066 Ericsson edwin.tse@ericsson.com 01/12/2008 SP#42 completed No ####

####1142 25029 Rel-8 LTE – Terminal Conformance Test Specification LTE-UEConTest1 Rel-8 R5 01/06/2007 04/12/2009 100% not applicable - 01/06/2008 Testing for Feature UID_20068 (LTE)No ####

####1143 25041 3G LTE – Terminal Protocol Conformance Test Specifi cationsLTE-UEConTest_SIG2 Rel-8 R5 01/06/2007 04/12/2009 100% RP-080647 NEC, Motoroladavid.lecompte@nectech.fr, Jacob.John@motorola.com 27/11/2009 RP#46 completed No ####

####1144 25042 LTE – Terminal Radio Transmission and Reception Con formance Test SpecificationsLTE-UEConTest_RF2 Rel-8 R5 01/06/2007 04/12/2009 100% RP-080601 Agilentandrea_leonardi@agilent.com 10/12/2010 RP#46 completed. RP#50 TR 36.903 v100 for ApprovalNo ####

######## 410022 Deleted - LTE – Terminal Radio Transmission and Reception Conformance Test SpecificationsLTE-UEConTest_RF2 Rel-8 R5 01/06/2007 12/12/2008 100% RP-080601 Agilentandrea_leonardi@agilent.com 07/12/2010 RP#41 stopped RP-41 No ####

####1146 350040 Rel-8 Improvements of the Radio Interface RInImp8 1 Rel-8 RP 05/03/2007 06/03/2009 100% not applicable - - 24/03/2009 - No ####

####1147 350034 UMTS 1500 MHz RInImp8-UMTS15002 Rel-8 R4 05/03/2007 14/09/2007 100% RP-070078 NTT DoCoMoTakehiro Nakamura (nakamurata@nttdocomo.co.jp) 09/07/2009 RP#37 completed No ####

####1148 350035 UMTS 700 MHz FDD RInImp8-UMTS7002 Rel-8 R4 05/03/2007 30/05/2008 100% RP-070127 NokiaTuomo Saynajakangas 16/03/2010 RP#40 completed No ####

####1149 410018 UMTS 1880 MHz TDD RInImp9-UMTS1880TDD2 Rel-8 R4 12/09/2008 06/03/2009 100% RP-080757 CATTYuexia Song (songyuexia@datangmobile.cn) 10/03/2009 RP#43 completed No ####

####1150 380074 UMTS 2300 MHz TDD LCR RInImp8-UMTS2300TDD2 Rel-8 R4 17/12/2007 12/09/2008 100% RP-071016 CATTsongyuexia@datangmobile.cn 02/08/2010 RP#41 completed. RP#47 abandoned draft 25.828No ####

####1151 350037 Further Improved Minimum Performance Requirements f or HSDPA UE (FDD) - Two-Branch Interference Cancell ationRInImp8-2BIC2 Rel-8 R4 05/03/2007 07/03/2008 100% RP-070254 AT&TMarc Grant 02/08/2010 RP#39 completed No ####

####1152 370032 CS Voice Service over HSPA RInImp8-CsHspa2 Rel-8 R2 19/07/2007 07/03/2008 100% RP-070765 Nokia Siemens Networkswoonhee.hwang@nsn.com 02/08/2010 RP#39 completed No ####

####1153 370033 Performance requirements for 15 code reception with  16QAM/QPSK (FDD)RInImp8-Hsdpa15codes2 Rel-8 R4 11/06/2007 07/03/2008 100% RP-070745 Vodafonetim.frost@vodafone.com 02/08/2010 RP#39 completed No ####

######## 350036 Deleted - UMTS 2300 MHz FDD/TDD RInImp8-UMTS23002 Rel-8 R4 05/03/2007 12/09/2008 100% RP-070128 AT&TMarc Grant 02/08/2010 RP#41 stopped RP-41 No ####

####1155 25125 Rel-8 Improvements of the Radio Interface - UE Conf ormance TestingRInImp-UEConTest1 Rel-8 R5 01/06/2007 05/12/2008 100% not applicable - 01/06/2008 05/08: Linked to Feature UID_20028 (RInImp) No ####

####1156 25050 Conformance Test Aspects – CS Voice Service over HS PA RInImp8-CsHspa_UEConTest2 Rel-8 R5 01/06/2007 12/09/2008 100% RP-080160 Huaweibaoyi@huawei.com 09/09/2008 RP#41 completed No ####

####1157 400055 Conformance Test Aspects – Performance requirements  for 15 code reception with 16QAM/QPSK (FDD)RInImp8-UEConTest_ Hsdpa15codes2 Rel-8 R5 07/03/2008 05/12/2008 100% RP-080311 EricssonMikael.Ziren@Ericsson.com 09/12/2008 RP#42 completed No ####

####1158 370035 Rel-8 RAN improvements RANimp 1 Rel-8 RP 04/06/2007 29/05/2009 100% not applicable - 09/02/2010 - No ####

####1159 360013 Combination of 64QAM and MIMO for HSDPA (FDD) RANimp-64QamMimoHsdpa2 Rel-8 R1 04/06/2007 12/09/2008 100% RP-070500 EricssonJohan.Bergman@ericsson.com 03/08/2010 RP#41 completed No ####

####1160 370036 Improved L2 for uplink RANimp-UplinkL2dataRates2 Rel-8 R2 14/09/2007 30/05/2008 100% RP-070717 EricssonJanne.Peisa@ericsson.com 03/08/2010 RP#40 completed. Linked to UID_370037 Enhanced Uplink for CELL_FACH State in FDDNo ####

####1161 370037 Enhanced Uplink for CELL_FACH State in FDD RANimp-UplinkEnhState2 Rel-8 R2 14/09/2007 05/12/2008 100% RP-070677 Nokia Siemens Networksmarkus.wimmer@nsn.com 03/08/2010 RP#42 completed. Linked to UID_370036 Improved L2 for uplinkNo ####
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####1162 370038 Enhanced UE Discontinuous Reception (DRX) for FDD RANimp-DRX2 Rel-8 R2 14/09/2007 12/09/2008 100% RP-070679 Nokialuis.barreto@nokia.com 03/08/2010 RP#41 completed. Continuation of Rel-7 work item "Continuous connectivity for packet data users"  UID_20046.No ####

####1163 370039 Enhancements for Serving Radio Network Subsystem (S RNS) Relocation ProcedureRANimp-SrnsReloc2 Rel-8 R3 14/09/2007 12/09/2008 100% RP-070759 Nokia Siemens Networksmasatoshi.nakamata@nsn.com 03/08/2010 RP#41 completed. Linked to UID_370040  Enhancements for FDD HSPA EvolutionNo ####

####1164 370040 Enhancements for FDD HSPA Evolution RANimp-HSPAEvo2 Rel-8 R3,R2 14/09/2007 05/12/2008 100% RP-080830 Nokia Siemens Networksmasatoshi.nakamata@nsn.com 03/08/2010 RP#42 completed. Triggered by Rel-7 Study on Scope of future FDD HSPA Evolution (UID_20065) TR 25.999No ####

####1165 380075 64QAM for 1.28 Mcps TDD HSDPA RANimp-64Qam1.28TDD2 Rel-8 R1 04/12/2007 05/12/2008 100% RP-070924 ZTEzfmail@zte.com.cn 03/08/2010 RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824No ####

####1166 380076 Enhanced CELL_FACH state in 1.28 Mcps TDD RANimp-EnhState1.28TDD2 Rel-8 R2 04/12/2007 05/12/2008 100% RP-071038 ZTEzhang.yincheng@zte.com.cn 03/08/2010 RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824No ####

####1167 390028 Continuous Connectivity for packet data users for 1 .28 Mcps TDDRANimp-LCRCPC2 Rel-8 R1 07/03/2008 29/05/2009 100% RP-080085 TD Techchenying@td-tech.com 03/08/2010 RP#44 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824No ####

####1168 390029 HSPA VoIP to WCDMA/GSM CS continuity RANimp-HSPAVoIP2 Rel-8 R2 07/03/2008 06/03/2009 100% RP-080749 NokiaSimone.Provvedi@nokia.com 03/08/2010 RP#43 completed No ####

####1169 390030 HS-DSCH Serving Cell Change Enhancements RANimp-HSDSCH2 Rel-8 R2 07/03/2008 05/12/2008 100% RP-080227 Ericssonhenrik.enbuske@ericsson.com 03/08/2010 RP#42 completed No ####

####1170 400050 MIMO for 1.28 Mcps TDD. Linked to Rel-8 Study on Sc ope of future HSPA Evolution for 1.28 Mcps TDD (UID _370041) TR 25.824RANimp-MIMOLCR2 Rel-8 R1,R4 01/11/2007 06/03/2009 100% RP-080485 CATTwangke@datangmobile.cn 03/08/2010 RP#43 completed No ####

####1171 400052 Dual-Cell HSDPA operation on adjacent carriers RANimp-DCHSDPA2 Rel-8 R1,R4 30/05/2008 11/12/2008 100% RP-080490 Ericssonjohan.bergman@ericsson.com 03/08/2010 RP#42 completed. Triggered by UID_390032  Study on Dual-Cell HSDPA (withdrawn TR 25.825 v100).No ####

####1172 25126 Rel-8 RAN improvements - UE Conformance Testing RANimp-UEConTest1 Rel-8 R5 30/05/2008 17/09/2010 100% not applicable - 01/06/2008 Linked to Feature UID_20029 (RANimp) No ####

####1173 410020 Conformance Test Aspects – Combination of 64QAM and  MIMO for HSDPA (FDD)RANimp-UEConTest_64QamMimoHsdpa2 Rel-8 R5 12/09/2008 04/12/2009 100% RP-080759 Ericssonleif.mattisson@ericsson.com 03/08/2010 RP#46 completed. Testing for UID_360013No ####

####1174 400056 Conformance Test Aspects – Improved L2 for uplink RANimp-UEConTest_UplinkL2dataRates2 Rel-8 R5 30/05/2008 18/09/2009 100% RP-080606 Ericssonleif.mattisson@ericsson.com 03/08/2010 RP#45 completed. Testing for UID_370036No ####

####1175 440010 Conformance Test Aspects – 1.28 Mcps TDD Improved L 2 support for high data ratesRANimp-UEConTest_ImprovedL2LCRTDD2 Rel-8 R5 29/05/2009 17/09/2010 100% RP-090491 CATTXiaozhong Chen (chenxiaozhong@datangmobile.cn) 09/09/2010 RP#49 completed. Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplinkNo ####

####1176 400057 Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPARANimp-UEConTest_64Qam1.28TDD2 Rel-8 R5 30/05/2008 29/05/2009 100% RP-080334 ZTEma.zijiang@zte.com.cn 03/08/2010 RP#44 completed. Testing for UID_380075No ####

####1177 420015 Conformance Test Aspects – Dual-Cell HSDPA operatio n on adjacent carriersRANimp-UEConTest_DCHSDPA2 Rel-8 R5 05/12/2008 04/06/2010 100% RP-080996 QualcommShubhang Vora (svora@qualcomm.com) 03/08/2010 RP#48 completed. Testing for UID_400052No ####

####1178 430024 Conformance Test Aspects – Enhanced Uplink for CELL _FACH State in FDDRANimp-UEConTest_EnhancedRACHCellFACHState2 Rel-8 R5 06/03/2009 04/06/2010 100% RP-090152 Nokiajarkko.hellsten@nokia.com 03/08/2010 RP#48 completed. Testing for UID_370037No ####

####1179 430028 Conformance Test Aspects – Receiver Type3i RANimp-UEConTest_ReceiverType3i2 Rel-8 R5 06/03/2009 04/12/2009 100% RP-090010 QualcommAshok Kumar Narayanaswamy (anarayan@qualcomm.com) 03/08/2010 RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDDNo ####

####1180 440009 Conformance Test Aspects – Enhanced CELL_FACH State  in LCR TDDRANimp-UEConTest_EnhancedCellFACHStateLCRTDD2 Rel-8 R5 30/05/2009 17/09/2010 100% RP-090490 CATTXiaozhong Chen (chenxiaozhong@datangmobile.cn) 09/09/2010 RP#49 completed. Testing for UID_380076No ####

####1181 450024 Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDDRANimp-UEConTest_CPCLCRTDD2 Rel-8 R5 18/09/2009 17/09/2010 100% RP-090751 ZTEhuang.he4@zte.com.cn 09/09/2010 RP#49 completed. Testing for UID_390028No ####

####1182 450025 Conformance Test Aspects – MIMO for 1.28 Mcps TDD RANimp-UEConTest_MIMOLCRTDD2 Rel-8 R5 18/09/2009 04/06/2010 100% RP-100120 ZTEhuang.chun2@zte.com.cn 03/08/2010 PR#48 completed. Testing for UID_400050No ####

####1183 450026 Conformance Test Aspects – HS-DSCH Serving Cell Cha nge EnhancementsHSDSCH_UEConTest2 Rel-8 R5 18/09/2009 19/03/2010 100% RP-090756 QualcommShubhang Vora (svora@qualcomm.com) 03/08/2010 RP#47 completed. Testing for UID_390030No ####

####1184 360008 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast MBSFN-DOB1 Rel-8 R1 04/06/2007 05/12/2008 100% RP-081124 EricssonLars.Lindbom@ericsson.com 09/12/2008 RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). No ####

####1185 440008 Conformance Test Aspects – 3.84 Mcps TDD MBSFN Inte grated Mobile BroadcastMBSFN_IMB_UEConTest1 Rel-8 R5 30/05/2009 19/03/2010 100% RP-090583 IPwirelessPhil Young (pyoung@ipwireless.com) 16/03/2010 RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008No ####

####1186 50583 GERAN support for GERAN - 3G Long Term Evolution in terworkingGELTE 1 Rel-8 GP,G1,C1 08/09/2006 20/05/2011 88% GP-061757 Nokia, Nokia Siemens Networkssergio.parolari@nsn.com, vlora.rexhepi@nokia.com 09/09/2010 GP#41 completed (MS conformance testing open)No ####

####1187 51583 G1 part of GERAN support for GERAN - 3G Long Term E volution interworkingGELTE 2 Rel-8 G1 08/09/2006 20/02/2009 100% GP-061757 Nokia, Nokia Siemens Networkssergio.parolari@nsn.com, vlora.rexhepi@nokia.com 09/09/2010 GP#41 completed No ####

####1188 52583 G2 part of GERAN support for GERAN - 3G Long Term E volution interworkingGELTE 2 Rel-8 G2 08/09/2006 20/02/2009 100% GP-061757 Nokia, Nokia Siemens Networkssergio.parolari@nsn.com, vlora.rexhepi@nokia.com 09/09/2010 GP#41 completed No ####

####1189 53583 CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworkingGELTE 2 Rel-8 C1 08/09/2006 20/02/2009 100% GP-061757 Nokia, Nokia Siemens Networkssergio.parolari@nsn.com, vlora.rexhepi@nokia.com 09/09/2010 - No ####

####1190 54583 Testing for GERAN support for GERAN - 3G Long Term Evolution interworkingGELTE 2 Rel-8 G3new 08/09/2006 20/05/2011 70% GP-061757 Nokia, Nokia Siemens Networkssergio.parolari@nsn.com, vlora.rexhepi@nokia.com 10/03/2011 GP#49 completion 03/11=>05/11 No ####

####1191 55586 U-TDOA Enhancement GUTEN 1 Rel-8 GP 18/05/2007 16/11/2007 100% GP-070865 TruePositionTerry Brooks (terri.brooks@trueposition.com) 30/05/2009 GP#36 completed U-TDOA (Uplink Time Difference of Arrival) No ####

####1192 50587 GAN Enhancements GANENH 1 Rel-8 GP 15/05/2007 04/09/2009 100% GP-071484 T-Mobilemohammed.versi@t-mobile.com 28/09/2009 GP#37 completed. GP#43 completed TestingNo ####

####1193 50588 Update to GAN specifications GANENH-SPEC2 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071560 T-Mobilemohammed.versi@t-mobile.com 19/05/2008 GP#37 completed No ####

####1194 53089 Update TS 51.010 Mobile Station (MS) Conformance Sp ecification for GAN EnhancementsGANENH-MStest2 Rel-8 G3new 15/05/2007 04/09/2009 100% GP-071563 T-Mobilemohammed.versi@t-mobile.com 07/09/2009 GP#43 completed No ####

####1195 50591 AoIP (A-interface over IP) AoIP 1 Rel-8 GP,S4,C4,C1,C303/01/2000 11/12/2008 100% GP-081361 China Mobile, Ericssonwangshuaiyu@chinamobile.com, paul.schliwa-bertling@ ericsson.com 03/12/2008 GP#40/TSG#42 completed . Triggered by TR 43.903 Stu dy on A-interface over IP (AINTIP) UID_50589. No ####

####1196 400041 GERAN aspects of AoIP AoIP 2 Rel-8 GP 03/01/2000 21/11/2008 100% GP-081362 China Mobile, Ericssonwangshuaiyu@chinamobile.com, paul.schliwa-bertling@ericsson.com 03/12/2008 GP#40 completed. GP#39 updated WID GP-080901=>GP-081362. No ####

####1197 400042 Media Requirements for CS over IP based User Plane AoIP-CSoIP 2 Rel-8 S4 05/12/2007 11/12/2008 100% SP-080444 China Mobile, EricssonKarl.Hellwig@Ericsson.com 21/11/2008 SP#42 completed No ####

####1198 400024 Core Network Impacts for A-Interface User Plane ove r IP AoIP-CN 2 Rel-8 C4 30/05/2008 05/12/2008 100% CP-080722 Ericssonphilip.hodges@ericsson.com 05/12/2008 CP#42 completed. Updated WID CP-080278=>CP-080722No ####

####1199 400124 Core Network Impacts for A-Interface User Plane ove r IP AoIP-CN 2 Rel-8 C1 30/05/2008 05/12/2008 100% CP-080722 Ericssonphilip.hodges@ericsson.com 21/11/2008 CP#42 completed. Updated WID CP-080278=>CP-080722No ####

####1200 400224 Core Network Impacts for A-Interface User Plane ove r IP AoIP-CN 2 Rel-8 C3 30/05/2008 05/12/2008 100% CP-080722 Ericssonphilip.hodges@ericsson.com 11/09/2008 CP#42 completed. Updated WID CP-080278=>CP-080722No ####

####1201 51147 New multicarrier BTS class MCBTS 1 Rel-8 G1 31/08/2007 29/08/2008 100% GP-071542 Alcatel-Lucentthomas.bitzer@alcatel-lucent.de 31/08/2008 GP#39 completed No ####

####1202 38001 Support for Additional Navigation Satellite Systems  (ANSS) for LCSANSS 1 Rel-8 S1,G2 16/05/2008 11/12/2008 100% GP-081784 QualcommMungal Dhanda 19/02/2009 GP#40 completed. Align with RANimp-ANSS ongoing wor k item. GP#40 WID updated GP-080776=>GP-081784 (Con formance testing moved to A-GNSS WID)No ####

####1203 420038 Stage 1 for ANSS for LCS ANSS 2 Rel-8 S1 11/12/2008 11/12/2008 100% not applicable - 09/02/2010 SP#42 completed by 22.071 CR0077No ####

####1204 38101 Support for Additional Navigation Satellite Systems  (ANSS) for LCSANSS 2 Rel-8 G2 16/05/2008 21/11/2008 100% GP-081784 QualcommMungal Dhanda 03/12/2008 GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)No ####
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####1205 400051 Support for Additional Navigation Satellite Systems  (ANSS) for LCSRANimp-ANSS2 Rel-8 R2 30/05/2008 05/12/2008 100% RP-080346 QualcommEtienne Chaponniere (echaponn@qualcomm.com) 04/12/2008 SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9No ####

####1206 51149 Conformance testing for the Latency Reductions feat ure CTLATRED 1 Rel-8 G1, G3new 22/02/2008 05/03/2010 100% GP-080367 Ericssonmats.y.samuelsson@ericsson.com, hakan.e.grunditz@er icsson.com 05/03/2010 GP#45 completed No ####

####1207 53090 MS conformance testing for the Latency Reductions f eature CTLATRED-MStest2 Rel-8 G3new 22/02/2008 05/03/2010 100% GP-080368 Ericssonhakan.e.grunditz@ericsson.com 05/03/2010 GP#45 completed No ####

####1208 51150 BTS conformance testing for the Latency Reductions featureCTLATRED-BTStest2 Rel-8 G1 22/02/2008 20/02/2009 100% GP-080369 Ericssonmats.y.samuelsson@ericsson.com 20/02/2009 GP#41 completed No ####

####1209 53091 MS conformance testing of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb  mode"PSHCT-MStest1 Rel-8 G3new 22/02/2008 21/11/2008 100% GP-080411 Rohde & SchwarzFranz.Segerer@ROHDE-SCHWARZ.COM 22/11/2008 GP#40 completed No ####

####1210 320001 (Small) Technical Enhancements and Improvements for  Rel-8TEI8 1 Rel-8 All 01/01/2007 11/12/2008 100% not applicable - 20/02/2009 SP#42 completed No ####

####1211 400025 Test - (Small) Technical Enhancements and Improveme nts for Rel-8TEI8_Test 1 Rel-8 R5,G3new 07/03/2007 24/12/2010 100% not applicable - - 07/12/2010 - No ####

######## 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181 NTT DoCoMoc.masyu@nttdocomo.co.jp 24/03/2009 SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) SP-38 Yes ####

######## 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181 NTT DoCoMoc.masyu@nttdocomo.co.jp 24/03/2009 22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stoppedSP-38 Yes ####

######## 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN LCS4_IWLAN1 Rel-8 S2 28/09/2007 28/09/2007 100% SP-060818 LG Electronicsdhshim@lge.com 24/03/2009 SP-35 stopped SP-35 No ####

######## 330010 Deleted - never approved- FBI Phase 2 FBI2 1 Rel-8 S2 28/09/2007 28/09/2007 100% - Nokia Siemens Networks24/03/2009 SP#38 stopped SP-38 No ####

######## 330007 Deleted -Enhancements to BS30 Bearer service for Videotelephony BS30 1 Rel-8 S1 15/03/2007 15/03/2007 100% SP-060484 3andre.jarvis@three.co.uk 24/03/2009 SP#38 stopped (no support)SP-38 No ####

######## 370055 Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 03/09/2007 14/12/2007 100% - Telecom Italia 24/03/2009 SP#38 stopped SP-38 No ####

######## 400023 Deleted - Contact Manager Conformance Test specifications eUPHBOOK-Test1 Rel-8 C6 02/06/2008 19/03/2010 100% CP-080430 Comprion, GemaltoUdo Willenbrink, Jacques Seif 09/03/2010 CP#47 work stopped/abandonedCP-47 No ####

######## 400123 Deleted - Contact Manager for 3GPP UICC applications test specifications eUPHBOOK-Test2 Rel-8 C6 02/06/2008 19/03/2010 100% CP-080430 ComprionUdo Willenbrink (uwillenbrink@comprion.com ) 06/09/2010 CP#47 work stopped/abandonedCP-47 No ####

######## 400223 Deleted - Contact Manager API for Java™ Card test specification eUPHBOOK-Test2 Rel-8 C6 02/06/2008 19/03/2010 100% CP-080430 Gemaltojacques.seif@gemalto.com 09/03/2010 CP#47 work stopped/abandonedCP-47 No ####

######## 53092 Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domainSCSAGBCT-MStest1 Rel-8 G3new 25/02/2008 04/09/2009 100% GP-080330 Nokiaarsi.heino@nokia.com 07/09/2009 GP#43 work stopped/abandoned (completion 0%)GP-43 No ####

####1222 0 Release 8 Studies - 1 Rel-8 CP,GP,RP,SP07/10/2005 12/11/2010 100% - - - 09/02/2010 - No ####

####1223 7026 Study on Customised Alerting Tone (CAT) Requirement sFS_CAT 1 Rel-8 S1 07/10/2005 14/09/2006 100% SP-060474 China MobileQing Huang (huangqing@chinamobile.com) 31/08/2010 Spin-off Rel-8 Feature Customized Alerting Tone (CAT) Service UID_340029No ####

####1224 7027 Study on Facilitating Machine to Machine Communicat ion in GSM and UMTS (M2M)FS_M2M 1 Rel-8 S1 04/11/2005 08/03/2007 100% SP-050527 SiemensJuergen Merkel 24/03/2008 SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)No ####

####1225 31089 Study on Network Composition FS_NetComp1 Rel-8 S1 07/12/2005 12/12/2007 100% SP-060478 Nokia Siemens NetworksJoerg Swetina (joerg.swetina@nw.neclab.eu) 24/03/2008 SP#38 completed No ####

####1226 320024 Study on Requirements of IMS Multimedia Conferencin g FS_IMSconf 1 Rel-8 S1 08/06/2006 12/09/2007 100% SP-060479 China MobileQing Huang (huangqing@chinamobile.com) 31/08/2010 SP#37 completed. Spin-off New Feature UID_370026  Value-Added Services for Short Message Service (VAS4SMS)No ####

####1227 320025 Study on support of a Public Warning System FS_PWS 1 Rel-8 S1 03/09/2007 14/03/2008 100% SP-080054 T-Mobilemark.younge@t-mobile.com 20/03/2008 SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)No ####

####1228 330016 Study on Paging Permission with Access Control FS_PPAC 1 Rel-8 S1 28/09/2006 20/09/2007 100% SP-060785 NTT DoCoMoKatsuhiro NOGUCHI (noguchi@nttdocomo.co.jp) 31/08/2010 SP#37 completed. Spin-off new Feature UID_370084 (PPACR)No ####

####1229 340033 Study on Non-3GPP access Network Selection Principl es (NSP)FS_N3GtoNSP1 Rel-8 S1 06/12/2006 05/06/2008 100% SP-080318 Telefónica O2chris.friel@O2.com 03/06/2008 SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912No ####

####1230 340034 Study on Value Added Services for Short Message Ser viceFS_VAS4SMS1 Rel-8 S1 06/12/2006 07/12/2007 100% SP-060786 China MobileQing Huang (huangqing@chinamobile.com) 31/08/2010 SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)No ####

####1231 340035 Study on Service continuity between mobile and WLAN  networksFS_SMLSWLAN1 Rel-8 S1 06/12/2006 06/12/2007 100% SP-060936 NECjoerg.swetina@neclab.eu 31/08/2010 SP#38 completed No ####

####1232 370086 Study on Services Alignment and Migration FS_ServAl 1 Rel-8 S1 06/12/2006 12/03/2008 100% SP-070126 Telefónica O2chris.friel@O2.com 05/08/2010 SP#39 completed. Spin-off Rel-9 Feature UID_330017 Services Alignment and Migration (ServAl)No ####

####1233 32085 Study on 3GPP System Architecture Evolution FS_SAE 1 Rel-8 S2,S3 03/12/2004 12/03/2009 100% SP-070163 VodafoneChris Pudney 20/02/2009 SP#43 completed No ####

####1234 32086 Stage 2 Interim conclusion for RAN Work to start FS_SAE 2 Rel-8 S2 03/12/2004 18/09/2008 100% SP-070163 VodafoneChris Pudney 14/09/2008 SP#41 completed No ####

####1235 32087 Stage 2 study on 3GPP architectural development FS_SAE 2 Rel-8 S2 09/01/2006 18/09/2008 100% SP-070163 VodafoneChris Pudney 14/09/2008 SP#41 completed No ####

####1236 7024 Security study for Inter-access mobility between no n-3GPP and 3GPP systemFS_SAE 2 Rel-8 S3 03/09/2007 12/03/2009 100% SP-070163 Nokiadajiang.zhang@nokia.com 20/02/2009 SP#43 completed No ####

####1237 320028 Study on Stage 2 aspects of IMS Service Brokering FS_ISB_ST2 1 Rel-8 S2 19/06/2006 18/09/2008 100% SP-060443 Telcordiaraquel@research.telcordia.com 14/09/2008 SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]No ####

####1238 7049 Study on IMS utilizing multicast bearer services FS_MLTICAST-IMS1 Rel-8 S2 22/03/2006 06/12/2007 100% SP-060148 Nokia Siemens Networks24/03/2008 SP#38 completed No ####

####1239 350051 Study on Multimedia Session Continuity FS_MMSC 1 Rel-8 S2 26/04/2007 05/06/2008 100% SP-070818 LG Electronics 24/03/2008 SP#40 completed No ####

####1240 380034 Study on centralized IMS service control FS_ICS 1 Rel-8 S2,S1 23/10/2006 12/03/2008 100% SP-070494 Ericssonpeter.bleckert@ericsson.com 20/03/2008 SP#39 completed No ####

####1241 370087 Study on centralized IMS services requirements FS_ICS-S1 2 Rel-8 S1 05/03/2007 12/03/2008 100% SP-070494 NECjoerg.swetina@neclab.eu 31/08/2010 SP#39 completed No ####

####1242 330012 Study on centralized IMS services control FS_IMS_CSC2 Rel-8 S2 23/10/2006 12/03/2008 100% SP-070494 Alcatel-Lucentandy.bennett@alcatel-lucent.com  22/03/2008 SP#39 completed No ####

####1243 380078 Study on Architecture of IMS based Customized Alert ing Tone (CAT)FS_CAT-St2 1 Rel-8 S2 04/12/2007 18/09/2008 100% SP-070905 China MobileWANG, Jing (wangjing@chinamobilecom) 23/09/2008 SP#41 completed as Rel-8 No ####

####1244 380085 Study on Home (e)NodeB Security FS_HNB_Sec1 Rel-8 S3 20/12/2007 12/03/2009 100% SP-070783 Huaweiyangyanmei@huawei.com 11/03/2009 SP#43 completed. Linked to RAN4 Study on 3G Home NodeB/eNodeB (UID_350039) and to SA5 Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB (UID_360007)No ####

####1245 360015 Study on Transferring of emergency call data – in-b and modem solutioneCALLIBMS 1 Rel-8 S4 07/12/2006 12/12/2007 100% SP-060935 Airbiquitylhong@airbiquity.com 16/05/2008 SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)No ####

######## 35065 Study on Element Operations Systems Function (EOSF)  definitionOAM7-NIM- EOSF 1 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070307 China MobileLi Jian (lijian@chinamobile.com) 28/04/2008 SP#40 completed. SID updated SP-050608=>SP-070307No ####

######## 35074 Study on SA5 MTOSI XML Harmonization OAM8-NIM-XML 1 Rel-8 S5 10/05/2006 12/09/2007 100% SP-070305 Norteljduguay@nortel.com 15/10/2009 SP#37 completed. SID updated SP-050295=>SP-070305No ####
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####1248 320006 Study on Common Profile Storage (CPS) Framework of User Data for network services and managementOAM7-CPS 1 Rel-8 S5 03/07/2006 07/06/2007 100% SP-060263 T-Mobileistvan.aba@t-mobile.at 17/03/2008 SP#36 completed. Spin-off New Feature UID_400034 User Data Convergence (UDC)No ####

####1249 340036 Study on Management for LTE and SAE FS_OAM_LTE_SAE1 Rel-8 S5 07/12/2006 11/12/2008 100% SP-060753 Ericssonrobert.petersen@ericsson.com 25/11/2008 SP#42 completed No ####

####1250 350004 Study on Charging Aspects of 3GPP System Evolution FS_SAEcharg1 Rel-8 S5 02/04/2007 06/12/2007 100% SP-070174 Nokia Siemens NetworksGerald.Goermer@nsn.com 17/03/2008 SP#38 completed No ####

####1251 7048 Study on AS-MRFC media server control protocol MRFC 1 Rel-8 C1 22/03/2006 13/06/2008 100% CP-060180 Hewlett-Packardmark.syrett@hp.com 13/05/2008 CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)No ####

####1252 350018 Study on IMS Restoration Procedures FS_IMS_RP 1 Rel-8 C4 26/03/2007 30/05/2008 100% CP-070031 Ericssongerman.blanco@ericsson.com 29/05/2008 CP#40 completed. Spin-off WID UID_400012 (IMS_RP)No ####

####1253 360030 Study on IMS Application Server Service Data Descri ptions for AS interoperabilityFS_IMS_ASIO1 Rel-8 C4 14/09/2007 12/09/2008 100% CP-070685 Alcatel-LucentJean-Jacques Trottin 11/09/2008 CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)No ####

####1254 360031 Study on Customized Alerting Tone (CAT) solution fo r voice and video call in CS domainFS_CAT_VVC_CS1 Rel-8 C4 14/09/2007 12/09/2008 100% CP-070518 China Mobilezhanghao@chinamobile.com 01/09/2008 CP#41 completed. Spin-off WID under Feature CAT UID_340029No ####

####1255 380023 Study on InterWorking Function between MAP based an d Diameter based interfacesFS_MAP2Diam1 Rel-8 C4 30/11/2007 05/12/2008 100% CP-070760 Huaweiliming49985@huawei.com 22/11/2008 CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005No ####

####1256 370041 Study on Scope of future HSPA Evolution for 1.28 Mc ps TDDFS_RAN-LCRTDDHSPAEvo1 Rel-8 R1 14/09/2007 30/05/2008 100% RP-070748 RITT Xu Fei 12/06/2008 RP#40 completed No ####

####1257 370042 Study on Synchronized E-DCH for UTRA FDD FS_RAN-UplinkSync1 Rel-8 R1 14/09/2007 07/03/2008 100% RP-070678 Nokia Siemens NetworksKarri.Ranta-aho@nsn.com 26/06/2008 RP#39 completed No ####

####1258 360016 Study on Improved network controlled mobility betwe en LTE and 3GPP2/mobile WiMAX radio technologiesFS_RAN-LTEmob1 Rel-8 R4 04/06/2007 03/12/2007 100% RP-070511 Motorolahao.bi@Motorola.com 26/06/2008 RP#38 completed No ####

####1259 350039 Study on 3G Home NodeB/eNodeB FS_RAN-HNBeNB1 Rel-8 R4 05/03/2007 30/05/2008 100% RP-070257 Motorolahoward.thomas@motorola.com 26/06/2008 RP#40 completed No ####

####1260 50589 Study on A-interface over IP AINTIP 1 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071562 China Mobile, Ericssonpaul.schliwa-bertling@ericsson.com 03/03/2008 GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591No ####

####1261 50590 Study on Multi-User Reusing-One-Slot MUROS 1 Rel-8 GP 16/11/2007 12/11/2010 100% GP-072033 Nokia Siemens Networksjuergen.hofmann@nsn.com 30/11/2010 GP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)No ####

####1262 51148 Study on Optimized Transmit Pulse Shape for Downlin k EGPRS2-B WIDER 1 Rel-8 G1 16/11/2007 21/05/2010 100% GP-072026 Research In Motion, Nokia Siemens Networksjdwyer@RIM.COM and eddie.riddington@nsn.com 27/05/2010 GP#46 completed No ####

######## 350017 Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems FS_SM3GWLAN1 Rel-8 S2 20/03/2007 18/09/2008 100% SP-070106 Orange 17/09/2008 SP#41 stopped. Draft TR 23.827 content implemented in TS 23.327.SP-41 No ####

######## 370044 Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networksFSSCMobToW1 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070557 BTmike.meyerstein@bt.com 24/03/2009 SP#39 stopped SP-39 No ####

######## 380068 Deleted - Study on Evaluation of LCS Control Plane Solution for EPS FS_LCS_EPS1 Rel-8 S2 14/01/2008 30/05/2008 100% SP-070819 SiRF 24/03/2009 SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stoppedSP-40 No ####

######## 380080 Deleted - Study on HS-PDSCH serving cell change enhancements FS_RAN-HSPDSCH1 Rel-8 R4 17/12/2007 07/03/2008 100% RP-071044 Qualcomm 26/06/2008 RP#39 stopped (no TR produced). Spin-off HS-DSCH Serving Cell Change Enhancements (UID_39003)RP-39 No ####

######## 390032 Deleted - Study on Dual-Cell HSDPA operation FS_RAN-DCHS1 Rel-8 R1 15/08/2007 06/03/2009 100% RP-080228 QualcommJosef Blanz 17/03/2009 RP#43 stopped (draft TR 25.825 v100 withdrawn). Conclusions in RP-090318 (RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WI approved on Dual-Cell HSDPA operation on adjacent carriers (UID_400052)RP-43 No ####

####1268 0 Release 7 Features - 1 Rel-7 CP,GP,RP,SP02/05/2005 06/12/2007 100% - - - 09/02/2010 - No ####

####1269 732097 Identification of Communication Services in IMS ServID 1 Rel-7 S2,S1,C1,S5 02/05/2005 14/09/2007 100% SP-060293 Ericssonstephen.terrill@ericsson.com 01/07/2008 WID approved SP#28. WID updated SP#32No ####

####1270 32106 TR on ServID ServID 2 Rel-7 S2 02/05/2005 21/03/2006 100% SP-060293 Ericssonstephen.terrill@ericsson.com 01/07/2008 - No ####

####1271 32107 Stage 1,2 of ServID ServID 2 Rel-7 S1,S2 11/11/2005 31/05/2006 100% SP-060293 Ericssonstephen.terrill@ericsson.com 01/07/2008 - No ####

####1272 320010 Stage 3 of ServID ServID 2 Rel-7 C1 31/03/2006 15/03/2007 100% CP-060259 Ericssonchrister.holmberg@ericsson.com 01/07/2008 CP#32 approved WID No ####

####1273 7035 Charging of ServID ServID 2 Rel-7 S5 31/03/2006 14/09/2007 100% SP-060293 Orangealain.bibas@orange-ft.com 01/07/2008 - No ####

####1274 32116 Supporting Globally Routable User Agent URIs in IMS GRUU 1 Rel-7 S2,S1,C1 14/11/2005 15/06/2007 100% SP-050633 Research In MotionAdrian Buckley (abuckley@rim.com) 01/07/2008 SP#29 approved WID No ####

######## 7009 Deleted - TR on GRUU GRUU 2 Rel-7 S2 14/11/2005 14/09/2006 100% SP-050633 Research In MotionAdrian Buckley (abuckley@rim.com) 01/07/2008 Abandoned SP-32 No ####

####1276 7010 Stage 1,2 of GRUU GRUU 2 Rel-7 S1,S2 03/07/2006 29/09/2006 100% SP-050633 Research In MotionAdrian Buckley (abuckley@rim.com) 01/07/2008 SP#29 approved WID No ####

####1277 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060358 CableLabsBernie McKibben (b.mckibben@cablelabs.com) 01/07/2008 CP#32 approved WID No ####

####1278 7038 Multimedia Telephony Service for IMS MTSI 1 Rel-7 S1,C1,S4 01/02/2006 15/06/2007 100% SP-060224 Ericssonpeter.bleckert@ericsson.com 25/06/2008 - No ####

####1279 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7 S1 01/02/2006 29/09/2006 100% SP-060224 Ericssonpeter.bleckert@ericsson.com 25/06/2008 - No ####

####1280 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 10/03/2006 14/06/2007 100% CP-060257 Ericssonchrister.holmberg@ericsson.com 25/06/2008 - No ####

####1281 7040 Media handling and interaction in MTSI MTSI-MHI 2 Rel-7 S4 15/03/2006 15/03/2007 100% SP-060225 Ericssonolle.franceschi@ericsson.com 25/06/2008 - No ####

######## 7023 Deleted - duplicates UID7039 - IMS Multimedia Telephony Service MMTEL 2 Rel-7 S1 15/06/2007 15/06/2007 100% SP-050387 Ericssonpeter.bleckert@ericsson.com 25/06/2008 - SP-32 No ####

####1283 350147 Multimedia Telephony Service for IMS (MTSI) - UE Co nformance TestingMTSI-UEConTest1 Rel-7 R5 19/09/2007 12/03/2009 100% RP-080605 Ericsson, MotorolaLeif.Mattisson@ericsson.com, Jacob.John@motorola.com 24/02/2009 RP#43 completed. Linked UID_7038 (MTSI)No ####

####1284 377001 TISPAN requirements for Multimedia Telephony with P STN/ISDN simulation servicesTMMTEL7 1 Rel-7 S1 18/09/2007 06/12/2007 100% SP-070568 - 10/01/2008 - No ####

####1285 387001 Maintenance of TISPAN release 1 common IMS MCIMSTR1 1 Rel-7 S2 18/09/2007 06/12/2007 100% SP-070915 EricssonRaymond Forbes 21/07/2008 - No ####

####1286 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-S12 Rel-7 S1 18/09/2007 06/12/2007 100% SP-070915 Telecom ItaliaMarco.DeLuca1@telecomitalia.it 04/11/2008 - No ####

####1287 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-S22 Rel-7 S2 18/09/2007 06/12/2007 100% SP-070915 EricssonRaymond Forbes 21/07/2008 - No ####

####1288 32045 PS domain and IMS impacts for supporting IMS Emerge ncy callsEMC1 1 Rel-7 S2,S1 18/09/2000 15/06/2007 100% SP-050604 SiemensRainer Liebhart 28/03/2003 - No ####

####1289 1314 Service Requirements for IP-based emergency calls EMC1 2 Rel-7 S1 18/09/2000 25/06/2004 100% SP-050604 SiemensRainer Liebhart 08/06/2004 - No ####

####1290 32046 Study on Stage 2 for IMS-level solution EMC1 2 Rel-7 S2 26/02/2003 16/09/2005 100% SP-050604 SiemensRainer Liebhart 22/12/2005 - No ####
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####1291 32080 Study on Stage 2 for GPRS-level solution EMC1 2 Rel-7 S2 14/10/2004 08/12/2005 100% SP-050604 SiemensRainer Liebhart 22/12/2005 - No ####

####1292 32100 Stage 2 Specification Phase - IMS-level EMC1 2 Rel-7 S2 05/09/2005 09/06/2006 100% SP-050604 SiemensRainer Liebhart 19/09/2006 - No ####

######## 32101 Deleted - Stage 2 Specification Phase - GPRS-level EMC1 2 Rel-7 S2 02/03/2007 02/03/2007 100% SP-050604 SiemensRainer Liebhart 22/06/2007 - SP-32 No ####

####1294 1653 Emergency Call Enhancements for IP& PS Base d Calls – stage 3 EMC1 2 Rel-7 C1 09/01/2006 15/06/2007 10 0% CP-050529 Ericssonalf.heidermark@ericsson.com 22/12/2005 - No ####

####1295 1315 CT1 IMS aspects to support IMS Emergency sessions EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericssonalf.heidermark@ericsson.com 12/09/2007 - No ####

######## 13028 Deleted - CT3 IMS aspects to support IMS Emergency sessions EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529 Ericssonalf.heidermark@ericsson.com 01/07/2008 Cancelled for Rel-7 and there is now corresponding Rel-8 WICP-33 No ####

######## 13031 Deleted - CT3 PS domain aspects to support IMS Emergency sessions EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529 Ericssonalf.heidermark@ericsson.com 01/07/2008 Cancelled for Rel-7 and there is now corresponding Rel-8 WICP-33 No ####

####1298 1646 CT1 PS domain aspects to support IMS Emergency sessions EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericssonalf.heidermark@ericsson.com 12/09/2007 - No ####

####1299 14026 CT4 PS domain aspects to support IMS Emergency sessions EMC1-GPRSc43 Rel-7 C4 09/01/2006 01/06/2007 100% CP-050529 Ericssonalf.heidermark@ericsson.com 29/05/2007 - No ####

####1300 11065 IMS Support of Conferencing IMSconf 1 Rel-7 C1 04/11/2005 15/03/2007 100% CP-070120 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 01/07/2008 CP#35 revised WID No ####

####1301 34033 Performance Characterization of VoIMS over HSDPA\EU L channelsVoIMS-PCVoIMS1 Rel-7 S4 15/03/2005 06/12/2007 100% SP-050089 Alcatel-Lucentmcgowan@alcatel-lucent.com 10/01/2008 - No ####

####1302 31062 WLAN-UMTS Interworking Phase 2 WLAN2 1 Rel-7 S1 05/01/2004 07/06/2005 100% SP-030712 Telenorfrederic.paint@telenor.com 19/09/2006 Created at TSG#27 because of WLAN items belonging t o Rel-7No ####

####1303 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7 S1 05/01/2004 11/06/2004 100% - - 07/06/2005 - No ####

####1304 32096 Stage 2 on Session Continuity: covered by SAE WLAN-SC 2 Rel-7 S2 07/06/2005 07/06/2005 100% - - 07/06/2005 - No ####

####1305 32110 WLAN Interworking – Private Network access from WLA N 3GPP IP AccessWLANPNA 1 Rel-7 S2,C1,C3,C4 10/10/2005 26/09/2006 100% SP-050489 NECToshiyuki Tamura (tamurato@aj.jp.nec.com) 07/10/2005 - No ####

####1306 32111 WLAN-PNA - Stage 2 WLANPNA-st22 Rel-7 S2 10/10/2005 23/06/2006 100% SP-050489 NECToshiyuki Tamura (tamurato@aj.jp.nec.com) 31/05/2006 Approved at SP#29 No ####

####1307 11059 WLAN-PNA - Stage 3 WLANPNA-st32 Rel-7 C1,C3,C4 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006 Approved at CP#29 No ####

####1308 11064 CT1 aspets for WLAN-PNA WLANPNA-st33 Rel-7 C1 01/02/2006 26/09/2006 100% CP-060256 NEC 31/05/2006 Approved at CP#29 No ####

####1309 13027 CT3 aspets for WLAN-PNA WLANPNA-st33 Rel-7 C3 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006 Approved at CP#29 No ####

######## 14024 Deleted - CT4 aspets for WLAN-PNA WLANPNA-st33 Rel-7 C4 01/02/2006 26/09/2006 100% CP-060256 NEC 08/03/2007 CT4#31; no impacts identified, therefore completed. CP-32 stoppedCP-32 No ####

####1311 32092 Enhancements to support QoS provisioning over 3GPP/ WLAN InterworkingWLANQOS 1 Rel-7 S2,C4,C1 14/03/2005 09/03/2007 100% SP-050682 Samsung 18/07/2008 Moved from FS section Feb 06. SP-30 updated WIDNo ####

######## 7015 Deleted - TR on support of QoS on WLAN WLANQOS 2 Rel-7 S2 14/03/2005 31/01/2006 100% SP-050682 Samsung 18/07/2008 SP-32 stopped SP-32 No ####

####1313 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking WLANQOS 2 Rel-7 S2 01/02/2006 30/06/2006 100% SP-050682 Samsung 18/07/2008 SP-30 updated WID No ####

####1314 14028 Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking WLANQOS 2 Rel-7 C4 22/09/2006 09/03/2007 100% CP-060418 Huaweizhang.peng@huawei.com 18/07/2008 CP-32 approved WID No ####

####1315 340005 Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking WLANQOS 2 Rel-7 C1 04/09/2006 30/11/2006 100% CP-060418 Huaweizhang.peng@huawei.com 18/07/2008 CP-32 approved WID No ####

####1316 32079 Location Services enhancements LCS3 1 Rel-7 S1,S2,GP,C4,R228/06/2004 17/12/2007 100% SP-040682 - 02/07/2008 - No ####

####1317 32093 Stage 2 for LCS3 (including IMS emergency location aspects) LCS3 2 Rel-7 S2 31/12/2004 15/09/2006 100% SP-050119 SiRFbrodilitz@sirf.com 02/07/2008 SP#27 approved WID. No ####

####1318 50558 LCS Enhancements related to Location-Based Services LCS3-LBS 2 Rel-7 GP 03/01/2005 31/08/2007 100% GP-050265 SiRFkjudge@sirf.com 02/07/2008 - No ####

####1319 14025 CT4 aspects for LCS UEPos-LBS LCS3-UEPos-LBS2 Rel-7 C4 02/01/2006 01/12/2006 100% CP-050240 SiRFbrodilitz@sirf.com 02/07/2008 - No ####

####1320 20042 UE positioning - Velocity LCS3-UEPos-Velocity2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050300 SiRFBRodilitz@SiRF.com 02/07/2008 Completed Sept 2006; SR in RP-060459No ####

####1321 20012 Inclusion of Uplink TDOA UE positioning method in t he UTRAN specificationsLCS3-UEPos-UTDOA2 Rel-7 R2 15/09/2004 17/12/2007 100% RP-040387 TruePositionRobert Gross (rgross@polariswireless.com) 02/07/2008 Completed Nov 2007; SR in RP-070797No ####

####1322 31052 LCS for 3GPP Interworking WLAN LCS3-IWLAN2 Rel-7 S1 28/06/2004 02/03/2007 100% SP-060291 TelcordiaMike Loushine 31/08/2010 - No ####

####1323 32077 FS on 3GPP system to WLAN Interworking with LCS LCS3-IWLAN-FSs1 3 Rel-7 S1 28/06/2004 30/06/2006 100% SP-060291 TelcordiaMike Loushine 31/08/2010 - No ####

######## 32108 Deleted - Study of work on an LCS architecture for I-WLAN. LCS3-IWLAN-FSs2 3 Rel-7 S2 26/06/2006 02/03/2007 100% SP-060291 LG Electronicsdhshim@lge.com ; phede@lge.com 02/07/2008 Updated WID at SP#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SP#33 TR for Information. Last mention SP-35 Mar 2007 (abandoned ?)SP-35 No ####

####1325 340007 Stage 2 for LCS architecture for I-WLAN LCS3-IWLAN3 Rel-7 S2 23/10/2006 02/03/2007 100% SP-060818 LG Electronicsdhshim@lge.com ; phede@lge.com 02/07/2008 WID at SP#55 No ####

######## 20030 Deleted - UE positioning Rel-7 LCS3-UEpos2 Rel-7 RP 15/09/2004 17/12/2007 100% - - 25/06/2008 - RP-38 No ####

######## 20054 Deleted - RAN2 aspects for LBS LCS3-UEPos-LBS2 Rel-7 R2 15/06/2005 15/06/2005 100% - SiRFBRodilitz@SiRF.com 22/12/2005 - RP-31 No ####

####1328 31084 MBMS Enhancements MBMSE 1 Rel-7 S1,R1,C3 11/07/2005 30/11/2007 100% SP-050389 China Mobileliuhongyfw@chinamobile.com 25/06/2008 - No ####

####1329 340041 Stage 1 of MBMSE MBMSE 2 Rel-7 S1 11/07/2005 08/12/2005 100% SP-050389 China Mobileliuhongyfw@chinamobile.com 15/04/2008 Structure created by MCC to include RAN aspects under SA1 FeatureNo ####

####1330 340042 MBMS FDD Physical layer Enhancements MBMSE-RANPhysFDD2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070226 EricssonLars.Lindbom@ericsson.com 25/06/2008 Completed May 2007; SR in RP-070290No ####

####1331 340043 MBMS TDD Physical layer Enhancements MBMSE-RANPhysTDD2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070241 IPWirelessNicholas Anderson 25/06/2008 Completed May 2007; SR in RP-070291No ####

####1332 350022 MBMS Low Chip Rate TDD Physical Layer Enhancement MBMSE-RANPhysLCRTDD2 Rel-7 R1 16/03/2007 10/09/2007 100% RP-070253 RITT Lin Hui 25/06/2008 Completed May 2007; SR in RP-070292No ####

####1333 340046 MBMS Mz interface MBMSMz 2 Rel-7 C3 04/12/2006 30/11/2007 100% CP-070109 HuaweiDeng Tingting (ttdeng@huawei.com) 21/07/2008 - No ####
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####1334 400058 MBMS - UE Conformance Testing MBMSE_UEConTest1 Rel-7 R5 01/06/2007 04/12/2009 100% not applicable - 01/04/2009 Linked to Rel-7 Feature UID_31084 (MBMSE)No ####

####1335 25049 Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDDMBMSE-RANPhysTDD_UEConTest2 Rel-7 R5 01/06/2007 12/09/2008 100% RP-080155 IPWirelesstspeight@ipwireless.com 09/09/2008 RP#41 completed No ####

####1336 400059 Conformance Test Aspects – MBMS LCR TDD Physical La yer EnhancementMBMSE-RANPhysLCRTDD_UEConTest2 Rel-7 R5 30/05/2008 18/09/2009 100% RP-080318 CATTchenxiaozhong@datangmobile.cn 11/09/2009 RP#45 completed No ####

####1337 400060 Conformance Test Aspects – MBSFN for FDD MBMSE-UEConTest_RANPhysFDD2 Rel-7 R5 30/05/2008 04/12/2009 100% RP-080336 HuaweiXiang Li (trica_li@huawei.com) 26/11/2009 RP#46 completed No ####

####1338 34038 MBMS User Service Extensions MBMSUSE 1 Rel-7 S4 07/12/2005 07/06/2007 100% SP-050838 EricssonThorsten.Lohmar@ericsson.com 29/05/2007 - No ####

####1339 31051 Advanced Global Navigation Satellite System (A-GNSS ) conceptLCS3-AGNSS1 Rel-7 S1,GP,R2 28/06/2004 31/08/2007 100% SP-040681 AlcatelMichel.monnerat@thalesaleniaspace.com 25/06/2008 - No ####

####1340 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel-7 GP 28/06/2004 31/08/2007 100% GP-042677 Alcatelrichard.couty@space.alcatel.fr 12/09/2007 GP#36 completed No ####

####1341 20050 Global Navigation Satellite System (GNSS) in UTRAN LCS3-GNSS-UTRAN2 Rel-7 R2 15/12/2005 04/06/2007 100% RP-060211 France Telecomalain.abinakhoul@francetelecom.com 25/06/2008 Completed Sept 2006; SR in RP-070482No ####

######## 50551 Deleted - Towards A-GNSS Concept GNSS 2 Rel-7 S1 16/02/2007 16/02/2007 100% GP-042677 Alcatelrichard.couty@space.alcatel.fr 18/01/2007 - SP-34 No ####

####1343 50581 A-GPS Minimum Performance GAGR 1 Rel-7 GP 28/04/2006 31/08/2007 100% GP-060834 Spirentrichard.catmur@spirentcom.com 12/09/2007 - No ####

####1344 31048 USSD message delivery and transfer to USIM USSD-USIM 1 Rel-7 S1,C6 05/03/2004 12/08/2005 100% SP-040104 AxaltoChristophe Dubois (cdubois@axalto.com) 10/09/2008 - No ####

####1345 31060 Stage 1 USSD-USIM 2 Rel-7 S1 18/03/2004 15/10/2004 100% SP-040104 AxaltoChristophe Dubois (cdubois@axalto.com) 10/09/2008 - No ####

####1346 43008 Alignment with requirements regarding USSD usage USSD-USIM 2 Rel-7 C6 05/03/2004 12/08/2005 100% TP-040069 AxaltoChristophe Dubois (cdubois@axalto.com) 10/09/2008 - No ####

####1347 31063 Combinational Services CSICS 1 Rel-7 S1,S2,C1,S4 17/01/2005 06/03/2006 100% SP-050228 TeliaSoneraRobert.Frank@teliasonera.com 02/07/2008 - No ####

####1348 31064 Stage 1 for CSICS CSICS 2 Rel-7 S1 17/01/2005 09/06/2005 100% SP-050228 TeliaSoneraRobert.Frank@teliasonera.com 02/07/2008 - No ####

####1349 32084 Stage 2 for CSICS CSICS 2 Rel-7 S2 17/01/2005 15/07/2005 100% SP-050228 TeliaSoneraRobert.Frank@teliasonera.com 02/07/2008 - No ####

####1350 11054 Stage 3 for CSICS CN aspects CSICS 2 Rel-7 C1 02/05/2005 06/03/2006 100% CP-060105 Vodafonepeter.dawes@vodafone.com 02/07/2008 - No ####

####1351 34031 Stage 3 for codec aspects CSICS-Codec2 Rel-7 S4 15/03/2005 07/12/2005 100% SP-050091 EricssonPer.Frojdh@ericsson.com 02/07/2008 - No ####

####1352 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C4 17/12/2004 05/12/2005 100% SP-040743 NortelAmar Deol (deola@nortelnetworks.com) 18/07/2008 - No ####

####1353 31066 Stage 1 for CAMEL Trunk Triggers TTCAMEL 2 Rel-7 S1 17/12/2004 05/12/2005 100% SP-040743 NortelAmar Deol (deola@nortelnetworks.com) 18/07/2008 - No ####

####1354 14017 CAMEL Trunk Originated Trigger Detection Points CamelR7 2 Rel-7 C4 17/12/2004 05/12/2005 100% NP-040550 NortelDavid Hutton (dhutton@nortel.com) 18/07/2008 - No ####

####1355 31088 IMS Service Brokering enhancements ISB 1 Rel-7 S1 07/12/2005 13/03/2006 100% SP-050830 Telcordiajbakker@telcordia.com 25/03/2008 No CR submitted in rel-8 (according to CR database). No ####

####1356 320027 Stage 1 for ISB ISB-s1 2 Rel-7 S1 07/12/2005 13/03/2006 100% SP-050830 Telcordiajbakker@telcordia.com 25/03/2008 No Rel-8 changes No ####

####1357 11045 Enhancements of VGCS for public authority officials EVGCS 1 Rel-7 S1,C1,C4,G2 27/08/2004 15/06/2007 100% SP-040304 - 17/07/2006 Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authori ty officialsNo ####

####1358 31061 Stage 1 EVGCS 2 Rel-7 S1 27/08/2004 27/08/2004 100% SP-040304 SiemensJoerg Swetina (joerg.swetina@nw.neclab.eu) 19/09/2006 Voice Group Call Service No ####

####1359 11056 Architecture and protocol aspects EVGCS 2 Rel-7 C1,C4 27/08/2004 15/06/2007 100% CP-050528 Siemensrobert.zaus@nsn.com 09/03/2006 - No ####

####1360 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 27/08/2004 15/06/2007 100% CP-050528 Siemensrobert.zaus@nsn.com 12/09/2007 - No ####

####1361 14022 CT4 aspects of EVGCS EVGCS 3 Rel-7 C4 27/08/2004 10/03/2006 100% CP-050528 Siemensrobert.zaus@nsn.com 08/03/2007 - No ####

####1362 752076 GERAN2 aspects EVGCS 2 Rel-7 G2 27/08/2004 16/02/2007 100% GP-071855 Siemenskenneth.isaacs@roke.co.uk 08/03/2007 - No ####

####1363 11055 Improvements of VGCS for parallel use of services IVGCS 1 Rel-7 S1 15/03/2005 15/03/2007 100% SP-070167 - - 26/03/2007 Voice Group Call Service No ####

####1364 31070 Service Requirements for VGCS improvements IVGCS 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-070167 T-Mobilekurt.bischinger@t-mobile.at 29/03/2007 - No ####

####1365 32090 Stage 2 modifications for VGCS improvements IVGCS 2 Rel-7 C1 01/12/2005 14/03/2007 100% NP-050141 T-Mobilekurt.bischinger@t-mobile.at 08/03/2007 - No ####

####1366 11057 Protocol aspects IVGCS 2 Rel-7 C1 01/12/2005 15/03/2007 100% NP-050141 T-MobileDieter Jacobsohn 31/05/2006 Previous name (before CT32) was Architecture and pr otocol aspectsNo ####

####1367 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 01/12/2005 15/03/2007 100% CP-070118 T-Mobile 12/09/2007 - No ####

######## 14023 Deleted - CT4 aspects of IVGCS IVGCS-St3-c43 Rel-7 C4 09/03/2007 09/03/2007 100% NP-050141 T-mobile 29/03/2007 CT4#33 stage 2 solution is still open. ...CP-35 No ####

####1369 31071 OSA Rel-7 OSA7 1 Rel-7 S1,C5 15/03/2005 08/06/2007 100% SP-050183 AePONAeamonn.murray@aepona.com 15/09/2005 - No ####

####1370 31072 Service Requirements for OSA Service Broker OSA7-SB 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-050183 AePONAeamonn.murray@aepona.com 16/02/2006 az: WID URL corrected No ####

####1371 43011 Stage 2 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% CP-060607 AePONAdamian.oneill@aepona.com 29/11/2006 - No ####

####1372 7017 Stage 3 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% - AePONAdamian.oneill@aepona.com 29/11/2006 - No ####

####1373 15039 OSA Stage 2/3 enhancements OSA7 2 Rel-7 C5 28/04/2006 08/06/2007 100% CP-070200 AePONAdamian.oneill@aepona.com 29/03/2007 CP#34: WID updated. Completion 12/06 =>03/07No ####

####1374 7018 Parlay X Message Broadcast Web Service OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% - ETRI 29/11/2006 - No ####

####1375 7019 Parlay X Geocoding Web Service OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% - ETRI 29/11/2006 - No ####

####1376 7020 Parlay X Application driven QoS Web Service OSA7 3 Rel-7 C5 28/04/2006 09/03/2007 100% - BT 08/03/2007 - No ####
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####1377 340001 Parlay-X Device Capabilities and Configuration OSA7 3 Rel-7 C5 26/10/2006 08/06/2007 100% - Telenor 22/06/2007 - No ####

####1378 340002 Parlay-X Multimedia Streaming Session Management Web Service OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% - Telenor 08/03/2007 - No ####

####1379 340003 Parlay-X Multimedia Multicast Control Web Service OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% - ETRI 08/03/2007 - No ####

####1380 340004 OSA API Conference Call Control SCF OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% - Ericsson 08/03/2007 - No ####

####1381 31053 Selective Disabling of UE Capabilities SDoUE 1 Rel-7 S1,S2,C1 24/01/2005 15/06/2007 100% SP-050182 Motorola 17/07/2008 Moved from FS section Feb 06 No ####

####1382 32088 Stage 1 of SDoUE SDoUE-CR 2 Rel-7 S1 24/01/2005 08/12/2006 100% SP-050182 Motorola 17/07/2008 Moved from FS section Feb 06 No ####

######## 32089 Deleted - TR on different possible architectures SDoUE-FS 2 Rel-7 S2 21/03/2005 16/12/2005 100% SP-050182 VodafoneGavin.Wong@vodafone.com 17/07/2008 Moved from FS section Feb 06. Abandoned at SP-30SP-30 No ####

####1384 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 10/03/2006 15/06/2007 100% CP-070121 Ericssonchristian.herrero@ericsson.com 17/07/2008 - No ####

####1385 7041 Network selection enhancements (NSP) NSP-CR 1 Rel-7 S1 15/03/2006 15/06/2007 100% SP-060220 O2chris.friel@O2.com 22/03/2006 - No ####

####1386 320012 Stage 1 of NSP NSP-TS 2 Rel-7 S1 15/03/2006 06/12/2006 100% SP-060220 O2chris.friel@O2.com 15/04/2008 - No ####

####1387 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060357 MotorolaAndrew Howell 04/05/2007 - No ####

####1388 25048 Network selection enhancements (NSP) - UE Conforman ce TestingNSP-CR_UEConTest1 Rel-7 R5 01/06/2007 05/12/2008 100% RP-080135 Nokiajarkko.hellsten@nokia.com 09/12/2008 RP#42 completed. Testing for Feature UID_7041 (NSP-CR)No ####

####1389 32064 Access Class Barring and Overload Protection ACBOP 1 Rel-7 S2,C1 15/03/2004 08/09/2006 100% SP-040338 VodafoneChris Pudney 15/07/2008 - No ####

####1390 32065 TR on Stage 2 ACBOP 2 Rel-7 S2 15/03/2004 31/03/2005 100% SP-040338 NTT DoCoMoJean-Jacques Davidian (davidian@docomo.fr) 15/07/2008 - No ####

####1391 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 06/06/2005 31/01/2006 100% - - 15/07/2008 - No ####

######## 20010 Deleted - Potential impact on Iu interface Overload functionality ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% - - 13/10/2004 - RP-25 No ####

######## 20009 Deleted - Extra ACBOP information in RAN ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% - - 13/10/2004 - RP-25 No ####

######## 50117 Deleted - Extra ACBOP information in GERAN ACBOP 2 Rel-7 GP 08/09/2006 08/09/2006 100% - - 20/07/2006 - RP-33 No ####

####1395 32074 System enhancements for fixed broadband access to I MSFBI 1 Rel-7 S2,S3,S5,C1,C3,C405/11/2003 14/03/2007 100% SP-060145 - 21/10/2004 - No ####

####1396 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 S2 05/11/2003 09/03/2007 100% - - 16/02/2006 - No ####

####1397 32075 Stage 2 of FBI for TISPAN R1 FBI-TIS1 3 Rel-7 S2 14/10/2004 08/03/2006 100% - - 31/05/2006 - No ####

####1398 11050 Protocol impact of FBI for TISPAN R1 FBI-TI S1 3 Rel-7 C1 05/11/2003 09/03/2007 100% NP-040618 Siemenspeter.leis@nsn.com 16/02/2006 - No ####

####1399 11060 CT1 aspects of FBI for TISPAN R1 FBI-TIS1 4 Rel-7 C1 05/11/2003 30/11/2006 100% NP-040618 Siemenspeter.leis@nsn.com 05/01/2007 end date updated by CT1-chairman after CP#33No ####

####1400 13025 CT3 aspects of FBI for TISPAN R1 FBI-TIS1 4 Rel-7 C3 05/11/2003 08/12/2006 100% NP-040618 Siemenspeter.leis@nsn.com 12/10/2006 - No ####

####1401 14020 CT4 aspects of FBI for TISPAN R1 FBI-TIS1-st3-c44 Rel-7 C4 13/01/2006 09/03/2007 100% NP-040618 Siemenspeter.leis@nsn.com 08/03/2007 CT4#32: a set of CRs on FBI for cable labsNo ####

####1402 33027 Security Enhancements for FBI FBI-ISE 3 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050395 EricssonBengt.Sahlin@ericsson.com 29/05/2007 Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.SultanNo ####

####1403 7002 PacketCable Related aspects FBI-PCBL 2 Rel-7 S2,S5,C1 01/02/2006 14/03/2007 100% SP-060145 CableLabsBernie McKibben (b.mckibben@cablelabs.com) 16/02/2006 - No ####

####1404 7003 Stage 1,2 of FBI for PacketCable FBI-PCBL 3 Rel-7 S2 01/02/2006 15/12/2006 100% SP-060145 CableLabsBernie McKibben (b.mckibben@cablelabs.com) 19/09/2006 - No ####

####1405 7004 Protocol impact of FBI for PacketCable FBI-PCBL 3 Rel-7 C1 01/05/2006 14/03/2007 100% - - 08/03/2007 - No ####

####1406 7032 SA5 Charging aspects of FBI for PacketCable FBI-PCBL-CH3 Rel-7 S5 31/03/2006 07/12/2006 100% SP-060145 CableLabsBernie McKibben (b.mckibben@cablelabs.com) 29/03/2007 03/2006 SP#31 WID approved No ####

####1407 32081 Support of SMS over generic 3GPP IP access SMSIP 1 Rel-7 S2,C4,C1 14/10/2004 14/06/2007 100% SP-060658 Huaweizhangwenlin@huawei.com 18/07/2008 SP#33 updated WID (removed MMS)No ####

####1408 32094 FS on SMSIP SMSIP 2 Rel-7 S2 14/10/2004 13/06/2005 100% SP-060658 Huaweizhangwenlin@huawei.com 15/07/2008 SP#33 updated WID No ####

####1409 32095 Stage 2 for SMSIP SMSIP 2 Rel-7 S2 08/06/2005 15/09/2006 100% SP-060658 Huaweizhangwenlin@huawei.com 15/07/2008 SP#33 updated WID No ####

####1410 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 C4,C1 08/06/2005 14/06/2007 100% CP-060697 Nokiajari.jansson@nokia.com 15/07/2008 CP#34 updated WID No ####

####1411 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 08/06/2005 14/06/2007 100% CP-060697 Nokiajari.jansson@nokia.com 15/07/2008 CP#34 updated WID No ####

####1412 310003 CT4 aspects for SMSIP SMSIP-St3-c43 Rel-7 C4 08/06/2005 01/06/2007 100% CP-060697 Nokiajari.jansson@nokia.com 15/07/2008 CP#34 updated WID No ####

####1413 32082 Evolution of Policy Control and Charging PCC 1 Rel-7 S2,S5,C3,C1 14/10/2004 30/11/2007 100% SP-060217 Nokiabalazs.bertenyi@nsn.com 18/07/2008 SP-29 approved WID. SP-31 updated WID adding SA5 ch arging. 23.125 will be discontinued from Rel-7.No ####

######## 32102 Deleted - TR for PCC PCC 2 Rel-7 S2 14/10/2004 29/12/2005 100% SP-060217 Nokiabalazs.bertenyi@nsn.com 18/07/2008 SP-30: S2 has no intention for TR completionSP-33 No ####

####1415 32103 Stage 2 for PCC PCC 2 Rel-7 S2 04/07/2005 15/09/2006 100% SP-060217 Nokiabalazs.bertenyi@nsn.com 18/07/2008 SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.No ####

####1416 32109 Evolution of policy control and flow based bearer level charging PCC 2 Rel-7 S2 01/08/2006 29/12/2006 100% SP-060217 Nokiabalazs.bertenyi@nsn.com 18/07/2008 SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.No ####

####1417 7033 SA5 Charging aspects of PCC PCC-CH 2 Rel-7 S5 31/03/2006 15/06/2007 100% SP-060217 Orangealain.bibas@orange-ft.com 18/07/2008 SP-31 updated WID with SA5 charging. No ####

####1418 13029 Gx reference point for Policy and Charging Control PCC-Gx 2 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060434 SiemensThomas.Belling@nsn.com 18/07/2008 - No ####

####1419 13030 Rx reference point for PCC CT3 aspects PCC-Rx 2 Rel-7 C3,C1 02/12/2005 30/11/2007 100% CP-060435 Ericssonj.javier.pastor@ericsson.com 18/07/2008 WID approved at CP#30, Revised at CP#31, Revised at  CP#33No ####
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####1420 310006 PCC-Rx CT3 aspects PCC-Rx-c3 3 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060435 Ericssonj.javier.pastor@ericsson.com 18/07/2008 - No ####

####1421 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-c13 Rel-7 C1 02/12/2005 15/06/2007 100% CP-060435 Ericssonj.javier.pastor@ericsson.com 18/07/2008 - No ####

####1422 32091 Voice call continuity between CS and IMS (incl. I-W LAN) VCC 1 Rel-7 S2,S1,S5,C1,C431/12/2004 15/06/2007 100% SP-060292 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 21/07/2008 WID approved SP#27; updated SP#28; updated SP#32No ####

####1423 32104 TR for VCC VCC 2 Rel-7 S2 31/12/2004 08/12/2005 100% SP-060292 Alcatel-Lucentandy.bennett@alcatel-lucent.com  21/07/2008 - No ####

####1424 31085 Stage 1 for VCC VCC 2 Rel-7 S1 17/03/2005 28/09/2005 100% SP-060292 Alcatel-Lucentandy.bennett@alcatel-lucent.com  21/07/2008 - No ####

####1425 32105 Stage 2 for VCC VCC 2 Rel-7 S2 06/09/2005 08/09/2006 100% SP-060292 Alcatel-Lucentandy.bennett@alcatel-lucent.com  21/07/2008 - No ####

####1426 35079 SA5 Charging aspects of VCC VCC-CH 2 Rel-7 S5 17/03/2006 14/06/2007 100% SP-060292 Orangealain.bibas@orange-ft.com 21/07/2008 03/2006 SP#31 WID approved No ####

####1427 11058 Stage 3 for VCC VCC 2 Rel-7 C1,C4 01/02/2006 15/06/2007 100% CP-070186 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 21/07/2008 - No ####

####1428 11066 CT1 aspects of VCC VCC 3 Rel-7 C1 01/02/2006 15/06/2007 100% CP-070186 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 21/07/2008 - No ####

####1429 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 09/06/2006 09/03/2007 100% CP-070186 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 21/07/2008 - No ####

######## 13032 Deleted - CT3 aspects of VCC VCC 3 Rel-7 C3 02/11/2006 02/11/2006 100% CP-070186 Alcatel-LucentKeith Drage (drage@alcatel-lucent.com) 21/07/2008 - CP-33 No ####

####1431 7046 One Tunnel solution for optimization of Packet Data  TrafficOPTUNEL 1 Rel-7 S2 27/03/2006 31/10/2007 100% SP-060819 Nokiaantti.j.pasanen@nokia.com 15/07/2008 - No ####

######## 320002 Deleted - Study on Stage 2 for One Tunnel solution OPTUNEL-Study2 Rel-7 S2 27/03/2006 15/09/2006 100% SP-060819 Nokiaantti.j.pasanen@nokia.com 15/07/2008 S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TRSP-34 No ####

####1433 340013 One Tunnel Deployment Guideline OPTUNEL-Guide2 Rel-7 S2 23/10/2006 31/10/2007 100% SP-060819 Huaweilan.liu@huawei.com 15/07/2008 - No ####

####1434 320003 Stage 2 specification for One Tunnel solution OPTUNEL-Stage22 Rel-7 S2 11/09/2006 15/12/2006 100% SP-060819 Nokiaantti.j.pasanen@nokia.com 15/07/2008 S2#52 CREATED No ####

####1435 320029 CSI Terminating Session handling CSItermS 1 Rel-7 S2,C1 08/06/2006 15/06/2007 100% SP-060437 SamsungOsok Song 17/07/2008 Triggered by the abandoned Study UID_32117 No ####

####1436 340014 Stage 2 of CStermS CSItermS 2 Rel-7 S2 08/06/2006 02/03/2007 100% SP-060437 SamsungOsok Song 17/07/2008 - No ####

####1437 340015 Stage 3 of CStermS CSItermS 2 Rel-7 C1 14/12/2006 15/06/2007 100% CP-070239 Samsungchenho.chin@samsung.com 17/07/2008 CP-34 approved WID. CP-35 updated WID No ####

######## 340011 Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handlingCSItermS 2 Rel-7 C1 09/03/2007 09/03/2007 100% CP-060647 Samsungchenho.chin@samsung.com 17/07/2008 CP-34 approved WID CP-34 No ####

####1439 33022 Liberty Alliance and 3GPP Security Interworking LibSec 1 Rel-7 S3 10/03/2005 30/11/2006 100% SP-050145 NokiaSilke.Holtmanns@nokia.com 16/07/2008 WID approved SP#27. No ####

####1440 33023 Trust Requirements for Open Platforms in 3GPP TrustOP 1 Rel-7 S3 03/01/2005 30/11/2006 100% SP-040863 NokiaSilke.Holtmanns@nokia.com 16/07/2008 WID approved SP#26. No ####

####1441 33024 Development of UEA2 and UIA2 AlgUEA2 1 Rel-7 S3 01/12/2004 09/12/2005 100% SP-040864 TeliaSoneraper.christoffersson@teliasonera.com 16/07/2008 WID approved SP#26, Dependant on Funding Availability. No ####

####1442 33026 Lawful Interception in the 3GPP Rel-7 architecture LI-7A 1 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050237 BMWIberthold.wilhelm@regtp.de 16/07/2008 - No ####

####1443 33028 Key establishment between a UICC and a terminal KeyEstUTerm1 Rel-7 S3 07/12/2005 28/09/2006 100% SP-050780 Gemaltomireille.pauliac@gemplus.com 10/01/2008 - No ####

####1444 330008 NDS Authentication Framework Extension for Transpor t Layer SecurityNDSAFTLS 1 Rel-7 S3 28/09/2006 06/12/2006 100% SP-060507 Nokiatiina.s.koskinen@nokia.com 16/07/2008 TLS profile is moved to Rel-8 No ####

####1445 732030 Security enhancements SEC7 1 Rel-7 S3,C1,C4 12/09/2005 30/11/2006 100% - - 16/07/2008 - No ####

####1446 732031 HTTPS connection between a UICC and a NAF SEC7-HSUN 2 Rel-7 S3,C1 12/09/2005 12/09/2005 100% SP-050573 GemaltoJSeif@axalto.com, mireille.pauliac@gemplus.com 16/07/2008 - No ####

####1447 732032 2G GBA: 2G SIM usage in 3GPP GAA framework SEC7-2GGBA2 Rel-7 S3 12/09/2005 05/12/2005 100% SP-050576 NokiaSilke.Holtmanns@nokia.com 16/07/2008 - No ####

####1448 732033 Generic Authentication Architecture usage extensions and optimizations SEC7-GAA2 2 Rel-7 S3 12/09/2005 30/11/2006 100% SP-060429 NokiaSilke.Holtmanns@nokia.com 16/07/2008 33.223 goes to R8 No ####

####1449 32034 SS7 TCAP security Gateway SEC7-NDS-TCAPsec2 Rel-7 S3,C4 12/09/2005 14/08/2006 100% SP-050579 Siemensmarc.blommaert.ext@nsn.com 16/07/2008 - No ####

####1450 310004 SA3 aspects of SEC7-NDS-TCAPsec SEC7-NDS-TCAPsec-SA33 Rel-7 S3 12/09/2005 10/03/2006 100% SP-050579 Siemensmarc.blommaert.ext@nsn.com 16/07/2008 - No ####

####1451 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 03/04/2006 14/08/2006 100% CP-060170 SiemensUlrich.wiehe@gksag.de 16/07/2008 - No ####

####1452 711052 IMS Stage 3 IETF Protocol alignment IMSProtoc 1 Rel-7 C1 10/12/2004 14/03/2007 100% CP-060101 - 29/05/2007 TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)No ####

####1453 7043 Interoperability between VGCS/VBS and A/Gb flexibil ity VGCSFlex 1 Rel-7 C1,C4 22/03/2006 09/03/2007 100% CP-060102 Siemensrobert.zaus@nsn.com 21/07/2008 Voice Group Call Service No ####

####1454 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 22/03/2006 30/10/2006 100% CP-060102 Siemensrobert.zaus@nsn.com 21/07/2008 - No ####

####1455 7045 CT4 aspects of VGCSFlex VGCSFlex-c42 Rel-7 C4 22/03/2006 09/03/2007 100% CP-060102 Siemensrobert.zaus@nsn.com 21/07/2008 - No ####

####1456 13023 DIAMETER on the GGSN Gi interface DIAMGi 1 Rel-7 C3 10/09/2004 08/12/2006 100% CP-060431 VodafoneNico.Gabriele@vodafone.com 15/07/2008 - No ####

####1457 13022 DIAMETER on the PDG Wi interface DIAMWi 1 Rel-7 C3 10/09/2004 08/12/2006 100% CP-060432 VodafoneNico.Gabriele@vodafone.com 15/07/2008 - No ####

####1458 13033 Interworking between the 3GPP CS domain with BICC o r ISUP as signalling protocol and external SIP-I ne tworksExtSIPI 1 Rel-7 C3 22/09/2006 22/07/2008 100% CP-070101 SiemensThomas.Belling@nsn.com 17/04/2008 - No ####

####1459 340047 PDU multiplexing at Nb Interface with IP transport NbIPMux 1 Rel-7 C3 04/12/2006 22/07/2008 100% CP-070105 Alcatel-LucentJean.Rzeznik@alcatel-lucent.fr 04/05/2007 - No ####

####1460 14012 Mp (MRFC - MRFP) interface Mp 1 Rel-7 C4,C1 13/02/2006 08/06/2007 100% CP-070246 Ericssonphilip.hodges@ericsson.com 15/07/2008 - No ####

####1461 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 13/02/2006 13/02/2006 100% CP-070246 Ericssonphilip.hodges@ericsson.com 15/07/2008 - No ####

######## 13026 Deleted - CT3 aspects of Mp Mp 2 Rel-7 C3 22/09/2006 22/09/2006 100% - Ericssonphilip.hodges@ericsson.com 15/07/2008 CP#34: CT3 not involved in Mp interface definitionCP-33 No ####
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####1463 320009 Procedures description Mp-PROCc4 2 Rel-7 C4 02/06/2006 09/03/2007 100% CP-070246 HuaweiChencheng@huawei.com 15/07/2008 - No ####

####1464 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 13/02/2006 08/06/2007 100% CP-070246 Ericssonphilip.hodges@ericsson.com 15/07/2008 - No ####

####1465 340016 Routeing of MT-SMS via the HPLMN SMSviaH 1 Rel-7 C4,C1 01/12/2006 09/03/2007 100% CP-070032 VodafoneNick.Russell@vodafone.com 12/09/2007 WID approved in CP#34 No ####

####1466 350003 Mobile Termination whilst the MS is moving to anoth er MSCMTmovMS 1 Rel-7 C4 09/03/2007 31/05/2007 100% CP-070334 Alcatel-Lucentbruno.landais@alcatel-lucent.fr 29/05/2007 - No ####

####1467 743009 ISIM API for Java Card APIJAVA 1 Rel-7 C6 14/03/2005 27/07/2007 100% CP-050145 SunSebastian Hans 12/09/2007 - No ####

####1468 440042 Rel-7 (U)SIM API Testing (TS 31.213) USIM_API_test1 Rel-7 C6 30/05/2009 19/03/2010 100% CP-090450 Sagem Orgagerrit.hartbrod@sagem-orga.com 09/03/2010 CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800No ####

####1469 330001 High speed interface between the UICC and the ME HSI 1 Rel-7 C6 22/09/2006 30/11/2007 100% CP-070259 Gemaltojacques.seif@GEMALTO.COM 11/01/2008 Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45No ####

####1470 34030 Video Codec Performance Requirements VICPer 1 Rel-7 S4 03/01/2005 07/06/2007 100% SP-040836 Siemensjuergen.pandel@siemens.com 29/05/2007 - No ####

####1471 34032 Dynamic and Interactive Multimedia Scenes DIMS 1 Rel-7 S4 15/03/2005 07/06/2007 100% SP-050195 Streamezzogaelle.martin-cocher@streamezzo.com 29/05/2007 - No ####

####1472 34034 3G-324M Video Telephony Call Setup Times Improvemen tsVTCSTI 1 Rel-7 S4 08/06/2005 27/09/2006 100% SP-050404 Vodafoneedward.hall@vodafone.co.uk 29/11/2006 - No ####

####1473 34035 Optimizations for Multimedia Telephony over IMS OMTIMS 1 Rel-7 S4 28/09/2005 28/09/2005 100% SP-060226 Ericssonolle.franceschi@ericsson.com 29/03/2007 - No ####

######## 34037 Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP ServicesOMTIMS-CAJMP2 Rel-7 S4 28/09/2005 28/09/2005 100% SP-050432 Lucentdhuo@lucent.com 29/03/2007 SP-35 stopped SP-35 No ####

####1475 34036 End-to-End Multimedia Services Performance Metrics E2EMSPM 1 Rel-7 S4 28/09/2005 15/03/2007 100% SP-050433 China Mobilezhangyanyf@chinamobile.com 08/03/2007 - No ####

####1476 34039 Packet Switched Streaming Enhancements PSSe 1 Rel-7 S4 08/06/2006 07/06/2007 100% SP-060361 Ericssonolle.franceschi@ericsson.com 29/05/2007 - No ####

####1477 35041 OAM&P Rel-7 OAM7 1 Rel-7 S5 02/09/2005 26/06/2007 100% TR 30.817 HuaweiChristian.Toche@huawei.com 29/03/2007 - No ####

####1478 35042 Network Infrastructure Management OAM7-NIM 2 Rel-7 S5 02/09/2005 14/06/2007 100% - - 29/03/2007 - No ####

####1479 35044 Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050302 Motorola 29/03/2007 - No ####

####1480 35046 Co-operative Element Management interface (CO-OP) (Study + Implementation)OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050304 Motorola 29/03/2007 - No ####

####1481 35047 Network Management (NM) Itf-N performance criteria OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050305 China Mobile 22/06/2007 - No ####

####1482 35048 Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050306 Siemens 22/06/2007 - No ####

####1483 35049 Subscription Management (SuM) IRP Solution Sets OAM7-NIM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-060739 Ericsson 29/03/2007 - No ####

####1484 35050 Integration Reference Point (IRP) Security Management OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050308 HuaweiChristian.Toche@huawei.com 29/03/2007 - No ####

####1485 35052 Partial suspension of Itf-N during maintenance/testing (Study + Implementation)OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050310 Siemens 22/06/2007 - No ####

######## 35054 Deleted - Management of Legacy Equipment OAM7-NIM 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050312 Siemens 29/03/2007 Request to TSG#35 to STOP the WISP-35 No ####

######## 35055 Deleted - Rules for Vendor Specific Extensions OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050313 Siemens 29/03/2007 Request to TSG#35 to STOP the WISP-35 No ####

####1488 35064 Backward and Forward Compatibility of IRP systems OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050630 Ericsson 22/06/2007 - No ####

####1489 35071 Repeater Network Resource Model (NRM) definition OAM7-NIM 3 Rel-7 S5 13/02/2006 07/12/2006 100% SP-050731 China Mobile 29/03/2007 - No ####

####1490 35072 UTRAN radio channel power monitoring OAM7-NIM 3 Rel-7 S5 13/02/2006 15/03/2007 100% SP-050733 China Mobile 29/03/2007 - No ####

####1491 340009 Notification XML Schema OAM7-NIM 3 Rel-7 S5 07/12/2006 15/03/2007 100% SP-060754 HuaweiChristian.Toche@huawei.com 29/03/2007 12/2006 SP#34 WID approved No ####

####1492 35043 Performance Management OAM7-PM 2 Rel-7 S5 02/09/2005 14/06/2007 100% - - 29/03/2007 - No ####

####1493 35057 Performance measurements definition for CN CS OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050315 China Mobile 29/03/2007 - No ####

####1494 35058 Enhancement UTRAN performance measurements definition OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050316 China Mobile 22/06/2007 - No ####

####1495 35059 Add TDD specific counters in Performance measurement OAM7-PM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050317 CATT 29/03/2007 - No ####

####1496 35060 ATM bearer network Performance measurements OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050318 ZTE 29/03/2007 - No ####

####1497 35069 Performance measurements definition for IMS OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050631 China Mobile 22/06/2007 - No ####

####1498 35073 HSDPA performance measurements OAM7-PM 3 Rel-7 S5 13/02/2006 14/06/2007 100% SP-060379 China Mobile 22/06/2007 - No ####

####1499 35039 Trace Management OAM7-Trace 2 Rel-7 S5 02/09/2005 26/06/2007 100% SP-050628 Vodafone - 29/03/2007 - No ####

####1500 35040 End-to-end Service Level tracing for IMS OAM7-Trace 3 Rel-7 S5 11/11/2005 15/03/2007 100% SP-050627 Vodafone - 29/03/2007 07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4SP-31 No ####

####1501 35062 Trace record content for UTRAN TDD OAM7-Trace 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050628 Nokia 29/03/2007 - No ####

####1502 35063 IRP for Subscriber and Equipment Trace Management OAM7-Trace 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050629 Nokia 22/06/2007 - No ####

######## 11046 Deleted - SIP enhancements for trace OAM7-Trace3 Rel-7 C1 15/06/2007 26/06/2007 100% - - 29/11/2006 combined with UID 11067CP-32 No ####

######## 35070 Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace ManagementOAM7-Trace3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050629 Nokia 29/03/2007 - SP-33 No ####

####1505 320007 Charging Management small Enhancements Rel-7 CH7 1 Rel-7 S5 22/05/2006 14/06/2007 100% - Orangealain.bibas@orange-ft.com 09/03/2009 - No ####
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####1506 320008 Alternate Charged Party (ACP) for IMS CH7-IMS-ACP2 Rel-7 S5 22/05/2006 14/06/2007 100% SP-060442 Lucentnjmazzarella@alcatel-lucent.com 22/06/2007 - No ####

####1507 330004 Align 3GPP Charging with OMA PoC Enabler Release 2.0 CH7-PoC 2 Rel-7 S5 28/09/2006 14/06/2007 100% SP-060546 SiemensGerald.Goermer@nsn.com 22/06/2007 09/2006 SP#33 WID approved No ####

####1508 2468 Multiple-Input Multiple-Output (MIMO) antennas MIMO 1 Rel-7 R1,R5 14/03/2003 07/03/2008 100% RP-030192 Alcatel-Lucenthchuang@Alcatel-Lucent.com 25/06/2008 Completed Sep 2007; SR in RP-070037and RP-070531No ####

####1509 21006 MIMO - Physical layer MIMO-Phys 2 Rel-7 R1 12/09/2003 15/03/2007 100% RP-030192 Alcatel-Lucenthchuang@Alcatel-Lucent.com 24/06/2008 Completed Sep 2007; SR in RP-070037No ####

####1510 22003 MIMO - Layer 2,3 aspects MIMO-L23 2 Rel-7 R2 12/09/2003 15/03/2007 100% RP-030192 Alcatel-Lucenthchuang@Alcatel-Lucent.com 24/06/2008 Completed Sep 2007; SR in RP-070037No ####

####1511 23008 MIMO - Iub/Iur Protocol Aspects MIMO-IurIub 2 Rel-7 R3 14/03/2003 15/03/2007 100% RP-030192 Alcatel-Lucenthchuang@Alcatel-Lucent.com 24/06/2008 Completed Sep 2007; SR in RP-070037No ####

####1512 24008 MIMO - RF Radio Transmission/Reception, System Perf ormance Requirements and Conformance TestingMIMO-RF 2 Rel-7 R4 12/12/2003 17/09/2007 100% RP-030192 Alcatel-Lucentngm@Alcatel-Lucent.com 24/06/2008 Completed Sep 2007; SR in RP-070531No ####

####1513 25036 UE Conformance Testing for Multiple Input Multiple Output antennas (MIMO)MIMO-UEConTest2 Rel-7 R5 09/03/2007 07/03/2008 100%RAN5_Work_Items Qualcommsvora@qualcomm.com 16/06/2010 BB place holder for a number of RAN5 TasksNo ####

####1514 25037 Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDDMIMO-UEConTest_FDD3 Rel-7 R5 09/03/2007 07/03/2008 100%RAN5_Work_Items Qualcommsvora@qualcomm.com 16/06/2010 - No ####

####1515 20028 Rel-7 Improvements of the Radio Interface RInImp 1 Rel-7 RP 15/09/2004 04/06/2007 100% - - 25/06/2008 Generic feature No ####

####1516 20060 Extended UMTS 1.7/2.1 GHz RInImp-UMTS1721Ext2 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060180 EricssonJohan Sköld (johan.skold@ericsson.com) 27/07/2010 RP#34 completed. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307No ####

####1517 20067 UMTS 2.6 GHz 7.68 Mcps TDD RInImp-UMTS26VHCRTDD2 Rel-7 R4 15/06/2006 15/09/2006 100% RP-060349 IPWirelessShin Horng Wong (shwong@ipwireless.com) 27/07/2010 RP#33 completed No ####

####1518 20021 UMTS 2.6 GHz RInImp-UMTS26002 Rel-7 R4 15/09/2004 14/06/2005 100% RP-040397 Nokiajussi.numminen@nokia.com 27/07/2010 RP#28 completed No ####

####1519 20025 UMTS 2.6 GHz TDD RInImp-UMTS2600TDD2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040553 IPWirelessShin Horng Wong (shwong@ipwireless.com) 27/07/2010 RP#30 completed No ####

####1520 20027 UMTS 900 MHz RInImp-UMTS9002 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040541 NortelYannick Li (yli@nortelnetworks.com) 27/07/2010 RP#30 completed No ####

####1521 20043 UMTS 1700 MHz RInImp-UMTS17002 Rel-7 R4 15/03/2005 14/12/2005 100% RP-050385 NTT DoCoMoTakehiro Nakamura (nakamurata@nttdocomo.co.jp) 27/07/2010 RP#30 completed No ####

####1522 20024 UE Antenna Performance Evaluation Method and Requir ementsRInImp-UEAnt2 Rel-7 R4 15/12/2004 04/06/2007 100% RP-050122 TeliaSoneraChristian.Bergljung@TeliaSonera.com 27/07/2010 RP#36 completed Yes ####

####1523 20045 Improved Performance Requirements for HSDPA UE base d on Rx Diversity (type 1) & LMMSE equalizer (type 2)RInImp-HSPerf-Type32 Rel-7 R4 15/03/2005 15/03/2005 100% RP-050362 CingularMarc Grant 27/07/2010 RP#27 completed No ####

####1524 20062 Additional minimum UE performance requirement for n on-HSDPA channels based on type 1 enhanced receiver  (Rx Diversity)RInImp-RxDiv2 Rel-7 R4 15/09/2005 15/12/2006 100% - QualcommSerge Willenegger (sergew@qualcomm.com) 24/06/2008 - No ####

####1525 20048 Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)RInImp-RxDiv-DCH3 Rel-7 R4 15/09/2005 14/06/2006 100% RP-060185 CingularMarc Grant 27/07/2010 RP#32 completed No ####

####1526 7028 Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)RInImp-RxDiv-MBMS3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060183 QualcommSerge Willenegger (sergew@qualcomm.com) 27/07/2010 RP#34 completed No ####

####1527 7029 Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)RInImp-RxDiv-EDCH3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060184 QualcommSerge Willenegger (sergew@qualcomm.com) 27/07/2010 RP#34 completed No ####

######## 20049 Deleted Improved support of gaming over HSDPA/EDCH RInImp-Gaming2 Rel-7 R2 15/12/2005 15/12/2006 100%RAN_Work_Items CingularDon Zelmer (dz1069@att.com) 27/07/2010 RP#34 stopped. SR in RP-060680RP-34 No ####

######## 20047 Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External RInImp-UMTS2600Ext2 Rel-7 R4 15/09/2005 15/09/2005 100% - T-mobilehan.van.bussel@t-mobile.de 22/12/2005 This item was conditionnaly approved pending decision of PCG#16 who decided not to approve itRP-31 No ####

####1530 25025 Rel-7 Improvements of the Radio Interface - UE Conf ormance TestingRInImp-UEConTest1 Rel-7 R5 11/11/2005 12/09/2008 100% not applicable - 01/06/2008 Linked to Feature UID_20028 (RInImp) No ####

####1531 25007 UE Conformance Test for UMTS 2600 MHz RInImp-UMTS2600_Test2 Rel-7 R5 11/11/2005 02/06/2006 100%RAN5_Work_Items NokiaAleksi.Heino@nokia.com 21/03/2006 RP#32 completed No ####

####1532 25008 UE Conformance Test for UMTS 900 MHz (band VIII) RInImp-UMTS900_Test2 Rel-7 R5 11/11/2005 02/06/2006 100%RAN5_Work_Items Qualcommhanye@qualcomm.com 21/03/2006 RP#32 completed No ####

####1533 25013 Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3RInImp-HSPerf-Type3_Test2 Rel-7 R5 10/03/2006 01/12/2006 100%RAN5_Work_Items Motorolacarolyn.taylor@motorola.com 21/03/2006 RP#34 completed Yes ####

####1534 25020 UE antenna Over The Air (OTA) conformance testing RInImp-UEAnt_Test2 Rel-7 R5 20/09/2006 12/09/2008 100% RP-060486 NokiaAleksi.Heino@nokia.com 14/09/2008 RP#41 completed (GERAN aspects might need to be included later)No ####

####1535 25015 UE conformance testing for FDD Inter-Band Operation RInImp-InterBand_Test2 Rel-7 R5 02/06/2006 01/12/2006 100%RAN5_Work_Items NEC, MotorolaJacob.John@motorola.com 01/12/2006 RP#34 completed No ####

####1536 25028 Conformance Test Aspects – Extended UMTS 1.7/2.1 GH z RInImp-UEConTest_UMTS1721Ext2 Rel-7 R5 01/12/2006 01/06/2007 100% RP-060676 Motorolacarolyn.taylor@motorola.com 11/06/2007 RP#36 completed No ####

####1537 25039 Conformance Test Aspects – Minimum UE performance r equirement for downlink physical channels in suppor t of E-DCH operation based on type 1 enhanced recei ver (Rx-Diversity)RInImp-UEConTest_RxDivEDCH2 Rel-7 R5 01/06/2007 07/12/2007 100% RP-070414 Motorolacarolyn.taylor@motorola.com 11/09/2007 RP#38 completed No ####

####1538 25040 Conformance Test Aspects – Minimum UE performance r equirement for downlink physical channels in suppor t of MTCGH and MCCH operation based on type 1 enhan ced receiver (Rx-Diversity)RInImp-UEConTest_RxDivMBMS2 Rel-7 R5 01/06/2007 07/03/2008 100% RP-070381 Ericssonleif.mattisson@ericsson.com 10/03/2008 RP#39 completed No ####

####1539 20029 Rel-7 RAN improvements RANimp 1 Rel-7 RP 15/12/2004 15/06/2007 100% - - 25/06/2008 Generic feature No ####

####1540 20026 Optimization of channelisation code utilisation for  1.28 Mcps TDDRANimp-RABSE-CodOptLCRTDD2 Rel-7 R1 15/12/2004 15/12/2006 100% RP-040552 UTStarcomKa Leong Lo (kaleong.lo@UTSTAR.COM) 27/07/2010 RP#34 completed No ####

####1541 20031 Delay optimization for procedures applicable to CS and PS ConnectionsRANimp-DelayOpt2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050386 Nokiajuho.pirskanen@nokia.com 27/07/2010 RP#33 completed No ####

####1542 20132 Improved support of IMS Realtime Services using HSD PA/HSUPARANimp-IMSRealTime2 Rel-7 R2 15/03/2005 14/12/2005 100% RP-050160 CingularDon Zelmer (dz1069@att.com) 27/07/2010 RP#30 completed No ####

####1543 20033 UE Performance Requirements for MBMS (TDD) MBMS-RAN-RF-TDD2 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050156 IPwirelessshwong@ipwireless.com 27/07/2010 RP#32 completed No ####

####1544 20046 Continuous connectivity for packet data users RANimp-CPC2 Rel-7 R1 14/03/2005 15/03/2007 100% RP-050870 SiemensJoern.Krause@siemens.com 27/07/2010 RP#35 completed No ####

####1545 7030 Extended WCDMA Cell Range RANimp-ExtCell2 Rel-7 R3 15/03/2006 15/12/2006 100% RP-060212 EricssonMuhammad Kazmi 27/07/2010 RP#34 completed No ####

####1546 7031 7.68 Mcps TDD Enhanced Uplink RANimp-VHCRTDD-EDCH2 Rel-7 R1 15/03/2006 15/12/2006 100% RP-060119 IPwirelessnanderson@ipwireless.com 27/07/2010 RP#34 completed No ####

####1547 330009 Enhanced CELL_FACH State in FDD RANimp-EnhState2 Rel-7 R2 25/09/2006 04/06/2007 100% RP-070245 Nokiajuho.pirskanen@nokia.com 27/07/2010 RP#36 completed No ####

####1548 340038 64QAM for HSDPA (FDD) RANimp-64QamDownlink2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070223 EricssonJohan.Bergman@ericsson.com 27/07/2010 RP#36 completed No ####

Mar May Jul
Qtr 3, 201

Page 36



ID ID Unique_ID Name AcronymOutline
Level

Release Resource
Names

Start Finish %
Complete

Hyperlink WI
rapporteur

name

WI
rapporteur

e-mail

last modif Notes TSG
stopped

EarlyCreated

####1549 340039 Improved L2 support for high data rates RANimp-L2DataRates2 Rel-7 R2 15/12/2006 04/06/2007 100% RP-070242 EricssonJanne.Peisa@ericsson.com 27/07/2010 RP#36 completed No ####

####1550 340040 Introduction of 16QAM in HSUPA (FDD) RANimp-16QamUplink2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-060844 NokiaKarri.Ranta-aho@nsn.com 27/07/2010 RP#36 completed No ####

####1551 20066 Interface to control Tower Mounted Amplifiers (TMAs ) RANImp-TMA2 Rel-7 R3,S5 02/06/2006 15/06/2007 100% RP-060418 Vodafonealexej.kulakov@vodafone.com 27/07/2010 RP#35 completed No ####

####1552 20166 Interface to control Tower Mounted Amplifiers (TMAs) RANImp-TMA3 Rel-7 R3 02/06/2006 16/03/2007 100% RP-060418 Vodafonealexej.kulakov@vodafone.com 27/07/2010 RP#35 completed No ####

####1553 340045 OAM aspects to Interface to control TMAs RANImp-TMA-OAM3 Rel-7 S5 26/01/2007 15/06/2007 100% not applicable VodafoneAdrian.Neal@vodafone.com 27/07/2010 SP#36 completed No ####

####1554 25026 Rel-7 RAN improvements - UE Conformance Testing RANimp-UEConTest1 Rel-7 R5 20/09/2006 18/09/2009 100% not applicable - 27/07/2010 Linked to Feature UID_20029 (RANimp) No ####

####1555 25021 Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced UplinkRANimp-UEConTest_EDCHTDH2 Rel-7 R5 20/09/2006 12/09/2008 100% RP-060484 IPWirelesstspeight@ipwireless.com 27/07/2010 RP#41 completed No ####

####1556 25031 Conformance Test Aspects – 64QAM for HSDPA (FDD) RANimp-UEConTest_64QamDownlink2 Rel-7 R5 09/03/2007 03/03/2008 100% RP-071319 Ericssonleif.mattisson@ericsson.com 27/07/2010 RP#39 completed No ####

####1557 25032 Conformance Test Aspects – 16QAM for HSUPA (FDD) RANimp-UEConTest_16QamUplink2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070022 Motorolacarolyn.taylor@motorola.com 27/07/2010 RP#40 completed No ####

####1558 25033 Conformance Test Aspects – Improved L2 support for high data ratesRANimp-UEConTest_L2DataRates2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070020 Ericssonleif.mattisson@ericsson.com 27/07/2010 RP#40 completed No ####

####1559 25034 Conformance Test Aspects – Continuous connectivity for packet data usersRANimp-UEConTest_CPC2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070023 Nokiajarkko.hellsten@nokia.com 27/07/2010 RP#40 completed No ####

####1560 25035 Conformance Test Aspects – Enhanced CELL_FACH state  in FDDRANimp-UEConTest_EnhancedCellFACHState2 Rel-7 R5 09/03/2007 18/09/2009 100% RP-080730 Nokiajarkko.hellsten@nokia.com 27/07/2010 RP#45 completed No ####

####1561 20014 7.68 Mcps TDD option VHCRTDD 1 Rel-7 RP 15/09/2004 14/09/2007 100% RP-060119 IPwirelessMartin Beale (mbeale@ipwireless.com) 27/07/2010 RP#31 completed No ####

####1562 20015 VHCRTDD: Stage 2 VHCRTDD-Stage22 Rel-7 R1 15/09/2004 15/03/2006 100% RP-060119 IPwirelessMartin Beale (mbeale@ipwireless.com) 27/07/2010 RP#31 completed No ####

####1563 20016 VHCRTDD: Physical Layer VHCRTDD-Phys2 Rel-7 R1 15/09/2004 15/03/2006 100% RP-060119 IPwirelessMartin Beale (mbeale@ipwireless.com) 27/07/2010 RP#31 completed No ####

####1564 20017 VHCRTDD: Layer 2 and layer 3 protocol aspects VHCRTDD-L232 Rel-7 R2 15/09/2004 15/03/2006 100% RP-060119 IPwirelessdrichards@ipwireless.com 27/07/2010 RP#31 completed No ####

####1565 20018 VHCRTDD: UTRAN Iub/Iur Protocol Aspects VHCRTDD-IurIub2 Rel-7 R3 15/09/2004 15/03/2006 100% RP-060119 IPwirelessPeter Legg (plegg@ipwireless.com) 27/07/2010 RP#31 completed No ####

####1566 20019 VHCRTDD: RF Radio Transmission/ Reception, System P erformance Requirements and Conformance TestingVHCRTDD-RF2 Rel-7 R4 15/09/2004 15/06/2006 100% RP-060119 IPwirelessShin Horng Wong (shwong@ipwireless.com) 27/07/2010 RP#32 completed No ####

####1567 25027 Conformance Test Aspects - 7.68 Mcps TDD VHCRTDD-UEConTest2 Rel-7 R5 20/09/2006 14/09/2007 100% RP-060482 IPWirelesstspeight@ipwireless.com 27/07/2010 RP#37 completed No ####

####1568 20035 3.84 Mcps TDD Enhanced Uplink EDCHTDD 1 Rel-7 RP 15/03/2005 15/09/2006 100% RP-050100 IPwirelessnanderson@ipwireless.com 27/07/2010 RP#33 completed No ####

####1569 20036 EDCHTDD: Stage 2 EDCHTDD-Stage22 Rel-7 R2 15/03/2005 15/06/2006 100%RAN_Work_Items_History IPwirelessnanderson@ipwireless.com 27/07/2010 RP#33 completed No ####

####1570 20037 EDCHTDD: Physical Layer EDCHTDD-Phys2 Rel-7 R1 15/03/2005 15/09/2006 100%RAN_Work_Items_History IPwirelessnanderson@ipwireless.com 27/07/2010 RP#33 completed No ####

####1571 20038 EDCHTDD: Layer 2 and 3 Protocol Aspects EDCHTDD-L232 Rel-7 R2 15/03/2005 15/09/2006 100%RAN_Work_Items_History IPwirelessdrichards@ipwireless.com 27/07/2010 RP#33 completed No ####

####1572 20039 EDCHTDD: UTRAN Iub/Iur Protocol Aspects EDCHTDD-IurIub2 Rel-7 R3 15/03/2005 15/09/2006 100%RAN_Work_Items_History Interdigitaljim.miller@interdigital.com 27/07/2010 RP#33 completed No ####

####1573 20040 EDCHTDD: RF Radio Transmission/ Reception, System P erformance Requirements and Conformance TestingEDCHTDD-RF2 Rel-7 R4 15/03/2005 15/09/2006 100%RAN_Work_Items_History IPwirelessShin Horng Wong (shwong@ipwireless.com) 27/07/2010 RP#33 completed No ####

####1574 20055 1.28 Mcps TDD Enhanced Uplink LCRTDD-EDCH1 Rel-7 RP 15/03/2006 12/09/2008 100% RP-060202 CATTHaijing Hu 27/07/2010 RP#35 completed No ####

####1575 20056 1.28 Mcps TDD Enhanced Uplink: Physical Layer LCRTDD-EDCH-Phys2 Rel-7 R1 15/03/2006 15/03/2007 100%RAN_Work_Items CATTKe Wang 27/07/2010 RP#35 completed No ####

####1576 20057 1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protoc ol AspectsLCRTDD-EDCH-L232 Rel-7 R2 15/03/2006 15/03/2007 100%RAN_Work_Items CATTHaiyang Quan 27/07/2010 RP#35 completed No ####

####1577 20058 1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protoc ol AspectsLCRTDD-EDCH-IubIur2 Rel-7 R3 15/03/2006 15/03/2007 100%RAN_Work_Items CATTYincheng Zhang 27/07/2010 RP#35 completed No ####

####1578 20059 1.28 Mcps TDD Enhanced Uplink: RF Radio Transmissio n/ Reception, System Performance Requirements and C onformance TestingLCRTDD-EDCH-RF2 Rel-7 R4 15/03/2006 15/06/2007 100%RAN_Work_Items CATTYuexia Song 27/07/2010 RP#36 completed No ####

####1579 350146 1.28 Mcps TDD Enhanced Uplink - UE Conformance Test ing LCRTDD-EDCH-UEConTest2 Rel-7 R5 20/09/2007 12/09/2008 100% RP-070724 CATTchenxiaozhong@datangmobile.cn 27/07/2010 RP#41 completed No ####

####1580 490016 Conformance Test  Aspects – Multiple Band and Multi ple Frequency operation for LCR TDDLCRTDD_MB_MF_UEConTest1 Rel-7 R5 17/09/2010 09/12/2011 40% RP-100805 CATRMs Jun Chen (chenjun@catr.cn) 10/03/2011 Core specification was introduced via Rel-7 CR under TEI7 (RP#37 RP-070650) and via 2 Rel-8 work items: RInImp9-UMTS1880TDD and RInImp8-UMTS2300TDD.No ####

####1581 50118 MS Antenna Performance Evaluation Method and Requir ementsAPEMR 1 Rel-7 GP 28/01/2005 16/11/2007 100% GP-050284 TeliaSoneraUlf.Tegth@teliasonera.com 19/05/2008 GP#36 completed for R7 No ####

####1582 50119 Lower 700 MHz Inclusion in the GERAN Specifications GSM710 1 Rel-7 GP 03/01/2005 30/06/2006 100% GP-050543 UTCdcotton@mtview.union-tel.com 19/09/2006 - No ####

####1583 51138 Inclusion of the 698 – 746 MHz band into GERAN core specifications GSM710-core2 Rel-7 G1 03/01/2005 30/06/2005 100% - - 15/09/2005 Completed No ####

####1584 53084 G1 aspects of GSM710 GSM-710-test2 Rel-7 G1 31/08/2005 30/06/2006 100% - - 20/07/2006 - No ####

####1585 55094 G3 aspects of GSM710 GSM-710-test2 Rel-7 G3new 31/08/2005 30/06/2006 100% - - 17/07/2006 - No ####

####1586 50564 Support of Conversational Services in A/Gb mode via  the PS domainSCSAGB 1 Rel-7 GP 08/04/2005 31/08/2007 100% GP-061501 Ericssongunnar.hedby@ericsson.com 29/05/2007 Originally started Nov. 2003 as GP-030443No ####

####1587 52143 Minimise the transfer delay between the SGSN and the MS SCSAGB-MTD2 Rel-7 GP 08/04/2005 31/08/2007 100% GP-061501 Ericssongunnar.hedby@ericsson.com 10/01/2008 - No ####

####1588 51137 Definition of radio resource management functionality SCSAGB-RRM2 Rel-7 G1 08/04/2005 31/08/2007 100% GP-061502 Ericssongunnar.hedby@ericsson.com 10/01/2008 - No ####

####1589 52144 Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent modeSCSAGB-RLCNP2 Rel-7 G2 30/06/2006 17/11/2006 100% GP-061503 Ericssongunnar.hedby@ericsson.com 10/01/2008 - No ####

######## 52138 Deleted- Radio Channel Support SCSAGB-RCHS2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051166 Ericssongunnar.hedby@ericsson.com 11/05/2006 - SP-32 No ####

######## 52139 Deleted- Modifications to FLO SCSAGB-FLO2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051165 Ericssongunnar.hedby@ericsson.com 09/03/2006 - SP-32 No ####
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####1592 50565 Addition of new frequency band to GSM (T-GSM810) TGSM810 1 Rel-7 GP 08/04/2005 31/08/2007 100% GP-050945 Huaweichende@huawei.com 29/05/2007 - No ####

####1593 50566 Changes to core specification TGSM810-Core2 Rel-7 GP 08/04/2005 02/09/2005 100% GP-050946 Huaweichende@huawei.com 15/09/2005 - No ####

####1594 55092 Changes to MS testing specification TGSM810-MStest2 Rel-7 G3new 08/04/2005 31/08/2007 100% GP-050947 Huaweichende@huawei.com 12/09/2007 - No ####

####1595 53082 Changes to BTS testing specification TGSM810-BTStest2 Rel-7 G1 08/04/2005 11/11/2005 100% GP-050948 Huaweichende@huawei.com 22/12/2005 - No ####

####1596 50567 Handover of dedicated and shared resources while in  Dual Transfer ModeHODSRDTM 1 Rel-7 GP 08/04/2005 17/11/2006 100% GP-050979 Nokiarami.vaittinen@nokia.com 19/09/2006 GP#30 completed. Started at GP#24No ####

####1597 55093 Handover of dedicated and shared resources while in Dual Transfer Mode HODSRDTM-G22 Rel-7 G2 08/04/2005 30/06/2006 100% GP-050979 Nokiarami.vaittinen@nokia.com 17/07/2006 GP#30 completed No ####

######## 55095 Deleted - MS Conformance Testing HODSRDTM-Mstest2 Rel-7 G3new 08/04/2005 17/11/2006 100% GP-050979 Nokiarami.vaittinen@nokia.com 15/12/2008 Stopped, no work done. 12/2008 Marked as stopped ("deleted")GP-32 No ####

######## 53083 Deleted - BTS conformance testing HODSRDTM-BTStest2 Rel-7 G1 08/04/2005 17/11/2006 100% GP-050979 Nokiarami.vaittinen@nokia.com 15/12/2008 Stopped, no work done. 12/2008 Marked as stopped ("deleted")GP-32 No ####

####1600 50569 Mobile Station Receive Diversity (DARP Phase II) MSRD2 1 Rel-7 GP 11/11/2005 16/11/2007 100% GP-061491 Nokiakent.pedersen@nokia.com 19/05/2008 GP#36 completed No ####

####1601 50571 Performance Requirements for Mobile Station Receive Diversity, DARP Phase IIMSRD2-PerfReq2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060115 Nokiakent.pedersen@nokia.com 08/03/2007 GP#33 completed No ####

####1602 50572 Capability signalling of Mobile Station Receive Diversity, DARP Phase II MSRD2-CapSig2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060116 Nokiakent.pedersen@nokia.com 08/03/2007 GP#33 completed No ####

####1603 50573 Test Scenarios for Mobile Station Receive Diversity, DARP Phase II MSRD2-TestSc2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060117 Nokiakent.pedersen@nokia.com 08/03/2007 GP#33 completed No ####

####1604 50570 MS conformance test of DARP Phase II (MSRD) MSRD2-Msconf2 Rel-7 GP 11/11/2005 16/11/2007 100% GP-060114 Nokiakent.pedersen@nokia.com 12/09/2007 GP#36 completed No ####

####1605 50579 Downlink Dual Carrier GDCDL 1 Rel-7 GP 20/01/2006 04/09/2009 100% GP-061331 Nokia Siemens Networksleonardo.provvedi@roke.co.uk 01/04/2009 GP#35 completed No ####

####1606 51139 Downlink Dual Carrier Stage 2 GDCDL-Stage22 Rel-7 G1 20/01/2006 30/06/2006 100% GP-060484 Nokia Siemens Networksleonardo.provvedi@roke.co.uk 01/04/2009 GP#30 completed No ####

####1607 52142 Downlink Dual Carrier Stage 3 GDCDL-Stage22 Rel-7 G1 20/01/2006 31/08/2007 100% GP-060485 Nokia Siemens Networksleonardo.provvedi@roke.co.uk 01/04/2009 GP#35 completed No ####

####1608 53086 Downlink Dual Carrier – MS Conformance Test GDCDL-MStest2 Rel-7 G3new 20/01/2006 04/09/2009 100% GP-060486 Nokia Siemens Networksleonardo.provvedi@roke.co.uk 07/09/2009 GP#43 completed No ####

####1609 50580 Support of SIGTRAN in GERAN GSIGT 1 Rel-7 GP 20/01/2006 30/06/2006 100% GP-060450 Ericssonpeter.ostrup@ericsson.com 02/04/2009 GP#30 completed No ####

####1610 50582 Latency Reductions LATRED 1 Rel-7 GP 30/06/2006 31/08/2007 100% GP-061519 EricssonHakan.Persson@Ericsson.com 12/09/2007 GP#35 completed No ####

####1611 52145 Improved Ack/Nack reporting LATRED-ACKNAR2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061520 EricssonHakan.Persson@Ericsson.com 15/12/2008 GP#35 completed No ####

####1612 52146 Reduced TTI LATRED-REDTTI2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061521 EricssonHakan.Persson@Ericsson.com 15/12/2008 GP#35 completed No ####

####1613 52147 PS Handover between GERAN/UTRAN mode and GAN ModeGUGAN 1 Rel-7 G2 30/06/2006 16/02/2007 100% GP-061349 EricssonJohn.Diachina@Ericsson.com 15/12/2008 GP#33 completed No ####

####1614 50584 Higher Uplink performance for GERAN Evolution HUGE 1 Rel-7 GP 08/09/2006 20/05/2011 88% GP-071083 Nokia Siemens Networks, Ericssoneddie.riddington@nokia.com, stefan.g.eriksson@erics son.com 26/07/2010 - No ####

####1615 51140 Stage 2 for HUGE HUGE-Stage22 Rel-7 G1 08/09/2006 07/09/2007 100% GP-061902 Nokia Siemens Networks, Ericssoneddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com 15/12/2008 GP#35 completed No ####

####1616 51141 Layer 1 Support for HUGE HUGE-Layer12 Rel-7 G1 08/09/2006 22/02/2008 100% GP-061903 Nokia Siemens Networks, Ericssoneddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com 15/12/2008 GP#37 completed No ####

####1617 52149 Layer 2/3 Support for HUGE HUGE-Layer232 Rel-7 G2 08/09/2006 31/08/2007 100% GP-061904 Nokia Siemens Networks, Ericssoneddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com 15/12/2008 GP#35 completed No ####

####1618 51142 Performance requirements for HUGE HUGE-Perfreq2 Rel-7 G1 08/09/2006 29/08/2008 100% GP-061905 Nokia Siemens Networks, Ericssoneddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com 15/12/2008 GP#39 completed No ####

####1619 51143 BTS Conformance Test for HUGE HUGE-BTStest2 Rel-7 G1 08/09/2006 04/09/2009 100% GP-061907 Nokia Siemens Networks, Ericssoneddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com 07/09/2009 GP#43 completed No ####

####1620 53087 MS Conformance Test for HUGE HUGE-Mstest2 Rel-7 G3new 08/09/2006 20/05/2011 67% GP-061906 Nokia Siemens Networks, Ericssoneddie.riddington@nokia.com, stefan.g.eriksson@ericsson.com 04/03/2011 GP#49 completion 03/11=>05/11 No ####

####1621 50121 REduced symbol Duration, Higher Order modulation an d Turbo coding (RED HOT) for downlinkREDHOT 1 Rel-7 GP 17/11/2006 20/05/2011 83% GP-071080 Ericsson, Nokia Siemens Networks, Marvellstefan.g.eriksson@ericsson.com 15/12/2008 GP#38 completed. SP#42 split core from testing spec ification work.No ####

####1622 51144 Stage 2 for REDHOT REDHOT-Stage22 Rel-7 G1 17/11/2006 31/08/2007 100% GP-062489 Ericsson, Nokia Siemens Networks, Marvellstefan.g.eriksson@ericsson.com 15/12/2008 GP#35 completed No ####

####1623 51145 Stage 3 for REDHOT REDHOT-Stage32 Rel-7 G1 17/11/2006 16/05/2008 100% GP-062490 Ericsson, Nokia Siemens Networks, Marvellstefan.g.eriksson@ericsson.com 15/12/2008 GP#38 completed No ####

####1624 51146 BTS Conformance Tests for REDHOT REDHOT-BTStest2 Rel-7 G1 17/11/2006 15/05/2009 100% GP-062492 Ericsson, Nokia Siemens Networks, Marvellstefan.g.eriksson@ericsson.com 18/05/2009 GP#42 completed No ####

####1625 53088 MS Conformance Tests for REDHOT REDHOT-Mstest2 Rel-7 G3new 17/11/2006 20/05/2011 64% GP-062491 Ericsson, Nokia Siemens Networks, Marvellstefan.g.eriksson@ericsson.com 04/03/2011 GP#49 completion 03/11=>05/11 No ####

####1626 60110 (Small) Technical Enhancements and Improvements for  Rel-7TEI7 1 Rel-7 All 26/03/2007 26/03/2007 100% not applicable - - 20/04/2006 - No ####

####1627 25030 Test - (Small) Technical Enhancements and Improveme nts for Rel-7TEI7_Test 1 Rel-7 R5 02/06/2006 28/11/2007 100% not applicable - - 26/05/2010 - No ####

######## 32113 Deleted - PS domain and IMS support for IMS Emergency sessions IMS-EMER 1 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Nokiacurt.c.wong@nokia.com 22/12/2005 Approved at SP#29 SP-30 No ####

######## 32114 Deleted - IMS aspects to support IMS Emergency sessions IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Nokiacurt.c.wong@nokia.com 22/12/2005 Approved at SP#29 SP-30 No ####

######## 32115 Deleted - PS domain aspects to support IMS Emergency sessions IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Nokiacurt.c.wong@nokia.com 22/12/2005 Approved at SP#29 SP-30 No ####

######## 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006 06/01/2006 100% - - 30/05/2002 - SP-28 No ####

######## 32019 Deleted - Stage 2 IMSLocal 2 Rel-7 S2 06/01/2006 06/01/2006 100% - - 06/12/2004 DAB - Not yet required in SA2 as it exists in previous releasesSP-26 No ####

######## 11035 Deleted - Stage 3 for IMS Local services IMSLocal 2 Rel-7 C1 06/01/2006 06/01/2006 100% - LucentKeith Drage (drage@alcatel-lucent.com) 09/09/2004 - SP-25 No ####

######## 32078 Deleted - IMS Phase 3 - 1 Rel-7 S2 06/01/2006 06/01/2006 100% - - 09/09/2004 - SP-25 No ####
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######## 701216 Deleted - Improvements of Radio Interface RInImp 1 Rel-7 RP 15/09/2004 15/09/2004 100%RAN_Work_Items - 08/07/2004 Stage 2 description of Interim conclusionSP-24 No ####

######## 14018 Deleted: Generic User Profile Phase 2 - 1 Rel-7 C4 08/08/2005 30/06/2006 100% - - 09/03/2005 Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". SP-27 No ####

######## 42003 Deleted - Stage 3 - Common objects - 1 Rel-7 C4 08/08/2005 30/06/2006 100% TP-020275 - 09/03/2005 No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WIDSP-27 No ####

####1638 0 Release 7 Studies - 1 Rel-7 CP,GP,RP,SP28/06/2004 17/09/2007 100% - - 09/02/2010 - No ####

####1639 31082 Study on Multimedia Telephony Capabilities for IMS MITE 1 Rel-7 S1 11/07/2005 31/07/2006 100% SP-050387 Ericssonpeter.bleckert@ericsson.com 01/07/2008 Spin-off Feature UID_7038 (MTSI)No ####

####1640 31050 Study on Behaviour of Multi system UEs BMSU 1 Rel-7 S1 28/06/2004 15/12/2005 100% SP-050502 Qualcommdwilliams@qualcomm.com 27/06/2008 - No ####

####1641 31055 Study on Combining CS calls and IMS sessions IRTSD-CS_IMS1 Rel-7 S1 28/06/2004 17/03/2005 100% SP-040467 TeliaSonerarobert.frank@teliasonera.com 27/07/2010 - No ####

####1642 31059 Study on All-IP Network FS_AIPN 1 Rel-7 S1 28/06/2004 16/03/2005 100% SP-040303 NTT DoCoMoShin-ichi Isobe (isobes@nttdocomo.co.jp) 31/08/2010 07/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)No ####

####1643 31075 Study on Videotelephony teleservice VidTel 1 Rel-7 S1 01/03/2005 17/01/2006 100% SP-050506 T-Mobilemichael.kurz@t-mobile.at  27/06/2008 - No ####

####1644 31073 Study on Network Selection Principles NetSel 1 Rel-7 S1 15/03/2005 08/12/2005 100% SP-050227 O2chris.friel@O2.com 27/06/2008 Spin-off Feature Network selection enhancements (NSP-CR) UID_7041No ####

####1645 31041 Study on Multimedia Priority Service PRIOR-MM 1 Rel-7 S1 28/03/2003 30/06/2006 100% SP-060329 TelcordiaJames Garrahan (jgarraha@telcordia.com) 31/08/2010 Spin-off Feature PRIOR UID_340044No ####

####1646 31083 Study on Transferring of emergency Call data eCALL 1 Rel-7 S1 11/07/2005 31/03/2006 100% SP-050388 Motorolajian.j.wu@motorola.com   31/08/2010 - No ####

####1647 32073 Study on Enhancement of E2E QoS QoS7 1 Rel-7 S2 28/06/2004 15/09/2005 100% SP-040326 HuaweiRobert Jaksa 30/06/2008 - No ####

####1648 35066 Study on SOAP/HTTP IRP Solution Sets OAM7-NIM-XML1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050610 NortelSuzèle Lariven (lariven@nortel.com) 27/07/2010 SP#34 completed No ####

####1649 35067 Study on Itf-N Implementation Conformance Statement  (ICS) templateOAM7-NIM-ICS 1 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050609 China MobileLi Yewen (liyewen@chinamobile.com) 29/03/2007 SP#35 completed No ####

####1650 35068 Study on IRP Information Model OAM7-NIM-IM1 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050611 Motorolatrevor.pirt@motorola.com   27/07/2010 SP#35 completed No ####

####1651 7034 Study on Bandwidth Saving at Nb Interface with IP t ransportBSNbIP 1 Rel-7 C3 10/03/2006 09/03/2007 100% CP-060438 SiemensThomas.Belling@siemens.com 27/07/2010 Moved to FS at CT32 (in line with slides)No ####

####1652 14019 Study on Routeing of MT-SMS via the HPLMN SMS7 1 Rel-7 C4 07/10/2005 01/12/2006 100% CP-060701 VodafoneNick.Russell@vodafone.com 30/06/2008 Previously known as "Study of a SMS Centre for MT SMS"No ####

####1653 7025 Study on the TCAPsec Gateway concept SEC7-TCAP 1 Rel-7 C4 28/10/2005 10/03/2006 100% CP-050687 SiemensUlrich.wiehe@gksag.de 01/07/2008 TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec GatewayNo ####

####1654 7050 Study on using M2PA in 3GPP network FS-M2PA 1 Rel-7 C4 22/03/2006 08/06/2007 100% CP-060698 China Mobilezhaoyuyi@chinamobile.com 01/07/2008 - No ####

####1655 320018 Study on Support of (G)MSC-S - (G)MSC-S Nc Interfac e based on the SIP-I protocolNcSIP 1 Rel-7 C4 15/05/2006 14/09/2007 100% CP-070034 Vodafonedavid.hutton@vodafone.com 01/07/2008 - No ####

####1656 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 15/05/2006 01/06/2007 100% CP-070034 Vodafonedavid.hutton@vodafone.com 01/07/2008 - No ####

####1657 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 15/05/2006 14/09/2007 100% CP-070034 Ericssonragnar.huslende@ericsson.com 01/07/2008 - No ####

####1658 20023 Study on Evolved UTRA and UTRAN RANFS-Evo 1 Rel-7 RP 15/12/2004 15/09/2006 100% RP-040461 NTT DoCoMonakamurata@NTTDOCOMO.CO.JP 23/06/2008 RP#33 (Sep 2006) completed. SR in RP-060472No ####

####1659 20034 Study on Performance Evaluation of the UE behaviour  in high speed trains with speeds up to 350 kmphRANFS-HSTrains1 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050146 VodafoneMike.vogel@vodafone.com,tim.frost@vodafone.com 23/06/2008 RP#32 (Jun 2006) completed. SR in RP-060412No ####

####1660 20041 Study on UTRA Tower Mounted Amplifier (FDD) RANFS-TMA 1 Rel-7 R4 15/06/2005 14/03/2006 100% RP-050387 EricssonKlas.Sjerling@ericsson.com 27/07/2010 RP#31 (Mar 2006) completed. SR in RP-060035No ####

####1661 20044 Study on Continuous connectivity for packet data us ers RANFS-cont-packet1 Rel-7 R1 15/03/2005 14/09/2005 100% RP-050391 Siemensjoerg.gustrau@siemens.com 23/06/2008 RP#29 (Sep 2006) completed. SR in RP-050427No ####

####1662 20051 Study on Improvement of the Multimedia Broadcast Mu lticast Service (MBMS) in UTRANRANFS-MBMSImp1 Rel-7 R2 15/12/2005 15/12/2006 100% RP-050746 LG Electronicsleego@lge.com 23/06/2008 RP#34 (Dec 2006) completed. SR in RP-060692No ####

####1663 20052 Study on Performance Improvements in Small Cells us ing HSDPA/EDCHSMALLCELLS1 Rel-7 R4 15/12/2005 15/06/2006 100% RP-050782 CingularMarc Grant 23/06/2008 RP#32 (Jun 2006) closed (no progress). SR in RP-060263No ####

####1664 20053 Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)RANFS-IC 1 Rel-7 R4 15/12/2005 04/06/2007 100% RP-050880 CingularMarc Grant 23/06/2008 RP#36 (May 2007) completed. SR in RP-070499No ####

####1665 20065 Study on Scope of future FDD HSPA Evolution RANFS-HSPAEvo1 Rel-7 RP 15/03/2006 17/09/2007 100% RP-060217 CingularDon Zelmer (dz1069@att.com) 23/06/2008 RP#37 (Sep 2007) completed. SR in RP-070533No ####

####1666 330013 Study on Dynamically reconfiguring a FDD UE receive r to reduce power consumption when desired Quality of Service is metFSUEPow 1 Rel-7 R4 22/06/2007 22/06/2007 100% RP-060641 NokiaChris.callender@nokia.com, tiina.s.koskinen@nokia.com 23/06/2008 RP#37 (Sep 2007) completed. SR in RP-070534No ####

####1667 50568 Study on Future GERAN Evolution FGE 1 Rel-7 GP 08/04/2005 16/02/2007 100% GP-051052 Nokiaeddie.riddington@nokia.com 08/03/2007 GP#33 completed No ####

####1668 50120 Study on GAN Enhancements EGAN 1 Rel-7 GP 31/08/2007 31/08/2007 100% GP-062298 T-Mobilejanne.linkola@t-mobile.com 29/05/2007 GP#35 completed No ####

######## 31054 Deleted - Study on IMS with real time services deployment IRTSD 1 Rel-7 S1 28/06/2004 12/09/2005 100% SP-040465 - 27/06/2008 - SP-30 No ####

######## 31077 Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)PNPAN 1 Rel-7 S1 08/12/2005 20/12/2005 100% SP-050386 Vodafonearmin.toepfer@vodafone.com 22/12/2005 - SP-30 No ####

######## 7011 Deleted - Study on Personal Network and Personal Area Network PNPAN 1 Rel-7 S1 20/10/2006 20/10/2006 100% - - 16/02/2006 Moved from FS section Feb 06SP-31 No ####

######## 31078 Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS MITE 1 Rel-7 S1 08/12/2005 20/12/2005 100% SP-050387 Ericssonpeter.bleckert@ericsson.com 22/12/2005 - SP-30 No ####

######## 31079 Deleted - Covered by SI - Transferring of emergency Call data eCALL 1 Rel-7 S1 08/12/2005 08/12/2005 100% SP-050388 Motorolasteven.vardy@motorola.com 22/12/2005 - SP-30 No ####

######## 31080 Deleted - Covered by SI - MBMS Enhancements MBMSE 1 Rel-7 S1 08/12/2005 08/12/2005 100% SP-050389 China Mobileliuhongyfw@chinamobile.com 22/12/2005 - SP-30 No ####

######## 31087 Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated) CAT 1 Rel-7 S1 30/06/2006 30/06/2006 100% SP-050607 - 22/03/2006 Awaiting MCC SA3 input SP-31 No ####

######## 320017 Deleted - Study on LCS architecture for I-WLAN (covered by 32108) IMS-SE 1 Rel-7 S2 08/12/2006 08/12/2006 100% - LG ElectronicsDonghee Shim dhshim@lge.com ; phede@lge.com 19/09/2006 S2#52: Entry created SP-33 No ####

######## 732028 Deleted - IMS security extensions (covered by UID33027) IMS-SE 1 Rel-7 S3 08/12/2005 08/12/2005 100% SP-050395 EricssonBengt.Sahlin@ericsson.com 22/12/2005 - SP-30 No ####
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######## 32029 Deleted - Study on applicability of GALILEO for LCS Galileo 1 Rel-7 S2 30/06/2005 30/06/2005 100% SP-020541 - 08/09/2004 - SP-25 No ####

######## 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7 S2 30/06/2005 30/06/2005 100% - - 21/10/2004 - SP-25 No ####

######## 50095 Deleted - GERAN review of the TR Galileo 2 Rel-7 GP 30/06/2005 30/06/2005 100% - - 06/12/2004 - SP-26 No ####

######## 32076 Deleted - Study on Stage 2 (IMS services using CS bearers) IRTSD-IMSCS1 Rel-7 S2 28/06/2004 12/09/2005 100% SP-040479 NortelMark Watson 26/06/2008 SP-30: S2 has no intention for TR completionSP-30 No ####

######## 32099 Deleted - VoIMS bearer related enhancements VoIMS 1 Rel-7 S2 21/07/2006 21/07/2006 100% - - 25/06/2008 Created by MCC to group all VoIMS related items, after consultation of chairsSP-32 No ####

######## 32098 Deleted - Study on enhancement of radio performance for VoIMS VoIMS 2 Rel-7 S2 21/07/2006 21/07/2006 100% SP-050351 NortelLaurence Lautier (lautierl@nortel.com) 31/05/2006 WID approved SP#28: SA2#52: CLOSED - To be removed from the work planSP-32 No ####

######## 32112 Deleted - Study on IMS enhancements and optimizations for real time communication.IMS-RT 1 Rel-7 S2 10/10/2005 01/06/2007 100% SP-050492 Ericssonstephen.terrill@ericsson.com 22/06/2007 abandoned at 65% SP-35 No ####

######## 32117 Deleted - Study on Terminating Session handling CSIterm 1 Rel-7 S2 09/01/2006 29/12/2006 100% SP-050811 Samsung 30/06/2008 SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029SP-32 No ####

######## 34040 Deleted - Study on Transferring of emergency call data – in-band modem solution (moved to Rel-8) eCALLIBMS 1 Rel-7 S4 22/06/2007 22/06/2007 100% SP-060935 Airbiquitylhong@airbiquity.com 22/06/2007 SP-38 stopped SP-38 No ####

######## 35045 Deleted - Study on IRP usage scenarios OAM-Study 1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050303 Lucent 29/03/2007 - SP-32 No ####

######## 360009 Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053)RANFS-InterfCanc1 Rel-7 R4 28/03/2007 28/03/2007 100% - - 10/01/2008 Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)SP-38 No ####

######## 50552 Deleted - Study on enhanced support of Video Telephony VIDGER 1 Rel-7 GP 30/06/2006 30/06/2006 100% GP-042221 Ericssonstefan.g.eriksson@ericsson.com 09/03/2006 FS CLOSED at G#28 (no input)SP-32 No ####

####1690 0 Release 6 Features - 1 Rel-6 NP,GP, RP,SP,TP28/06/2002 30/12/2005 100% - - 09/02/2010 - No ####

####1691 1216 Rel-6 Improvements of Radio Interface RInImp 1 Rel-6 RP 14/08/2000 13/03/2007 100%RAN_Work_Items - 08/07/2004 - No ####

####1692 20032 Improved support of IMS Realtime Services using HSDPA/EDCH RInImp-IMSRealTime2 Rel-6 R2 15/03/2005 14/12/2005 100% - CingularDon Zelmer (dz1069@att.com) 13/01/2006 - No ####

####1693 24006 Improving Receiver Performance Requirements for the FDD UE RInImp-UERecPerf2 Rel-6 R4 08/03/2002 19/09/2003 100%RAN_Work_Items_History Intelshimon.moshavi@INTEL.COM 08/07/2004 - No ####

####1694 24004 Base station classification RInImp-BSClass2 Rel-6 R4 14/08/2000 04/12/2002 100% - - 08/07/2004 - No ####

####1695 1476 FDD Base station classification RInImp-BSClass-FDD3 Rel-6 R4 14/08/2000 04/12/2002 100%RAN_Work_Items_History Nokiaantti.toskala@nokia.com 08/07/2004 - No ####

####1696 24007 UMTS-850 RInImp-UMTS8502 Rel-6 R4 06/12/2002 12/12/2003 100%RAN_Work_Items_History CingularDon Zelmer (dz1069@att.com) 09/07/2009 Introduction of UMTS850 (Band V) in 25.307No ####

####1697 24009 DS-CDMA introduction in the 800 MHz band RInImp-UMTS8002 Rel-6 R4 14/03/2003 12/12/2003 100%RAN_Work_Items_History NTT DoCoMoTakehiro Nakamura (nakamurata@nttdocomo.co.jp) 09/07/2009 Introduction of UMTS800 in 25.307No ####

####1698 24010 UMTS 1.7/2.1 GHz RInImp-UMTS17212 Rel-6 R4 14/03/2003 14/03/2003 100%RAN_Work_Items_History Nokiajussi.numminen@NOKIA.COM 09/07/2009 Introduction of UMTS1700/2100 (Band IV)No ####

####1699 25010 Conformance Test Aspects – UMTS 1.7/2.1 GHz Band RInImp-UMTS1721_Test2 Rel-6 R5 10/03/2006 01/12/2006 100%RAN5_Work_Items Motorolacarolyn.taylor@motorola.com 16/06/2010 - Yes ####

####1700 24013 Improved Receiver Performance Requirements  for HSDPA RInImp-HSPerf2 Rel-6 R4,R5 19/09/2003 13/03/2007 100%RAN_Work_Items Nokiajussi.numminen@NOKIA.COM 08/07/2004 - No ####

####1701 20011 Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8RInImp-HSPerf-10code3 Rel-6 R4 15/09/2004 13/03/2007 100%RAN_Work_Items_History Nokiajussi.numminen@nokia.com 13/01/2006 Approved at RP#25 as RP-040375No ####

####1702 25001 Testing of Improved Minimum Performance for HSDPA RInImp-HSPerf-10Code_Test3 Rel-6 R5 19/09/2003 16/03/2006 100%RAN5_Work_Items Motorolacarolyn.taylor@motorola.com 16/06/2010 - No ####

####1703 24014 Performance Requirements of Receive Diversity for HSDPA RInImp-HSPerf-RxDiv3 Rel-6 R4 15/12/2003 07/06/2005 100%RAN_Work_Items_History NTT DoCoMoTakehiro Nakamura (nakamurata@nttdocomo.co.jp) 25/03/2005 - No ####

####1704 25002 Testing of Performance of Receiver diversity for HSDPA RInImp-HSPerf-RxDiv_Test3 Rel-6 R5 19/09/2003 16/03/2006 100%RAN5_Work_Items Motorolacarolyn.taylor@motorola.com 16/06/2010 - No ####

####1705 3 Rel-6 RAN Feasibility Studies - 1 Rel-6 RP 14/08/2000 14/03/2005 100%RAN_Work_Items_History - 07/12/2003 - No ####

####1706 23007 FS of the improved access to UE measurement data for CRNC to support TDD RRMRANimp-RRMopt-FSUEMsD2 Rel-6 R3 06/12/2002 18/12/2003 100%RAN_Study_Items_History Interdigitaljim.miller@interdigital.com 21/10/2004 - No ####

####1707 1506 FS on Radio link performance enhancements RInImp-Rlperf2 Rel-6 R1 14/08/2000 14/09/2004 100%RAN_Study_Items Nokiaantti.toskala@nokia.com 13/10/2004 Study finished at RP#25 No ####

####1708 21000 FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDDRInImp-IfIsMLCR2 Rel-6 R1 14/12/2001 19/09/2003 100%RAN_Study_Items_History SamsungLi Xiao Qiang (xqli@samsung.co.kr) 08/07/2004 - No ####

####1709 21003 FS for the analysis of OFDM for UTRAN enhancement RInImp-FSOFDM2 Rel-6 R1 10/06/2002 14/06/2004 100%RAN_Study_Items_History NortelSarah Boumendil 08/07/2004 - No ####

####1710 21004 FS on Uplink Enhancements for Dedicated Transport Channels RInImp-FSUpDTrCh2 Rel-6 R1 06/09/2002 12/03/2004 100%RAN_Study_Items_History NokiaKarri.Ranta-aho@nsn.com 08/07/2004 - No ####

####1711 21005 FS on Analysis on Higher Chip Rates for UTRA TDD evolutions RInImp-FSVHCRTDD2 Rel-6 R1 06/09/2002 14/09/2004 100%RAN_Study_Items IPWirelessmbeale@ipwireless.com 13/10/2004 Study finished at RP#25 No ####

####1712 24011 FS on Low Output Powers for general purpose FDD BSs RInImp-FSLoPw2 Rel-6 R3 13/06/2003 12/03/2004 100%RAN_Study_Items_History TelefónicaAna Burgos (burgos_a@tsm.es) 08/07/2004 - No ####

####1713 21007 FS on Uplink enhancements for UTRA TDD RInImp-FSUpEnhTDD2 Rel-6 R1 06/06/2003 14/03/2005 100%RAN_Study_Items InterdigitalMarian.Rudolf@InterDigital.com 25/03/2005 - No ####

####1714 24005 FS on UE antenna efficiency test methods performance requirements (2) RInImp-UEAnTM22 Rel-6 R4 08/03/2002 06/09/2002 100%RAN_Study_Items_History AllgonAlf Ahlström (alf.ahlstrom@pwav.com) 08/07/2004 The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4No ####

######## 23006 Deleted - FS on the evolution of the UTRAN architecture RANimp-FSEvo2 Rel-6 R3 09/09/2002 14/12/2004 100%RAN_Study_Items Nokiawoonhee.hwang@nsn.com, Antti.Toskala@nokia.com 13/01/2005 Study Closed, work will continue within the  FS on evolved UTRA and UTRANRP-26 No ####

####1716 20003 FDD Enhanced Uplink EDCH 1 Rel-6 RP 15/03/2004 14/09/2007 100%RAN_Work_Items EricssonJoakim Bergström 08/07/2004 - No ####

####1717 20004 FDD Enhanced Uplink - Stage 2 EDCH-Stage22 Rel-6 R2 15/03/2004 14/12/2004 100%RAN_Work_Items - 13/01/2005 - No ####

####1718 20005 FDD Enhanced Uplink - Physical Layer EDCH-Phys 2 Rel-6 R1 15/03/2004 14/03/2005 100%RAN_Work_Items NokiaKarri.Ranta-aho@nsn.com 25/03/2005 - No ####

####1719 20006 FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects EDCH-L23 2 Rel-6 R2 15/03/2004 14/03/2005 100%RAN_Work_Items EricssonJoakim Bergström 25/03/2005 - No ####

####1720 20007 FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects EDCH-IurIub 2 Rel-6 R3 15/03/2004 14/03/2005 100%RAN_Work_Items NortelSaso Stojanovski 25/03/2005 - No ####
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####1721 20008 FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance TestingEDCH-RF 2 Rel-6 R4 15/03/2004 24/06/2004 100%RAN_Work_Items Ericssonthomas.unshelm@ERICSSON.COM 13/01/2006 - No ####

####1722 25003 Conformance Test Aspects – FDD Enhanced Uplink EDCH_Test 2 Rel-6 R5 03/06/2005 14/09/2007 100%RAN5_Work_Items EricssonLeif.Mattisson@ericsson.com 16/06/2010 - No ####

####1723 20008 FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance TestingEDCH-RF 2 Rel-6 R4 15/03/2004 14/09/2005 100%RAN_Work_Items Ericssonthomas.unshelm@ERICSSON.COM 13/01/2006 - No ####

####1724 9 Rel-6 RAN improvements RANimp 1 Rel-6 RP 09/09/2002 14/03/2005 100%RAN_Work_Items - 08/07/2004 Generic feature No ####

####1725 624 RAB support enhancement RANimp-RABSE2 Rel-6 R2 14/03/2003 14/03/2005 100%RAN_Work_Items NokiaJussi Kähtävä (juha.mikola@nokia.com) 13/01/2005 building block without particular end dateNo ####

####1726 21008 Optimization of downlink channelisation code utilisation RANimp-RABSE-CodeOptFDD3 Rel-6 R1 12/03/2004 14/03/2005 100%RAN_Work_Items NortelSarah Boumendil 25/03/2005 - No ####

####1727 21009 optimization of channelisation code utilisation for 3.84 Mcps TDD RANimp-RABSE-CodOptTDD3 Rel-6 R1 15/03/2004 14/03/2005 100%RAN_Work_Items_History IPWirelessNicholas Anderson 13/01/2006 WIDS modified in RP#26, RP-040551No ####

####1728 20013 HS-DPCCH ACK/NACK Enhancement RANimp-RABSE-ACKNACK3 Rel-6 R1 15/09/2004 14/12/2004 100% - NokiaJussi Kähtävä (juha.mikola@nokia.com) 25/03/2005 Approved at RP#25 as RP-040390No ####

######## 23009 Deleted - Iu enhancements for IMS support in RAN RANimp-RABSE-IuEnhIMS3 Rel-6 R3 14/03/2003 03/06/2004 100%RAN_Work_Items_History NortelPhilippe.Godin@nortelnetworks.com 13/01/2006 Closed RP#24 due to the lack of progressRP-24 No ####

######## 23005 Deleted - Improvement of RRM across RNS and RNS/BSS RANimp-RRM13 Rel-6 R3 05/12/2003 05/12/2003 100%RAN_Work_Items Nokiaantti.toskala@nokia.com 21/10/2004 abandoned RP-23 RP-23 No ####

####1731 20999 Beamforming Enhancements RANimp-BFE2 Rel-6 R1 19/09/2003 19/12/2003 100%RAN_Work_Items_History NokiaJussi Kähtävä (juha.mikola@nokia.com) 08/07/2004 - No ####

####1732 23012 Rel6 RRM optimization for Iur and Iub RANimp-RRMopt2 Rel-6 R3 19/09/2003 12/03/2004 100%RAN_Work_Items EricssonGert-Jan.van.Lieshout@eln.ericsson.se 08/07/2004 - No ####

####1733 23014 Improved access to UE measurement data for CRNC to support TDD RRMRANimp-RRMopt-UEMsD3 Rel-6 R3 19/09/2003 12/03/2004 100%RAN_Work_Items_History Interdigitaljim.miller@interdigital.com 13/01/2005 - RP-22 No ####

####1734 23010 Remote Control of Electrical Tilting Anten nas RANimp-TiltAnt2 Rel-6 R3 14/03/2003 16/09/2004 100%RAN_Work_Items VodafoneAndreas.Hauser@vodafone.com 14/04/2004 - No ####

####1735 23015 Tilting Antenna - RAN aspects RANimp-TiltAnt3 Rel-6 R3 14/03/2003 14/09/2004 100%RAN_Work_Items VodafoneAndreas.Hauser@vodafone.com 13/10/2004 Finished at RP#25 No ####

####1736 35023 OAM&P impacts RANimp-TiltAnt-OAM3 Rel-6 S5 27/02/2004 16/09/2004 100% S5-048270 VodafoneAdrian.Neal@vodafone.com 13/01/2006 SP#25 09/2004 completed No ####

####1737 23011 Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspectsRANimp-NACC2 Rel-6 R3 09/09/2002 15/06/2004 100%RAN_Work_Items_History VodafoneBrendan.McWilliams@gb.vodafone.co.uk 08/07/2004 - No ####

####1738 32023 Location Services enhancements 2 LCS2 1 Rel-6 S2,S5,N4,RP 15/01/2001 16/12/2004 100% SP-030127 - 08/07/2004 - No ####

####1739 32024 Improvement on Le interface LCS2 2 Rel-6 S2 17/06/2002 15/12/2004 100% - - 12/03/2004 - No ####

####1740 32051 Stage 2 LCS2 3 Rel-6 S2 17/06/2002 22/09/2003 100% - - 12/03/2004 - No ####

####1741 32053 Stage 3 - impacts MLP (Mobile Location Protocol) LCS2 3 Rel-6 OMA 01/01/2004 15/12/2004 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 Updated according to SP-040232No ####

####1742 32001 Enhanced support for anonymity and user pr ivacy LCS2 2 Rel-6 S2 08/07/2002 15/12/2004 100% - - 12/03/2004 - No ####

####1743 32047 Stage 2 LCS2 3 Rel-6 S2 08/07/2002 27/06/2003 100% - - 12/03/2004 - No ####

####1744 32054 Stage 3 - impacts MLP and RLP LCS2 3 Rel-6 OMA 01/01/2004 15/12/2004 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 Updated according to SP-040232No ####

####1745 32025 Enhanced inter-GMLC interface LCS2 2 Rel-6 S2 24/06/2002 15/12/2004 100% - - 24/01/2002 - No ####

####1746 32048 Stage 2 LCS2 3 Rel-6 S2 24/06/2002 05/09/2003 100% - - 23/07/2003 - No ####

####1747 32055 Stage 3 - definition of RLP and PCP LCS2 3 Rel-6 OMA 01/01/2004 15/12/2004 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 Updated according to SP-040232No ####

####1748 32012 Location Services support for IMS public i dentities LCS2 2 Rel-6 S2 24/02/2003 15/12/2004 100% - - 12/03/2004 - No ####

####1749 32049 Stage 2 LCS2 3 Rel-6 S2 24/02/2003 23/01/2004 100% - - 12/03/2004 - No ####

####1750 32056 Stage 3 - impacts MLP, RLP and PCP LCS2 3 Rel-6 OMA 01/01/2004 15/12/2004 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 Updated according to SP-040232No ####

####1751 32026 New area event for location service trigge ring reports LCS2 2 Rel-6 S2 03/06/2002 15/12/2004 100% - - 12/03/2004 - No ####

####1752 32050 Stage 2 LCS2 3 Rel-6 S2 03/06/2002 27/06/2003 100% - - 12/03/2004 - No ####

####1753 14015 Stage 3 for UE-CN signalling LCS2 3 Rel-6 N4 09/10/2003 31/08/2004 100% - - 08/09/2004 31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......No ####

####1754 32057 Stage 3 - impacts MLP, RLP and PCP LCS2 3 Rel-6 OMA 01/01/2004 15/12/2004 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 Updated according to SP-040232No ####

####1755 20001 UE positioning LCS2-UEpos 2 Rel-6 RP 15/01/2001 14/09/2004 100% - - 08/07/2004 - No ####

####1756 2475 Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methodsLCS-Rel4Pos3 Rel-6 R2 15/01/2001 19/09/2003 100%RAN_Work_Items_History SiemensMeik.Kottkamp@siemens.com 08/07/2004 - No ####

####1757 24012 A-GPS minimum performance specification LCS-UEPos-AGPSPerf3 Rel-6 R4 06/06/2003 14/09/2004 100%RAN_Work_Items AT&T Wirelessdonglin.shen@attws.com 13/10/2004 Finished at RP#25 No ####

####1758 22002 FS on Enhancements to OTDOA Positioning using advanced blanking methodsLCS2-UEpos-FSBlank3 Rel-6 R2 01/07/2002 19/09/2003 100%RAN_Study_Items_History Cambridge Positioning Systemsdavid.bartlett@cursor-system.com 08/07/2004 - No ####

######## 2457 Deleted - UE positioning enhancements - other methods LCS2-UEpos-enh3 Rel-6 R2 26/09/2003 26/09/2003 100%RAN_Work_Items SiemensMeik.Kottkamp@siemens.com 21/10/2004 building block without particular end dateRP-24 No ####

####1760 35035 LCS charging LCS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-040778 France Telecomalain.bibas@orange-ft.com 13/01/2006 SP#26 12/2004 completed No ####

####1761 1571 Rel-6 Security enhancements SEC1 1 Rel-6 S3 03/01/2001 26/11/2004 100% SP-000421 VodafonePeter.Howard@vodafone.com 10/12/2001 Added BB UE authentication and rapporteur added.No ####

####1762 2026 Enhanced HE control of security (including positive  authentication reporting)SEC1 2 Rel-6 S3 03/01/2001 25/09/2003 100% SP-000421 VodafonePeter.Howard@vodafone.com 13/01/2005 Added by SP-000575 without any dates. 18/10/00: Cha nge of WI title, added hyperlink rapporteur new end  date 03/01. New end date and correct Release to be  decided S3#18No ####

######## 2027 Deleted - SEC1 Stage 2 (Enhanced HE control of security) SEC1 3 Rel-6 S3 03/01/2001 14/06/2002 100% - - 12/03/2001 New end date and correct Release to be decided S3#18. Marked as stopped 12/2008SP-16 No ####
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####1764 33006 Network domain security SEC1-NDS 3 Rel-6 S3 17/06/2002 25/09/2003 100% SP-000513 TelenorGeir-myrdahl.koien@telenor.com 13/01/2005 WID approved for Rel-6 at SP#17. Completed 2004-12No ####

####1765 33007 IP network layer security (NDS/IP) SEC1-NDS-IP4 Rel-6 S3 17/06/2002 25/09/2003 100% - - 13/01/2005 Should be complete after SA3#27. Completed 2004-12No ####

####1766 33017 Network Domain Security; Authentication Framework (NDS/AF) SEC1-NDS-AF2 Rel-6 S3 15/02/2002 13/02/2004 100% SP-030108 Nokiatommi.viitanen@nokia.com 13/01/2005 WID approved SP#19. Work started after FS approved SP#18No ####

####1767 33019 Key Management of group keys for Voice Group Call Services SECGKYV 2 Rel-6 S3 26/09/2003 26/11/2004 100% SP-030491 Vodafonebenno.tietz@vodafone.com 13/01/2005 Approved TSG#21. Completed 2004-12No ####

####1768 32021 IMS Phase 2 IMS2 1 Rel-6 S1,S2,S3,S5,NP,R528/08/2000 14/09/2007 100% - - 08/07/2004 Not yet available: verbally approved at SA15, actua l WID to be provided at SA16 by LucentNo ####

####1769 14014 Enhancements to the Cx and Sh interfaces IMS2-CCR 2 Rel-6 N4 06/06/2003 31/08/2004 100% NP-030229 - 25/03/2005 Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....No ####

####1770 25009 Conformance Test Aspects – IMS Call Control Rel-6 enhancements IMS2_CCR_Test2 Rel-6 R5 10/03/2006 14/09/2007 100%RAN5_Work_Items EricssonJacob.John@motorola.com, Leif.Mattisson@ericsson.com 16/06/2010 - No ####

####1771 31025 IMS Group Management IMSGM 2 Rel-6 S1 14/03/2002 08/12/2004 100% SP-020065 Nokiajuha.kalliokulju@nokia.com 08/09/2004 - No ####

####1772 31026 Stage 1 - TS on IMS group management IMSGM 3 Rel-6 S1 14/03/2002 09/12/2002 100% - Nokiajuha.kalliokulju@nokia.com 07/12/2003 - No ####

####1773 32036 Stage 2 IMSGM 3 Rel-6 S2 26/05/2003 31/12/2003 100% - - 08/06/2004 - No ####

####1774 11036 Stage 3 for IMS Group management (e.g. chat) IMSGM 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 LucentKeith Drage (drage@alcatel-lucent.com) 25/03/2005 Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)No ####

####1775 11037 IMS Conferencing - 2 Rel-6 N1 04/11/2002 08/12/2004 100% - - 13/01/2003 - No ####

####1776 32037 Stage 2 - 3 Rel-6 S2 04/11/2002 31/12/2003 100% - - 12/03/2004 - No ####

####1777 32038 Stage 3 - 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 LucentKeith Drage (drage@alcatel-lucent.com) 25/03/2005 Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)No ####

####1778 31022 IMS Messaging IMSM 2 Rel-6 S1 14/03/2002 30/12/2005 100% SP-020065 Nokiajuha.kalliokulju@nokia.com 08/09/2004 - No ####

####1779 31023 TR on support of messaging in the IMS IMSM-TR 3 Rel-6 S1 14/03/2002 09/12/2002 100% SP-020065 Nokiajuha.kalliokulju@nokia.com 07/09/2010 - No ####

####1780 31034 Stage 1 22.340 IMSM-TS 3 Rel-6 S1 11/11/2002 11/12/2002 100% SP-020065 Nokiajuha.kalliokulju@nokia.com 07/09/2010 - No ####

####1781 31033 CRs to 22.140 & 22.228 IMSM-CR 3 Rel-6 S1 14/03/2002 17/03/2003 100% SP-020065 Nokiajuha.kalliokulju@nokia.com 07/09/2010 - No ####

####1782 32700 Stage 2 IMSM 3 Rel-6 S2 04/11/2002 31/08/2004 100% - - 08/09/2004 - No ####

####1783 11039 Stage 3 for IMS Messaging IMSM 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 LucentKeith Drage (drage@alcatel-lucent.com) 25/03/2005 - No ####

####1784 60001 SIP/SIMPLE Instant messaging - 3 Rel-6 OMA 01/01/2004 30/12/2005 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 Updated according to SP-040232No ####

####1785 11040 Additional SIP Capabilities support not co vered by Rel-5 - 2 Rel-6 N1 11/11/2002 17/06/2005 100% - - 13/01/2003 - No ####

####1786 32041 Stage 2 for add SIP cap (e.g. forking) - 3 Rel-6 S2 11/11/2002 20/02/2004 100% - - 12/03/2004 - No ####

####1787 32042 Stage 3 for Additional SIP Capabilities - 3 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494 LucentKeith Drage (drage@alcatel-lucent.com) 02/06/2005 - No ####

####1788 11052 Procedured associated with IMS-ALG - 3 Rel-6 N1 06/09/2004 17/06/2005 100% - - 02/06/2005 - No ####

####1789 11041 Review additional SIP Capabilities against IMS - 2 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494 LucentKeith Drage (drage@alcatel-lucent.com) 25/03/2005 - No ####

####1790 2048 Interworking between IMS and IP networks IMS-CCR-IWIP2 Rel-6 N3 28/08/2000 08/12/2004 100% NP-020091 BTnigel.holland@bt.com 13/01/2003 [DAB 14.02.02] - end date pushed back to March 2003No ####

####1791 13004 Interworking for 3GPP_SIP and IETF_SIP - 3 Rel-6 N3 28/08/2000 13/06/2003 100% - SiemensThomas.Belling@nsn.com 15/09/2003 [DAB - 20.08.03] - CN Part of TR Complete @ CN#20No ####

####1792 13005 Interworking for IPv6 to IPv4 - 3 Rel-6 N3 28/08/2000 08/12/2004 100% - - 09/03/2005 - No ####

####1793 11044 Interworking for IPv6 to IPv4 (SIP / SDP aspects) - 3 Rel-6 N1 11/05/2004 08/09/2004 100% - - 08/09/2004 - No ####

####1794 11017 stage 3 of interworking with non-IMS IP networks - 3 Rel-6 N1 14/03/2001 08/09/2004 100% - - 08/09/2004 - No ####

####1795 2047 Interworking between IMS and CS networks IMS-CCR-IWCS2 Rel-6 N3 28/08/2000 18/03/2004 100% NP-030292 VodafoneBrendan.McWilliams@gb.vodafone.co.uk 09/09/2004 [DAB - 25.05.04] - CN3 consider this work to be completeNo ####

####1796 14001 Mn interface (IM-MGW to MGCF) enhancements (CN4 Part) IMS-CCR-Mn2 Rel-6 N4 07/08/2001 01/09/2004 100% - - 09/03/2005 TISPAN issue is open No ####

####1797 31036 Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”- 2 Rel-6 S1 15/11/2002 12/12/2002 100% - Nokiajuha.kalliokulju@nokia.com 04/07/2003 - No ####

####1798 33012 Lawful Interception in the 3GPP Rel-6 architecture SEC1-LI 2 Rel-6 S3 09/12/2002 18/12/2003 100% SP-030106 Reg TPberthold.wilhelm@regtp.de 13/01/2005 - No ####

####1799 31042 IMS Subscription and access scenarios - 2 Rel-6 S1 16/12/2002 13/06/2003 100% - TeliaSoneraFRANK, Robert 31/08/2010 - No ####

####1800 35032 IMS charging IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 EricssonPatrik TEPPO 13/01/2006 SP#26 12/2004 completed No ####

####1801 11051 IMS Management objects - 2 Rel-6 N1 03/09/2004 04/11/2005 100% NP-040494 - 09/03/2005 - No ####

######## 32027 Deleted - Stage 2 of IMS Phase 2 IMS2 2 Rel-6 S2 19/09/2003 19/09/2003 100% SP-020544 - 21/10/2004 - SP-21 No ####

####1803 32063 3GPP Enablers for services like Push to Talk over C ellular (PoC)PoC 1 Rel-6 S2,S4,S5 08/09/2003 09/06/2005 100% SP-030384 EricssonShabnam Sultana 08/07/2004 - No ####

####1804 32068 Feasibility Study PoC 2 Rel-6 S2 08/09/2003 30/11/2004 100% SP-030384 EricssonShabnam Sultana 06/12/2004 - No ####

####1805 60002 Dependencies on OMA PoC PoC 2 Rel-6 OMA 01/01/2004 28/02/2005 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 Updated according to SP-040232No ####

####1806 34029 Selection of one or more PoC codec(s) for PoC PoC 2 Rel-6 S4 13/09/2004 16/12/2004 100% - - 06/12/2004 Completed No ####
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####1807 35036 PoC charging PoC-CH 2 Rel-6 S5 27/09/2004 09/06/2005 100% SP-050032 SiemensGerald.Goermer@nsn.com 13/01/2006 SP#28 06/2005 completed No ####

####1808 32062 Study on Interworking aspects and migration scenari os for IPv4 based IMS ImplementationsIPv4IMS 1 Rel-6 S2 08/09/2003 25/06/2004 100% SP-040327 SiemensAlexander Milinski 18/11/2009 - No ####

####1809 11032 Interoperability and Commonality between IMS using different IP-connectivity NetworksIMSCOOP 1 Rel-6 S2 16/09/2002 12/12/2003 100% - - 08/07/2004 - No ####

####1810 32028 Stage 2 for Interoperability IMSCOOP 2 Rel-6 S2 16/09/2002 30/09/2003 100% SP-020543 Nokiabalazs.bertenyi@nsn.com 08/07/2004 No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2No ####

####1811 32061 Stage 2 for commonality IMSCOOP 2 Rel-6 S2 16/09/2002 19/09/2003 100% SP-020543 Nokiabalazs.bertenyi@nsn.com 08/07/2004 - No ####

####1812 11033 Stage 3 IMSCOOP 2 Rel-6 N1 14/10/2002 12/12/2003 100% NP-020572 LucentKeith Drage (drage@alcatel-lucent.com) 12/03/2004 - No ####

####1813 1365 Support of Push Services PUSH 1 Rel-6 S1 03/01/2001 27/02/2004 100% SP-000669 NTT ComwareYoshinori Kitada 19/01/2005 Changed from FS to actual support of PushNo ####

####1814 31004 Stage 1 PUSH 2 Rel-6 S1 03/01/2001 14/06/2002 100% - - 04/07/2003 - No ####

####1815 32701 TR 23.976 on Push Architecture PUSH 2 Rel-6 S2 11/11/2002 27/02/2004 100% SP-030126 Research In MotionNick Alfano 08/07/2004 - No ####

####1816 42009 Multimedia Messaging (MMS) enhancements MMS6 1 Rel-6 T2,S1,S4,S5,OMA15/08/2002 07/12/2005 100% TP-030175 SiemensJosef.Laumen@SAL.SIEMENS.DE 06/12/2004 - No ####

####1817 42010 Definition of service requirements MMS6-SR 2 Rel-6 S1 15/11/2002 19/12/2003 100% - - 12/03/2004 - No ####

####1818 31031 Definition of service requirements charging MMS6-SR 3 Rel-6 S1 15/11/2002 19/12/2003 100% - SiemensJosef.Laumen@SAL.SIEMENS.DE 12/03/2004 - No ####

####1819 42011 Technical realization MMS6 2 Rel-6 T2 06/09/2002 10/12/2004 100% - SiemensJosef.Laumen@SAL.SIEMENS.DE 06/12/2004 - No ####

####1820 42012 OMA dependencies MMS6 2 Rel-6 OMA 15/08/2003 29/04/2005 100% - - 25/03/2005 - No ####

####1821 42013 MMS formats and codecs MMS6-Codec2 Rel-6 S4 15/08/2002 07/12/2005 100% - Nokiaroberto.castagno@nokia.com 13/01/2006 - No ####

####1822 42014 Handling of private addressing schemes in MMS MMS6 2 Rel-6 T2 10/12/2003 10/12/2004 100% TP-030299 T-MobileSteffen.Habermann@T-MOBILE.DE 06/12/2004 - No ####

####1823 35034 MMS charging MMS6-CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-040778 - 13/01/2006 SP#25 09/2004 completed No ####

######## 42015 Deleted - FS Multiple MMS Relay/Server Architecture MMS6 2 Rel-6 T2 10/12/2004 10/12/2004 100% TP-030301 Telefónica MóvilesJuan Gorospe (gorospe_j@tsm.es) 08/09/2004 originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140TP-26 No ####

####1825 42005 Rel-6 MExE enhancements MEXE6 1 Rel-6 T2 08/03/2002 06/06/2003 100% - - 21/03/2002 - No ####

####1826 42006 MExE Rel-6 Improvements and Investigations MEXE6-ENHANC2 Rel-6 T2 08/03/2002 12/03/2003 100% TP-020017 TTPComLars Brenk ( (lsb_ttpcom@HOTMAIL.COM) 18/11/2009 - No ####

####1827 42007 MExE Run-Time Independent Framework Feasibility Study MEXE6-RTIF 2 Rel-6 T2 08/03/2002 06/06/2003 100% TP-020086 Nokia Siemens Networksbalazs.bertenyi@nokia.com 31/08/2010 - No ####

####1828 2062 Subscription Management SuM 1 Rel-6 S5 20/09/2002 17/03/2005 100% SP-040763 T-Mobileistvan.aba@t-mobile.at 13/01/2006 SP#27 03/2005 completed No ####

####1829 2499 Presence Capability PRESNC 1 Rel-6 S1 19/03/2001 07/12/2005 100% SP-010064 MotorolaMark Cataldo 08/09/2004 merged "Presence Service Enhancements" (UID31028, P RES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target co mpletion dateNo ####

####1830 2501 Stage 1 PRESNC 2 Rel-6 S1 19/03/2001 18/07/2003 100% - - 12/03/2004 - No ####

####1831 2502 Stage 2 PRESNC 2 Rel-6 S2 12/09/2001 20/09/2002 100% SP-010517 Nokiabalazs.bertenyi@nsn.com 12/03/2004 - No ####

####1832 2503 Stage 3 PRESNC 2 Rel-6 N1 01/04/2002 08/12/2004 100% NP-040492 LucentKeith Drage (drage@alcatel-lucent.com) 09/03/2005 Dependency to 2 IETF drafts, no known work at the momentNo ####

####1833 13018 Stage 3 (CN3 Part Pk interface) PRESNC 2 Rel-6 N3 01/04/2002 11/03/2005 100% - - - 09/03/2005 No Contributions so far - only requires a little workNo ####

####1834 34025 Media Codecs and Formats for IMS Messaging and Presence PRESNC-COFIMP2 Rel-6 S4 12/06/2003 07/12/2005 100% SP-030212 Nokiaharri.honko@nokia.com 13/01/2006 - No ####

####1835 2504 Security issues PRESNC 2 Rel-6 S3 26/08/2002 12/12/2002 100% SP-020514 - 12/12/2008 LSs handled in SA3. WID approved SP#17 Contribution at S3#25 & following e-mail discussion. Marked as closed 12/2008 (was marked 90% complete)No ####

####1836 60003 SIMPLE Presence PRESNC 2 Rel-6 OMA 01/01/2004 31/03/2005 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 Updated according to SP-040232No ####

####1837 50056 Enhanced A/Gb feasibility study AGbEnFS 1 Rel-6 GP 30/08/2002 08/11/2002 100% GP-022565 Vodafonejose-luis.carrizo@vodafone.co.uk 18/11/2009 - No ####

####1838 50057 Feasibility study on A/Gb enhancements AGbEnFS-FS2 Rel-6 G2 30/08/2002 08/11/2002 100% GP-022565 Vodafonejose-luis.carrizo@vodafone.co.uk 18/11/2009 - No ####

####1839 50080 Requirements for the support of conversational services AGbEnFS-FS3 Rel-6 GP 30/08/2002 08/11/2002 100% - - 18/11/2009 - No ####

####1840 50084 Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stackAGbEnFS-FS3 Rel-6 GP 30/08/2002 08/11/2002 100% - - 18/11/2009 - No ####

####1841 50093 Outline of impact and feasibility of these building blocks and their different solutionsAGbEnFS-FS3 Rel-6 GP 30/08/2002 08/11/2002 100% - - 18/11/2009 - No ####

####1842 50081 Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)AGbEnFS-FS3 Rel-6 GP 30/08/2002 08/11/2002 100% - - 18/11/2009 - No ####

####1843 50082 Standardisation effort AGbEnFS-FS3 Rel-6 GP 30/08/2002 08/11/2002 100% - - 18/11/2009 - No ####

####1844 50083 Dependency to other features AGbEnFS-FS3 Rel-6 GP 30/08/2002 08/11/2002 100% - - 18/11/2009 - No ####

####1845 50063 Flexible Layer One for GERAN FLOGER 1 Rel-6 GP 03/01/2000 25/06/2004 100% GP-021018 Nokiabenoist.sebire@nokia.com 16/09/2003 - No ####

####1846 50064 Realisation of a Flexible Layer One FLOGER-Real2 Rel-6 GP 03/01/2000 23/04/2004 100% GP-021019 Nokiabenoist.sebire@nokia.com 08/07/2004 - No ####

####1847 50065 Technical Report FLOGER-Real3 Rel-6 GP 19/04/2002 06/02/2004 100% - - 12/03/2004 - No ####

####1848 51002 Architecture in 45.001 and 43.051 FLOGER-Real3 Rel-6 G1 19/04/2002 23/04/2004 100% - - 12/03/2004 - No ####

####1849 51003 Multiplexing in 45.002 FLOGER-Real3 Rel-6 G1 19/04/2002 23/04/2004 100% - - 12/03/2004 - No ####
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####1850 51004 Channel Coding in 45.003 FLOGER-Real3 Rel-6 G1 19/04/2002 23/04/2004 100% - - 12/03/2004 - No ####

####1851 51005 Performance Requirements in 45.005 FLOGER-Real3 Rel-6 G1 03/01/2000 23/04/2004 100% - - 12/03/2004 - No ####

####1852 51006 Radio subsystem link control in 45.008 FLOGER-Real3 Rel-6 G1 19/04/2002 23/04/2004 100% - - 12/03/2004 - No ####

####1853 52071 Requirements in 44.004 FLOGER-Real3 Rel-6 G2 19/04/2002 23/04/2004 100% - - 12/03/2004 - No ####

####1854 52072 Signalling and protocol support for a Flex ible Layer One FLOGER-SigPro2 Rel-6 G2 19/04/2002 25/06/2004 100% GP-021020 Nokiabenoist.sebire@nokia.com 06/12/2004 - No ####

####1855 52073 Modifications to RLC/MAC in 44.060 and 44.160 FLOGER-SigPro3 Rel-6 G2 19/04/2002 25/06/2004 100% - - 08/07/2004 - No ####

####1856 52074 Modifications to RRC in 44.118 and 44.018 FLOGER-SigPro3 Rel-6 G2 19/04/2002 25/06/2004 100% - - 08/07/2004 - No ####

####1857 52075 Security for a Flexible Layer One FLOGER-SecFLO2 Rel-6 S3, G2 19/04/2002 29/08/2003 100% GP-021021 Nokiabenoist.sebire@nokia.com 14/01/2004 - No ####

####1858 52076 Ciphering in 44.160,44.118, 44.060 and 44.018 FLOGER-SecFLO3 Rel-6 S3, G2 19/04/2002 29/08/2003 100% - - 16/09/2003 - No ####

######## 55077 Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETE FLOGER-Msconf2 Rel-6 G4,G5 06/02/2004 06/02/2004 100% GP-021022 Nokiabenoist.sebire@nokia.com 09/03/2005 - GP-27 No ####

######## 55078 Deleted at TSG #27 - MS Test in 51.010 FLOGER-Msconf3 Rel-6 G4,G5 06/02/2004 06/02/2004 100% - - 09/03/2005 - GP-22 No ####

######## 55079 Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETE FLOGER-BTSconf2 Rel-6 G3new 06/02/2004 06/02/2004 100% GP-021023 Nokiabenoist.sebire@nokia.com 09/03/2005 - GP-27 No ####

######## 53080 Deleted at TGS #27 - BTS Test in 51.021 - DELETE FLOGER-BTSconf3 Rel-6 G3new 06/02/2004 06/02/2004 100% - - 09/03/2005 - GP-22 No ####

####1863 50041 Uplink TDOA feasibility study TDOAF 1 Rel-6 GP 30/11/2001 28/06/2002 100% GP-012794 TruePositionBob Gross (rlgross@trueposition.com) 24/04/2003 - No ####

####1864 2544 Multimedia Broadcast and Multicast Service MBMS 1 Rel-6 S1,S2,S4,S5,RP,R5,GP11/05/2001 07/03/2008 100% - - 04/02/2009 Title renamed at SP#13 No ####

####1865 2545 Stage 1 MBMS 2 Rel-6 S1 11/05/2001 01/04/2002 100% - - 04/07/2003 This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101No ####

####1866 32002 Stage 2 MBMS 2 Rel-6 S2 24/09/2001 17/03/2004 100% SP-010516 - 12/03/2004 - No ####

####1867 32702 TR on Architectural Study MBMS 3 Rel-6 S2 24/09/2001 23/08/2002 100% - - 08/07/2004 - No ####

####1868 32703 Stage 2 Specification Work MBMS 3 Rel-6 S2 19/08/2002 17/03/2004 100% - - 21/10/2004 - No ####

####1869 2481 Introduction of MBMS in RAN MBMS-RAN 2 Rel-6 R2 01/01/2002 14/09/2005 100%RAN_Work_Items Nokiajuho.pirskanen@nokia.com 08/07/2004 - No ####

####1870 20022 Introduction of MBMS in RAN (physical & upper layers, access network interfaces)MBMS-RAN 3 Rel-6 R2 01/01/2002 14/12/2004 100% - Nokiajuho.pirskanen@nokia.com 13/01/2005 Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BBNo ####

####1871 20020 UE Performance Requirements for MBMS MBMS-RAN-RF3 Rel-6 R4 15/09/2004 14/09/2005 100%RAN_Work_Items EricssonTorgny.Palenius@ericsson.com 13/01/2006 Approved at RP#25 as RP-040370No ####

####1872 11030 Support of the MBMS in CN protocols MBMS 2 Rel-6 N1 18/06/2002 08/12/2004 100% NP-040493 - 31/08/2008 - No ####

####1873 13015 Gmb interface for MBMS (CN3 part) MBMS 2 Rel-6 N3 29/08/2003 08/12/2004 100% - - 09/03/2005 - No ####

####1874 33008 Security Aspects of MBMS MBMS 2 Rel-6 S3 01/07/2002 18/03/2005 100% SP-020514 3adrian.escott@three.co.uk 31/08/2008 WID approved SP#17. 2004-12: Expected completion March 2005No ####

####1875 50085 Support of MBMS in GERAN MBMS-GERAN2 Rel-6 GP 30/08/2001 28/01/2005 100% GP-022566 - 09/03/2005 - No ####

####1876 50086 Impact on the logical and physical channels MBMS-GERAN3 Rel-6 GP 30/08/2002 28/01/2005 100% - - 09/03/2005 - No ####

####1877 52085 Re-synchronisation at cell change MBMS-GERAN3 Rel-6 G2 30/08/2002 28/01/2005 100% - - 09/03/2005 - No ####

####1878 50098 Simultaneous support of MBMS services MBMS-GERAN3 Rel-6 GP 30/08/2002 28/01/2005 100% - - 09/03/2005 - No ####

####1879 50099 Simultaneous support of MBMS and non-MBMS services MBMS-GERAN3 Rel-6 GP 30/08/2001 28/01/2005 100% - - 09/03/2005 - No ####

####1880 50100 Resynchronisation at cell change MBMS-GERAN3 Rel-6 GP 30/08/2001 28/01/2005 100% - - 09/03/2005 - No ####

####1881 50087 Decision making process between point-to-point or pont-to-multipoint configurationsMBMS-GERAN3 Rel-6 GP 30/08/2002 28/01/2005 100% - - 09/03/2005 - No ####

####1882 50088 MBMS channel allocations procedures to multiple MSs MBMS-GERAN3 Rel-6 GP 30/08/2002 28/01/2005 100% - - 09/03/2005 - No ####

####1883 50089 Changes to the Gb interface MBMS-GERAN3 Rel-6 GP 30/08/2002 28/01/2005 100% - - 09/03/2005 - No ####

####1884 50090 GERAN specific changes to the Iu-ps interface MBMS-GERAN3 Rel-6 GP 30/08/2002 28/01/2005 100% - - 09/03/2005 - No ####

####1885 50091 Interaction between MBMS and Iu-flex MBMS-GERAN3 Rel-6 GP 30/08/2002 28/01/2005 100% - - 09/03/2005 - No ####

####1886 50092 Security aspects MBMS-GERAN3 Rel-6 GP 30/08/2002 28/01/2005 100% - - 09/03/2005 - No ####

####1887 53081 MBMS-GERAN - MS conformance tests MBMS-GERAN3 Rel-6 G3new 25/01/2002 28/01/2005 100% - - 25/03/2005 - No ####

######## 55091 Deleted - MS conformance tests - G5 MBMS-GERAN3 Rel-6 G5 27/06/2003 27/06/2003 100% - - 21/10/2004 - GP-19 No ####

####1889 31045 MBMS User Services MBMS 2 Rel-6 S1 13/05/2003 16/03/2006 100% - - 08/09/2004 - No ####

####1890 31044 MBMS User Services Stage 1 MBMS 3 Rel-6 S1 13/05/2003 01/04/2004 100% - - 07/12/2003 - No ####

####1891 34026 Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMSMBMS-TSMBMS3 Rel-6 S4 12/06/2003 16/03/2006 100% SP-030674 Nokiaigor.curcio@nokia.com 13/01/2006 TR26.946 tbc by March 06 No ####

####1892 35038 MBMS charging MBMS-CH 2 Rel-6 S5 11/01/2005 09/06/2005 100% SP-040779 - 13/01/2006 SP#28 06/2005 completed No ####
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####1893 25024 MBMS UE Conformance Testing MBMS-UEConTest2 Rel-6 R5,T1 10/03/2006 07/03/2008 100%RAN5_Work_Items - 06/05/2008 BB place holder for a number of RAN5 Tasks. Moved i n from the Stoyan/Testing WPNo ####

####1894 25014 RF/RRM Conformance Test Aspects – MBMS (FDD) MBMS-RAN-RF_Test3 Rel-6 R5,T1 02/06/2006 07/03/2008 100%RAN5_Work_Items Ericssonleif.mattisson@ericsson.com 06/05/2008 TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testingNo ####

####1895 25022 Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD MBMS-UEConTest_TDH3 Rel-6 R5,T1 20/09/2006 07/12/2007 100%RAN5_Work_Items IPWirelessTimothy Speight (tspeight@ipwireless.com) 06/05/2008 - No ####

####1896 25023 Signalling Conformance Test Aspects – MBMS for LCR TDD MBMS-UEConTest_SIGTDL3 Rel-6 R5,T1 20/09/2006 07/12/2007 100%RAN5_Work_Items DATANGzhaojian@datangmobile.cn 06/05/2008 - No ####

####1897 25011 Conformance Test Aspects – MBMS MBMS_Test 3 Rel-6 R5,T1 10/03/2006 14/09/2007 100%RAN5_Work_Items QualcommShubhang Vora (svora@qualcomm.com) 06/05/2008 - No ####

####1898 25038 Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM MBMS-UEConTest_RFTDL3 Rel-6 R5,T1 01/06/2007 07/12/2007 100%RAN5_Work_Items Datang Mobilechenxiaozhong@datangmobile.cn 06/05/2008 - No ####

####1899 31006 Speech Recognition and Speech Enabled Services SRSES 1 Rel-6 S1 08/10/2001 30/12/2005 100% SP-010572 - 08/09/2004 - No ####

####1900 31007 Speech Enabled Services Based on Distributed Speech Recognition (DSR) DSR 2 Rel-6 S1 08/10/2001 15/03/2002 100% SP-010581 QualcommDwilliams@qualcomm.com 12/03/2004 - No ####

####1901 32999 TR on Architectural impacts SRSES 2 Rel-6 S2 12/05/2003 02/03/2004 100% - - 08/07/2004 - No ####

####1902 34700 Codec Work to Support Speech Recognition Framework for Automated Voice ServicesSRSES-Codec2 Rel-6 S4 15/10/2002 16/12/2004 100% SP-020687 MotorolaDavid Pearce (bdp003@motorola.com) 06/12/2004 - No ####

####1903 60004 Multimodal support SRSES 2 Rel-6 OMA 01/01/2004 30/12/2005 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 - No ####

######## 11021 Deleted - SES codec negotiation at Session Description Protocol (SDP) SRSES 2 Rel-6 N1 04/06/2003 04/06/2003 100% - - 21/10/2004 Abandoned NP-23 NP-23 No ####

####1905 31008 Generic User Profile Rel-6 GUP 1 Rel-6 S1 08/10/2001 03/03/2005 100% SP-040515 - - 28/03/2003 - No ####

####1906 31009 Stage 1 - Requirements GUP 2 Rel-6 S1 08/10/2001 30/05/2003 100% - T-Mobilekurt.bischinger@t-mobile.at 25/03/2005 - No ####

####1907 32008 Stage 2 - Architecture GUP 2 Rel-6 S2 28/01/2002 06/06/2003 100% SP-020539 Nokiaharri.o.koskinen@nokia.com 12/03/2004 - No ####

####1908 42002 Stage 2 - Data Description Method GUP 2 Rel-6 N4 05/12/2002 03/03/2005 100% TP-020275 T-Mobilekurt.bischinger@t-mobile.at 09/03/2005 TR approved in CN#26 No ####

####1909 14008 Stage 3 - Network GUP 2 Rel-6 N4 19/05/2003 03/03/2005 100% - - 09/03/2005 - No ####

####1910 33009 Security Aspects GUP 2 Rel-6 S3 16/07/2002 18/09/2003 100% SP-030109 LucentOwen, Bradley (bvowen@lucent.com) 13/01/2005 WID approved SP#17. SA WG3 progress slow, depends on progress in other groups.No ####

####1911 31010 Digital Rights Management DRM 1 Rel-6 S1 08/10/2001 28/05/2004 100% SP-010577 - 11/10/2001 Foreseen start and completion dates introduced by M CC (no indication at all on the WID)No ####

####1912 31011 Requirements DRM 2 Rel-6 S1 08/10/2001 13/06/2002 100% - Openwavenicholas.wood@openwave.com 04/07/2003 - No ####

####1913 60005 Stage 2 DRM 2 Rel-6 OMA 01/01/2004 28/05/2004 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 - No ####

####1914 60006 Stage 3 DRM 2 Rel-6 OMA 01/01/2004 28/05/2004 100% - -OMA-LIAISON@mail.openmobilealliance.org 25/03/2005 - No ####

####1915 33001 Security DRM 2 Rel-6 OMA 17/06/2002 03/03/2003 100% - - 25/03/2005 SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17No ####

######## 31037 Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)DRM 2 Rel-6 S1 21/03/2003 21/03/2003 100% - - 08/09/2004 Replaced by UID 60005 and 60006SP-19 No ####

####1917 31012 WLAN-UMTS Interworking Rel-6 WLAN 1 Rel-6 S1 03/01/2000 22/09/2005 100% SP-030712 Telenorfrederic.paint@telenor.com 12/03/2004 - No ####

####1918 31020 Technical Report WLAN-TR 2 Rel-6 S1 03/01/2000 13/06/2003 100% SP-030712 T-mobileMark.Younge@t-mobile.com 08/06/2004 - No ####

####1919 31035 Stage 1 WLAN-TS 2 Rel-6 S1 06/01/2003 11/06/2004 100% SP-030712 Telenorfrederic.paint@telenor.com 08/06/2004 - No ####

####1920 32018 Architecture Definition for scenarii 2 and 3 WLAN 2 Rel-6 S2 25/03/2002 31/05/2004 100% SP-020542 - 08/07/2004 - No ####

####1921 32704 Security WLAN 2 Rel-6 S3 30/09/2002 21/03/2003 100% SP-020514 Ericssonluis.lopez-soria@ece.ericsson.se 13/01/2005 Active contribution S3#24, S3#25. WID approved SP#17No ####

####1922 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 23/05/2003 01/09/2004 100% NP-030490 Nokiaraquel.rodriguez@nokia.com 09/03/2005 WID approved at CN#19 No ####

####1923 13019 Stage 3 - CN3 aspects (Wi Interface for Scenario 3) WLAN 2 Rel-6 N3 23/05/2003 30/09/2004 100% - - - 09/03/2005 - No ####

####1924 11042 Stage 3 for scenario 2 WLAN 2 Rel-6 N1 23/05/2003 08/09/2004 100% NP-030490 - 09/03/2005 - No ####

####1925 11047 Stage 3 for scenario 3 WLAN 2 Rel-6 N1 23/05/2003 08/12/2004 100% - - 09/03/2005 - No ####

####1926 35033 WLAN charging WLAN-CH 2 Rel-6 S5 21/03/2003 22/09/2005 100% SP-030048 NokiaBenni ALEXANDER 13/01/2006 SP#28: delayed 09/2005. WT also under SA5 BB 35017 Charging Management for Bearer levelNo ####

####1927 43010 USIM enhancements for WLAN Interworking WLAN 2 Rel-6 T3 05/09/2003 04/03/2005 100% TP-030185 AxaltoJabellan@axalto.com 19/01/2005 - No ####

####1928 31015 Priority Service PRIOR1 1 Rel-6 S1 30/05/2002 26/09/2003 100% SP-010523 TelcordiaJames Garrahan (jgarraha@telcordia.com) 31/08/2010 - No ####

####1929 31016 Feasibility Study PRIOR-FS 2 Rel-6 S1 14/06/2002 14/06/2002 100% SP-010523 TelcordiaJames Garrahan (jgarraha@telcordia.com) 31/08/2010 - No ####

####1930 31017 Stage 1 - Requirements PRIOR-SR 2 Rel-6 S1 30/05/2002 17/09/2003 100% SP-010523 TelcordiaJames Garrahan (jgarraha@telcordia.com) 31/08/2010 - No ####

####1931 31043 Priority service implementation guide PRIOR1 2 Rel-6 S1 28/03/2003 26/09/2003 100% SP-010523 TelcordiaJames Garrahan (jgarraha@telcordia.com) 31/08/2010 - No ####

####1932 31018 Network Sharing NTShar 1 Rel-6 S1,S2,N1,R2,R520/01/2003 10/03/2006 100% SP-010739 T-Mobilemichele.zarri@t-mobile.co.uk 10/11/2009 - No ####

####1933 31019 Technical Report NTShar-TR 2 Rel-6 S1 20/01/2003 19/12/2003 100% SP-010739 T-Mobilemichele.zarri@t-mobile.co.uk 10/11/2009 - No ####

####1934 31038 Stage 1 - CRs to implement Network Sharing NTSharCR 2 Rel-6 S1 20/01/2003 19/12/2003 100% SP-010739 T-Mobilemichele.zarri@t-mobile.co.uk 10/11/2009 - No ####

####1935 32044 Stage 2 NTShar 2 Rel-6 S2 27/02/2003 30/07/2004 100% SP-030123 T-Mobilemichele.zarri@t-mobile.co.uk 10/11/2009 - No ####
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####1936 11043 Network sharing - stage 3 NTShar 2 Rel-6 N1 23/05/2003 08/12/2004 100% NP-040429 T-Mobilemichele.zarri@t-mobile.co.uk 10/11/2009 - No ####

####1937 22004 Enhancement of the support of network sharing in the UTRAN NTShar-UTRANEnh2 Rel-6 R2 19/09/2003 19/09/2003 100%RAN_Work_Items TeliaSoneraAnders.Dahlen@TeliaSonera.com 13/01/2005 - No ####

####1938 25004 Conformance Test Aspects – Network Sharing NTShar-UTRANEnh_Test2 Rel-6 R5 11/03/2005 10/03/2006 100%RAN5_Work_Items TeliaSoneraNiklas.Wiren@TeliaSonera.com 16/06/2010 - No ####

####1939 32016 QoS Improvements QoS1 1 Rel-6 S2,N3 15/07/2002 08/12/2004 100% SP-010719 Nokia 24/01/2002 - No ####

####1940 32017 FS on Dynamic Policy control enhancements for end-to-end QoS QoS1 2 Rel-6 S2 15/07/2002 23/04/2004 100% SP-020540 NortelClaire Mousset 08/07/2004 - No ####

####1941 32059 Definition of the Gq interface QoS1 2 Rel-6 S2 01/07/2003 23/04/2004 100% SP-030306 -Janne Rinne 08/07/2004 - No ####

####1942 13016 Gq interface specification for Dynamic Policy control enhancements – Stage 3 QoS1 2 Rel-6 N3 29/08/2003 08/12/2004 100% NP-030198 NokiaAnna.Sillanpaai@nokia.com 09/03/2005 [DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004No ####

####1943 33002 Subscriber certificates SEC1-SC 1 Rel-6 S3,S2,N1,N4,T3,OMA25/02/2002 08/12/2004 100% SP-010622 Nokiavaltteri.niemi@nokia.com 10/11/2009 Approved at SP#14. May require BBs from CN1, CN4, S A5 and T3No ####

####1944 32705 Stage 1 SEC1-SC 2 Rel-6 S3 25/02/2002 12/09/2002 100% SP-010622 Nokiavaltteri.niemi@nokia.com 07/06/2010 Contribution received S3#24, S3#25No ####

####1945 32706 Architecture review SEC1-SC 2 Rel-6 S2 14/10/2002 14/11/2002 100% - Nokia 10/11/2009 - No ####

####1946 14504 Stage 3 SEC1-SC 2 Rel-6 N4,T3 19/09/2003 30/11/2004 100% NP-030399 NokiaLauri Laitinen 10/11/2009 Finished in CN4#26 No ####

####1947 11049 Stage 3 Ua & Ub interfaces SEC1-SC 2 Rel-6 N1 03/11/2003 08/12/2004 100% - Nokia 10/11/2009 - No ####

####1948 60007 OMA dependencies on Subscriber certificates SEC1-SC 2 Rel-6 OMA 01/01/2004 08/06/2004 100% - NokiaOMA-LIAISON@mail.openmobilealliance.org 10/11/2009 Updated according to SP-040420No ####

####1949 15010 Rel-6 OSA enhancements OSA3 1 Rel-6 N5 31/10/2002 10/03/2005 100% NP-040351 AlcatelChelo.Abarca@alcatel.fr 13/01/2005 CN#25: Updated WID NP-040351 replaces NP-040144.No ####

####1950 31040 Scope of the Open Service Access Release 6 OSA3 2 Rel-6 S1 28/03/2003 27/06/2003 100% SP-030038 - 12/03/2004 - No ####

####1951 15038 OSA Stage 2 OSA3 2 Rel-6 N5 13/08/2004 10/03/2005 100% - - 25/03/2005 Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).No ####

####1952 15026 Multi Media Messaging function OSA3 2 Rel-6 N5 31/10/2002 10/09/2004 100% - - 13/01/2005 - No ####

####1953 15028 Policy management extensions OSA3 2 Rel-6 N5 31/10/2002 12/12/2003 100% - - 13/01/2005 - No ####

####1954 15029 TS on Presence and Availability Management (from the PRESNC WI) OSA3 2 Rel-6 N5 31/10/2002 26/03/2004 100% - - 13/01/2005 N5#26: Split WI into TS & TR. No ####

####1955 15032 OSA interfaces at different levels of abstractions (Parlay X, Web services) OSA3 2 Rel-6 N5 14/07/2003 10/09/2004 100% - - 13/01/2005 - No ####

####1956 15033 Introduction of migration support mechanism OSA3 2 Rel-6 N5 31/10/2002 10/12/2003 100% - - 13/01/2005 - No ####

####1957 15036 Framework Function for Federation OSA3 2 Rel-6 N5 03/02/2003 12/12/2003 100% - - 13/01/2005 - No ####

####1958 60008 OMA potential overlaps with 3GPP OSA Stage 3 (Web services) OSA3 2 Rel-6 OMA 18/12/2003 16/09/2004 100% - - 25/03/2005 TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).No ####

######## 15037 Deleted - TR on Presence and Availability Management (from the PRESNC WI) OSA3 2 Rel-6 N5 17/09/2004 17/09/2004 100% - - 21/10/2004 N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.NP-24 No ####

####1960 50401 Addition of frequency bands to GSM (TAPS) TAPS 1 Rel-6 GP 28/06/2002 28/01/2005 100% GP-022072 NokiaTorben Themsen 09/03/2005 - No ####

####1961 50094 Addition of frequency bands to GSM – Chang es to core specs TAPS-Specs 2 Rel-6 G1 15/11/2002 20/12/2002 100% GP-022073 NokiaTorben Themsen 13/02/2003 - No ####

####1962 51102 Changes to core specs TAPS-Specs 3 Rel-6 G1 15/11/2002 20/12/2002 100% GP-022073 NokiaTorben Themsen 13/02/2003 - No ####

######## 54102 Deleted - Addition of frequency bands to GSM – Changes for conformance testsTAPS-Conf 2 Rel-6 G4 28/06/2002 28/01/2005 100% GP-022074 NokiaTorben Themsen 09/03/2005 - GP-23 No ####

######## 54103 Deleted - 51.010-1 Add testing TAPS-Conf 3 Rel-6 G4 28/06/2002 28/01/2005 100% GP-022074 NokiaTorben Themsen 09/03/2005 - GP-23 No ####

####1965 50130 Seamless support of streaming services in A/Gb mode SSStrea 1 Rel-6 GP 03/01/2000 17/06/2005 100% GP-022561 VodafoneJosé Luis Carrizo Martínez 14/01/2004 - No ####

####1966 51131 Identification of requirements for streami ng SSStrea 2 Rel-6 G1 27/06/2003 29/08/2003 100% GP-022564 VodafoneJosé Luis Carrizo Martínez 16/09/2003 - No ####

####1967 51133 Requirements SSStrea 3 Rel-6 G1 27/06/2003 29/08/2003 100% - VodafoneJosé Luis Carrizo Martínez 16/09/2003 - No ####

####1968 51132 Performance study of cell change mechanism s SSStrea 2 Rel-6 G1 03/01/2000 29/08/2003 100% GP-022562 VodafoneJosé Luis Carrizo Martínez 16/09/2003 - No ####

####1969 51134 Performance of NACC SSStrea 3 Rel-6 G1 03/01/2000 29/08/2003 100% - VodafoneJosé Luis Carrizo Martínez 16/09/2003 - No ####

####1970 51135 Performance of cell change in DTM for the PS domain SSStrea 3 Rel-6 G1 03/01/2000 29/08/2003 100% - VodafoneJosé Luis Carrizo Martínez 16/09/2003 - No ####

####1971 51136 Handover SSStrea 3 Rel-6 G1 03/01/2000 29/08/2003 100% - VodafoneJosé Luis Carrizo Martínez 16/09/2003 - No ####

####1972 52131 Reduction of service interruption times and packet loss during mobility proceduresSSStrea 2 Rel-6 G2 27/06/2003 17/06/2005 100% GP-022563 VodafoneJosé Luis Carrizo Martínez 16/09/2003 Completed at GERP#17 No ####

####1973 52133 optimizations of existing mechanisms/procedures SSStrea 3 Rel-6 G2 27/06/2003 21/11/2003 100% - VodafoneJosé Luis Carrizo Martínez 16/09/2003 - No ####

####1974 52134 Inter-system NACC SSStrea 3 Rel-6 G2 27/06/2003 21/11/2003 100% - VodafoneJosé Luis Carrizo Martínez 16/09/2003 - No ####

####1975 52135 PS Handover (within GERAN and between GERAN and UTRAN) SSStrea 3 Rel-6 G2 27/06/2003 17/06/2005 100% - VodafoneJosé Luis Carrizo Martínez 16/09/2003 - No ####

####1976 52136 Dependency to other features SSStrea 3 Rel-6 G2 27/06/2003 21/11/2003 100% - VodafoneJosé Luis Carrizo Martínez 16/09/2003 - No ####

######## 54131 Deleted - MS conformance testing SSStrea 2 Rel-6 G3new 19/12/2003 30/01/2004 100% GP-023424 VodafoneJosé Luis Carrizo Martínez 13/10/2009 Marked as stopped 10/2009GP-27 No ####

######## 54132 Deleted - MS conformance tests SSStrea 3 Rel-6 G4,G5 19/12/2003 30/01/2004 100% GP-023424 VodafoneJosé Luis Carrizo Martínez 13/10/2009 Marked as stopped 10/2009GP-27 No ####
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####1979 33013 GERAN A/Gb mode security enhancements SSStrea 2 Rel-6 S3 26/09/2002 28/01/2005 100% SP-030107 Vodafonepeter.howard@vodafone.com 13/01/2005 Possible changes to 33.102 or new specification neededNo ####

####1980 34300 Performance characterisation of default codecs for PS conversational multimedia applicationCODCAR 1 Rel-6 S4 13/09/2002 10/06/2004 100% SP-020433 Nokiapasi.s.ojala@nokia.com 08/09/2004 - No ####

####1981 31030 Study on Privacy Capability PrivCap 1 Rel-6 S1 10/11/2003 03/03/2004 100% SP-020579 LucentMichael Boote (mboote@alcatel-lucent.com) 31/08/2010 - No ####

####1982 35010 OAM&P Rel-6 OAM 1 Rel-6 S5 12/09/2002 11/03/2005 100% SP-040766 Motorola 13/01/2005 SP#26: Updated WID SP-040766 was SP-020445. Complet ion delayed 12/04->03/05 due to OAM-Trace in CN1/4.No ####

####1983 35011 Principles, high level Requirements and Architecture OAM-AR 2 Rel-6 S5 12/09/2002 16/09/2004 100% SP-040767 Motorola 13/01/2006 SP#25 09/2004 completed No ####

####1984 35012 Performance Management OAM-PM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040782 Nortel 13/01/2006 SP#26 12/2004 completed No ####

####1985 35014 Network Infrastructure Management OAM-NIM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040789 Ericssonthomas.tovinger@ericsson.com 21/02/2011 SP#26 12/2004 completed No ####

####1986 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 20/09/2002 11/03/2005 100% SP-040782 Nokiakari.t.ronka@nokia.com 09/03/2005 SP#26 12/2004 SA5 completed 12/04. Signalling Based  Trace Activation for IMS (SIP) moved to Rel-7. Rea son: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.No ####

####1987 35022 Subscriber and UE trace management OAM-Trace 3 Rel-6 S5 20/09/2002 16/12/2004 100% - Nokiakari.t.ronka@nokia.com 13/01/2006 SP#26 12/2004 completed No ####

####1988 23013 Subscriber and equipment trace in UTRAN OAM-Trace-RAN3 Rel-6 R3 06/06/2003 15/06/2004 100%RAN_Work_Items_History NortelYann Sehedi (sehedic@nortelnetworks.com) 13/01/2005 - No ####

####1989 14016 Trace Management, Stage3 OAM-Trace 3 Rel-6 N4 09/06/2004 11/03/2005 100% NP-040411 Nokiaseppo.kauntola@nokia.com 09/03/2005 - No ####

####1990 35016 Charging Management CH 1 Rel-6 S5 21/11/2002 09/06/2005 100% SP-040773 T-Mobilekarl-heinz.nenner@t-mobile.de 13/01/2006 SP#28 Target 09/2005 for WLAN Charging 32.252No ####

####1991 35037 Charging architecture and principles CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% - - 13/01/2006 SP#25 09/2004 completed No ####

####1992 35024 Charging Data Record (CDR) file format and transfer CH 2 Rel-6 S5 21/03/2003 18/03/2004 100% - - 13/01/2006 SP#23 03/2004 completed No ####

####1993 35025 CDR parameter description CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% - - 13/01/2006 SP#28 06/2005 completed No ####

####1994 35026 Diameter charging applications CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% - - 13/01/2006 SP#25 09/2004 completed No ####

####1995 35027 Online Charging System (OCS) architecture study CH 2 Rel-6 S5 21/03/2003 18/09/2003 100% - - 13/01/2006 SP#21 09/2003 completed No ####

####1996 35028 OCS: Applications and interfaces CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% - - 13/01/2006 SP#26 12/2004 completed No ####

####1997 35017 Charging Management for Bearer level CH-BC 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-030048 NokiaBenni ALEXANDER 13/01/2006 SP#28 Target 09/2005 for WLAN Charging 32.252No ####

####1998 35029 CS domain charging CH 3 Rel-6 S5 21/03/2003 18/03/2004 100% - - 13/01/2006 SP#23 03/2004 completed No ####

####1999 35030 PS domain charging CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% - - 13/01/2006 SP#25 09/2004 completed No ####

####2000 35031 CDR transfer CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% - - 13/01/2006 SP#25 09/2004 completed No ####

####2001 35018 Charging Management for the IMS IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 EricssonPatrik TEPPO 13/01/2006 SP#26 12/2004 completed No ####

####2002 35019 Charging Management for the Service domain CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% SP-040778 SiemensGerald.Goermer@nsn.com 13/01/2006 SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CHNo ####

####2003 32030 Overall architectural aspects of IP flow b ased bearer level charging CH-FBC 2 Rel-6 S2 21/11/2002 1 1/03/2005 100% SP-040041 - 08/07/2004 - No ####

####2004 32069 Overall definition of FBC architecture CH-FBC 3 Rel-6 S2 21/11/2002 02/03/2004 100% - - 09/03/2005 - No ####

####2005 32070 Study on providing policy control with FBC CH-FBC 3 Rel-6 S2 02/02/2004 30/07/2004 100% - - 21/10/2004 - No ####

####2006 13020 Gx interface for flow based charging CH-FBC 3 Rel-6 N3 02/02/2004 08/12/2004 100% NP-040245 Nokiajuha.a.rasanen@nokia.com 09/03/2005 - No ####

####2007 13021 Rx interface for flow based charging CH-FBC 3 Rel-6 N3 02/02/2004 11/03/2005 100% NP-040339 NortelJavier Gonzalez Gallego 25/03/2005 - No ####

####2008 1800 Rel-6 UICC/USIM enhancements and interworking USAT1 1 Rel-6 T3 25/09/2000 10/03/2005 100% not needed - 01/12/2000 - No ####

####2009 1802 UICC API USAT1-API 2 Rel-6 T3 20/03/2002 10/03/2005 100% not needed - 12/03/2001 8/3/2001: test spec is based on R99 core spec, so d eleted from WorkplanNo ####

####2010 43001 Java API Test specification USAT1-API 3 Rel-6 T3 20/03/2002 10/06/2002 100% TP-020029 Microelectrónica EspañolaMario Pérez 09/02/2010 - No ####

####2011 43006 2G/3G Java Card™ API based applet interworking USAT1-API 3 Rel-6 T3 17/03/2003 05/03/2004 100% TP-030031 Oberthur Card SystemsStéphane Andrau 19/01/2005 - No ####

####2012 43007 (U)SIM API for Java Card Testing USAT1-API 3 Rel-6 T3 17/03/2003 10/03/2005 100% TP-040186 AxaltoChristophe Begassat (cbegassat@axalto.com) 02/06/2005 - No ####

######## 43003 Deleted - Java API Test specification (TS 43.019 Rel-5) USAT1-API 3 Rel-6 T3 30/05/2002 09/06/2003 100% TP-020122 Microelectrónica EspañolaMario Pérez 09/02/2010 MOVED to Rel-5 WP TP-20 No ####

####2014 43004 Rel-6 USIM toolkit enhancements USAT1-API-MULTOS2 Rel-6 T3 25/09/2000 04/03/2005 100% not needed Aspects SoftwareNeil Livingston 19/01/2005 - No ####

####2015 502031 C SIM API USAT1-API-MULTOS3 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 Aspects SoftwareNeil Livingston 09/02/2010 - No ####

####2016 502032 Specification USAT1-API-MULTOS4 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 Aspects SoftwareNeil Livingston 09/02/2010 - No ####

####2017 502033 Test specification USAT1-API-MULTOS4 Rel-6 T3 01/01/2001 28/09/2001 100% TP-000155 Aspects SoftwareNeil Livingston 09/02/2010 - No ####

####2018 43009 USIM application toolkit Conformance Test Specification for Mobile Equipments USAT1-API-MULTOS3 Rel-6 T3 05/12/2003 04/03/2005 100% TP-030259 GemplusEric.laffont@gemplus.com 02/06/2005 - No ####

####2019 34022 Packet Switched Streaming Services Rel-6 PSSrel6 1 Rel-6 S4,S1 18/11/2002 07/12/2005 100% SP-020685 Ericssonolle.franceschi@ericsson.com 13/11/2009 - No ####

####2020 31039 Stage 1 PSSrel6 2 Rel-6 S1 18/11/2002 17/03/2003 100% SP-020685 Ericsson 13/11/2009 2nd resp SA4 No ####

####2021 34024 Stage 3 PSSrel6-Stage32 Rel-6 S4 13/12/2002 07/12/2005 100% SP-020685 Ericssonolle.franceschi@ericsson.com 13/11/2009 TR tbc by Sept. 05 No ####
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####2022 34023 AMR-WB extension for high audio quality AMRWB+ 1 Rel-6 S4 13/12/2002 07/12/2005 100% SP-030083 Nokiajanne.m.vainio@nokia.com 13/01/2006 TR tbc by Sept. 05 No ####

####2023 34027 Codec Enhancements for Packet Switched Conversation al Multimedia ApplicationsCEPSCM 1 Rel-6 S4 16/03/2004 16/12/2004 100% SP 040066 Nokiamiska.hannuksela@nokia.com 06/12/2004 - No ####

####2024 34028 3G-324M Improvements 3G-324MI 1 Rel-6 S4 16/03/2004 16/12/2004 100% SP-040067 Ericssonbo.burman@ericsson.com 06/12/2004 - No ####

####2025 51101 Single Antenna Receiver Interference Cancellation ( SAIC)SAIC 1 Rel-6 GP,G1 15/11/2002 25/06/2004 100% GP-023400 CingularMarc Grant 18/11/2009 - No ####

####2026 12006 Enhancement of dialled service for CAMEL EDCAMEL 1 Rel-6 S1,N2,N4 28/03/2003 31/12/2003 100% SP-020818 Samsungcraig.bishop@samsung.com 13/11/2009 - No ####

####2027 12007 Stages 2 and 3 EDCAMEL 2 Rel-6 N2,N4 28/03/2003 31/12/2003 100% NP-030153 SamsungRichard Brook 13/11/2009 - No ####

####2028 32060 Study on Bandwidth and resource savings in CS netwo rksBARS 1 Rel-6 S2 01/06/2003 16/06/2004 100% SP-030308 - 08/07/2004 - No ####

####2029 33018 FS on (U)SIM Security Reuse by Peripheral Devices o n Local Interfaces- 1 Rel-6 S3 03/07/2003 26/12/2003 100% SP-030341 ToshibaRaziq Yaqub (ryaqub@tari.toshiba.com) 18/11/2009 Approved TSG#20 No ####

####2030 50600 Multiple TBF in A/Gb mode MULTBF 1 Rel-6 GP,G2 05/04/2002 28/01/2005 100% GP-021263 Ericssongunnar.mildh@era.ericsson.se 13/01/2006 GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (O nly Multiple TBF Concept paper produced in Rel-5)No ####

####2031 50601 Multiple TBF in A/Gb mode MULTBF-Agbmode2 Rel-6 GP,G2 05/04/2002 29/08/2003 100% GP-021263 Ericssongunnar.mildh@era.ericsson.se 16/09/2003 - No ####

####2032 50602 Multiple TBF Concept paper MULTBF-Agbmode3 Rel-6 GP,G2 05/04/2002 29/08/2003 100% - - 16/09/2003 - No ####

####2033 50603 Multiple TBF Stage 2 (43.064) CRs MULTBF-Agbmode3 Rel-6 GP,G2 05/04/2002 29/08/2003 100% - - 16/09/2003 - No ####

####2034 50604 Multiple TBF Stage 3 (44.060) CRs MULTBF-Agbmode3 Rel-6 GP,G2 05/04/2002 29/08/2003 100% - - 06/12/2004 - No ####

######## 50605 Deleted - Multiple TBF in A/Gb mode – MS testing MULTBF-Testing2 Rel-6 G3new 28/01/2005 28/01/2005 100% GP-022098 Ericssongunnar.mildh@era.ericsson.se 09/03/2005 - GP-27 No ####

####2036 50096 Alignment between the test-regimes for GERAN capabl e MSALTERE 1 Rel-6 G3new 29/08/2003 02/09/2005 100% GP-032236 Ericssonanthony.toubassi@sonyericsson.com  13/01/2006 - No ####

####2037 50097 Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.ALTERE-TC 2 Rel-6 G3new 29/08/2003 02/09/2005 100% - - 13/01/2006 - No ####

####2038 50444 Addition of U-TDOA in the CS domain UTDOACS 1 Rel-6 GP 21/11/2003 23/04/2004 100% GP-032773 TruePositionBob Gross, Rhys Robinson (rlgross@trueposition.com) 12/03/2004 Completed, except for potential LMU performance specsNo ####

####2039 50445 Addition of U-TDOA in the PS domain UTDOAPS 1 Rel-6 GP 27/06/2003 12/11/2004 100% GP-032774 TruePositionBob Gross, Rhys Robinson (rlgross@trueposition.com) 06/12/2004 - No ####

####2040 50101 Downlink Advanced Receiver Performance DARP 1 Rel-6 GP 21/11/2003 02/09/2005 100% GP-041966 Nokiatommy.bysted@nokia.com 13/01/2006 - No ####

####2041 50102 DARP test scenarios DARP-TS 2 Rel-6 GP 21/11/2003 27/08/2004 100% GP-041967 Nokiatommy.bysted@nokia.com 06/12/2004 - No ####

####2042 50103 DARP for GMSK modulated voice services DARP-GMSK2 Rel-6 GP 06/02/2004 12/11/2004 100% GP-041968 Nokiatommy.bysted@nokia.com 13/01/2006 - No ####

####2043 50104 Performance requirements in 45.005 DARP-GMSK-Perf3 Rel-6 GP 06/02/2004 12/11/2004 100% - - 06/12/2004 - No ####

####2044 50105 Radio subsystem link control in 45.008 DARP-GMSK-LC3 Rel-6 GP 06/02/2004 12/11/2004 100% - - 06/12/2004 - No ####

####2045 50106 DARP for GPRS and EGPRS MCS1-MCS4 DARP-GPRSE2 Rel-6 GP 06/02/2004 12/11/2004 100% GP-041969 Nokiatommy.bysted@nokia.com 09/03/2005 - No ####

####2046 50107 Performance requirements in 45.005 DARP-GPRSE-Perf3 Rel-6 GP 06/02/2004 12/11/2004 100% - - 06/12/2004 - No ####

####2047 50108 Radio subsystem link control in 45.008 DARP-GPRSE-LC3 Rel-6 GP 06/02/2004 12/11/2004 100% - - 06/12/2004 - No ####

####2048 50115 DARP Capability signalling DARP-CAPSIG2 Rel-6 GP 21/11/2003 12/11/2004 100% GP-041970 Nokiatommy.bysted@nokia.com 06/12/2004 - No ####

####2049 50116 GERAN MS Conformance test for DARP ARP-ConfTest2 Rel-6 G3new 27/08/2004 02/09/2005 100% GP-041971 Nokiatommy.bysted@nokia.com 13/01/2006 - No ####

####2050 50109 Reduction of PS service interruption in Dual Transf er ModePSintDTM 1 Rel-6 G2 21/11/2003 24/06/2005 100% GP-032548 Siemenstoby.proctor@roke.co.uk 13/01/2006 - No ####

####2051 50110 Use case and requirement definition PSintDTM-Req2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032549 Siemenstoby.proctor@roke.co.uk 13/01/2006 - No ####

####2052 50111 Performance Study of Current Procedures PSintDTM-Perf2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032550 Siemenstoby.proctor@roke.co.uk 13/01/2006 - No ####

####2053 50112 Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility proceduresPSintDTM-Reduct2 Rel-6 G2 23/04/2004 12/11/2004 100% GP-032551 Siemenstoby.proctor@roke.co.uk 13/01/2006 - No ####

######## 50113 Deleted - MS Conformance testing - Reduction of PS service interruption in DTMPSintDTM-ConfMS2 Rel-6 G3new 25/06/2004 24/06/2005 100% - - 12/12/2008 - GP-25 No ####

######## 50114 Deleted - BTS Conformance testing - Reduction of PS service interruption in DTMPSintDTM-ConfBTS2 Rel-6 G3new 24/06/2005 24/06/2005 100% - - 13/01/2006 - GP-25 No ####

####2056 12008 CAMEL prepay interworking with SCUDIF SCCAMEL 1 Rel-6 N4,N3,S1 08/12/2003 05/10/2004 100% NP-030584 NokiaKeijo.Palviainen@Nokia.Com 13/11/2009 - No ####

####2057 31046 Circuit Switched Video and Voice Service Improvemen ts CS_VSS 1 Rel-6 S2,C1 12/01/2004 02/09/2005 100% SP-040331 VodafoneJohn Watson 08/07/2004 - No ####

######## 31047 Deleted - Stage 1 - Requirements CS_VSS 2 Rel-6 S1 12/01/2004 14/10/2004 100% SP-040331 VodafoneJohn Watson 08/06/2004 - SP-26 No ####

####2059 32071 Stage 2 Study on architecture alternatives CS_VSS 2 Rel-6 S2 12/01/2004 16/12/2004 100% SP-040331 VodafoneChris Pudney 06/12/2004 - No ####

######## 32072 Deleted - Stage 2 description on Redial CS_VSS 2 Rel-6 S2 03/05/2004 16/12/2004 100% SP-040331 VodafoneChris Pudney 09/03/2005 - SP-26 No ####

####2061 11053 Switching between voice and video call - Redial solution CS_VSS 2 Rel-6 C1 03/01/2005 17/06/2005 100% SP-040331 Vodafone - 02/06/2005 - No ####

######## 52137 Deleted - CS_VSS - GERAN2 Part CS_VSS 2 Rel-6 G2 02/09/2005 02/09/2005 100% SP-040331 Vodafone - 21/04/2005 - GP-26 No ####

######## 13017 Deleted - CS_VSS - CN3 Part CS_VSS 2 Rel-6 N3 14/10/2004 14/10/2004 100% SP-040331 Vodafone - 21/10/2004 - TP-26 No ####

####2064 33020 Network Domain Security; MAP application layer secu rity (NDS/MAPsec)MAPSEC 1 Rel-6 S3 06/07/2004 29/12/2004 100% SP-040280 VodafonePeter.Howard@vodafone.com 12/12/2008 Approved TSG#24. Marked as closed 12/2008 (was marked 20% complete)No ####

Mar May Jul
Qtr 3, 201

Page 48



ID ID Unique_ID Name AcronymOutline
Level

Release Resource
Names

Start Finish %
Complete

Hyperlink WI
rapporteur

name

WI
rapporteur

e-mail

last modif Notes TSG
stopped

EarlyCreated

####2065 33021 FS on Security for early IMS SEC-IMS 1 Rel-6 S3 01/10/2004 28/03/2005 100% SP-040691 VodafonePeter.Howard@vodafone.com 07/12/2009 SP#24 approved WID. SP#27 completed. SP#46 TR 33.978 withdrawn from Rel-8 onwardsNo ####

####2066 13024 Reorganisation of CS Data Specifications CS Data 1 Rel-6 N3 19/11/2004 08/12/2004 100% NP-040563 SiemensThomas.Belling@nsn.com 09/03/2005 Created at TSG#27 as 100 % completeNo ####

####2067 50553 Generic Access to A/Gb Interface (GAAI) GAAI 1 Rel-6 GP 25/06/2004 20/01/2006 100% GP-042247 Motorola 13/01/2006 - No ####

####2068 50544 FS on GAAI GAAG 2 Rel-6 GP 25/06/2004 27/08/2004 100% GP-041592 Motorola 25/03/2005 Feasibility Study No ####

####2069 50554 GAAI – Stage 2 GAAI-Stage2 2 Rel-6 GP 27/08/2004 08/04/2005 100% - Ericssonjari.vikberg@ericsson.com 25/03/2005 - No ####

####2070 50555 GAAI – Stage 3 GAAI-Stage3 2 Rel-6 GP 27/08/2004 08/04/2005 100% - - 13/01/2006 - No ####

####2071 50556 MS Conformance Test for GAAI GAAI-CT 2 Rel-6 GP 27/08/2004 20/01/2006 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 90% complete)No ####

####2072 50559 Support of PS Handover for GERAN A/Gb mode SPSHAGB 1 Rel-6 GP,G2 03/11/2003 24/08/2005 100% GP-051160 Ericssongunnar.hedby@ericsson.com 13/01/2006 Replaces SCSAGB- Originally Started Nov 2003 as GP- 030443No ####

####2073 50560 Stage 2 SPSHAGB-Stage22 Rel-6 GP,G2 03/11/2003 24/08/2005 100% GP-051161 Ericssongunnar.hedby@ericsson.com 13/01/2006 Replaces SCSAGB-Stage2 No ####

####2074 50561 PS handover SPSHAGB-PSHO2 Rel-6 GP,G2 03/11/2003 24/08/2005 100% GP-051162 Ericssongunnar.hedby@ericsson.com 13/01/2006 Replaces SCSAGB-PSH No ####

####2075 50562 Definition of radio resource management functionality SPSHAGB-RRM2 Rel-6 GP,G2 03/11/2003 24/08/2005 100% GP-051163 Ericssongunnar.hedby@ericsson.com 13/01/2006 Replaces SCSAGB-RRM No ####

####2076 60111 (Small) Technical Enhancements and Improvements for  Rel-6TEI6 1 Rel-6 All 02/06/2006 06/05/2008 100% - - 06/05/2008 "Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WPNo ####

####2077 25019 Test - (Small) Technical Enhancements and Improveme nts for Rel-6TEI6_Test 1 Rel-6 R5,T1 02/06/2006 06/05/2008 100%RAN5_Work_Items - 06/05/2008 "Joker" WI, to be used for small modifications applicable to Rel 4 conformance testingNo ####

######## 31029 Deleted - Study of Feature Interactions Requirements FINTER 1 Rel-6 S1 16/09/2004 16/09/2004 100% SP-020578 - 02/03/2010 SP#25 stopped SP-25 No ####

######## 50563 Deleted - Enhancements of VGCS in public networks for communication of public authority officialsEVGCS 1 Rel-6 GP,G2 24/08/2005 02/09/2005 100% GP-041837 Siemenskenneth.isaacs@roke.co.uk 21/04/2005 GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officialsGP-26 No ####

######## 50500 Deleted - Support of Conversational Services in A/Gb mode via the PS domain SCSAGB 1 Rel-6 GP,N1 21/11/2003 19/02/2004 100% GP-030443 EricssonDavid Bladsjö (david.bladsjo@ericsson.com) 02/03/2010 - GP-18 No ####

######## 50501 Deleted - Creation of a TR SCSAGB-TR2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030444 EricssonDavid Bladsjö (david.bladsjo@ericsson.com) 02/03/2010 - GP-17 No ####

######## 50502 Deleted - Stage 2 SCSAGB-Stage22 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030445 EricssonDavid Bladsjö (david.bladsjo@ericsson.com) 02/03/2010 Started GP-17 No ####

######## 50503 Deleted - Radio Channel Support SCSAGB-RCS2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030446 EricssonDavid Bladsjö (david.bladsjo@ericsson.com) 02/03/2010 Not started GP-17 No ####

######## 50504 Deleted - Definition of radio resource management functionality SCSAGB-RRM2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030447 EricssonDavid Bladsjö (david.bladsjo@ericsson.com) 02/03/2010 Not started GP-17 No ####

######## 50505 Deleted - replaced by 50561 - PS Handover SCSAGB-PSH2 Rel-6 GP,N1 21/11/2003 19/02/2004 100% GP-030448 EricssonDavid Bladsjö (david.bladsjo@ericsson.com) 02/03/2010 Started GP-18 No ####

######## 50506 Deleted - Modifications to FLO SCSAGB-FLO2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030449 EricssonDavid Bladsjö (david.bladsjo@ericsson.com) 02/03/2010 Not started RP-29 No ####

######## 2 Deleted - Rel-6 Evolutions of the transport in the UTRAN ETRAN 1 Rel-6 RP 31/12/2003 31/12/2003 100%RAN_Work_Items AlcatelFrancois Courau 08/07/2004 Generic feature RP-22 No ####

####2088 0 Release 5 Features - 1 Rel-5 NP,GP, RP,SP,TP30/03/2001 28/06/2002 100% - - 09/02/2010 - No ####

####2089 625 IP transport in the UTRAN ETRAN-IPtrans1 Rel-5 R3 17/07/2000 29/03/2002 100% RAN Wis AlcatelNicolas Drevon 12/12/2001 - No ####

####2090 2455 FS on Usage of SUA SS7IP 1 Rel-5 N4 12/03/2001 21/12/2001 100% NP-010460 - 12/12/2001 - No ####

####2091 2476 High Speed Downlink Packet Access HSDPA 1 Rel-5 R2,R5 02/04/2001 09/03/2007 100% RAN_Wis MotorolaRavi Kuchibhotla 10/12/2001 - No ####

####2092 2477 Physical Layer HSDPA-Phys2 Rel-5 R1 05/04/2001 29/03/2002 100% RP-010262 MotorolaAmitabha Ghosh (qa0047@email.mot.com) 25/03/2002 - No ####

####2093 2478 Layer 2 and 3 aspects HSDPA-L23 2 Rel-5 R2 05/04/2001 29/03/2002 100% RAN_Wis MotorolaRavi Kuchibhotla 28/02/2002 - No ####

####2094 2479 Iub/Iur protocol aspects HSDPA-IubIur2 Rel-5 R3 02/04/2001 29/03/2002 100% RP-010262 MotorolaMike Diesen 01/03/2002 - No ####

####2095 2480 RF Radio Transmission/ Reception, System Performance Requirements and Conformance TestingHSDPA-RF 2 Rel-5 R4 09/04/2001 06/06/2003 100% RP-010262 MotorolaHoward Benn 27/03/2003 - No ####

####2096 25000 Conformance Testing of HSDPA HSDPA_Test2 Rel-5 R5 19/09/2003 22/09/2006 100%RAN5_Work_Items Motorolacarolyn.taylor@motorola.com 16/06/2010 - No ####

####2097 25012 Conformance Testing of HCR TDD HSDPA HSDPA_HCRTDD_Test2 Rel-5 R5 10/03/2006 09/03/2007 100%RAN5_Work_Items IPWirelessdrichards@ipwireless.com 16/06/2010 - Yes ####

####2098 501216 Rel-5 Improvements of Radio Interface RInImp 1 Rel-5 RP 14/08/2000 30/08/2002 100% RAN Wis - 11/10/2001 - Yes ####

####2099 1471 Base station classification RInImp-BSClass2 Rel-5 R4 14/08/2000 14/06/2002 100% RAN_Wis Nokiaantti.toskala@nokia.com 03/10/2001 - No ####

####2100 1477 TDD Base station classification RInImp-BSClass-TDD3 Rel-5 R4 14/08/2000 08/03/2002 100% RAN_Wis Nokiaantti.toskala@nokia.com 21/06/2002 - No ####

####2101 24002 Base Station Classification for 1.28 Mcps TDD option RInImp-BSClass-LCRTDD3 Rel-5 R4 15/06/2001 14/06/2002 100% - SiemensMeik.Kottkamp@siemens.com 21/06/2002 - No ####

####2102 2469 Enhancement on the DSCH hard split mode RInImp-DSCHhsp2 Rel-5 R1 16/03/2001 29/03/2002 100% - SamsungJaeyoel KIM 25/03/2002 - No ####

####2103 1217 Hybrid ARQ II/III RInImp-HARQ2 Rel-5 R2 21/08/2000 28/12/2001 100% RAN_Wis Siemensarmin.sitte@siemens.com 24/01/2002 Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access featureRP-14 No ####

####2104 1221 FS on USTS RInImp-USTS2 Rel-5 R1 14/08/2000 21/12/2001 100% RAN_Sis SK TelecomD. Kim 28/02/2002 - No ####

####2105 1997 FS on UE antenna efficiency test method performance requirements RInImp-UEAnTM2 Rel-5 R4 25/09/2000 14/09/2001 100% RAN_Sis AllgonO. Edvardsson 03/10/2001 - No ####

####2106 2494 FS on the re-introduction of the downlink SIR measurement RInImp-SIR 2 Rel-5 R4 12/03/2001 14/12/2001 100% - EricssonTorgny.Palenius@ericsson.com 29/11/2001 - No ####

####2107 2493 FS on mitigating the effect of CPICH interference at the UE RInImp-CPICH_Intf2 Rel-5 R4 19/03/2001 08/03/2002 100% - Intelshimon.moshavi@INTEL.COM 01/03/2002 - No ####
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######## 1839 Deleted - Conformance Test Spec. improvements in Radio Interface - 2 Rel-5 T1 18/02/2002 30/08/2002 100% - - 11/10/2001 Marked as stopped 12/2008TP-17 No ####

######## 2210 Deleted - Testing improvement of inter-frequency and inter-system measurement- 3 Rel-5 T1 18/02/2002 30/08/2002 100% - - 28/02/2002 Marked as stopped 12/2008TP-17 No ####

######## 2211 Deleted - Testing Hybrid ARQ II/III - 3 Rel-5 T1 18/02/2002 30/08/2002 100% - - 28/02/2002 Marked as stopped 12/2008TP-17 No ####

####2111 500009 Rel-5 RAN improvements RANimp 1 Rel-5 RP 16/03/2001 09/03/2007 100% RAN Wis - 21/06/2002 - Yes ####

####2112 656 RRM optimization for Iur and Iub RANimp-RRMopt2 Rel-5 R3 16/03/2001 04/06/2002 100% RAN_Wis EricssonGert-Jan.van.Lieshout@eln.ericsson.se 12/03/2001 - No ####

####2113 23000 Iur common transport channel efficiency optimization RANimp-RRMopt-ctc3 Rel-5 R3 16/03/2001 29/03/2002 100% - EricssonShahrokh Amirijoo 21/03/2002 - No ####

####2114 23001 Iur neighbouring cell reporting efficiency optimization RANimp-RRMopt-ncr3 Rel-5 R3 16/03/2001 29/03/2002 100% - EricssonShahrokh Amirijoo 01/03/2002 - No ####

####2115 23002 FS Introduction of direct transport bearers between SRNC and Node-B RAN-imp-RRMopt-DTB3 Rel-5 R3 15/06/2001 04/06/2002 100% - EricssonRisto Sepponen 08/11/2002 FS was closed and introduction of WI not agreed at RAN #16 No ####

####2116 2488 RL Timing Adjustment RANimp-RLTA2 Rel-5 R3 16/03/2001 29/03/2002 100% - EricssonElena Voltolina 01/03/2002 - No ####

####2117 2489 Separation of resource reservation and radio link activation RANimp-SepRR2 Rel-5 R3 16/03/2001 29/03/2002 100% - EricssonGert-Jan.van.Lieshout@eln.ericsson.se 01/03/2002 - No ####

####2118 23003 FS SRNS Relocation Procedure Enhancement RANimp-SRNS2 Rel-5 R3 15/06/2001 03/09/2002 100% - NokiaOlivier Guyot 08/11/2002 - No ####

####2119 2490 FS Improvement of Radio Resource Management across RNS and RNS/PSS RANimp-ImpRRM2 Rel-5 R3 16/03/2001 21/12/2001 100% - Nokiaantti.toskala@nokia.com 08/11/2002 FS was closed and WI was introduced at RAN #14 No ####

####2120 2491 Re-arrangements of Iub transport bearers RANimp-TTPS2 Rel-5 R3 16/03/2001 29/03/2002 100% - Nokiaantti.toskala@nokia.com 01/03/2002 - No ####

####2121 22000 RAB support enhancement for Rel-5 RANimp-RABSE52 Rel-5 R2 02/04/2001 28/06/2002 100% RAN Wis NokiaJuha Mikola 21/06/2002 RFC 3095 context relocation No ####

####2122 25005 Testing of ROHC performance RANimp-RABSE5_Test2 Rel-5 R5 09/09/2005 09/03/2007 100%RAN5_Work_Items Nokiajarkko.hellsten@nokia.com 16/06/2010 - No ####

####2123 21001 Beamforming requirements for UE RANimp-BFR-UE2 Rel-5 R1 21/09/2001 14/12/2001 100% - NokiaJussi Kähtävä (juha.mikola@nokia.com) 28/02/2002 - No ####

####2124 21002 Support of Site Selection Diversity Transmission in UTRAN RANimp-SSDT2 Rel-5 R1 14/12/2001 04/06/2002 100% - NEC 21/06/2002 RP-020356 No ####

####2125 2472 Node B Synchronisation for 1.28 Mcps TDD RANimp-NBSLCR2 Rel-5 R1 16/03/2001 29/03/2002 100% - CATTJinling HU 25/03/2002 - No ####

####2126 2102 Deleted - Conformance Test Aspects - RAN Improvements - 2 Rel-5 T1 01/01/2002 01/03/2004 100% - - 01/04/2000 Marked as stopped 12/2008TP-23 No ####

####2127 2222 Deleted - Testing Radio access bearer support enhancements - 3 Rel-5 T1 01/01/2002 02/09/2002 100% - - 10/12/2001 Marked as stopped 12/2008TP-17 No ####

####2128 41010 Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5RANimp-test 3 Rel-5 T1 03/03/2003 01/03/2004 100% - - 14/03/2003 Marked as stopped 12/2008TP-23 No ####

####2129 23004 UTRAN Sharing in Connected Mode NETSHARE 1 Rel-5 R3 03/12/2001 03/09/2002 100% - Ericsson Martin Israelsson 08/11/2002 Formerly 'Shared Network support in connected mode', renamed at RAN #16.No ####

####2130 1273 Provisioning of IP-based multimedia services IMS 1 Rel-5 S1,S2,S5,R5 03/01/2000 01/12/2006 100% SP-000216 OpenwaveMark Cataldo 28/02/2002 - No ####

####2131 1274 Call control and roaming to support IMS in UMTS IMS-CCR 2 Rel-5 S2,R5 03/01/2000 01/12/2006 100% SP-010339 LucentLiz Daniel 24/01/2002 - No ####

####2132 1633 Stage 1 IMS-CCR 3 Rel-5 S1 21/02/2000 15/12/2000 100% - MotorolaMark Cataldo 30/03/2001 Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirementsNo ####

####2133 1514 Stage 2 (Architecture and Main flows) IMS-CCR 3 Rel-5 S2 14/04/2000 23/03/2001 100% SP-000289 LucentLiz Daniel 08/02/2001 Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocolNo ####

####2134 1296 Impact on MM/CC/SM IMS-CCR-IWMM3 Rel-5 N1 28/08/2000 08/03/2002 100% NP-010434 LucentKeith Drage (drage@alcatel-lucent.com) 25/03/2002 Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.No ####

####2135 2233 SIP Call Control protocol for the IMS IMS-CCR 3 Rel-5 N1 02/10/2000 22/03/2002 100% NP-010643 LucentKeith Drage (drage@alcatel-lucent.com) 24/01/2002 TSGN_10 approved the change:CN1 - SA2 SIP joint mee ting spotted one more place for improvement: work t asks with ID 1998 and 1278 are actually subtasks un der of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocolNo ####

####2136 1998 IMS signalling flows IMS-CCR 4 Rel-5 N1 02/10/2000 22/03/2002 100% - - 14/03/2003 24.228 No ####

####2137 1278 IMS stage 3 IMS-CCR 4 Rel-5 N1 02/10/2000 22/03/2002 100% - - 14/03/2003 24.229 No ####

####2138 2255 IMS Session Handling; stage 2 IMS-CCR 4 Rel-5 N1 02/10/2000 22/03/2002 100% - - 28/02/2002 23.218 No ####

####2139 25006 Conformance Test Aspects – IMS Call Control IMS-CCR_Test3 Rel-5 R5 11/03/2005 01/12/2006 100%RAN5_Work_Items MotorolaJacob.John@motorola.com 16/06/2010 - No ####

####2140 10004 Main IETF dependencies IMS 3 Rel-5 NP 03/01/2000 14/06/2002 100% - - 28/03/2003 - No ####

####2141 2521 IETF: RFC 3261 (Session Initiation Protocol) IMS 4 Rel-5 N1 24/11/2000 22/03/2002 100% - - 14/03/2003 - No ####

####2142 2523 IETF: RFC 3262 (Reliability of provisional responses) IMS 4 Rel-5 N1 24/11/2000 22/03/2002 100% - - 14/03/2003 - No ####

####2143 2522 IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - 14/03/2003 - No ####

####2144 2524 IETF: RFC 3323 (SIP extensions for caller identity and privacy) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - 14/03/2003 - No ####

####2145 2525 IETF: RFC 3313 (SIP extensions for media authorization) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - 14/03/2003 - No ####

####2146 11000 IETF: RFC 3265 (specific event notification) IMS 4 Rel-5 N1 24/11/2000 22/03/2002 100% - - 14/03/2003 - No ####

####2147 11001 IETF: RFC editor Queue (refer method) IMS 4 Rel-5 N1 24/11/2000 07/06/2002 100% - - 14/03/2003 - No ####

####2148 11002 IETF: RFC editor Queue (DHCP options for SIP servers) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - 14/03/2003 - No ####

####2149 11004 IETF: RFC 3267 (AMR and AMR WB RTP and SDP) IMS 4 Rel-5 N1 24/11/2000 22/03/2002 100% - - 14/03/2003 - No ####

####2150 11005 IETF: RFC 3266 (IPv6 support within SDP) IMS 4 Rel-5 N1 03/01/2000 22/03/2002 100% - - 14/03/2003 - No ####
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####2151 11022 IETF: RFC 3311 (The Update method) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - 14/03/2003 - No ####

####2152 11023 IETF: RFC 3324 (Network Asserted Identity) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - 14/03/2003 - No ####

####2153 11024 IETF: RFC editor Queue (Various 3GPP Private Extensions) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - 14/03/2003 - No ####

####2154 1290 Addressing IMS 4 Rel-5 S2 09/10/2000 22/03/2002 100% - - 01/04/2000 - No ####

####2155 1291 Architectural issues IMS 5 Rel-5 S2 09/10/2000 31/08/2001 100% - - 08/02/2001 - No ####

####2156 1292 Impact on HSS IMS 5 Rel-5 N4 15/11/2000 22/03/2002 100% - - 30/05/2002 Covered by 29.228 & 29228 No ####

####2157 2530 Service Examples (Work stopped) IMS-Sex 4 Rel- 5 S1 17/04/2001 14/06/2002 100% - MotorolaMark Cataldo 25/07/2003 - Yes ####

####2158 2531 IMS Framework Report (work stopped) IMS-FrWk 5 Rel-5 S1 17/04/2001 14/06/2002 100% - SBCRandolph Wohlert (rwohlert@tri.sbc.com) 25/07/2003 - Yes ####

####2159 1298 Access Security for IMS IMS-ASEC 2 Rel-5 S3 08/10/2001 28/06/2002 100% SP-010323 Ericssonkrister.boman@emw.ericsson.se 08/11/2002 TS33.203 will be presented for info at SP#14 and is  scheduled for approval at SP#15. Dependencies on I ETF exist. Approved SP#15No ####

####2160 43000 IMS impacts on UICC (ISIM application) - 3 Rel-5 T3 08/10/2001 21/06/2002 100% TP-010251 VodafoneJeremy Norris 26/09/2002 - No ####

####2161 11014 SIP extensions for Integrity protection - 3 Rel-5 N1 17/12/2001 28/06/2002 100% - - 21/06/2002 Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.No ####

####2162 2574 Security Aspects of Requirement for Network Configuration Independence SEC1-NCI 2 Rel-5 S3 02/07/2001 28/12/2001 100% SP-010324 AT&T Wirelesshugh.shieh@attws.com 08/11/2002 Incorporated into IMS access security TS (33.203) which will be presented for info at SP#14 and is scheduled for approval at SP#15.Editors notes removed SP#16&17No ####

####2163 1299 Lawful interception IMS-LI 2 Rel-5 S3 04/09/2000 29/03/2002 100% SP-010621 Reg TPberthold.wilhelm@regtp.de 08/11/2002 SA#17 completed Yes ####

####2164 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel-5 S5 25/12/2000 12/06/2002 100% SP-010461 VoiceStream, Motorola21/06/2002 - No ####

####2165 2036 Multimedia codecs and protocols for convers ational PS services IMS-CODEC 2 Rel-5 S4 26/07/2000 27/09/2002 100% SP-000398 Toshiba, NokiaB. Aronson (Toshiba), pasi.s.ojala@nokia.com 27/03/2003 - No ####

####2166 2039 Codecs - 3 Rel-5 S4 26/07/2000 14/03/2002 100% SP-000398 - 25/03/2002 - No ####

####2167 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 12/03/2002 12/03/2002 100% - NokiaP. Ojala 25/03/2002 - No ####

####2168 34006 recommendation for QoS parameter values for various media types - 3 Rel-5 S4 31/12/2001 27/09/2002 100% - - 13/01/2003 - No ####

####2169 11025 IETF: RFC 3310 (HTTP Digest Authentication using AKA) - 3 Rel-5 N1 24/11/2000 13/05/2002 100% - - 14/03/2003 - No ####

####2170 11026 IETF: RFC 3329 (Security mechanism agreement for SIP connections) - 3 Rel-5 N1 24/11/2000 13/05/2002 100% - - 14/03/2003 - No ####

####2171 32003 SIP message compression - 2 Rel-5 S2 24/09/2001 07/06/2002 100% - - 25/03/2002 - No ####

####2172 32004 Stage 2 - 3 Rel-5 S2 24/09/2001 26/10/2001 100% - - 24/11/2001 - No ####

####2173 11015 Compression signalling - 3 Rel-5 N1 28/09/2001 07/06/2002 100% - - 14/03/2003 - No ####

####2174 10001 Stage 3 description of IMS interfaces - 2 Rel-5 NP 14/03/2001 30/08/2002 100% - - 24/01/2002 - No ####

####2175 1286 Cx interface (HSS to CSCF) - 3 Rel-5 N4 14/03/2001 07/06/2002 100% NP-010626 - 30/05/2002 - No ####

####2176 14997 Mp interface (MRFC - MRFP) enhancements - 3 Rel-5 N4 14/03/2001 08/03/2002 100% - - 30/05/2002 [DAB 08-03-02] - No work required in CN4Yes ####

####2177 11016 Mw interface (CSCF to P-CSCF) - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - 14/03/2003 - No ####

####2178 11018 Mr interface (CSCF to MRF) - 3 Rel-5 N1 14/03/2001 29/03/2002 100% - - 28/02/2002 - No ####

####2179 14003 Dx interface (I-CSCF to SLF) - 3 Rel-5 N4 14/03/2001 07/06/2002 100% - - 30/05/2002 CN4#11 30/11/01: No inputs received in CN4...Yes ####

####2180 13001 Go interface (GGSN to PCF) - 3 Rel-5 N3 14/03/2001 07/06/2002 100% - - 25/07/2003 [DAB - 23/05/03] - 100 % completeNo ####

####2181 11019 ISC (IMS Service Control) Interface - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - 30/05/2002 - No ####

####2182 14006 Sh interface (HSS to AS) - 3 Rel-5 N4 14/02/2002 07/06/2002 100% - - 30/05/2002 CN4#11 30/11/01: No inputs received in CN4...Yes ####

####2183 14998 Si interface (HSS to IM-SSF) - 3 Rel-5 N4 16/01/2002 30/08/2002 100% - - 30/05/2002 SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)Yes ####

####2184 11020 Gm interface (UE to CSCF) - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - 14/03/2003 - No ####

####2185 11027 Mi interface (CSCF to BGCF) - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - 14/03/2003 - No ####

####2186 11028 Mj interface (BGCF to MGCF) - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - 14/03/2003 - No ####

####2187 11029 Mk interface (BGCF to BGCF) - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - 14/03/2003 - No ####

####2188 1310 Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF) IMS-ONOSA 2 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 EricssonArd.Jan.Moerdijk@eln.ericsson.se 21/06/2002 - Yes ####

####2189 12000 CAMEL control of IMS services IMS-CAMEL 2 Rel-5 N2 16/04/2001 06/09/2002 100% NP-020305 LucentAngelica Remoquillo 21/06/2002 - Yes ####

####2190 12001 Stage2 work 'general' - 3 Rel-5 N2 16/04/2001 06/09/2002 100% - - 13/01/2003 DAB 12.12.01 split into cn4 and cn2 partsYes ####

####2191 12002 Stage3 work 'CAP' - 3 Rel-5 N2 07/01/2002 06/09/2002 100% - - 13/01/2003 DAB 12.12.01 split into cn4 and cn2 partsYes ####

####2192 12003 Stage2 work 'Si interface' - 3 Rel-5 N2 07/01/2002 06/09/2002 100% - - 13/01/2003 DAB 12.12.01 split into cn4 and cn2 partsYes ####

####2193 12004 Stage3 work 'Si interface' - 3 Rel-5 N4 14/02/2002 07/06/2002 100% - - 30/05/2002 [DAB 08-03-02] - UID 12004 is MASTER of UID 14998...Yes ####
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######## 14004 Deleted - SDM issues for CAMEL control of IMS - 3 Rel-5 N4 14/02/2002 07/06/2002 100% - - 12/12/2008 Marked as stopped 12/2008NP-17 Yes ####

####2195 31002 Pre-pay/real-time charging in IMS - 2 Rel-5 S1 15/06/2001 15/03/2002 100% - - 28/02/2002 Marked as closed 12/2008 (was marked 60% complete)No ####

####2196 35005 Charging OAM-CH 2 Rel-5 S2,S5 06/08/2001 12/09/2002 100% SP-010631 T-Mobilekarl-heinz.nenner@t-mobile.de 13/01/2003 - No ####

####2197 32006 Charging Implications of IMS architecture - 3 Rel-5 S2 06/08/2001 16/11/2001 100% SP-010519 - 28/02/2002 - No ####

####2198 35006 Charging management for IMS (off-line & on-line) OAM-CH 3 Rel-5 S5 19/11/2001 12/09/2002 100% - - 08/11/2002 - No ####

####2199 34012 Billing, accounting and call detail record aspects OAM-CH 3 Rel-5 S5 27/09/2001 12/09/2002 100% SP-010631 T-MobileKarl-Heinz.Nenner@T-MOBILE.DE 08/11/2002 - No ####

####2200 10002 Other IETF dependencies - 2 Rel-5 NP 24/11/2000 07/06/2002 100% - - 25/03/2002 Was introduced at SP#13 by Ileana Leuca (exact posi tion in the WP and related WG have to be defined)No ####

####2201 11011 IETF: draft-ietf-aaa-diameter - should be CN4 - 3 Rel-5 NP 24/11/2000 07/06/2002 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 90% complete)No ####

####2202 11999 IETF: draft-johansson-aaa-diameter-mm-app - should be CN4 - 3 Rel-5 NP 24/11/2000 07/06/2002 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 50% complete)No ####

####2203 1844 Conformance Test Aspects - Provisioning of IMS IMS-TEST 2 Rel-5 T1 18/03/2002 27/12/2002 100% - - 12/12/2008 The task is a building block, individual work items are being considered but are constrained by lack of supporting companies. Marked as stopped 12/2008No ####

####2204 41004 Testing of support for IMS - prose - 2 Rel-5 T1 18/09/2002 30/09/2003 100% TP-030052 Anritsudan.fox@eu.anritsu.com 12/12/2008 Marked as stopped 12/2008 No ####

####2205 41005 Testing of support for IMS - TTCN - 2 Rel-5 T1 18/09/2002 03/03/2004 100% TP-030052 Anritsudan.fox@eu.anritsu.com 12/12/2008 Marked as stopped 12/2008 No ####

####2206 34001 Extended Transparent End-to-End PS Streaming Servic ePSS-E 1 Rel-5 S4 03/01/2002 17/03/2003 100% SP-010392 Ericssonolle.franceschi@ericsson.com 28/02/2002 - No ####

####2207 34002 Stage 1 - 2 Rel-5 S1 18/11/2002 17/03/2003 100% SP-010392 Vodafonestephen.wolak@vodafone.com 25/03/2002 2nd resp SA4 No ####

####2208 31032 Interaction with other services - 3 Rel-5 S1 18/11/2002 17/03/2003 100% - Vodafonestephen.wolak@vodafone.com 12/12/2008 2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)No ####

####2209 34003 Stage 2 (version Rel5 of TS 26.234) - 2 Rel-5 S4 03/01/2002 14/03/2002 100% SP-010392 - 25/03/2002 2nd resp SA2 No ####

####2210 34019 RTP usage model - 2 Rel-5 S4 03/01/2002 06/12/2002 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 90% complete)No ####

####2211 501637 Rel-5 OSA enhancements OSA1 1 Rel-5 S1 27/04/1999 20/12/2002 100% SP-000216 SiemensJoerg Swetina (joerg.swetina@nw.neclab.eu) 25/07/2003 - Yes ####

####2212 32010 General Stage 2 for Rel5 - 2 Rel-5 S2 11/09/2001 07/06/2002 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 47% complete)No ####

####2213 1429 OSA APIs for Multimedia Call Control OSA1-CSCF 2 Rel-5 S2 11/07/2000 07/06/2002 100% - - 24/01/2002 For Rel5 even if completed by MarchNo ####

####2214 1430 Stage 1 - 3 Rel-5 S1 11/07/2000 14/03/2002 100% - SiemensManfred.leitgeb@siemens.at 30/05/2002 - No ####

####2215 15002 Multimedia Call Control - Stages 2 and 3 - 3 Rel-5 N5 11/09/2001 07/06/2002 100% - - 21/06/2002 - No ####

####2216 15003 Generic user interaction - Stage 3 - 2 Rel-5 N5 11/09/2001 07/06/2002 100% - - 21/06/2002 - No ####

####2217 15004 Charging - Stage 3 - 2 Rel-5 N5 11/09/2001 07/06/2002 100% - - 21/06/2002 - No ####

####2218 15007 Call Control Service Mapping; Multiparty Call Control SIP - Stage 3 - 2 Rel-5 N5 11/09/2001 07/06/2002 100% - - 21/06/2002 - No ####

####2219 15999 WSDL APIs for SOAP/HTTP - Stage 3 - 2 Rel-5 N5 11/09/2000 07/06/2002 100% - - 21/06/2002 - No ####

####2220 1419 OSA security OSA1-SEC 2 Rel-5 S3 11/07/2000 20/12/2002 100% SP-000302 BTcolin.blanchard@bt.com 08/11/2002 CR to correct security specifications in 29.198 sch eduled for approval at CN#15No ####

####2221 2121 Stage 1 - 3 Rel-5 S1 11/07/2000 09/11/2001 100% - SiemensManfred.leitgeb@siemens.at 28/02/2002 - No ####

####2222 1421 Stage 3 - 3 Rel-5 S3 23/10/2000 14/06/2002 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 80% complete)No ####

####2223 1422 security related SCF(s) definition - 3 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 EricssonArd.Jan.Moerdijk@eln.ericsson.se 21/06/2002 - No ####

####2224 1423 changes required from supporting platforms, e.g. gsmSCF, HLR - 3 Rel-5 S3 11/09/2000 14/12/2000 100% - - 08/11/2002 - No ####

####2225 15017 Security (moved from Rel-6) - 3 Rel-5 S3 14/03/2002 20/12/2002 100% - - 25/07/2003 Contribution at S3#25 No ####

####2226 401424 Interactions OSA - e-commerce OSA1-ECOM2 Rel-5 S2 27/04/1999 07/06/2002 100% - - 21/06/2002 - No ####

####2227 1425 Stage 1 - 3 Rel-5 S1 27/04/1999 28/12/2000 100% - SiemensJoerg Swetina (joerg.swetina@nw.neclab.eu) 12/12/2008 Marked as closed 12/2008 (was marked 95% complete)No ####

####2228 1529 Stages 2 and 3 - 3 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 EricssonArd.Jan.Moerdijk@eln.ericsson.se 21/06/2002 - No ####

####2229 15005 Policy Management - Stage 3 - 2 Rel-5 N5 11/09/2001 07/06/2002 100% - - 26/09/2002 - No ####

####2230 15006 Presence and Availability Management (PAM) - Stage 3 - 2 Rel-5 N5 11/09/2001 07/06/2002 100% - - 26/09/2002 - No ####

####2231 1786 CHECK STATUS - LCS - OSA interfaces OSA1-LCSI 2 Rel-5 S1 11/09/2000 07/06/2002 100% - SiemensJoerg Swetina (joerg.swetina@nw.neclab.eu) 08/10/2001 az: CN#13 - changed to Rel5 No ####

####2232 1787 Stage 1 - 3 Rel-5 S1 11/09/2000 08/12/2000 100% - SiemensJoerg Swetina (joerg.swetina@nw.neclab.eu) 30/05/2002 - No ####

####2233 2124 Stage 2 - 3 Rel-5 S2 11/12/2000 11/12/2000 100% - EricssonChristophe GOURRAUD 06/06/2001 az 24/05/01: Rel4 completion 90->100%.No ####

####2234 1788 Stage 3 - 3 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 EricssonArd.Jan.Moerdijk@eln.ericsson.se 21/06/2002 - No ####

####2235 2540 Access to User Profile OSA2-UP 2 Rel-5 S1 01/06/2001 20/12/2001 100% - - 25/07/2003 - No ####

####2236 1433 Retrieval of Terminal capabilities OSA2-TC 2 Rel-5 S2 11/07/2000 13/12/2002 100% - - 25/07/2003 - No ####
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####2237 1434 Stage 1 - 3 Rel-5 S1 11/07/2000 10/01/2001 100% - SiemensJoerg Swetina (joerg.swetina@nw.neclab.eu) 25/07/2003 - No ####

####2238 1436 Stages 2 and 3 - 3 Rel-5 N5 21/09/2001 13/12/2002 100% NP-010692 EricssonArd.Jan.Moerdijk@eln.ericsson.se 25/07/2003 - No ####

####2239 2122 Provisioning of the terminal capabilities - 3 Rel-5 T2 02/04/2001 13/12/2002 100% - - 25/07/2003 According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% completeNo ####

####2240 1638 CAMEL phase 4 CAMEL4 1 Rel-5 S1 17/04/2000 06/09/2002 100% NP-020486 Nokiakeijo.palviainen@nokia.com 28/02/2002 - No ####

####2241 1461 Service requirements - 2 Rel-5 S1 17/04/2000 14/06/2002 100% - - 28/02/2002 - No ####

####2242 2012 Call Party Handling CAMEL4-CPH2 Rel-5 N2 10/07/2000 07/06/2002 100% - - 30/05/2002 - No ####

####2243 2013 Mid call procedure for MO and MT calls CAMEL4-MCP2 Rel-5 N2 17/07/2000 07/06/2002 100% - - 30/05/2002 - No ####

####2244 2014 Interactions with Optimal Routing CAMEL4-IOR2 Rel-5 N2 17/07/2000 08/03/2002 100% - - 28/02/2002 - No ####

####2245 2015 Inclusion of flexible tone injection CAMEL4-IFTI2 Rel-5 N2 17/07/2000 08/03/2002 100% - - 28/02/2002 - No ####

####2246 2016 CSE control over MT SMS CAMEL4-CCSMS2 Rel-5 N2 17/07/2000 08/03/2002 100% - - 28/02/2002 - No ####

####2247 2460 Notification of GPRS mobility management to CSE CAMEL4-NMM2 Rel-5 N2 02/03/2001 07/06/2002 100% - - 30/05/2002 - No ####

####2248 2458 Provision of location information of called subscriber CAMEL4-LOCB2 Rel-5 N2 02/03/2001 08/03/2002 100% - - 28/02/2002 - No ####

####2249 2514 Inclusion of ODB data in the CSE_HLR interface CAMEL4-ODB2 Rel-5 N2 09/07/2001 08/03/2002 100% - - 28/02/2002 Added on May 29, 2001 No ####

####2250 2515 Location information during an ongoing call (Handover DP) CAMEL4-HODP2 Rel-5 N2 14/05/2001 07/06/2002 100% - - 30/05/2002 - No ####

####2251 2516 GPRS Any Time Interrogation CAMEL4-ATI 2 Rel-5 N2 09/07/2001 07/06/2002 100% - - 30/05/2002 - No ####

####2252 2599 Transfer of IMEI (with SW version) to CSE CAMEL4-ATI 2 Rel-5 N2 09/07/2001 07/06/2002 100% - - 30/05/2002 - No ####

####2253 12005 Handling of partial implementations of CAMEL4 CAMEL4-SUB2 Rel-5 N2 08/03/2002 06/09/2002 100% - - 26/09/2002 stage2 and stage3 CRs for approval at CN#17No ####

####2254 2464 Rel-5 MExE enhancements MEXE5 1 Rel-5 T2 26/03/2001 08/03/2002 100% - - 13/03/2001 - No ####

####2255 2466 MExE Rel-5 Improvements and Investigations MEXE5-ENHANC2 Rel-5 T2 26/03/2001 08/03/2002 100% TP-010071 MotorolaMark Cataldo 21/03/2002 - No ####

####2256 1625 Wideband Telephony Service - AMR AMRWB 1 Rel-5 S4 01/01/2000 19/12/2003 100% SP-99354 SiemensImre.Varga@mch.siemens.de 27/03/2003 - No ####

####2257 62 Specification - 2 Rel-5 S4 01/01/2000 07/06/2002 100% - - 27/03/2003 - No ####

####2258 31005 Stage 1 - 3 Rel-5 S1 01/10/2001 22/03/2002 100% - - 01/03/2002 - No ####

####2259 32007 Stage 2 - 3 Rel-5 S4 03/01/2000 17/04/2000 100% - - 28/02/2002 - No ####

####2260 1459 Design Constraints - 4 Rel-5 S4[96%] 03/01/2000 07/02/2000 100% - - 28/02/2002 - No ####

####2261 1460 General Description - 4 Rel-5 S4 07/02/2000 17/04/2000 100% - - 28/02/2002 - No ####

####2262 1626 Feasibility Study - 3 Rel-5 S4 28/04/2000 02/06/2000 100% SP-000024 - 28/02/2002 S4,TD  SP-000024: TR 26.901 v.4.0.0No ####

####2263 1656 N1 Aspects - 3 Rel-5 N1 21/09/2001 21/12/2001 100% - - 26/09/2002 Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......No ####

####2264 14005 N4 work - 3 Rel-5 N4 13/02/2002 07/06/2002 100% N4-010538 - 30/05/2002 CN4#11 30/11/01: No inputs to CN4 at this meeting...No ####

####2265 67 Codec issues - 3 Rel-5 S4 03/01/2000 07/06/2002 100% - - 28/02/2002 - No ####

####2266 1627 Codec qualification - 4 Rel-5 S4 02/02/2000 31/05/2000 100% - - 28/02/2002 - No ####

####2267 74 Codec selection tests - 4 Rel-5 S4 01/06/2000 20/10/2000 100% - - 28/02/2002 - No ####

####2268 891 Codec selection - 4 Rel-5 S4 23/10/2000 27/10/2000 100% - - 28/02/2002 - No ####

####2269 34007 TFO AMR-WB AMRWB-TFO4 Rel-5 S4 18/12/2001 14/03/2002 100% - - 26/09/2002 - Yes ####

####2270 890 Other codec issues (verif., characterization) - 4 Rel-5 S4 29/09/2000 07/06/2002 100% - - 13/01/2003 ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure No ####

####2271 34008 AMR-WB and narrrowband interworking AMRWB-IWG4 Rel-5 S4 27/09/2001 14/03/2002 100% - - 28/02/2002 - No ####

####2272 34009 Interworking with fixed broadband networks - 4 Rel-5 S4 27/09/2001 14/03/2002 100% - - 28/02/2002 - No ####

####2273 34010 Tones and announcements - 4 Rel-5 S4 27/09/2001 14/03/2002 100% - - 28/02/2002 - No ####

######## 34011 Deleted - WB Conferencing and WB Voice Group calls - 4 Rel-5 S1 03/01/2000 03/01/2000 100% - - 25/07/2003 - SP-07 No ####

####2275 1855 Conformance tests (CRs to 34 series) - 3 Rel- 5 T1 01/01/2000 12/04/2000 100% - - 13/01/2003 - No ####

####2276 76 Terminal Acoustic Characteristics - 4 Rel-5 S4 01 /01/2000 12/04/2000 100% - - 01/04/2000 - No ####

####2277 1628 Definition - 5 Rel-5 S4 01/01/2000 31/01/2000 100% - - 28/02/2002 - No ####

####2278 1629 Test specification - 5 Rel-5 S4 01/02/2000 12/04/2000 100% - - 20/03/2001 - No ####

####2279 34004 Floating-point ANSI-C code for the AMR-WB speech codec AMRWB-FP 2 Rel-5 S4 25/09/2001 14/03/2002 100% SP-010459 Nokiajanne.m.vainio@nokia.com 28/02/2002 - No ####
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####2280 80 Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR GAMRWB 2 Rel-5 GP 03/01/2000 28/06/2002 100% GP-000453 - 31/07/2002 - No ####

####2281 50298 Channel coding in 45.003 - 3 Rel-5 GP 03/01/2000 05/04/2002 100% - - 06/05/2008 50098 -> 50298 No ####

####2282 2266 Signalling for the A interface - 3 Rel-5 GP 03/01/2000 29/06/2001 100% - - 12/09/2001 - No ####

####2283 2267 Signalling for Iu - 3 Rel-5 GP 03/01/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2284 2268 Receiver performance in TS 45.005 - 3 Rel-5 GP 02/04/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2285 50000 Link Adaptation in 45.009 - 3 Rel-5 GP 26/03/2001 28/06/2002 100% - - 31/07/2002 - No ####

######## 2269 Deleted - GERAN MS conformance test for AMR-WB - 2 Rel-5 GP 03/01/2000 19/12/2003 100% GP-000454 - 12/12/2008 Not started 02/2003. Marked as stopped 12/2008No ####

######## 2270 Deleted - MS test for AMR-WB - 3 Rel-5 GP 03/01/2000 19/12/2003 100% - - 12/12/2008 Marked as stopped 12/2008GP-17 No ####

####2288 2271 GERAN BTS conformance test for AMR-WB - 2 Rel- 5 GP 03/01/2000 02/12/2002 100% GP-000455 - 13/02/2003 - No ####

####2289 2272 BTS test - 3 Rel-5 GP 03/01/2000 02/12/2002 100% - - 13/02/2003 - No ####

####2290 1826 Terminal interfaces TI 1 Rel-5 T2 14/05/2001 20/03/2002 100% not needed - 13/03/2001 - Yes ####

####2291 2573 Terminal local model enhancements TLM5 2 Rel-5 T2 14/05/2001 20/03/2002 100% TP-010224 - 27/03/2003 - No ####

####2292 1536 Rel-5 Location Services enhancements LCS1 1 Rel-5 S2,S5 03/04/2000 27/06/2003 100% SP-010518 NokiaJan Kall 01/04/2000 - No ####

####2293 1600 UE positioning LCS1-UEpos 2 Rel-5 RP 15/01/2001 29/03/2002 100% RAN_Wis - 20/03/2001 - No ####

####2294 2474 UE positioning enhancements for 1.28 Mcps TDD LCS-128Pos 3 Rel-5 R2 09/04/2001 29/03/2002 100% RAN_Wis CATTXiaohua Mei 28/02/2002 - No ####

####2295 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS PositioningLCS-INTF 3 Rel-5 R2 15/01/2001 12/10/2001 100% RAN_Wis QualcommKirk Burroughs 24/01/2002 Finished at RP#13 No ####

####2296 1171 Event based and Periodic LCS LCS1-EBP 2 Rel-5 S1 22/05/2000 07/06/2002 100% - - 25/07/2003 - No ####

####2297 1641 Stage 1 - 3 Rel-5 S1 22/05/2000 17/11/2000 100% - Pacific Bell WirelessRandolph Wohlert (rwohlert@tri.sbc.com) 01/04/2000 Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 descriptionNo ####

####2298 1538 Stage 2 specification - 3 Rel-5 S2 06/11/2000 26/01/2001 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 51% complete)No ####

####2299 1179 Impact on MAP - 3 Rel-5 N4 15/03/2002 07/06/2002 100% - - 30/05/2002 Possible impact on UTRAN of LCS quality level request...No ####

####2300 2436 Location Services for GERAN in A/Gb Mode LCS-GERAN 2 Rel-5 GP 03/04/2000 08/02/2002 100% GP-011925 - 12/09/2001 - No ####

####2301 2437 GERAN LCS Stage 2 (first release) - 3 Rel-5 GP,S2,G1,G2 03/04/2000 08/02/2002 100% - - 28/02/2002 - No ####

####2302 2438 Gb interface support for LCS - 3 Rel-5 GP 03/04/2000 31/08/2001 100% - - 12/09/2001 - No ####

####2303 2440 L3 protocol support for LCS - 3 Rel-5 GP 03/04/2000 01/06/2001 100% - - 12/09/2001 - No ####

####2304 2441 Stage 3 specifications - 3 Rel-5 GP 03/04/2000 01/06/2001 100% - - 12/09/2001 - No ####

####2305 2442 Location Services for GERAN in Iu Mode - 2 Rel-5 S2,G1,G2,R2,R303/04/2000 28/06/2002 100% GP-011926 - 31/07/2002 - No ####

####2306 2443 GERAN LCS Stage 2 - 3 Rel-5 S2,G1,G2 03/04/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2307 2444 Iu-ps interface support for LCS - 3 Rel-5 R2,R3 03/04/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2308 2445 Iu-cs interface support for LCS - 3 Rel-5 R2,R3 03/04/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2309 2446 Iur-g interface support for LCS - 3 Rel-5 G1,G2 23/01/2002 19/04/2002 100% - - 31/07/2002 FFS No ####

####2310 2447 RRC protocol support for LCS - 3 Rel-5 G1,G2,R2,R3 20/08/2001 30/11/2001 100% - - 31/07/2002 - No ####

####2311 2448 Additional impacts on Broadcast of LCS data on packet channels - 3 Rel-5 G1,G2,R2,R3 20/08/2001 05/12/2001 100% - - 31/07/2002 - No ####

####2312 2449 Stage 3 specifications - 3 Rel-5 G1,G2,R2,R3 25/03/2002 28/06/2002 100% - - 31/07/2002 - No ####

####2313 50068 GERAN MS Conformance test for LCS LCS-GERAN-MSconf2 Rel-5 GP 03/06/2002 27/06/2003 100% GP-000458 - 13/02/2003 - No ####

####2314 55069 Develop LCS MS test case work plan (Release 98/99/4) - 3 Rel-5 G4,G5 03/06/2002 27/06/2003 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 60% complete)No ####

####2315 55070 Develop LCS MS test cases - 3 Rel-5 G4,G5 03/06/2002 27/06/2003 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 60% complete)No ####

####2316 50069 Deleted - GERAN BTS Conformance test for LCS LCS-GERAN-BTSconf2 Rel-5 GP 03/06/2002 27/06/2003 100% GP-000459 - 12/12/2008 Not started 02/3003. Marked as stopped 12/2008GP-15 No ####

####2317 55071 Deleted - Develop LCS BTS test case work plan (Release 98/99/4) - 3 Rel-5 G4,G5 03/06/2002 27/06/2003 100% - - 12/12/2008 Marked as stopped 12/2008GP-15 No ####

####2318 55072 Deleted - Develop LCS BTS test cases - 3 Rel-5 G4,G5 03/06/2002 27/06/2003 100% - - 12/12/2008 Marked as stopped 12/2008GP-15 No ####

####2319 544 LCS interoperation stage 2 aspects - 2 Rel-5 S2 28/08/2000 28/06/2002 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 17% complete)No ####

####2320 2434 LCS interoperability aspects to GERAN LCS-GERAN 2 Rel-5 GP,S5 28/08/2000 28/06/2002 100% GP-000456 - 31/07/2002 - No ####

####2321 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERANLCS-GERAN 3 Rel-5 GP,S2,S5,R2,R3,G2,G128/08/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2322 1183 FS on LCS support in the IMS - 2 Rel-5 S1 12/02/2001 18/01/2002 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 75% complete)No ####
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####2323 35008 Charging and OAM&P for LCS enhancements LCS1-OAM 2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461 VoiceStream, Motorola21/06/2002 - No ####

####2324 521 New security aspects of LCS (not identified) LCS1-SEC 2 Rel-5 S3 14/04/2000 28/12/2001 100% SP-000421 Nokiavaltteri.niemi@nokia.com 08/11/2002 14/09/00: WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17No ####

####2325 32011 Specification for the Le Interface LCS1-Le 2 Rel-5 S2 14/01/2002 15/03/2002 100% SP-020180 - 24/01/2002 - No ####

####2326 32022 Deleted - CHECK STATUS - Inter-GMLC interface - 2 Rel-5 S2 30/05/2002 30/12/2002 100% - - 12/12/2008 Marked as stopped 12/2008SP-10 No ####

####2327 501571 Rel-5 Security enhancements - 1 Rel-5 S3 21/02/2000 28/06/2002 100% SP-000421 VodafonePeter.Howard@vodafone.com 27/03/2003 Added BB UE authentication and rapporteur added. TO  BE DELETEDNo ####

####2328 1576 Network domain security SEC1-NDS 2 Rel-5 S3 21/02/2000 28/06/2002 100% SP-000420 TelenorGeir-myrdahl.koien@telenor.com 15/01/2003 S3#17: All due in Rel5. (WI Update at S3#18). Repla ced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILENo ####

####2329 1577 Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) - 3 Rel-5 S3 12/05/2000 07/06/2002 100% - - 12/12/2008 Marked as stopped 12/2008SP-16 No ####

####2330 1578 Deleted - Main aspects - 4 Rel-5 S3 12/05/2000 21/06/2001 100% - - 12/12/2008 TO BE DELETED. Marked as stopped 12/2008SP-12 No ####

####2331 1579 Deleted -Integration of GTP signalling security architecture - 4 Rel-5 N4 14/09/2001 07/06/2002 100% - - 12/12/2008 Waiting for input from SA3!.... Marked as stopped 12/2008NP-16 No ####

####2332 1580 Deleted -User plane protection in core network (e.g., provided by IPsec) - 3 Rel-5 S3 21/02/2000 28/06/2002 100% - - 12/12/2008 TO BE DELETED. Marked as stopped 12/2008SP-16 No ####

####2333 1581 Deleted -Main aspects - 4 Rel-5 S3 21/02/2000 21/06/2001 100% - - 08/11/2002 - SP-12 No ####

####2334 1582 Deleted -Integration of GTP signalling security architecture - 4 Rel-5 N4 14/09/2001 28/06/2002 100% - - 12/12/2008 14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)NP-16 No ####

####2335 2576 IP network layer security (NDS/IP) SEC1-NDS-IP3 Rel-5 S3 15/06/2000 15/03/2002 100% SP-010326 TelenorGeir-myrdahl.koien@telenor.com 15/01/2003 2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SP#17No ####

####2336 2243 Intra Domain Connection of RAN Nodes to Multiple CN  NodesIUFLEX 1 Rel-5 S2 02/10/2000 28/06/2002 100% SP-000619 Ericssonstephen.terrill@ericsson.com 24/01/2002 No clear indication on the end date. Put to Rel5 by  AS.No ####

####2337 2244 Overall System Architecture - 2 Rel-5 S2 03/01/2001 21/09/2001 100% - - 19/09/2001 - No ####

####2338 20000 Stage 3: RAN node selecting CN node - 2 Rel-5 R3 24/09/2001 22/03/2002 100% - VodafoneBrendan.McWilliams@gb.vodafone.co.uk 01/03/2002 Not identified No ####

####2339 2248 N1 work - 2 Rel-5 N1 17/09/2001 28/06/2002 100% NP-010693 - 26/09/2002 - No ####

####2340 2249 N4 work - 2 Rel-5 N4 02/10/2000 08/03/2002 100% NP-000737 - 25/03/2002 DAB 12.12.01 - % complete to 66%...No ####

####2341 50067 GERAN work for Intra Domain Connection of RAN Nodes  to Multiple CN NodesIDCRAN-GERAN2 Rel-5 GP 08/02/2002 28/06/2002 100% GP-020492 Ericssoningemar.backlund@era.ericsson.se 26/09/2002 Accept changes Gb over IP No ####

####2342 51068 Stage 2 (changes to ) - 3 Rel-5 G1 08/02/2002 28/06/2002 100% - - 31/07/2002 - No ####

####2343 51069 43.051 Introduction of support for IDNNS in GERAN Iu mode - 3 Rel-5 G1 08/02/2002 28/06/2002 100% - - 31/07/2002 - No ####

####2344 52070 Stage 3 (changes to ) - 3 Rel-5 G2 08/02/2002 28/06/2002 100% - - 31/07/2002 - No ####

####2345 52077 48.016 Use of Gb interface concepts when a network applies IDNNS - 3 Rel-5 G2 08/02/2002 28/06/2002 100% - - 31/07/2002 Closed, accept  changes for Gb over IPNo ####

####2346 52078 48.018 Include MSC/VLR identity in CS IMSI paging - 3 Rel-5 G2 08/02/2002 28/06/2002 100% - - 31/07/2002 - No ####

####2347 2320 Deleted - GERAN improvements 3 (new transport layer on interface A) GEIMP3 1 Rel-5 GP 06/04/2001 20/12/2002 100% GP-010909 - 12/12/2008 Terminated - not standardized. Marked as stopped 12 /2008No ####

####2348 2321 Deleted - Evolution of the transport for A GEIMP3-EtA 2 Rel-5 GP 06/04/2001 20/12/2002 100% GP-010910 - 12/12/2008 TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008GP-12 No ####

####2349 2322 Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer- 3 Rel-5 GP 06/04/2001 20/12/2002 100% - - 12/12/2008 TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008GP-12 No ####

####2350 2323 Deleted - Adaptation of the Layer 3 BSSMAP procedures as required - 3 Rel-5 GP 06/04/2001 20/12/2002 100% - - 12/12/2008 TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008GP-12 No ####

####2351 501142 Rel-5 Charging and OAM&P OAM 1 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010461 VoiceStream, Motorola21/06/2002 - No ####

####2352 35002 Rel5 Principles, high level Requirements and Architecture OAM-AR/PR 2 Rel-5 S5 17/09/2001 28/06/2002 100% SP-010461 Motorola 21/06/2002 - No ####

####2353 35003 Rel5 Performance Management OAM-PM 2 Rel-5 S5 17/09/2001 12/09/2002 100% SP-010631 Nortel 08/11/2002 - No ####

####2354 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010631 T-MobileKarl-Heinz.Nenner@T-MOBILE.DE 08/11/2002 - No ####

####2355 35001 Rel5 Network Infrastructure Management OAM-NIM 2 Rel-5 S5 21/09/2001 12/09/2002 100% SP-010461 Ericssonthomas.tovinger@ericsson.com 08/11/2002 - No ####

####2356 2392 GERAN enhancements for streaming services 1 (RLC en hancements)- 1 Rel-5 GP 06/11/2000 28/06/2002 100% GP--010429 - 31/07/2002 - No ####

####2357 2394 Concept - 2 Rel-5 GP 06/11/2000 31/10/2001 100% - - 31/07/2002 - No ####

####2358 2395 RLC protocol enhancement (SDU Discard) - 2 Rel-5 GP 06/11/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2359 2396 GERAN enhancements for streaming services 2 (usage of ECSD)- 1 Rel-5 GP 06/11/2000 28/06/2002 100% GP-010430 EricssonFrank Muller 31/07/2002 AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vo dafoneNo ####

####2360 2398 Usage of ECSD Concept - 2 Rel-5 GP 06/11/2000 19/04/2002 100% - - 31/07/2002 - No ####

####2361 2399 Stage 2 - 2 Rel-5 GP 06/11/2000 19/04/2002 100% - - 31/07/2002 - No ####

####2362 2400 Stage 3 - 2 Rel-5 GP 06/11/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2363 2401 RLC PDU formats - 2 Rel-5 GP 06/11/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2364 2402 MAC header - 2 Rel-5 GP 06/11/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2365 2412 GERAN/UTRAN interface evolution 1 (evolution of Iu PS) GERUEV1 1 Rel-5 GP,R3 01/09/2000 28/06/2002 100% GP-010481 SBCMarc Grant 31/07/2002 SBC, Motorola, Nokia, Ericsson, NortelNo ####
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####2366 2413 Evolution of Iu ps GERUEV1-IuPS2 Rel-5 GP,R3 01/09/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2367 2414 Identification of GERAN requirements on Iu ps - 3 Rel-5 GP,R3 01/09/2000 30/11/2001 100% - - 21/05/2002 - No ####

####2368 2415 Update of specifications - 3 Rel-5 GP,R3 03/12/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2369 2416 GERAN/UTRAN interface evolution 2 (evolution of Iu CS) GERUEV2 1 Rel-5 GP,R3 01/09/2000 28/06/2002 100% GP-010417 - 31/07/2002 - No ####

####2370 2417 Evolution of Iu cs GERUEV2-IuCS2 Rel-5 GP,R3 01/09/2000 28/06/2002 100% GP-000430 LucentKrishna Balachandran 31/07/2002 Lucent, Ericsson, AWS, Nortel No ####

####2371 2418 Identification of GERAN requirements on Iu cs - 3 Rel-5 GP,R3 01/09/2000 24/06/2002 100% - - 31/07/2002 - No ####

####2372 2419 Update of specifications - 3 Rel-5 GP,R3 01/09/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2373 2556 End to End QoS for PS Domain including IMS E2EQoS 1 Rel-5 S2 28/08/2000 28/06/2002 100% SP-010343 EricssonJohnson.oyama@era.ericcson.se 25/07/2003 - No ####

####2374 2557 E2E QoSConcept and Architecture - 2 Rel-5 S2 03/01/2001 07/09/2001 100% - - 24/11/2001 - No ####

####2375 2558 E2E QoS interworking E2EQoS-IW 2 Rel-5 N3 28/08/2000 07/06/2002 100% NP-010528 LucentDaisuke Yokota (yokota@lucent.com) 12/12/2008 [DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)No ####

####2376 2559 QoS Management (Provisioning and Monitoring) E2EQoS-OAM2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461 VoiceStream, Motorola08/11/2002 - No ####

####2377 2569 Messaging enhancements Rel-5 MESS5 1 Rel-5 T2 15/06/2001 31/03/2003 100% - - 13/03/2001 support of UAProf, so this in my opinion is 100% co mpleteNo ####

####2378 2571 Multimedia Messaging (MMS) enhancements MESS5-MMS2 Rel-5 T2 15/06/2001 31/03/2003 100% TP-010130 SiemensJosef.Laumen@SAL.SIEMENS.DE 27/03/2003 - No ####

####2379 31000 Definition of service requirements MESS5-SR 3 Rel-5 S1 15/06/2001 15/03/2002 100% - SiemensJosef.Laumen@SAL.SIEMENS.DE 25/07/2003 - No ####

####2380 42000 Technical realization - 3 Rel-5 T2 15/06/2001 07/06/2002 100% - SiemensJosef.Laumen@SAL.SIEMENS.DE 27/03/2003 stage 3 MM7 is missing No ####

####2381 42008 WAP Forum dependency: MM1 stage 3 - 3 Rel-5 T2 15/06/2001 31/03/2003 100% - - 12/12/2008 Marked as closed 12/2008 (was marked 80% complete)No ####

####2382 34018 MMS formats and codecs - 3 Rel-5 S4 03/12/2001 15/03/2002 100% - - 28/02/2002 - No ####

####2383 2572 Enhanced Messaging Service (EMS) enhancemen ts MESS5-EMS 2 Rel-5 T2 15/06/2001 08/03/2002 100% TP-010153 EricssonAlan.Baldwin@EML.ERICSSON.SE 27/03/2003 - No ####

####2384 31001 Definition of service requirements - 3 Rel-5 S1 15/06/2001 14/09/2001 100% - EricssonAlan.Baldwin@EML.ERICSSON.SE 28/02/2002 - No ####

####2385 42001 Technical realization - 3 Rel-5 T2 15/06/2001 08/03/2002 100% - EricssonAlan.Baldwin@EML.ERICSSON.SE 28/02/2002 - No ####

####2386 50001 GERAN Inter BSC NACC improvements over the Gb Inter faceGERNACC 1 Rel-5 GP 03/09/2001 28/06/2002 100% GP-012313 - 31/07/2002 - No ####

####2387 14501 Modification of core network protocols for GERAN In ter BSC NACC over Gb InterfaceGERNACC-Cnmod2 Rel-5 N4,S2 03/09/2001 19/04/2002 100% GP-011877 - 31/07/2002 - No ####

####2388 32502 Stage 2 - Concept - 3 Rel-5 N4,S2 03/09/2001 31/10/2001 100% - - 31/07/2002 - No ####

####2389 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC - 3 Rel-5 N4,S2 03/09/2001 19/04/2002 100% - - 31/07/2002 - No ####

####2390 14503 Stage 3 (changes to TS 29.060) - 3 Rel-5 N4 03/09/2001 08/03/2002 100% - - 31/07/2002 IP 30/11/01: Input awaited from GERAN2 to CN4...No ####

####2391 50002 Modification of Gb protocols for GERAN Inter BSC NA CC over Gb InterfaceGERNACC-Gbmod2 Rel-5 GP 30/11/2001 28/06/2002 100% GP-012314 - 31/07/2002 - No ####

####2392 50003 Stage 3 (changes to TS 48.018) - 3 Rel-5 GP 30/11/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2393 50033 Enhanced Power Control EPC 1 Rel-5 GP 26/11/2001 19/12/2003 100% GP-012748 - 13/02/2003 - No ####

####2394 50034 Realization of Enhanced power control and signalling support - 2 Rel-5 GP 26/11/2001 30/11/2001 100% GP-012749 - 13/02/2003 Completed 11/2001 No ####

####2395 50035 Deleted - GERAN MS Conformance test for Enhanced Power Control - 2 Rel-5 GP 10/12/2001 19/12/2003 100% GP-012750 - 13/02/2003 Not started. Marked as stopped 12/2008GP-17 No ####

####2396 50036 Deleted - GERAN BTS Conformance test for Enhanced Power Control - 2 Rel-5 GP 10/12/2001 19/12/2003 100% GP-012751 - 13/02/2003 Not started. Marked as stopped 12/2008GP-17 No ####

####2397 50037 8PSK AMR HR 8PSK-AH 1 Rel-5 GP 10/12/2001 19/12/2003 100% GP-012752 - 13/01/2003 Completed for Rel-5 No ####

####2398 50038 Definition of channel coding, performance requireme nts and signalling support- 2 Rel-5 GP 10/12/2001 28/06/2002 100% GP-012753 - 31/07/2002 - No ####

####2399 50061 Concept - 3 Rel-5 GP 10/12/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2400 52004 Changes to 44.018 - 3 Rel-5 G2 10/12/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2401 51025 Changes to 45.001 - 3 Rel-5 G1 10/12/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2402 51026 Changes to 45.002 - 3 Rel-5 G1 10/12/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2403 51027 Changes to 45.003 - 3 Rel-5 G1 10/12/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2404 51028 Changes to 45.005 - 3 Rel-5 G1 10/12/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2405 52005 Changes to 24.008 - 3 Rel-5 G2 10/12/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2406 52006 Changes to 48.058 - 3 Rel-5 G2 10/12/2001 28/06/2002 100% - - 31/07/2002 - No ####

######## 50039 Deleted - GERAN MS Conformance test for 8PSK HR - 2 Rel-5 GP 10/12/2001 19/12/2003 100% GP-012754 - 12/12/2008 Marked as stopped 12/2008GP-17 No ####

####2408 50040 GERAN BTS Conformance test for 8PSK HR - 2 Rel-5 GP 10/12/2001 20/12/2002 100% GP-012755 - 13/01/2003 - No ####
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####2409 13000 Service Change and UDI Fallback SCUDIF 1 Rel-5 N3 08/10/2001 07/06/2002 100% NP-020164 EricssonRune.Werner.Wiik@ericsson.no 25/07/2003 - No ####

####2410 501800 Rel-5 USIM toolkit enhancements USAT1-Interpr1 Rel-5 T3 05/06/2000 26/09/2003 100% not needed G & DMichael Meyer 13/01/2003 - No ####

####2411 43002 Deleted - Test specification for USIM toolkit security mechanisms - 2 Rel-5 T3 28/05/2002 26/09/2003 100% TP-020028 GemplusSophie Viallet 13/01/2003 Marked as stopped 12/2008TP-21 No ####

####2412 1801 Protocol Standardisation of a SIM Toolkit I nterpreter USAT1-Interpr2 Rel-5 T3 05/06/2000 22/01/2003 100% TP-000116 G & DMichael Meyer 28/05/2001 28/5/2001: T3-19 proposed that since the stage 2 an d 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with compl etion expected at TP-13.No ####

####2413 2497 Stage 1 USAT1-Interpr3 Rel-5 T3 05/06/2000 16/03/2001 100% - - 05/10/2001 5/10/2001: Stage one comepeted at TP-12.No ####

####2414 2496 Stage 2 and 3 USAT1-Interpr3 Rel-5 T3 03/01/2001 08/03/2002 100% - - 04/06/2002 5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.No ####

####2415 2518 Test specification USAT1-Interpr3 Rel-5 T3 03/09/2001 22/01/2003 100% TP-010111 GemplusGérald MAUNIER 12/12/2008 5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)No ####

####2416 501802 (U)SIM API USAT1-API 2 Rel-5 T3 20/03/2002 20/09/2002 100% TP-020029 Microelectrónica EspañolaMario Pérez 26/09/2002 8/3/2001: test spec is based on R99 core spec, so d eleted from WorkplanYes ####

####2417 5043001 Java API Test specification USAT1-API 3 Rel-5 T3 20/03/2002 20/09/2002 100% TP-020029 Microelectrónica EspañolaMario Pérez 26/09/2002 - No ####

####2418 30001 (Small) Technical Enhancements and Improvements for  Rel-5TEI5 1 Rel-5 All 03/01/2000 31/12/2008 100% - - 01/04/2000 "Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the systemNo ####

####2419 25018 Test - (Small) Technical Enhancements and Improveme nts for Rel-5TEI5_Test 1 Rel-5 R5,T1 03/01/2000 31/12/2008 100%RAN5_Work_Items - 06/05/2008 "Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.No ####

####2420 31013 Technical Report on UE Functionality Split UESPLIT 1 Rel-5 S1 03/01/2000 01/05/2000 100% SP-010484 Motorolajian.j.wu@motorola.com 14/09/2010 - No ####

####2421 2520 User Equipment Management UEM 1 Rel-5 S5 21/06/2001 28/06/2002 100% SP-010286 Vodafonejohn.mudge@vf.vodafone.co.uk 21/06/2002 - No ####

####2422 35000 FS on User Equipment (UE) Management OAM-UEM 2 Rel-5 S5 21/06/2001 28/06/2002 100% SP-010286 Vodafonejohn.mudge@vf.vodafone.co.uk 21/06/2002 - No ####

####2423 50201 Flow control supporting an MS with multiple data fl ows with different QoS over the Gb interfaceFlowCon 1 Rel-5 GP 24/06/2002 30/08/2002 100% GP-021767 Ericssoningemar.backlund@era.ericsson.se 06/05/2008 50101 -> 50201 No ####

####2424 50202 Update of stage 2 specifications - 2 Rel-5 GP 24/06/2002 30/08/2002 100% - - 06/05/2008 50102 -> 50202 No ####

####2425 32097 Concept document 23.060 (changes to) - 3 Rel-5 S2 28/06/2002 30/08/2002 100% - - 26/09/2002 - No ####

####2426 50203 Flow Control - 3 Rel-5 GP 24/06/2002 28/06/2002 100% - - 06/05/2008 50103 -> 50203 No ####

####2427 50104 Modification of BSSGP protocol - 2 Rel-5 GP 24/06/2002 28/06/2002 100% GP-021508 Ericssoningemar.backlund@era.ericsson.se 26/09/2002 - No ####

####2428 52095 Stage 3 (changes to 48.018) - 3 Rel-5 G2 24/06/2002 28/06/2002 100% - - 26/09/2002 - No ####

######## 50058 Deleted - Multiple TBF in A/Gb mode - Phase 1 MULTBF 1 Rel-5 GP 19/04/2002 28/11/2003 100% GP-021263 Ericssongunnar.mildh@era.ericsson.se 12/11/2009 GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)GP-17 No ####

######## 50059 Deleted - Multiple TBF in A/Gb mode - Phase 1 MULTBF-Agbmode2 Rel-5 GP 19/04/2002 22/08/2003 100% GP-021263 - 12/11/2009 Marked as closed 12/2008 (was marked 26% complete)GP-17 No ####

######## 50060 Deleted - Multiple TBF Concept paper MULTBF-Agbmode3 Rel-5 GP 19/04/2002 22/08/2003 100% - - 12/11/2009 Marked as closed 12/2008 (was marked 50% complete)GP-17 No ####

######## 51001 Deleted - Multiple TBF Stage 2 (43.064) CRs MULTBF-Agbmode3 Rel-5 G1 19/04/2002 22/11/2002 100% - - 12/11/2009 Marked as stopped 12/2008GP-12 No ####

######## 50062 Deleted - Multiple TBF Stage 3 (44.060) CRs MULTBF-Agbmode3 Rel-5 G2 19/04/2002 22/11/2002 100% - - 12/11/2009 Marked as stopped 12/2008GP-12 No ####

######## 50206 Deleted - Multiple TBF in A/Gb mode – MS testing - 2 Rel-5 GP 24/06/2002 28/11/2003 100% GP-022098 Ericssoningemar.backlund@era.ericsson.se 12/11/2009 08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008GP-17 No ####

######## 54101 Deleted - MS conformance tests - 3 Rel-5 G4 24/06/2002 28/11/2003 100% - - 12/11/2009 Not started. Marked as stopped 12/2008GP-17 No ####

####2436 2345 Alignment of 3G functional split and Iu GER3GAL 1 Rel-5 GP 08/06/2000 19/12/2003 100% GP-021256 EricssonFrank Muller 26/09/2002 AWS, Nokia, Ericsson, Nortel, Siemens, VodafoneNo ####

####2437 2346 GERAN user / control plane GER3GAL-GUCOPL2 Rel-5 GP 07/08/2000 30/08/2002 100% GP-021255 EricssonFrank Muller 13/02/2003 AWS, Nokia, Ericsson, Nortel, Siemens, VodafoneNo ####

####2438 2347 Alignment with UMTS bearer concept - 3 Rel-5 GP 07/08/2000 30/08/2002 100% - - 13/02/2003 - No ####

####2439 50300 Enhanced power control - 4 Rel-5 GP 31/08/2001 31/08/2001 100% - - 12/09/2001 - No ####

####2440 2423 Stage 2 - 4 Rel-5 GP 07/08/2000 29/06/2001 100% - - 21/05/2002 - No ####

####2441 2348 Adoption of the UTRAN PDCP - 4 Rel-5 GP 06/11/2000 21/12/2001 100% - - 01/03/2002 Responsible is GERAN; RAN WG2 help may be needed.No ####

####2442 50043 Development of RLC / MAC - 4 Rel-5 GP 31/08/2001 30/08/2002 100% - - 13/01/2003 - No ####

####2443 50044 Development of GERAN RRC - 4 Rel-5 GP 22/06/2001 28/06/2002 100% - - 31/07/2002 - No ####

####2444 50045 Ciphering and integrity protection concept paper - 4 Rel-5 GP 31/08/2001 19/04/2002 100% - - 21/05/2002 - No ####

####2445 50046 Multiple TBF or equivalent Concept paper - 4 Rel-5 GP 31/08/2001 08/02/2002 100% - - 21/05/2002 - No ####

####2446 50047 Paging concept - 4 Rel-5 GP 31/08/2001 19/04/2002 100% - - 21/05/2002 - No ####

####2447 50048 Dedicated Physical subchannels, includes traffic and control channels- 4 Rel-5 GP 31/08/2001 30/11/2001 100% - - 21/05/2002 - No ####

####2448 50049 Iu support and broadcast concept - 4 Rel-5 GP 31/08/2001 19/04/2002 100% - - 21/05/2002 - No ####

####2449 50050 Impact of using RLC instead of LAPDm concept - 4 Rel-5 GP 31/08/2001 08/02/2002 100% - - 21/05/2002 - No ####

####2450 50051 Contention resolution, mobile station identity, and access concept - 4 Rel-5 GP 31/08/2001 30/11/2001 100% - - 21/05/2002 - No ####

####2451 50052 PDCP concept - 4 Rel-5 GP 31/08/2001 19/04/2002 100% - - 21/05/2002 - No ####
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####2452 50053 Downlink delayed TBF release - 4 Rel-5 GP 31/08/2001 30/08/2002 100% - - 26/09/2002 - No ####

####2453 50054 Add transparent RLC Concept - 4 Rel-5 GP 31/08/2001 08/02/2002 100% - - 21/05/2002 - No ####

####2454 50055 Handover concept - 4 Rel-5 GP 31/08/2001 08/02/2002 100% - - 21/05/2002 - No ####

####2455 2424 Physical layer alignment with UMTS bearer c oncept - 3 Rel-5 GP 06/11/2000 30/11/2001 100% - - 12/09/2001 - No ####

####2456 2356 PDTCH/TCH in 45.003 - 4 Rel-5 GP 06/11/2000 08/06/2001 100% - - 13/02/2001 - No ####

####2457 2357 Control channels in 45.003 - 4 Rel-5 GP 06/11/2000 08/06/2001 100% - - 12/09/2001 - No ####

####2458 2358 Receiver performance in 45.005 for PDTCH/TCH and control channels- 4 Rel-5 GP 06/11/2000 30/11/2001 100% - - 12/09/2001 - No ####

####2459 2359 Iu rg interface GER3GAL-Iurg2 Rel-5 GP,RP 06/11/2000 28/06/2002 100% GP-010428 EricssonFrank Muller 13/02/2003 AWS, Nokia, Ericsson, Nortel, Siemens, VodafoneNo ####

####2460 2425 Inter BSS interface - 3 Rel-5 GP,RP 06/11/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2461 2360 Identification of requirements - 4 Rel-5 GP 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2462 2361 Stage 2 - 4 Rel-5 GP 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2463 2362 Adoption of relevant parts from Iur - 4 Rel-5 GP 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2464 2363 Complementation with GERAN specifics - 4 Rel-5 GP 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2465 2364 Stage 3 - 4 Rel-5 GP 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2466 2426 Inter BSS-RNS interface - 3 Rel-5 GP,RP 06/11/2000 28/06/2002 100% - - 31/07/2002 - No ####

####2467 2365 Identification of requirements - 4 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2468 2366 Stage 2 - 4 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2469 2367 Adoption of relevant parts from Iur - 4 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2470 2368 Complementation with GERAN specifics - 4 Rel-5 GP,R3 30/01/2002 28/06/2002 100% - - 08/11/2002 - No ####

####2471 2369 Stage 3 - 4 Rel-5 GP,R3 30/01/2002 28/06/2002 100% - - 08/11/2002 - No ####

####2472 2370 Voice over GERAN PS and CS concept - 2 Rel-5 GP,R3 06/11/2000 28/06/2002 100% GP-011252 - 31/07/2002 - No ####

####2473 2371 Architecture for A, Iu cs and Iu ps - 3 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2474 2372 Transcoder position/operation - 3 Rel-5 GP 06/11/2000 13/04/2001 100% - - 08/11/2002 - No ####

####2475 2373 Handover - 3 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2476 2374 RTP payload - 3 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - 08/11/2002 - No ####

####2477 2375 Codec renegotiation concept - 3 Rel-5 GP,R3 06/11/2000 29/03/2002 100% - - 08/11/2002 - No ####

####2478 2376 LA - 3 Rel-5 GP 06/11/2000 13/04/2001 100% - - 08/11/2002 - No ####

####2479 2388 Deleted - GERAN MS Conformance test for GERAN interface evolution - 2 Rel-5 GP 11/06/2001 19/12/2003 100% GP-021253 - 12/12/2008 Not started. Marked as stopped 12/2008GP-17 No ####

####2480 2389 Deleted - MS test - 3 Rel-5 GP 11/06/2001 19/12/2003 100% - - 12/12/2008 Not started. Marked as stopped 12/2008GP-17 No ####

####2481 2390 GERAN BSS Conformance test for GERAN interf ace evolution - 2 Rel-5 GP 08/06/2000 19/12/2003 100% GP-021254 - 12/12/2008 Not started. Marked as stopped 12/2008No ####

####2482 2391 Deleted - BSS test - 3 Rel-5 GP 08/06/2000 19/12/2003 100% - - 12/12/2008 Not started. Marked as stopped 12/2008GP-17 No ####

####2483 2330 GERAN support for IMS GERIMS 1 Rel-5 GP 01/05/2000 20/12/2002 100% GP-010420 NokiaShkumbin Hamiti 21/05/2002 AWS, Nokia, Ericsson, Nortel, Siemens, MotorolaNo ####

####2484 2331 GERAN Header adaptation GERIMS-HEADAPT2 Rel-5 GP,S2,RP 01/05/2000 20/12/2002 100% GP-010421 NokiaShkumbin Hamiti 13/01/2003 AWS, Nokia, Ericsson, Nortel, Siemens, MotorolaNo ####

####2485 2332 Definition of compression and removal modes for PDCP protocol - 3 Rel-5 GP,S2,RP 01/05/2000 09/06/2000 100% - - 12/09/2001 - No ####

####2486 2333 Conceptual description in stage 2 - 3 Rel-5 GP,S2,RP 01/05/2000 31/10/2001 100% - - 21/05/2002 - No ####

####2487 2334 Necessary changes on stage 3 regarding header removal - 3 Rel-5 GP,S2,RP 06/11/2000 20/12/2002 100% - - 13/01/2003 - No ####

####2488 2335 Deleted - GERAN Radio access bearer design for IMS GERIMS-RABDES2 Rel-5 GP,S2,RP 06/11/2000 28/06/2002 100% GP-010422 NokiaShkumbin Hamiti 12/12/2008 TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008GP-10 No ####

####2489 2422 Deleted - MuM control signalling for conversational multimedia services - 3 Rel-5 GP,S2,RP 06/11/2000 28/06/2002 100% - - 12/12/2008 TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008GP-10 No ####

####2490 2431 Deleted - Identification of requirements - 4 Rel-5 GP,S2,RP 06/11/2000 08/02/2002 100% - - 13/01/2003 TERMINATED - NOT STANDARDIZEDGP-08 No ####

####2491 2337 Deleted - Necessary modifications due to SIP - 4 Rel-5 GP,S2,RP 06/05/2002 28/06/2002 100% - - 13/01/2003 TERMINATED - NOT STANDARDIZEDGP-10 No ####

####2492 2341 Deleted - GERAN MS Conformance test for support of IMS GERIMS-MSconf2 Rel-5 GP 11/06/2001 20/12/2002 100% GP-010424 NokiaShkumbin Hamiti 12/12/2008 TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008GP-12 No ####

####2493 2342 Deleted - MS test - 3 Rel-5 G4 11/06/2001 20/12/2002 100% - - 12/12/2008 TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008GP-12 No ####

####2494 2343 Deleted - GERAN BTS Conformance test for support of IMS GERIMS-BTSconf2 Rel-5 GP 11/06/2001 20/12/2002 100% GP-010425 NokiaShkumbin Hamiti 12/12/2008 TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008GP-12 No ####
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####2495 2344 Deleted - BTS test - 3 Rel-5 G3new 11/06/2001 20/12/2002 100% - - 12/12/2008 TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008GP-12 No ####

####2496 54001 MS Conformance Testing of Dual Transfer Mode MSCTDTM 1 Rel-5 G4,G5 11/11/2002 07/02/2003 100% GP-023236 VodafoneDave Fox 13/02/2003 Needed to complete DTM (R99) No ####

####2497 32033 Handling of early UEs LATE_UE 1 Rel-5 S2 03/01/2000 27/06/2003 100% SP-030125 - 15/01/2003 - No ####

####2498 32031 Feasibility Study - 2 Rel-5 S2 07/10/2002 13/12/2002 100% - - 15/01/2003 - No ####

####2499 32032 Stage 2 - 2 Rel-5 S2 06/01/2003 27/06/2003 100% - - 23/07/2003 - No ####

####2500 22001 FS for the Early Mobile Handling in UTRAN FSEarlyUE 2 Rel-5 R2 09/09/2002 06/06/2003 100% RAN_SIs Vodafonealan.law@vodafone.com  04/07/2003 - No ####

####2501 96 Note: Stage 3 RAN part not shown - 2 Rel-5 RP 03/01/2000 03/01/2000 100% - - 11/10/2001 - No ####

####2502 0 Release 4 Features - 1 Rel-4 NP,GP, RP,SP,TP03/01/2000 30/03/2001 100% - - 09/02/2010 - No ####

####2503 1861 Miscellaneous UE Conformance Testing Activities MISTST1 1 Rel-4 T1 02/04/2001 01/12/2004 100% not needed - 13/01/2003 - Yes ####

####2504 1862 Optimization of Test Time, RF Aspects (FDD) MISTST1-OpFDD2 Rel-4 T1 24/09/2001 03/09/2003 100% TP-030052 - 12/12/2008 It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)No ####

####2505 1863 Optimization of Test Time, RF Aspects (TDD) MISTST1-OpTDD2 Rel-4 T1 24/09/2001 03/09/2003 100% TP-030052 - 12/12/2008 It is believed that the current R99 test spec. can be optimised for faster overall test timesNo ####

####2506 1907 Extensions to R99 Test cases MISTST1-Ext2 Rel-4 T1 02/04/2001 02/12/2003 100% TP-030052 - 12/12/2008 Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)No ####

####2507 2564 Extension to R99 Test cases - TTCN - 2 Rel-4 T1 28/06/2002 03/03/2004 100% TP-030052 - 12/12/2008 Marked as closed 12/2008 (was marked 50% complete)No ####

####2508 2565 Creation of R99 TCs for TDD - prose MISTST1-TDD2 Rel-4 T1 01/10/2001 01/07/2004 100% TP-030052 - 12/12/2008 Marked as closed 12/2008 (was marked 50% complete)No ####

####2509 2566 Deleted - Creation of R99 TCs for TDD - TTCN - 2 Rel-4 T1 03/09/2002 01/12/2004 100% TP-030052 - 12/12/2008 Marked as stopped 12/2008TP-26 No ####

####2510 1908 Deleted - Review all other work items for impact on new or exiting 34 series specs.MISTST1 2 Rel-4 T1 02/07/2002 27/12/2002 100% - - 12/12/2008 Marked as stopped 12/2008TP-18 No ####

####2511 1340 Facsimile FAX 1 Rel-4 S1 22/02/2000 23/06/2000 100% SP-000169 - 01/04/2000 - No ####

####2512 1341 Real Time Fax FAX-RT 2 Rel-4 S2 22/02/2000 23/06/2000 100% - - 15/11/2000 postponed from R99 to R00, SP-000169No ####

####2513 1808 Terminal capabilities, AT commands - 3 Rel-4 T2 22/02/2000 23/06/2000 100% - - 01/04/2000 - No ####

####2514 1343 Signalling aspects (e.g. ICM) - 3 Rel-4 N1 22/02/2000 23/06/2000 100% - - 15/11/2000 - No ####

####2515 1648 Service provision - 3 Rel-4 N3 22/02/2000 23/06/2000 100% - - 15/11/2000 - No ####

####2516 1345 Review whether service/stage 1 aspects need to be aligned - 3 Rel-4 S1 14/04/2000 23/06/2000 100% - - 01/04/2000 - No ####

####2517 1346 Review whether architecture/stage 2 aspects need to be aligned - 3 Rel-4 S2 14/04/2000 23/06/2000 100% - - 01/04/2000 - No ####

####2518 1539 Transparent End-to-End PS mobile streaming applicat ionPSTREAM 1 Rel-4 S4 03/04/2000 21/03/2001 100% SP-000345 - 20/03/2001 - No ####

####2519 1818 Multimedia Messaging MMS 1 Rel-4 T2,S1 22/02/2000 14/03/2001 100% TP-000078 SiemensJosef.Laumen@SAL.SIEMENS.DE 14/09/2001 - No ####

####2520 136 Definition of service requirements MMS 2 Rel-4 S1 22/02/2000 31/05/2000 100% - - 01/04/2000 - No ####

####2521 1819 Review of definition of service requirements MMS 2 Rel-4 T2 01/06/2000 14/03/2001 100% TP-000078 Siemens 08/07/2009 - No ####

####2522 1820 Technical Realisation MMS 2 Rel-4 T2 10/04/2000 14/03/2001 100% TP-000078 SiemensJosef.Laumen@SAL.SIEMENS.DE 08/07/2009 - No ####

####2523 1821 Review of definition of reference Achitecture model MMS 3 Rel-4 T2 10/04/2000 14/03/2001 100% TP-000078 SiemensJosef.Laumen@SAL.SIEMENS.DE 08/07/2009 - No ####

####2524 1822 Fulfill Requirements of Stage 1 MMS 3 Rel-4 T2 10/04/2000 14/03/2001 100% TP-000078 SiemensJosef.Laumen@SAL.SIEMENS.DE 08/07/2009 e.g. minimum set of media formats, media format conversion, personalization of MMS. No ####

####2525 1823 Definition of MMS primitives in Stage 2 MMS 3 Rel-4 T2 10/04/2000 14/03/2001 100% TP-000078 SiemensJosef.Laumen@SAL.SIEMENS.DE 08/07/2009 - No ####

####2526 1541 Transcoder-Free Operation TrFO 1 Rel-4 N4,S2,N1 03/01/2000 30/03/2001 100% - - 25/03/2002 Lead given to CN4 from CN... No ####

####2527 112 Out-of-Band Transcoder Control solution TrFO-OoBTC2 Rel-4 N4 03/01/2000 30/03/2001 100% N4-000531 NECToshiyuki Tamura (tamurato@aj.jp.nec.com) 08/07/2009 - No ####

####2528 1512 implementation in UTRAN TrFO-OoBTC-UTRAN3 Rel-4 R3 11/09/2000 30/03/2001 100% RAN_Wis SiemensAlexander Vesely 20/03/2001 moved according to NP-000575 No ####

####2529 896 Impact on architecture, Principles and Terminology TrFO-OoBTC3 Rel-4 S2 03/01/2000 20/10/2000 100% - - 13/12/2000 e.g. study cascading TrFO/TFO/TrFONo ####

####2530 1657 Codec Negotiation between UE and MSC TrFO-OoBTC3 Rel-4 N1 14/08/2000 02/02/2001 100% - MotorolaAndrew Howell 04/12/2000 the link to NP-000085has been deleted because refering to a R99 status sheet...No ####

####2531 115 Codec Negotiation inter MSC TrFO-OoBTC3 Rel-4 N4 03/07/2000 22/12/2000 100% - - 12/03/2001 Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issuesNo ####

####2532 894 Bearer establishment inter MSC TrFO-OoBTC3 Rel-4 N4 03/07/2000 22/12/2000 100% NP-000127 - 12/03/2001 Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....No ####

####2533 905 Speech Transcoder: Location and Control at the UMTS  Core Network BorderTrFO-STLC 2 Rel-4 S2 10/04/2000 29/09/2000 100% S2-99352 - 01/04/2000 WI description and Tdoc S2-99352...No ####

####2534 124 Transcoder at Edge TrFO-STLC 3 Rel-4 NP 10/04/2000 29/09/2000 100% - - 12/03/2001 WI description and Tdoc S2-99352...No ####

####2535 2310 GERAN improvements 1 (Gb over IP) GEIMP1 1 Rel-4 GP 09/05/2000 19/03/2001 100% GP-000433 - 13/02/2001 - No ####

####2536 2311 Gb over IP (Ip-fication of Gb) GbIP 2 Rel-4 GP 09/05/2000 19/03/2001 100% GP-000434 - 13/02/2001 - No ####

####2537 2312  Concept of Gb over IP (Ip-fication of Gb) - 3 Rel-4 GP 09/05/2000 10/11/2000 100% - - 13/02/2001 - No ####

Mar May Jul
Qtr 3, 201

Page 59



ID ID Unique_ID Name AcronymOutline
Level

Release Resource
Names

Start Finish %
Complete

Hyperlink WI
rapporteur

name

WI
rapporteur

e-mail

last modif Notes TSG
stopped

EarlyCreated

####2538 2313 Changes to 08.16, 08.18 - 3 Rel-4 GP 09/05/2000 19/03/2001 100% - - 13/02/2001 - No ####

####2539 2314 GERAN improvements 2 (NACC) GEIMP2 1 Rel-4 GP 06/11/2000 10/06/2003 100% GP-012812 - 10/12/2001 - No ####

####2540 2315 Gb enhancements Gben 2 Rel-4 GP 06/11/2000 08/06/2001 100% GP-000436 - 12/09/2001 - No ####

####2541 2316 Intra BSC NACC (Network Assisted Cell Chang e) - 3 Rel-4 GP 06/11/2000 08/06/2001 100% - - 21/05/2002 - No ####

####2542 2420 Concept - 4 Rel-4 GP 06/11/2000 08/06/2001 100% - - 12/09/2001 - No ####

####2543 2317 Changes in 03.64 - 4 Rel-4 GP 06/11/2000 08/06/2001 100% - - 12/09/2001 - No ####

####2544 2318 Changes in 04.60 - 4 Rel-4 GP 06/11/2000 08/06/2001 100% - - 12/09/2001 - No ####

####2545 2319 Changes in 44.008 - 4 Rel-4 GP 06/11/2000 08/06/2001 100% - - 12/09/2001 - No ####

####2546 50030 MS conformance test for Intra BSC NACC GEIMP2-Msconf2 Rel-4 GP 30/11/2001 10/06/2003 100% GP-012811 - 13/02/2003 - No ####

####2547 50299 Changes in 51.010 - 3 Rel-4 G5,G4 30/11/2001 10/06/2003 100% - - 06/05/2008 az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)No ####

####2548 2324 GERAN improvements 4 (Delayed TBF) GEIMP4 1 Rel-4 GP 15/01/2001 08/06/2001 100% GP-010363 - 21/05/2002 - No ####

####2549 2325 Gb enhancements 2 GEIMP4-Gben22 Rel-4 GP 15/01/2001 08/06/2001 100% GP-010363 - 21/05/2002 - No ####

####2550 2429 stage 2 - 3 Rel-4 GP 15/01/2001 08/06/2001 100% - - 01/03/2002 - No ####

####2551 2421 Stage 3 (changes in 44.060) - 3 Rel-4 G2 15/01/2001 06/04/2001 100% - - 01/03/2002 - No ####

####2552 2327 Definition of enhanced countdown procedure - 4 Rel-4 G2 15/01/2001 06/04/2001 100% - - 01/03/2002 - No ####

####2553 2328 Definition of enhanced TBF release procedure - 4 Rel-4 G2 15/01/2001 06/04/2001 100% - - 01/03/2002 - No ####

####2554 2329 Definition of USF=FREE type polling mechanism on PDCH - 4 Rel-4 G2 15/01/2001 06/04/2001 100% - - 01/03/2002 - No ####

####2555 1222 Low Chip Rate TDD option LCRTDD 1 Rel-4 R1 19/07/2000 02/12/2003 100% RAN_Wis CWTSG. Yang 13/01/2003 - No ####

####2556 1223 Physical layer LCRTDD-Phys2 Rel-4 R1 19/07/2000 30/03/2001 100% RAN_Wis CWTSG. Yang 12/03/2001 - No ####

####2557 1224 Layer 2 and layer 3 protocol aspects LCRTDD-L232 Rel-4 R2 19/07/2000 30/03/2001 100% RAN_Wis CWTS Y. Liu 12/03/2001 - No ####

####2558 1225 RF radio transmission/reception, system performance requirements and conformance testingLCRTDD-RF 2 Rel-4 R4 14/08/2000 30/03/2001 100% RAN_Wis CWTSD. Zhang 30/03/2001 - No ####

####2559 1227 UE radio access capability LCRTDD-UErac2 Rel-4 R2 14/08/2000 30/03/2001 100% RAN_Wis CWTS Y. Liu 12/03/2001 - No ####

####2560 1228 Iub/Iur protocol aspects LCRTDD-IubIur2 Rel-4 R3 14/08/2000 30/03/2001 100% RAN_Wis CWTS Y. Liu 20/03/2001 - No ####

####2561 2262 Low chiprate TDD interworking with GERAN - 2 R el-4 GP 01/09/2000 19/01/2001 100% GP-000432 - 13/02/2001 - No ####

####2562 2263 Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD - 3 Rel-4 GP 01/09/2000 19/01/2001 100% - - 13/02/2001 - No ####

####2563 2103 Conformance Test Aspects - Low Chip Rate TD D - 2 Rel-4 T1 17/09/2001 02/12/2003 100% - - 01/04/2000 - No ####

####2564 2217 Testing Layer 2 and layer 3 protocol aspects - 3 Rel-4 T1 17/09/2001 02/07/2003 100% TP-030052 - 14/03/2003 Marked as closed 12/2008 (was marked 60% complete)No ####

######## 2562 Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN - 3 Rel-4 T1 03/12/2002 02/12/2003 100% TP-030052 - 14/03/2003 Marked as stopped 12/2008TP-22 No ####

####2566 2218 Testing RF Radio Transmission and Reception - 3 Rel-4 T1 17/09/2001 28/06/2002 100% TP-030052 - 13/01/2003 duration set to 6 months (was 0), finish date setNo ####

####2567 1322 Enable bearer independent CS architecture CSSPLIT 1 Rel-4 S2 03/01/2000 01/03/2002 100% SP-000288 SiemensAlexander Milinski 01/04/2000 - No ####

####2568 1323 Enable bearer-independent call control - 2 Rel-4 N4 03/01/2000 16/08/2001 100% N4-000512 EricssonHeinz-Peter.Keutmann@eed.ericsson.se 24/01/2002 DAB 12.12.01 should be 100% hence closedNo ####

####2569 1516 Architecture and Stage 2 description - 3 Rel-4 S2 03/01/2000 08/09/2000 100% - - 01/04/2000 R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000No ####

####2570 1325 Standardisation of protocols (control & user planes) over Nb interface - 3 Rel-4 N3 02/01/2001 30/03/2001 100% N4-000512 - 30/05/2001 - No ####

####2571 1326 Standardisation of protocols over reference points between MSC server and Gateway MSC server- 3 Rel-4 N4 25/09/2000 23/03/2001 100% N4-000512 - 12/03/2001 - No ####

####2572 1616 Standardisation of detailed stage 2 description - 3 Rel-4 N4 17/07/2000 23/03/2001 100% N4-000512 - 12/03/2001 - No ####

####2573 1327 Bearer control between MSC server and MGW - 3 Rel-4 N4 01/09/2000 16/08/2001 100% N4-000512 - 12/03/2001 - No ####

####2574 1328 stage 3 - protocol issues - 4 Rel-4 N4 01/09/2000 16/08/2001 100% - - 12/03/2001 - No ####

####2575 1329 stage 3 - parameter value issues - 4 Rel-4 N3 02/01/2001 30/03/2001 100% - - 30/05/2001 - No ####

####2576 1331 Lawful interception - 2 Rel-4 S3 21/08/2000 23/03/2001 100% - - 08/11/2002 Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.No ####

######## 2052 Deleted - Conformance Test Aspects - Enable bearer independent CS architectureCSSPLIT-TEST2 Rel-4 T1 05/03/2001 01/03/2002 100% - - 01/04/2000 Marked as stopped 12/2008TP-15 No ####

####2578 1445 MExE enhancements Rel-4 MEXE 1 Rel-4 T2 03/01/2000 14/12/2001 100% TP-030052 - 14/09/2001 - No ####

####2579 1447 MExE Security Analysis Activity MEXE-SEC 2 Rel-4 S3 22/02/2000 14/12/2001 100% SP-010327 BTcolin.blanchard@bt.com 10/12/2001 Presentation to S3 of threats and countermeasures a nalysis: S3#15, Feature specification: S3#16. S3#18 : WID updatedNo ####

####2580 2045 Stage 3 MEXE1-SEC 3 Rel-4 S3 17/07/2000 14/12/2001 100% - - 08/11/2002 Analysis undertaken by T2. No additional analysis needed for Rel-4No ####
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####2581 1448 Terminal aspects - 3 Rel-4 T2 22/02/2000 15/12/2000 100% - - 13/03/2001 - No ####

####2582 1810 MExE Rel4 Improvements and Investigations MEXE-ENHANC2 Rel-4 T2 03/01/2000 15/12/2000 100% - MotorolaMark Cataldo 13/03/2001 - No ####

####2583 1812 3rd MExE classmark - 3 Rel-4 T2 03/01/2000 15/12/2000 100% - MotorolaMark Cataldo 13/03/2001 Additional features for MExE R2000No ####

####2584 1814 FS on Secure download mechanism and capabilities to support SDR concepts- 3 Rel-4 T2 07/02/2000 15/12/2000 100% - MotorolaMark Cataldo 13/03/2001 - No ####

####2585 1815 FS on Support of MP3/MPEG4 content - 3 Rel-4 T2 07/02/2000 15/12/2000 100% - MotorolaMark Cataldo 13/03/2001 - No ####

####2586 1631 Tandem Free aspects for 3G and between 2G and 3G sy stems TFO 1 Rel-4 S4 22/02/2000 15/06/2001 100% - - 30/03/2001 RAN and CN to verify no problems for GSM terminals roaming in 3G R99No ####

####2587 1632 Tandem Free AMR TFO-AMR 2 Rel-4 S4 22/02/2000 15/06/2001 100% - - 30/03/2001 RAN and CN to verify UMTS_AMR_2 supportNo ####

####2588 130 Specification - 3 Rel-4 S4 22/02/2000 23/03/2001 100% - - 20/03/2001 - No ####

####2589 907 Impact on: - 3 Rel-4 NP 08/01/2001 15/06/2001 100% - - 01/04/2000 "Implementation" changed to "Impact on:" by A. Sult an (for better wording)No ####

####2590 131 CN - 4 Rel-4 NP 26/03/2001 15/06/2001 100% - - 30/03/2001 RAN and CN to verify UMTS_AMR_2 supportNo ####

####2591 132 GERAN - 4 Rel-4 GP 08/01/2001 06/04/2001 100% - - 28/02/2002 End date Modified from June to March to have it in Rel4No ####

####2592 2230 Advanced Speech Call Items enhancements_REL-4 ASCI 1 Rel-4 N1 03/12/2000 14/03/2002 100% NP-000730 Nortelsonia.garapaty@nortelnetworks.com 10/10/2001 Approved at CN#10 No ####

####2593 2232 Stage 2 - 2 Rel-4 N4 03/12/2000 14/03/2002 100% - SagemVivien Perlic 12/12/2001 CN4#11 30/11/02: no inputs received in CN4No ####

####2594 2231 Stages 2 and 3 on A interface - 2 Rel-4 N1 03/12/2000 23/03/2001 100% - Nortelsonia.garapaty@nortelnetworks.com 30/05/2001 - No ####

####2595 2403 700 MHz spectrum support 700SS 1 Rel-4 GP 03/01/2000 20/12/2002 100% GP-000449 - 13/01/2003 - No ####

####2596 2404 GERAN support for the 700 MHz band - 2 Rel-4 GP 03/01/2000 19/01/2001 100% - - 13/02/2001 - No ####

####2597 2405 Signalling support - 3 Rel-4 GP 03/01/2000 19/01/2001 100% - - 13/02/2001 - No ####

####2598 2406 Physical layer definitions - 3 Rel-4 GP 03/01/2000 19/01/2001 100% - - 13/02/2001 - No ####

####2599 2407 Receiver performance and RF budget - 3 Rel-4 GP 03/01/2000 19/01/2001 100% - - 13/02/2001 - No ####

####2600 2408 GERAN MS Conformance test for 700 MHz band - 2 Rel-4 GP 02/04/2001 30/11/2001 100% GP-000451 - 31/07/2002 - No ####

####2601 2409 MS test - 3 Rel-4 GP 02/04/2001 30/11/2001 100% - - 31/07/2002 - No ####

####2602 2410 GERAN BTS Conformance test for 700 MHz band - 2 Rel-4 GP 02/04/2001 20/12/2002 100% GP-000452 - 13/01/2003 - No ####

####2603 2411 BTS test - 3 Rel-4 GP 02/04/2001 20/12/2002 100% - - 13/01/2003 - No ####

####2604 2463 Operator Determined Barring for Packet Oriented Ser vicesODB 1 Rel-4 NP 01/06/2000 19/03/2001 100% NP-010089 NECToshiyuki Tamura (tamurato@aj.jp.nec.com) 20/03/2001 Completed WI missing from the P-plan Added for trackingNo ####

####2605 2546 UMTS QoS Architecture for PS Domain QoSPS 1 Rel-4 S2 03/01/2000 27/11/2002 100% SP-010342 EricssonIna.widegren@era.ericsson.se 24/01/2002 - No ####

####2606 2548 Architecture - 2 Rel-4 S2 05/06/2000 03/01/2001 100% - - 24/01/2002 - No ####

####2607 2550 Charging and OAM&P for QoS Management QoSPS-OAM2 Rel-4 S5 21/09/2001 28/06/2002 100% SP-010461 VoiceStream, Motorola21/06/2002 - No ####

####2608 1681 RAB Quality of Service (re)Negotiation over  Iu QoSPS-MAPEND-RABQoS2 Rel-4 R3 21/08/2000 23/03/2001 100% RAN_Wis Ericssonanders.molander@ericsson.com  16/02/2001 - No ####

####2609 1991 RAB Quality of Service Negotiation over Iu QoSPS-MAPEND-RABQoS-Negot3 Rel-4 R3 21/08/2000 23/03/2001 100% RAN_Wis Ericssonanders.molander@ericsson.com  12/03/2001 - No ####

####2610 2456 RAB Quality of Service Negotiation over Iu during relocation QoSPS-MAPEND-RABQoS-NegotReloc3 Rel-4 R3 02/03/2001 23/03/2001 100% - - 12/03/2001 - No ####

####2611 1992 RAB Quality of Service Re-Negotiation over Iu QoSPS-MAPEND-RABQoS-ReNegot3 Rel-4 R3 25/09/2000 23/03/2001 100% RAN_Wis MotorolaS. Irwin 12/03/2001 - No ####

####2612 1553 GERAN QoS Aspects - Handovers: maintenance of real- time QoS while moving between cells in the PLMN inc luding inter-SGSN and SRNS relocation or possibly o ther mechanismsGERQoS 2 Rel-4 GP 03/01/2000 30/11/2001 100% GP-010431 - 13/01/2003 - No ####

####2613 2306 Handover Concept for the PS domain - 3 Rel-4 GP 03/01/2000 30/11/2001 100% - - 10/12/2001 - No ####

####2614 2309 Stable RT handover report 25.936 including header removal - 4 Rel-4 GP[93%] 03/01/2000 19/01/2000 100% - - 24/01/2002 - No ####

####2615 2307 Update of stage 2 - 4 Rel-4 GP 03/01/2000 13/02/2001 100% - - 24/01/2002 - No ####

####2616 2308 Update of relevant stage 3 specs -> RRC - 4 Rel-4 G2 03/01/2000 30/11/2001 100% - - 10/12/2001 - No ####

######## 50010 Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time HandoverGERQoS-Mstest2 Rel-4 G4,R3 31/08/2001 27/11/2002 100% GP-012287 - 12/12/2008 Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008GP-12 No ####

######## 50011 Deleted - Handover for the PS domain - 3 Rel-4 G4,R3 31/08/2001 27/11/2002 100% - - 12/12/2008 Marked as stopped 12/2008GP-12 No ####

######## 50012 Deleted - Stable RT handover report 25.936 including header removal - 4 Rel-4 G4,R3 31/08/2001 27/11/2002 100% - - 12/12/2008 Marked as stopped 12/2008GP-12 No ####

######## 50013 Deleted - Update of stage 2 - 4 Rel-4 G4,R3 31/08/2001 27/11/2002 100% - - 12/12/2008 Marked as stopped 12/2008GP-12 No ####

######## 50014 Deleted - Update of relevant stage 3 specs - 4 Rel-4 G4,R3 31/08/2001 27/11/2002 100% - - 12/12/2008 Marked as stopped 12/2008GP-12 No ####

####2622 1685 PS-domain handover for real-time services QoSPS-PSdoRTS2 Rel-4 R3 28/08/2000 30/03/2001 100% RAN_Wis Nokiaatte.lansisalmi@nokia.com  12/03/2001 - No ####

######## 2554 Deleted - RAB QoS Renegotiation at Relocation - 2 Rel-4 R3 03/01/2001 23/03/2001 100% - - 12/12/2008 Marked as stopped 12/2008RP-11 No ####
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####2624 1993 (Small) Technical Enhancements and Improvements for  Rel-4TEI4 1 Rel-4 All 03/01/2000 30/03/2001 100% - - 01/04/2000 "Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the systemNo ####

####2625 25017 Test - (Small) Technical Enhancements and Improveme nts for Rel-4TEI4_Test 1 Rel-4 R5,T1 03/01/2000 30/03/2001 100%RAN5_Work_Items - 06/05/2008 "Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WPNo ####

####2626 400002 Rel-4 Evolutions of the transport in the UTRAN ETRAN 1 Rel-4 RP 21/08/2000 23/08/2002 100% RAN Wis AlcatelFrancois Courau 17/11/2000 - Yes ####

####2627 12 QoS optimization for AAL2 connections over Iub and Iur interfaces ETRAN-QoSAAL22 Rel-4 R3 21/08/2000 30/03/2001 100% RAN Wis Japan TelecomT. Yoshimura 20/03/2001 - No ####

####2628 1995 Transport bearer modification procedure on Iub, Iur, and Iu ETRAN-MigrMod2 Rel-4 R3 02/10/2000 30/03/2001 100% RAN Wis Japan TelecomT. Yoshimura 20/03/2001 - No ####

######## 401834 Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN- 2 Rel-4 T1 25/02/2002 23/08/2002 100% - - - 13/10/2009 Marked as stopped 12/2008TP-17 No ####

######## 2208 Deleted - Testing RAB support enhancements CT-RABS? 3 Rel-4 T1 25/02/2002 23/08/2002 100% - - 13/10/2009 Marked as stopped 12/2008TP-17 No ####

####2631 400004 Rel-4 Evolutions of the transport in the CN CNTRSP 1 Rel-4 N4,N1,N2,S2 29/05/2000 23/03/2001 100% not needed - 20/03/2001 - Yes ####

####2632 859 IP Transport of CN protocols (e.g., CAP, MAP ) SS7IP 2 Rel-4 N4 07/12/2000 23/03/2001 100% - - 20/03/2001 - No ####

####2633 1679 Stage 3 - 3 Rel-4 N4 07/12/2000 23/03/2001 100% - - 13/03/2001 - No ####

####2634 2018 CAP - 4 Rel-4 N2 07/12/2000 23/03/2001 100% - - 13/03/2001 - Yes ####

####2635 2019 MAP - 4 Rel-4 N4 07/12/2000 23/03/2001 100% - - 12/03/2001 - No ####

####2636 2253 BSSAP+ SS7IP-BSSAP+4 Rel-4 N1 15/01/2001 14/03/2001 100% - - 12/03/2001 - No ####

####2637 1513 FS on Transport and control separation in t he PS CN domain - 2 Rel-4 S2 29/05/2000 23/03/2001 100% SP-000293 EricssonJuan-Antonio.Ibanez@eed.ericsson.se 19/09/2001 - No ####

####2638 1615 Architectural impacts - 3 Rel-4 S2 29/05/2000 23/03/2001 100% - - 08/02/2001 - No ####

####2639 401216 Rel-4 Improvements of Radio Interface RInImp 1 Rel-4 RP 10/07/2000 14/03/2003 100% RAN Wis - 11/10/2001 - Yes ####

####2640 1509 UTRA repeater specification (master) RInImp-REP 2 Rel-4 R4 10/07/2000 21/03/2001 100% RAN_Wis Mikom, AllgonT. Kummetz, Mikom; Alf Ahlström, Allgon 30/03/2001 - No ####

####2641 1994 DSCH power control improvement in soft handover RInImp-DSCHsho2 Rel-4 R1 11/09/2000 23/03/2001 100% RAN_Wis Nokiaantti.toskala@nokia.com 12/03/2001 - No ####

####2642 1996 UMTS 1800 RInImp-UMTS182 Rel-4 R4 25/09/2000 14/12/2001 100% RAN_Wis MotorolaHoward Benn 29/11/2001 - No ####

####2643 2467 UMTS 1900 RInImp-UMTS192 Rel-4 R4 19/03/2001 14/12/2001 100% - MotorolaHoward Benn 09/07/2009 - No ####

####2644 1219 FS on High Speed downlink packet access RInImp-HSDPA2 Rel-4 R2 21/08/2000 23/03/2001 100% RAN_Sis MotorolaAmitabha Ghosh (qa0047@email.mot.com) 12/03/2001 - No ####

######## 1510 Deleted - FS on improved common DL channel for Cell-FACH state RInImp-DLCFACH2 Rel-4 R2 11/09/2000 28/12/2001 100% RAN_Sis GBT J. Kwak 13/10/2009 Stopped at RP#14 RP-14 No ####

####2646 401839 Conformance Test Spec. Rel-4 improvements  in Radio Interface - 2 Rel-4 T1 08/10/2001 14/03/2003 100 % - - 11/10/2001 - No ####

######## 2212 Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type- 3 Rel-4 T1 18/02/2002 30/08/2002 100% - - 10/12/2001 Marked as stopped 12/2008TP-17 No ####

######## 2213 Deleted - Testing Terminal Power saving features - 3 Rel-4 T1 18/02/2002 30/08/2002 100% - - 10/12/2001 Marked as stopped 12/2008TP-17 No ####

######## 2214 Deleted - Testing DSCH power control improvement in soft handover - 3 Rel-4 T1 18/02/2002 30/08/2002 100% - - 28/02/2002 Marked as stopped 12/2008TP-17 No ####

####2650 2215 Testing UMTS 1800 - 3 Rel-4 T1 08/10/2001 14/06/2002 100% TP-030052 - 13/01/2003 - No ####

####2651 41000 Testing UMTS 1900 - 3 Rel-4 T1 08/10/2001 14/06/2002 100% TP-030052 - 13/01/2003 - No ####

####2652 2561 Testing UMTS 1800 - TTCN - 3 Rel-4 T1 17/06/2002 14/03/2003 100% TP-030052 - 13/01/2003 - No ####

####2653 41001 Testing UMTS 1900 - TTCN - 3 Rel-4 T1 17/06/2002 14/03/2003 100% TP-030052 - 13/01/2003 - No ####

####2654 400009 Rel-4 RAN improvements RANimp 1 Rel-4 RP 14/08/2000 17/03/2004 100% RAN Wis - 17/11/2000 - Yes ####

####2655 655 Node B synchronization for TDD RANimp-NBsync2 Rel-4 R1 14/08/2000 23/03/2001 100% RAN_Wis SiemensS. Oestreich 12/03/2001 - No ####

####2656 2206 RAB support enhancement for Rel-4 RANimp-RABSE2 Rel-4 R2 21/08/2000 23/03/2001 100% RAN Wis EricssonM. Israelsson, A. Krishnarajah 28/02/2002 29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2No ####

######## 402102 Deleted - Conformance Test Aspects - Rel-4 RAN Improvements - 2 Rel-4 T1 01/01/2002 17/03/2004 100% - - 01/04/2000 Marked as stopped 12/2008TP-23 No ####

######## 402222 Deleted - Testing Radio access bearer support enhancments - 3 Rel-4 T1 01/01/2002 02/09/2002 100% - - 09/04/2002 Marked as stopped 12/2008TP-17 No ####

######## 402461 Deleted - Testing RAB support enhancements-Robust Header CompressionRABimp-RoCH3 Rel-4 T1 28/05/2002 03/09/2003 100% TP-030052 - 14/03/2003 UID changed. Marked as stopped 12/2008TP-21 Yes ####

######## 41006 Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN- 3 Rel-4 T1 28/05/2002 17/03/2004 100% TP-030052 - 14/03/2003 UID changed. Marked as stopped 12/2008TP-23 Yes ####

####2661 41007 Testing of Extended Robut Header Compression Ext-RoHC 3 Rel-4 T1 18/09/2002 30/09/2003 100% TP-030052 - 14/03/2003 Marked as closed 12/2008 (was marked 15% complete)No ####

######## 41008 Deleted - Testing of Extended Robut Header Compression - TTCN - 3 Rel-4 T1 18/09/2002 16/12/2003 100% TP-030052 - 14/03/2003 Marked as stopped 12/2008TP-22 No ####

######## 41009 Deleted - General changes to TS34.121 corresponding to release 4 RANimp-test 3 Rel-4 T1 03/03/2003 03/03/2004 100% - - 14/03/2003 Marked as stopped 12/2008TP-23 No ####

####2664 401652 Rel-4 Emergency call enhancements EMC1 1 Rel-4 N1,S1,T1 03/01/2000 28/05/2002 100% - Ericsson 30/05/2001 - Yes ####

####2665 1654 For CS based calls EMC1-CS 2 Rel-4 N1 03/01/2000 28/05/2002 100% NP-010136 Ericsson 30/05/2001 WI approved in TSG_10 No ####

####2666 1320 Distinction in CS domain of emergency call types to different emergency servicesEMC1-CS 3 Rel-4 S1 01/05/2000 23/06/2000 100% - - 21/07/2008 - No ####
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####2667 1999 Distinction in CS domain of emergency calls to different emergency types EMC1-CS 3 Rel-4 N1 24/08/2000 22/09/2000 100% - - 21/07/2008 Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....No ####

######## 402224 Deleted - Conformance Test Aspects - Emergency call enhancements EMC1-CS 3 Rel-4 T1 03/01/2000 28/07/2000 100% - - 12/12/2008 UID changed. Marked as stopped 12/2008TP-08 No ####

####2669 2226 Testing CS based emergency calls EMC1-CS 3 Rel-4 T1 25/02/2002 28/05/2002 100% TP-030052 - 13/01/2003 - No ####

####2670 2563 Testing CS based emergency calls - TTCN EMC1-CS 3 Rel-4 T1 22/11/2001 28/05/2002 100% TP-030052 - 13/01/2003 - No ####

####2671 401826 Rel-4 Terminal interfaces TI 1 Rel-4 T2 03/01/2000 15/03/2001 100% not needed - 13/03/2001 - Yes ####

####2672 1827 AT commands enhancements TI-ATC 2 Rel-4 T2 03/01/2000 14/03/2001 100% - - 13/03/2001 - No ####

####2673 1828 Specification of AT commands for new services - 3 Rel-4 T2 03/01/2000 14/03/2001 100% - - 20/03/2001 goal not completely achieved because of missing inputNo ####

####2674 1829 Wide Area Data Synchronization TI-WADS 2 Rel-4 T2 03/01/2000 14/03/2001 100% - - 19/12/2000 AS: Rel5 changed to Rel4 according to SP#10 decisio n, milestone on testing addedYes ####

####2675 1830 Continues evolution of Synchronization protocol TI-SYNC-EVOL3 Rel-4 T2 03/01/2000 14/03/2001 100% - - 20/03/2001 - No ####

####2676 1832 Terminal local model TLM 2 Rel-4 T2 16/05/2000 15/03/2001 100% TP-000080 EricssonOlga.Tome@ECS.ERICSSON.SE 14/09/2001 - No ####

####2677 401536 Rel-4 Location Services enhancements LCS1 1 Rel-4 S2 03/04/2000 28/12/2001 100% SP-010518 NokiaJan Kall 01/04/2000 - Yes ####

####2678 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 03/04/2000 28/12/2001 100% - - 10/12/2001 - No ####

####2679 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 15/05/2000 19/01/2001 100% - - 17/11/2000 Only MAP impact foreseen so far. To be further split if needed.No ####

####2680 525 LCS support in the PS domain LCS1-PS 2 Rel-4 S2 01/05/2000 28/12/2001 100% - - 01/04/2000 - No ####

####2681 1642 Stage 1 - 3 Rel-4 S1 03/07/2000 25/08/2000 100% - Pacific Bell WirelessRandolph Wohlert (rwohlert@tri.sbc.com) 01/04/2000 To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is establishedNo ####

####2682 1181 Stage 2 - 3 Rel-4 S2 01/05/2000 19/01/2001 100% - - 13/12/2000 AS: 23.271 completed at SP#10 No ####

####2683 1180 Stage 3 - 3 Rel-4 N1 21/08/2000 28/12/2001 100% - - 10/10/2001 - No ####

####2684 526 Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)- 4 Rel-4 N1 21/08/2000 28/12/2001 100% - NokiaJanne Muhonen 25/03/2002 - No ####

####2685 2462 MAP impacts of LCS - 4 Rel-4 N4 21/08/2000 30/03/2001 100% - - 20/03/2001 Missing work task No ####

####2686 527 GTP signalling for LCS - 4 Rel-4 N4 21/08/2000 30/03/2001 100% - - 12/03/2001 - No ####

####2687 401600 UE positioning Rel-4 LCS1-UEpos 2 Rel-4 RP 03/04/2000 30/03/2001 100% RAN_Wis - 09/04/2002 UID changed No ####

####2688 1601 Iub/Iur interfaces for methods Rel 99 LCS1-UEpos-IubIur3 Rel-4 R3 03/04/2000 30/03/2001 100% RAN_Wis EricssonYun-Chao Hu 20/03/2001 27/11: WG corrected; rapporteur correctedNo ####

####2689 1602 UE positioning enhancements - IPDL for TDD LCS1-UEpos-enh3 Rel-4 R2 28/08/2000 23/03/2001 100% RAN_Wis SiemensM. Beckmann 12/03/2001 5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2No ####

####2690 401560 Rel-4 UICC/(U)SIM enhancements and interworking UICC1 1 Rel-4 T3 24/07/2000 23/03/2001 100% not needed - 13/01/2003 - No ####

####2691 1799 Common PCN Handset Specification (CPHS) UICC1-CPHS2 Rel-4 T3 24/07/2000 23/03/2001 100% TP-000116 One2One 28/05/2001 28/5/2001: CRs approved at TP-11. WI complete.No ####

####2692 401800 Rel-4 (U)SIM toolkit enhancements USAT1-LocLnk1 Rel-4 T3 05/06/2000 23/03/2001 100% not needed GemplusJean-Francois Rubon 13/01/2003 - No ####

####2693 2034 USAT local link USAT1-LocLnk2 Rel-4 T3 05/06/2000 23/03/2001 100% TP-000116 GemplusJean-Francois Rubon 28/05/2001 25/5/2001:CR was approved at TP-11. WI is completeNo ####

####2694 401571 Rel-4 Security enhancements - 1 Rel-4 S3 03/01/2000 15/03/2002 100% SP-000421 VodafonePeter.Howard@vodafone.com 27/03/2003 Added BB UE authentication and rapporteur added. TO  BE DELETEDNo ####

####2695 1587 Evolution of GSM CS algorithms (e.g. A5/3 development and deployment) SEC1-CSALGO12 Rel-4 S3 03/01/2000 15/01/2001 100% SP-000306 - 17/11/2009 Approved SP#17 No ####

####2696 1588 Evolution of GSM PS algorithms (e.g. GEA 2 deployment) SEC1-PSALGO12 Rel-4 S3 22/02/2000 22/12/2000 100% SP-000307 - 17/11/2009 A5/3 development will consider new GEA algorithm ba sed on KasumiNo ####

####2697 1589 Main aspects SEC1-PSALGO13 Rel-4 S3 22/02/2000 24/11/2000 100% - - 10/12/2001 Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETEDNo ####

####2698 1618 Impact on GTP SEC1-PSALGO13 Rel-4 N4 20/03/2000 22/12/2000 100% - - 13/12/2000 - No ####

####2699 1661 GEA capability indication in MS CM SEC1-PSALGO1-GEACAP3 Rel-4 N1 19/06/2000 22/12/2000 100% - Vodafone AirtouchDuncan Mills 15/11/2000 - No ####

######## 401583 Deleted - MAP application layer security SEC1-MAPAL2 Rel-4 S3 03/01/2000 15/03/2002 100% - - 17/11/2009 REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008SP-15 Yes ####

######## 401584 Deleted - Main aspects - 3 Rel-4 S3 21/02/2000 29/03/2001 100% - - 09/04/2002 UID changed. Marked as stopped 12/2008SP-11 No ####

######## 402025 Deleted - Other stage 3 aspects - 3 Rel-4 N4 22/02/2000 24/11/2000 100% - - 09/04/2002 UID changed. Marked as stopped 12/2008CP-10 No ####

######## 401594 Deleted - Visibility and Configurability of security SEC1-VCS 3 Rel-4 S3 03/01/2000 15/03/2002 100% SP-000305 France TelecomSebastien.nguyenngoc@rd.francetelecom.com 17/11/2009 CR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008SP-15 No ####

####2704 401142 Rel-4 Charging and OAM&P OAM 1 Rel-4 S5 01/12/2000 05/10/2001 100% SP-010461 VoiceStream, Motorola24/01/2002 SP#13 approved WID No ####

####2705 2089 Rel4 Principles, high level Requirements and Architecture OAM-AR/PR 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-010461 Motorola, TeliaMichael.Truss@motorola.com, Tommy.R.Berggren@TELIA.SE 13/01/2003 - No ####

####2706 2088 Rel4 Performance Management - 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-010238 T-Mobilekarl-heinz.nenner@t-mobile.de 13/01/2003 - No ####

####2707 2081 Fault Management - 2 Rel-4 S5 01/12/2000 05/10/2001 100% SP-000524 Lucent 13/01/2003 - No ####

####2708 2082 Configuration Management OAM-CM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Ericssonthomas.tovinger@ericsson.com 13/01/2003 - No ####

####2709 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-000524 T-Mobilekarl-heinz.nenner@t-mobile.de 07/07/2009 - No ####
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####2710 2071 UTRAN Operations and Maintenance procedures UOAM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Mannesmann Mobilfunkbert.boden@d2mannesmann.de 13/01/2003 - No ####

####2711 1517 Global Text Telephony GTT 1 Rel-4 S1,S2,S4,T1,R503/01/2000 18/09/2009 100% SP-010340 Ericsson gunnar.hellstrom@omnitor.se 14/10/2009 SP#12 updated WID SP-000162=>SP-010340No ####

####2712 1634 Stage 1 GTT 2 Rel-4 S1 05/04/2000 22/12/2000 100% SP-010340 - 01/04/2000 - No ####

####2713 1519 Stage 2 GTT 2 Rel-4 S2 03/01/2000 13/10/2000 100% SP-010340 - 24/01/2002 - No ####

####2714 2234 Specification of Cellular Text telephone Mo dem GTT-CTM 2 Rel-4 S4 11/09/2000 19/03/2001 100% SP-010340 - 28/02/2002 - No ####

####2715 2238 General description and C-code GTT-CTM 3 Rel-4 S4 11/09/2000 11/12/2000 100% - - 28/02/2002 - No ####

####2716 2237 Minimum Performance requirements GTT-CTM 3 Rel-4 S4 11/09/2000 19/03/2001 100% - - 28/02/2002 - No ####

######## 1852 Deleted - Conformance Test Aspects - Global Text Telephony GTT_Test 2 Rel-4 R5,T1 21/09/2000 18/09/2009 100% - - 15/09/2009 RP#45 work item abandoned/closed (it was never really started)RP-45 No ####

####2718 0 Release 1999 Features - 1 R99 NP,SP,TP,SMG01/01/1999 31/12/1999 100% - - 09/02/2010 - No ####

####2719 60150 UMTS Features - 1 R99 S1,S2,S4,SMG,N3,N4,RP01/01/1999 31/12/1999 100% - - 11/08/2009 - No ####

####2720 60102 UMTS_SERVICES UMTS_SERVICES2 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2721 60103 UMTS phase 1 UMTS1 2 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2722 60119 UMTS Capabilities UMTS_Capabil2 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 Requirement for high quality speech in UMTS Phase 1 but not in R99No ####

####2723 60164 Architecture of the GSM-UMTS platform - 2 R99 S2,N4 01/01/1999 31/12/1999 100% SMG 98-0228 - 21/07/2009 wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”No ####

####2724 60165 UMTS Terrestrial Radio Access Network UTRAN 2 R99 RP 01/01/1999 31/12/1999 100% - - 21/07/2009 - No ####

####2725 60083 UMTS 1800, UMTS 1900 Rlnlmp19, Rlnlmp182 R99 R2 01/01/1999 31/12/1999 100% - - 09/02/2010 - No ####

####2726 60149 Mandatory speech codec for narrowband telephony ser vice Mandatory_Speech_Codec, AMR-NB, AMR2 R99 S4 01/01/1999 31/12/1999 100% SP-99060 - 11/08/2009 Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.No ####

####2727 60055 Codec for low bitrate multimedia telephony service Low_bit_rate_codec_for_MM_Tel., H.324M2 R99 S4 01/01/1999 31/12/1999 100% SP-99060 - 11/08/2009 - No ####

####2728 60109 3G Audio-Visual Terminal characteristics WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics2 R99 S4 01/01/1999 31/12/1999 100% SP-99129 - 11/08/2009 - No ####

####2729 60104 Updates_for_UMTS Updates_for_UMTS2 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2730 60124 UMTS UMTS 2 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2731 60151 UMTS and GSM Features - 1 R99 S1,S2,SMG,T2,N1,N2,N3,N4,R2,R301/01/1999 31/12/1999 100% - - 21/07/2009 - No ####

####2732 60147 Multimedia Messaging Service MMS 2 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 21/07/2009 MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.No ####

####2733 60121 Location Services LCS 2 R99 S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R301/01/1999 31/12/1999 100% SP-99327 - 21/07/2009 LCS provide ability to localize a terminal. Location data is used to provide services to end-user (e.g. local map indicating closest restaurants), for emergency services or for a UMTS network entity (RNC to direct beam when space diversity is used)No ####

####2734 60118 Customised Application for Mobile network Enhanced Logic Phase 3 CAMEL3 2 R99 S1,S2,N2,N4 01/01/1999 31/12/1999 100% SP-99368 - 21/07/2009 CAMEL is a network feature providing mechanisms to support services of operators which are not covered  by standardised services, even when roaming outsid e the HPLMN.No ####

####2735 60218 Global view CAMEL3 3 R99 S1,S2,N2,N4 01/01/1999 31/12/1999 100% - - 21/07/2009 - No ####

####2736 60318 Multiple Subscriber Profile (MSP) based on CAMEL phase 3 CAMEL3 3 R99 S1 01/01/1999 31/12/1999 100% - - 21/07/2009 MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.No ####

####2737 60038 Short Message Service enhancements / Enhanced Messa ging Service (EMS)EMS 2 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 21/07/2009 SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.No ####

####2738 60122 Mobile Station Execution Environment MExE 2 R99 S1,SMG1,T2 01/01/1999 31/12/1999 100% TP-000022 - 21/07/2009 MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.No ####

####2739 60123 MS_Classmark MS_Classmark2 R99 N1 01/01/1999 31/12/1999 100% - - 07/07/2009 MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. No ####

####2740 60057 MultiCall Multicall 2 R99 S1,N1,N2,N4 01/01/1999 31/12/1999 100% NP-000348 - 21/07/2009 Multicall allows several simultaneous CS calls with  dedicated bearers of independent traffic and perfo rmance characteristics. R99 Multicall was defined a s a supplementary service limited to one CS bearer to be used for speech at any time.No ####

####2741 60058 Multicall Multicall 3 R99 S1 01/01/1999 31/12/1999 100% - - 09/02/2010 - No ####

####2742 60105 Virtual Home Environment VHE 2 R99 S1,SMG1,S2 01/01/1999 31/12/1999 100% S1-99133 - 06/07/2009 Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. No ####

####2743 60067 Open Service Access OSA 2 R99 S1,S2,N5 01/01/1999 31/12/1999 100% S1-99133 - 06/07/2009 Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.No ####

####2744 60091 Super Charger mechanism for signalling traffic asso ciated with mobility Super_Charger2 R99 N2,N4 01/01/1999 31/12/1999 100% - - 06/07/2009 Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …No ####

####2745 60039 Follow_Me service Follow_Me 2 R99 S1,N2,N4 01/01/1999 31/12/1999 100% - - 06/07/2009 Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSDNo ####

####2746 60093 Wide area network Synchronization and object exchan ge SYNC 2 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 06/07/2009 Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. No ####

####2747 60145 Terminal Interfaces - 2 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 20/07/2009 - No ####

####2748 60166 AT commands for 3GPP - 3 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 20/07/2009 AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.No ####

####2749 60167 Physical interfaces - 3 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 20/07/2009 Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirementsNo ####

####2750 60168 Multiplexer MUX MS-TE 3 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 20/07/2009 Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.No ####

####2751 60169 Bearer Services - 2 R99 S1,T2,N1,N3 01/01/1999 31/12/1999 100% - - 20/07/2009 - No ####

####2752 60012 Circuit Switched Bearer Services Circuit_switched_Bearer_Services3 R99 S1,N3 01/01/1999 31/12/1999 100% NP-99285 - 20/07/2009 CS and real-time data services provided for interwo rking with PSTN/ISDN so that user is unaware of acc ess network used (UMTS, GSM or handover between ANs ). Transparent(constant delay) & non-transparent(ze ro error with flow control) services are supportedNo ####
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####2753 60021 Circuit Switched Bearer Services CS_Bearerss_in_UMTS4 R99 S1,N3 01/01/1999 31/12/1999 100% NP-99285 - 20/07/2009 CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supportedNo ####

####2754 60019 CS_Bearers CS_Bearers 4 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2755 60020 CS_Bearerss CS_Bearerss4 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2756 60022 CS_Data CS_Data 4 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2757 60023 CS_Data_Bearers CS_Data_Bearers4 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

######## 60024 Deleted - Circuit Switched Bearer Services CSBS 4 R99 N3 01/01/1999 31/12/1999 100% - - 09/02/2010 No CR or new TS/TR approved under this WINP-06 No ####

####2759 60040 Frame Tunnelling Mode FTM 3 R99 T2,N1,N3 01/01/1999 31/12/1999 100% NP-99285 - 06/07/2009 FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.No ####

####2760 60171 Access to ISPs and Intranets – Wireless/Remote access to LANs Interworking with PDN (DHCP)3 R99 N3 01/01/1999 31/12/1999 100% N3-99069 - 06/07/2009 Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. No ####

####2761 60070 PHS Internet Access Forum Specification PIA FS 3 R99 S1,N3 01/01/1999 31/12/1999 100% NP-99285 - 06/07/2009 PIAFS is one type of CS bearer data service (22.002 ). It refers to async CS tx protocol over ISDN 64 k bit/s unrestricted digital line. Facilitates interw orking between PHS-MS and UMTS-UE & UMTS-UE and exi sting PIAFS TA (Terminal Adapter).No ####

####2762 60170 Personal Handyphone System Internet Access Forum Standard (PIAFS)PIAFS 4 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piafNo ####

####2763 60092 Support_of_PIAFS_in_UMTS Support_of_PIAFS_in_UMTS4 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2764 60172 Universal Integrated Circuit Card (UICC) and Univer sal Subscriber Identity Module (USIM)UICC, USIM 2 R99 T3 01/01/1999 31/12/1999 100% TP-99084 - 21/07/2009 For 3G, GSM 11.11 was divided into two parts: a pla tform comprised of basic physical, electrical and l ogical specification (31.101) and an application sp ecification (31.102)No ####

####2765 60173 UICC / Terminal interface; Physical and logical characteristics UICC 3 R99 T3 01/01/1999 31/12/1999 100% TP-99084 - 21/07/2009 Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.No ####

####2766 60142 UICC/(U)SIM enhancements and interworking UICC1 3 R99 T3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2767 60174 Characteristics of the USIM application USIM 3 R99 T3 01/01/1999 31/12/1999 100% TP-99084 - 21/07/2009 Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-existNo ####

####2768 60114 UICC Application Identifiers AID, Application_Identifiers3 R99 T3 01/01/1999 31/12/1999 100% TP-99184 - 21/07/2009 Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID exception (PIX - according to ISO/IEC 7816-5).No ####

####2769 60139 SIM Application Toolkit SAT 3 R99 S1,T3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2770 60141 USIM Application Toolkit USAT 3 R99 T3 01/01/1999 31/12/1999 100% TP-99184 - 21/07/2009 Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.No ####

####2771 60175 Bearer Independent Protocol for SAT applications to exchange data over the GSM networkBIP 3 R99 T3 01/01/1999 31/12/1999 100% SMG P 99 186 - 21/07/2009 Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)No ####

####2772 60176 Administrative commands and functions for IC cards - 3 R99 T3 01/01/1999 31/12/1999 100%P 00 140 (SMG 31) - 21/07/2009 Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.No ####

####2773 60177 USIM and UICC requirements - 3 R99 T3 01/01/1999 31/12/1999 100% TP-99084 - 21/07/2009 High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP servicesNo ####

####2774 60140 SIM_API SIM_API 3 R99 T3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2775 60086 SIM_toolkit_API SIM_toolkit 3 R99 SMG9,T3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

######## 60087 Deleted - 1.8 Volt SIM ME interface SMIME_1.8V 3 R99 SMG9 01/01/1999 31/12/1999 100% - - 09/02/2010 No CR or new TS/TR approved under this WITP-06 No ####

####2777 60178 USIM/UICC Testing - 2 R99 T3 01/01/1999 31/12/1999 100% - - 21/07/2009 - No ####

####2778 60179 Terminal tests for the UICC Interface - 3 R99 T3 01/01/1999 31/12/1999 100% TP-99184 - 21/07/2009 Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121No ####

####2779 60180 USIM application test specification - 3 R99 T3 01/01/1999 31/12/1999 100% TP-99184 - 21/07/2009 Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.No ####

####2780 60181 USIM conformance test specification - 3 R99 T3 01/01/1999 31/12/1999 100% - - 21/07/2009 Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.No ####

####2781 60182 SIM toolkit test specification - 3 R99 T3 01/01/1999 31/12/1999 100% SMG P 99 416 - 21/07/2009 SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.No ####

####2782 60137 Security Security 2 R99 S3,N2,N4 01/01/1999 31/12/1999 100% - - 21/07/2009 - No ####

####2783 60183 Fraud Information Gathering Service (for connection-orientated services) FIGS 3 R99 S3 01/01/1999 31/12/1999 100% - - 21/07/2009 HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposureNo ####

####2784 60085 Immediate Service Termination / SECurity Immediate Service Termination IST, SECIST 3 R99 S3,N2,N4 01/01/1999 31/12/1999 100% - - 21/07/2009 HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.No ####

####2785 60018 Core_Network_Security Core_Network_Security3 R99 N4 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2786 60152 GSM Features - 1 R99 S1,S2,SMG,T2,N1,N2,N3,N401/01/1999 31/12/1999 100% - - 21/07/2009 - No ####

####2787 60184 Dual Transfer Mode within GSM and GPRS DTM 2 R99 SMG,N1 01/01/1999 31/12/1999 100%2-99-1780 (2-99-H80 from SMG2#32) - 21/07/2009 WID on “BSS co-ordination of Radio Resource allocat ion for class A GPRS services - GSM Radio Access (R 99)”No ####

####2788 60013 Class A Dual Transfer Mode Class_A_Dual_Transfer_Mode_(DTM)3 R99 SMG 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2789 60027 Dual Transfer Mode DTM 3 R99 SMG,N1 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2790 60185 General Packet Radio Service enahancements GPRS enhancements2 R99 S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T201/01/1999 31/12/1999 100% - - 09/02/2010 GPRS was introduced in Release 97. Release 99 bring s a number of essential corrections e.g. on Downlin k Power Control, Timing Advance procedure, Cell res election delay time, PBCCH scheduling, PTCCH mappin g, etc. No ####

####2791 60132 General Packet Radio Service GPRS 3 R99 S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T201/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2792 60133 GPRS2 GPRS2 3 R99 SMG1,N2 01/01/1999 31/12/1999 100% - - 06/07/2009 Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)No ####

####2793 60134 GPRS Tunnelling Protocol enhancement GTP_enhancement3 R99 N4,N2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2794 60186 Enhanced Data rates for GSM Evolution - Ph ase 1 EDGE - Phase 12 R99 SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T201/01/1999 31/12/1999 100%SMG2 331/97, SMG 1147/97, SMG 1148/97 - 09/02/2010 EDGE is independent of the frequency bands, so it c an be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is int roduced and EGPRS and ECSD facilitate the new modul ation in single and multi slot constellation.No ####

####2795 60030 Enhanced Data rates for GSM Evolution EDGE 3 R99 SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T201/01/1999 31/12/1999 100%SMG2 331/97, SMG 1147/97, SMG 1148/97 - 06/07/2009 - No ####
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####2796 60034 EDGE-Layer1 EDGE-Layer13 R99 SMG2 01/01/1999 31/12/1999 100%SMG2 331/97, SMG 1147/97, SMG 1148/97 - 06/07/2009 - No ####

####2797 60135 High Speed Circuit Switched Data HSCSD 3 R99 SMG1,SMG2,SMG701/01/1999 31/12/1999 100% - - 06/07/2009 No additional features for R99. No ####

####2798 60029 Enhanced Circuit Switched Data - Phase 1 ECSD 3 R99 S1,SMG 01/01/1999 31/12/1999 100% - - 06/07/2009 ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more infoNo ####

####2799 60032 EDGE-Enhanced Circuit Switched Data EDGE-ECSD3 R99 SMG2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2800 60035 Enhanced GPRS - Phase 1 EGPRS 3 R99 SMG,N1 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2801 60033 EDGE-EGPRS EDGE-EGPRS3 R99 SMG2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2802 60069 Packet Flow Context (PFC) PFC 3 R99 SMG2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2803 60031 Support for EGPRS in ANSI-136 networks and EDGE COMPACT EDGE-Compact3 R99 SMG 01/01/1999 31/12/1999 100% SMG2 872/99 - 06/07/2009 Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHzNo ####

####2804 60036 EGPRS COMPACT EGPRS-Compact3 R99 SMG 01/01/1999 31/12/1999 100% SMG2 872/99 - 06/07/2009 COMPACT = Deployment of services in spectrum below 1 MHzNo ####

####2805 60136 COMPACT COMPACT 3 R99 SMG,N1 01/01/1999 31/12/1999 100% SMG2 872/99 - 06/07/2009 COMPACT = Deployment of services in spectrum below 1 MHzNo ####

####2806 60047 GSM_400 GSM_400 2 R99 SMG2,SMG7,T201/01/1999 31/12/1999 100%Tdoc SMG2 507/00 - 06/07/2009 - No ####

####2807 60048 GSM_450 GSM_450 2 R99 SMG2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2808 60131 GSM_700 GSM_700 2 R99 SMG2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

######## 60041 Deleted - GERAN GERAN 2 R99 SMG2,S2 01/01/1999 31/12/1999 100% - - 09/02/2010 No CR or new TS/TR approved under this WISP-06 No ####

####2810 60153 GSM Features transposed to UMTS - 1 R99 S1,S3,T2,N2,N401/01/1999 31/12/1999 100% - - 09/02/2010 - No ####

####2811 60187 Cell Broadcast Service CBS 2 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 09/02/2010 Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networksNo ####

####2812 60188 GSM mobile number portability euro MNP / N orth American MNP MNP 2 R99 S1,N2,N4 01/01/1999 31/12/199 9 100%Roll-over WI from R98 (02.66) - 09/02/2010 R98 MNP: mobile subscriber ability to change PLMN o perator within the same country whilst retaining it s original MS ISDN number (MSISDN). IMSI is changed , only MSISDN is kept. R99 adds requirements for No rth American Service Provider Number Portability.No ####

####2813 60144 Mobile Number Portability MNP 3 R99 N2,N4 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2814 60189 Automatic establishment of roaming relations - 2 R99 S1 01/01/1999 31/12/1999 100% - Telecom Italiaenrico.scarrone@telecomitalia.it 31/08/2010 framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.No ####

####2815 60190 Advanced addressing - 2 R99 S1 01/01/1999 31/12/1999 100% S1-99136 - 09/02/2010 - No ####

####2816 60191 UMTS numbering, addressing and identities - 2 R99 S1 01/01/1999 31/12/1999 100% - - 09/02/2010 Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.No ####

####2817 60192 Lawful Interception LI 2 R99 S3 01/01/1999 31/12/1999 100% - - 06/07/2009 Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.No ####

####2818 60154 Charging CH 1 R99 S1,S5 01/01/1999 31/12/1999 100% - - 09/02/2010 - No ####

####2819 60011 Charging Charging 2 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 WID SP-99271 Charging and accountingNo ####

####2820 60215 OAM Charging Management OAMCH, CH 2 R99 S5 01/01/1999 31/12/1999 100% SP-99271 - 11/08/2009 WID SP-99581 SA5 Year 2000 Work planNo ####

####2821 60155 Operations, Administration, Maintenance and Provisi oning (OAM&P)OAM 1 R99 S5 01/01/1999 31/12/1999 100% SP-99581 - 09/02/2010 WID SP-99581 SA5 Year 2000 Work planNo ####

####2822 60073 OAM Principles and High-level Requirements PR, Princs_&_Reqs_(PR)2 R99 S5 01/01/1999 31/12/1999 100% SP-99581 - 11/08/2009 WID SP-99581 SA5 Year 2000 Work planNo ####

####2823 60062 OAM Architecture OAMAR, AR, Telecom_Management_Arch_(AR)2 R99 S5 01/01/1999 31/12/1999 100% SP-99581 - 11/08/2009 WID SP-99581 SA5 Year 2000 Work planNo ####

####2824 60014 OAM Configuration Management OAMCM, CM2 R99 S5 01/01/1999 31/12/1999 100% SP-99273 - 11/08/2009 WID SP-99273 Configuration managementNo ####

####2825 60063 OAM Fault Management OAMFM 2 R99 S5 01/01/1999 31/12/1999 100% SP-99272 - 11/08/2009 WID SP-99272 Fault managementNo ####

####2826 60064 OAM Performance Management OAMPM, PM 2 R99 S5 01/01/1999 31/12/1999 100% SP-99274 - 11/08/2009 WID SP-99274 Performance managementNo ####

####2827 60106 Vocabulary Vocabulary 1 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2828 60037 Emergency Emergency 1 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2829 60049 GSM General Bearer Services (GBS) and interworking scenarios support in UMTSGSM_to_UMTS_Evol1 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02No ####

####2830 60043 GPRS_Mobile_IP_interworking GPRS_Mobile_IP_interworking1 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2831 60046 GSM/UMTS interworking 2G3Ginterworking1 R99 N1,N2,N4,R3,S1,SMG01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2832 60050 Handover Handover 1 R99 S1,SMG2,N1,N2,N401/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2833 60120 2G3Ghandover 2G3Ghandover1 R99 SMG2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2834 60088 Service Provider Name Indication SPANME 1 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99No ####

####2835 60026 Data & Data_CleanUp Data, Data_CleanUp1 R99 SMG1 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2836 60125 Unstructured Supplementary Service Data USSD 1 R99 SMG1,N4 01/01/1999 31/12/1999 100% - - 07/07/2009 No additional features for R99. No ####

####2837 60126 Man-Machine Interface (MMI) of the User Equipment ( UE)MMI 1 R99 S1 01/01/1999 31/12/1999 100% - - 07/07/2009 Data services streamlining + Support for Anonymous Call RejectionNo ####

####2838 60127 Network Identity and Timezone (NITZ) NITZ 1 R99 SMG1,SMG3 01/01/1999 31/12/1999 100% - - 07/07/2009 - No ####
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####2839 60128 Operator Determined Barring for Packet Oriented Ser vicesODB_Enh. 1 R99 S1 01/01/1999 31/12/1999 100% - - 07/07/2009 Remove ODB for Packet Oriented Services from R99No ####

####2840 60068 Packet Flow Management Packet_Flow_Management1 R99 SMG2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2841 60044 GPRS_Point-To-Multipoint Group call GPRS_PTMG1 R99 SMG1 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2842 60156 Call Forwarding - 1 R99 SMG1,N2,N4 01/01/1999 31/12/1999 100% - - 09/02/2010 - No ####

####2843 60010 Call Forwarding enhancements CF_enhancements2 R99 N4,N2 01/01/1999 31/12/1999 100% - - 06/07/2009 No additional features for R99. No ####

####2844 60116 Call_Forwarding Call_Forwarding2 R99 SMG1,N2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2845 60117 Call_Forwarding_Enhancements Call_Forwarding_Enhancements2 R99 N4 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2846 60157 Quality of Service - 1 R99 S2,T2,N1,N2,N401/01/1999 31/12/1999 100% - - 09/02/2010 WID SMG 98-0781 End To End UMTS QoS ManagementNo ####

####2847 60076 End-to-end UMTS Quality of Service management QoS 2 R99 S2,T2,N1,N2,N401/01/1999 31/12/1999 100% SMG 98-0781 - 06/07/2009 WID SMG 98-0781 End To End UMTS QoS ManagementNo ####

####2848 60130 End-to-end QoS for PS Domain including IMS E2EQoS 2 R99 S2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2849 60045 GPRS-enhanced_QoS GPRS-enhanced_QoS2 R99 T2 01/01/1999 31/12/1999 100% - - 06/07/2009 AT-commands for Enhanced QoS Support managementNo ####

####2850 60077 QoS_enhancements QoS_enhancements2 R99 N2,N1,N4 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2851 60129 Support of Localised Service Area SoLSA 1 R99 SMG2,SMG3,SMG7,N201/01/1999 31/12/1999 100% - - 06/07/2009 Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.No ####

####2852 60100 Transcoder_location Transcoder_location1 R99 S2 01/01/1999 31/12/1999 100% - - 06/07/2009 UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.No ####

####2853 60113 Antenna_test_methods Antenna_test_methods1 R99 SMG2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2854 60107 WBAMR / high quality speech in UMTS Phase 1 but not  in R99WBAMR 1 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 Add requirement for high quality speech in UMTS Phase 1 but not in R99No ####

####2855 60138 Codec - 1 R99 S4 01/01/1999 31/12/1999 100% - - 11/08/2009 - No ####

####2856 60015 Codec(s)_for_Multimedia_Telephony_Service Multimedia_Codec, CSM, WI2MMC, Codec(s)_for_CS_MM_Tel._Serv, Codec(s)_for_MM_Tel_Service, Codec_for_Multimedia_Telephony2 R99 S4 01/01/1999 31/12/1999 100% - - 11/08/2009 - No ####

####2857 60078 QoS for Speech and Multimedia Codec QoS_for_Speech_&_MM_Codecs_/_AMR2 R99 S4 01/01/1999 31/12/1999 100% SP-99060 - 11/08/2009 - No ####

####2858 60099 Tandem Free Operation - Adaptive Multi-Rate codec t ypes TFOAMR 2 R99 S4 01/01/1999 31/12/1999 100% - - 11/08/2009 UMTS_AMR2 is default Codec Type in R99 dual_mode terminalsNo ####

####2859 60112 Noise Suppression for AMR AMRNS 2 R99 S4 01/01/1999 31/12/1999 100% - - 11/08/2009 Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.No ####

####2860 60065 Out-of-Band Transcoder OoBT 2 R99 N1 01/01/1999 31/12/1999 100% - - 06/07/2009 Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMRNo ####

####2861 60066 Out-of-Band Transcoder Control OoBTC 2 R99 N1 01/01/1999 31/12/1999 100% - - 09/02/2010 24.008 CR#0572 in NP-020220 was approved under this WINo ####

####2862 60143 Advanced Speech Call Items enhancements ASCI 1 R99 SMG1,SMG2,SMG3,SMG7,SMG9,N1,C1,N4,S1,T201/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2863 60009 Call Control improvements CC_Related_items1 R99 N1 01/01/1999 31/12/1999 100% - - 23/07/2009 Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).No ####

####2864 60059 Multimedia Multimedia 1 R99 N1,N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2865 60089 Sub-System Number allocation for RANAP, RNSAP SSN_allocation1 R99 N2 01/01/1999 31/12/1999 100% - - 06/07/2009 Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application PartNo ####

####2866 60053 Intranet / ISP access with DHCP end-to-end ISPaccess 1 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 Access to an Intranet/ISP with DHCP end to endNo ####

####2867 60072 Point_to_Multipoint_Services Point_to_Multipoint_Services1 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 Support for the IP-Multicast protocolNo ####

####2868 60146 Facsimile FAX 1 R99 S1 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2869 60081 Realtime_NT_FAX_in_UMTS Realtime_NT_FAX_in_UMTS1 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAXNo ####

####2870 60042 Gateway Location Register (GLR) - Mobile Applicatio n Part (MAP) specificationGLR 1 R99 N4 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2871 60056 Multiple Subscriber Profile phase 2 MSP2 1 R99 S1,N4 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2872 60074 Prepaging Prepaging 1 R99 N2,N4 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2873 60148 Downlink Advanced Receiver Performance - 1 R99 SMG 01/01/1999 31/12/1999 100% - - 06/07/2009 Re-definition of channel quality measure used for AMR link adaptation for DARP MSNo ####

####2874 60051 Harmonized Standard HS 1 R99 SMG2 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2875 60090 Streamlining of specifications Streamlining 1 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2876 60079 R99_Service_Clean_up R99_Service_Clean_up1 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2877 60094 (Small) Technical Enhancements and Improvements for  R99TEI 1 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2878 60095 TEI_[CS_Data] TEI_[CS_Data]2 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2879 60096 TEI_[GPRS] TEI_[GPRS] 2 R99 N3 01/01/1999 31/12/1999 100% - - 06/07/2009 - No ####

####2880 25016 R99 UE Conformance Testing TEI_Test 1 R99 R5,T1 01/01/1999 31/12/1999 100% - - 06/07/2009 Specifies Conformance Tests for a 3G UE to be recog nised as “3GPP-standard compliant”. A 3GPP-external  body, GCF (Global Certification Forum), delivers c ertificates to prove that a UE has correctly passed  tests and is then conform to the 3GPP standard.No ####

######## 60084 Deleted - RTEI RTEI 2 R99 T1 01/01/1999 31/12/1999 100% - - 09/02/2010 No CR or new TS/TR approved under this WITP-06 No ####
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####2882 60193 Common test environments for User Equipment (UE); C onformance testingTEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - 22/07/2009 - No ####

####2883 60194 Terminal conformance specification, Radio transmiss ion and reception (FDD)TEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - 22/07/2009 measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.No ####

####2884 60195 Terminal conformance specification, Radio transmiss ion and reception (TDD)TEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - 22/07/2009 measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.No ####

####2885 60196 UE conformance specification; Part 1: Protocol conf ormance specification TEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - 22/07/2009 TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.No ####

####2886 60197 UE conformance specification; Part 2: Implementatio n Conformance Statement (ICS) specificationTEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - 22/07/2009 Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. No ####

####2887 60198 UE conformance specification; Part 3: Abstract test  suites (ATSs) TEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - 22/07/2009 Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. No ####

######## 60028 Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system DTMF 1 R99 N1 01/01/1999 31/12/1999 100% - - 09/02/2010 No CR or new TS/TR approved under this WINP-06 No ####

######## 60052 Deleted - Intersystem_Change Intersystem_Change1 R99 SMG 01/01/1999 31/12/1999 100% - - 09/02/2010 No CR or new TS/TR approved under this WISMG No ####

######## 60054 Deleted - Long_Forwardedto_Numbers Long_Forwardedto_Numbers1 R99 N2 01/01/1999 31/12/1999 100% - - 06/07/2009 - NP-06 No ####

######## 60080 Deleted - RANimp-FSEarlyUE RANimp-FSEarlyUE1 R99 R3 01/01/1999 31/12/1999 100% - - 09/02/2010 No CR or new TS/TR approved under this WIRP-06 No ####

####2892 0 Release 1999 Studies - 1 R99 S1,T2 01/01/1999 31/12/1999 100% - - 14/06/2010 - No ####

####2893 60061 Advanced Addressing/Numbering Numbering 1 R99 S1 01/01/1999 31/12/1999 100% - Vodafonemona.mustapha@vodafone.com   31/08/2010 Study on requirements for numbering and addressing for UMTSNo ####

####2894 60161 Combined GSM and Mobile IP mobility handling in UMT S IP CN- 1 R99 S2 01/01/1999 31/12/1999 100% SMG 98/0760 - 09/02/2010 - No ####

####2895 60101 UE Capabilities Requirements UCR 1 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 06/07/2009 Moved to CT1 at TSG-T closure No ####

####2896 60158 Electrical safety requirements and regulations - 1 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 06/07/2009 Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.No ####

####2897 60159 Specific Absorbtion Rate (SAR) requirements and reg ulations in different regions- 1 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 06/07/2009 Moved to RAN4 at TSG-T closure.No ####

####2898 60160 Multi-mode UE issues - 1 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - 06/07/2009 Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specsNo ####

####2899 60162 Provision of fax service in GSM and UMTS - 1 R99 T2 01/01/1999 31/12/1999 100% - Ericssonpeter.bleckert@ericsson.com 09/02/2010 CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3No ####

####2900 60163 Separating Radio Resources and Mobility Management specific parts of the MS Classmark- 1 R99 T2 19/09/2003 16/03/2006 100% - - 09/02/2010 CP#27: change of WG as a result of closure of CN and T.No ####
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