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1 1 0 Version 2011 June 7 - 1 - - 03/01/2000 03/01/2000 100% - - -

2 2 0 Five (5) Rel-10 Stage 3 exceptions to 09/2011 - 1 - - 03/01/2000 03/01/2000 100% - - -

3 3 0 Rel-11 Stage 1 freeze 09/2011 - 1 - - 03/01/2000 03/01/2000 100% - - -

4 4 0 - 1 - - 03/01/2000 03/01/2000 100% - - -

5 5 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary- 1 - - 03/01/2000 03/01/2000 100% - - -

6 6 0 Release 11 Features - 1 Rel-11 SP,CP,GP,RP25/03/2010 23/12/2011 0% - - -

7 7 470051 Advanced IP Interconnection of Services IPXS 1 Rel-11 S1,S2 25/03/2010 16/03/2012 71% SP-100876 Telefónica SP#50 updated WID SP-100227=>SP-100876 (added Stage  2). Triggered by Rel-10 TR 22.893 UID_380083 Study  on advanced requirements for IP interconnect (FS_I PXS)

8 8 470052 Stage 1 for Advanced IP Interconnection of Services IPXS 2 Rel-11 S1 25/03/2010 21/09/2011 97% SP-100876 Telefónica SP#50 updated WID SP-100227=>SP-100876. Completion 12/10=>09/11

9 9 500025 Stage 2 for Advanced IP Interconnection of Services IPXS 2 Rel-11 S2 16/12/2010 16/03/2012 40% SP-100876 Ericsson SP#50 updated WID SP-100227=>SP-100876 (added Stage 2)

10 10 480030 System Improvements to Machine-Type CommunicationsSIMTC 1 Rel-11 S1,S2,S3 10/06/2010 20/06/2012 22% SP-110422 KPN SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs). Enhancements to Rel-10 Feature UID _410031 (Network Improvements for Machine Type Comm unications) based on Rel-11 Study on enhancements t o MTC

11 11 480130 Stage 1 for System Improvements to Machine-Type Com municationsSIMTC 2 Rel-11 S1 10/06/2010 21/09/2011 30% SP-110422 KPN -

12 12 480230 TR on Stage 2 for System Improvements to Machine-Ty pe CommunicationsSIMTC 2 Rel-11 S2 10/06/2010 15/03/2012 15% SP-110422 Intel SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)

13 13 490028 TR on Security aspects of System Improvements to Ma chine-Type CommunicationsSIMTC 2 Rel-11 S3 23/09/2010 20/06/2012 50% SP-110252 Samsung SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)

14 14 520021 Building Block 1: Reachability Aspects SIMTC-Reach 2 Rel-11 S2,S3 08/06/2011 21/03/2012 0% SP-110422 Intel SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)

15 15 520121 MTC Feature Control (described in TS 22.368, clause 7.1.1 and 23.888, clause 5.7)SIMTC-Reach 3 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110344 Intel -

16 16 520221 Device Triggering (TS 22.368, 7.1.2) SIMTC-Reach 3 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110344 Intel -

17 17 520321 Addressing (TS 22.368, 7.1.3) SIMTC-Reach 3 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110344 Intel -

18 18 520421 Identifiers – especially removal of MSISDN dependencies in the architecture (TS 22.368, 7.1.4);SIMTC-Reach 3 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110344 Intel -

19 19 520521 PS Only support (TS 22.368, 7.2.4) SIMTC-Reach 3 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110344 Intel -

20 20 520022 Building Block 2: Signalling Optimizations SIMTC-Sig 2 Rel-11 S2,S3 08/06/2011 21/03/2012 0% SP-110422 Intel SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)

21 21 520122 Effectively maintain connectivity for a large number of MTC Devices (TS 22.368, 7.1.1)SIMTC-Sig 3 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110344 Intel -

22 22 520222 Small Data Transmissions (TS 22.368, 7.2.5) SIMTC-Sig 3 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110344 Intel -

23 23 520023 Building Block 3: CN-based requirements and Power C onsiderationsSIMTC-CN_Pow 2 Rel-11 S2,S3 08/06/2011 21/03/2012 0% SP-110422 Intel SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)

24 24 520123 Charging Requirements (TS 22.368, 7.1.5) SIMTC-CN_Pow 3 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110344 Intel -

25 25 520223 Lower Power Consumption (TS 22.368, 7.1.1) SIMTC-CN_Pow 3 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110344 Intel -

26 26 520323 MTC Monitoring (TS 22.368, 7.2.8) SIMTC-CN_Pow 3 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110344 Intel -

27 27 520024 Building Block 4: Secure Connection SIMTC-Sec 2 Rel-11 S3 08/06/2011 20/06/2012 0% SP-110422 Samsung SP#52 updated WID SP-100877=>SP-110422 (break-down in several BBs)

28 28 520124 Secure Connection MTC Feature (TS 22.368, 7.2.10) SIMTC-Sec 3 Rel-11 S3 08/06/2011 20/06/2012 0% SP-110422 Samsung -

29 29 480330 Deleted - Stage 2 on SA2 part for System Improvements to Machine-Type CommunicationsSIMTC 2 Rel-11 S2 10/06/2010 08/06/2011 100% SP-110422 Intel SP#52 stopped. Updated WID SP-100877=>SP-110422 (break-down in several BBs)

30 30 480430 Deleted - Stage 2 on Security part for System Improvements to Machine-Type CommunicationsSIMTC 2 Rel-11 S3 10/06/2010 08/06/2011 100% SP-110422 Samsung SP#52 stopped. Updated WID SP-100877=>SP-110422 (break-down in several BBs)

31 31 480031 Unstructured Supplementary Service Data (USSD) simu lation service in IMSUSSI 1 Rel-11 S1,C1,C3 10/06/2010 08/12/2011 0% SP-100408 Deutsche TelekomSP#48 approved WID & Stage 1 completed. Specify a " CS domain USSD" like service over IMS (see GSM Mobi le User Initiated USSD)

32 32 480131 Stage 1 for USSD simulation service in IMS USSI 2 Rel-11 S1 10/06/2010 10/06/2010 100% SP-100408 Deutsche TelekomSP#48 completed

33 33 520003 Stage 3 for USSD simulation service in IMS USSI 2 Rel-11 C1,C3 03/06/2011 08/12/2011 0% CP-110534 Deutsche TelekomNo stage 2 impact, as reuse existing IMS architectu re in TS 23.228

34 34 520103 CT1 part of Stage 3 for USSD simulation service in IMS USSI 3 Rel-11 C1 03/06/2011 08/12/2011 0% CP-110534 Deutsche Telekom, Huawei TS 24.390 RappNo stage 2 impact, as reuse existing IMS architecture in TS 23.228

35 35 520203 CT3 part of Stage 3 for USSD simulation service in IMS USSI 3 Rel-11 C3 03/06/2011 08/12/2011 0% CP-110534 Deutsche TelekomNo stage 2 impact, as reuse existing IMS architecture in TS 23.228

36 36 490030 SIPTO Service Continuity of IP Data Session SIPTO_SC 1 Rel-11 S1 23/09/2010 21/09/2011 97% SP-100589 Vodafone Linked to Rel-10 Local IP Access and Selected Inter net IP Traffic Offload (LIPA_SIPTO)

37 37 490130 Stage 1 for SIPTO Service Continuity of IP Data Ses sion SIPTO_SC 2 Rel-11 S1 23/09/2010 21/09/2011 97% SP-100589 Vodafone SP#50 completion 12/10=>09/11

38 38 490031 QoS Control Based on Subscriber Spending Limits QoS_SSL 1 Rel-11 S1,S2,S5,C3 23/09/2010 21/03/2012 47% SP-110086 Vodafone SP#51 updated WID SP-100773=>SP-110086 (added SA2 p art)

39 39 490131 Stage 1 for QoS Control Based on Subscriber Spendin g LimitsQoS_SSL 2 Rel-11 S1 23/09/2010 21/09/2011 97% SP-110086 Vodafone SP#51 updated WID SP-100773=>SP-110086. Use cases & service requirements to allow: 1) modification of QoS based on subscriber’s spending limits 2) enforcing of spending limits for roaming subscribers without having dedicated support in the visited network

40 40 510043 Stage 2 for QoS Control Based on Subscriber Spendin g LimitsQoS_SSL 2 Rel-11 S2 23/03/2011 15/12/2011 75% SP-110086 Huawei SP#51 updated WID SP-100773=>SP-110086 (added SA2 part)

41 41 500029 Charging for QoS Control Based on Subscriber Spendi ng LimitsQoS_SSL 2 Rel-11 S5 16/12/2010 21/03/2012 10% SP-110086 Nokia Siemens Networks, HuaweiSP#51 updated WID SP-100773=>SP-110086 (added SA2 part). Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)

42 42 520004 CT3 aspects of QoS Control Based on Subscriber Spen ding LimitsQoS_SSL-CT3 2 Rel-11 C3 03/06/2011 16/03/2012 15% CP-110514 Huawei Stage 3 (coordinate with SA5 which defines the Sy protocol)

43 43 490032 Optimized Service Charging and Allocation of Resour ces in IMS whilst RoamingOSCAR 1 Rel-11 S1,S2 23/09/2010 15/12/2011 55% SP-110347 Vodafone SP#52 updated WID SP-100701=>SP-110347. Triggered b y S1-102236/GSMA RILTE 10_007r1 (IREG LS_038 to 3GP P on Optimal Media Routing drawbacks)
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44 44 490132 TR on Stage 2 aspects of Optimized Service Charging  and Allocation of Resources in IMS whilst RoamingOSCAR 2 Rel-11 S2 23/09/2010 15/12/2011 75% SP-110347 Vodafone SP#52 updated WID SP-100701=>SP-110347

45 45 490232 Stage 1 for Optimized Service Charging and Allocati on of Resources in IMS whilst RoamingOSCAR 2 Rel-11 S1 23/09/2010 21/09/2011 97% SP-110347 Vodafone SP#52 updated WID SP-100701=>SP-110347

46 46 490332 Stage 2 for Optimized Service Charging and Allocati on of Resources in IMS whilst RoamingOSCAR 2 Rel-11 S2 23/09/2010 15/12/2011 0% SP-110347 Vodafone SP#52 updated WID SP-100701=>SP-110347

47 47 500030 Non Voice Emergency Services NOVES 1 Rel-11 S1 16/12/2010 21/09/2011 50% SP-100884 Qualcomm Triggered by SA1 Rel-11 TR 22.871 Study on Non Voic e Emergency Services (FS_NOVES)

48 48 500130 Stage 1 for NOVES NOVES 2 Rel-11 S1 16/12/2010 21/09/2011 50% SP-100884 Qualcomm -

49 49 500031 Interworking between Mobile Operators using the Evo lved Packet System and Data Application ProvidersMOSAP 1 Rel-11 S1,S2 16/12/2010 16/03/2012 35% SP-110350 Cisco SP#52 updated WID SP-100891=>SP-110350 (Added SA2 p art). Linked to Rel-10 Feature UID_500006 PEST

50 50 500131 Stage 1 for MOSAP MOSAP 2 Rel-11 S1 16/12/2010 21/09/2011 95% SP-100891 Cisco -

51 51 520025 TR on Stage 2 for MOSAP MOSAP 2 Rel-11 S2 06/06/2011 14/12/2011 0% SP-110350 Intel SP#52 updated WID SP-100891=>SP-110350

52 52 520026 Stage 2 for MOSAP MOSAP 2 Rel-11 S2 06/06/2011 16/03/2012 0% SP-110350 Intel SP#52 updated WID SP-100891=>SP-110350

53 53 510047 Support for 3GPP Voice Interworking with Enterprise  IP-PBXVINE 1 Rel-11 S1 23/03/2011 21/09/2011 60% SP-110176 Tatara SystemsTriggered by Rel-11 TR 22.809 Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX (FS_ VINE) UID_480033

54 54 510147 Stage 1 for Support for 3GPP Voice Interworking wit h Enterprise IP-PBXVINE 2 Rel-11 S1 23/03/2011 21/09/2011 60% SP-110176 Tatara Systems-

55 55 520027 IMS Network-Independent Public User Identities INIPUI 1 Rel-11 S1 08/06/2011 21/09/2011 80% SP-110381 Vodafone Triggered by Rel-11 TR 22.894 Study of IMS Network- Independent Public User Identities (FS_INIPUI) UID_ 490033. Charging aspects to be included

56 56 520127 Stage 1 for IMS Network-Independent Public User Ide ntitiesINIPUI 2 Rel-11 S1 08/06/2011 21/09/2011 80% SP-110381 Vodafone SP#52 approved WID and SP-110379 (22.115 CR#0058, 22.228 CR#0126)

57 57 520028 Anonymous Call Rejection in the CS domain ACR_CS 1 Rel-11 S1 07/06/2011 08/06/2011 100% SP-110421 Alcatel-Lucent SP#52 Stage 1 completed

58 58 520128 Stage 1 for Anonymous Call Rejection in the CS doma in ACR_CS 2 Rel-11 S1 07/06/2011 08/06/2011 100% SP-110421 Alcatel-Lucent SP#52 completed. Approved WID and CRs in SP-110376 (22.082 CR#0005, 22.085 CR#0004, 22.081 CR#0007, 22.088 CR#0003, 22.004 CR#0013)

59 59 460026 Support BroadBand forum Accesses Interworking BBAI 1 Rel-11 S2,S1 10/12/2009 21/03/2012 46% SP-110423 Ericsson, HuaweiSP#52 updated WID SP-100881=>SP-110423. Triggered b y BBF WT 203, WT-134 (interworking btw 3GPP EPS and  BBF's fixed broadband accesses). Stage 2 will be b ased on 3GPP Stage 1

60 60 470022 TR on Stage 2 for BBAI BBAI 2 Rel-11 S2 26/03/2010 14/12/2011 60% SP-110423 Ericsson SP#52 TR 23.839 v100 for Information. TR structure to follow the structure of the Building Blocks. Once a BB is completed, TR to be sent for SA Information. When all the BBs are completed, TR to be sent for SA approval.

61 61 460126 Stage 1 BB I for BBAI BBAI 2 Rel-11 S1 10/12/2009 25/03/2010 100% SP-110423 Ericsson SP#47 completed. Provide service requirements for supporting interworking between 3GPP EPS and the fixed broadband accesses defined by BBF

62 62 470023 Stage 2 BB I for BBAI BBAI 2 Rel-11 S2 26/03/2010 21/09/2011 40% SP-110423 Ericsson SP#52 updated WID SP-100881=>SP-110423. Completion 06/11=>09/11

63 63 490026 Stage 1 BB II for BBAI BBAI 2 Rel-11 S1 23/09/2010 21/09/2011 97% SP-110423 Ericsson SP#51 completion 03/11=>09/11

64 64 470024 Stage 2 BB II for BBAI BBAI 2 Rel-11 S2 23/09/2010 21/03/2012 5% SP-110423 Ericsson SP#52 updated WID SP-100881=>SP-110423. Completion 12/11=>03/12

65 65 490027 Stage 1 BB III for BBAI BBAI 2 Rel-11 S1 23/09/2010 21/09/2011 97% SP-110423 Huawei SP#51 completion 03/11=>09/11

66 66 470025 Stage 2 BB III for BBAI BBAI 2 Rel-11 S2 23/09/2010 21/03/2012 0% SP-110423 Huawei SP#52 updated WID SP-100881=>SP-110423. Completion 12/11=>03/12

67 67 480035 SRVCC aspect of enhancements for Multimedia Priorit y ServiceeMPS_SRVCC 1 Rel-11 S2 10/06/2010 14/12/2011 40% SP-110346 NTT DoCoMo SP#52 updated WID SP-100359=>SP-110346. Analyze and  if needed specify mechanisms for the priority hand ling of SRVCC with regard to LTE/EPC

68 68 480135 TR on SRVCC for eMPS eMPS_SRVCC 2 Rel-11 S2 10/06/2010 08/06/2011 100% SP-110346 NTT DoCoMo SP#52 completed. TR 23.854 v200 for Approval

69 69 480235 Stage 2 on SRVCC for eMPS eMPS_SRVCC 2 Rel-11 S2 10/06/2010 14/12/2011 0% SP-110346 NTT DoCoMo SP#51 completion 03/11=>12/11

70 70 500026 Single Radio Video Call Continuity for 3G-CS vSRVCC 1 Rel-11 S2,C1,C3,C4 15/10/2010 08/12/2011 31% SP-100704 Samsung Complete Stage 2 to support Single Radio VIDEO Call  Continuity from E-UTRAN to UTRAN-CS based on the a greed architecture alternative in TR 23.886

71 71 500126 Stage 2 for Single Radio Video Call Continuity for 3G-CSvSRVCC 2 Rel-11 S2 15/10/2010 21/09/2011 95% SP-100704 Samsung SP#52 completion 06/11=>09/11. Triggered by Feasibility Study on video call handover capability in TR 23.886 UID_470048 Study on Single Radio Video Call Continuity for 3G-CS (FS_vSRVCC)

72 72 520005 CN aspects of Single Radio Video Call Continuity fo r 3G-CSvSRVCC-CT 2 Rel-11 C1,C3,C4 03/06/2011 08/12/2011 0% CP-110438 NEC Stage 3

73 73 520105 CT1 aspects of Single Radio Video Call Continuity for 3G-CS vSRVCC-CT 3 Rel-11 C1 03/06/2011 08/12/2011 0% CP-110438 NEC -

74 74 520205 CT3 aspects of Single Radio Video Call Continuity for 3G-CS vSRVCC-CT 3 Rel-11 C3 03/06/2011 08/12/2011 0% CP-110438 NEC -

75 75 520305 CT4 aspects of Single Radio Video Call Continuity for 3G-CS vSRVCC-CT 3 Rel-11 C4 03/06/2011 08/12/2011 0% CP-110438 NEC -

76 76 480038 Network Provided Location Information for IMS NWK-PL2IMS 1 Rel-11 S2,S1,S5 10/06/2010 21/03/2012 31% SP-100358 T-Mobile SP#51 Stage 2 delayed by 6 months. Architecture sol utions making Cell/PLMN ID (the UE is camped on) av ailable to IMS nodes when the mobile operator needs  to record this information either to fulfil legal obligations or for charging purposes.

77 77 500027 Stage 1 for Network Provided Location Information f or IMSNWK-PL2IMS 2 Rel-11 S1 15/12/2010 21/09/2011 97% not available n/a SP#51 completion 03/11=>06/11

78 78 480138 TR on Stage 2 for network provided location informa tion to the IMSNWK-PL2IMS 2 Rel-11 S2 10/06/2010 21/09/2011 60% SP-100358 T-Mobile SP#51 completion 03/11=>09/11

79 79 480238 Stage 2 for Network Provided Location Information f or IMSNWK-PL2IMS 2 Rel-11 S2 10/06/2010 14/12/2011 0% SP-100358 T-Mobile SP#51 completion 06/11=>12/11

80 80 490029 Network Provided Location Information for IMS Charg ingNWK-PL2IMS_CH 2 Rel-11 S5 23/09/2010 21/03/2012 5% SP-110125 Nokia Siemens NetworksSP#51 updated WID SP-100638=>SP-110125. Stage 2/3. Stage 1 in SA1 TS 22.115

81 81 500028 LIPA Mobility and SIPTO at the Local Network LIMONET 1 Rel-11 S2 15/10/2010 15/12/2011 35% SP-100705 Huawei Linked to UID_490030 SIPTO Service Continuity of IP  Data Session (SIPTO_SC), UID_450035 Local IP Acces s and Selected IP Traffic Offload (LIPA_SIPTO), UID _460026 Support BBF Accesses Interworking (BBAI)

82 82 500128 Stage 2 for LIPA Mobility and SIPTO at the Local Ne tworkLIMONET 2 Rel-11 S2 15/10/2010 15/12/2011 35% SP-100705 Huawei -

83 83 500032 Service Awareness and Privacy Policies SAPP 1 Rel-11 S2,S1,C3 12/10/2010 09/12/2011 73% SP-100882 Allot CommunicationsSP#50 Stage 1 completed. Triggered by the SA1,SA2 R el-10 TR 23.813 Study on Policy solutions and enhan cements (FS_PP) UID_440047

84 84 500132 Stage 1 for Service Awareness and Privacy Policies SAPP 2 Rel-11 S1 12/10/2010 15/12/2010 100% SP-100882 Allot CommunicationsFor deep packet inspection (i.e. Traffic Detection Functionality) SA1 indicated that no new requirements are needed (see Objective of FS_PP SA1,SA2 Rel-10 Study on Policy solutions and enhancements UID_440047 TR 23.813) 

85 85 500232 Stage 2 for Service Awareness and Privacy Policies SAPP 2 Rel-11 S2 15/10/2010 21/09/2011 93% SP-100882 Allot Communications-

86 86 510003 CT3 part of Service Awareness and Privacy Policies SAPP-CT3 2 Rel-11 C3 18/03/2011 09/12/2011 45% CP-110136 Allot CommunicationsStage 3 to support Application Detection and Control Functionality. Update Gx / introduce Sd reference points and procedures. Update S9 reference point in roaming scenarios
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87 87 500033 VPLMN Autonomous CSG Roaming VCSG 1 Rel-11 S2 15/10/2010 15/12/2011 30% SP-100706 Qualcomm Linked to Rel-10 UID_450053 Enhanced Home NodeB / e NodeB (EHNB). Implements Rel-9 requirements for CSG  support in SA1 TS 22.220

88 88 500133 Stage 2 for VPLMN Autonomous CSG Roaming VCSG 2 Rel-11 S2 15/10/2010 15/12/2011 30% SP-100706 Qualcomm -

89 89 510048 Data Identification in Access Network Discovery and  Selection Function (ANDSF)DIDA 1 Rel-11 S2 23/03/2011 15/12/2011 6% SP-110084 Qualcomm Linked to Rel-10 IFOM (IP Flow Mobility and seamles s WLAN offload) UID_450041. Defines IP flow mobilit y, seamless and non seamless WLAN offload and respe ctive ANDSF extensions

90 90 510148 TR on Stage 2 for Data Identification in ANDSF DIDA 2 Rel-11 S2 23/03/2011 21/09/2011 15% SP-110084 Qualcomm -

91 91 510248 Stage 2 for Data Identification in ANDSF DIDA 2 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110084 Qualcomm -

92 92 510049 Operator Policies for IP Interface Selection OPIIS 1 Rel-11 S2 23/03/2011 15/12/2011 12% SP-110222 LG ElectronicsLinked to Rel-10 IFOM (IP Flow Mobility and seamles s WLAN offload) UID_450041 (non-seamless WLAN offlo ad aspects) & Rel-11 LIMONET (LIPA Mobility and SIP TO at the Local Network) UID_500028 (support traffi c offload at local network)

93 93 510149 TR on Stage 2 for Operator Policies for IP Interfac e SelectionOPIIS 2 Rel-11 S2 23/03/2011 21/09/2011 30% SP-110222 LG Electronics-

94 94 510249 Stage 2 for Operator Policies for IP Interface Sele ction OPIIS 2 Rel-11 S2 23/03/2011 15/12/2011 0% SP-110222 LG Electronics-

95 95 510050 LOcation-Based Selection of gaTEways foR WLAN LOBSTER 1 Rel-11 S2 23/03/2011 15/12/2011 35% SP-110083 ZTE Related to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP).  Enhancements to ePDG and PDN GW selection functions for S2b and S2c base d on UE location

96 96 510150 Stage 2 for LOBSTER LOBSTER 2 Rel-11 S2 23/03/2011 15/12/2011 35% SP-110083 ZTE -

97 97 520029 Short Message Service (SMS) submit and delivery wit hout MSISDN in IMSSMSMI 1 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110352 Nokia Siemens NetworksLinked to Rel-7 SMSIP (Support of SMS over generic 3GPP IP access) UID_32081 & Rel-11 SIMTC (System Im provements to Machine-Type Communications) UID_4800 30

98 98 520129 TR on Stage 2 for SMS submit and delivery without M SISDN in IMSSMSMI 2 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110352 Nokia Siemens Networks-

99 99 520229 Stage 2 for SMS submit and delivery without MSISDN in IMSSMSMI 2 Rel-11 S2 08/06/2011 21/03/2012 0% SP-110352 Nokia Siemens Networks-

#### 100 520030 Security small Enhancements Sec11 1 Rel-11 S3 03/01/2000 21/03/2012 22% not applicable - -

#### 101 440055 EEA3 and EIA3 (new Encryption & Integrity EPS secur ity Algorithms)EEA3_EIA3 2 Rel-11 S3 04/06/2009 15/12/2011 50% SP-090445 CATR SP#52 moved as BB under generic SA3 Feature Sec11. Develop new EPS algorithms acceptable to regions such as China

#### 102 480039 Specification of Protection against Unsolicited Com munication for IMSSPUCI 2 Rel-11 S3 10/06/2010 21/09/2011 50% SP-100428 NEC SP#52 completion 06/11=>09/11. SP#52 moved as BB under generic SA3 Feature Sec11. Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCI

#### 103 510053 H(e)NB security features for UE mobility scenarios (Stage 2)HNB_mob_Sec 2 Rel-11 S3 23/03/2011 15/12/2011 0% SP-110025 Huawei SP#52 moved as BB under generic SA3 Feature Sec11. Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053

#### 104 510054 Security aspects of Public Warning System PWS_Sec 2 Rel-11 S3,S1,S2,C1,R223/03/2011 09/12/2011 6% SP-110223 Ericsson SA3 review of PWS security requirements in 22.268 ( as per LS S1-102385) and current ETWS security solu tion (C1 23.041, S2 23.401, R2 36.331) concluded ne ed for further joint S1,S2,S3,C1,R2 work adding HeN B Security extensions to EHNBF UID_450053

#### 105 510154 Stage 1 for Security aspects of Public Warning System PWS_Sec 3 Rel-11 S1 23/03/2011 08/06/2011 0% SP-110223 Ericsson Add HeNB Security extensions to Extended H(e)NB Features (EHNBF) UID_450053

#### 106 510254 Stage 2 for Security aspects of Public Warning System PWS_Sec 3 Rel-11 S2 23/03/2011 21/09/2011 0% SP-110223 Ericsson -

#### 107 510354 SA3 part for Security aspects of Public Warning System PWS_Sec 3 Rel-11 S3 23/03/2011 21/09/2011 30% SP-110223 Ericsson -

#### 108 510454 CT1 part for Security aspects of Public Warning System PWS_Sec 3 Rel-11 C1 23/03/2011 09/12/2011 0% SP-110223 Ericsson -

#### 109 510554 RAN2 part for Security aspects of Public Warning System PWS_Sec 3 Rel-11 R2 23/03/2011 09/12/2011 0% SP-110223 Ericsson -

#### 110 520031 Security enhancements for usage of GBA from the bro wserWeb_GBA 2 Rel-11 S3 08/06/2011 21/03/2012 0% SP-110254 Nokia -

#### 111 520032 Lawful Interception in the 3GPP Rel-11 LI11 2 Rel-11 S3 03/01/2000 13/04/2001 0% SP-110424 PIDS, Alcatel-LucentStage 1/2/3

#### 112 470030 Codec for Enhanced Voice Services EVS_codec 1 Rel-11 S4,S1 25/03/2010 12/09/2012 35% SP-100202 Huawei SP#49 SA4 completion =>03/12. Moved to Rel-11. SP#4 7 Stage 1 completed. Develop EVS codec for EPS base d on TR 22.813 recommendations. Triggered by UID_37 0045 Study on enhanced voice service requirements f or EPS (TR 22.813)

#### 113 470031 Stage 1 for EVS_codec EVS_codec 2 Rel-11 S1 25/03/2010 25/03/2010 100% SP-100202 Huawei SP#47 completed

#### 114 470032 Codec for Enhanced Voice Services EVS_codec 2 Rel-11 S4 25/03/2010 12/09/2012 35% SP-100202 Huawei SP#51 completion 12/11=>09/12

#### 115 520033 Extensions of Acoustic Test Specifications in TS 26 .131 and TS 26.132Ext_ATS 1 Rel-11 S4 08/06/2011 12/09/2012 0% SP-110309 Orange, Qualcomm-

#### 116 510051 Rel-11 Operations, Administration, Maintenance and Provisioning (OAM&P)OAM11 1 Rel-11 S5 23/03/2011 07/12/2012 4% not applicable - -

#### 117 510151 Network Infrastructure Management OAM11-NIM 2 Rel-11 S5 23/03/2011 21/03/2012 5% not applicable - -

#### 118 510056 IRP framework enhancements to support Management of Converged NetworksOAM-FMC-IRP 3 Rel-11 S5 23/03/2011 21/03/2012 5% SP-110139 Nokia Siemens Networks, EricssonTriggered by SA5 Studies TR 32.833, 32.828, 32.831. Produce a TS set to reduce FMC operators' CAPEX/OPEX and facilitate OSS to integrate the various NM services consumed into the so-called end-to-end view of the FMC network under management

#### 119 510251 Performance Management OAM11-PM 2 Rel-11 S5 23/03/2011 07/12/2012 5% not applicable - -

#### 120 510057 IMS Performance Management enhancements OAM-ePM-IMS 3 Rel-11 S5 23/03/2011 14/12/2011 10% SP-110134 ZTE -

#### 121 510058 Enhanced Management of UE based network performance measurementsOAM-ePM-UE 3 Rel-11 S5 23/03/2011 07/12/2012 5% SP-110135 Huawei, Ericsson, Nokia Siemens Networks-

#### 122 520034 CN performance measurements enhancement OAM-ePM-CN 3 Rel-11 S5 08/06/2011 14/12/2011 0% SP-110275 China Mobile -

#### 123 510351 Self-Organizing Networks (SON) - OAM aspects OAM11-SON 2 Rel-11 S5 23/03/2011 14/09/2012 0% not applicable - -

#### 124 510059 UTRAN Self-Organizing Networks (SON) management OAM-SON-UTRAN 3 Rel-11 S5 23/03/2011 14/09/2012 0% SP-110133 Huawei -

#### 125 510052 Rel-11 Charging Management small Enhancements CH11 1 Rel-11 S5 25/03/2010 20/06/2012 66% not applicable - -

#### 126 470045 Add solutions for Rc - reference point within the O nline Charging System (OCS)CH-Rc 2 Rel-11 S5 25/03/2010 21/03/2012 95% SP-110129 Huawei SP#51 completion 03/11=>09/11. WID updated SP-100078=>SP-110129. Moved to Rel-11. Stage 3 (Stage 1 in 22.115). Triggered by Rel-10 TR 32.825 SA5 Study on Rc Reference Point Functionalities and Message Flows (UID_410044)

#### 127 510060 Charging for Policy Enhancements for Sponsored Conn ectivity and Coherent Access to Policy related Data  BasesPEST-CH 2 Rel-11 S5 21/03/2011 20/06/2012 20% SP-110126 Ericsson Stage 3

#### 128 510029 Transit Inter Operator Identifier for IMS Interconn ection Charging in multi operator environmentIOI_IMS_CH 1 Rel-11 S5,S1,C1 27/10/2010 21/03/2012 0% SP-110132 Deutsche TelekomStage 2/3. Coordination needed with CT1 and CT3. St age 1 in SA1 22.115

#### 129 510129 Stage 1 for Transit Inter Operator Identifier for I MS Interconnection Charging in multi operator envir onmentIOI_IMS_CH 2 Rel-11 S1 27/10/2010 21/03/2012 0% SP-110132 Deutsche TelekomStage 1 in Rel-11 SA1 TS 22.115 (Service aspects; Charging and billing)
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#### 130 510229 Stage 2/3 SA5 part of Transit Inter Operator Identi fier for IMS Interconnection Charging in multi oper ator environmentIOI_IMS_CH 2 Rel-11 S5 27/10/2010 21/03/2012 0% SP-110132 Deutsche TelekomCoordination needed with CT1 and CT3

#### 131 520006 Stage 3 for Transit Inter Operator Identifier for I MS Interconnection Charging in multi operator envir onmentIOI_IMS_CH 2 Rel-11 C1 03/06/2011 09/12/2011 0% CP-110440 Deutsche Telekom-

#### 132 480011 User Data Convergence - Data Model UDC_DM 1 Rel-11 C4,S1 25/03/2010 14/09/2012 14% CP-110384 Telecom Italia CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12. SP#48 Stage 1 completed as Rel-10

#### 133 480036 Stage 1 for UDC Data Model UDC_DM 2 Rel-11 S1 25/03/2010 10/06/2010 100% not applicable Telecom Italia SP#48 completed as Rel-10

#### 134 480111 TR on User Data Convergence (UDC) Data Model UDC_DM 2 Rel-11 C4 04/06/2010 14/09/2012 20% CP-110384 Telecom Italia CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12

#### 135 480211 User Data Convergence (UDC) Data Model UDC_DM 2 Rel-11 C4 04/06/2010 14/09/2012 0% CP-110384 Telecom Italia CP#52 updated WID CP-100609=>CP-110384. Completion 12/11=>09/12

#### 136 510004 Definition of the UICC Application for Hosting Part y ModuleHPM_UICC 1 Rel-11 C6 18/03/2011 16/03/2012 30% CP-110289 Gemalto Defines Stage 3 for UICC application residing in Hosting Party Module

#### 137 520007 Usability improvement of II-NNI specification for i nter-connection by means of Option Item listNNI_OI 1 Rel-11 C3 03/06/2011 09/12/2011 0% CP-110533 NTT Stage 3 (No architectural change, specify the list of selectable items related to control plane signalling directly for the same architecture)

#### 138 520008 enhanced Nodes Restoration for EPC eNR_EPC 1 Rel-11 C4 03/06/2011 09/12/2011 0% CP-110385 ZTE Stage 2/3 Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration UID_490014 

#### 139 520009 Reference Location Information RLI 1 Rel-11 C4,C1 03/06/2011 09/12/2011 80% CP-110386 Huawei Stage 3. Stage 2 clause C.1.1 of SA2 TS 23.167 CR#0 182 (WI code: TEI11)

#### 140 520109 CT4 part of Reference Location Information RLI 2 Rel-11 C4 03/06/2011 03/06/2011 100% CP-110386 Huawei CP#52 completed

#### 141 520209 CT1 part of Reference Location Information RLI 2 Rel-11 C1 03/06/2011 09/12/2011 80% CP-110386 Huawei -

#### 142 520010 IMS Stage-3 IETF Protocol Alignment IMSProtoc5 1 Rel-11 C1,C3 03/06/2011 14/09/2012 0% CP-110437 Alcatel-Lucent Stage 3

#### 143 520110 CT1 part of IMS Stage-3 IETF Protocol Alignment IMSProtoc5 2 Rel-11 C1 03/06/2011 14/09/2012 0% CP-110437 Alcatel-Lucent -

#### 144 520210 CT3 part ofIMS Stage-3 IETF Protocol Alignment IMSProtoc5 2 Rel-11 C3 03/06/2011 14/09/2012 0% CP-110437 Alcatel-Lucent -

#### 145 510001 Full Support of Multi-Operator Core Network by GERA NFull_MOCN-GERAN 1 Rel-11 G2,S2,C1 04/03/2011 09/12/2011 1 2% GP-110332 Alcatel-Lucent GP#49 approved WID. Standardization of management o f MOCN supporting MSs/UEs in GERAN. Continuation of  Rel-10 MOCN-GERAN UID_490001

#### 146 510101 GERAN part of Full Support of Multi-Operator Core N etwork by GERANFull_MOCN-GERAN 2 Rel-11 G2 04/03/2011 25/11/2011 20% GP-110332 Alcatel-Lucent GP#49 approved WID

#### 147 510201 Stage 2 for Full Support of Multi-Operator Core Net work by GERANFull_MOCN-GERAN 2 Rel-11 S2 08/06/2011 21/09/2011 0% SP-110390 Alcatel-Lucent SP#52 approved WID

#### 148 510301 CN Stage 3 for Full Support of Multi-Operator Core Network by GERANFull_MOCN-GERAN 2 Rel-11 C1 03/06/2011 09/12/2011 0% CP-110439 Alcatel-Lucent CP#52 approved WID

#### 149 430011 Network-Based Positioning Support in LTE LCS_LTE-NBPS 1 Rel-11 R2,R1,R3,R4 09/03/2009 14/09/2012 18% RP-101446 TruePosition -

#### 150 430111 Core part: Network-Based Positioning Support in LTE LCS_LTE-NBPS-Core 2 Rel-11 R2,R1,R3,R4 09/03/2009 09/12/2011 55% RP-101446 TruePosition -

#### 151 430211 Perf. part: Network-Based Positioning Support in LT E LCS_LTE-NBPS-Perf 2 Rel-11 R4 09/03/2009 14/09/2012 0% RP-101446 TruePosition -

#### 152 480026 Service continuity, counting improvements and locat ion information for MBMS for LTEMBMS_LTE_SC 1 Rel-11 R2,R3 04/06/2010 02/03/2012 5% RP-110452 Huawei RP#51 completion 06/11=>03/12 (Moved to Rel-11). WI D updated RP-100690=>RP-110452

#### 153 480126 Core part: Service continuity, counting improvement s and location information for MBMS for LTEMBMS_LTE_SC-Core 2 Rel-11 R2,R3 04/06/2010 02/03/2012 5% RP-110452 Huawei RP#51 completion 06/11=>03/12 (Moved to Rel-11). On hold in RAN3 until RAN2 makes progress). WID updated RP-100690=>RP-110452

#### 154 480023 LTE-Advanced Carrier Aggregation of Band 3 and Band  7LTE_CA_B3_B7 1 Rel-11 R4 10/12/2010 07/12/2012 5% RP-110702 TeliaSonera RP#52 updated WID RP-100668=>RP-110702.  RP#51 move d to Rel-11. In Europe Band 3,7,20 are interesting for LTE and LTE-Advanced deployment. Different CA c ombinations for these bands are of high priority fo r Region 1. This work covers Band 3,7 combination

#### 155 480123 Core part: LTE-Advanced Carrier Aggregation of Band  3 and Band 7LTE_CA_B3_B7-Core 2 Rel-11 R4 10/12/2010 21/09/2012 10% RP-110702 TeliaSonera RP#52 updated WID RP-100668=>RP-110702

#### 156 480223 Perf. part: LTE-Advanced Carrier Aggregation of Ban d 3 and Band 7LTE_CA_B3_B7-Perf 2 Rel-11 R4 10/12/2010 07/12/2012 0% RP-110702 TeliaSonera RP#52 updated WID RP-100668=>RP-110702

#### 157 500017 LTE Advanced Carrier Aggregation of Band 4 and Band  17LTE_CA_B4_B17 1 Rel-11 R4 10/12/2010 07/12/2012 5% RP-101391 AT&T Stage 3

#### 158 500117 Core part: LTE Advanced Carrier Aggregation of Band  4 and Band 17LTE_CA_B4_B17-Core 2 Rel-11 R4 10/12/2010 21/09/2012 10% RP-101391 AT&T -

#### 159 500217 Perf. part: LTE Advanced Carrier Aggregation of Ban d 4 and Band 17LTE_CA_B4_B17-Perf 2 Rel-11 R4 10/12/2010 07/12/2012 0% RP-101391 AT&T -

#### 160 500018 LTE Advanced Carrier Aggregation of Band 4 and Band  13LTE_CA_B4_B13 1 Rel-11 R4 10/12/2010 07/12/2012 5% RP-101435 Ericsson Stage 3

#### 161 500118 Core part: LTE Advanced Carrier Aggregation of Band  4 and Band 13LTE_CA_B4_B13-Core 2 Rel-11 R4 10/12/2010 21/09/2012 10% RP-101435 Ericsson -

#### 162 500218 Perf. part: LTE Advanced Carrier Aggregation of Ban d 4 and Band 13LTE_CA_B4_B13-Perf 2 Rel-11 R4 10/12/2010 07/12/2012 0% RP-101435 Ericsson -

#### 163 510030 LTE Carrier Aggregation Enhancements LTE_CA_enh 1 Rel-11 R1,R2,R3,R4 18/03/2011 07/12/2012 0% RP-110732 Nokia Stage 3. Triggered by Rel-11 UID_500015 Study on HS DPA Multipoint Transmission (FS_HSDPA_MP_TX)

#### 164 510130 Core part: LTE Carrier Aggregation Enhancements LTE_CA_enh-Core 2 Rel-11 R1,R2,R4,R3 18/03/2011 21/09/2012 0% RP-110732 Nokia RP#52 updated WID RP-110451=>RP-110702

#### 165 510230 Perf. part: LTE Carrier Aggregation Enhancements LTE_CA_enh-Perf 2 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110732 Nokia -

#### 166 510022 LTE Advanced Carrier Aggregation of Band 4 and Band  12LTE_CA_B4_B12 1 Rel-11 R4,R2 18/03/2011 07/12/2012 0% RP-110135 US Cellular Stage 3 (DL/UL 20/10MHz &  DL/UL 20/20MHz)

#### 167 510122 Core part: LTE Advanced Carrier Aggregation of Band  4 and Band 12LTE_CA_B4_B12-Core 2 Rel-11 R4,R2 18/03/2011 21/09/2012 0% RP-110135 US Cellular -

#### 168 510222 Perf. part: LTE Advanced Carrier Aggregation of Ban d 4 and Band 12LTE_CA_B4_B12-Perf 2 Rel-11 R4,R2 18/03/2011 07/12/2012 0% RP-110135 US Cellular -

#### 169 510023 LTE Advanced Carrier Aggregation of Band 5 and Band  12LTE_CA_B5_B12 1 Rel-11 R4,R2 18/03/2011 07/12/2012 0% RP-110372 US Cellular Stage 3  (DL/UL 20/10MHz &  (DL/UL 20/20MHz)

#### 170 510123 Core part: LTE Advanced Carrier Aggregation of Band  5 and Band 12LTE_CA_B5_B12-Core 2 Rel-11 R4,R2 18/03/2011 21/09/2012 0% RP-110372 US Cellular -

#### 171 510223 Perf. part: LTE Advanced Carrier Aggregation of Ban d 5 and Band 12LTE_CA_B5_B12-Perf 2 Rel-11 R4,R2 18/03/2011 07/12/2012 0% RP-110372 US Cellular -

#### 172 510024 LTE Advanced Carrier Aggregation of Band 20 and Ban d 7LTE_CA_B20_B7 1 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110403 Huawei Stage 3  (DL/UL 30/20MHz; 1 UL active & DL/UL 30/30 MHz; 2 UL active)
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#### 173 510124 Core part: LTE Advanced Carrier Aggregation of Band  20 and Band 7LTE_CA_B20_B7-Core 2 Rel-11 R4 18/03/2011 21/09/2012 0% RP-110403 Huawei

#### 174 510224 Perf. part: LTE Advanced Carrier Aggregation of Ban d 20 and Band 7LTE_CA_B20_B7-Perf 2 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110403 Huawei

#### 175 510025 LTE Advanced Carrier Aggregation Band 2 and Band 17 LTE_CA_B2_B17 1 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110432 AT&T Stage 3

#### 176 510125 Core part: LTE Advanced Carrier Aggregation Band 2 and Band 17LTE_CA_B2_B17-Core 2 Rel-11 R4 18/03/2011 21/09/2012 0% RP-110432 AT&T

#### 177 510225 Perf. part: LTE Advanced Carrier Aggregation Band 2  and Band 17LTE_CA_B2_B17-Perf 2 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110432 AT&T

#### 178 510026 LTE Advanced Carrier Aggregation Band 4 and Band 5 LTE_CA_B4_B5 1 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110433 AT&T Stage 3

#### 179 510126 Core part: LTE Advanced Carrier Aggregation Band 4 and Band 5LTE_CA_B4_B5-Core 2 Rel-11 R4 18/03/2011 21/09/2012 0% RP-110433 AT&T

#### 180 510226 Perf. part: LTE Advanced Carrier Aggregation Band 4  and Band 5LTE_CA_B4_B5-Perf 2 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110433 AT&T

#### 181 510027 LTE Advanced Carrier Aggregation Band 5 and Band 17 LTE_CA_B5_B17 1 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110434 AT&T Stage 3

#### 182 510127 Core part: LTE Advanced Carrier Aggregation Band 5 and Band 17LTE_CA_B5_B17-Core 2 Rel-11 R4 18/03/2011 21/09/2012 0% RP-110434 AT&T

#### 183 510227 Perf. part: LTE Advanced Carrier Aggregation Band 5  and Band 17LTE_CA_B5_B17-Perf 2 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110434 AT&T

#### 184 510021 Further Enhanced Non CA-based ICIC for LTE eICIC_enh_LTE 1 Rel-11 R1,R2,R3,R4 18/03/2011 15/06/2012 0% RP-110824 China Mobile Stage 2/3

#### 185 510121 Core part: Further Enhanced Non CA-based ICIC for L TEeICIC_enh_LTE-Core 2 Rel-11 R1,R2,R3,R4 18/03/2011 15/06/2012 0% RP-110824 China Mobile -

#### 186 510221 Perf. part: Further Enhanced Non CA-based ICIC for LTEeICIC_enh_LTE-Perf 2 Rel-11 R4 18/03/2011 15/06/2012 0% RP-110824 China Mobile RP#52 updated WID RP-110420=>RP-110824

#### 187 510028 New Band LTE Downlink FDD 716-728 MHz LTE_DL_FDD700 1 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110435 AT&T Stage 3

#### 188 510128 Core part: New Band LTE Downlink FDD 716-728 MHz LTE_DL_FDD700-Core 2 Rel-11 R4 18/03/2011 21/09/2012 0% RP-110710 AT&T RP#52 updated WID RP-110435=>RP-110710

#### 189 510228 Perf. part: New Band LTE Downlink FDD 716-728 MHz LTE_DL_FDD700-Perf 2 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110435 AT&T -

#### 190 510031 LTE RAN Enhancements for Diverse Data Applications LTE_eDDA 1 Rel-11 R2 18/03/2011 15/06/2012 5% RP-110454 Research In MotionStage 3 ?

#### 191 510131 Core part: LTE RAN Enhancements for Diverse Data Ap plicationsLTE_eDDA-Core 2 Rel-11 R2 18/03/2011 15/06/2012 5% RP-110454 Research In Motion-

#### 192 510032 LTE E850 - Lower Band for Region 2 (non-US) LTE_e850_LB 1 Rel-11 R1,R2,R4 18/03/2011 16/03/2012 0% RP-110439 NII Holdings Stage 3

#### 193 510132 Core part: LTE E850 - Lower Band for Region 2 (non- US)LTE_e850_LB-Core 2 Rel-11 R1,R2,R4 18/03/2011 09/12/2011 0% RP-110439 NII Holdings -

#### 194 510232 Perf. part: LTE E850 - Lower Band for Region 2 (non -US)LTE_e850_LB-Perf 2 Rel-11 R4 18/03/2011 16/03/2012 0% RP-110439 NII Holdings -

#### 195 510033 Carrier based HetNet ICIC for LTE LTE_CA_HetNet_ICIC 1 Rel-11 R3,R1,R2 18/03/2011 15/06/2012 5% RP-110437 Nokia Siemens NetworksStage 2/3

#### 196 510133 Core part: Carrier based HetNet ICIC for LTE LTE_CA_HetNet_ICIC-Core2 Rel-11 R3,R1,R2 18/03/2011 15/06/2012 5% RP-110437 Nokia Siemens Networks-

#### 197 450016 UE Over The Air (Antenna) conformance testing metho dology - Laptop mounted equipment Free Space testUEAnt_FSTest 1 Rel-11 R4,R5 18/09/2009 15/06/2012 53% RP-090778 CATR RP#51 moved to Rel-11

#### 198 450116 Core part: UE Over The Air (Antenna) conformance te sting methodology - Laptop mounted equipment Free S pace testUEAnt_FSTest 2 Rel-11 R4 18/09/2009 16/09/2011 80% RP-090778 CATR RP#51 moved to Rel-11

#### 199 520011 Test part: UE Over The Air (Antenna) conformance te sting methodology - Laptop mounted equipment Free S pace testUEAnt_FSTest-UEConTest2 Rel-11 R5 03/06/2011 15/06/2012 0% RP-110629 ZTE -

#### 200 500019 Eight carrier HSDPA 8C_HSDPA 1 Rel-11 R1,R2,R3,R4 10/12/2010 07/12/2012 13% RP-101419 Ericsson Stage 3

#### 201 500119 Core part: Eight carrier HSDPA 8C_HSDPA-Core 2 Rel-11 R1,R2,R3,R4 10/12/2010 15/06/2012 30% RP-101419 Ericsson -

#### 202 500219 Perf. part: Eight carrier HSDPA 8C_HSDPA-Perf 2 Rel-11 R4 10/12/2010 07/12/2012 0% RP-101419 Ericsson -

#### 203 500021 UE demodulation performance requirements under mult iple-cell scenario for 1.28Mcps TDDLCR_TDD_UE_demod_mc1 Rel-11 R4 10/12/2010 16/09/2011 70% RP-101436 China Mobile Stage 3

#### 204 500121 Perf. part: UE demodulation performance requirement s under multiple-cell scenario for 1.28Mcps TDDLCR_TDD_UE_demod_mc-Perf2 Rel-11 R4 10/12/2010 16/09/2011 70% RP-101436 China Mobile -

#### 205 500022 Uplink Transmit Diversity for HSPA HSPA_UL_TxDiv 1 Rel-11 R1,R4,R2,R3 10/12/2010 14/09/2012 9% RP-110374 Huawei Stage 2/3

#### 206 500122 Core part: Uplink Transmit Diversity for HSPA - Closed LoopHSPA_UL_TxDiv-CL-Core2 Rel-11 R1,R4,R2,R3 10/12/2010 16/03/2012 40% RP-110374 Huawei -

#### 207 500222 Perf. part: Uplink Transmit Diversity for HSPA - Closed LoopHSPA_UL_TxDiv-CL-Perf2 Rel-11 R4 10/12/2010 14/09/2012 0% RP-110374 Huawei -

#### 208 500322 Core part: Uplink Transmit Diversity for HSPA - Open Loop HSPA_UL_TxDiv-OL-Core2 Rel-11 R4,R1,R2,R3 10/12/2010 16/03/2012 5% RP-110374 Huawei RP#51 updated WID RP-101438=>RP-110374 (Changed lead WG)

#### 209 500422 Perf. part: Uplink Transmit Diversity for HSPA - Open Loop HSPA_UL_TxDiv-OL-Perf2 Rel-11 R4 10/12/2010 14/09/2012 0% RP-110374 Huawei -

#### 210 510018 Introduction of New Configuration for 4C-HSDPA 4C_HSDPA_Config 1 Rel-11 R4,R2 18/03/2011 07/12/2012 0% RP-110308 Telus CommunicationsRP#52 delayed by 6 months

#### 211 510118 Core part: Introduction of New Configuration for 4C -HSDPA4C_HSDPA_Config-Core 2 Rel-11 R4,R2 18/03/2011 15/06/2012 0% RP-110308 Telus CommunicationsRP#52 completion 12/11=>06/12

#### 212 510218 Perf. part: Introduction of New Configuration for 4 C-HSDPA4C_HSDPA_Config-Perf 2 Rel-11 R4,R2 18/03/2011 07/12/2012 0% RP-110308 Telus CommunicationsRP#52 completion 06/12=>12/12

#### 213 510019 Non-contiguous 4C-HSDPA operation NC_4C_HSDPA 1 Rel-11 R4,R2,R3 18/03/2011 07/12/2012 0% RP-110416 Ericsson UTRA

#### 214 510119 Core part: Non-contiguous 4C-HSDPA operation NC_4C_HSDPA-Core 2 Rel-11 R4,R2,R3 18/03/2011 15/06/2012 0% RP-110416 Ericsson -

#### 215 510219 Perf. part: Non-contiguous 4C-HSDPA operation NC_4C_HSDPA-Perf 2 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110416 Ericsson -
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#### 216 510020 Further Enhancements to CELL_FACH Cell_FACH_enh 1 Rel-11 R1,R2,R3,R4 18/03/2011 07/12/2012 1% RP-110913 Qualcomm Stage 2/3

#### 217 510120 Core part: Further Enhancements to CELL_FACH Cell_FACH_enh-Core 2 Rel-11 R2,R1,R3,R4 18/03/2011 15/06/2012 2% RP-110913 Qualcomm RP#52 updated WID RP-110436=>RP-110913

#### 218 510220 Perf. part: Further Enhancements to CELL_FACH Cell_FACH_enh-Perf 2 Rel-11 R4 18/03/2011 07/12/2012 0% RP-110913 Qualcomm -

#### 219 520015 LTE Advanced Carrier Aggregation in Band 38 LTE_CA_B38 1 Rel-11 R4 03/06/2011 07/12/2012 0% RP-110862 Huawei Stage 3

#### 220 520115 Core part: LTE Advanced Carrier Aggregation in Band  38LTE_CA_B38-Core 2 Rel-11 R4 03/06/2011 21/09/2012 0% RP-110862 Huawei 36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141, new TR 36.8xy

#### 221 520215 Perf. part: LTE Advanced Carrier Aggregation in Ban d 38LTE_CA_B38-Perf 2 Rel-11 R4 03/06/2011 07/12/2012 0% RP-110862 Huawei 36.101, 36.104, 36.133, 36.141, 36.307, 37.104, 37.141

#### 222 520016 LTE Advanced Carrier Aggregation in Band 41 LTE_CA_B41 1 Rel-11 R4 03/06/2011 07/12/2012 0% RP-110673 Clearwire Stage 3 linked  to Rel-10 Carrier Aggregation for L TE UID_460007

#### 223 520116 Core part: LTE Advanced Carrier Aggregation in Band  41LTE_CA_B41-Core 2 Rel-11 R4 03/06/2011 21/09/2012 0% RP-110673 Clearwire 36.101, 36.104, 36.133, 36.141, 36.307, 37.104, new TR 36.8xy

#### 224 520216 Perf. part: LTE Advanced Carrier Aggregation in Ban d 41LTE_CA_B41-Perf 2 Rel-11 R4 03/06/2011 07/12/2012 0% RP-110673 Clearwire 36.101, 36.104, 36.133, 36.141, 36.307

#### 225 520017 LTE for 700 MHz Digital Dividend LTE_APAC700 1 Rel-11 R4,R2,R3 03/06/2011 07/12/2012 0% RP-110875 Ericsson Stage 3 Asian Pacific American Caucus (APAC) Asia-P acific Telecommunity (APT) Wireless Forum (APT/AWF/ REP-14 "APT Report on Harmonised Frequency Arrangem ents for the Band 698-806 MHz", Sep 2010)

#### 226 520117 Core part: LTE for 700 MHz Digital Dividend LTE_APAC700-Core 2 Rel-11 R4,R2,R3 03/06/2011 21/09/2012 0% RP-110875 Ericsson 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.307, 37.104, 37.113, new TR 36.8xy APAC 700 MHz Work Item Technical report

#### 227 520217 Perf. part: LTE for 700 MHz Digital Dividend LTE_APAC700-Perf 2 Rel-11 R4 03/06/2011 07/12/2012 0% RP-110875 Ericsson 36.133, 36.141, 37.141

#### 228 480004 (Small) Technical Enhancements and Improvements for  Rel-11TEI11 1 Rel-11 All 10/06/2010 23/12/2011 20% not applicable - SP#50  EU-Alert is introduced under Public Warning System in parallel with the already existing ETWS and CMAS. SA1 22.268 CR#9r1 adds EU-ALERT specific requirements & CT1 23.041 CRs#

#### 229 0 Release 11 Studies - 1 Rel-11 SP,GP 10/12/2009 20/06/2012 38% - - -

#### 230 450047 Study on IMS based Peer-to-Peer Content Distributio n ServicesFS_IMS_P2P 1 Rel-11 S1,S2 12/05/2009 10/06/2010 100% SP-090491 China Mobile SP#48 completed

#### 231 460024 Study on Non Voice Emergency Services FS_NOVES 1 Rel-11 S1 10/12/2009 16/09/2011 95% SP-090897 Qualcomm SP#52 completion 06/11=>09/11. Spin-off Feature UID_500030 Non Voice Emergency Services (NOVES) 

#### 232 460025 Study on UICC/USIM enhancements FS_U2e 1 Rel-11 S1 10/12/2009 21/09/2011 55% SP-090852 Giesecke & DevrientSP#51 completion 03/11=>09/11. Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server

#### 233 470020 Study on Alternatives to E.164 for Machine-Type Com municationsFS_AMTC 1 Rel-11 S1 25/03/2010 21/09/2011 40% SP-100198 T-Mobile USA SP#51 completion 06/11=>09/11. Determine an alternative to E.164 for identifying individual devices and route messages between those devices

#### 234 480032 Study on enhancements for Machine-Type Communicatio ns (MTC)FS_MTCe 1 Rel-11 S1 10/06/2010 21/09/2011 40% SP-100448 Huawei SP#51 completion 06/11=>09/11. Study Network improvements for MTC Device to MTC Device communications via one or more PLMNs (direct-mode communication between devices is out of scope), etc. Align also with ETSI TC M2M work.

#### 235 480033 Study on Support for 3GPP Voice Interworking with E nterprise IP-PBXFS_VINE 1 Rel-11 S1,S2 23/09/2010 23/03/2011 100% SP-100411 Tatara SystemsSP#51 TR 22.809 approved. Support Interworking between 3GPP networks and Enterprise environments to provide enterprise voice services via 3GPP mobile devices

#### 236 490033 Study on IMS Network-Independent Public User Identi tiesFS_INIPUI 1 Rel-11 S1 23/09/2010 08/06/2011 100% SP-100652 Vodafone SP#52 completed

#### 237 490035 Study on Integration of Single Sign-On (SSO) framew orks with 3GPP networksFS_SSO_Int 1 Rel-11 S1 23/09/2010 21/09/2011 60% SP-100640 InterDigital SP#51 completion 06/11=>09/11. Linked to SA3 Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest (UID_480048), SA3 TR 33.924 Extended Identity Management (GBA-IdM) and SA3 TR 33.980 (LibSec)

#### 238 500035 Study on Continuity of Data Sessions to Local Netwo rksFS_CSN 1 Rel-11 S1 16/12/2010 21/09/2011 80% SP-1100abc NEC SP#52 updated WID SP-100885=> ??. TR 22.896v100 for SA Information. Linked to SA1 Rel-11 Feature UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC)

#### 239 500036 Study on non-MTC Mobile Data Applications Impacts FS_MODAI 1 Rel-11 S1 16/12/2010 21/09/2011 60% SP-100889 Huawei, China MobileLinked to UID_490036 SA2 Rel-11 TR 23.843 Study on Core Network Overload solutions (FS_CNO)

#### 240 410041 Study on IMS Evolution FS_eIMS 1 Rel-11 S2 18/09/2008 21/09/2011 85% SP-100360 China Mobile SP#51 moved to Rel-11

#### 241 410043 Study on Multi Access PDN connectivity and IP flow MobilityFS_MAPIM 1 Rel-11 S2,S1 18/09/2008 21/09/2011 75% SP-080560 Qualcomm SP#51 moved to Rel-11. Spin-off UID_430035 MAPCON and UID_450041 IFOM

#### 242 440047 Study on Policy solutions and enhancements FS_PP 1 Rel-11 S2,S1 04/06/2009 08/06/2011 100% SP-090895 AT&T SP#52 completed

#### 243 440048 Study on IPv6 Migration FS_IP6M 1 Rel-11 S2 04/06/2009 08/06/2011 100% SP-090362 China Mobile SP#52 completed

#### 244 490034 Study on IMS based Peer-to-Peer Content Distributio n Services (Stage 2)FS_IMS_P2P_CDS 1 Rel-11 S2,S1 23/09/2010 15/12/2011 25% SP-100567 China Mobile Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047

#### 245 460030 Study on Single Radio Voice Call Continuity from UT RAN/GERAN to E-UTRAN/HSPAFS_rSRVCC 1 Rel-11 S2 10/12/2009 21/09/2011 90% SP-090806 Orange SP#51 moved to Rel-11. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)

#### 246 490036 Study on Core Network Overload solutions FS_CNO 1 Rel-11 S2 23/09/2010 15/12/2011 60% SP-100651 Huawei Linked to CT4 UID_490014 Study on EPC Nodes Restoration. Support from CT4 and RAN WGs is anticipated.

#### 247 500037 Study on System Enhancements for Energy Efficiency FS_SEEE 1 Rel-11 S2 16/12/2010 15/12/2011 15% SP-100888 Huawei Linked to SA5, CT, (GE(RAN) studies on Energy saving & SA5 Rel-10 implementation Work Item on Energy Saving Management architectures and management solutions

#### 248 510061 Study on S2a Mobility based On GTP and WLAN access to EPCFS_SaMOG 1 Rel-11 S2 23/03/2011 15/12/2011 35% SP-110221 ZTE Linked to Rel-8 UID_350027 SAE for support for non-3GPP accesses, Rel-10 UID_480037 SMOG (S2b Mobility based on GTP), Rel-11 UID_4600026 BBAI (Support for BBF Accesses Interworking)

#### 249 510044 Study on Roaming Architecture for Voice over IMS wi th Local BreakoutFS_RAVEL 1 Rel-11 S2 23/03/2011 15/12/2011 25% SP-110087 Deutsche TelekomLinked to Rel-11 OSCAR (Optimized Service Charging and Allocation of Resources in IMS whilst Roaming) UID_490032. Related to LBO/home routing decision

#### 250 520035 Study on Usage Monitoring Control Enhancement FS_UMONC 1 Rel-11 S2,S1,S5 03/01/2000 07/07/2000 0% SP-110349 ZTE, Huawei -

#### 251 380084 Study on UTRAN key management enhancements FS_UKM 1 Rel-11 S3 20/12/2007 21/09/2011 90% SP-090283 Ericsson SP#52 completion 06/11=>09/11. SP#50 TR 33.859 v100 for Information

#### 252 480043 Study on Extended IMS Media Plane Security features FS_eMEDIASEC 1 Rel-11 S3 10/06/2010 21/09/2011 60% SP-100256 Vodafone SP#52 completion 06/11=>09/11. Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328.

#### 253 480048 Study on Single Sign On (SSO) Application Security for IMS - based on SIP DigestFS_SSO_APS 1 Rel-11 S3 10/06/2010 21/09/2011 80% SP-100639 Nokia SP#52 TR 33.914 v100 for Information. Completion 06/11=>09/11. Study reuse of non-UICC credentials (in particular SIP Digest) to provide security for the access to applications. Provide reference material for IMS based non-UICC based SSO to applications

#### 254 500034 Study on Security aspects of Integration of Single Sign-On (SSO) frameworks with 3GPP networksFS_SSO_Int_Sec 1 Rel-11 S3 16/12/2010 21/09/2011 15% SP-100734 Ericsson Linked to SA1 FS_SSO_Int (Study Integration of SSO frameworks with 3GPP networks),SA3 FS_SSO_APS (Study SSO Application Security for IMS - based on SIP Digest),GBA-IdM (33.924),LIBSEC (33.980 Interworking of Liberty Alliance IFF, Identity Web SF and GAA)

#### 255 520036 Study on Mobile 3D Video Coding FS_M3DVC 1 Rel-11 S4 08/06/2011 21/03/2012 0% SP-110310 Orange Extends Rel-10 work on 3D video formats UID_480044 Improved Video Coding Support for PSS and MBMS

#### 256 470050 Study on version handling FS_OAM_VH 1 Rel-11 S5 25/03/2010 08/06/2011 65% SP-100082 Ericsson SP#52 completion 06/11=>12/11

#### 257 480047 Study on Management of Converged Networks FS_ManCon 1 Rel-11 S5 10/06/2010 14/12/2011 20% SP-100377 Nokia Siemens NetworksSP#51 moved to Rel-11. Completion 03/11=>12/11

#### 258 490039 Study on User Data Convergence (UDC) information mo del handling and provisioning: Example Use CasesFS_UDC_AppUseCase 1 Rel-11 S5 23/09/2010 14/12/2011 40% SP-110127 Alcatel-Lucent SP#51 updated WID SP-100502=>SP-110127. Completion 03/11=>12/11 (moved to Rel-11)
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#### 259 510045 Study on OAM aspects of inter-RAT Energy Saving FS_OAM_ES_iRAT 1 Rel-11 S5 23/03/2011 14/12/2011 10% SP-110138 Nokia Siemens NetworksTriggered by Rel-10 UID_430044 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) and UID_470037 OAM aspects of Energy Saving in Radio Networks (OAM-ES)

#### 260 510046 Study on management of Heterogeneous Networks FS_OAM_HetNet 1 Rel-11 S5 23/03/2011 14/12/2011 0% SP-110140 Ericsson -

#### 261 480015 Study on impacts on UE-Core Network signalling from  Energy SavingFS_UE-CN_ES 1 Rel-11 C1 04/06/2010 03/06/2011 100% CP-100330 NEC CP#52 completed. Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)

#### 262 490014 Study on EPC Nodes Restoration FS_EPC_NR 1 Rel-11 C4 17/09/2010 16/09/2011 79% CP-100700 ZTE Continue work in Rel-11 especially to cover handling of Idle mode Signalling Reduction (ISR). Linked to SA2 UID_490036 Study on Core Network Overload solutions

#### 263 460001 Study on GERAN improvements for Machine-Type Commun icationsFS_NIMTC_GERAN 1 Rel-11 G1,G2 24/05/2010 02/03/2012 20% GP-092418 Ericsson GP#50 completion 09/11=>03/12. GP#44 approved WID

#### 264 480003 Study on Signal Precoding enhancements for EGPRS2 D LFS_SPEED 1 Rel-11 G1,G2 03/09/2010 25/11/2011 70% GP-101088 Ericsson GP#50 completion 09/11=>11/11. GP#46 approved WID. Precoded EGPRS2 DL provides significant performance gains for EGPRS2 (in interference and sensitivity limited scenarios, allowing significant increase to data capacity and spectral efficiency)

#### 265 490006 Study on Solutions for GSM/EDGE BTS Energy Saving FS_Energy_BTS 1 Rel-11 G1,G2 03/09/2010 02/09/2011 25% GP-101638 Nokia Siemens Networks, VodafoneGP#47 approved WID

#### 266 520001 Study on Voice services over Adaptive Multi-user ch annels on One Slot (VAMOS) enhancementsFS_eVAMOS 1 Rel-11 GP,G2,G1 20/05/2011 18/05/2012 0% GP-110991 China Mobile, HuaweiGP#50 approved WID. Triggered by Rel-8 TR 45.914 Study Multi-User-Reusing One Timeslot (MUROS) UID_50590 and Rel-9 Voice services over Adaptive Multi-user channels on One Slot (VAMOS) UID_420002

#### 267 520002 Study on GERAN enhancements for Mobile Data Applica tionsFS_GERAN_eMDA 1 Rel-11 G2,G1 20/05/2011 02/03/2012 0% GP-110999 Huawei GP#50 approved WID. Triggered by RAN#51 (Mar 2011) WID in RP-110454 (LTE RAN Enhancements for Diverse Data Applications) UID_510031

#### 268 470014 Study on Coordinated Multi-Point operation for LTE FS_CoMP_LTE 1 Rel-11 R1,R2,R3 10/12/2010 15/09/2011 50% RP-101425 Samsung RP#52 TR 36.819 v100 for Information

#### 269 480028 Study on Signalling and procedure for interference avoidance for in-device coexistenceFS_SPIA_IDC 1 Rel-11 R2,R4 04/06/2010 16/09/2011 95% RP-100671 China Mobile RP#52 moved from Rel-10 to Rel-11. TR 36.816 v200 Approved but incomplete Performance analysis of TDM solutions. Study coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequencies

#### 270 500016 Study on Inclusion of RF Pattern Matching Technolog ies as a positioning method in the E-UTRANFS_LCS_LTE_RFPMT 1 Rel-11 R4 10/12/2010 09/12/2011 15% RP-110385 Polaris WirelessLTE  RP#51 updated WID RP-101445=>RP-110385.

#### 271 510034 Study on HetNet mobility enhancements for LTE FS_HetNet_eMOB_LTE 1 Rel-11 R2,R1,R3,R4 18/03/2011 09/12/2011 10% RP-110709 Alcatel-Lucent LTE RP#52 updated WID RP-110438=>RP-110709

#### 272 510035 Study on Enhanced Uplink Transmission for LTE FS_eUL_TX_LTE 1 Rel-11 R1 18/03/2011 09/12/2011 0% RP-110448 Huawei LTE

#### 273 510037 Study on further Downlink MIMO enhancements for LTE -AdvancedFS_LTE_eDL_MIMO_enh1 Rel-11 R1 18/03/2011 09/12/2011 5% RP-110457 Alcatel-Lucent LTE

#### 274 510038 Study on Interference analysis  between 800~900 MHz  bandsFS_B800_B900_Interf_LTE1 Rel-11 R4 18/03/2011 16/09/2011 0% RP-110447 LG Uplus LTE

#### 275 510039 Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic AdaptationFS_LTE_TDD_eIMTA 1 Rel-11 R1,R4 18/03/2011 16/03/2012 0% RP-110450 CATT LTE

#### 276 430020 Study on Measurement of Radiated Performance for MI MO and multi-antenna reception for HSPA and LTE ter minalsFS_HSPA_LTE_measRP_MIMO_multi-antenna1 Rel-11 R4 06/03/2009 09/12/2011 65% RP-090352 Vodafone UTRA, LTE RP#52 moved from Rel-10 to Rel-11. RP#47 moved from Rel-9 to Rel-10

#### 277 440016 Study on Extending 850 MHz FS_e850 1 Rel-11 R4 30/05/2009 16/09/2011 75% RP-090666 Ericsson UTRA, LTE RP#52 moved from Rel-10 to Rel-11. TR 37.806 v100  for Information. RP#47 moved from Rel-9 to Rel-10

#### 278 450015 Study on RAN improvements for Machine-Type Communic ationsFS_NIMTC_RAN 1 Rel-11 R2,R1,R3,R4 18/09/2009 16/09/2011 45% RP-100330 Huawei RP#52 moved to Rel-11 (No WID change; continue on  RAN overload only until 09/11). Triggered by TR 22.868 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) UID_7027 and Rel-10 NIMTC UID_410030

#### 279 500002 Study on UE Application Layer Data Throughput Perfo rmanceFS_UE_App_Data_Perf 1 Rel-11 R5,R4 10/12/2010 15/09/2011 60% RP-101422 Spirent UTRA, LTE RP#52 TR 37.901 v100 for Information

#### 280 510036 Study on further enhancements for HNB and HeNB FS_EHNB_enh 1 Rel-11 R3,R2 18/03/2011 09/12/2011 10% RP-110456 Alcatel-Lucent UTRA, LTE 

#### 281 500014 Study on Uplink MIMO FS_UTRA_UL_MIMO 1 Rel-11 R1 10/12/2010 15/09/2011 80% RP-101432 Qualcomm UTRA

#### 282 500015 Study on HSDPA Multipoint Transmission FS_HSDPA_MP_TX 1 Rel-11 R1,R2,R3 10/12/2010 16/09/2011 80% RP-101439 Nokia Siemens NetworksRP#52 TR 25.872 v100 for Information

#### 283 520018 Study on UMTS/LTE in 900 MHz band (Japan, Korea) FS_UTRA_LTE_900MHz 1 Rel-11 R4 03/06/2011 15/09/2011 0% RP-110901 NTT DoCoMo UTRA, LTE Possible RAN#53 new WI for 900MHz band in Japan and existing SI on interference analysis between 800~900MHz bands in Korea target similar frequencies. Need to study harmonization of new WI between Japan/Korea.

#### 284 0 Release 10 Features - 1 Rel-10 CP,GP,RP,SP11/12/2008 08/06/2011 80% - - -

#### 285 390073 Enhancements for Multimedia Priority Service eMPS 1 Rel-10 S1,S2,C4,C3,C113/03/2006 18/03/2011 100% SP-080051 Telcordia CP#51 completed. SP#49 moved Stage 1 from Rel-9 & C ompleted Stage 2. SP#40 Stage 1 completed. Continua tion of Rel-8 Feature PRIOR (UID_340044)

#### 286 390074 Stage 1 on enhancements for Multimedia Priority Ser viceePRIOR 2 Rel-10 S1 13/03/2006 05/06/2008 100% SP-080051 Telcordia ePRIOR started Mar 2006 as a Rel-8 Feature. It was delayed to Rel-9 (completed at SP#40), then moved to Rel-10 at SP#49 and demoted to Building Block level.

#### 287 460029 Stage 2 on enhancements for Multimedia Priority Ser viceeMPS 2 Rel-10 S2 10/12/2009 23/09/2010 100% SP-100647 Telcordia, NTT DoCoMoSP#49 completed. Updated WID SP-100166=>SP-100647

#### 288 460329 Stage 2 on eMPS for CSFB eMPS 3 Rel-10 S2 10/12/2009 23/09/2010 100% SP-100647 Telcordia, NTT DoCoMoSP#49 completed

#### 289 460429 Stage 2 on eMPS for EPS Bearer Service eMPS 3 Rel-10 S2 10/12/2009 23/09/2010 100% SP-100647 Telcordia, NTT DoCoMoSP#49 completed

#### 290 460529 Stage 2 on eMPS for IMS Aspects eMPS 3 Rel-10 S2 10/12/2009 23/09/2010 100% SP-100647 Telcordia, NTT DoCoMoSP#49 completed

#### 291 460229 Deleted - TR 23.854 on Stage 2 on enhancements for Multimedia Priority ServiceeMPS 2 Rel-10 S2 10/12/2009 16/12/2010 100% SP-100647 Telcordia, NTT DoCoMoSP#49 TR 23.854 v100 for Information. SP#50 moved to Rel-11 SRVCC aspect of enhancements for Multimedia Priority Service UID_480135 (place holder for solution alternatives and agreed functions to be reflected in affected existing TS)

#### 292 490008 Stage 3 on enhancements for Multimedia Priority Ser viceeMPS-CN 2 Rel-10 C4,C3,C1 17/09/2010 18/03/2011 100% CP-100878 Ericsson CP#51 completed

#### 293 490108 CT4 part on Stage 3 on enhancements for Multimedia Priority ServiceeMPS-CN 3 Rel-10 C4 17/09/2010 18/03/2011 100% CP-100878 Ericsson CP#51 completed

#### 294 490208 CT3 part on Stage 3 on enhancements for Multimedia Priority ServiceeMPS-CN 3 Rel-10 C3 17/09/2010 18/03/2011 100% CP-100878 Ericsson CP#51 completed

#### 295 490308 CT1 part on Stage 3 on enhancements for Multimedia Priority ServiceeMPS-CN 3 Rel-10 C1 17/09/2010 18/03/2011 100% CP-100878 Ericsson CP#51 completed

#### 296 410030 Network Improvements for Machine-Type Communication sNIMTC 1 Rel-10 S1,S2,C1,C4,C3,C6,G2,R2,R318/09/2008 02/09/2011 97% SP-100863 KPN SP#50 updated WID SP-090832=>SP-100863 (document th e SA2 work). SP#49 Security stopped. SP#47 Stage 1 completed. Triggered by Rel-8 UID_7027 Study on Fac ilitating Machine to Machine Communication in GSM a nd UMTS (FS_M2M) TR 22.868

#### 297 410031 Stage 1 for Network Improvements for Machine-Type C ommunicationsNIMTC 2 Rel-10 S1 18/09/2008 25/03/2010 100% SP-100863 KPN SA#47 completed

#### 298 450028 Deleted - TR on Stage 2 for Network Improvements for Machine-Type CommunicationsNIMTC 2 Rel-10 S2 24/09/2009 16/12/2010 100% SP-100863 Samsung SP#50 updated WID SP-090832=>SP-100863 (TR 23.888 not submitted for approval to conclude Rel-10 NIMTC as it will continue to serve as basis for Rel-11 SIMTC work item)

#### 299 490037 Stage 2 for Network Improvements for Machine-Type C ommunicationsNIMTC 2 Rel-10 S2 30/08/2010 23/09/2010 100% SP-100863 Samsung SP#49 completed. SP#50 updated WID SP-090832=>SP-100863 (document the SA2 work)

#### 300 460023 Deleted - Security for Network Improvements for Machine-Type CommunicationsNIMTC 2 Rel-10 S3 10/12/2009 23/09/2010 100% SP-100863 Samsung SP#49 stopped (activity moved to Rel-11 under UID_490028 TR on Security aspects of System Improvements to Machine-Type Communications (SIMTC)

#### 301 480005 CN part of Stage 3 for Network Improvements for Mac hine-Type CommunicationsNIMTC 2 Rel-10 C1,C4,C3,C6 04/06/2010 03/06/2011 100% CP-110442 Ericsson CP#52 completed. Updated WID CP-110147=>CP-110442 ( SA2 decided to move impact from CT3 to CT4)
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#### 302 480105 CT1 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C1 04/06/2010 03/06/2011 100% CP-110442 Ericsson CP#52 completed

#### 303 480205 Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C3 04/06/2010 03/06/2011 100% CP-110442 Ericsson CP#52 stopped (SA2 decided to move impact from CT3 to CT4).  Updated WID CP-110147=>CP-110442 (no CT3 impact)

#### 304 480305 CT4 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C4 04/06/2010 03/06/2011 100% CP-110442 Ericsson CP#52 completed. SA2 decided to move impact from CT3 to CT4. Change of mind set in SA/SA2 impacts from Gx changed back to S5/S8 PMIP

#### 305 510005 CT6 part of Stage 3 for Network Improvements for Machine-Type CommunicationsNIMTC 3 Rel-10 C6 18/03/2011 03/06/2011 100% not applicable Sagem-Orga CP#52 completed. Work on (U)SIM OTA support of low priority configuration, Device binding between USIM and MTC device & USIM aspects of EAB

#### 306 510040 Charging for Network Improvements for Machine-Type CommunicationNIMTC-CH 2 Rel-10 S5 21/03/2011 23/03/2011 100% SP-110136 Ericsson SP#51 completed

#### 307 490003 GERAN part of Network Improvements for Machine-Type  Communications (Stage 3)NIMTC 2 Rel-10 G2 03/09/2010 02/09/2011 75% GP-101647 Vodafone, EricssonGP#50 completion 05/11=>09/11. GP#49 Exception in GP-110506. GP#47 approved WID

#### 308 490024 RAN mechanisms to avoid CN overload due to Machine- Type CommunicationsNIMTC-RAN_overload 2 Rel-10 R2,R3 17/09/2010 18/03/2011 100% RP-101026 Huawei Stage 3. RP#51 completed

#### 309 430035 Multi Access PDN Connectivity MAPCON 1 Rel-10 S2,C4,C1,C3 13/03/2009 18/03/2011 100% SP-090659 Telecom Italia CP#51 completed. SP#49 Stage 2 completed. Triggered  by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9  22.278 (6.2 - IP session control)

#### 310 430135 Stage 2 for Multi Access PDN Connectivity MAPCON 2 Rel-10 S2 13/03/2009 23/09/2010 100% SP-090659 Telecom Italia SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)

#### 311 500004 CT aspects of Multi Access PDN Connectivity MAPCON-St3 2 Rel-10 C4,C1,C3 15/11/2010 18/03/2011 100% CP-100709 ZTE CP#51 completed

#### 312 500104 CT4 aspects of Multi Access PDN Connectivity MAPCON-St3 3 Rel-10 C4 15/11/2010 10/12/2010 100% CP-100709 ZTE CP#50 completed

#### 313 500204 CT1 aspects of Multi Access PDN Connectivity MAPCON-St3 3 Rel-10 C1 10/12/2010 18/03/2011 100% CP-100709 ZTE CP#51 completed

#### 314 500304 CT3 aspects of Multi Access PDN Connectivity MAPCON-St3 3 Rel-10 C3 15/11/2010 18/03/2011 100% CP-100709 ZTE CP#51 completed

#### 315 440052 IMS Service Continuity – Inter Device Transfer enha ncementsIMS_SC_eIDT 1 Rel-10 S1,S2,C1 04/06/2009 18/03/2011 100% SP-090452 Huawei CP#51 completed. SP#47 Stage 1 completed. Rel-9 set  Inter-Device Transfer requirements UID_410033 (IMS _SCC-IDT). Adds IDT scenarios and requirements

#### 316 440152 Stage 1 - IMS Service Continuity – Inter Device Tra nsfer enhancementsIMS_SC_eIDT 2 Rel-10 S1 04/06/2009 25/03/2010 100% SP-090452 Huawei SA#47 completed

#### 317 450029 Stage 2 - IMS Inter-UE Transfer enhancements IMS_SC_eIDT 2 Rel-10 S2 24/09/2009 23/09/2010 100% SP-100167 Huawei SP#49 completed

#### 318 470001 Stage 3 - IMS Inter-UE Transfer enhancements IMS_SC_eIDT 2 Rel-10 C1 19/03/2010 18/03/2011 100% CP-110285 Huawei CP#51 completed. WID updated CP-100334=>CP-110285

#### 319 450030 IP-Short-Message-Gateway enhancements for CPM-SMS I nterworking CPM-SMS 1 Rel-10 S1,S2,C3 24/09/2009 17/09/2010 100% SP-090615 China Mobile SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM

#### 320 450031 Stage 1 for CPM-SMS CPM-SMS 2 Rel-10 S1 24/09/2009 25/03/2010 100% SP-090615 China Mobile SA#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)

#### 321 450032 Stage 2 for CPM-SMS CPM-SMS 2 Rel-10 S2 24/09/2009 25/03/2010 100% SP-090615 Orange SP#47 completed

#### 322 460017 Stage 3 for IP-Short-Message-Gateway enhancements f or CPM-SMS Interworking CPM-SMS 2 Rel-10 C3 04/12/2009 17/09/2010 100% CP-090859 Ericsson CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204

#### 323 450033 Completion of Communications on Not Logged-in CCNL 1 Rel-10 S1,C1,C3 24/09/2009 18/03/2011 100% SP-090493 Deutsche TelekomCP#51 completed. SP#45 Stage 1 completed

#### 324 450034 Stage 1 for Completion of Communications on Not Log ged-inCCNL 2 Rel-10 S1 24/09/2009 24/09/2009 100% SP-090493 Deutsche TelekomSP#45 completed

#### 325 470002 CT1 part of Stage 3 for Completion of Communication s on Not Logged-inCCNL 2 Rel-10 C1 19/03/2010 18/03/2011 100% CP-100335 Deutsche TelekomCP#51 completed

#### 326 480006 CT3 part of Stage 3 for Completion of Communication s on Not Logged-inCCNL 2 Rel-10 C3 04/06/2010 17/09/2010 100% CP-100335 Deutsche TelekomCP#49 completed

#### 327 450035 Local IP Access and Selected Internet IP Traffic Of floadLIPA_SIPTO 1 Rel-10 S2,S1,S3,S5,C4,C124/09/2009 23/03/2011 100% SP-110131 Huawei, China MobileTSG#51 completed. Updated WID SP-100696=>SP-110131.  SP#49 Stage 2 & Security completed. UID_400035 Enh anced Home NodeB/eNodeB (EHNB) formerly covered Loc al IP Access to Internet and Local access to Home N etwork from the Home NodeB/eNodeB

#### 328 450037 Stage 1 for Local IP Access and Selected Internet I P Traffic OffloadLIPA_SIPTO 2 Rel-10 S1 24/09/2009 25/03/2010 100% SP-110131 Huawei, China MobileSP#47 completed

#### 329 450036 TR on Local IP Access and Selected Internet IP Traf fic OffloadLIPA_SIPTO 2 Rel-10 S2 24/09/2009 18/03/2011 100% SP-110131 Huawei, China MobileSP#51 completed. TR 23.829 for Approval

#### 330 450039 Security for Local IP Access and Selected Internet IP Traffic OffloadLIPA_SIPTO 2 Rel-10 S3 24/09/2009 23/09/2010 100% SP-110131 Huawei, QualcommSP#49 completed

#### 331 450040 OAM&P for Local IP Access and Selected Internet IP Traffic OffloadLIPA_SIPTO 2 Rel-10 S5 24/09/2009 23/03/2011 100% SP-110131 Huawei, China MobileSP#51 completed. Updated WID SP-100696=>SP-110131

#### 332 460039 Charging for Local IP Access and Selected Internet IP Traffic OffloadLIPA_SIPTO 2 Rel-10 S5 10/12/2009 23/03/2011 100% SP-110131 Huawei, China MobileSP#51 completed. Updated WID SP-100696=>SP-110131

#### 333 450138 Stage 2 for Local IP Access LIPA 2 Rel-10 S2 24/09/2009 23/09/2010 100% SP-110131 Huawei, China MobileSP#49 completed (has impacts to RAN)

#### 334 480008 Stage 3 for Local IP Access LIPA 2 Rel-10 C4,C1 04/06/2010 18/03/2011 100% CP-100292 China Mobile CP#51 completed

#### 335 480108 CT4 part of Stage 3 for Local IP Access LIPA 3 Rel-10 C4 04/06/2010 18/03/2011 100% CP-100292 China Mobile CP#51 completed

#### 336 480208 CT1 part of Stage 3 for Local IP Access LIPA 3 Rel-10 C1 04/06/2010 18/03/2011 100% CP-100292 China Mobile CP#51 completed

#### 337 450038 Stage 2 for SIPTO for macro networks SIPTO 2 Rel-10 S2 24/09/2009 23/09/2010 100% SP-110131 Huawei, China MobileSP#49 completed (SIPTO GW selection for wild card APN and for GERAN. Serving-GW selection for SIPTO. Corrections and Clarifications of the SIPTO procedure)

#### 338 480007 Stage 3 for SIPTO for macro networks SIPTO 2 Rel-10 C4,C1 04/06/2010 18/03/2011 100% CP-110091 Huawei CP#51 completed. Updated WID CP-100419=>CP-110091

#### 339 480107 CT4 part of Stage 3 for SIPTO for macro networks SIPTO 3 Rel-10 C4 04/06/2010 18/03/2011 100% CP-110091 Huawei CP#51 completed. Updated WID CP-100419=>CP-110091

#### 340 480207 CT1 part of Stage 3 for SIPTO for macro networks SIPTO 3 Rel-10 C1 04/06/2010 10/12/2010 100% CP-110091 Huawei CP#50 completed

#### 341 450041 IP Flow Mobility and seamless WLAN offload IFOM 1 Rel-10 S2,S1,S5,C1,C324/09/2009 23/03/2011 100% SP-100089 Qualcomm Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)

#### 342 450042 Stage 1 for IP Flow Mobility and seamless WLAN offl oad IFOM 2 Rel-10 S1 24/09/2009 10/12/2009 100% SP-100089 Qualcomm SP#46completed

#### 343 450043 Stage 2 for IP Flow Mobility and seamless WLAN offl oad IFOM 2 Rel-10 S2 24/09/2009 23/09/2010 100% SP-100089 Qualcomm SP#49 completed

#### 344 470021 Charging for IP Flow Mobility and seamless WLAN off loadIFOM 2 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100089 Alcatel-Lucent SP#51 completed
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#### 345 480009 Stage 3 for IP Flow Mobility and seamless WLAN offl oad IFOM-CT 2 Rel-10 C1,C3 04/06/2010 18/03/2011 100% CP-100715 Qualcomm CP#51 completed

#### 346 480109 CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offloadIFOM-CT 3 Rel-10 C1 04/06/2010 18/03/2011 100% CP-100715 Qualcomm CP#51 completed

#### 347 480209 CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offloadIFOM-CT 3 Rel-10 C3 04/06/2010 18/03/2011 100% CP-100715 Qualcomm CP#51 completed

#### 348 450044 Enabling Coder Selection and Rate Adaptation for UT RAN and E-UTRAN for Load Adaptive ApplicationsECSRA_LAA 1 Rel-10 S2,S4,C4,C3,C124/09/2009 03/06/2011 100% SP-100467 Qualcomm CP#52 completed. SP#49 SA2 completed. Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTE

#### 349 450045 TR on Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Application sECSRA_LAA 2 Rel-10 S2,S4 24/09/2009 10/06/2010 100% SP-100467 Qualcomm SP#48 completed

#### 350 450145 SA4 review of TR on Enabling Coder Selection and Ra te Adaptation for UTRAN and E-UTRAN for Load Adapti ve ApplicationsECSRA_LAA 2 Rel-10 S4 24/09/2009 15/12/2010 100% SP-100467 Qualcomm SP#50 completed

#### 351 450046 Stage 2 for Enabling Coder Selection and Rate Adapt ation for UTRAN and E-UTRAN for Load Adaptive Appli cationsECSRA_LAA 2 Rel-10 S2 24/09/2009 23/09/2010 100% SP-100467 Qualcomm SP#49 completed

#### 352 490038 SA4 aspects of Enabling Coder Selection and Rate Ad aptation for UTRAN and E-UTRAN for Load Adaptive Ap plicationsECSRA_LAA 2 Rel-10 S4 23/09/2010 23/03/2011 100% SP-100467 Qualcomm SP#51 completed

#### 353 490007 CN aspects of Enabling Coder Selection and Rate Ada ptation for UTRAN and E-UTRAN for Load Adaptive App licationsECSRA_LAA-CN 2 Rel-10 C4,C3,C1 17/09/2010 03/06/2011 100% CP-100702 Ericsson CP#51 completion 03/11=>06/11 (exception in CP-1102 72)

#### 354 490107 CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive ApplicationsECSRA_LAA-CN 3 Rel-10 C4 17/09/2010 03/06/2011 100% CP-100702 Ericsson CP#52 completed

#### 355 490207 CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive ApplicationsECSRA_LAA-CN 3 Rel-10 C3 17/09/2010 03/06/2011 100% CP-100702 Ericsson CP#52 completed

#### 356 490307 CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive ApplicationsECSRA_LAA-CN 3 Rel-10 C1 17/09/2010 03/06/2011 100% CP-100702 Ericsson CP#52 completed

#### 357 450053 Extended H(e)NB features EHNBF 1 Rel-10 S1,S2,S3 11/12/2008 23/09/2010 100% SP-100407 NEC SP#49 completed. Adds extensions to Rel-9 functiona lity in UID_400035 Enhanced Home NodeB / eNodeB (EH NB)

#### 358 450153 Stage 1 of Extended H(e)NB features EHNBF 2 Rel-10 S1 24/09/2009 25/03/2010 100% SP-100407 NEC SP#47 completed

#### 359 420034 IMS aspects of Architecture for Home NodeB EHNB-IMS 2 Rel-10 S2 11/12/2008 25/03/2010 100% SP-080799 Alcatel-Lucent SP#47 completed. Chosen solution has no normative impacts

#### 360 480034 Extended H(e)NB Security features (Stage 2) EHNBF-Sec 2 Rel-10 S3 10/06/2010 23/09/2010 100% SP-100257 Huawei SP#49 completed

#### 361 460028 Optimal Media Routing OMR 1 Rel-10 S2,S5,C3,C1,C425/03/2010 08/06/2011 99% SP-090803 Alcatel-Lucent CP#52 completed. SP#47 Stage 2 completed. Triggered  by TR 23.894 (UID_370050 Study on System enhanceme nts for the use of IMS services in local breakout)

#### 362 460128 Stage 2 for Optimal Media Routing OMR 2 Rel-10 S2 25/03/2010 25/03/2010 100% SP-090803 Alcatel-Lucent SP#47 completed

#### 363 480010 Stage 3 for Optimal Media Routing OMR 2 Rel-10 C3,C1,C4 04/06/2010 03/06/2011 100% CP-110134 Alcatel-Lucent CP#51 completion 03/11=>06/11. WID updated CP-10032 7=>CP-110134

#### 364 480110 CT3 part of Stage 3 for Optimal Media Routeing OMR 3 Rel-10 C3 04/06/2010 03/06/2011 100% CP-110134 Alcatel-Lucent CP#52 completed

#### 365 480210 CT1 part of Stage 3 for Optimal Media Routeing OMR 3 Rel-10 C1 04/06/2010 18/03/2011 100% CP-110134 Alcatel-Lucent CP#51 completed. WID updated CP-100327=>CP-110134

#### 366 480310 Deleted - CT4 part of Stage 3 for Optimal Media Routeing OMR 3 Rel-10 C4 04/06/2010 18/03/2011 100% CP-110134 Alcatel-Lucent CP#51 stopped (CT4 specs not impacted). WID updated CP-100327=>CP-110134

#### 367 500013 Charging for Optimal Media Routing OMR 2 Rel-10 S5 16/12/2010 08/06/2011 100% SP-100772 Alcatel-Lucent SP#52 completed. Stage 3: Linked to CT3 TS 29.079 OMR within the IMS; Stage 3 (UID_480110)

#### 368 470026 IMS Emergency Session Enhancements IESE 1 Rel-10 S1,S2,C1 25/03/2010 03/06/2011 100% SP-100170 Deutsche Telekom, T-MobileCP#52 completed. SP#49 completed. Source of externa l requirements: ETSI TISPAN TS 181.019 (Business Co mmunication Requirements)

#### 369 470027 Stage 1 for IMS Emergency Session Enhancements IESE 2 Rel-10 S1 25/03/2010 25/03/2010 100% SP-100170 Deutsche Telekom, T-MobileSP#47 completed

#### 370 470028 Stage 2 for IMS Emergency Session Enhancements IESE 2 Rel-10 S2 25/03/2010 23/09/2010 100% SP-100170 Deutsche Telekom, T-MobileSP#49 completed

#### 371 500005 Stage 3 for IMS Emergency Session Enhancements IESE 2 Rel-10 C1 10/12/2010 03/06/2011 100% CP-100880 Deutsche TelekomCP#52 completed

#### 372 480037 S2b Mobility based on GTP SMOG 1 Rel-10 S2,C4,C3,C1 10/06/2010 18/03/2011 100% SP-100357 Alcatel-Lucent CP#51 completed. SP#49 Stage 2 completed. Related t o Rel-10 UID_470049 Study on S2b mobility based on GTP (TR23.834), UID_350027 SAE for support for non- 3GPP accesses. Stage1 in Rel-8 UID_320022 Reqs for evolution of 3GPP system architecture (AIPN-SAE)

#### 373 480137 Stage 2 for S2b Mobility based on GTP SMOG 2 Rel-10 S2 10/06/2010 23/09/2010 100% SP-100357 Alcatel-Lucent SP#49 completed

#### 374 490009 Stage 3 for S2b Mobility based on GTP SMOG-St3 2 Rel-10 C4,C3,C1 17/09/2010 18/03/2011 100% CP-100644 Alcatel-Lucent CP#51 Stage 3 completed

#### 375 490109 CT4 part of Stage 3 for S2b Mobility based on GTP SMOG-St3 3 Rel-10 C4 17/09/2010 18/03/2011 100% CP-100644 Alcatel-Lucent CP#51 completed

#### 376 490209 CT3 part of Stage 3 for S2b Mobility based on GTP SMOG-St3 3 Rel-10 C3 17/09/2010 18/03/2011 100% CP-100644 Alcatel-Lucent CP#51 completed

#### 377 490309 CT1 part of Stage 3 for S2b Mobility based on GTP SMOG-St3 3 Rel-10 C1 17/09/2010 10/12/2010 100% CP-100644 Alcatel-Lucent CP#50 completed

#### 378 500006 Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related DatabasesPEST 1 Rel-10 S2,C3 12/10/2010 18/03/2011 100% SP-110196 Qualcomm CP#51 completed. SP#50 Stage 2 completed. Triggered  by the SA1,SA2 Rel-10 TR 23.813 Study on Policy so lutions and enhancements (FS_PP) UID_440047. Provid es Video Call seamless service continuity for 3G/LT E terminal user

#### 379 500106 Stage 2 for Policy Enhancements for Sponsored Conne ctivity and Coherent Access to Policy related Datab asesPEST 2 Rel-10 S2 12/10/2010 15/12/2010 100% SP-110196 Qualcomm SP#51 updated WID SP-100702=>SP-110196. SA#49 work completed as SA2 CRs approved under TEI10 (SP-10557)

#### 380 500206 CT3 aspects of Policy Enhancements for Sponsored Co nnectivity and Coherent Access to Policy related Da tabasesPEST-CT3 2 Rel-10 C3 10/12/2010 18/03/2011 100% CP-100860 ZTE CP#51 completed

#### 381 470029 Lawful Interception in the 3GPP Rel-10 LI10 1 Rel-10 S3 25/03/2010 08/06/2011 100% SP-100108 PIDS, BT SP#52 completed

#### 382 470129 LI for CAT (Customer Alerting Tones) LI10 2 Rel-10 S3 25/03/2010 08/06/2011 100% SP-100108 PIDS, BT SP#52 completed

#### 383 470229 LI for CRS (Customized Ringing Signal) LI10 2 Rel-10 S3 25/03/2010 08/06/2011 100% SP-100108 PIDS, BT SP#52 completed

#### 384 470329 LI for EPS enhancements LI10 2 Rel-10 S3 25/03/2010 08/06/2011 100% SP-100108 PIDS, BT SP#52 completed

#### 385 470429 LI for VCC (Voice Call Continuity) LI10 2 Rel-10 S3 25/03/2010 23/03/2011 100% SP-100108 PIDS, BT SP#51 completed

#### 386 470529 LI for MEDIASEC (IMS Media security) LI10 2 Rel-10 S3 25/03/2010 23/03/2011 100% SP-100108 PIDS, BT SP#51 completed

#### 387 470629 LI for H(e)NB also with Local IP Access and Selecte d IP Traffic Offload (LIPA, SIPTO)LI10 2 Rel-10 S3 25/03/2010 23/03/2011 100% SP-100108 PIDS, BT SP#51 completed
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#### 388 470729 LI for MBMS_LTE_enh (Multimedia Broadcast and Multi cast Service enhancements)LI10 2 Rel-10 S3 25/03/2010 23/03/2011 100% SP-100108 PIDS, BT SP#51 completed

#### 389 470829 LI for LCLS (Local Call Local Switch) LI10 2 Rel-10 S3 25/03/2010 23/03/2011 100% SP-100108 PIDS, BT SP#51 completed

#### 390 470033 Optimization of IMS based PSS and MBMS User ServiceOPT_IMS_PSS_MBMS_US1 Rel-10 S4 25/03/2010 23/03/2011 100% SP-100031 Ericsson SP#51 completed. Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXT

#### 391 470034 HTTP-based Streaming and Download Services HTTP_SDS 1 Rel-10 S4 25/03/2010 08/06/2011 100% SP-100032 Qualcomm SP#52 completed. Work to enhance UID_430038 Rel-9 PSS and MBMS extensions

#### 392 480040 PSS and MBMS enhancements MBS_Enh 1 Rel-10 S4 10/06/2010 23/03/2011 100% SP-100305 Ericsson SP#51 completed. Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). 

#### 393 480041 Enhancements and Addition of Audio Tests to 26.131 and 26.132EAAT 1 Rel-10 S4 10/06/2010 08/06/2011 100% SP-100306 Vodafone SP#52 completed. Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new spec

#### 394 510055 Video Coding Enhancements in MTSI VCEM 1 Rel-10 S4 21/03/2011 23/03/2011 100% SP-110050 Ericsson SP#51 completed. Linked to Rel-7 UID_7040 Multimedia Telephony Service for IMS - Media handling and interaction in MTSI (MTSI-MHI)

#### 395 460031 Rel-10 Operations, Administration, Maintenance and Provisioning (OAM&P)OAM10 1 Rel-10 S5,C4 10/12/2009 08/06/2011 99% not applicable - umbrella Feature

#### 396 460032 Network Infrastructure Management OAM10-NIM 2 Rel-10 S5 10/12/2009 08/06/2011 99% not applicable - umbrella BB

#### 397 460033 Common RAT Network Resource Model (NRM) RAT_NRM_common 3 Rel-10 S5 10/12/2009 08/06/2011 100% SP-100293 Ericsson SP#52 completed. Share equipment btw several RATs (RET,TMA,repeaters) to reduce costs. With existing modelling is difficult to see that several cells are affected when an antenna tilt is changed etc

#### 398 470035 IRP Solution Set specification organisation improvements OAM-IRP-SS 3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100774 Nokia Siemens Networks, HuaweiSP#51 completed

#### 399 470036 Deleted - Service Oriented Architecture (SOA) for IRP continuation from Rel-9OAM-SOA-IRP 3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100076 Nokia Siemens Networks, EricssonSP#51 work stopped (Reason: lack of progress). Continuation of Rel-9 UID_440065 SOA for IRP (covering SOA Architecture & SOA-supporting Solution Set) to address SOA conforming Registration & Discovery capabilities

#### 400 480042 IRP Overview, Profiles & Usage Guide OAM-NIM-IRP_OPU 3 Rel-10 S5 10/06/2010 08/06/2011 100% SP-110277 Nokia Siemens NetworksSP#52 completed. Updated WID SP-100777=>SP-110277

#### 401 510041 Alarm Correlation and Root Cause Analysis OAM-AC-RCA 3 Rel-10 S5 23/03/2011 08/06/2011 80% SP-110137 Ericsson SP#52 completion 06/11=>09/11 (except. SP-110278). Triggered by Rel-10 TR 32.832 Study on Alarm Correlation and Alarm Root Cause Analysis UID_480045 & TR 32.829 Study on Harmonization of 3GPP Alarm IRP and TMF Interface Program Fault Management UID_460038

#### 402 510042 Inventory Management Network Resource Model enhancementsOAM-IM-NMR 3 Rel-10 S5 23/03/2011 08/06/2011 100% SP-110141 Nokia Siemens NetworksSP#52 completed. Inventory NRM specified in Rel-6 is mainly hardware related. Rel-10 TR 32.828 recommends extending the scope of inventory NRM. Additionally, NGMN Top OPE Recs, v1.0 sets inventory enhancements as one of top 10 priority items

#### 403 460034 Self-Organizing Networks (SON) - OAM aspects OAM10-SON 2 Rel-10 S5 10/12/2009 08/06/2011 100% not applicable - umbrella BB

#### 404 460035 SON Self-optimization management continuation LTE-SON-OAM_SO 3 Rel-10 S5 10/12/2009 08/06/2011 100% SP-110130 Huawei SP#52 completed. Cont'd Rel-9 SON self-optimization management UID_390007

#### 405 460036 SON Self-healing management LTE-SON-OAM_SH 3 Rel-10 S5 10/12/2009 23/03/2011 100% SP-110150 ZTE SP#51 completed. WID updated SP-100776=>SP-110150. Work moved to Rel-10 after split of the Rel-9 UID_390007 SON self-optimization (removed Self-Healing handling)

#### 406 470037 OAM aspects of Energy Saving in Radio Networks OAM-ES 3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-110128 Nokia Siemens NetworksSP#51 completed. WID updated SP-100226=>SP-110128. Triggered by Rel-10 TR 32.826 Study on Telecommunication Management; Energy Savings Management (FS_OAM_ESM) UID_430044

#### 407 470038 Subscription Management (SuM) evolution OAM10-SuM 2 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100086 Ericsson SP#51 completed

#### 408 470039 Performance Management OAM10-PM 2 Rel-10 S5,C4 25/03/2010 08/06/2011 100% not applicable - umbrella BB

#### 409 470040 Key Performance Indicators (KPIs) for IMS OAM-PM-KPI_IMS 3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100083 China Mobile SP#51 completed

#### 410 470041 Key Performance Indicators (KPIs) for EPC OAM-PM-KPI_EPC 3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100084 China Mobile SP#51 completed

#### 411 470042 Management of UE based network performance measurem entsOAM-PM-UE 3 Rel-10 S5,C4 25/03/2010 08/06/2011 100% SP-100612 Huawei, Nokia Siemens Networks, EricssonSP#52 completed. Stage 2/3. Linked to UID_460003 Mi nimization of drive tests for E-UTRAN and UTRAN (MD T_UMTSLTE)

#### 412 470142 Management of UE based network performance measurementsOAM-PM-UE 4 Rel-10 S5 25/03/2010 08/06/2011 100% SP-100612 Huawei, Nokia Siemens Networks, EricssonSP#52 completed

#### 413 510006 CN aspects of Management of UE based network performance measurementsOAM-PM-UE 4 Rel-10 C4 21/02/2011 18/03/2011 100% not applicable Nokia Siemens NetworksCP#51 completed under the SA5 WI code

#### 414 470043 3G HNB and LTE HeNB Subsystem performance measurementsOAM-PM-HeNS 3 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100081 China Mobile SP#51 completed

#### 415 470044 Rel-10 Charging Management small Enhancements CH10 1 Rel-10 S5 04/06/2009 23/03/2011 100% not applicable - umbrella Feature

#### 416 440063 IWLAN mobility charging eIWLAN_Mob 2 Rel-10 S5 04/06/2009 23/03/2011 100% SP-100090 Orange SP#51 completed. RAT differentiation for charging. Completes Rel-8 Feature IWLAN_Mob  UID_370049 Mobility between 3GPP-WLAN Interworking and 3GPP Systems. Cooperation with CT1,CT3 on affected protocols

#### 417 470046 Advice of Charge (AoC) service support enhancements eAoC 1 Rel-10 S5,C1 25/03/2010 03/06/2011 100% SP-100080 Deutsche TelekomCP#52 completed. SP#51 completed SA5. Continuation of Rel-8 BB UID_80042: Advice of Charge (AoC) suppo rt in IMS Charging (IMSTSS). Stage 2/3 work

#### 418 470047 SA5 part - AoC enhancements eAoC 2 Rel-10 S5 25/03/2010 23/03/2011 100% SP-100080 Deutsche TelekomSP#51 completed. SA1 Stage 1 in 22.115

#### 419 490010 CT1 part - AoC enhancements (Stage 3) eAoC 2 Rel-10 C1 17/09/2010 03/06/2011 100% CP-100645 Deutsche TelekomCP#52 completed. SA1 Stage 1 in 22.115, 22.173, 22.024. Add mobile-specific CAI format and volume charging elements. Extensions to existing AoC XML

#### 420 470003 IMS Stage 3 - IETF Protocol Alignment IMSProtoc4 1 Rel-10 C1 19/03/2010 18/03/2011 100% CP-100099 Alcatel-Lucent CP#51 completed. Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not

#### 421 480012 Enhanced User Data Convergence (UDC) Model eUDC 1 Rel-10 C4 04/06/2010 18/03/2011 100% CP-100295 China Mobile CP#51 completed. Specify CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations

#### 422 480014 Further improvements of II-NNI Stage 3 based on ope rational feedback and evolution of other specificat ionsII-NNI2 1 Rel-10 C3 04/06/2010 18/03/2011 100% CP-100326 Orange CP#51 completed. Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)

#### 423 480013 AT Commands for IMS-configuration AT_IMS 1 Rel-10 C1 04/06/2010 18/03/2011 100% CP-100376 Ericsson CP#51 completed. Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user

#### 424 490011 AT Commands for USIM Application Toolkit (USAT) AT_UICC 1 Rel-10 C1 17/09/2010 18/03/2011 100% CP-100646 ST-Ericsson CP#51 completed

#### 425 490012 Communication Control for IMS by USIM (Stage 3) CC_IMS_USIM 1 Rel-10 C6 17/09/2010 18/03/2011 100% CP-100647 Gemalto CT#51 completed. Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)

#### 426 500003 Dynamic view of SIP message for II-NNI (Stage 3) NNI_DV 1 Rel-10 C3 10/12/2010 03/06/2011 100% CP-100795 NTT CP#52 completed. Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)

#### 427 500007 Introduction of Smart Card Web Server launch functi onalitySCWS_L 1 Rel-10 C6 10/12/2010 18/03/2011 100% CP-100883 Telecom Italia CP#51 completed. Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple manner

#### 428 500008 USAT using AT Commands USAT_AT 1 Rel-10 C6 10/12/2010 18/03/2011 100% CP-100884 Giesecke & DevrientCP#51 completed. Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. a modem connected to an external display). Linked to CT1 Feature UID_

#### 429 500010 SRVCC enhancements (Stage 3) eSRVCC 1 Rel-10 C1,C4 10/12/2010 18/03/2011 100% CP-100881 China Mobile Triggered by SA2 TR 23.856 Study on Single Radio Vo ice Call Continuity enhancements (FS_eSRVCC) UID_44 0049

#### 430 500110 CT1 part of Stage 3 for SRVCC enhancements - Stage 3 eSRVCC 2 Rel-10 C1 10/12/2010 18/03/2011 100% CP-100881 China Mobile CP#51 completed
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#### 431 500210 CT4 part of Stage 3 for SRVCC enhancements - Stage 3 eSRVCC 2 Rel-10 C4 10/12/2010 18/03/2011 100% CP-100881 China Mobile CP#51 completed

#### 432 500011 SRVCC in alerting phase (Stage 3) aSRVCC 1 Rel-10 C1 10/12/2010 03/06/2011 100% CP-110145 ZTE CP#52 completed. Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)

#### 433 500012 PCRF failure and restoration PCRF_FR 1 Rel-10 C4,C3 10/12/2010 18/03/2011 100% CP-100703 NEC CP#51 completed. Triggered by CT3 TR 29.816 Study o n Policy and Charging Rules Function (PCRF) failure  and restoration (FS_PCRF-FR) UID_450013 

#### 434 500112 CT4 part of PCRF failure and restoration PCRF_FR 2 Rel-10 C4 10/12/2010 18/03/2011 100% CP-100703 NEC CP#51 completed

#### 435 500212 CT3 part of PCRF failure and restoration PCRF_FR 2 Rel-10 C3 10/12/2010 18/03/2011 100% CP-100703 NEC CP#51 completed

#### 436 510002 Formalization of WLAN Files FoWF 1 Rel-10 C1 23/02/2011 18/03/2011 100% CP-110288 Deutsche TelekomCP#51 completed. TS 24.235 for Info+Approval. Define the ME files as specified in 24.234 in OMA Device Management structure

#### 437 510007 CS and IMS Interworking for CAT service - Early Ses sion modelCIIC_ES 1 Rel-10 C3 16/03/2011 03/06/2011 100% CP-110283 ZTE CP#52 completed. Stage 1 in Rel-8 TS 22.182 Customized Alerting Tones (CAT) service. Stage 3 TS 24.182 defines 3 impl models: Gateway, Forking, Early Session. Specify missing CAT service interworking procedures btw CS & IMS networks

#### 438 510008 EPC Node Restoration (without Idle mode Signalling Reduction ISR activated)EPC_NR 1 Rel-10 C4 16/03/2011 18/03/2011 100% CP-110092 Alcatel-Lucent CP#51 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014

#### 439 510108 EPC Node Restoration with Idle mode Signalling Redu ction (ISR) activatedEPC_NR_ISR 1 Rel-10 C4 16/03/2011 03/06/2011 100% CP-110287 NEC CP#52 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014

#### 440 510009 Mobile Terminating Roaming Forwarding with pre-pagi ngMTRF 1 Rel-10 C4 16/03/2011 03/06/2011 100% CP-110093 Ericsson CP#52 completed. Provides Stage 2/3 alternative solution to Mobile Terminating Roaming Retry to solve roaming events during paging, in particular to support CSFB. Hence, no new Stage 1 requirements exist

#### 441 510010 UICC access to IMS Specification IMS-UICC-S 1 Rel-10 C6,C1 16/03/2011 03/06/2011 100% CP-110279 Gemalto CP#52 completed. Triggered by Rel-10 TR 31.828 Stud y on UICC access to IMS (FS_IMS-UICC) UID_480017. S pecify mechanism in UICC and ME to make use of IMS functionality implemented in ME  for case a) an ISI M is present b) no ISIM is present in UICC

#### 442 510110 CT6 part of UICC access to IMS Specification IMS-UICC-S 2 Rel-10 C6 16/03/2011 18/03/2011 100% CP-110279 Gemalto CP#51 completed

#### 443 510210 CT1 part of UICC access to IMS Specification IMS-UICC-S 2 Rel-10 C1 16/03/2011 03/06/2011 100% CP-110279 Gemalto CP#52 completed

#### 444 440021 CN aspects of Local Call Local Switch LCLS-CN 1 Rel-10 C4 29/05/2009 18/03/2011 100% CP-100867 Vodafone CP#51 completed

#### 445 440022 TR on CN aspects of Local Call Local Switch LCLS-CN 2 Rel-10 C4 29/05/2009 16/09/2010 100% CP-100867 Vodafone CT#49 completed

#### 446 490013 CN aspects of Local Call Local Switch LCLS-CN 2 Rel-10 C4 17/09/2010 18/03/2011 100% CP-100867 Vodafone CP#51 completed

####447 440023 Deleted - CT3 aspects of Local Call Local Switch LCLS-CN 2 Rel-10 C3 29/05/2009 16/09/2010 100% CP-090812 Vodafone CP#49 stopped. Result of study TR 23.889: no CT3 specification impact

####448 440024 Deleted - CT1 aspects of Local Call Local Switch LCLS-CN 2 Rel-10 C1 29/05/2009 16/09/2010 100% CP-090812 Vodafone CP#49 stopped. Result of study TR 23.889: no CT1 specification impact

#### 449 430001 Local Call Local Switch LCLS 1 Rel-10 GP,G2 07/05/2007 20/05/2011 100% GP-101989 Huawei GP#50 completed. GP#41 WID approved

#### 450 480002 Tightened Link Level Performance Requirements for S ingle Antenna MSTIGHTER 1 Rel-10 G1,G2,C1,G3new03/09/2010 02/09/2011 59% GP-101083 Renesas CP#52 completed. GP#50 completed (exceptTesting). G P#46 approved WID

#### 451 480102 CT1 part for TIGHTER TIGHTER 2 Rel-10 C1 03/09/2010 03/06/2011 100% GP-101083 Renesas CP#52 completed

#### 452 480202 TIGHTER Performance Requirements TIGHTER 2 Rel-10 G1,G2 03/09/2010 20/05/2011 100% GP-101084 Renesas GP#50 completed

#### 453 480302 TIGHTER Testing TIGHTER 2 Rel-10 G3new,G1,G203/09/2010 02/09/2011 0% GP-101085 Renesas -

#### 454 490001 Support of Multi-Operator Core Network by GERAN MOCN-GERAN 1 Rel-10 G2,S2,C1 21/05/2010 04/03/2011 100% GP-101443 Alcatel-Lucent GP#49 completed. SP/CP#50 completed. GP#47 approved  WID. 900 MHz spectrum re-farming to other RATs lea d operators to reduce GSM capacity and therefore sh are their GSM networks. Hence the need for the most  suitable (GE)RAN sharing method

#### 455 490101 Stage 2 for Support of Multi-Operator Core Network by GERANMOCN-GERAN 2 Rel-10 S2 21/05/2010 16/12/2010 100% GP-101443 Alcatel-Lucent SP#50 completed

#### 456 490201 CT1 part of Stage 3 for Support of Multi-Operator C ore Network by GERANMOCN-GERAN 2 Rel-10 C1 21/05/2010 10/12/2010 100% GP-101443 Alcatel-Lucent CP#50 completed

#### 457 490301 GERAN2 part of Stage 3 for Support of Multi-Operato r Core Network by GERANMOCN-GERAN 2 Rel-10 G2 30/08/2010 04/03/2011 100% GP-101443 Alcatel-Lucent GP#49 completed

#### 458 490002 Enhancements of Iur-g interface eIurg 1 Rel-10 G2,R3 03/09/2010 03/06/2011 100% GP-101758 China Mobile, ZTERP#52 completed. GP#49 completed. GP#47 approved WI D

#### 459 490102 GERAN part for Enhancements of Iur-g interface (Sta ge 2/3)eIurg-GERAN 2 Rel-10 G2 03/09/2010 04/03/2011 100% GP-101758 China Mobile, ZTEGP#49 completed. GP#48 updated WID GP-101659=>GP-101758 (restricting the scope to GERAN BSC and TD-SCDMA RNC only). GP#47 approved WID

#### 460 490021 Core part: Enhancements of Iur-g interface (Stage 2 /3) eIurg-RAN 2 Rel-10 R3 03/09/2010 03/06/2011 100% RP-101232 ZTE RP#52 completed

#### 461 380077 1.28 Mcps TDD Repeater RANimp-Repeaters1.28TDD1 Rel-10 R4 04/12/2007 19/03/2010 100% RP-071003 RITT RP#47 completed

#### 462 450019 1.28 Mcps TDD Multi-carrier HSUPA TDD_MC_HSUPA 1 Rel-10 R1,R2,R3,R4 18/09/2009 10/12/2010 100% RP-090990 CATR RP#50 completed

#### 463 460014 1.28 Mcps TDD Home NodeB RF requirements HNB_LCRTDD_RF 1 Rel-10 R4 04/12/2009 10/12/2010 100% RP-100607 TD Tech RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_ 410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866 )

#### 464 460114 Core part: 1.28Mcps TDD Home NodeB RF requirements HNB_LCRTDD_RF-Core 2 Rel-10 R4 04/12/2009 04/06/2010 100% RP-100607 TD Tech RP#48 completed

#### 465 460214 Perf. part: 1.28Mcps TDD Home NodeB RF requirements HNB_LCRTDD_RF-Perf 2 Rel-10 R4 04/12/2009 10/12/2010 100% RP-100607 TD Tech RP#50 completed. TR 25.968 v100 for Approval

#### 466 470012 Multi-User Multiple-Input and Multiple-Output (MU-M IMO) for 1.28Mcps TDDMUMIMO_LCR_TDD 1 Rel-10 R1,R2,R3,R4 19/03/2010 03/06/2011 100% RP-100347 CATT RP#52 completed

#### 467 470112 Core part: MU-MIMO for 1.28Mcps TDD MUMIMO_LCR_TDD-Core2 Rel-10 R1,R2,R3 19/03/2010 10/12/2010 100% RP-100347 CATT RP#50 completed

#### 468 470212 Perf. part: MU-MIMO for 1.28Mcps TDD MUMIMO_LCR_TDD-Perf2 Rel-10 R4 19/03/2010 03/06/2011 100% RP-100347 CATT RP#52 completed

#### 469 450027 AGNSS Minimum Performance for UTRAN AGNSSPerf_UTRAN 1 Rel-10 R4,R5 18/09/2009 16/09/2011 97% RP-100363 Thales Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Re l-8 UID_400051 (Support for Additional NSS). Linked  to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures)

#### 470 450127 AGNSS Minimum Performance Specification Development AGNSSPerf_UTRAN 2 Rel-10 R4 18/09/2009 10/12/2010 100% RP-100363 Thales RP#50 completed

#### 471 480018 AGNSS test case development for UMTS AGNSSTest_UTRAN 2 Rel-10 R5 04/06/2010 16/09/2011 95% RP-101405 Thales RP#52 completion 06/11=>09/11

#### 472 460005 Inclusion of RF Pattern Matching Technologies as po sitioning method in the UTRANLCS_UMTS_RFPMT 1 Rel-10 R2,R3 04/12/2009 18/03/2011 100% RP-091427 Polaris WirelessRP#51 completed. Triggered by Study UID_380079 Eval uation of the inclusion of Path Loss Based Technolo gy in the UTRAN (25.907)

#### 473 460105 Core part: Inclusion of RF Pattern Matching Technol ogies as positioning method in the UTRANLCS_UMTS_RFPMT-Core2 Rel-10 R2,R3 04/12/2009 18/03/2011 100% RP-091427 Polaris WirelessRP#51 completed
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#### 474 460015 Four carrier HSDPA 4C_HSDPA 1 Rel-10 R1,R2,R3,R4 04/12/2009 16/09/2011 91% RP-100991 Qualcomm -

#### 475 460115 Core part: Four carrier HSDPA 4C_HSDPA-Core 2 Rel-10 R1,R2,R3,R4 04/12/2009 18/03/2011 100% RP-100991 Qualcomm RP#51 completed. RP#52 TR 25.864 v200 for Approval

#### 476 460215 Perf. part: Four carrier HSDPA 4C_HSDPA-Perf 2 Rel-10 R4 04/12/2009 16/09/2011 85% RP-100991 Qualcomm RP#52 completion 06/11=>09/11

#### 477 470013 Performance Requirements for two-antenna 1.28Mcps T DD Type 1 and Type 2 UE receiver2ant_UE_LCR_TDD 1 Rel-10 R4 19/03/2010 03/06/2011 100% RP-100168 TD Tech Stage 3. RP#52 completed

#### 478 470113 Core part: Performance Requirements for two-antenna  1.28Mcps TDD Type 1 and Type 2 UE receiver2ant_UE_LCR_TDD-Core2 Rel-10 R4 19/03/2010 04/06/2010 100% RP-100168 TD Tech RP#48 completed

#### 479 470213 Perf. part: Performance Requirements for two-antenn a 1.28Mcps TDD Type 1 and Type 2 UE receiver2ant_UE_LCR_TDD-Perf 2 Rel-10 R4 19/03/2010 03/06/2011 100% RP-100168 TD Tech RP#52 completed

#### 480 480020 Automatic Neighbour Relation (ANR) for UTRAN ANR_UTRAN 1 Rel-10 R3,R2 04/06/2010 03/06/2011 100% RP-100688 ZTE RP#52 Core completed. Automatic Neighbour Relation (ANR) function for UTRAN relieves operators from th e burden of manually managing the Neighbour cell Re lations (NRs)

#### 481 480120 Core part: Automatic Neighbour Relation (ANR) for U TRANANR_UTRAN-Core 2 Rel-10 R3,R2 04/06/2010 03/06/2011 100% RP-100688 ZTE RP#52 completed

#### 482 480021 Support of New Band Combinations for Dual-Band Dual  Cell HSDPADB_DC_HSDPA 1 Rel-10 R4,R2 04/06/2010 03/06/2011 100% RP-100657 AT&T RP#52 completed. Rel-9 Dual-Band Dual-Cell HSDPA (U ID_430015 Support for different bands for Dual-Cell  HSDPA) has one combination per region in principle . This work adds additional combinations: Band I an d XI (Region 3) and Band II and V (Region 2)

#### 483 480121 Core part: Support of New Band Combinations for Dua l-Band Dual Cell HSDPADB_DC_HSDPA-Core 2 Rel-10 R4,R2 04/06/2010 03/06/2011 100% RP-100657 AT&T RP#52 completed

#### 484 480221 Deleted - Perf. part: Support of New Band Combinations for Dual-Band Dual Cell HSDPADB_DC_HSDPA-Perf 2 Rel-10 R4,R2 04/06/2010 17/09/2010 100% RP-100657 AT&T RP#49 stopped (Reason: no need for Performance work)

#### 485 480022 MIMO operation with non-MIMO coexistence in HSDPA MIMO_HSDPA 1 Rel-10 R4 04/06/2010 16/03/2012 65% RP-100993 Qualcomm RP#52 completed. RP#49 updated WID RP-100687=>RP-10 0993 (changed Title: MIMO Testing in HSDPA => MIMO operation with non-MIMO coexistence in HSDPA)

#### 486 490023 Core part: MIMO operation with non-MIMO coexistence  in HSDPAMIMO_HSDPA-Core 2 Rel-10 R4 17/09/2010 03/06/2011 100% RP-100993 Qualcomm RP#52 completed

#### 487 480122 Perf. part: MIMO operation with non-MIMO coexistenc e in HSDPAMIMO_HSDPA-Perf 2 Rel-10 R4 04/06/2010 03/06/2011 100% RP-100993 Qualcomm RP#52 completed

#### 488 510017 Test part: MIMO operation with non-MIMO coexistence  in HSDPAMIMO_HSDPA-UEConTest2 Rel-10 R5 18/03/2011 16/03/2012 5% RP-110244 Qualcomm -

#### 489 490022 Interfrequency detected set measurements for UMTS Interf_dset_meas_UMTS 1 Rel-10 R2,R4 17/09/2010 10/12/2010 100% RP-101015 Nokia RP#50 completed

#### 490 500020 Extending 850 MHz Upper Band (814 – 849 MHz) e850_UB 1 Rel-10 R4,R2,R3,R5 10/12/2010 09/12/2011 63% RP-101433 Sprint Stage 3 Triggered by R4 Rel-10 LTE TR 37.806 Study on Extending 850 MHz (UID_440016)

#### 491 500120 Core part: Extending 850 MHz Upper Band (814 – 849 MHz)e850_UB-Core 2 Rel-10 R4,R2,R3 10/12/2010 16/09/2011 90% RP-101433 Sprint RP#52 completion 06/11=>09/11 (exception in RP-110755)

#### 492 500220 Perf. part: Extending 850 MHz Upper Band (814 – 849  MHz)e850_UB-Perf 2 Rel-10 R4,R2,R3 10/12/2010 16/09/2011 90% RP-101433 Sprint RP#52 completion 06/11=>09/11

#### 493 510016 Test part: Extending 850 MHz Upper Band (814 – 849 MHz)e850_UB-UEConTest 2 Rel-10 R5 18/03/2011 09/12/2011 5% RP-110377 Sprint RP#52 completion 06/11=>12/11. E850 UB band in the E-UTRA and UTRA conformance test specifications

#### 494 460007 Carrier Aggregation for LTE LTE_CA 1 Rel-10 R1,R2,R3,R4 04/12/2009 16/09/2011 78% RP-100661 Nokia Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814

#### 495 460107 Core part: Carrier Aggregation for LTE LTE_CA-Core 2 Rel-10 R1,R2,R3,R4 04/12/2009 03/06/2011 100% RP-100661 Nokia RP#52 completed

#### 496 460207 Perf. part: Carrier Aggregation for LTE LTE_CA-Perf 2 Rel-10 R4 04/12/2009 16/09/2011 60% RP-100661 Nokia RP#50 TR 36.808 v100 for Information

#### 497 460008 Enhanced Downlink Multiple Antenna Transmission for  LTELTE_eDL_MIMO 1 Rel-10 R1,R2,R4 04/12/2009 03/06/2011 78% RP-100196 NTT DoCoMo Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814

#### 498 460108 Core part: Enhanced Downlink Multiple Antenna Trans mission for LTELTE_eDL_MIMO-Core 2 Rel-10 R1,R2,R4 04/12/2009 18/03/2011 100% RP-100196 NTT DoCoMo RP#51 completed

#### 499 460208 Perf. part: Enhanced Downlink Multiple Antenna Tran smission for LTELTE_eDL_MIMO-Perf 2 Rel-10 R4 04/12/2009 03/06/2011 60% RP-091429 NTT DoCoMo RP#52 completion 06/11=>09/11

#### 500 460009 Uplink Multiple Antenna Transmission for LTE LTE_UL_MIMO 1 Rel-10 R1,R2,R4 04/12/2009 16/09/2011 89% RP-100959 Huawei RP#52 Core completed. Triggered by FS_RAN_LTEA (Stu dy on LTE-Advanced) 36.912, 36. 814

#### 501 460109 Core part: UL multiple antenna transmission for LTE LTE_UL_MIMO-Core 2 Rel-10 R1,R2,R4 04/12/2009 03/06/2011 100% RP-100959 Huawei RP#52 completed. TR 36.817 v110 for Approval

#### 502 460209 Perf. part: UL multiple antenna transmission for LT E LTE_UL_MIMO-Perf 2 Rel-10 R4 04/12/2009 16/09/2011 80% RP-100959 Huawei RP#52 completion 06/11=>09/11

#### 503 460010 Deleted - Fixed Wireless Customer-Premises Equipment (CPE) RF RequirementsFW_CPE_RF 1 Rel-10 R4,R5 04/12/2009 03/06/2011 100% RP-091432 Verizon WirelessRP#52 work stopped (lack of contributions). Add new power classes in E-UTRAN UL to allow CPE type applications to be operated at higher max output power

#### 504 460110 Deleted - Core part: Fixed Wireless Customer-Premises Equipment (CPE) RF RequirementsFW_CPE_RF-Core 2 Rel-10 R4 04/12/2009 03/06/2011 100% RP-091432 Verizon WirelessRP#52 work stopped at 55% (lack of contributions)

#### 505 460210 Deleted - Test part: Fixed Wireless Customer-Premises Equipment (CPE) RF RequirementsFW_CPE_RF-UEConTest2 Rel-10 R5 04/12/2009 03/06/2011 100% RP-091432 Verizon WirelessRP#52 work stopped (lack of contributions)

#### 506 460013 Relays for LTE LTE_Relay 1 Rel-10 R1,R2,R4,S2,S3,C4,C604/12/2009 08/06/2011 100% RP-101911 Ericsson RP#52 completed (open RAN4 Core & Perf parts moved to new Rel-11). Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 814

#### 507 460113 Core part: Relays for LTE LTE_Relay-Core 2 Rel-10 R1,R2,R4 04/12/2009 03/06/2011 100% RP-101911 Ericsson RP#52 completed. Updated WID RP-101417=>RP-101911 (contains only Core part completed in Rel-10). Open RAN4 Core & Perf parts moved to new Rel-11

#### 508 460213 Deleted - Perf. part: Relays for LTE LTE_Relay-Perf 2 Rel-10 R4 04/12/2009 03/06/2011 100% RP-101417 Ericsson RP#52 stopped at 30% (no CRs so far) . Transferred completely to Rel-11 together with remaining core part

#### 509 520020 Stage 2 for Relays for LTE LTE_Relay 2 Rel-10 S2 06/06/2011 08/06/2011 100% not applicable Vodafone SP#52 SP-110338 (S2-85/S2-112851) 23.401 Cat F CR#2128 Completion of Relay procedure overview

#### 510 500038 TR on LTE Relay Nodes Security LTE_Relay-Sec 2 Rel-10 S3 16/12/2010 22/03/2011 100% SP-100733 Qualcomm SP#51 completed

#### 511 500138 Security for LTE Relay Nodes (Stage 2) LTE_Relay-Sec 2 Rel-10 S3 16/12/2010 22/03/2011 100% SP-100733 Qualcomm SP#51 completed (impacting Stage 3 in CT and RAN)

#### 512 510011 CT6 aspects of LTE Relay Node Security LTE_Relay-Sec 2 Rel-10 C6 16/03/2011 18/03/2011 100% not applicable n/a CP#51 completed

#### 513 510012 Core Network Impacts for Relay Nodes LTE_Relay-CN 2 Rel-10 C4 16/03/2011 18/03/2011 100% CP-110094 Vodafone CP#51 completed

#### 514 520019 Relays for LTE (part 2) LTE_Relay2 1 Rel-11 R4 04/12/2009 15/06/2012 23% RP-110914 Ericsson Continuation of Rel-10 (open RAN4 Core & Perf parts )

#### 515 520119 Core part: Relays for LTE (part 2) LTE_Relay2-Core 2 Rel-11 R4 03/06/2011 16/03/2012 0% RP-110914 Ericsson RP#52 Core part not completed in Rel-10

#### 516 520219 Perf. part: Relays for LTE (part 2) LTE_Relay2-Perf 2 Rel-11 R4 04/12/2009 15/06/2012 30% RP-110914 Ericsson RP#52 transferred completely from Rel-10 UID_460213
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#### 517 470007 Enhanced Inter-Cell Interference Control (ICIC) for  non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTEeICIC_LTE 1 Rel-10 R1,R2,R3,R4 19/03/2010 16/09/2011 72% RP-100383 China Mobile Stage 3 Triggered by FS_RAN_LTEA (Study on LTE-Adva nced) 36.912, 36.814

#### 518 470107 Core part: Enhanced ICIC for non-CA based deploymen ts of heterogeneous networks for LTEeICIC_LTE-Core 2 Rel-10 R1,R2,R3,R4 19/03/2010 03/06/2011 100% RP-100383 China Mobile RP#52 completed

#### 519 470207 Perf. part: Enhanced ICIC for non-CA based deployme nts of heterogeneous networks for LTEeICIC_LTE-Perf 2 Rel-10 R4 19/03/2010 16/09/2011 50% RP-100383 China Mobile -

#### 520 470008 LTE TDD in 2600MHz for US LTE_TDD_2600_US 1 Rel-10 R4,R2,R3,R5 19/03/2010 10/12/2010 100% RP-101003 Clearwire RP#50 Testing completed. RP#49 Core+Perf completed

#### 521 470108 Core part: LTE TDD in 2600MHz for US LTE_TDD_2600_US-Core2 Rel-10 R4,R2,R3 19/03/2010 17/09/2010 100% RP-101003 Clearwire RP#49 completed

#### 522 470208 Perf. part: LTE TDD in 2600MHz for US LTE_TDD_2600_US-Perf2 Rel-10 R4 19/03/2010 17/09/2010 100% RP-101003 Clearwire RP#49 completed

#### 523 480019 UE conformance test part: LTE TDD in 2600MHz for US LTE_TDD_2600_US-UEConTest2 Rel-10 R5 04/06/2010 10/12/2010 100% RP-100615 Clearwire RP#50 completed

#### 524 470009 Adding 2 GHz band LTE FDD (Band 23) for Ancillary T errestrial Component (ATC) of Mobile Satellite Serv ice (MSS) in North AmericaS_Band_LTE_ATC_MSS1 Rel-10 R2,R4,R5 19/03/2010 16/09/2011 89% RP-110775 DBSD (formerly ICO)RP#52 completed. Updated WID RP-101401=>RP-110775 ( changed in Title "LTE" to "LTE FDD (Band 23)"

#### 525 470109 Core part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North AmericaS_Band_LTE_ATC_MSS-Core2 Rel-10 R4,R2 19/03/2010 03/06/2011 100% RP-110775 DBSD (formerly ICO)RP#52 completed. Updated WID RP-101401=>RP-110775. TR 36.811 v200 for Approval

#### 526 470209 Perf. part: Adding 2 GHz band LTE FDD (Band 23) for  ATC of MSS in North AmericaS_Band_LTE_ATC_MSS-Perf2 Rel-10 R4 19/03/2010 03/06/2011 100% RP-110775 DBSD (formerly ICO)RP#52 completed. Updated WID RP-101401=>RP-110775

#### 527 520012 Test part: Adding 2 GHz band LTE FDD (Band 23) for ATC of MSS in North AmericaS_Band_LTE_ATC_MSS-UEConTest2 Rel-10 R5 03/06/2011 16/09/2011 0% RP-110623 DBSD (formerly ICO)Adding 2 GHz S-band LTE (Band 23) in North America – UE Conformance Testing

#### 528 470010 Adding L-Band (Band 24) LTE for Ancillary Terrestri al Component (ATC) of Mobile Satellite Service (MSS ) in North AmericaL_Band_LTE_ATC_MSS 1 Rel-10 R4,R2 19/03/2010 16/09/2011 96% RP-101284 LightSquared RP#52 Perf completed

#### 529 470110 Core part: Adding L-Band (Band 24) LTE for ATC of M SS in North AmericaL_Band_LTE_ATC_MSS-Core2 Rel-10 R4,R2 19/03/2010 18/03/2011 100% RP-101284 LightSquared RP#51 completed

#### 530 470210 Perf. part: Adding L-Band (Band 24) LTE for ATC of MSS in North AmericaL_Band_LTE_ATC_MSS-Perf2 Rel-10 R4 19/03/2010 03/06/2011 100% RP-101284 LightSquared RP#52 completed

#### 531 510015 Test part: Adding L-Band (Band 24) LTE for ATC of M SS in North AmericaL_Band_LTE_ATC_MSS-UEConTest2 Rel-10 R5 18/03/2011 16/09/2011 80% RP-110777 LightSquared RP#52 updated WID RP-110378=>RP-110777 (align Title with Core WI)

#### 532 470011 LTE Self Optimizing Networks (SON) enhancements SONenh_LTE 1 Rel-10 R3,R2,R4 19/03/2010 03/06/2011 100% RP-101004 Nokia Siemens NetworksRP#52 completed

#### 533 470111 Core part: LTE Self Optimizing Networks (SON) enhan cementsSONenh_LTE-Core 2 Rel-10 R3,R2,R4 19/03/2010 03/06/2011 100% RP-101004 Nokia Siemens NetworksRP#52 completed (Stage 1,2,3) 

#### 534 480027 Further enhancements to MBMS for LTE MBMS_LTE_enh 1 Rel-10 R2,R3 04/06/2010 18/03/2011 100% RP-101244 Huawei RP#51 completed. SA2 decided not to support MBR>GBR  in Rel-10 MBMS. For SA2, MBR=GBR in Rel-10 MBMS. H ence RAN removed “enabling statistical multiplexing  gains for variable bit rate services” in Objective s

#### 535 480127 Core part: Further enhancements to MBMS for LTE MBMS_LTE_enh-Core 2 Rel-10 R2,R3 04/06/2010 18/03/2011 100% RP-101244 Huawei RP#51 completed

#### 536 380173 UMTS/LTE 3500 MHz RInImp8-UMTSLTE3500 1 Rel-10 R4,R2,R3,R5 30/11/2007 09/12/2011 49% RP-091380 Ericsson RP#52 Core part TDD (completed) and FDD extension u ntil 09/11 in RP-110906

#### 537 380073 UMTS/LTE 3500 MHz RInImp8-UMTSLTE3500 2 Rel-11 R4,R2,R3 30/11/2007 16/09/2011 87% RP-091380 Ericsson RP#52 TDD completed. FDD extension 06/11=>09/11 (exception sheet in RP-110906. TR 37.801 v100 for Information

#### 538 420013 Conformance Test Aspects – LTE 3500 LTE-UEConTest_LTE35002 Rel-10 R5 05/12/2008 09/12/2011 45% RP-080859 Ericsson RP#52 completion 09/11=>12/11

#### 539 420014 Conformance Test Aspects – UMTS 3500 RInImp-UEConTest_UMTS35002 Rel-10 R5 05/12/2008 09/12/2011 5% RP-110386 Ericsson RP#52 completion 09/11=>12/11

#### 540 460003 Minimization of Drive Tests for E-UTRAN and UTRAN MDT_UMTSLTE 1 Rel-10 R2,R4,R3 04/12/2009 03/06/2011 100% RP-100360 Nokia Siemens NetworksRP#52 completed. Triggered by UID_430021 TR 36.805 (Study on Minimization of drive-tests in NGN)

#### 541 460103 Core part: Minimization of Drive Tests for E-UTRAN and UTRANMDT_UMTSLTE-Core 2 Rel-10 R2,R4,R3 04/12/2009 03/06/2011 100% RP-100360 Nokia Siemens NetworksRP#52 completed

#### 542 470005 HNB and HeNB Mobility Enhancements HNB_HENB_mob_enh 1 Rel-10 R3,R2 19/03/2010 18/03/2011 100% RP-110183 Alcatel-Lucent RP#51 completed. Common UTRA and E-UTRA Work Item t o ensure that divergence between the systems is min imized

#### 543 470105 Core part: HNB and HeNB Mobility Enhancements HNB_HENB_mob_enh-Core2 Rel-10 R3,R2 19/03/2010 18/03/2011 100% RP-110183 Alcatel-Lucent RP#51 completed. WID updated RP-101426=>RP-110183

#### 544 480024 Expanded 1900 MHz Band for UTRA and LTE E1900 1 Rel-10 R4,R2,R5 04/06/2010 16/09/2011 87% RP-100676 Sprint RP#52 Core & Perf completed. Create a new band that  expands UTRA and E-UTRA band 2 to include frequenc ies between 1910 – 1915 MHz and 1990-1995 MHz (US F CC allocation)

#### 545 480124 Core part: Expanded 1900 MHz Band for UTRA and LTE E1900-Core 2 Rel-10 R4,R2 04/06/2010 03/06/2011 100% RP-100676 Sprint RP#52 completed

#### 546 480224 Perf. part: Expanded 1900 MHz Band for UTRA and LTE E1900-Perf 2 Rel-10 R4,R2 04/06/2010 03/06/2011 100% RP-100676 Sprint RP#52 completed

#### 547 520013 Test part: Expanded 1900 MHz Band for UTRA and LTE E1900-UEConTest 2 Rel-10 R5 03/06/2011 16/09/2011 0% RP-110712 Sprint -

#### 548 480025 Multi-standard radio Base Station RF requirements f or non-contiguous spectrum deploymentsMSR_NC 1 Rel-10 R4,G1 04/06/2010 16/09/2011 72% RP-101402 Ericsson RP#52 Core completed

#### 549 480125 Core part: Multi-standard radio Base Station RF req uirements for non-contiguous spectrum deploymentsMSR_NC-Core 2 Rel-10 R4 04/06/2010 03/06/2011 100% RP-101402 Ericsson RP#52 completed. TR 37.802 v100 for Approval

#### 550 480225 Perf. part: Multi-standard radio Base Station RF re quirements for non-contiguous spectrum deploymentsMSR_NC-Perf 2 Rel-10 R4 04/06/2010 16/09/2011 45% RP-101402 Ericsson -

#### 551 490004 GERAN part: Multi-standard radio Base Station RF re quirements for non-contiguous spectrum deploymentsMSR_NC-GERAN 2 Rel-10 G1 03/09/2010 02/09/2011 80% GP-101618 Ericsson GP#49 completion 03/11=>09/11. GP#47 approved WID

#### 552 440044 (Small) Technical Enhancements and Improvements for  Rel-10TEI10 1 Rel-10 All 04/06/2009 23/03/2011 100% not applicable - -

#### 553 350014 Deleted - Registration in Densely-populated area (RED) RED 1 Rel-10 S1 12/03/2007 24/09/2009 100% SP-070133 NTT DoCoMo SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned

#### 554 370030 Deleted - Stage 1 for RED RED 2 Rel-10 S1 12/03/2007 15/03/2007 100% SP-070133 NTT DoCoMo SP#35 completed. SP#46 work stopped/abandoned

#### 555 370031 Deleted - Stage 2 for RED RED 2 Rel-10 S2 25/09/2007 24/09/2009 100% SP-070694 NTT DoCoMo SP#45 Stage 2 work stopped

#### 556 380062 Deleted - Network Selection for non-3GPP Access N3GtoNSP 1 Rel-10 S1,C6 07/12/2007 24/09/2009 100% SP-070874 Telefónica O2 SP#45 work stopped/abandoned

#### 557 380162 Deleted - Stage 1 for N3GtoNSP N3GtoNSP 2 Rel-10 S1 07/12/2007 24/09/2009 100% SP-070874 Telefónica O2 SP#45 work stopped/abandoned

#### 558 380262 Deleted - CT6 issues for N3GtoNSP N3GtoNSP 2 Rel-10 C6 07/12/2007 24/09/2009 100% SP-070874 Telefónica O2 SP#45 work stopped/abandoned

#### 559 420025 Deleted - GTP-based S8 chaining GTPchaining 1 Rel-10 S2 11/12/2008 25/03/2010 100% SP-080798 Huawei SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
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#### 560 420026 Deleted - Stage 2 for GTPchaining GTPchaining 2 Rel-10 S2 11/12/2008 25/03/2010 100% SP-080798 Huawei SP#47 work stopped

#### 561 430017 Deleted - UTRAN 2 ms TTI uplink range improvement RANimp-2mTTI_ULimp 1 Rel-10 R1,R2,R3,R4 06/03/2009 19/03/2010 100% RP-090333 Nokia Siemens NetworksRP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 

#### 562 440043 Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9 eEHNB 1 Rel-10 S2 11/12/2008 25/03/2010 100% not applicable Alcatel-Lucent SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)

#### 563 470006 Deleted - Enhanced Interference Management for Home NodeBs HNB_IM 1 Rel-10 R3 19/03/2010 17/09/2010 100% RP-100392 Qualcomm RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs

#### 564 470106 Deleted - Core part: Enhanced Interference Management for Home NodeBsHNB_IM-Core 2 Rel-10 R3 19/03/2010 17/09/2010 100% RP-100392 Qualcomm RP#49 stopped (no further standardization needed)

#### 565 460012 Deleted - Latency reductions for LTE LTE_LATRED 1 Rel-10 R2,R1 04/12/2009 10/12/2010 100% RP-091449 Ericsson RP#50 work stopped (RP-101266)

#### 566 460112 Deleted - Core part: Latency reductions for LTE LTE_LATRED-Core 2 Rel-10 R2,R1 04/12/2009 10/12/2010 100% RP-091449 Ericsson RP#50 work stopped (RP-101266)

#### 567 0 Release 10 Studies - 1 Rel-10 CP,GP,RP,SP12/03/2009 23/03/2011 100% - - -

#### 568 370045 Study on enhanced voice service requirements for th e Evolved Packet System (EPS)FS_EV_EPS 1 Rel-10 S1,S4 03/09/2007 25/03/2010 100% SP-070698 France TelecomSP#47 completed. TR 22.813-100 for Approval. Spin-o ff Feature UID_470030 Codec for Enhanced Voice Serv ices

#### 569 370047 Use cases definition and service and system require mentsFS_EV_EPS-S1 2 Rel-10 S1 03/09/2007 11/12/2008 100% SP-070698 France TelecomSP#47 completed. TR 22.813-100 for Approval

#### 570 370048 Codec specific part of FS_EV_EPS FS_EV_EPS-S4 2 Rel-10 S4 03/09/2007 25/03/2010 100% SP-070698 Ericsson SP#47 completed. TR 22.813-100 for Approval

#### 571 380083 Study on advanced requirements for IP interconnect FS_IPXS 1 Rel-10 S1 04/12/2007 10/12/2009 100% SP-070878 Telefónica O2 SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature Rel-11 UID_470051 Advanced IP Interconnection of Services

#### 572 410039 Study on Personal Broadcast Service FS_PBS 1 Rel-10 S1 18/09/2008 25/03/2010 100% SP-080504 ETRI SP#47 completed

#### 573 410040 Study on LCS support in SAE for non-3GPP accesses FS_LCS_n3GPP 1 Rel-10 S1 18/09/2008 25/03/2010 100% SP-080648 SK Telecom SP#47 completed

#### 574 430030 Study on Haptic Services FS_Haptics 1 Rel-10 S1 12/03/2009 25/03/2010 100% SP-090664 SK Telecom SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses

#### 575 370050 Study on System enhancements for the use of IMS ser vices in Local BreakOut and Optimal Routing of Medi aFS_IMS_LBO_ORM 1 Rel-10 S2 01/10/2007 10/12/2009 100% SP-080556 Telecom Italia, BTSP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011

#### 576 390055 Study on Intra Domain Connection of RAN Nodes to Mu ltiple CN NodesFS_IDC 1 Rel-10 S2 12/03/2008 25/03/2010 100% SP-080094 China Mobile SP#47 completed. Concluded no further normative work expected. Linked to 23.236

#### 577 440049 Study on Single Radio Voice Call Continuity enhance mentsFS_eSRVCC 1 Rel-10 S2 04/06/2009 23/09/2010 100% SP-090363 China Mobile SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERAN

#### 578 470048 Study on Single Radio Video Call Continuity for 3G- CSFS_vSRVCC 1 Rel-10 S2 25/03/2010 23/09/2010 100% SP-100168 Samsung SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user

#### 579 470049 Study on S2b Mobility based on GTP FS_SMOG 1 Rel-10 S2 25/03/2010 10/06/2010 100% SP-100169 Alcatel-Lucent SP#48 completed. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101

#### 580 430040 Study on Surround Sound codec extension for PSS and  MBMSFS_SS_PSS_MBMS 1 Rel-10 S4 12/03/2009 23/03/2011 100% SP-090019 Fraunhofer GesellschaftSP#51 completed. Extend Rel-8 UID_34043 (Extending PSS and MBMS User Services for optimized Mobile TV)

#### 581 480044 Study on Improved Video Coding Support FS_IVCS 1 Rel-10 S4 10/06/2010 23/03/2011 100% SP-100304 Nokia, ETRI SP#51 completed. Extends Rel-9 Improved Video Support for PSS and MBMS (UID_430039)

#### 582 410044 Study on Rc Reference Point Functionalities and Mes sage FlowsFS_OAM_Rc 1 Rel-10 S5 18/09/2008 25/03/2010 100% SP-080464 Huawei SP#47 completed

#### 583 430044 Study on Telecommunication Management; Energy Savin gs ManagementFS_OAM_ESM 1 Rel-10 S5 12/03/2009 25/03/2010 100% SP-090048 Orange, VodafoneSP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)

#### 584 440069 Study on Integration of Device Management Informati on with Itf-NFS_IDMI_Itf-N 1 Rel-10 S5 04/06/2009 25/03/2010 100% SP-100088 Motorola SP#47 completed. TR 32.827 v100 for Information + Approval. WID updated SP-090462=>SP-100088. Study the missing Itf-N part in the Framework. Study changes to Itf-N to utilize UE based measurements

#### 585 460037 Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) modelFS_3GNRM_TMFSID 1 Rel-10 S5 10/12/2009 23/03/2011 100% SP-090759 Nokia Siemens NetworksSP#51 completed

#### 586 460038 Study on Harmonization of 3GPP Alarm IRP and TMF In terface Program (TIP) Fault ManagementFS_3G_TMF_FM 1 Rel-10 S5 10/12/2009 23/03/2011 100% SP-090760 Nokia Siemens Networks, Alcatel-LucentSP#51 completed

#### 587 480045 Study on Alarm Correlation and Alarm Root Cause Ana lysisFS_AC_ARCA 1 Rel-10 S5 10/06/2010 23/03/2011 100% SP-100775 Ericsson SP#51 completed

#### 588 480046 Study on Alignment of 3GPP PM IRP and TMF Interface  Program (TIP) PMFS_3G_TMF_PM 1 Rel-10 S5 10/06/2010 23/03/2011 100% SP-100291 Alcatel-Lucent SP#51 completed

#### 589 450013 Study on Policy and Charging Rules Function (PCRF) failure and restorationFS_PCRF-FR 1 Rel-10 C3 18/08/2009 17/09/2010 100% CP-090861 NEC CP#49 completed (the solution will be chosen during a separate implementation work)

#### 590 480016 Study on User Data Convergence (UDC) evolution FS_UDCe 1 Rel-10 C4 04/06/2010 18/03/2011 100% CP-100296 Alcatel-Lucent CP#51 completed. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data Model

#### 591 480017 Study on UICC access to IMS FS_IMS-UICC 1 Rel-10 C6 04/06/2010 18/03/2011 100% CP-100424 Gemalto CP#51 completed

#### 592 450014 Study on Uplink Tx Diversity for HSPA FS_UL-TxDiv-HSPA 1 Rel-10 R4 18/08/2009 04/06/2010 100% RP-090987 Qualcomm RP#48 completed

#### 593 460016 Study on Solutions for Energy Saving within UTRA No de BFS_Energy_UMTS 1 Rel-10 R1,R3 04/12/2009 17/09/2010 100% RP-091439 Vodafone RP#49 completed. Based on ETSI EE TS 102 706.

#### 594 470015 Study on Potential solutions for energy saving for E-UTRANFS_Energy_LTE 1 Rel-10 R3,R2 02/02/2010 03/06/2011 100% RP-100674 China Mobile RP#52 completed

#### 595 470016 Study on Improvements of distributed antenna for 1. 28Mcps TDDFS_distr_ant_LCR_TDD 1 Rel-10 R1,R2,R3 05/03/2010 10/12/2010 100% RP-100178 ZTE RP#50 completed. TR 25.865 v101 for Approval

#### 596 400037 Deleted - Study on Unauthenticated PS Emergency Calls FS_UAPSEC 1 Rel-10 S1 05/06/2008 25/03/2010 100% SP-080320 Nokia Siemens NetworksSP#47 work stopped/abandoned

#### 597 410042 Deleted - Study on enhancements to IMS border functions for IMS Interconnection of servicesFS_eIMS_IBCF 1 Rel-10 S2 18/09/2008 15/12/2010 100% SP-090809 Starent NetworksSP#50 work stopped. Additional work may be addressed as part of the Rel-11 Feature UID_470051 Advanced IP Interconnection of Services (IPXS)

#### 598 440050 Deleted - Study on EPC Charging enhancement FS_EPCcharg 1 Rel-10 S5 04/06/2009 25/03/2010 100% SP-090318 Nokia Siemens NetworksSP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM 

#### 599 450012 Deleted - Study on Interworking Proxy between GTP based and PMIP based interfacesFS_GTP-MIP-IW 1 Rel-10 C4 18/09/2009 04/06/2010 100% CP-090517 NTT DoCoMo CP#48 work stopped/abandoned

#### 600 0 Release 9 Features - 1 Rel-9 CP,GP,RP,SP05/06/2008 05/06/2008 100% - - -

#### 601 400035 Enhanced Home NodeB / eNodeB EHNB 1 Rel-9 S1,S2,S3,S5,C1,C6,R2,R3,R4,GP05/06/2008 16/12/2011 96% SP-090214 T-Mobile CP#50 Core specification completed. Testing ongoing

#### 602 400047 Stage 1 for EHNB EHNB 2 Rel-9 S1 05/06/2008 04/06/2009 100% SP-080791 T-Mobile CP#49 the SA1-reqs are moving. CT1 will align when the work in SA1 is clear. (was SP#44 completed.) 
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#### 603 410026 Architecture aspects of EHNB EHNB 2 Rel-9 S2 18/09/2008 24/09/2009 100% SP-080636 T-Mobile SP#45 completed

#### 604 420035 Security aspects of Enhanced Home NodeB / eNodeB EHNB-Sec 2 Rel-9 S3 11/12/2008 10/12/2009 100% SP-080879 Huawei SP#46 completed

#### 605 450003 CT1 aspects - Support of Home NB and Home eNB enhan cementsEHNB-CT1 2 Rel-9 C1 18/09/2009 10/12/2010 100% CP-090741 Qualcomm CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)

#### 606 450004 CT6 aspects - Support of Home NB and Home eNB enhan cementsEHNB-CT6 2 Rel-9 C6 18/09/2009 19/03/2010 100% CP-090741 Qualcomm CP#47 completed. Storing of CSG related data items on the USIM

#### 607 420036 3G HNB Gateway and LTE HeNB Gateway OAM&P HNB-OAM_GW 2 Rel-9 S5 11/12/2008 25/03/2010 100% SP-100087 China Mobile SP#47 completed

#### 608 430012 3G HNB and LTE HeNB OAM&P Type 1 Interface HNB_eHNB-OAM_Type12 Rel-9 S5 12/03/2009 25/03/2010 100% SP-090208 Huawei SP#47 completed

#### 609 440066 3G HNB and LTE HeNB OAM&P Type 2 Interface HNB_eHNB-OAM_Type22 Rel-9 S5 15/05/2009 25/03/2010 100% SP-090315 Ericsson SP#47 completed

#### 610 420008 LTE FDD Home eNodeB RF Requirements HeNB-RF_FDD 2 Rel-9 R4 05/12/2008 19/03/2010 100% RP-091300 Motorola RP#47 completed

#### 611 430005 LTE TDD Home eNodeB RF Requirements HeNB-RF_TDD 2 Rel-9 R4 06/03/2009 19/03/2010 100% RP-091386 China Mobile RP#47 completed

#### 612 430025 Home NB and Home eNB enhancements - RAN3 aspects EHNB-RAN3 2 Rel-9 R3 06/03/2009 04/12/2009 100% RP-090349 Alcatel-Lucent RP#46 completed (based on high priority items specified in RP-090995)

#### 613 430026 Home NB and Home eNB enhancements - RAN2 aspects EHNB-RAN2 2 Rel-9 R2 06/03/2009 19/03/2010 100% RP-091392 Huawei RP#47 completed

#### 614 490020 Conformance Test Aspects – Home NB enhancements for  FDDEHNB-UTRA_FDD_UEConTest2 Rel-9 R5 17/09/2010 16/12/2011 70% RP-100935 Huawei UTRA. Testing for UID_430026 Support of Home NB and Home eNB enhancements RAN2 aspects (25.304, 25.331, 25.367)

#### 615 500023 Conformance Test Aspects – Home eNB enhancements EHNB-LTE_UEConTest 2 Rel-9 R5 10/12/2010 16/09/2011 70% RP-101191 Qualcomm -

#### 616 440001 Home NB and Home eNB enhancements - GERAN aspects EHNB-GERAN 2 Rel-9 GP 18/05/2009 03/09/2010 100% GP-090975 Nokia Siemens NetworksGP#47 completed. GP#42 WID approved

#### 617 370026 Value-Added Services for Short Message Service VAS4SMS 1 Rel-9 S1,C4,C1 10/09/2007 04/12/2009 100% SP-070572 China Mobile CP#46 completed

#### 618 370126 Stage 1 for VAS4SMS VAS4SMS 2 Rel-9 S1 10/09/2007 12/03/2008 100% SP-070572 China Mobile SP#39 completed. SP#43 Feature moved to Rel-9

#### 619 410011 CT4 aspects of VAS4SMS Interface and Signalling Flo w VAS4SMS 2 Rel-9 C4 12/09/2008 04/12/2009 100% CP-090813 China Mobile CP#46 completed

#### 620 410014 CT1 aspects of VAS4SMS Interface and Signalling Flo w VAS4SMS 2 Rel-9 C1 09/09/2008 04/12/2009 100% CP-090813 China Mobile CP#46 completed

#### 621 370027 Definition of End-User Identity EUI 1 Rel-9 S1 03/09/2007 11/12/2008 100% SP-090380 Nokia Siemens NetworksSP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)

#### 622 410024 Definition of End-User Identity EUI 2 Rel-9 S1 03/09/2007 11/12/2008 100% SP-090380 Nokia Siemens NetworksSP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)

#### 623 380067 Customized Ringing Signal CRS 1 Rel-9 S1,C1 06/12/2007 03/12/2009 100% SP-080502 SK Telecom, China MobileCP#48 completed

#### 624 410025 Stage 1 for Customized Ringing Signal CRS 2 Rel-9 S1 06/12/2007 11/12/2008 100% SP-080502 SK Telecom, China MobileSP#42 completed. 

#### 625 440041 Stage 3 for IMS Customized Ringing Signal (CRS) Ser viceCRS 2 Rel-9 C1 29/05/2009 03/12/2009 100% CP-090444 China Mobile CP#48 completed

#### 626 380057 Public Warning System PWS 1 Rel-9 S1,C1,C4,R2 06/12/2007 04/12/2009 100% SP-070876 T-Mobile TSG#46 completed. Larger scope than Rel-8 Feature U ID_370051 (ETWS). Triggered by TR 22.968 Study UID_ 320025 (FS_PWS)

#### 627 380058 Stage 1 for Public Warning System PWS 2 Rel-9 S1 06/12/2007 11/12/2008 100% SP-070876 T-Mobile SP#42 completed

#### 628 440029 Stage 3 for Public Warning System PWS-St3 2 Rel-9 C1,C4 29/05/2009 04/12/2009 100% CP-090437 Qualcomm RP#46 completed

#### 629 440030 CT1 aspects of Stage 3 for Public Warning System PWS-St3 3 Rel-9 C1 29/05/2009 04/12/2009 100% CP-090437 Qualcomm CP#46 completed

#### 630 440031 CT4 aspects of Stage 3 for Public Warning System PWS-St3 3 Rel-9 C4 30/05/2009 04/12/2009 100% CP-090437 Qualcomm CP#46 completed

#### 631 440005 Public Warning System (PWS) – RAN aspects PWS-RAN 2 Rel-9 R2,R3 30/05/2009 04/12/2009 100% RP-090649 AT&T RP#46 completed

#### 632 400031 Support of Personal Area Networks and Enhancements to Personal Network ManagementPAN_EPNM 1 Rel-9 S1,C1 05/06/2008 04/06/2010 100% SP-080430 Vodafone CP#48 completed

#### 633 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel-9 S1 05/06/2008 05/06/2008 100% SP-080430 Vodafone SP#40 completed 

#### 634 430002 Stage 2 for Support of Personal Area Networks and E nhancements to Personal Network ManagemenPAN_EPNM 2 Rel-9 C1 06/03/2009 04/12/2009 100% CP-090435 Huawei CP#46 completed

#### 635 430102 Stage 3 for Support of Personal Area Networks and E nhancements to Personal Network ManagemenPAN_EPNM 2 Rel-9 C1 09/03/2009 04/06/2010 100% CP-090435 Huawei CP#48 completed

#### 636 400032 Multi-Media Telephony Service enhancements eMMTel 1 Rel-9 S1,S5,C1 05/06/2008 25/03/2010 100% SP-080503 France TelecomSP#47 completed

#### 637 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 S1 05/06/2008 11/12/2008 100% SP-080503 France TelecomSP#42 completed

#### 638 430031 Multimedia Telephony (MMTel) Service and Supplement ary Services - Online Charging and completion for O ffline Charging (all supplementary services)eMMTel-SS-CH 2 Rel-9 S5 12/03/2009 25/03/2010 100% SP-090196 Alcatel-Lucent SA#47 completed

#### 639 430032 Support of Real-time Transfer of Tariff Information  (RTTI) in IMS chargingIMSTSS-RTTI-CH 2 Rel-9 S5 12/03/2009 25/03/2010 100% SP-090306 Orange SA#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)

#### 640 440032 Stage 3 - Enhancements for Completion of Communicat ions Supplementary serviceeMMTel-CC 2 Rel-9 C1 30/05/2009 04/12/2009 100% CP-090490 France TelecomCP#46 completed

#### 641 400034 User Data Convergence (UDC) UDC 1 Rel-9 S1,S5,C4 05/06/2008 10/06/2010 100% SP-080448 Nokia Siemens NetworksSP#48 completed. Triggered by Rel-8 SA5 Study of Co mmon Profile Storage Framework of User Data for net work services and management (UID_320006) TR 32.808

#### 642 400046 Stage 1 for User Data Convergence (UDC) UDC 2 Rel-9 S1 05/06/2008 11/12/2008 100% SP-080448 Nokia Siemens NetworksSP#42 completed

#### 643 430003 User Data Convergence (UDC) Technical Realization ( Stage 2)UDC-CN 2 Rel-9 C4 06/03/2009 19/03/2010 100% CP-090017 Ericsson CP#47 completed

#### 644 450002 User Data Convergence (UDC) Protocol Description UDC-CN 2 Rel-9 C4 18/09/2009 19/03/2010 100% CP-090516 China Mobile, EricssonCP#47 completed

#### 645 440060 User Data Convergence (UDC) Modelling and Managemen tUDC-MMAN 2 Rel-9 S5 04/06/2009 10/06/2010 100% SP-090309 T-Mobile, China Mobile, EricssonSP#48 completed
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#### 646 440062 UDC – Framework for Model Handling and Management UDC-MMAN-MFRM 3 Rel-9 S5 04/06/2009 10/06/2010 100% SP-090311 T-Mobile SP#48 completed

#### 647 440061 UDC – Common Baseline Information Model UDC-MMAN-CBIM 3 Rel-9 S5 04/06/2009 25/03/2010 100% SP-090310 China Mobile, EricssonSP#47 completed

#### 648 410032 IMS Services Centralization and Continuity IMS_SCC 1 Rel-9 S1,S2,C1 18/09/2008 19/03/2010 100% SP-080633 NEC CP#47 completed

#### 649 410033 Stage 1 - Inter-Device Transfer – Requirements IMS_SCC-IDT 2 Rel-9 S1 18/09/2008 11/12/2008 100% SP-080507 NEC SP#42 completed

#### 650 410034 Stage 2 - IMS Service Continuity Enhancements: Serv ice, Policy and InteractionsIMS_SCC-SPI 2 Rel-9 S2 18/09/2008 04/06/2009 100% SP-080561 Huawei SP#44 completed. TR 23.838 for Approval

#### 651 440034 Stage 3 - IMS Service Continuity Enhancements: Serv ice, Policy, Interactions and Inter UE TransferIMS_SCC-SPI 2 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090440 Qualcomm CP#47 completed

#### 652 410035 Stage 2 - IMS Centralized Services IMS_SCC-ICS 2 Rel-9 S2 18/09/2008 04/06/2009 100% SP-080634 Alcatel-Lucent SP#44 completed. TR 23.883 for Information + Approval

#### 653 440033 Stage 3 - Enhancements to IMS Centralized Services IMS_SCC-ICS 2 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090883 Nokia Siemens NetworksCP#47 completed

#### 654 430004 Stage 3 - IMS Centralized Services support via I1 i nterfaceIMS_SCC-ICS_I1 2 Rel-9 C1 06/03/2009 19/03/2010 100% CP-090640 Huawei CP#47 completed

#### 655 420020 Service Specific Access Control in EPS SSAC 1 Rel-9 S1,C1,R5 11/12/2008 09/12/2011 61% SP-080882 NTT DoCoMo CP#47 completed. Triggered by TR 22.986 Study on Se rvice Specific Access Control in EPS. As EPS is a P S-Domain only system, Domain Specific Access Contro l (DSAC) doesn't apply, hence SSAC allows restricti on of voice and non-voice calls separately

#### 656 420021 Stage 1 for Service Specific Access Control in EPS SSAC 2 Rel-9 S1 11/12/2008 11/12/2008 100% SP-080882 NTT DoCoMo SP#42 completed. If UE supports E-UTRA and IMS, SSAC is a mandatory Rel-9 function (during congestion in emergency case earthquake/tsunami improves mobile communications).

#### 657 440040 Stage 3 for Service Specific Access Control in EPS SSAC 2 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090885 NTT DoCoMo CP#47 completed

#### 658 520014 Conformance Test Aspects - Service Specific Access ControlSSAC_UEConTest 2 Rel-9 R5 03/06/2011 09/12/2011 0% RP-110765 NTT DoCoMo Testing for Stage 3 for Service Specific Access Control in EPS (24.173, 27.007) UID_440040

#### 659 380064 Support for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPRS_EPS 1 Rel-9 S1,S2,S3,C1,C3,C4,R2,R3,R514/01/2008 09/12/2011 95% SP-080844 Alcatel-Lucent SP#48 completed

#### 660 410036 Stage 1 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPRS_EPS 2 Rel-9 S1 14/01/2008 11/12/2008 100% SP-080844 Alcatel-Lucent SP#42 completed

#### 661 410037 Stage 2 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPRS_EPS 2 Rel-9 S2 14/01/2008 04/06/2009 100% SP-080844 Alcatel-Lucent SP#44 completed

#### 662 420022 Security aspects for IMS Emergency Calls over GPRS and EPSIMS_EMER_GPRS_EPS-Sec2 Rel-9 S3 12/12/2008 10/06/2010 100% SP-080844 Alcatel-Lucent SP#48 completed

#### 663 440035 Stage 3 for IMS Emergency Calls over GPRS and EPS IMS_EMER_GPRS_EPS 2 Rel-9 C1,C3,C4,R5 29/05/2009 09/12/2011 83% CP-090564 Alcatel-Lucent CP#47 completed

#### 664 440036 CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPSIMS_EMER_GPRS_EPS 3 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090564 Alcatel-Lucent CP#47 completed

#### 665 480029 Conformance Test Aspects - CT1 aspects for IMS Emergency Calls over GPRS and EPSIMS_EMER_GPRS_EPS_UEConTest3 Rel-9 R5 04/06/2010 09/12/2011 65% RP-100567 Samsung Testing for UID_440036 CT1 aspects - Stage 3 of Support for IMS Emergency Calls over GPRS and EPS

#### 666 440037 CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPSIMS_EMER_GPRS_EPS 3 Rel-9 C3 29/05/2009 18/09/2009 100% CP-090564 Alcatel-Lucent CP#45 completed

#### 667 440038 CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPSIMS_EMER_GPRS_EPS 3 Rel-9 C4 29/05/2009 04/12/2009 100% CP-090564 Alcatel-Lucent CP#46 completed

#### 668 420041 Support for IMS Emergency Calls over LTE IMS_EMER_LTE 2 Rel-9 R2,R3 05/12/2008 18/09/2009 100% RP-081140 Alcatel-Lucent RP#45 completed

#### 669 470017 Conformance Test Aspects – Support for IMS Emergenc y Calls over LTEIMS_EMER_LTE_UEConTest2 Rel-9 R5 25/03/2010 10/12/2010 100% RP-100118 Ericsson RP#50 completed. Testing for UID_420041 Support for IMS Emergency Calls over LTE

#### 670 410038 SRVCC support for IMS Emergency Calls IMS_EMER_GPRS_EPS-SRVCC2 Rel-9 S2,C1,C4,C3 18/09/2008 10/12/2009 100% SP-090099 China Mobile CP/SP#46 completed

#### 671 410138 SRVCC support for IMS Emergency Calls IMS_EMER_GPRS_EPS-SRVCC3 Rel-9 S2 18/09/2008 10/12/2009 100% SP-090099 China Mobile SP#46 completed. SP#43 WID updated SP-080562=>SP-090099 (added location continuity aspects)

#### 672 460018 CT aspects of SRVCC support for IMS Emergency CallsIMS_EMER_GPRS_EPS-SRVCC3 Rel-9 C1,C4,C3 29/05/2009 04/12/2009 100% CP-090882 China Mobile CP#46 completed. WID updated CP-090436=>CP-090882 ( added CT3 part)

#### 673 440027 CT1 aspects of SRVCC support for IMS Emergency CallsIMS_EMER_GPRS_EPS-SRVCC4 Rel-9 C1 29/05/2009 04/12/2009 100% CP-090882 China Mobile CP#46 completed

#### 674 440028 CT4 aspects of SRVCC support for IMS Emergency CallsIMS_EMER_GPRS_EPS-SRVCC4 Rel-9 C4 29/05/2009 04/12/2009 100% CP-090882 China Mobile CP#46 completed

#### 675 460019 CT3 aspects of SRVCC support for IMS Emergency CallsIMS_EMER_GPRS_EPS-SRVCC4 Rel-9 C3 04/12/2009 04/12/2009 100% CP-090882 China Mobile CP#46 completed

#### 676 430006 LCS for LTE and EPS LCS_LTE_EPS 1 Rel-9 S2,C1,C4,R2,R1,R3,R4,R505/06/2008 09/12/2011 88% not applicable - RP#48 Core completed/Test ongoing

#### 677 400038 LCS Control Plane Solution for EPS LCS_EPS-CPS 2 Rel-9 S2,C4,C1 05/06/2008 19/03/2010 100% SP-080445 Polaris WirelessTriggered by abandoned Study UID_380068 (FS_LCS_EPS ). Linked to Feature UID_380064 Support for IMS Eme rgency Calls over GPRS and EPS

#### 678 400048 Stage 2 for LCS Control Plane Solution for EPS LCS_EPS-CPS 3 Rel-9 S2 05/06/2008 04/06/2009 100% SP-080445 Polaris WirelessSP#44 completed

#### 679 440020 CT4 aspects of Control Plane LCS in the EPC LCS_EPS-CPS 3 Rel-9 C4 29/05/2009 19/03/2010 100% CP-090811 Polaris WirelessCP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)

#### 680 440120 CT1 aspects of Control Plane LCS in the EPC LCS_EPS-CPS 3 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090811 Polaris WirelessCP#47 completed

#### 681 420006 Positioning Support for LTE LCS_LTE 2 Rel-9 R2,R1,R3,R4 05/12/2008 04/06/2010 100% RP-091389 Qualcomm RP#48 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI

#### 682 470018 Conformance Test Aspects – Positioning Support for LTELCS_LTE_UEConTest 2 Rel-9 R5 19/03/2010 09/12/2011 60% RP-110669 Qualcomm RP#52 updated WID RP-100617=>RP-110669. Completion 09/11=>12/11

#### 683 400039 MBMS support in EPS MBMS_EPS 1 Rel-9 S2,S3,S5,C3,C4,R2,R3,R405/06/2008 09/12/2011 91% SP-080737 China Mobile RP#47 completed. SP#46, CP#46 completed

#### 684 400040 Stage 2 for MBMS support in EPS MBMS_EPS 2 Rel-9 S2 05/06/2008 04/06/2009 100% SP-080737 China Mobile SP#44 completed

#### 685 420023 Security for MBMS support in EPS MBMS_EPS 2 Rel-9 S3 11/12/2008 10/12/2009 100% SP-080737 China Mobile SP#46 completed

#### 686 430033 MBMS Charging in EPS MBMS_EPS 2 Rel-9 S5 06/03/2009 10/12/2009 100% SP-090052 ZTE SP#46 completed

#### 687 440025 CT4 aspects of MBMS support in EPS (Stage 3) MBMS_EPS 2 Rel-9 C4 29/05/2009 04/12/2009 100% CP-090325 China Mobile, ZTECP#46 completed

#### 688 440026 CT3 aspects of MBMS support in EPS (Stage 3) MBMS_EPS 2 Rel-9 C3 29/05/2009 04/12/2009 100% CP-090330 ZTE, China MobileCP#46 completed
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#### 689 430007 MBMS support in LTE MBMS_LTE 2 Rel-9 R2,R3,R4 06/03/2009 19/03/2010 100% RP-091457 Huawei RP#47 completed

#### 690 500024 Conformance Test Aspects – MBMS support in LTE MBMS_LTE-UEConTest 2 Rel-9 R5 10/12/2010 09/12/2011 50% RP-101245 Huawei -

#### 691 420024 Access Network Discovery and Selection Function enh ancementseANDSF 1 Rel-9 S2,C1 11/12/2008 19/03/2010 100% SP-080887 Motorola CP#47 completed. No new Rel-9 use cases defined. Im plement service requirements not covered in Rel-8

#### 692 420040 Stage 2 for Access Network Discovery and Selection Function enhancementseANDSF 2 Rel-9 S2 11/12/2008 04/06/2009 100% SP-080887 Motorola SP#44 completed

#### 693 450006 CT1 aspects of Access Network Discovery and Selecti on Function enhancementseANDSF 2 Rel-9 C1 18/09/2009 19/03/2010 100% CP-090742 Panasonic CP#47 completed

#### 694 430034 Multiple PDN Connection to the Same APN for PMIP-ba sed InterfacesMUPSAP 1 Rel-9 S2,C4,C1 13/03/2009 19/03/2010 100% SP-090098 Samsung CP#47 completed. Continues Rel-8 SAES Stage 2 UID_3 20005. Stage 1 in 22.278 (EPS Service requirements)

#### 695 430134 Stage 2 for Multiple PDN Connection to the Same APN  for PMIP-based InterfacesMUPSAP 2 Rel-9 S2 13/03/2009 04/06/2009 100% SP-090098 Samsung SP#44 completed

#### 696 450007 CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based InterfacesMUPSAP 2 Rel-9 C4 18/09/2009 04/12/2009 100% CP-090515 Samsung CP#46 completed

#### 697 450008 CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based InterfacesMUPSAP 2 Rel-9 C1 18/09/2009 19/03/2010 100% CP-090515 Samsung CP#47 completed

#### 698 450049 System aspects of vocoder rate adaptation for LTE LTEimp-Vocoder 1 Rel-9 S2,S4,R2 30/05/2009 10/12/2009 100 % SP-090653 Qualcomm SP#46 completed. Triggered by RAN2 UID_440013 Vocod er rate adaptation for LTE

#### 699 450050 SA2 system aspects of vocoder rate adaptation for L TE LTEimp-Vocoder 2 Rel-9 S2 04/06/2009 24/09/2009 100% SP-090653 Qualcomm SP#45 completed (CR adding support for Explicit Congestion Notification)

#### 700 450051 SA4 system aspects of vocoder rate adaptation for L TE LTEimp-Vocoder 2 Rel-9 S4 04/06/2009 10/12/2009 100% SP-090653 Qualcomm SP#46 completed

#### 701 440013 Vocoder rate adaptation for LTE LTEimp-Vocoder 2 Rel-9 R2 30/05/2009 18/09/2009 100% RP-090978 Alcatel-Lucent RP#45 completed

#### 702 33025 Access Security Enhancements ACCSEC2 1 Rel-9 S3 02/07/2007 04/06/2009 100% SP-040865 Ericsson SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)

#### 703 410027 Protection against Unsolicited Communication for IM S (PUCI)PUCI 1 Rel-9 S3,S1 18/09/2008 10/12/2009 100% SP-080482 NEC SP#46 TR 33.937 completed but no specification work  done in Rel-9. Related work in OMA Categorization Based Content Screening

#### 704 410028 Stage 1 for PUCI PUCI 2 Rel-9 S1 18/09/2008 11/12/2008 100% SP-080482 NEC SP#42 completed

#### 705 410029 SA3 work on PUCI PUCI 2 Rel-9 S3 18/09/2008 10/12/2009 100% SP-080482 NEC SP#46 completed. No normative work done in Rel-9

#### 706 430036 IMS Media Plane Security MEDIASEC 1 Rel-9 S3,C1,C4,C3 13/03/2009 04/06/2010 100% SP-090128 Vodafone CP#48 completed

#### 707 430136 SA3 aspects of IMS Media Plane Security MEDIASEC 2 Rel-9 S3 13/03/2009 25/03/2010 100% SP-090128 Vodafone SP#47 completed

#### 708 460020 CN aspects of IMS Media Plane Security MEDIASEC_CORE 2 Rel-9 C1,C4,C3 18/09/2009 04/06/2010 100% CP-090884 Vodafone CP#48 completed

#### 709 450010 CT1 aspects of IMS Media Plane Security MEDIASEC_CORE 3 Rel-9 C1 18/09/2009 19/03/2010 100% CP-090884 Vodafone CP#47 completed

#### 710 450021 CT4 aspects of IMS Media Plane Security MEDIASEC_CORE 3 Rel-9 C4 18/09/2009 19/03/2010 100% CP-090884 Vodafone CP#47 completed

#### 711 460021 CT3 aspects of IMS Media Plane Security MEDIASEC_CORE 3 Rel-9 C3 04/12/2009 04/06/2010 100% CP-090884 Vodafone CP#48 completed

#### 712 440053 GBAPush enhancements (Generic push layer) eGBAPush 1 Rel-9 S3 12/03/2008 25/03/2010 100% SP-090282 Ericsson SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed

#### 713 420039 SA3 part of eGBAPush (Generic push layer) eGBAPush 2 Rel-9 S3 12/03/2008 25/03/2010 100% SP-090282 Ericsson SP#47 completed

#### 714 440054 Extended Identity Management GBA-IdM 1 Rel-9 S3 04/06/2009 10/12/2009 100% SP-090284 Nokia SP#46 completed. Stage 1 not identified (GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)

#### 715 440056 Network Domain Security (NDS) enhancements to suppo rt backhaul securityNDS_Backhaul 1 Rel-9 S3,C4 04/06/2009 25/03/2010 100% SP-090286 Vodafone SP#47 completed. Continuation of Rel-8 UID_390044 S AE security architecture. Covers gaps in backhaul s ecurity in SAE (also applicable to UTRAN and GERAN backhaul)

#### 716 440156 SA3 part of Network Domain Security (NDS) enhanceme nts to support backhaul securityNDS_Backhaul 2 Rel-9 S3 04/06/2009 25/03/2010 100% SP-090286 Vodafone SP#47 completed

#### 717 440256 CT4 part of Network Domain Security (NDS) enhanceme nts to support backhaul securityNDS_Backhaul 2 Rel-9 C4 04/06/2009 04/12/2009 100% SP-090286 Vodafone CP#46 completed. No impact on CT4 specs

#### 718 440057 128 bit encryption for GSM and GPRS A5/4-GEA4 1 Rel-9 S3,C1,C4,G2,G3new04/06/2009 10/12/2009 100% SP-090287 Ericsson Allow 128 as an alternative to 64 bit keys (Stage 2 /3 + Test spec)

#### 719 440157 SA3 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 S3 04/06/2009 10/12/2009 100% SP-090287 Ericsson SP#46 completed

#### 720 440357 CT1 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 C1 04/06/2009 18/09/2009 100% SP-090287 Ericsson CP#45 completed

#### 721 440457 CT4 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 C4 04/06/2009 10/12/2009 100% SP-090287 Ericsson CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060

#### 722 440557 GERAN2 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 G2 04/06/2009 04/09/2009 100% GP-091212 Ericsson GP#43 WID approved + completed

#### 723 440657 GERAN3new (testing) part of 128 bit encryption for GSM and GPRSA5/4-GEA4 2 Rel-9 G3new 04/06/2009 20/11/2009 100% GP-091212 Ericsson GP#44 completed. GP#43 WID approved

#### 724 440257 Deleted - SA2 part of 128 bit encryption for GSM and GPRS A5/4-GEA4 2 Rel-9 S2 04/06/2009 24/09/2009 100% SP-090287 Ericsson SP#45 work stopped/abandoned

#### 725 420027 Timed Graphics TG 1 Rel-9 S4 11/12/2008 25/03/2010 100% SP-080683 Ericsson SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)

#### 726 430037 Managing MTSI Media Adaptation M3A 1 Rel-9 S4 12/03/2009 10/12/2009 100% SP-090021 Samsung SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.

#### 727 440046 PSS and MBMS Aspects PMA 1 Rel-9 S4 12/03/2009 25/03/2010 100% SP-090261 Ericsson, NokiaUmbrella WI

#### 728 430038 PSS and MBMS extensions PMA-MBS_Ext 2 Rel-9 S4 12/03/2009 25/03/2010 100% SP-090262 Ericsson SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)

#### 729 430039 Improved Video Support for PSS and MBMS PMA-IVS 2 Rel-9 S4 12/03/2009 25/03/2010 100% SP-090263 Nokia SP#47 completed

#### 730 430046 IMS based PSS and MBMS User Service extensions IMS_PSS_MBMS_US_EXT1 Rel-9 S4 12/03/2009 10/12/2009 100% SP-090225 Ericsson SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 

#### 731 440051 Syndicated Feed Reception within 3GPP environments SFR 1 Rel-9 S4 04/06/2009 10/12/2009 100% SP-090260 Ericsson SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.

May Jul
Qtr 3, 2011

Page 17



ID ID Unique_ID Name Acronym Outline
Level

Release Resource
Names

Start Finish %
Complete

Hyperlink WI
rapporteur

name

Notes

#### 732 450048 Distortion Measurement Test Methods and Requirement sDTMR 1 Rel-9 S4 24/09/2009 25/03/2010 100% SP-090575 Motorola SP#47 completed

#### 733 420029 Rel-9 Operations, Administration, Maintenance and P rovisioning (OAM&P)OAM9 1 Rel-9 S5 22/02/2008 10/06/2010 100% not applicable - SP#42 umbrella Feature created to host OAM WIs

#### 734 420030 Network Infrastructure Management OAM9-NIM 2 Rel-9 S5 11/12/2008 25/03/2010 100% not applicable - SP#42 umbrella BB created to host OAM WIs

#### 735 420031 Software Management for Network Elements OAM9-NE_SWM 3 Rel-9 S5 11/12/2008 25/03/2010 100% SP-080756 Huawei, Nokia Siemens NetworksSP#47 completed

#### 736 440064 Service Oriented Architecture (SOA) for IRP OAM9 3 Rel-9 S5 04/06/2009 25/03/2010 100% SP-090313 Ericsson, Nokia Siemens Networks SP#47 completed (covering SOA Architecture & SOA-supporting Solution Set). Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)

#### 737 440065 IRP SOAP Solution Sets continuation from Rel-8 OAM9 3 Rel-9 S5 04/06/2009 25/03/2010 100% SP-090314 Ericsson SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets

#### 738 420032 Performance Management OAM9-PM 2 Rel-9 S5 12/03/2009 10/06/2010 100% not applicable - SP#42 umbrella BB created to host OAM WIs

#### 739 440059 Enhancement of UTRAN Performance Measurements OAM9 3 Rel-9 S5 04/06/2009 10/12/2009 100% SP-090308 China Mobile SP#46 completed

#### 740 430041 Enhancement of E-UTRAN Performance Measurements OAM9 3 Rel-9 S5 12/03/2009 10/06/2010 100% SP-090053 Motorola, HuaweiSP#48 completed

#### 741 430042 Enhancement of EPC Performance Measurements OAM9 3 Rel-9 S5 12/03/2009 10/12/2009 100% SP-090049 China Mobile SP#46 completed

#### 742 430043 Self-Organizing Networks (SON) - OAM aspects OAM9-SON 2 Rel-9 S5 22/02/2008 10/06/2010 100% not applicable - SP#43 umbrella BB created to host OAM WIs

#### 743 390007 SON self-optimization management LTE_SON-OAM 3 Rel-9 S5 22/02/2008 10/06/2010 100% SP-100091 Huawei SP#48 completed

#### 744 440067 Automatic Radio Network Configuration Data Preparation OAM9 3 Rel-9 S5 04/06/2009 10/06/2010 100% SP-090869 Nokia Siemens NetworksSP#48 completed

#### 745 440058 Subscription Management (SuM) evolution OAM9-SuM 2 Rel-9 S5 04/06/2009 10/06/2010 100% SP-090307 Ericsson SP#48 completed

#### 746 420033 Deleted - Trace OAM9-Trace 2 Rel-9 S5 13/03/2009 10/12/2009 100% not applicable - SP#46 stopped (no work in Rel-9)

#### 747 440068 Rel-9 Charging Management small Enhancements CH9 1 Rel-9 S5 04/06/2009 25/03/2010 100% not applicable - SP#47 completed

#### 748 400008 CS-IBCF and CS-TrGW definition in 3GPP specificatio nsCS-IBCF 1 Rel-9 C3,C4 30/05/2008 19/03/2010 100% CP-090073 Telecom Italia CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers  Stage 1 in SA1 22.101, 22.228

#### 749 400109 CT3 aspects of CS-IBCF and CS-TrGW definition in 3G PP specificationsCS-IBCF 2 Rel-9 C3 30/05/2008 19/03/2010 100% CP-090073 Telecom Italia CP#47 completed

#### 750 400010 CT4 aspects of CS-IBCF and CS-TrGW definition in 3G PP specificationsCS-IBCF 2 Rel-9 C4 30/05/2008 04/12/2009 100% CP-090073 Telecom Italia CP#46 completed

#### 751 410008 IMS – Interconnection Border Control Function (IBCF ) – Transition Gateway (TrGW); Ix Interface; Stage 3IMS_IBCF 1 Rel-9 C4,C3 12/09/2008 04/12/2009 100% CP-090019 Alcatel-Lucent CP#46 completed

#### 752 410108 CT4 part of IMS – Interconnection Border Control Fu nction (IBCF) – Transition Gateway (TrGW); Ix Inter face; Stage 3IMS_IBCF 2 Rel-9 C4 12/09/2008 04/12/2009 100% CP-090019 Alcatel-Lucent CP#46 completed

#### 753 410208 CT3 part of IMS – Interconnection Border Control Fu nction (IBCF) – Transition Gateway (TrGW); Ix Inter face; Stage 3IMS_IBCF 2 Rel-9 C3 12/09/2008 04/12/2009 100% CP-090019 Alcatel-Lucent CP#46 completed

#### 754 410009 IMS Application Level Gateway Control Function (ALG CF) – IMS Access Media Gateway (IMA-MGW); Iq Interf ace; Stage 2 and Stage 3IMS_AGCF 1 Rel-9 C4 12/09/2008 04/12/2009 100% CP-090020 Alcatel-Lucent CP#46 completed 

#### 755 420016 Enhancements of IMS Customized Alerting Tone (CAT) ServiceeCAT 1 Rel-9 C1 05/12/2008 04/06/2010 100% CP-080796 China Mobile CP#48 completed. Stage 1 in 22.182

#### 756 420017 Stage 3 for Enhancements of IMS Customized Alerting  Tone (CAT) ServiceeCAT-SS 2 Rel-9 C1 05/12/2008 04/06/2010 100% CP-080796 China Mobile CP#48 completed

#### 757 440017 Completion of IMS Restoration Procedures eIMS_RP 1 Rel-9 C3, C4,C1 29/05/2009 19/03/2010 100% CP-091050 Ericsson CP#47 completed. Continuation of Rel-8 Feature UID_ 400012 IMS Restoration Procedures

#### 758 440018 CT4 aspects of Completion of IMS Restoration Proced ureseIMS_RP 2 Rel-9 C4 29/05/2009 19/03/2010 100% CP-091050 Ericsson CP#47 completed

#### 759 440019 CT1 aspects of Completion of IMS Restoration Proced ureseIMS_RP 2 Rel-9 C1 29/05/2009 19/03/2010 100% CP-091050 Ericsson CP#47 completed

#### 760 460022 CT3 aspects of Completion of IMS Restoration Proced ureseIMS_RP 2 Rel-9 C3 29/05/2009 19/03/2010 100% CP-091050 Ericsson CP#47 completed

#### 761 440039 IMS Stage 3 - IETF Protocol Alignment IMSProtoc3 1 Rel-9 C1 29/05/2009 19/03/2010 100% CP-090491 Alcatel-Lucent CP#47 completed

#### 762 440070 Operational description of the Inter-IMS Network to  Network Interface (II-NNI)II-NNI 1 Rel-9 C3 29/05/2009 04/06/2010 100% CP-090331 Orange CP#48 completed

#### 763 450005 Definition of Ml interface for Control Plane LCS (S tage 3)EMC2 1 Rel-9 C1 18/09/2009 19/03/2010 100% CP-090746 Alcatel-Lucent CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)

#### 764 450009 PCC enhancements PCC-Enh 1 Rel-9 C3 18/09/2009 04/12/2009 100% CP-090744 Huawei CP#46 completed

#### 765 460004 3GPP IMS Conferencing Management Object (MO) IMS_ConfMO 1 Rel-9 C1 03/12/2009 04/12/2009 100% CP#46 Report - CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)

#### 766 470004 In Case of Emergency (ICE) Graphics ICE_Graphics 1 Rel-9 C6 17/03/2010 19/03/2010 100% CP-100178 Sagem-Orga CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC

#### 767 410023 Rel-9 Improvements of the Radio Interface RInImp9 1 Rel-9 RP,GP 12/09/2008 19/03/2010 100% not applicable - RP#41 umbrella Feature created to host Rel-9 WIs

#### 768 410017 LCR TDD UE OTA Performance Requirements RInImp9-RFLCROTA 2 Rel-9 R4 12/09/2008 29/05/2009 100% RP-080744 RITT RP#44 completed technical work (RAN4 internal TR abandoned)

#### 769 410019 RF requirements for Multicarrier and Multi-RAT BS RInImp9-RFmulti 2 Rel-9 R4,G1 21/11/2008 19/03/2010 100% RP-091381 Ericsson RP#47 completed. RF requirements specification appl icable to Multi-Standard Radio (MSR) Base Station w ith multiple carriers and/or multiple 3GPP Radio Ac cess Technologies (RAT)

#### 770 420009 RAN4 part of RF requirements for Multicarrier and Multi RAT BS RInImp9-Rfmulti 3 Rel-9 R4 05/12/2008 19/03/2010 100% RP-091381 Ericsson RP#48 completed

#### 771 420001 GERAN part of RF requirements for Multicarrier and Multi RAT BS RInImp9-RFmulti-GERAN3 Rel-9 G1 21/11/2008 20/11/2009 100% GP-081945 Ericsson GP#44 Core spec completed (ongoing BS conformance spec). GP#40 WID approved

#### 772 420010 Extended UMTS/LTE 800 MHz RInImp9-UMTSLTE800 2 Rel-9 R4,R2,R3 05/12/2008 18/09/2009 100% RP-080884 NTT DoCoMo RP#45 completed

#### 773 430009 UMTS/LTE 800 MHz for Europe RInImp9-UMTSLTE800EU2 Rel-9 R4,R2,R3 06/03/2009 19/03/2010 100% RP-090156 Ericsson RP#47 completed

#### 774 430010 Performance requirement for LCR TDD with UE speeds up to 350 km/hRInImp9-LCRTDD350 2 Rel-9 R4 06/03/2009 04/12/2009 100% RP-090258 CATT RP#46 completed
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#### 775 440004 Extended UMTS/LTE 1500 MHz UMTSLTE1500 2 Rel-9 R4,R2,R3 30/05/2009 19/03/2010 100% RP-090470 NTT DoCoMo RP#47 completed. For potential deployment in Japan

#### 776 440006 Rel-9 Improvements of the Radio Interface - UE Conf ormance TestingRInImp-UEConTest 1 Rel-9 R5 19/05/2009 17/09/2010 100% not applicable - -

#### 777 440007 Conformance Test Aspects – UMTS/LTE in 800 MHz for EuropeRInImp-UEConTest-UMTSLTE800EU2 Rel-9 R5 19/05/2009 17/09/2010 100% RP-090485 Ericsson RP#49 completed. Testing for UID_430009 UMTS/LTE 800 MHz for Europe

#### 778 450017 Conformance Test Aspects – Extended UMTS/LTE 1500 M HzUMTSLTE1500_UEConTest2 Rel-9 R5 18/09/2009 04/06/2010 100% RP-091366 NTT DoCoMo RP#48 completed

#### 779 440012 TDD UE Over The Air (Antenna) conformance testing m ethodologyUEAnt_TDDTest 2 Rel-9 R5 30/05/2009 18/09/2009 100% RP-090621 CATR RP#45 completed. Finalized TDD UE test methodology based on R4 TR 25.914 (UE and MS antenna performance evaluation method) and TS 25.144 Over the Air (Antenna) minimum performance requirements for the speech mode (terminal close to head)

#### 780 470019 Conformance Test Aspects – Performance requirement for LCR TDD with UE speeds up to 350 km/hRInImp9-LCRTDD350_UEConTest2 Rel-9 R5 19/03/2010 04/06/2010 100% RP-100167 CATT RP#48 completed. Testing for UID_430010 Performance requirement for LCR TDD with UE speeds up to 350 km/h

#### 781 450018 Conformance Test Aspects – SMS over IMS in E-UTRANSMSoverIMS_UEConTest1 Rel-9 R5 18/09/2009 19/03/2010 100% RP-090959 Alcatel-Lucent RP#47 completed

#### 782 430013 Rel-9 RAN improvements RANimp 1 Rel-9 RP 06/03/2009 19/03/2010 100% not applicable - RP#47 completed

#### 783 430014 Dual-Cell HSUPA RANimp-DC_HSUPA 2 Rel-9 R1,R2,R3,R4 06/03/2009 19/03/2010 100% RP-090014 Nokia Siemens NetworksRP#47 completed

#### 784 430015 Support for different bands for Dual-Cell HSDPA RANimp-MultiBand_DC_HSDPA2 Rel-9 R4,R2,R3 06/03/2009 04/12/2009 100% RP-090973 Nokia Siemens NetworksRP#46 completed

#### 785 430016 Combination of DC-HSDPA with MIMO RANimp-DC_MIMO 2 Rel-9 R1,R2,R3,R4 06/03/2009 04/12/2009 100% RP-090332 Ericsson RP#46 completed

#### 786 430018 Transmit Antenna Array (TxAA) extension for non-MIM O UEsRANimp-TxAA_nonMIMO2 Rel-9 R1,R2,R3,R4 06/03/2009 04/12/2009 100% RP-090013 Nokia RP#46 completed

#### 787 440014 Cell Portion for 1.28 Mcps TDD CP_LCRTDD 2 Rel-9 R3,R1,R4 30/05/2009 04/12/2009 100% RP-090659 CATT RP#46 completed

#### 788 490025 Rel-9 RAN improvements - UE Conformance Testing - 1 Rel-9 R5 17/09/2010 09/12/2011 51% not applicable - -

#### 789 490019 Conformance Test Aspects – Combination of DC-HSDPA with MIMORANimp-DC_MIMO_UEConTest2 Rel-9 R5 17/09/2010 03/06/2011 100% RP-101001 Ericsson UTRA. RP#52 completed. Testing for Rel-9 UID_430016 Combination of DC-HSDPA with MIMO

#### 790 510014 Conformance Test Aspects – Dual-Cell HSUPA RANimp-DC_HSUPA_UEConTest2 Rel-9 R5 18/03/2011 09/12/2011 5% RP-110116 Ericsson UTRA. Testing for Rel-9 UID_430014 Dual-Cell HSUPA

#### 791 510013 Conformance Test Aspects – Support for different ba nds for Dual-Cell HSDPARANimp-MultiBand_DC_HSDPA_UEConTest2 Rel-9 R5 18/03/2011 16/09/2011 50% RP-110115 Ericsson UTRA. Testing for Rel-9 UID_430015 Support for different bands for Dual-Cell HSDPA

#### 792 420007 LTE improvements LTEimp 1 Rel-9 RP 06/03/2009 03/06/2011 100% not applicable - -

#### 793 430019 LTE Pico NodeB RF Requirements LTEimp-Pico_eNB-RF 2 Rel-9 R4 06/03/2009 04/12/2009 100% RP-091155 Huawei RP#46 completed

#### 794 430029 Enhanced Dual-Layer transmission for LTE LTEimp-eDL 2 Rel-9 R1,R2,R4 06/03/2009 19/03/2010 100% RP-091385 China Mobile RP#47 completed

#### 795 490018 UE Conformance Test Aspects – Enhanced Dual-layer t ransmission for LTE TDDLTEimp-eDL_UEConTest2 Rel-9 R5 17/09/2010 03/06/2011 100% RP-100868 China Mobile RP#52 completed. Testing for UID_430029 (Enhanced Dual-Layer transmission for LTE)

#### 796 420011 Self-Organizing Networks (SON) SON 1 Rel-9 R3,R2 06/03/2009 19/03/2010 100% RP-090162 Nokia Siemens NetworksRP#47 completed

#### 797 38002 A-GNSS Performances and Testing Procedures AGNSSPTP 1 Rel-9 GP 16/05/2008 20/05/2011 100% GP-092342 Thales GP#46 still ongoing MS testing. Linked to Rel-10 RA N4 UID_450027 (A-GNSS Minimum Performance for UTRAN )

#### 798 38003 A-GNSS Minimum Performances AGNSSPTP- Perfreq 2 Rel-9 G1 16/05/2008 05/03/2010 100% GP-081786 Thales GP#45 completed (open performance requirements alignment GPS/Galileo)

#### 799 38004 A-GNSS Testing Procedures AGNSSPTP-MStest 2 Rel-9 G3new 16/05/2008 20/05/2011 100% GP-092343 Thales GP#50 completed

#### 800 420002 Voice services over Adaptive Multi-user channels on  One SlotVAMOS 1 Rel-9 GP,G1,G2,G3new21/11/2008 02/03/2012 89% GP-081949 Nokia Siemens Networks, China MobileGP#46 completion 05/10=>09/10. GP#44 exception to 0 5/10 in GP-092470. GP#40 WID approved. Triggered by  UID_50590 (MUROS) Study on Multi-User Reusing-One- Slot

#### 801 420003 Stage 2 for Voice services over Adaptive Multi-user  channels on One SlotVAMOS 2 Rel-9 GP,G1,G2 21/11/2008 21/05/2010 100% GP-081964 Nokia Siemens Networks, China MobileGP#46 completed

#### 802 420004 Stage 3 for Voice services over Adaptive Multi-user  channels on One SlotVAMOS 2 Rel-9 GP,G1,G2 24/11/2008 04/03/2011 100% GP-081965 Nokia Siemens Networks, China MobileGP#49 completed

#### 803 420005 VAMOS Radio Performance Requirements VAMOS 2 Rel-9 GP,G1,G2 24/11/2008 20/05/2011 100% GP-081966 Nokia Siemens Networks, China MobileGP#50 completed

#### 804 490005 VAMOS - MS conformance testing VAMOS_MStest 2 Rel-9 G3new 03/09/2010 02/03/2012 40% GP-101604 Research In MotionGP#47 WID approved

#### 805 500001 VAMOS - BTS conformance testing VAMOS_BTStest 2 Rel-9 G1 26/11/2010 02/09/2011 90% GP-102005 Nokia Siemens NetworksGP#50 completion 05/11=>08/11. GP#48 WID approved

#### 806 440002 Cell Broadcast protocol Base Station Controller – C ell Broadcast Centre (BSC-CBC)CEBRO 1 Rel-9 GP,C1 15/05/2009 19/03/2010 100% GP-091022 Ericsson CP#47 completed. GP#45 completed. GP#42 WID approve d

#### 807 440102 GERAN part of Cell Broadcast protocol Base Station Controller – Cell Broadcast CentreCEBRO 2 Rel-9 GP 15/05/2009 05/03/2010 100% GP-091022 Ericsson GP#45 completed. GP#42 WID approved

#### 808 440202 CT1 part of Cell Broadcast protocol Base Station Co ntroller – Cell Broadcast CentreCEBRO 2 Rel-9 C1 15/05/2009 19/03/2010 100% GP-091022 Ericsson CP#47 completed

#### 809 440003 Hybrid Location HILT 1 Rel-9 GP 18/05/2009 20/11/2009 100% GP-091075 TruePosition GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)

#### 810 420099 (Small) Technical Enhancements and Improvements for  Rel-9TEI9 1 Rel-9 All 15/09/2008 10/12/2009 100% not applicable - SP#46 completed

#### 811 460002 Test - (Small) Technical Enhancements and Improveme nts for Rel-9TEI9_Test 1 Rel-9 R5,G3new 20/11/2009 24/12/2010 100% not applicable - GP#44 created

#### 812 330017 Deleted - Services Alignment and Migration ServAl 1 Rel-9 S1 06/12/2006 18/09/2008 100% SP-070126 Telefónica O2 SP#41 closed (no tangible result of this work; no CR against TR 22.983). Triggered by Study UID_370086 (FSServAl) 

#### 813 410001 Deleted - Stage 1 for ServAl ServAl 2 Rel-9 S1 06/12/2006 18/09/2008 100% SP-070126 Telefónica O2 SP#41 closed (no tangible result of this work; no CR against TR 22.983)

#### 814 380071 Deleted - Harmonization of Gq'/Rx for Common IMS IMS_Comm_GqRx_Harm1 Rel-9 S2 14/01/2008 12/03/2009 100% SP-070822 Alcatel-Lucent SP#43 stopped. LS_out to TISPAN informs about stopping this activity 

#### 815 380081 Deleted - Support of WiMAX - LTE Mobility WiMAX_LTE_Mobility 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511 Samsung RP#39: No agreed WID

#### 816 380082 Deleted - Support of WiMAX - UMTS Mobility WiMAX_UMTS_Mobility 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511 Intel RP#39: No agreed WID

#### 817 380086 Deleted - Definition of 3GPP UICC services over the new high-speed interface UICCHS 1 Rel-9 C6 19/03/2010 19/03/2010 100% CP-070837 Gemalto CP#47 work stopped/abandoned
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#### 818 390040 Deleted - SAES Enhancements (non RAN aspects) SAES_Ph2 1 Rel-9 S2 25/06/2007 08/12/2008 100% - Nokia Siemens NetworksSP#39 created to host Rel-9 Wis. BUT no agreed WID

#### 819 350028 Deleted - Functions and procedures for SAE to support LTE MBMS SAES_Ph2 2 Rel-9 S2 25/06/2007 08/12/2008 100% - - SP#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8

#### 820 390041 Deleted - CS over EPS SAES_Ph2 2 Rel-9 S2 12/03/2008 08/12/2008 100% - - SP#39 SAE functionality moved to Rel-9. BUT no agreed WID

#### 821 390042 Deleted - SAE for generic support for non-3GPP accesses SAES_Ph2 2 Rel-9 S2 25/06/2007 09/06/2008 100% - - SP#39 SAE functionality moved to Rel-9. BUT no agreed WID

#### 822 390043 Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAXSAES_Ph2 3 Rel-9 S2 25/06/2007 09/06/2008 100% - - SP#39 SAE functionality moved to Rel-9. BUT no agreed WID

#### 823 440071 Deleted - Lawful Interception in the 3GPP Rel-9 LI9 1 Rel-9 S3 04/06/2009 25/03/2010 100% SP-090831 PIDS, Nortel SP#47 stopped. WI + new topics moved to Rel-10

#### 824 0 Release 9 Studies - 1 Rel-9 CP,RP,SP 05/06/2008 19/03/2010 100% - - -

#### 825 400036 Study on Service Specific Access Control in EPS FS_SSAC 1 Rel-9 S1 05/06/2008 11/12/2008 100% SP-080319 NTT DoCoMo SP#42 completed. Spin-off Feature UID_420020 (SSAC)

#### 826 350052 Study on CS Domain Services over EPS access FS_CSoPS 1 Rel-9 S2 25/04/2007 12/03/2009 100% SP-080800 T-Mobile SP#43 completed. Linked to Combinational Services UID_31064, Services Alignment and Migration (ServAl) UID_330017 and 3GPP System Architecture Evolution (SAES) UID_3208

#### 827 370043 Study on Extended Support of IMS Emergency Calls FS_IMS-eCall 1 Rel-9 S2 24/09/2007 11/12/2008 100% SP-070547 Qualcomm SP#42 completed

#### 828 320031 Study on Service Continuity for Emergency Voice Cal lsFS_VCCEm 1 Rel-9 S2 08/06/2006 12/03/2009 100% SP-080555 Nortel SP#43 completed

#### 829 370053 Study on Security Aspects of Remote Provisioning an d Change of Subscription for M2M EquipmentFS_UM2M 1 Rel-9 S3,C6 06/04/2004 10/12/2009 100% SP-070702 Ericsson SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.

#### 830 360006 Study on System Maintenance over Itf-N FS_OAM-Maint-Itf-N 1 Rel-9 S5 07/06/2007 24/09/2009 100% SP-070306 ZTE SP#45 completed

#### 831 360007 Study on Self-Organizing Networks (SON) related OAM  interfaces for Home NodeBFS_OAM-SON-HNB 1 Rel-9 S5 07/06/2007 04/06/2009 100% SP-080461 Huawei SP#44 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)

#### 832 390017 Study on Self-healing of Self-Organizing Networks ( SON)FS_OAM-SON-SH 1 Rel-9 S5 22/02/2008 24/09/2009 100% SP-080076 ZTE SP#45 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)

#### 833 400029 Study on Service Oriented Architecture (SOA) for IR PFS_OAM_SOA_IRP 1 Rel-9 S5 05/06/2008 04/06/2009 100% SP-080281 Ericsson SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP

#### 834 380079 Study on Evaluation of the inclusion of Path Loss B ased Technology in the UTRANFS_RAN-Pathloss 1 Rel-9 R4 17/12/2007 04/12/2009 100% RP-071050 Polaris WirelessRP#46 completed

#### 835 390031 Study on LTE-Advanced FS_RAN_LTEA 1 Rel-9 R1,R2,R3,R4 23/03/2007 19/03/2010 100% RP-091360 NTT DoCoMo RP#47 completed

#### 836 410016 Study on 1.28 Mcps TDD Home NodeB FS_RAN-HNBLCRTDD 1 Rel-9 R4 20/02/2008 04/12/2009 100% RP-080767 TD Tech RP#46 completed

#### 837 420012 Study on E-UTRAN Mobility Evaluation and Enhancemen tFS_EUTRAN_mob 1 Rel-9 R1 05/12/2008 29/05/2009 100% RP-081137 Qualcomm RP#44 closed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action / no TR needed)

#### 838 430021 Study on Minimization of drive-tests in Next Genera tion NetworksFS_NGN_min_drive-tests1 Rel-9 R2 06/03/2009 04/12/2009 100% RP-090341 Qualcomm RP#46 completed

#### 839 430027 Study on Enhanced Interference Management for HNBs FS_eInterfMgmt_HNB 1 Rel-9 R4 06/03/2009 29/05/2009 100% RP-090361 Qualcomm RP#44 completed. Linked to UID_420008  LTE FDD Home eNodeB RF Requirements. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs

#### 840 440015 Study on Enhanced Interference Management Mechanism s for HNBsFS_eInterfMgmtMchsm_HNB1 Rel-9 R3 30/05/2009 18/09/2009 100% RP-090667 Qualcomm RP#45 completed. Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs

#### 841 320026 Deleted - Study on Protection against SMS and MMS spam FS_CPSMal 1 Rel-9 S3 08/06/2006 24/09/2009 100% SP-060446 Orange SP#45 work stopped/abandoned

#### 842 0 Release 8 Features - 1 Rel-8 CP,GP,RP,SP19/09/2006 19/03/2010 100% - - -

#### 843 320005 3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)SAES 1 Rel-8 S1,S2,S3,S5,C1,C3,C4,C612/04/2006 03/06/2011 100% SP-080132 T-Mobile SP#39 WID updated SP-070933=>SP-080132. Role model for SAE/LTE system wide project management by SA2 i n SP-060166

#### 844 320022 Requirements for evolution of the 3GPP system archi tecture AIPN-SAE 2 Rel-8 S1 08/06/2006 12/12/2007 100% SP-080132 T-Mobile SP#38 completed

#### 845 370005 High level and common (for all accesses) functions EPS-ComF 2 Rel-8 S2,S3,C1,C3,C402/01/2007 29/05/2009 100% SP-080132 Nokia Siemens NetworksCP#44 completed

#### 846 350024 Stage 2 for High level functions SAES-SA-HLF 3 Rel-8 S2 02/01/2007 02/06/2008 100% SP-080132 Motorola SP#40 completed

#### 847 390044 Stage 2 Security Architecture SAES 3 Rel-8 S3 12/03/2008 11/12/2008 100% SP-080132 Nokia Siemens NetworksSP#42 completed

#### 848 340051 Stage 3 (CT1) for SAE impact on services, network functions and capabilitiesSAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens NetworksCP#43 completed

#### 849 340054 Stage 3 SAE impact on existing capabilities SAES 3 Rel-8 C3 05/02/2007 05/12/2008 100% CP-080772 Huawei CP#42 completed

#### 850 340062 Stage 3 (CT4) of SAE impact on existing capabilities SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 851 340049 Stage 2/3 for Network selection procedures SAES 3 Rel-8 C1 05/02/2007 05/12/2008 100% CP-080493 Nokia Siemens NetworksCP#42 completed

#### 852 340023 Stage 3 EPC interworking with external PDNs (SGi) SAES-St3-intwk 3 Rel-8 C3 05/02/2007 29/05/2009 100% CP-080772 Huawei CP#44 completed

#### 853 340022 Stage 3 PCC within SAE SAES-St3-PCC 3 Rel-8 C3 05/02/2007 29/05/2009 100% CP-080576 Ericsson CP#44 completed

#### 854 340028 Stage 3 for SAE / LTE identities SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 855 370017 Unified guidelines for Diameter usage within 3GPP SAES-DIAM 3 Rel-8 C3 21/09/2007 05/12/2008 100% CP-080055 Huawei CP#42 completed

#### 856 350025 SAE for LTE access SAES-LTE 2 Rel-8 S2,C1,C3,C4 02/01/2007 06/03/2009 100% SP-080132 Motorola CP#43 completed

#### 857 340060 CT4 Stage 3 for protocol between EPCs SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 858 350042 SAES-SA-FP_LTE with GTP variant SAES-SA-FP_LTE-GTP 3 Rel-8 S2,C4 02/01/2007 06/03/2009 100% SP-080132 Nokia Siemens NetworksCP#43 completed

#### 859 370006 Stage 2 for SAES-SA-FP_LTE with GTP variant SAES-SA-FP_LTE-GTP-St24 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Nokia Siemens NetworksSP#40 completed

#### 860 340055 CT4 Stage 3 for GTP v2 protocol SAES 4 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed
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#### 861 350043 SAES-SA-FP_LTE with PMIP variant SAES-SA-FP_LTE-IETF 3 Rel-8 S2,C4 02/01/2007 06/03/2009 100% SP-080132 Nokia Siemens NetworksCP#43 completed

#### 862 370007 Stage 2 for SAES-SA-FP_LTE with PMIP variant SAES-SA-FP_LTE-IETF-St24 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Nokia Siemens NetworksSP#40 completed

#### 863 370018 CT4 Stage 3 for PMIP protocol within EPC SAES 4 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 864 410004 Mobile IPv4 (MIPv4) based Mobility protocols SAES 4 Rel-8 C4 05/02/2007 05/12/2008 100% CP-090247 Motorola CP#42 completed

#### 865 340020 Stage 3 for UE NAS mobility procedures in idle and active mode SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens NetworksCP#43 completed

#### 866 340050 Stage 3 for Session management, bearer control and QoS aspects SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens NetworksCP#43 completed

#### 867 340053 Stage 3 for security aspects of LTE Access SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens NetworksCP#43 completed

#### 868 340025 Stage 3 for QoS mechanisms SAES 3 Rel-8 C3 05/02/2007 05/12/2008 100% CP-080576 Ericsson CP#42 completed

#### 869 340026 Stage 3 for EPC - HSS interface SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 870 350026 SAE for Interoperation between LTE and legacy cellu lar PS accessesSAES-SA-FP_3GPP 2 Rel-8 S2,C1,C4 05/02/2007 06/03/2009 10 0% SP-080132 Motorola CP#43 completed

#### 871 370008 Stage 2 for Interoperation between LTE and 2G/3G EPSto2_3G 3 Rel-8 S2 05/02/2007 18/09/2008 100% SP-080132 Motorola SP#41 completed

#### 872 380031 Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens NetworksCP#43 completed

#### 873 340018 Stage 2 GPRS enhancements for LTE access SAES-GPRS_LTE 3 Rel-8 S2 04/09/2007 18/09/2008 100% SP-080132 Vodafone SP#41 completed

#### 874 390008 Stage 2 GPRS for EPC (23.060, etc.) SAES 3 Rel-8 S2 14/01/2008 18/09/2008 100% SP-080132 Nokia Siemens NetworksSP#41 completed

#### 875 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 876 380032 Stage 3 for EPC to UTRAN SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 877 380033 Stage 3 for EPC to 3GPP2 SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 878 370009 Stage 2 for Interoperation between LTE and CDMA2000 EPStoC2k 3 Rel-8 S2 18/06/2007 18/09/2008 100% SP-080132 Motorola, VodafoneSP#41 completed (except: Handover of multiple PDNs=>Rel-9)

#### 879 360023 Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000 SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens NetworksCP#43 completed

#### 880 340061 Stage 3 for MME - SGSN signalling free protocol SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 881 350027 SAE for support for non-3GPP accesses SAES-SA-FP_n3GPP 2 Rel-8 S2,S3,C1,C4 02/01/2007 06/03/2009 100% SP-080132 Motorola CP#43 completed. SP#39 retained in Rel-8 (in additi on to the essential functionality defined in SP-070 699). Replaces UID_340037

#### 882 350044 Stage 2 for Host-based Mobility aspects SAES-SA-FP_n3GPP-HBMob3 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Motorola SP#40 completed

#### 883 350045 Stage 2 for Network-based Mobility aspects SAES-SA-FP_n3GPP-NBMob3 Rel-8 S2 02/01/2007 18/09/2008 100% SP-080132 Motorola SP#41 completed

#### 884 360022 Stage 3 for Mobility management based on DSMIPv6 SAES 3 Rel-8 C1 05/02/2007 05/12/2008 100% CP-080493 Nokia Siemens NetworksCP#42 completed

#### 885 390009 Stage 3 for Mobility management based on MIP v4 SAES 3 Rel-8 C1 05/02/2007 05/12/2008 100% CP-080493 Nokia Siemens NetworksCP#42 completed

#### 886 380030 Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accessesSAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens NetworksCP#43 completed

#### 887 360019 Stage 2 for Optimized Dual-Radio Handover with WiMAX SAES-SA-FP_n3GPP-OptWIMAX3 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132 Motorola SP#40 completed

#### 888 390045 Stage 2 Security aspects for non-3GPP Access SAES 3 Rel-8 S3 12/03/2008 11/12/2008 100% SP-080132 Nokia Siemens NetworksSP#42 completed

#### 889 370010 Stage 3 security aspects for DSMIPv6 Access SAES 3 Rel-8 C1 05/02/2007 05/12/2008 100% CP-080493 Nokia Siemens NetworksCP#42 completed

#### 890 390172 Stage 3 security aspects for MIPv4 Access SAES 3 Rel-8 C1 05/02/2007 05/12/2008 100% CP-080493 Nokia Siemens NetworksCP#42 completed

#### 891 360021 Stage 3 for Access to the EPC via non-3GPP access networks SAES 3 Rel-8 C1 05/02/2007 06/03/2009 100% CP-080493 Nokia Siemens NetworksCP#43 completed

#### 892 370011 Stage 3 for interfaces within EPC SAES 3 Rel-8 C4 19/09/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 893 340057 Stage 3 for Interfaces EPC - non-3GPP IP access SAES 3 Rel-8 C4 05/02/2007 06/03/2009 100% CP-090247 Huawei CP#43 completed

#### 894 340058 Stage 3 for AAA/HSS related SAES 3 Rel-8 C4 05/02/2007 05/12/2008 100% CP-090247 Huawei CP#42 completed

#### 895 340059 Stage 3 for EPC - AAA interface SAES 3 Rel-8 C4 05/02/2007 05/12/2008 100% CP-090247 Huawei CP#42 completed

#### 896 360018 Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMASAES-SA-FP_n3GPP-OptCDMA3 Rel-8 S2 25/06/2007 25/06/2007 100% - Nokia Siemens NetworksSP#37 stopped

#### 897 350030 Single Radio Voice Call Continuity for 3GPP (SRVCC) SAES-SRVCC 2 Rel-8 S2,C1,C4 02/01/2007 06/03/2009 100% SP-070949 Nokia Siemens NetworksCP#43 completed. SP#38 WID approved (extract from S AE WID SP-070817).

#### 898 350130 Stage 2 for 2G/3G SRVCC SAES-SRVCC 3 Rel-8 S2 02/01/2007 18/09/2008 100% SP-070949 Nokia Siemens NetworksSP#41 completed. SP#38 WID approved

#### 899 410005 Stage 3 for SRVCC in EPS SAES-SRVCC 3 Rel-8 C1 30/05/2008 06/03/2009 100% CP-080793 Nokia Siemens NetworksCP#43 completed

#### 900 410006 MME to MSC interface for SRVCC SAES-SRVCC 3 Rel-8 C4 12/09/2008 06/03/2009 100% CP-080793 Nokia Siemens NetworksCP#43 completed

#### 901 360020 Voice Call Continuity for CDMA2000 1X SAES-VCC_1X 2 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132 Nokia Siemens NetworksSP#40 completed

#### 902 350031 SAE impacts on IMS SAES-SA_IMS 2 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 Nokia Siemens NetworksSP#40 completed

#### 903 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C1,C4 12/03/2008 06/03/2009 100% SP-080097 T-Mobile, VodafoneCP#43 completed
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#### 904 400001 Stage 2 for CS Fallback in EPS SAES-CSFB 3 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080097 T-Mobile, VodafoneSP#40 completed

#### 905 400102 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C1 30/05/2008 06/03/2009 100% CP-080791 NEC CP#43 completed

#### 906 400003 Stage 3 for CS Fallback in EPS SAES-CSFB 3 Rel-8 C4 30/05/2008 05/12/2008 100% CP-080791 NEC CP#42 completed

#### 907 390039 System enhancements for the use of IMS services in local breakoutSAES-IMS_LBO 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080090 Telecom Italia SP#40 completed

#### 908 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5 07/01/2008 12/03/2009 100% not applicable - SP#43 completed

#### 909 380037 EPC Network Resource Model (NRM) Integration Reference Point (IRP)EPC-OAM 3 Rel-8 S5 07/01/2008 12/03/2009 100% SP-070737 Huawei SP#43 completed

#### 910 390011 Performance measurements for EPC EPC-OAM 3 Rel-8 S5 22/02/2008 12/03/2009 100% SP-080061 China Mobile SP#43 completed

#### 911 380038 EPC Charging EPC-CH 2 Rel-8 S5 07/01/2008 12/03/2009 100% SP-070736 Nokia Siemens NetworksSP#43 completed

#### 912 400104 Domain Name System Procedures for Evolved Packet Sy stem (DEPS)SAES-DEPS 2 Rel-8 C4 30/05/2008 06/03/2009 100% CP-080280 TeliaSonera CP#43 completed

#### 913 410007 InterWorking Function (IWF) between MAP based and D iameter based interfacesSAES-MAP2Diam 2 Rel-8 C4 12/09/2008 06/03/2009 100% CP-080644 Huawei CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)

#### 914 390021 CT6 aspects of SAE SAES 2 Rel-8 C6 07/03/2008 03/06/2011 100% CP-080164 Nokia CP#44 completed core specification

#### 915 390121 CT6 aspects of SAE SAES 3 Rel-8 C6 07/03/2008 29/05/2009 100% CP-080164 Nokia CP#44 completed (specified Network Measurement Results collection via USAT)

#### 916 420018 Test interworking of LTE Terminals with the USIM SAES-USIM_LTE-Test 3 Rel-8 C6 05/12/2008 10/12/2010 100% CP-100598 Comprion CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)

#### 917 490015 Test interworking of IP Multimedia Services Identity Module (ISIM) terminals with IP Multimedia Subsystem (IMS)SAES-ISIM_IMS_Test 3 Rel-8 C6 17/09/2010 03/06/2011 100% CP-100602 Comprion CP#52 completed. Linked to R5 UID_1273 Provisioning of IP-based multimedia services (24.229, 31.103), R8 UID_390021 CT6 aspects of SAE, UID_420018 Test interworking of LTE Terminals with the USIM, R UID_450018 Testing SMS over IMS in E-UTRAN  (34.229).

#### 918 390018 Issues for CT1 TR 24.801 SAES 2 Rel-8 C1 04/01/2007 05/12/2008 100% CP-080068 Nokia Siemens NetworksCP#43 completed

#### 919 390019 Issues for CT3 TR 29.804 SAES 2 Rel-8 C3 05/02/2007 12/09/2008 100% CP-080068 Ericsson CP#41 completed

#### 920 390020 Deleted - Issues for CT4 TR 29.803 SAES 2 Rel-8 C4 04/01/2007 12/09/2008 100% CP-080068 Huawei CP#41 Work stopped and continued in Normative specifications

#### 921 350029 Deleted (covered by 380068): Functions and procedures for SAE to support LCSSAES-SA-FP_LCS 2 Rel-8 S2 03/03/2008 03/03/2008 100% - Nokia Siemens NetworksSP#37 stopped

#### 922 350032 Deleted (covered by 380064): SAE aspects of Emergency Calls SAES-SA-EmCall 2 Rel-8 S2 03/03/2008 03/03/2008 100% - Nokia Siemens NetworksSP#37 stopped

#### 923 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C1 04/09/2007 27/09/2007 100% CP-060674 - SP#37 stopped

#### 924 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 04/09/2007 04/09/2007 100% CP-060674 - SP#37 stopped

#### 925 340052 Deleted - Interoperability SAES-St3-interop 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 - SP#37 stopped

#### 926 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 04/09/2007 04/09/2007 100% CP-060675 - SP#37 stopped

#### 927 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4 04/09/2007 04/09/2007 100% CP-060676 - SP#37 stopped

#### 928 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) SAES-St3-sig 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 - SP#37 stopped

#### 929 340027 Deleted - User and Control plane protocols SAES-St3-prot 2 Rel-8 C4 21/09/2007 21/09/2007 100% CP-060676 - SP#37 stopped

#### 930 340037 Deleted - Architecture enhancements for non-3GPP accesses SAES-non_3GPP 2 Rel-8 S2 04/09/2007 04/09/2007 100% SP-060926 Motorola SP#34 stopped. Replaced by UID_350027 and its children

#### 931 320030 Deleted - Stage 2 of architecture for the 3GPP System Architecture EvolutionSAES-St2 2 Rel-8 S2 02/10/2007 02/10/2007 100% SP-060926 Vodafone SP#34 stopped. Replaced by UIDs 340018 and 340037. (SP#34 report discussion of SP-060917.)

#### 932 350023 Deleted - SA aspects of System Architecture Evolution SAES-SA 2 Rel-8 S2 12/04/2006 01/10/2007 100% - - SP#34 stopped

#### 933 450022 Conformance Test Aspects – Mobility management base d on DSMIPv6 (Dual-Stack Mobile IPv6)DSMIPv6_UEConTest 1 Rel-8 R5 18/09/2009 17/09/2010 100% RP-090754 Qualcomm RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES

#### 934 370025 IMS Centralized Service Control (ICSRA) ICSRA 1 Rel-8 S1,S2,C1,C3,C403/09/2007 06/03/2009 100% SP-070924 AT&T CP#46 completed

#### 935 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 S1 03/09/2007 12/03/2008 100% SP-070924 AT&T SP#39 completed

#### 936 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 S2 14/12/2007 05/06/2008 100% SP-070924 Alcatel-Lucent SP#40 completed

#### 937 400205 Stage 3 for ICSRA – Protocol, Addressing, Subscribe r DataICSRA 2 Rel-8 C1,C3,C4 30/05/2008 06/03/2009 100% CP-091046 Ericsson CP#46 completed

#### 938 400005 CT1 aspects - Stage 3 for ICSRA ICSRA 3 Rel-8 C1 30/05/2008 06/03/2009 100% CP-091046 Ericsson CP#46 completed

#### 939 400006 CT3 aspects - Stage 3 for ICSRA ICSRA 3 Rel-8 C3 30/05/2008 06/03/2009 100% CP-091046 Mavenir CP#43 completed

#### 940 400007 CT4 aspects - Stage 3 for ICSRA ICSRA 3 Rel-8 C4 30/05/2008 05/12/2008 100% CP-091046 Ericsson CP#42 completed

#### 941 400105 Deleted - Stage 3 for ICSRA – I1 interface ICSRA 3 Rel-8 C1 30/05/2008 12/09/2008 100% CP-080492 Huawei CP#41 work stopped

#### 942 370059 IMS Multimedia Telephony and Supplementary Services IMSTSS 1 Rel-8 S1,S5,C1,C3,C402/05/2007 12/03/2009 100% not applicable - SP#43 completed

#### 943 370060 General aspects of IMS Sup Services IMSSS-Gal 2 Rel-8 S1,C1,C3,C4 03/09/2007 06/03/2009 100% SP-070691 Ericsson CP#43 completed

#### 944 370023 Service and Capability for Core IMS - inclusion of TISPAN requirementsTISCAPR8 3 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070691 Ericsson SP#39 completed

#### 945 380001 Documentation of TISPAN R1 and R2 in CT1 REDOC_TIS-C1 3 Rel-8 C1 28/11/2007 12/09/2008 100% CP-080213 Nokia Siemens NetworksCP#41 completed

#### 946 380002 Documentation of TISPAN R1 and R2 in CT3 REDOC_TIS-C3 3 Rel-8 C3 28/11/2007 06/03/2009 100% CP-080213 Nokia Siemens NetworksCP#43 completed
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#### 947 380003 Documentation of TISPAN R1 and R2 in CT4 REDOC_TIS-C4 3 Rel-8 C4 28/11/2007 12/09/2008 100% CP-080213 Nokia Siemens NetworksCP#41 completed

#### 948 370062 IMS Multimedia Telephony Service IMS-MMTel 2 Rel-8 S1,S5 10/09/2007 12/03/2009 100% not applicable - SP#43 completed

#### 949 370024 Merging TISPAN MMTel [requirements] for Common IMS TMMTEL 3 Rel-8 S1 10/09/2007 07/12/2007 100% SP-070569 Nokia Siemens NetworksSP#38 completed

#### 950 380041 Multimedia Telephony Service and Supplementary Services (MMTel) offline ChargingMMTel-CH 3 Rel-8 S5 07/01/2008 12/03/2009 100% SP-080848 Alcatel-Lucent CP#43 completed

#### 951 380006 Call Completion on Busy Subscriber (CCBS)/Call Comp letion on Non-Reachable (CCNR) on IMSCCBS_CCNR 2 Rel-8 C1,C3 02/05/2007 06/03/2009 100% CP-080215 Deutsche TelekomCP#43 completed

#### 952 380007 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C1 02/05/2007 06/03/2009 100% CP-080215 Deutsche TelekomCP#43 completed

#### 953 380008 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C3 02/05/2007 05/12/2008 100% CP-080215 Deutsche TelekomCP#42 completed

#### 954 390058 Flexible Alerting FA 2 Rel-8 S1,C1 30/01/2008 06/03/2009 100% CP-080219 Nortel CP#43 completed

#### 955 390059 Stage 1 FA FA 3 Rel-8 S1 30/01/2008 05/06/2008 100% - Telecom Italia SP#40 completed 

#### 956 390015 Stage 3 FA FA 3 Rel-8 C1 30/01/2008 06/03/2009 100% CP-080219 Nortel CP#43 completed

#### 957 380009 Communication Wait on IMS CW_IMS 2 Rel-8 C1,C3 30/11/2007 06/03/2009 100% CP-080214 Deutsche TelekomCP#43 completed

#### 958 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 30/11/2007 06/03/2009 100% CP-080214 Deutsche TelekomCP#43 completed

#### 959 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 30/11/2007 04/12/2008 100% CP-080214 Deutsche TelekomCP#42 completed

#### 960 380042 Advice of Charge (AoC) support in IMS Charging IMSTSS 2 Rel-8 S5 07/01/2008 12/03/2009 100% SP-070739 Nokia Siemens NetworksSP#43 completed

#### 961 370003 Add Interconnection Border Control Function (IBCF) to IMS ChargingIMSTSS 2 Rel-8 S5 17/09/2007 12/03/2008 100% SP-070621 Alcatel-Lucent SP#39 completed

#### 962 390035 3GPP2 Input to Common IMS CIMS_3GPP2 1 Rel-8 S1,S2,S3,C1,C3,C407/03/2008 11/12/2008 100% SP-080220 Nortel TSG#42 completed

#### 963 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP2 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080220 Nortel SP#40 completed

#### 964 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Common 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080220 Nortel SP#40 completed

#### 965 390052 Security CIMS_3GPP2 (SA3) IMS_Common 2 Rel-8 S3 12/03/2008 11/12/2008 100% SP-080220 Nortel SP#42 completed [issues addressed under UID_370078 (IMS-Sec)]

#### 966 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GPP2 2 Rel-8 C1 07/03/2008 05/12/2008 100% CP-080795 Alcatel-Lucent CP#42 completed

#### 967 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GPP2 2 Rel-8 C3 07/03/2008 05/12/2008 100% CP-080795 Alcatel-Lucent CP#42 completed

#### 968 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GPP2 2 Rel-8 C4 07/03/2008 11/12/2008 100% CP-080795 Alcatel-Lucent CP#42 completed

#### 969 350005 IMS Enhancements for support of Packet Cable access PktCbl 1 Rel-8 S2,S3,C1,C3,C406/12/2006 30/05/2008 100% not applicable Cablelabs CP#40 completed

#### 970 350008 IMS Enhancements for Cable Client Types and Deploym ent ModelsPktCbl-Deploy 2 Rel-8 S2,C1 05/02/2007 30/05/2008 100% SP-070105 Cablelabs CP#40 completed

#### 971 350009 Architecture aspects of PktCbl-Deploy PktCbl-Deploy 3 Rel-8 S2 05/02/2007 06/12/2007 100% SP-070105 Cablelabs SP#38 completed

#### 972 350010 CT1 aspects of PktCbl-Deploy PktCbl-Deploy 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070122 Cablelabs CP#40 completed

#### 973 350011 IMS Inter-working aspects in Support of Cable Regul atory requirementsPktCbl-Intw 2 Rel-8 S2,C1,C3 05/02/2007 14/03/2008 100% SP-070107 Cablelabs CP#39 completed

#### 974 350012 Architecture aspects of PktCbl-Interwork PktCbl-Intw 3 Rel-8 S2 05/02/2007 14/09/2007 100% SP-070107 Cablelabs SP#37 completed

#### 975 350013 CT1,CT3 aspects of PktCbl-Interwork PktCbl-Intw 3 Rel-8 C1,C3 26/03/2007 14/03/2008 100% CP-070575 Cablelabs CP#39 completed

#### 976 340008 IMS Enhancements for Security Requirements in Suppo rt of Cable DeploymentsPktCbl-Sec 2 Rel-8 S3,C1,C3,C4 06/12/2006 30/05/2008 100% SP-060933 Cablelabs CP#40 completed

#### 977 350033 SA3 aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 S3 06/12/2006 12/03/2008 100% SP-060933 Cablelabs SP#39 completed

#### 978 350006 CT1 aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070124 Cablelabs CP#40 completed

#### 979 380029 CT3 aspects of PktCbl-Sec PktCbl-Intw 3 Rel-8 C3 26/03/2007 30/11/2007 100% CP-070124 Cablelabs CP#38 completed

#### 980 350007 CT4 aspects of PktCbl-Sec PktCbl-Sec 3 Rel-8 C4 26/03/2007 14/03/2008 100% CP-070124 Cablelabs CP#39 completed

#### 981 360012 IMS System enhancements for corporate network acces sIMS_Corp 1 Rel-8 S2,S1,C1,C4 22/06/2007 19/03/2010 100% SP-080095 Orange CP#47 completed

#### 982 390049 SA1 aspects of IMS_Corp IMS_Corp 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080095 Telecom Italia SP#40 completed

#### 983 360014 SA2 aspects of IMS_Corp IMS_Corp 2 Rel-8 S2 22/06/2007 18/09/2008 100% SP-080095 Orange no Stage 2 impacts

#### 984 390022 CT1 aspects of IMS_Corp IMS_Corp 2 Rel-8 C1 07/03/2008 19/03/2010 100% CP-080220 Alcatel-Lucent CP#47 completed

#### 985 390023 CT4 aspects of IMS_Corp IMS_Corp 2 Rel-8 C4 26/02/2008 05/12/2008 100% CP-080220 Alcatel-Lucent CP#42 completed

#### 986 380069 Maintenance of TISPAN documentation MAINTISP 1 Rel-8 S2,C1,C3,C4 02/07/2007 05/06/2008 100% not applicable - SP#40 completed

#### 987 380004 Maintenance of TISPAN R1 MAINT_R1 2 Rel-7 C1,C3,C4 09/11/2007 07/03/2008 100% CP-080211 Alcatel-Lucent CP#39 completed

#### 988 380005 Maintenance of TISPAN R2 MAINT_R2 2 Rel-8 C1,C3,C4 09/11/2007 07/03/2008 100% CP-080229 Alcatel-Lucent CP#39 completed

#### 989 380043 Documentation of TISPAN NGN R1 and R2 in 3GPP SA2 IMS_Comm_Doc 2 Rel-8 S2 14/01/2008 05/06/2008 100% SP-070823 Nokia Siemens NetworksSP#40 completed
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#### 990 380072 Maintenance of TISPAN release 1 common IMS IMS_Comm_Mtce7 2 Rel-7 S2,S1 02/07/2007 06/12/2007 100% SP-080501 BT, Ericsson SP#38 completed

#### 991 380044 Maintenance of TISPAN release 2 common IMS IMS_Comm_Mtce8 2 Rel-8 S2 02/07/2007 06/12/2007 100% SP-070916 Telecom Italia SP#38 completed

#### 992 390056 IMS Service Continuity IMS-Cont 1 Rel-8 S2,S1,C1 12/03/2008 29/05/2009 100% SP-080092 LG ElectronicsCP#44 completed

#### 993 390072 Stage 1 IMS Service Continuity IMS-Cont 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080092 LG ElectronicsSP#40 completed

#### 994 390057 Stage 2 IMS Service Continuity IMS-Cont 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080092 LG ElectronicsSP#40 completed

#### 995 400011 Stage 3 IMS Service Continuity IMS-Cont 2 Rel-8 C1 30/05/2008 29/05/2009 100% CP-080491 Huawei CP#44 completed

#### 996 370078 Security Enhancements for IMS IMS-Sec 1 Rel-8 S3,C1,C4 19/09/2006 06/03/2009 100% SP-070496 Ericsson CP#43 completed

#### 997 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel-8 S3 01/03/2007 11/12/2008 100% SP-070496 Ericsson SP#42 completed. SP#46 withdrawn draft 33.178-100 and 33.978 from Rel-8 onwards

#### 998 390054 CT1 part of Stage 3 for IMS-Sec IMS-Sec 2 Rel-8 C1 19/09/2006 05/12/2008 100% - Ericsson CP#42 completed

#### 999 390154 CT4 part of Stage 3 for IMS-Sec IMS-Sec 2 Rel-8 C4 07/06/2007 06/03/2009 100% - Ericsson CP#43 completed

####1000 380012 CT1 part of NASS Bundled Authentication NBA 2 Rel-8 C1 14/11/2007 06/03/2009 100% CP-070781 Alcatel-Lucent CP#43 completed

####1001 380013 CT4 part of NASS Bundled Authentication NBA-CT4 2 Rel-8 C4 14/11/2007 30/05/2008 100% CP-070781 Alcatel-Lucent CP#40 completed

####1002 34046 IMS initiated and controlled PSS and MBMS User Serv iceIMS_PSS_MBMS_US 1 Rel-8 S2,C3,C4 12/03/2008 12/03/2008 100% SP-080201 FT, Ericsson SP#43 completed. SP#39 WID approved

####1003 713024 Multimedia interworking between IMS and CS networks MIW-IMS 1 Rel-8 C3,C4 23/09/2005 05/12/2008 100% CP-070729 Vodafone CP#42 completed

####1004 7013 Note: Stages 1 and 2 defined in earlier Release MIW-IMS 2 Rel-8 S2 23/09/2005 30/11/2005 100% - Vodafone SP#31 Moved from FS section Feb 2006

####1005 7014 Stage 3 of MW-IMS MIW-IMS-St3 2 Rel-8 C3 23/09/2005 30/11/2007 100% CP-070096 Vodafone Moved from Rel-7. Feature extended in Rel-8 by including Stage 3 covering MONA UID_380021

####1006 380021 Stage 3 for MW-IMS, MONA extension MIW-IMS 2 Rel-8 C3 05/11/2007 05/12/2008 100% CP-070729 Vodafone CP#42 completed

####1007 380022 Mn interface (MGCF – IM MGW) MIW-IMS 2 Rel-8 C4 21/11/2007 05/12/2008 100% CP-070729 Vodafone CP#42 completed

####1008 360029 IMS Stage 3 IETF Protocol Alignment IMSProtoc2 1 Rel-8 C1 22/06/2007 06/03/2009 100% CP-080794 Alcatel-Lucent CP#43 completed

####1009 380014 Interworking between User-to-User Signalling (UUS) and SIP UUSIW 1 Rel-8 C1,C3 30/11/2007 12/03/2009 100% CP-070782 Huawei CP#43 completed

####1010 380015 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C1 30/11/2007 05/12/2008 100% CP-070782 Huawei CP#42 completed

####1011 380016 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C3 30/11/2007 12/03/2009 100% CP-070782 Huawei CP#43 completed

####1012 380018 Support of Overlap signalling Overlap 1 Rel-8 C3,C1,C4 30/11/2007 06/03/2009 100% CP-070731 Deutsche TelekomCP#43 completed

####1013 380019 Stage 3 Overlap (CT1) Overlap 2 Rel-8 C1 30/11/2007 06/03/2009 100% CP-070731 Deutsche TelekomCP#43 completed

####1014 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3 30/11/2007 06/03/2009 100% CP-070731 Deutsche TelekomCP#43 completed

####1015 380120 Stage 3 Overlap (CT4) Overlap 2 Rel-8 C4 30/11/2007 05/12/2008 100% CP-070731 Deutsche TelekomCP#42 completed

####1016 380035 AS/MRFC Stage 2 and 3 MRFC_TS 1 Rel-8 C1 14/11/2007 05/12/2008 100% CP-070784 Hewlett-PackardCP#42 completed. Triggered by Study UID_7048 (MRFC)

####1017 400012 IMS Restoration Procedures IMS_RP 1 Rel-8 C4,C1 30/05/2008 06/03/2009 100% CP-080447 Ericsson CP#43 completed. Triggered by Study TR 23.820 (FS_I MS_RP) UID_350018 

####1018 400026 IMS Restoration Procedures (CT4) IMS_RP 2 Rel-8 C4 30/05/2008 06/03/2009 100% CP-080447 Ericsson CP#43 completed

####1019 400027 IMS Restoration Procedures (CT1) IMS_RP 2 Rel-8 C1 30/05/2008 06/03/2009 100% CP-080447 Ericsson CP#43 completed

####1020 410003 IMS Application Server Service Data Descriptions fo r AS interoperabilityIMS_ASIO 1 Rel-8 C4 12/09/2008 06/03/2009 100% CP-080451 Alcatel-Lucent CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)

####1021 340030 I-WLAN Network Selection Principle (NSP) IWLANNSP 1 Rel-8 S1,C1,C6 14/06/2007 06/03/2009 100% SP-060932 Telefónica O2 CP#43 completed

####1022 390024 Stage 1 for I-WLAN NSP IWLANNSP 2 Rel-8 S1 14/06/2007 14/06/2007 100% SP-060932 Telefónica O2 SP#36 completed

####1023 390025 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C1 07/03/2008 06/03/2009 100% CP-080217 Research In MotionCP#43 completed

####1024 390125 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C6 07/03/2008 11/12/2008 100% CP-080217 Research In MotionCP#42 completed

####1025 370049 Mobility between 3GPP-WLAN Interworking and 3GPP Sy stemsIWLAN_Mob 1 Rel-8 S2,C1 14/09/2007 06/03/2009 100% SP-070701 Orange CP#43 completed

####1026 380045 Stage 2: I-WLAN Mobility IWLAN_Mob 2 Rel-8 S2 14/09/2007 05/06/2008 100% SP-070701 Orange SP#40 completed

####1027 400013 CT1 aspects of I-WLAN Mobility IWLAN_Mob 2 Rel-8 C1 30/05/2008 06/03/2009 100% CP-080320 Orange CP#43 completed

####1028 460006 Conformance Test Aspects – Mobility between 3GPP WL AN Interworking and 3GPP SystemsIWLAN_Mob_UEConTest1 Rel-8 R5 04/12/2009 17/09/2010 100% RP-091349 Qualcomm RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)

####1029 7042 Enhancements for Voice Group Call Service (VGCS) Ap plications (EVA)EVA 1 Rel-8 S1,C1,C4,G2 15/03/2006 18/09/2009 100% SP-070904 Nortel CP#45 completed

####1030 320021 SA1 aspects of EVA EVA 2 Rel-8 S1 15/03/2006 06/12/2006 100% SP-070904 Nortel SP#38 completed

####1031 370019 VGCS/VBS and GPRS Interactions EVA 2 Rel-8 S1 03/09/2007 21/03/2008 100% SP-070653 Huawei SP#39 completed

####1032 320019 CT1 aspects of EVA EVA 2 Rel-8 C1 02/06/2006 18/09/2009 100% CP-060260 Nortel CP#45 completed
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####1033 320020 CT4 aspects of EVA EVA 2 Rel-8 C4 02/06/2006 30/11/2007 100% CP-060260 Nortel CP#38 completed

####1034 52148 GERAN2 aspects of EVA EVA 2 Rel-8 G2 30/06/2006 22/02/2008 100% GP-071855 Nortel GP#37 completed

####1035 31081 Personal Network Management PNM 1 Rel-8 S1,C1,S3 11/07/2005 06/03/2009 100% SP-080327 Vodafone CP#43 completed

####1036 7012 Stage 1 for PNM PNM 2 Rel-8 S1 11/07/2005 31/07/2006 100% SP-080327 Vodafone SP#31 completed

####1037 350050 Stage 2 for PNM PNM 2 Rel-8 C1 26/03/2007 05/12/2008 100% CP-080065 Vodafone CP#42 completed

####1038 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C4 26/03/2007 06/03/2009 100% CP-080065 Vodafone CP#43 completed

####1039 350001 CT1 aspects of Stage 3 PNM PNM 3 Rel-8 C1 26/03/2007 06/03/2009 100% CP-080065 Vodafone CP#43 completed

######## 350002 Deleted - CT4 aspects of Stage 3 PNM PNM 3 Rel-8 C4 26/03/2007 05/12/2008 100% CP-080065 Vodafone CP#42 no impact on CT4 specs

####1041 340010 Key establishment between a UICC hosting device and  a remote devicePNM 2 Rel-8 S3 06/12/2006 30/10/2007 100% SP-060839 Ericsson SP#37 completed

######## 350049 Deleted - Actual Requirements of PNM PNM 2 Rel-8 C1 26/03/2007 26/03/2007 100% - Ericsson SP#37 stopped

####1043 330005 eCall Data Transfer EData 1 Rel-8 S1,C1 28/09/2006 06/03/2009 100% SP-060678 Airbiquity SP#39 completed. Linked to SA4 Feature UID_34042 (e Call_Phase2)

####1044 370081 eData Requirements EData 2 Rel-8 S1 28/09/2006 12/03/2008 100% SP-060678 Airbiquity SP#39 completed

####1045 400014 Transfer of data during an emergency call EData 2 Rel-8 C1 30/05/2008 06/03/2009 100% CP-080316 T-Mobile CP#43 completed

####1046 34042 eCall data transfer Phase 2: Comparison of alternat ive in-band modem solutions and standardization of one in-band modem solutioneCall_Phase2 1 Rel-8 S4 06/12/2007 24/09/2009 100% SP-070756 Airbiquity SP#45 completed. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)

####1047 450001 eCall Conformance Testing eCall_MSTest 1 Rel-8 G3new 04/09/2009 03/09/2010 100% GP-091098 Ericsson, QualcommGP#47 completed. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)

####1048 450023 Conformance Test Aspects – non-modem procedures of eCall sessions in UTRAUMTS_eCall_UEConTest1 Rel-8 R5 18/09/2009 04/06/2010 100% RP-090952 Ericsson, QualcommRP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)

####1049 380060 IP Interconnection of Services IPinterc 1 Rel-8 S1,S2,S5,C3 16/08/2006 06/03/2009 100% SP-080565 Telefónica O2 SP#43 completed

####1050 380061 Stage 1 for IPinterc IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080565 Telefónica O2 SP#39 completed. 

####1051 7005 System enhancements for interconnection interfaces between two IMSsIMS_NNI 2 Rel-8 S2,S5,C3 16/08/2006 06/03/2009 100% SP-080554 Telecom Italia CP#43 completed

####1052 360024 Stage 2 for IMS_NNI IMS_NNI 3 Rel-8 S2 22/06/2007 06/12/2007 100% SP-080554 Telecom Italia SP#38 completed

####1053 360011 IMS inter-operator service interconnection interfac e FBI2-IOPSI 3 Rel-8 C3 01/06/2007 06/03/2009 100% CP-080578 Telecom Italia CP#43 completed

####1054 330011 Charging harmonization for NGN between 3GPP and ATI S-TMOCFBI2-TISP2-CH 3 Rel-8 S5 28/09/2006 07/12/2006 100% SP-060545 Amdocs SP#34 completed

######## 7007 Deleted - Protocol impact of FBI for TISPAN R2 FBI2-TISP2-c1 3 Rel-8 C1 16/08/2006 15/03/2007 100% - Ericsson SP#38 stopped

######## 7006 Deleted (never approved) - Stage 2 of FBI for TISPAN R2 - Rel 8 FBI2-TISP2-s2 3 Rel-8 S2 30/11/2007 30/11/2007 100% - Nokia Siemens NetworksSP#36 stopped

####1057 360025 Support of (G)MSC-S – (G)MSC-S Nc Interface based o n the SIP-I protocolSIP_Nc 1 Rel-8 C4,C3 14/09/2007 06/03/2009 100% CP-080282 Vodafone CP#43 completed. Stage 1 in Feature UID_380060 (IPi nterc). CP#40 updated WID CP-070517=>CP-080282

####1058 410002 Stage 1 for SIP_Nc (covered by Feature IPinterc) IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefónica O2 22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature UID_380060 Ipinterc)

####1059 360026 SIP-I based circuit-switched core network; Stage 2 SIP_Nc-St2 2 Rel-8 C4 14/09/2007 05/12/2008 100% CP-080282 Vodafone CP#42 completed

####1060 360027 Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3SIP_Nc-St3 2 Rel-8 C4 14/09/2007 05/12/2008 100% CP-080282 Vodafone CP#42 completed

####1061 360028 Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networksSIP_Nc 2 Rel-8 C3 14/09/2007 06/03/2009 100% CP-080282 Nokia Siemens NetworksCP#43 completed. CP#42 target 12/08=>03/09

####1062 370051 Earthquake and Tsunami Warning System ETWS 1 Rel-8 S1,S2,C1,C4,G210/09/2007 15/05/2009 100% SP-070815 NTT DoCoMo SP#43 Larger scope Feature UID_380057 (PWS) moved t o Rel-9

####1063 370052 Stage 1 for ETWS ETWS 2 Rel-8 S1 10/09/2007 12/03/2008 100% SP-070815 NTT DoCoMo SP#39 completed

####1064 380056 SA2 aspects of ETWS ETWS 2 Rel-8 S2 14/01/2008 18/09/2008 100% SP-070815 NTT DoCoMo SP#41 completed

####1065 400015 CT1 aspects of ETWS ETWS 2 Rel-8 C1 30/05/2008 05/12/2008 100% CP-080951 NTT DoCoMo CP#42 completed

####1066 410021 CT4 aspects of ETWS ETWS 2 Rel-8 C4 26/09/2008 05/12/2008 100% CP-080951 NTT DoCoMo CP#42 completed

####1067 430045 ETWS primary notification message definition in GER ANETWS 2 Rel-8 G2 12/03/2009 15/05/2009 100% SP-090154 Ericsson SP#44 completed with CT1 help (GERAN2 LS_in SP-090154)

####1068 440011 Conformance Test Aspects – UMTS Earthquake and Tsun ami Warning System (ETWS) FDDETWS_UMTS_UEConTestFDD1 Rel-8 R5 29/05/2009 12/03/2010 100% RP-090467 NTT DoCoMo RP#47 completed. Testing for Rel-8 ETWS UID_370051

####1069 380059 In Case of Emergency numbers storage and easy acces s on UICC ICE 1 Rel-8 S1,C6 13/03/2007 06/03/2009 100% SP-070944 Vodafone CP#43 completed (ICE Graphics not included in Rel-8 )

####1070 380159 Stage 1 for ICE ICE 2 Rel-8 S1 13/03/2007 12/03/2008 100% SP-070944 Vodafone SP#39 Stage 1 completed

####1071 380259 CT6 aspects of ICE ICE 2 Rel-8 C6 13/03/2007 06/03/2009 100% SP-070944 Vodafone CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)

####1072 330006 Local Charging Zone Requirements LCZR 1 Rel-8 S1 28/09/2006 12/03/2008 100% SP-060482 China Mobile SP#39 Stage 1 completed

####1073 340029 Customized Alerting Tone (CAT) service CAT 1 Rel-8 S1,C1,C3,C4 06/12/2006 18/09/2009 100% SP-070122 China Mobile CP#45 completed

####1074 370028 Stage 1 for CAT CAT 2 Rel-8 S1 06/12/2006 20/09/2007 100% SP-070122 China Mobile -

####1075 370029 TISPAN requirements for customized multimedia infor mation servicesTISCMI 2 Rel-8 S1 03/09/2007 10/12/2007 100% SP-070880 China Mobile SP#38 completed
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####1076 390014 IMS CAT Supplementary Service CAT-SS 2 Rel-8 C1 21/04/2008 04/12/2008 100% CP-080496 Nortel CP#42 completed

####1077 390071 CAT solution for voice and video call in CS domain CAT-SS 2 Rel-8 C3 12/03/2008 18/09/2009 100% CP-080496 Nortel CP#45 completed. Triggered by Study UID_360031 (TR 29.882)

####1078 410010 CAT Service in 3GPP CS domain CAT-3G_CS 2 Rel-8 C4 12/09/2008 06/03/2009 100% CP-080445 China Mobile CP#43 completed. Triggered by Study UID_360031 (TR 29.882) 

####1079 410015 CAT Service in 3GPP CS domain CAT-3G_CS 2 Rel-8 C1 12/09/2008 05/12/2008 100% CP-080445 China Mobile CP#42 completed. Triggered by Study UID_360031 (TR 29.882)

####1080 340031 Service-Level Interworking for Messaging Services MESSIW 1 Rel-8 S1,S2,C3,C1 26/03/2007 06/03/2009 100% SP-070816 Huawei CP#43 completed

####1081 350047 Stage 1 for MESSIW MESSIW 2 Rel-8 S1 26/03/2007 26/03/2007 100% SP-070816 Huawei SP#35 completed

####1082 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2 26/04/2007 07/03/2008 100% SP-070816 Huawei SP#39 completed

####1083 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3 30/05/2008 06/03/2009 100% CP-080773 Huawei CP#43 completed

####1084 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1 30/05/2008 05/12/2008 100% CP-080773 Huawei CP#42 completed

####1085 340044 Multimedia Priority Service PRIOR 1 Rel-8 S1,C1,C3,C4 08/06/2006 18/09/2009 100% SP-060780 Telcordia CP#45 completed

####1086 320023 Service Requirements for PRIOR PRIOR-EMR 2 Rel-8 S1 08/06/2006 06/12/2007 100% SP-060780 Telcordia SP#38 completed

####1087 340012 Stage 3 for PRIOR PRIOR 2 Rel-8 C1 01/12/2006 18/09/2009 100% CP-070576 Alcatel-Lucent CP#45 completed

####1088 370021 Stage 3 for PRIOR PRIOR 2 Rel-8 C4 21/09/2007 06/03/2009 100% CP-070576 Alcatel-Lucent CP#43 completed

######## 370020 Deleted - Stage 3 for PRIOR PRIOR 2 Rel-8 C3 21/09/2007 29/05/2009 100% CP-070576 Alcatel-Lucent CP#44 stopped (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)

####1090 360010 OSA Rel-8 OSA8 1 Rel-8 S1,C5 23/08/2007 30/05/2008 100% SP-070692 Orange SP#40 maintenance & new OSA work moved to OMA. Rel- 9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_S ervice_Access-V1_0-20100427-A).

####1091 360004 OSA Stage 1 - Service Requirements OSA8 2 Rel-8 S1 23/08/2007 12/03/2008 100% - Orange, AePONASP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).

####1092 370034 OSA Stage 1 - NGN Service Requirement OSA8-IMS 2 Rel-8 S1 03/09/2007 14/03/2008 100% SP-070692 Orange SP#40 maintenance & new OSA work moved to OMA

####1093 360005 OSA Stage 2/3 enhancements OSA8 2 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Alcatel-Lucent SP#40 maintenance & new OSA work moved to OMA

######## 370012 Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty AllianceOSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Ericsson CP#40: Work moved to OMA

####1095 370013 Parlay-X Content Management web service (store/manage meta-data)OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Alcatel-Lucent CP#40 completed

####1096 370014 Parlay-X Policy web service OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Alcatel-Lucent CP#40 completed

####1097 370015 Parlay-X Terminal status web service OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Alcatel-Lucent CP#40 completed

######## 370016 Deleted - Identify communication format used by a particular applicationOSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Ericsson CP#40: Work moved to OMA

######## 380047 Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

######## 380048 Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

######## 380049 Deleted - Topology Hiding (22.127 CR 0086 S1-071838) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

######## 380050 Deleted - Subscriber event notification (22.127 CR 0087 S1-071836) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

######## 380051 Deleted - Event notification (22.127 CR 0088 S1-071762) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

######## 380052 Deleted - Access policy (22.127 CR 0089 S1-071763) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

######## 380053 Deleted - API usage accounting (22.127 CR 0090 S1-071792) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

####1106 380054 Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Alcatel-Lucent CP#40 completed

######## 380055 Deleted - Service identification (22.127 CR 0095 S1-071837) OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Ericsson SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA

####1108 390067 Framework Enterprise Operator (Service Subscription function) OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 Alcatel-Lucent CP#40 completed

####1109 390068 Mobility Emergency Location OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 Alcatel-Lucent CP#40 completed

####1110 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 Alcatel-Lucent CP#40 completed

####1111 390070 PAM Presence Agent OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 Alcatel-Lucent CP#40 completed

####1112 360032 Paging Permission with Access Control (PPACR) PPACR 1 Rel-8 S1,C1 12/06/2007 05/12/2008 100% SP-070501 NTT DoCoMo CP#42 completed. Triggered by Study UID_330016 (PPA C).

####1113 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8 S1 12/06/2007 14/09/2007 100% SP-070501 NTT DoCoMo SP#37 completed

####1114 380017 Stage 3 for PPACR (CT1) PPACR-CT1 2 Rel-8 C1 14/11/2007 05/12/2008 100% CP-070783 NTT DoCoMo CP#42 completed

####1115 490017 Conformance Test  Aspects – Paging Permission with Access Control (PPAC)PPAC_UEConTest 1 Rel-8 R5 17/09/2010 10/12/2010 100% RP-100806 NTT DoCoMo RP#50 completed

####1116 380063 Charging for multi-phases services CHRGMPH 1 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080053 Telecom Italia SP#39 Stage 1 completed

####1117 380070 Stage 1 for CHRGMPH CHRGMPH-s1 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080053 Telecom Italia SP#39 completed

####1118 380065 Home NodeB / eNodeB HomeNB 1 Rel-8 S1,C1,C4 06/12/2007 06/03/2009 100% SP-070952 Vodafone CP#43 completed
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####1119 380066 Stage 1 for Home NodeB / eNodeB HomeNB-S1 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070952 Vodafone SP#39 completed

####1120 420019 Support of Closed Subscriber Group (CSG) HomeNB 2 Rel-8 C4 05/12/2008 06/03/2009 100% non-existent CT#42 CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG

####1121 410012 CSG and Idle Mode Mobility for LTE Home eNodeB HomeNB-LTE 2 Rel-8 C1 12/09/2008 06/03/2009 100% CP-080498 Huawei CP#43 completed

####1122 410013 CSG and Idle Mode Mobility for 3G Home NodeB HomeNB-3G 2 Rel-8 C1 12/09/2008 06/03/2009 100% CP-080792 Qualcomm CP#43 completed

####1123 390033 UTRA HNB HNB 1 Rel-8 RP,S5 07/03/2008 04/06/2009 100% not applicable - SP#44 completed

####1124 400053 Support of UTRA HNB HNB-supp 2 Rel-8 R2 30/05/2008 06/03/2009 100% RP-080752 Huawei RP#43 completed

####1125 400054 UTRAN Architecture for 3G HNB HNB-arch 2 Rel-8 R3 30/05/2008 05/12/2008 100% RP-080487 Alcatel-Lucent RP#42 completed

####1126 390034 FDD Home NodeB RF requirements HNB-RF 2 Rel-8 R4 07/03/2008 06/03/2009 100% RP-080971 Motorola RP#43 completed

####1127 420037 3G Home NodeB OAM&P Type 1 Management Interface HNB-3G_OAM 2 Rel-8 S5[99%] 11/12/2008 04/06/2009 100% SP-080708 Huawei SP#44 completed. Complements work in BroadBand Forum

####1128 430022 UTRA HNB – UE Conformance Testing HNB-UEConTest 1 Rel-8 R5 06/03/2009 04/06/2010 100% not applicable - RP#48 FDD completed. Testing for Feature UID_390033  UTRA HNB

####1129 430023 Conformance Test Aspects – UTRA HNB (FDD) HNB-UEConTestFDD 2 Rel-8 R5 06/03/2009 04/06/2010 100% RP-090023 Huawei RP#48 completed

####1130 350015 Lawful Interception in the 3GPP Rel-8 LI8 1 Rel-8 S3 12/03/2007 12/03/2009 100% SP-070238 BMWI, VerizonSP#43 completed

####1131 390046 Generic Bootstrapping Architecture Push Function GBAPush 1 Rel-8 S3,C1,C4 12/03/2008 06/03/2009 100% SP-080133 Ericsson CP#43 completed

####1132 390146 SA3 part of GBAPush (33.223) GBAPush 2 Rel-8 S3 12/03/2008 05/12/2008 100% SP-080133 Ericsson SP#42 completed 33.223 as Rel-8. TS 33.224 moved to Rel-9 under new UID_420039

####1133 390246 CT1 part of GBAPush GBAPush 2 Rel-8 C1 12/03/2008 06/03/2009 100% CP-090112 Ericsson CP#43 completed

####1134 390346 CT4 part of GBAPush GBAPush 2 Rel-8 C4 12/03/2008 06/03/2009 100% CP-090112 Ericsson CP#43 completed

####1135 34045 Requirements and Test methods for Wideband Terminal sRETEM_WB_T 1 Rel-8 S4 12/03/2008 11/12/2008 100% SP-080004 FT, Ericsson SP#42 completed. SP#39 WID approved. 

####1136 34043 Extending PSS and MBMS User Services for optimized Mobile TVPSS_MBMS_OMTV 1 Rel-8 S4 06/12/2007 11/12/2008 100% SP-070757 Ericsson SP#42 completed. SP#38 WID approved. 

####1137 400028 Encoding formats, transport formats and media descr iption signalling for interworking, QoE, and other enhancements to MTSI-MHIMTSI_eMHI 1 Rel-8 S4,C3,C4 06/12/2007 12/03/2009 100% SP-080443 Ericsson, QualcommTSG#43 completed

####1138 34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image SizeMTSI_eMHI-DRASIS 2 Rel-8 S4 06/12/2007 12/03/2009 100% SP-080246 Qualcomm, SamsungSP#43 completed

####1139 400018 CT3 part of Enhancement of interworking between MTS I and CS networksMTSI_eMHI 2 Rel-8 C3 30/05/2008 06/03/2009 100% CP-080774 Huawei CP#43 completed

####1140 400020 CT4 part of Enhancement of interworking between MTS I and CS networksMTSI_eMHI 2 Rel-8 C4 30/05/2008 06/03/2009 100% CP-080774 Huawei CP#43 completed

######## 400019 Deleted - CT1 part of Enhancement of interworking between MTSI and CS networksMTSI_eMHI 2 Rel-8 C1 30/05/2008 12/12/2008 100% CP-080774 Huawei CP#42 stopped (No CT1-impact). WID updated CP-080422=>CP-080774

####1142 340063 Rel-8 Operations, Administration, Maintenance and P rovisioning (OAM&P)OAM8 1 Rel-8 S5,C1,C4 07/06/2007 04/12/2009 100% not applicable - -

####1143 340064 Network Infrastructure Management OAM8-NIM 2 Rel-8 S5 07/06/2007 04/12/2009 100% not applicable - -

####1144 35051 Telecom Management Methodology OAM8 3 Rel-8 S5 07/06/2007 12/03/2009 100% SP-070296 Ericsson SP#43 completed

####1145 35053 Advanced Alarming on Itf-N OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070492 Nokia Siemens NetworksSP#40 completed

####1146 35056 CN CS Bearer Transport Network (BTN) relative NRM OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070300 China Mobile SP#40 completed

####1147 390016 Alignment with eTOM and M.3060 architectural concepts OAM8 3 Rel-8 S5 22/02/2008 11/12/2008 100% SP-080068 TeliaSonera SP#42 completed

####1148 400030 IRP SOAP Solution Sets OAM8 3 Rel-8 S5 05/06/2008 12/03/2009 100% SP-090148 Ericsson SP#43 completed

####1149 450052 Create missing specifications for IRP XML definitions OAM8 3 Rel-8 S5 24/09/2009 04/12/2009 100% SP-090553 ZTE SP#46 completed. Create missing XML definitions specs for IRPs (Advanced Alarm Management, Communication Surveillance, Self-Configuration of Network Elements, Software Management) needed for implementation of Rel-8 Notification Log IRP (TS 32.33x)

######## 370002 Deleted - End point modelling for reference point OAM8 3 Rel-8 S5 17/09/2007 11/12/2008 100% SP-070618 Motorola SP#41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP

####1151 340065 Performance Management OAM8-PM 2 Rel-8 S5 07/06/2007 12/03/2009 100% not applicable - -

####1152 35061 IP bearer network Performance measurement definitions OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 100% SP-070301 China Mobile SP#42 completed

####1153 360001 HSUPA performance measurements OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 100% SP-070835 China Mobile SP#42 completed

####1154 360002 Key Performance Indicators (KPIs) for UMTS and GSM OAM8 3 Rel-8 S5 07/06/2007 12/03/2009 100% SP-070299 China Mobile SP#43 completed

####1155 340066 Trace Management OAM8-Trace 2 Rel-8 S5,C1,C3,C4 07/03/2008 05/12/2008 100% not applicable - -

####1156 11067 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C1 07/03/2008 05/12/2008 100% CP-080315 Vodafone CP#42 completed

####1157 400022 Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C4 07/03/2008 05/12/2008 100% CP-080315 Vodafone CP#42 completed

######## 400021 Deleted - Service Level Tracing in IMS OAM8-Trace 3 Rel-8 C3 07/03/2008 05/12/2008 100% CP-080315 Vodafone CP#42 stopped (No CT3-impact)

####1159 350016 Rel-8 Charging Management small Enhancements CH8 1 Rel-8 S5 16/03/2006 11/12/2008 100% not applicable - SP#42 completed

####1160 350038 Online charging correlation CH8 2 Rel-8 S5 16/03/2006 14/12/2007 100% SP-070077 Orange SP#38 completed

####1161 360003 SMS online charging CH8 2 Rel-8 S5 07/06/2007 14/12/2007 100% SP-070293 Vodafone SP#38 completed
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####1162 410045 Introduce Online Charging from SMS-SC into the SMS Charging SpecificationsCH8 2 Rel-8 S5 18/09/2008 11/12/2008 100% SP-080463 Acision SP#42 completed. Linked to SA2 UID 32081 (Support of SMS over IP networks) and CT4 UID 340016 (Routeing of MT-SMS via the HPLMN).

######## 380046 Deleted - WLAN Offline Charging CH8 2 Rel-8 S5 07/01/2008 11/12/2008 100% SP-070750 Alcatel-Lucent SP#42 stopped

####1164 380024 Conferencing enhancements for Mp interface eMp 1 Rel-8 C4 30/11/2007 05/12/2008 100% CP-080725 Huawei CP#42 completed

####1165 380025 Stage 2 for eMp eMp 2 Rel-8 C4 30/11/2007 05/12/2008 100% CP-080725 Huawei CP#42 completed

####1166 380026 Stage 3 for eMp eMp 2 Rel-8 C4 30/11/2007 05/12/2008 100% CP-080725 Huawei CP#42 completed

####1167 320014 Contact Manager for 3GPP UICC applications eUPHBOOK 1 Rel-8 C6 22/06/2006 05/12/2008 100% CP-080382 Gemalto CP#42 completed. CP#40: WID updated CP-070622=>CP-0 80382. aka Enhanced USIM phonebook

####1168 320015 Requirements for Contact Manager eUPHBOOK-St1 2 Rel-8 C6 22/06/2006 21/12/2007 100% CP-080382 Gemalto CP#38 completed

####1169 350046 External interface for eUPHBOOK eUPHBOOK-Ext_Spec 2 Rel-8 C6 07/05/2007 07/03/2008 100% CP-080382 Gemalto CP#39 completed

####1170 370004 Internal interface for eUPHBOOK eUPHBOOK-Int_Spec 2 Rel-8 C6 07/05/2007 05/12/2008 100% CP-080382 Gemalto CP#42 completed

######## 320016 Deleted - Implementation of eUPHBOOK eUPHBOOK-St23 2 Rel-8 C6 21/06/2007 21/06/2007 100% CP-060355 Giesecke & DevrientSP#33 stopped

####1172 20068 Rel-8 LTE – 3G Long Term Evolution - Evolved Packet  System RAN partLTE 1 Rel-8 RP,S5 25/09/2006 12/03/2009 100% RP-080747 NTT DoCoMo RP#43 completed. Role model for SAE/LTE system wide  project management by SA2 in SP-060166

####1173 330018 LTE – Physical Layer LTE-Phys 2 Rel-8 R1 25/09/2006 07/03/2008 100% RP-080747 NTT DoCoMo RP#39 completed

####1174 330019 LTE – Radio Interface Layer 2 and 3 Protocol Aspect LTE-L23 2 Rel-8 R2 25/09/2006 05/12/2008 100% RP-080747 Nokia Siemens NetworksRP#42 completed

####1175 330020 LTE – eUTRAN Interfaces LTE-interfaces 2 Rel-8 R3 25/09/2006 05/12/2008 100% RP-080747 Ericsson RP#42 completed

####1176 330021 LTE – Evolved UTRA and UTRAN RF Radio Transmission/ Reception, System Performance Requirements and Conf ormance TestingLTE-RF 2 Rel-8 R4 25/09/2006 05/12/2008 100% RP-080747 Nokia Siemens NetworksRP#42 completed. RP#47 abandoned draft 36.801, 36.803, 36.804

####1177 370046 LTE – FDD repeaters LTE-Repeaters 2 Rel-8 R4 14/09/2007 06/03/2009 100% RP-070749 Powerwave Technologies, Andrew WirelessRP#43 completed. RP#47 create Rel-9 TR 36.956 (see R4-100386, RP-100320_RAN4 Report)

####1178 390001 E-UTRAN Data Definitions E-UTRAN-OAM 2 Rel-8 S5 17/09/2007 12/03/2009 100% not applicable - SP#43 completed

####1179 370001 Subscriber and Equipment Trace for E-UTRAN and EPC E-UTRAN-OAM 3 Rel-8 S5 17/09/2007 12/03/2009 100% SP-070617 Ericsson SP#43 completed

####1180 380036 E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)E-UTRAN-OAM 3 Rel-8 S5 07/01/2008 12/03/2009 100% SP-070738 Ericsson SP#43 completed

####1181 390002 Performance measurements for E-UTRAN E-UTRAN-OAM 3 Rel-8 S5 22/02/2008 12/03/2009 100% SP-080062 Motorola, HuaweiSP#43 completed

####1182 390003 Key Performance Indicators (KPIs) for E-UTRAN E-UTRAN-OAM 3 Rel-8 S5 22/02/2008 12/03/2009 100% SP-080063 Ericsson SP#43 completed

####1183 390004 Self-Organizing Networks (SON) LTE_SON-OAM 2 Rel-8 S5 22/02/2008 11/12/2008 100% SP-080275 Vodafone SP#42 completed (WT UID_390007 moved to Rel-9)

####1184 390104 SON Concepts and requirements LTE_SON-OAM 3 Rel-8 S5 22/02/2008 11/12/2008 100% SP-080275 Vodafone SP#42 completed

####1185 390005 Self-Establishment of eNBs, including automated Software ManagementLTE_SON-OAM 3 Rel-8 S5 22/02/2008 11/12/2008 100% SP-080849 Nokia Siemens NetworksSP#42 completed

####1186 390006 SON Automatic Neighbour Relations (ANR) List Management LTE_SON-OAM 3 Rel-8 S5 22/02/2008 11/12/2008 100% SP-080066 Ericsson SP#42 completed

####1187 25029 Rel-8 LTE – Terminal Conformance Test Specification LTE-UEConTest 1 Rel-8 R5 01/06/2007 04/12/2009 100% not applicable - Testing for Feature UID_20068 (LTE)

####1188 25041 3G LTE – Terminal Protocol Conformance Test Specifi cationsLTE-UEConTest_SIG 2 Rel-8 R5 01/06/2007 04/12/2009 100% RP-080647 NEC, MotorolaRP#46 completed

####1189 25042 LTE – Terminal Radio Transmission and Reception Con formance Test SpecificationsLTE-UEConTest_RF 2 Rel-8 R5 01/06/2007 04/12/2009 100% RP-080601 Agilent RP#46 completed. RP#50 TR 36.903 v100 for Approval

######## 410022 Deleted - LTE – Terminal Radio Transmission and Reception Conformance Test SpecificationsLTE-UEConTest_RF 2 Rel-8 R5 01/06/2007 12/12/2008 100% RP-080601 Agilent RP#41 stopped

####1191 350040 Rel-8 Improvements of the Radio Interface RInImp8 1 Rel-8 RP 05/03/2007 06/03/2009 100% not applicable - -

####1192 350034 UMTS 1500 MHz RInImp8-UMTS1500 2 Rel-8 R4 05/03/2007 14/09/2007 100% RP-070078 NTT DoCoMo RP#37 completed

####1193 350035 UMTS 700 MHz FDD RInImp8-UMTS700 2 Rel-8 R4 05/03/2007 30/05/2008 100% RP-070127 Nokia RP#40 completed

####1194 410018 UMTS 1880 MHz TDD RInImp9-UMTS1880TDD 2 Rel-8 R4 12/09/2008 06/03/2009 100% RP-080757 CATT RP#43 completed

####1195 380074 UMTS 2300 MHz TDD LCR RInImp8-UMTS2300TDD 2 Rel-8 R4 17/12/2007 12/09/2008 100% RP-071016 CATT RP#41 completed. RP#47 abandoned draft 25.828

####1196 350037 Further Improved Minimum Performance Requirements f or HSDPA UE (FDD) - Two-Branch Interference Cancell ationRInImp8-2BIC 2 Rel-8 R4 05/03/2007 07/03/2008 100% RP-070254 AT&T RP#39 completed

####1197 370032 CS Voice Service over HSPA RInImp8-CsHspa 2 Rel-8 R2 19/07/2007 07/03/2008 100% RP-070765 Nokia Siemens NetworksRP#39 completed

####1198 370033 Performance requirements for 15 code reception with  16QAM/QPSK (FDD)RInImp8-Hsdpa15codes 2 Rel-8 R4 11/06/2007 07/03/2008 100% RP-070745 Vodafone RP#39 completed

######## 350036 Deleted - UMTS 2300 MHz FDD/TDD RInImp8-UMTS2300 2 Rel-8 R4 05/03/2007 12/09/2008 100% RP-070128 AT&T RP#41 stopped

####1200 25125 Rel-8 Improvements of the Radio Interface - UE Conf ormance TestingRInImp-UEConTest 1 Rel-8 R5 01/06/2007 05/12/2008 100% not applicable - 05/08: Linked to Feature UID_20028 (RInImp) 

####1201 25050 Conformance Test Aspects – CS Voice Service over HS PARInImp8-CsHspa_UEConTest2 Rel-8 R5 01/06/2007 12/09/2008 100% RP-080160 Huawei RP#41 completed

####1202 400055 Conformance Test Aspects – Performance requirements  for 15 code reception with 16QAM/QPSK (FDD)RInImp8-UEConTest_ Hsdpa15codes2 Rel-8 R5 07/03/2008 05/12/2008 100% RP-080311 Ericsson RP#42 completed

####1203 370035 Rel-8 RAN improvements RANimp 1 Rel-8 RP 04/06/2007 29/05/2009 100% not applicable - -

####1204 360013 Combination of 64QAM and MIMO for HSDPA (FDD) RANimp-64QamMimoHsdpa2 Rel-8 R1 04/06/2007 12/09/2008 100% RP-070500 Ericsson RP#41 completed
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####1205 370036 Improved L2 for uplink RANimp-UplinkL2dataRates2 Rel-8 R2 14/09/2007 30/05/2008 100% RP-070717 Ericsson RP#40 completed. Linked to UID_370037 Enhanced Uplink for CELL_FACH State in FDD

####1206 370037 Enhanced Uplink for CELL_FACH State in FDD RANimp-UplinkEnhState 2 Rel-8 R2 14/09/2007 05/12/2008 100% RP-070677 Nokia Siemens NetworksRP#42 completed. Linked to UID_370036 Improved L2 for uplink

####1207 370038 Enhanced UE Discontinuous Reception (DRX) for FDD RANimp-DRX 2 Rel-8 R2 14/09/2007 12/09/2008 100% RP-070679 Nokia RP#41 completed. Continuation of Rel-7 work item "Continuous connectivity for packet data users"  UID_20046.

####1208 370039 Enhancements for Serving Radio Network Subsystem (S RNS) Relocation ProcedureRANimp-SrnsReloc 2 Rel-8 R3 14/09/2007 12/09/2008 100% RP-070759 Nokia Siemens NetworksRP#41 completed. Linked to UID_370040  Enhancements for FDD HSPA Evolution

####1209 370040 Enhancements for FDD HSPA Evolution RANimp-HSPAEvo 2 Rel-8 R3,R2 14/09/2007 05/12/2008 100% RP-080830 Nokia Siemens NetworksRP#42 completed. Triggered by Rel-7 Study on Scope of future FDD HSPA Evolution (UID_20065) TR 25.999

####1210 380075 64QAM for 1.28 Mcps TDD HSDPA RANimp-64Qam1.28TDD2 Rel-8 R1 04/12/2007 05/12/2008 100% RP-070924 ZTE RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824

####1211 380076 Enhanced CELL_FACH state in 1.28 Mcps TDD RANimp-EnhState1.28TDD2 Rel-8 R2 04/12/2007 05/12/2008 100% RP-071038 ZTE RP#42 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824

####1212 390028 Continuous Connectivity for packet data users for 1 .28 Mcps TDDRANimp-LCRCPC 2 Rel-8 R1 07/03/2008 29/05/2009 100% RP-080085 TD Tech RP#44 completed. Linked to Rel-8 Study on Scope of future HSPA Evolution for 1.28 Mcps TDD (UID_370041) TR 25.824

####1213 390029 HSPA VoIP to WCDMA/GSM CS continuity RANimp-HSPAVoIP 2 Rel-8 R2 07/03/2008 06/03/2009 100% RP-080749 Nokia RP#43 completed

####1214 390030 HS-DSCH Serving Cell Change Enhancements RANimp-HSDSCH 2 Rel-8 R2 07/03/2008 05/12/2008 100% RP-080227 Ericsson RP#42 completed

####1215 400050 MIMO for 1.28 Mcps TDD. Linked to Rel-8 Study on Sc ope of future HSPA Evolution for 1.28 Mcps TDD (UID _370041) TR 25.824RANimp-MIMOLCR 2 Rel-8 R1,R4 01/11/2007 06/03/2009 100% RP-080485 CATT RP#43 completed

####1216 400052 Dual-Cell HSDPA operation on adjacent carriers RANimp-DCHSDPA 2 Rel-8 R1,R4 30/05/2008 11/12/2008 100% RP-080490 Ericsson RP#42 completed. Triggered by UID_390032  Study on Dual-Cell HSDPA (withdrawn TR 25.825 v100).

####1217 25126 Rel-8 RAN improvements - UE Conformance Testing RANimp-UEConTest 1 Rel-8 R5 30/05/2008 17/09/2010 100% not applicable - Linked to Feature UID_20029 (RANimp) 

####1218 410020 Conformance Test Aspects – Combination of 64QAM and  MIMO for HSDPA (FDD)RANimp-UEConTest_64QamMimoHsdpa2 Rel-8 R5 12/09/2008 04/12/2009 100% RP-080759 Ericsson RP#46 completed. Testing for UID_360013

####1219 400056 Conformance Test Aspects – Improved L2 for uplink RANimp-UEConTest_UplinkL2dataRates2 Rel-8 R5 30/05/2008 18/09/2009 100% RP-080606 Ericsson RP#45 completed. Testing for UID_370036

####1220 440010 Conformance Test Aspects – 1.28 Mcps TDD Improved L 2 support for high data ratesRANimp-UEConTest_ImprovedL2LCRTDD2 Rel-8 R5 29/05/2009 17/09/2010 100% RP-090491 CATT RP#49 completed. Testing for Rel-7 UID_340039 Improved L2 support for high data rates and Rel-8 UID_370036 Improved L2 for uplink

####1221 400057 Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPARANimp-UEConTest_64Qam1.28TDD2 Rel-8 R5 30/05/2008 29/05/2009 100% RP-080334 ZTE RP#44 completed. Testing for UID_380075

####1222 420015 Conformance Test Aspects – Dual-Cell HSDPA operatio n on adjacent carriersRANimp-UEConTest_DCHSDPA2 Rel-8 R5 05/12/2008 04/06/2010 100% RP-080996 Qualcomm RP#48 completed. Testing for UID_400052

####1223 430024 Conformance Test Aspects – Enhanced Uplink for CELL _FACH State in FDDRANimp-UEConTest_EnhancedRACHCellFACHState2 Rel-8 R5 06/03/2009 04/06/2010 100% RP-090152 Nokia RP#48 completed. Testing for UID_370037

####1224 430028 Conformance Test Aspects – Receiver Type3i RANimp-UEConTest_ReceiverType3i2 Rel-8 R5 06/03/2009 04/12/2009 100% RP-090010 Qualcomm RP#46 completed. Testing for Receiver Type3i  in 25.101 UE radio Tx and Rx FDD

####1225 440009 Conformance Test Aspects – Enhanced CELL_FACH State  in LCR TDDRANimp-UEConTest_EnhancedCellFACHStateLCRTDD2 Rel-8 R5 30/05/2009 17/09/2010 100% RP-090490 CATT RP#49 completed. Testing for UID_380076

####1226 450024 Conformance Test Aspects – Continuous Connectivity for packet data users for 1.28 Mcps TDDRANimp-UEConTest_CPCLCRTDD2 Rel-8 R5 18/09/2009 17/09/2010 100% RP-090751 ZTE RP#49 completed. Testing for UID_390028

####1227 450025 Conformance Test Aspects – MIMO for 1.28 Mcps TDD RANimp-UEConTest_MIMOLCRTDD2 Rel-8 R5 18/09/2009 04/06/2010 100% RP-100120 ZTE PR#48 completed. Testing for UID_400050

####1228 450026 Conformance Test Aspects – HS-DSCH Serving Cell Cha nge EnhancementsHSDSCH_UEConTest 2 Rel-8 R5 18/09/2009 19/03/2010 100% RP-090756 Qualcomm RP#47 completed. Testing for UID_390030

####1229 360008 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast MBSFN-DOB 1 Rel-8 R1 04/06/2007 05/12/2008 100% RP-081124 Ericsson RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). 

####1230 440008 Conformance Test Aspects – 3.84 Mcps TDD MBSFN Inte grated Mobile BroadcastMBSFN_IMB_UEConTest1 Rel-8 R5 30/05/2009 19/03/2010 100% RP-090583 IPwireless RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008

####1231 50583 GERAN support for GERAN - 3G Long Term Evolution in terworkingGELTE 1 Rel-8 GP,G1,C1 08/09/2006 02/09/2011 92% GP-061757 Nokia, Nokia Siemens NetworksGP#41 completed (MS conformance testing open)

####1232 51583 G1 part of GERAN support for GERAN - 3G Long Term E volution interworkingGELTE 2 Rel-8 G1 08/09/2006 20/02/2009 100% GP-061757 Nokia, Nokia Siemens NetworksGP#41 completed

####1233 52583 G2 part of GERAN support for GERAN - 3G Long Term E volution interworkingGELTE 2 Rel-8 G2 08/09/2006 20/02/2009 100% GP-061757 Nokia, Nokia Siemens NetworksGP#41 completed

####1234 53583 CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworkingGELTE 2 Rel-8 C1 08/09/2006 20/02/2009 100% GP-061757 Nokia, Nokia Siemens Networks-

####1235 54583 Testing for GERAN support for GERAN - 3G Long Term Evolution interworkingGELTE 2 Rel-8 G3new 08/09/2006 02/09/2011 80% GP-061757 Nokia, Nokia Siemens NetworksGP#50 completion 05/11=>09/11

####1236 55586 U-TDOA Enhancement GUTEN 1 Rel-8 GP 18/05/2007 16/11/2007 100% GP-070865 TruePosition GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 

####1237 50587 GAN Enhancements GANENH 1 Rel-8 GP 15/05/2007 04/09/2009 100% GP-071484 T-Mobile GP#37 completed. GP#43 completed Testing

####1238 50588 Update to GAN specifications GANENH-SPEC 2 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071560 T-Mobile GP#37 completed

####1239 53089 Update TS 51.010 Mobile Station (MS) Conformance Sp ecification for GAN EnhancementsGANENH-MStest 2 Rel-8 G3new 15/05/2007 04/09/2009 100% GP-071563 T-Mobile GP#43 completed

####1240 50591 AoIP (A-interface over IP) AoIP 1 Rel-8 GP,S4,C4,C1,C303/01/2000 11/12/2008 100% GP-081361 China Mobile, EricssonGP#40/TSG#42 completed . Triggered by TR 43.903 Stu dy on A-interface over IP (AINTIP) UID_50589. 

####1241 400041 GERAN aspects of AoIP AoIP 2 Rel-8 GP 03/01/2000 21/11/2008 100% GP-081362 China Mobile, EricssonGP#40 completed. GP#39 updated WID GP-080901=>GP-081362. 

####1242 400042 Media Requirements for CS over IP based User Plane AoIP-CSoIP 2 Rel-8 S4 05/12/2007 11/12/2008 100% SP-080444 China Mobile, EricssonSP#42 completed

####1243 400024 Core Network Impacts for A-Interface User Plane ove r IPAoIP-CN 2 Rel-8 C4 30/05/2008 05/12/2008 100% CP-080722 Ericsson CP#42 completed. Updated WID CP-080278=>CP-080722

####1244 400124 Core Network Impacts for A-Interface User Plane ove r IPAoIP-CN 2 Rel-8 C1 30/05/2008 05/12/2008 100% CP-080722 Ericsson CP#42 completed. Updated WID CP-080278=>CP-080722

####1245 400224 Core Network Impacts for A-Interface User Plane ove r IPAoIP-CN 2 Rel-8 C3 30/05/2008 05/12/2008 100% CP-080722 Ericsson CP#42 completed. Updated WID CP-080278=>CP-080722

####1246 51147 New multicarrier BTS class MCBTS 1 Rel-8 G1 31/08/2007 29/08/2008 100% GP-071542 Alcatel-Lucent GP#39 completed

####1247 38001 Support for Additional Navigation Satellite Systems  (ANSS) for LCSANSS 1 Rel-8 S1,G2 16/05/2008 11/12/2008 100% GP-081784 Qualcomm GP#40 completed. Align with RANimp-ANSS ongoing wor k item. GP#40 WID updated GP-080776=>GP-081784 (Con formance testing moved to A-GNSS WID)

May Jul
Qtr 3, 2011

Page 29



ID ID Unique_ID Name Acronym Outline
Level

Release Resource
Names

Start Finish %
Complete

Hyperlink WI
rapporteur

name

Notes

####1248 420038 Stage 1 for ANSS for LCS ANSS 2 Rel-8 S1 11/12/2008 11/12/2008 100% not applicable - SP#42 completed by 22.071 CR0077

####1249 38101 Support for Additional Navigation Satellite Systems  (ANSS) for LCSANSS 2 Rel-8 G2 16/05/2008 21/11/2008 100% GP-081784 Qualcomm GP#40 completed. Align with RANimp-ANSS ongoing work item. GP#40 WID updated GP-080776=>GP-081784 (Conformance testing moved to A-GNSS WID)

####1250 400051 Support for Additional Navigation Satellite Systems  (ANSS) for LCSRANimp-ANSS 2 Rel-8 R2 30/05/2008 05/12/2008 100% RP-080346 Qualcomm SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9

####1251 51149 Conformance testing for the Latency Reductions feat ureCTLATRED 1 Rel-8 G1, G3new 22/02/2008 05/03/2010 100% GP-080367 Ericsson GP#45 completed

####1252 53090 MS conformance testing for the Latency Reductions f eatureCTLATRED-MStest 2 Rel-8 G3new 22/02/2008 05/03/2010 100% GP-080368 Ericsson GP#45 completed

####1253 51150 BTS conformance testing for the Latency Reductions featureCTLATRED-BTStest 2 Rel-8 G1 22/02/2008 20/02/2009 100% GP-080369 Ericsson GP#41 completed

####1254 53091 MS conformance testing of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb  mode"PSHCT-MStest 1 Rel-8 G3new 22/02/2008 21/11/2008 100% GP-080411 Rohde & SchwarzGP#40 completed

####1255 320001 (Small) Technical Enhancements and Improvements for  Rel-8TEI8 1 Rel-8 All 01/01/2007 11/12/2008 100% not applicable - SP#42 completed

####1256 400025 Test - (Small) Technical Enhancements and Improveme nts for Rel-8TEI8_Test 1 Rel-8 R5,G3new 07/03/2007 24/12/2010 100% not applicable - -

######## 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181 NTT DoCoMo SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 

######## 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181 NTT DoCoMo 22.258 withdrawn, superseded by 22.278 (UID 320022). SP#38 stopped

######## 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN LCS4_IWLAN 1 Rel-8 S2 28/09/2007 28/09/2007 100% SP-060818 LG Electronics SP-35 stopped

######## 330010 Deleted - never approved- FBI Phase 2 FBI2 1 Rel-8 S2 28/09/2007 28/09/2007 100% - Nokia Siemens NetworksSP#38 stopped

######## 330007 Deleted -Enhancements to BS30 Bearer service for Videotelephony BS30 1 Rel-8 S1 15/03/2007 15/03/2007 100% SP-060484 3 SP#38 stopped (no support)

######## 370055 Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 03/09/2007 14/12/2007 100% - Telecom Italia SP#38 stopped

######## 400023 Deleted - Contact Manager Conformance Test specifications eUPHBOOK-Test 1 Rel-8 C6 02/06/2008 19/03/2010 100% CP-080430 Comprion, GemaltoCP#47 work stopped/abandoned

######## 400123 Deleted - Contact Manager for 3GPP UICC applications test specificationseUPHBOOK-Test 2 Rel-8 C6 02/06/2008 19/03/2010 100% CP-080430 Comprion CP#47 work stopped/abandoned

######## 400223 Deleted - Contact Manager API for Java™ Card test specification eUPHBOOK-Test 2 Rel-8 C6 02/06/2008 19/03/2010 100% CP-080430 Gemalto CP#47 work stopped/abandoned

######## 53092 Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domainSCSAGBCT-MStest 1 Rel-8 G3new 25/02/2008 04/09/2009 100% GP-080330 Nokia GP#43 work stopped/abandoned (completion 0%)

####1267 0 Release 8 Studies - 1 Rel-8 CP,GP,RP,SP07/10/2005 12/11/2010 100% - - -

####1268 7026 Study on Customised Alerting Tone (CAT) Requirement sFS_CAT 1 Rel-8 S1 07/10/2005 14/09/2006 100% SP-060474 China Mobile Spin-off Rel-8 Feature Customized Alerting Tone (CAT) Service UID_340029

####1269 7027 Study on Facilitating Machine to Machine Communicat ion in GSM and UMTS (M2M)FS_M2M 1 Rel-8 S1 04/11/2005 08/03/2007 100% SP-050527 Siemens SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)

####1270 31089 Study on Network Composition FS_NetComp 1 Rel-8 S1 07/12/2005 12/12/2007 100% SP-060478 Nokia Siemens NetworksSP#38 completed

####1271 320024 Study on Requirements of IMS Multimedia Conferencin gFS_IMSconf 1 Rel-8 S1 08/06/2006 12/09/2007 100% SP-060479 China Mobile SP#37 completed. Spin-off New Feature UID_370026  Value-Added Services for Short Message Service (VAS4SMS)

####1272 320025 Study on support of a Public Warning System FS_PWS 1 Rel-8 S1 03/09/2007 14/03/2008 100% SP-080054 T-Mobile SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)

####1273 330016 Study on Paging Permission with Access Control FS_PPAC 1 Rel-8 S1 28/09/2006 20/09/2007 100% SP-060785 NTT DoCoMo SP#37 completed. Spin-off new Feature UID_370084 (PPACR)

####1274 340033 Study on Non-3GPP access Network Selection Principl es (NSP)FS_N3GtoNSP 1 Rel-8 S1 06/12/2006 05/06/2008 100% SP-080318 Telefónica O2 SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912

####1275 340034 Study on Value Added Services for Short Message Ser viceFS_VAS4SMS 1 Rel-8 S1 06/12/2006 07/12/2007 100% SP-060786 China Mobile SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)

####1276 340035 Study on Service continuity between mobile and WLAN  networksFS_SMLSWLAN 1 Rel-8 S1 06/12/2006 06/12/2007 100% SP-060936 NEC SP#38 completed

####1277 370086 Study on Services Alignment and Migration FS_ServAl 1 Rel-8 S1 06/12/2006 12/03/2008 100% SP-070126 Telefónica O2 SP#39 completed. Spin-off Rel-9 Feature UID_330017 Services Alignment and Migration (ServAl)

####1278 32085 Study on 3GPP System Architecture Evolution FS_SAE 1 Rel-8 S2,S3 03/12/2004 12/03/2009 100% SP-070163 Vodafone SP#43 completed

####1279 32086 Stage 2 Interim conclusion for RAN Work to start FS_SAE 2 Rel-8 S2 03/12/2004 18/09/2008 100% SP-070163 Vodafone SP#41 completed

####1280 32087 Stage 2 study on 3GPP architectural development FS_SAE 2 Rel-8 S2 09/01/2006 18/09/2008 100% SP-070163 Vodafone SP#41 completed

####1281 7024 Security study for Inter-access mobility between no n-3GPP and 3GPP systemFS_SAE 2 Rel-8 S3 03/09/2007 12/03/2009 100% SP-070163 Nokia SP#43 completed

####1282 320028 Study on Stage 2 aspects of IMS Service Brokering FS_ISB_ST2 1 Rel-8 S2 19/06/2006 18/09/2008 100% SP-060443 Telcordia SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]

####1283 7049 Study on IMS utilizing multicast bearer services FS_MLTICAST-IMS 1 Rel-8 S2 22/03/2006 06/12/2007 100% SP-060148 Nokia Siemens NetworksSP#38 completed

####1284 350051 Study on Multimedia Session Continuity FS_MMSC 1 Rel-8 S2 26/04/2007 05/06/2008 100% SP-070818 LG ElectronicsSP#40 completed

####1285 380034 Study on centralized IMS service control FS_ICS 1 Rel-8 S2,S1 23/10/2006 12/03/2008 100% SP-070494 Ericsson SP#39 completed

####1286 370087 Study on centralized IMS services requirements FS_ICS-S1 2 Rel-8 S1 05/03/2007 12/03/2008 100% SP-070494 NEC SP#39 completed

####1287 330012 Study on centralized IMS services control FS_IMS_CSC 2 Rel-8 S2 23/10/2006 12/03/2008 100% SP-070494 Alcatel-Lucent SP#39 completed

####1288 380078 Study on Architecture of IMS based Customized Alert ing Tone (CAT)FS_CAT-St2 1 Rel-8 S2 04/12/2007 18/09/2008 100% SP-070905 China Mobile SP#41 completed as Rel-8

####1289 380085 Study on Home (e)NodeB Security FS_HNB_Sec 1 Rel-8 S3 20/12/2007 12/03/2009 100% SP-070783 Huawei SP#43 completed. Linked to RAN4 Study on 3G Home NodeB/eNodeB (UID_350039) and to SA5 Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB (UID_360007)

####1290 360015 Study on Transferring of emergency call data – in-b and modem solutioneCALLIBMS 1 Rel-8 S4 07/12/2006 12/12/2007 100% SP-060935 Airbiquity SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)
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######## 35065 Study on Element Operations Systems Function (EOSF)  definitionOAM7-NIM- EOSF 1 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070307 China Mobile SP#40 completed. WID updated SP-050608=>SP-070307

######## 35074 Study on SA5 MTOSI XML Harmonization OAM8-NIM-XML 1 Rel-8 S5 10/05/2006 12/09/2007 100% SP-070305 Nortel SP#37 completed. WID updated SP-050295=>SP-070305

####1293 320006 Study on Common Profile Storage (CPS) Framework of User Data for network services and managementOAM7-CPS 1 Rel-8 S5 03/07/2006 07/06/2007 100% SP-060263 T-Mobile SP#36 completed. Spin-off New Feature UID_400034 User Data Convergence (UDC)

####1294 340036 Study on Management for LTE and SAE FS_OAM_LTE_SAE 1 Rel-8 S5 07/12/2006 11/12/2008 100% SP-060753 Ericsson SP#42 completed

####1295 350004 Study on Charging Aspects of 3GPP System Evolution FS_SAEcharg 1 Rel-8 S5 02/04/2007 06/12/2007 100% SP-070174 Nokia Siemens NetworksSP#38 completed

####1296 7048 Study on AS-MRFC media server control protocol MRFC 1 Rel-8 C1 22/03/2006 13/06/2008 100% CP-060180 Hewlett-PackardCP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)

####1297 350018 Study on IMS Restoration Procedures FS_IMS_RP 1 Rel-8 C4 26/03/2007 30/05/2008 100% CP-070031 Ericsson CP#40 completed. Spin-off WID UID_400012 (IMS_RP)

####1298 360030 Study on IMS Application Server Service Data Descri ptions for AS interoperabilityFS_IMS_ASIO 1 Rel-8 C4 14/09/2007 12/09/2008 100% CP-070685 Alcatel-Lucent CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)

####1299 360031 Study on Customized Alerting Tone (CAT) solution fo r voice and video call in CS domainFS_CAT_VVC_CS 1 Rel-8 C4 14/09/2007 12/09/2008 100% CP-070518 China Mobile CP#41 completed. Spin-off WID under Feature CAT UID_340029

####1300 380023 Study on InterWorking Function between MAP based an d Diameter based interfacesFS_MAP2Diam 1 Rel-8 C4 30/11/2007 05/12/2008 100% CP-070760 Huawei CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005

####1301 370041 Study on Scope of future HSPA Evolution for 1.28 Mc ps TDDFS_RAN-LCRTDDHSPAEvo1 Rel-8 R1 14/09/2007 30/05/2008 100% RP-070748 RITT RP#40 completed

####1302 370042 Study on Synchronized E-DCH for UTRA FDD FS_RAN-UplinkSync 1 Rel-8 R1 14/09/2007 07/03/2008 100% RP-070678 Nokia Siemens NetworksRP#39 completed

####1303 360016 Study on Improved network controlled mobility betwe en LTE and 3GPP2/mobile WiMAX radio technologiesFS_RAN-LTEmob 1 Rel-8 R4 04/06/2007 03/12/2007 100% RP-070511 Motorola RP#38 completed

####1304 350039 Study on 3G Home NodeB/eNodeB FS_RAN-HNBeNB 1 Rel-8 R4 05/03/2007 30/05/2008 100% RP-070257 Motorola RP#40 completed

####1305 50589 Study on A-interface over IP AINTIP 1 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071562 China Mobile, EricssonGP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591

####1306 50590 Study on Multi-User Reusing-One-Slot MUROS 1 Rel-8 GP 16/11/2007 12/11/2010 100% GP-072033 Nokia Siemens NetworksGP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)

####1307 51148 Study on Optimized Transmit Pulse Shape for Downlin k EGPRS2-B WIDER 1 Rel-8 G1 16/11/2007 21/05/2010 100% GP-072026 Research In Motion, Nokia Siemens NetworksGP#46 completed

######## 350017 Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP SystemsFS_SM3GWLAN 1 Rel-8 S2 20/03/2007 18/09/2008 100% SP-070106 Orange SP#41 stopped. Draft TR 23.827 content implemented in TS 23.327.

######## 370044 Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networksFSSCMobToW 1 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070557 BT SP#39 stopped

######## 380068 Deleted - Study on Evaluation of LCS Control Plane Solution for EPS FS_LCS_EPS 1 Rel-8 S2 14/01/2008 30/05/2008 100% SP-070819 SiRF SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped

######## 380080 Deleted - Study on HS-PDSCH serving cell change enhancements FS_RAN-HSPDSCH 1 Rel-8 R4 17/12/2007 07/03/2008 100% RP-071044 Qualcomm RP#39 stopped (no TR produced). Spin-off HS-DSCH Serving Cell Change Enhancements (UID_39003)

######## 390032 Deleted - Study on Dual-Cell HSDPA operation FS_RAN-DCHS 1 Rel-8 R1 15/08/2007 06/03/2009 100% RP-080228 Qualcomm RP#43 stopped (draft TR 25.825 v100 withdrawn). Conclusions in RP-090318 (RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WI approved on Dual-Cell HSDPA operation on adjacent carriers (UID_400052)

####1313 0 Release 7 Features - 1 Rel-7 CP,GP,RP,SP02/05/2005 06/12/2007 100% - - -

####1314 732097 Identification of Communication Services in IMS ServID 1 Rel-7 S2,S1,C1,S5 02/05/2005 14/09/2007 100% SP-060293 Ericsson WID approved SP#28. WID updated SP#32

####1315 32106 TR on ServID ServID 2 Rel-7 S2 02/05/2005 21/03/2006 100% SP-060293 Ericsson -

####1316 32107 Stage 1,2 of ServID ServID 2 Rel-7 S1,S2 11/11/2005 31/05/2006 100% SP-060293 Ericsson -

####1317 320010 Stage 3 of ServID ServID 2 Rel-7 C1 31/03/2006 15/03/2007 100% CP-060259 Ericsson CP#32 approved WID

####1318 7035 Charging of ServID ServID 2 Rel-7 S5 31/03/2006 14/09/2007 100% SP-060293 Orange -

####1319 32116 Supporting Globally Routable User Agent URIs in IMS GRUU 1 Rel-7 S2,S1,C1 14/11/2005 15/06/2007 100% SP-050633 Research In MotionSP#29 approved WID

######## 7009 Deleted - TR on GRUU GRUU 2 Rel-7 S2 14/11/2005 14/09/2006 100% SP-050633 Research In MotionAbandoned

####1321 7010 Stage 1,2 of GRUU GRUU 2 Rel-7 S1,S2 03/07/2006 29/09/2006 100% SP-050633 Research In MotionSP#29 approved WID

####1322 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060358 CableLabs CP#32 approved WID

####1323 7038 Multimedia Telephony Service for IMS MTSI 1 Rel-7 S1,C1,S4 01/02/2006 15/06/2007 100% SP-060224 Ericsson -

####1324 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7 S1 01/02/2006 29/09/2006 100% SP-060224 Ericsson -

####1325 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 10/03/2006 14/06/2007 100% CP-060257 Ericsson -

####1326 7040 Media handling and interaction in MTSI MTSI-MHI 2 Rel-7 S4 15/03/2006 15/03/2007 100% SP-060225 Ericsson -

######## 7023 Deleted - duplicates UID7039 - IMS Multimedia Telephony Service MMTEL 2 Rel-7 S1 15/06/2007 15/06/2007 100% SP-050387 Ericsson -

####1328 350147 Multimedia Telephony Service for IMS (MTSI) - UE Co nformance TestingMTSI-UEConTest 1 Rel-7 R5 19/09/2007 12/03/2009 100% RP-080605 Ericsson, MotorolaRP#43 completed. Linked UID_7038 (MTSI)

####1329 377001 TISPAN requirements for Multimedia Telephony with P STN/ISDN simulation servicesTMMTEL7 1 Rel-7 S1 18/09/2007 06/12/2007 100% SP-070568 - -

####1330 387001 Maintenance of TISPAN release 1 common IMS MCIMSTR1 1 Rel-7 S2 18/09/2007 06/12/2007 100% SP-070915 Ericsson -

####1331 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-S1 2 Rel-7 S1 18/09/2007 06/12/2007 100% SP-070915 Telecom Italia -

####1332 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-S2 2 Rel-7 S2 18/09/2007 06/12/2007 100% SP-070915 Ericsson -

####1333 32045 PS domain and IMS impacts for supporting IMS Emerge ncy callsEMC1 1 Rel-7 S2,S1 18/09/2000 15/06/2007 100% SP-050604 Siemens -
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####1334 1314 Service Requirements for IP-based emergency calls EMC1 2 Rel-7 S1 18/09/2000 25/06/2004 100% SP-050604 Siemens -

####1335 32046 Study on Stage 2 for IMS-level solution EMC1 2 Rel-7 S2 26/02/2003 16/09/2005 100% SP-050604 Siemens -

####1336 32080 Study on Stage 2 for GPRS-level solution EMC1 2 Rel-7 S2 14/10/2004 08/12/2005 100% SP-050604 Siemens -

####1337 32100 Stage 2 Specification Phase - IMS-level EMC1 2 Rel-7 S2 05/09/2005 09/06/2006 100% SP-050604 Siemens -

######## 32101 Deleted - Stage 2 Specification Phase - GPRS-level EMC1 2 Rel-7 S2 02/03/2007 02/03/2007 100% SP-050604 Siemens -

####1339 1653 Emergency Call Enhancements for IP& PS Base d Calls – stage 3 EMC1 2 Rel-7 C1 09/01/2006 15/06/2007 10 0% CP-050529 Ericsson -

####1340 1315 CT1 IMS aspects to support IMS Emergency sessions EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson -

######## 13028 Deleted - CT3 IMS aspects to support IMS Emergency sessions EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529 Ericsson Cancelled for Rel-7 and there is now corresponding Rel-8 WI

######## 13031 Deleted - CT3 PS domain aspects to support IMS Emergency sessionsEMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529 Ericsson Cancelled for Rel-7 and there is now corresponding Rel-8 WI

####1343 1646 CT1 PS domain aspects to support IMS Emergency sessions EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson -

####1344 14026 CT4 PS domain aspects to support IMS Emergency sessions EMC1-GPRSc4 3 Rel-7 C4 09/01/2006 01/06/2007 100% CP-050529 Ericsson -

####1345 11065 IMS Support of Conferencing IMSconf 1 Rel-7 C1 04/11/2005 15/03/2007 100% CP-070120 Alcatel-Lucent CP#35 revised WID

####1346 34033 Performance Characterization of VoIMS over HSDPA\EU L channelsVoIMS-PCVoIMS 1 Rel-7 S4 15/03/2005 06/12/2007 100% SP-050089 Alcatel-Lucent -

####1347 31062 WLAN-UMTS Interworking Phase 2 WLAN2 1 Rel-7 S1 05/01/2004 07/06/2005 100% SP-030712 Telenor Created at TSG#27 because of WLAN items belonging t o Rel-7

####1348 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7 S1 05/01/2004 11/06/2004 100% - - -

####1349 32096 Stage 2 on Session Continuity: covered by SAE WLAN-SC 2 Rel-7 S2 07/06/2005 07/06/2005 100% - - -

####1350 32110 WLAN Interworking – Private Network access from WLA N 3GPP IP AccessWLANPNA 1 Rel-7 S2,C1,C3,C4 10/10/2005 26/09/2006 100% SP-050489 NEC -

####1351 32111 WLAN-PNA - Stage 2 WLANPNA-st2 2 Rel-7 S2 10/10/2005 23/06/2006 100% SP-050489 NEC Approved at SP#29

####1352 11059 WLAN-PNA - Stage 3 WLANPNA-st3 2 Rel-7 C1,C3,C4 01/02/2006 26/09/2006 100% CP-060256 NEC Approved at CP#29

####1353 11064 CT1 aspets for WLAN-PNA WLANPNA-st3 3 Rel-7 C1 01/02/2006 26/09/2006 100% CP-060256 NEC Approved at CP#29

####1354 13027 CT3 aspets for WLAN-PNA WLANPNA-st3 3 Rel-7 C3 01/02/2006 26/09/2006 100% CP-060256 NEC Approved at CP#29

######## 14024 Deleted - CT4 aspets for WLAN-PNA WLANPNA-st3 3 Rel-7 C4 01/02/2006 26/09/2006 100% CP-060256 NEC CT4#31; no impacts identified, therefore completed. CP-32 stopped

####1356 32092 Enhancements to support QoS provisioning over 3GPP/ WLAN InterworkingWLANQOS 1 Rel-7 S2,C4,C1 14/03/2005 09/03/2007 100% SP-050682 Samsung Moved from FS section Feb 06. SP-30 updated WID

######## 7015 Deleted - TR on support of QoS on WLAN WLANQOS 2 Rel-7 S2 14/03/2005 31/01/2006 100% SP-050682 Samsung SP-32 stopped

####1358 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking WLANQOS 2 Rel-7 S2 01/02/2006 30/06/2006 100% SP-050682 Samsung SP-30 updated WID

####1359 14028 Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking WLANQOS 2 Rel-7 C4 22/09/2006 09/03/2007 100% CP-060418 Huawei CP-32 approved WID

####1360 340005 Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking WLANQOS 2 Rel-7 C1 04/09/2006 30/11/2006 100% CP-060418 Huawei CP-32 approved WID

####1361 32079 Location Services enhancements LCS3 1 Rel-7 S1,S2,GP,C4,R228/06/2004 17/12/2007 100% SP-040682 - -

####1362 32093 Stage 2 for LCS3 (including IMS emergency location aspects) LCS3 2 Rel-7 S2 31/12/2004 15/09/2006 100% SP-050119 SiRF SP#27 approved WID.

####1363 50558 LCS Enhancements related to Location-Based Services LCS3-LBS 2 Rel-7 GP 03/01/2005 31/08/2007 100% GP-050265 SiRF -

####1364 14025 CT4 aspects for LCS UEPos-LBS LCS3-UEPos-LBS 2 Rel-7 C4 02/01/2006 01/12/2006 100% CP-050240 SiRF -

####1365 20042 UE positioning - Velocity LCS3-UEPos-Velocity 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050300 SiRF Completed Sept 2006; SR in RP-060459

####1366 20012 Inclusion of Uplink TDOA UE positioning method in t he UTRAN specificationsLCS3-UEPos-UTDOA 2 Rel-7 R2 15/09/2004 17/12/2007 100% RP-040387 TruePosition Completed Nov 2007; SR in RP-070797

####1367 31052 LCS for 3GPP Interworking WLAN LCS3-IWLAN 2 Rel-7 S1 28/06/2004 02/03/2007 100% SP-060291 Telcordia -

####1368 32077 FS on 3GPP system to WLAN Interworking with LCS LCS3-IWLAN-FSs1 3 Rel-7 S1 28/06/2004 30/06/2006 100% SP-060291 Telcordia -

######## 32108 Deleted - Study of work on an LCS architecture for I-WLAN. LCS3-IWLAN-FSs2 3 Rel-7 S2 26/06/2006 02/03/2007 100% SP-060291 LG Electronics Updated WID at SP#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SP#33 TR for Information. Last mention SP-35 Mar 2007 (abandoned ?)

####1370 340007 Stage 2 for LCS architecture for I-WLAN LCS3-IWLAN 3 Rel-7 S2 23/10/2006 02/03/2007 100% SP-060818 LG ElectronicsWID at SP#55

######## 20030 Deleted - UE positioning Rel-7 LCS3-UEpos 2 Rel-7 RP 15/09/2004 17/12/2007 100% - - -

######## 20054 Deleted - RAN2 aspects for LBS LCS3-UEPos-LBS 2 Rel-7 R2 15/06/2005 15/06/2005 100% - SiRF -

####1373 31084 MBMS Enhancements MBMSE 1 Rel-7 S1,R1,C3 11/07/2005 30/11/2007 100% SP-050389 China Mobile -

####1374 340041 Stage 1 of MBMSE MBMSE 2 Rel-7 S1 11/07/2005 08/12/2005 100% SP-050389 China Mobile Structure created by MCC to include RAN aspects under SA1 Feature

####1375 340042 MBMS FDD Physical layer Enhancements MBMSE-RANPhysFDD 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070226 Ericsson Completed May 2007; SR in RP-070290

####1376 340043 MBMS TDD Physical layer Enhancements MBMSE-RANPhysTDD 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070241 IPWireless Completed May 2007; SR in RP-070291
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####1377 350022 MBMS Low Chip Rate TDD Physical Layer Enhancement MBMSE-RANPhysLCRTDD2 Rel-7 R1 16/03/2007 10/09/2007 100% RP-070253 RITT Completed May 2007; SR in RP-070292

####1378 340046 MBMS Mz interface MBMSMz 2 Rel-7 C3 04/12/2006 30/11/2007 100% CP-070109 Huawei -

####1379 400058 MBMS - UE Conformance Testing MBMSE_UEConTest 1 Rel-7 R5 01/06/2007 04/12/2009 100% not applicable - Linked to Rel-7 Feature UID_31084 (MBMSE)

####1380 25049 Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDDMBMSE-RANPhysTDD_UEConTest2 Rel-7 R5 01/06/2007 12/09/2008 100% RP-080155 IPWireless RP#41 completed

####1381 400059 Conformance Test Aspects – MBMS LCR TDD Physical La yer EnhancementMBMSE-RANPhysLCRTDD_UEConTest2 Rel-7 R5 30/05/2008 18/09/2009 100% RP-080318 CATT RP#45 completed

####1382 400060 Conformance Test Aspects – MBSFN for FDD MBMSE-UEConTest_RANPhysFDD2 Rel-7 R5 30/05/2008 04/12/2009 100% RP-080336 Huawei RP#46 completed

####1383 34038 MBMS User Service Extensions MBMSUSE 1 Rel-7 S4 07/12/2005 07/06/2007 100% SP-050838 Ericsson -

####1384 31051 Advanced Global Navigation Satellite System (A-GNSS ) conceptLCS3-AGNSS 1 Rel-7 S1,GP,R2 28/06/2004 31/08/2007 100% SP-040681 Alcatel -

####1385 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel-7 GP 28/06/2004 31/08/2007 100% GP-042677 Alcatel GP#36 completed

####1386 20050 Global Navigation Satellite System (GNSS) in UTRAN LCS3-GNSS-UTRAN 2 Rel-7 R2 15/12/2005 04/06/2007 100% RP-060211 France TelecomCompleted Sept 2006; SR in RP-070482

######## 50551 Deleted - Towards A-GNSS Concept GNSS 2 Rel-7 S1 16/02/2007 16/02/2007 100% GP-042677 Alcatel -

####1388 50581 A-GPS Minimum Performance GAGR 1 Rel-7 GP 28/04/2006 31/08/2007 100% GP-060834 Spirent -

####1389 31048 USSD message delivery and transfer to USIM USSD-USIM 1 Rel-7 S1,C6 05/03/2004 12/08/2005 100% SP-040104 Axalto -

####1390 31060 Stage 1 USSD-USIM 2 Rel-7 S1 18/03/2004 15/10/2004 100% SP-040104 Axalto -

####1391 43008 Alignment with requirements regarding USSD usage USSD-USIM 2 Rel-7 C6 05/03/2004 12/08/2005 100% TP-040069 Axalto -

####1392 31063 Combinational Services CSICS 1 Rel-7 S1,S2,C1,S4 17/01/2005 06/03/2006 100% SP-050228 TeliaSonera -

####1393 31064 Stage 1 for CSICS CSICS 2 Rel-7 S1 17/01/2005 09/06/2005 100% SP-050228 TeliaSonera -

####1394 32084 Stage 2 for CSICS CSICS 2 Rel-7 S2 17/01/2005 15/07/2005 100% SP-050228 TeliaSonera -

####1395 11054 Stage 3 for CSICS CN aspects CSICS 2 Rel-7 C1 02/05/2005 06/03/2006 100% CP-060105 Vodafone -

####1396 34031 Stage 3 for codec aspects CSICS-Codec 2 Rel-7 S4 15/03/2005 07/12/2005 100% SP-050091 Ericsson -

####1397 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C4 17/12/2004 05/12/2005 100% SP-040743 Nortel -

####1398 31066 Stage 1 for CAMEL Trunk Triggers TTCAMEL 2 Rel-7 S1 17/12/2004 05/12/2005 100% SP-040743 Nortel -

####1399 14017 CAMEL Trunk Originated Trigger Detection Points CamelR7 2 Rel-7 C4 17/12/2004 05/12/2005 100% NP-040550 Nortel -

####1400 31088 IMS Service Brokering enhancements ISB 1 Rel-7 S1 07/12/2005 13/03/2006 100% SP-050830 Telcordia No CR submitted in rel-8 (according to CR database). 

####1401 320027 Stage 1 for ISB ISB-s1 2 Rel-7 S1 07/12/2005 13/03/2006 100% SP-050830 Telcordia No Rel-8 changes

####1402 11045 Enhancements of VGCS for public authority officials EVGCS 1 Rel-7 S1,C1,C4,G2 27/08/2004 15/06/2007 100% SP-040304 - Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authori ty officials

####1403 31061 Stage 1 EVGCS 2 Rel-7 S1 27/08/2004 27/08/2004 100% SP-040304 Siemens Voice Group Call Service

####1404 11056 Architecture and protocol aspects EVGCS 2 Rel-7 C1,C4 27/08/2004 15/06/2007 100% CP-050528 Siemens -

####1405 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 27/08/2004 15/06/2007 100% CP-050528 Siemens -

####1406 14022 CT4 aspects of EVGCS EVGCS 3 Rel-7 C4 27/08/2004 10/03/2006 100% CP-050528 Siemens -

####1407 752076 GERAN2 aspects EVGCS 2 Rel-7 G2 27/08/2004 16/02/2007 100% GP-071855 Siemens -

####1408 11055 Improvements of VGCS for parallel use of services IVGCS 1 Rel-7 S1 15/03/2005 15/03/2007 100% SP-070167 - Voice Group Call Service

####1409 31070 Service Requirements for VGCS improvements IVGCS 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-070167 T-Mobile -

####1410 32090 Stage 2 modifications for VGCS improvements IVGCS 2 Rel-7 C1 01/12/2005 14/03/2007 100% NP-050141 T-Mobile -

####1411 11057 Protocol aspects IVGCS 2 Rel-7 C1 01/12/2005 15/03/2007 100% NP-050141 T-Mobile Previous name (before CT32) was Architecture and pr otocol aspects

####1412 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 01/12/2005 15/03/2007 100% CP-070118 T-Mobile -

######## 14023 Deleted - CT4 aspects of IVGCS IVGCS-St3-c4 3 Rel-7 C4 09/03/2007 09/03/2007 100% NP-050141 T-mobile CT4#33 stage 2 solution is still open. ...

####1414 31071 OSA Rel-7 OSA7 1 Rel-7 S1,C5 15/03/2005 08/06/2007 100% SP-050183 AePONA -

####1415 31072 Service Requirements for OSA Service Broker OSA7-SB 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-050183 AePONA az: WID URL corrected

####1416 43011 Stage 2 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% CP-060607 AePONA -

####1417 7017 Stage 3 OSA API Service Brokering OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% - AePONA -

####1418 15039 OSA Stage 2/3 enhancements OSA7 2 Rel-7 C5 28/04/2006 08/06/2007 100% CP-070200 AePONA CP#34: WID updated. Completion 12/06 =>03/07

####1419 7018 Parlay X Message Broadcast Web Service OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% - ETRI -
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####1420 7019 Parlay X Geocoding Web Service OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% - ETRI -

####1421 7020 Parlay X Application driven QoS Web Service OSA7 3 Rel-7 C5 28/04/2006 09/03/2007 100% - BT -

####1422 340001 Parlay-X Device Capabilities and Configuration OSA7 3 Rel-7 C5 26/10/2006 08/06/2007 100% - Telenor -

####1423 340002 Parlay-X Multimedia Streaming Session Management Web Service OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% - Telenor -

####1424 340003 Parlay-X Multimedia Multicast Control Web Service OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% - ETRI -

####1425 340004 OSA API Conference Call Control SCF OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% - Ericsson -

####1426 31053 Selective Disabling of UE Capabilities SDoUE 1 Rel-7 S1,S2,C1 24/01/2005 15/06/2007 100% SP-050182 Motorola Moved from FS section Feb 06

####1427 32088 Stage 1 of SDoUE SDoUE-CR 2 Rel-7 S1 24/01/2005 08/12/2006 100% SP-050182 Motorola Moved from FS section Feb 06

######## 32089 Deleted - TR on different possible architectures SDoUE-FS 2 Rel-7 S2 21/03/2005 16/12/2005 100% SP-050182 Vodafone Moved from FS section Feb 06. Abandoned at SP-30

####1429 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 10/03/2006 15/06/2007 100% CP-070121 Ericsson -

####1430 7041 Network selection enhancements (NSP) NSP-CR 1 Rel-7 S1 15/03/2006 15/06/2007 100% SP-060220 O2 -

####1431 320012 Stage 1 of NSP NSP-TS 2 Rel-7 S1 15/03/2006 06/12/2006 100% SP-060220 O2 -

####1432 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060357 Motorola -

####1433 25048 Network selection enhancements (NSP) - UE Conforman ce TestingNSP-CR_UEConTest 1 Rel-7 R5 01/06/2007 05/12/2008 100% RP-080135 Nokia RP#42 completed. Testing for Feature UID_7041 (NSP-CR)

####1434 32064 Access Class Barring and Overload Protection ACBOP 1 Rel-7 S2,C1 15/03/2004 08/09/2006 100% SP-040338 Vodafone -

####1435 32065 TR on Stage 2 ACBOP 2 Rel-7 S2 15/03/2004 31/03/2005 100% SP-040338 NTT DoCoMo -

####1436 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 06/06/2005 31/01/2006 100% - - -

######## 20010 Deleted - Potential impact on Iu interface Overload functionality ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% - - -

######## 20009 Deleted - Extra ACBOP information in RAN ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% - - -

######## 50117 Deleted - Extra ACBOP information in GERAN ACBOP 2 Rel-7 GP 08/09/2006 08/09/2006 100% - - -

####1440 32074 System enhancements for fixed broadband access to I MSFBI 1 Rel-7 S2,S3,S5,C1,C3,C405/11/2003 14/03/2007 100% SP-060145 - -

####1441 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 S2 05/11/2003 09/03/2007 100% - - -

####1442 32075 Stage 2 of FBI for TISPAN R1 FBI-TIS1 3 Rel-7 S2 14/10/2004 08/03/2006 100% - - -

####1443 11050 Protocol impact of FBI for TISPAN R1 FBI-TI S1 3 Rel-7 C1 05/11/2003 09/03/2007 100% NP-040618 Siemens -

####1444 11060 CT1 aspects of FBI for TISPAN R1 FBI-TIS1 4 Rel-7 C1 05/11/2003 30/11/2006 100% NP-040618 Siemens end date updated by CT1-chairman after CP#33

####1445 13025 CT3 aspects of FBI for TISPAN R1 FBI-TIS1 4 Rel-7 C3 05/11/2003 08/12/2006 100% NP-040618 Siemens -

####1446 14020 CT4 aspects of FBI for TISPAN R1 FBI-TIS1-st3-c4 4 Rel-7 C4 13/01/2006 09/03/2007 100% NP-040618 Siemens CT4#32: a set of CRs on FBI for cable labs

####1447 33027 Security Enhancements for FBI FBI-ISE 3 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050395 Ericsson Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan

####1448 7002 PacketCable Related aspects FBI-PCBL 2 Rel-7 S2,S5,C1 01/02/2006 14/03/2007 100% SP-060145 CableLabs -

####1449 7003 Stage 1,2 of FBI for PacketCable FBI-PCBL 3 Rel-7 S2 01/02/2006 15/12/2006 100% SP-060145 CableLabs -

####1450 7004 Protocol impact of FBI for PacketCable FBI-PCBL 3 Rel-7 C1 01/05/2006 14/03/2007 100% - - -

####1451 7032 SA5 Charging aspects of FBI for PacketCable FBI-PCBL-CH 3 Rel-7 S5 31/03/2006 07/12/2006 100% SP-060145 CableLabs 03/2006 SP#31 WID approved

####1452 32081 Support of SMS over generic 3GPP IP access SMSIP 1 Rel-7 S2,C4,C1 14/10/2004 14/06/2007 100% SP-060658 Huawei SP#33 updated WID (removed MMS)

####1453 32094 FS on SMSIP SMSIP 2 Rel-7 S2 14/10/2004 13/06/2005 100% SP-060658 Huawei SP#33 updated WID

####1454 32095 Stage 2 for SMSIP SMSIP 2 Rel-7 S2 08/06/2005 15/09/2006 100% SP-060658 Huawei SP#33 updated WID

####1455 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 C4,C1 08/06/2005 14/06/2007 100% CP-060697 Nokia CP#34 updated WID

####1456 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 08/06/2005 14/06/2007 100% CP-060697 Nokia CP#34 updated WID

####1457 310003 CT4 aspects for SMSIP SMSIP-St3-c4 3 Rel-7 C4 08/06/2005 01/06/2007 100% CP-060697 Nokia CP#34 updated WID

####1458 32082 Evolution of Policy Control and Charging PCC 1 Rel-7 S2,S5,C3,C1 14/10/2004 30/11/2007 100% SP-060217 Nokia SP-29 approved WID. SP-31 updated WID adding SA5 ch arging. 23.125 will be discontinued from Rel-7.

######## 32102 Deleted - TR for PCC PCC 2 Rel-7 S2 14/10/2004 29/12/2005 100% SP-060217 Nokia SP-30: S2 has no intention for TR completion

####1460 32103 Stage 2 for PCC PCC 2 Rel-7 S2 04/07/2005 15/09/2006 100% SP-060217 Nokia SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.

####1461 32109 Evolution of policy control and flow based bearer level charging PCC 2 Rel-7 S2 01/08/2006 29/12/2006 100% SP-060217 Nokia SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.

####1462 7033 SA5 Charging aspects of PCC PCC-CH 2 Rel-7 S5 31/03/2006 15/06/2007 100% SP-060217 Orange SP-31 updated WID with SA5 charging. 
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####1463 13029 Gx reference point for Policy and Charging Control PCC-Gx 2 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060434 Siemens -

####1464 13030 Rx reference point for PCC CT3 aspects PCC- Rx 2 Rel-7 C3,C1 02/12/2005 30/11/2007 100% CP-060435 Ericsson WID approved at CP#30, Revised at CP#31, Revised at  CP#33

####1465 310006 PCC-Rx CT3 aspects PCC-Rx-c3 3 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060435 Ericsson -

####1466 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-c1 3 Rel-7 C1 02/12/2005 15/06/2007 100% CP-060435 Ericsson -

####1467 32091 Voice call continuity between CS and IMS (incl. I-W LAN)VCC 1 Rel-7 S2,S1,S5,C1,C431/12/2004 15/06/2007 100% SP-060292 Alcatel-Lucent WID approved SP#27; updated SP#28; updated SP#32

####1468 32104 TR for VCC VCC 2 Rel-7 S2 31/12/2004 08/12/2005 100% SP-060292 Alcatel-Lucent -

####1469 31085 Stage 1 for VCC VCC 2 Rel-7 S1 17/03/2005 28/09/2005 100% SP-060292 Alcatel-Lucent -

####1470 32105 Stage 2 for VCC VCC 2 Rel-7 S2 06/09/2005 08/09/2006 100% SP-060292 Alcatel-Lucent -

####1471 35079 SA5 Charging aspects of VCC VCC-CH 2 Rel-7 S5 17/03/2006 14/06/2007 100% SP-060292 Orange 03/2006 SP#31 WID approved

####1472 11058 Stage 3 for VCC VCC 2 Rel-7 C1,C4 01/02/2006 15/06/2007 100% CP-070186 Alcatel-Lucent -

####1473 11066 CT1 aspects of VCC VCC 3 Rel-7 C1 01/02/2006 15/06/2007 100% CP-070186 Alcatel-Lucent -

####1474 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 09/06/2006 09/03/2007 100% CP-070186 Alcatel-Lucent -

######## 13032 Deleted - CT3 aspects of VCC VCC 3 Rel-7 C3 02/11/2006 02/11/2006 100% CP-070186 Alcatel-Lucent -

####1476 7046 One Tunnel solution for optimization of Packet Data  TrafficOPTUNEL 1 Rel-7 S2 27/03/2006 31/10/2007 100% SP-060819 Nokia -

######## 320002 Deleted - Study on Stage 2 for One Tunnel solution OPTUNEL-Study 2 Rel-7 S2 27/03/2006 15/09/2006 100% SP-060819 Nokia TR for Info SP-33. SP-34: S2 Report intention to discontinue TR

####1478 340013 One Tunnel Deployment Guideline OPTUNEL-Guide 2 Rel-7 S2 23/10/2006 31/10/2007 100% SP-060819 Huawei -

####1479 320003 Stage 2 specification for One Tunnel solution OPTUNEL-Stage2 2 Rel-7 S2 11/09/2006 15/12/2006 100% SP-060819 Nokia -

####1480 320029 CSI Terminating Session handling CSItermS 1 Rel-7 S2,C1 08/06/2006 15/06/2007 100% SP-060437 Samsung Triggered by the abandoned Study UID_32117 

####1481 340014 Stage 2 of CStermS CSItermS 2 Rel-7 S2 08/06/2006 02/03/2007 100% SP-060437 Samsung -

####1482 340015 Stage 3 of CStermS CSItermS 2 Rel-7 C1 14/12/2006 15/06/2007 100% CP-070239 Samsung CP-34 approved WID. CP-35 updated WID 

######## 340011 Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handlingCSItermS 2 Rel-7 C1 09/03/2007 09/03/2007 100% CP-060647 Samsung CP-34 approved WID 

####1484 33022 Liberty Alliance and 3GPP Security Interworking LibSec 1 Rel-7 S3 10/03/2005 30/11/2006 100% SP-050145 Nokia WID approved SP#27.

####1485 33023 Trust Requirements for Open Platforms in 3GPP TrustOP 1 Rel-7 S3 03/01/2005 30/11/2006 100% SP-040863 Nokia WID approved SP#26. 

####1486 33024 Development of UEA2 and UIA2 AlgUEA2 1 Rel-7 S3 01/12/2004 09/12/2005 100% SP-040864 TeliaSonera WID approved SP#26, Dependant on Funding Availability. 

####1487 33026 Lawful Interception in the 3GPP Rel-7 architecture LI-7A 1 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050237 BMWI -

####1488 33028 Key establishment between a UICC and a terminal KeyEstUTerm 1 Rel-7 S3 07/12/2005 28/09/2006 100% SP-050780 Gemalto -

####1489 330008 NDS Authentication Framework Extension for Transpor t Layer SecurityNDSAFTLS 1 Rel-7 S3 28/09/2006 06/12/2006 100% SP-060507 Nokia TLS profile is moved to Rel-8

####1490 732030 Security enhancements SEC7 1 Rel-7 S3,C1,C4 12/09/2005 30/11/2006 100% - - -

####1491 732031 HTTPS connection between a UICC and a NAF SEC7-HSUN 2 Rel-7 S3,C1 12/09/2005 12/09/2005 100% SP-050573 Gemalto -

####1492 732032 2G GBA: 2G SIM usage in 3GPP GAA framework SEC7-2GGBA 2 Rel-7 S3 12/09/2005 05/12/2005 100% SP-050576 Nokia -

####1493 732033 Generic Authentication Architecture usage extensions and optimizations SEC7-GAA2 2 Rel-7 S3 12/09/2005 30/11/2006 100% SP-060429 Nokia 33.223 goes to R8

####1494 32034 SS7 TCAP security Gateway SEC7-NDS-TCAPsec 2 Rel-7 S3,C4 12/09/2005 14/08/2006 100% SP-050579 Siemens -

####1495 310004 SA3 aspects of SEC7-NDS-TCAPsec SEC7-NDS-TCAPsec-SA33 Rel-7 S3 12/09/2005 10/03/2006 100% SP-050579 Siemens -

####1496 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 03/04/2006 14/08/2006 100% CP-060170 Siemens -

####1497 711052 IMS Stage 3 IETF Protocol alignment IMSProtoc 1 Rel-7 C1 10/12/2004 14/03/2007 100% CP-060101 - TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)

####1498 7043 Interoperability between VGCS/VBS and A/Gb flexibil ityVGCSFlex 1 Rel-7 C1,C4 22/03/2006 09/03/2007 100% CP-060102 Siemens Voice Group Call Service

####1499 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 22/03/2006 30/10/2006 100% CP-060102 Siemens -

####1500 7045 CT4 aspects of VGCSFlex VGCSFlex-c4 2 Rel-7 C4 22/03/2006 09/03/2007 100% CP-060102 Siemens -

####1501 13023 DIAMETER on the GGSN Gi interface DIAMGi 1 Rel-7 C3 10/09/2004 08/12/2006 100% CP-060431 Vodafone -

####1502 13022 DIAMETER on the PDG Wi interface DIAMWi 1 Rel-7 C3 10/09/2004 08/12/2006 100% CP-060432 Vodafone -

####1503 13033 Interworking between the 3GPP CS domain with BICC o r ISUP as signalling protocol and external SIP-I ne tworksExtSIPI 1 Rel-7 C3 22/09/2006 22/07/2008 100% CP-070101 Siemens -

####1504 340047 PDU multiplexing at Nb Interface with IP transport NbIPMux 1 Rel-7 C3 04/12/2006 22/07/2008 100% CP-070105 Alcatel-Lucent -

####1505 14012 Mp (MRFC - MRFP) interface Mp 1 Rel-7 C4,C1 13/02/2006 08/06/2007 100% CP-070246 Ericsson -
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####1506 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 13/02/2006 13/02/2006 100% CP-070246 Ericsson -

######## 13026 Deleted - CT3 aspects of Mp Mp 2 Rel-7 C3 22/09/2006 22/09/2006 100% - Ericsson CP#34: CT3 not involved in Mp interface definition

####1508 320009 Procedures description Mp-PROCc4 2 Rel-7 C4 02/06/2006 09/03/2007 100% CP-070246 Huawei -

####1509 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 13/02/2006 08/06/2007 100% CP-070246 Ericsson -

####1510 340016 Routeing of MT-SMS via the HPLMN SMSviaH 1 Rel-7 C4,C1 01/12/2006 09/03/2007 100% CP-070032 Vodafone WID approved in CP#34

####1511 350003 Mobile Termination whilst the MS is moving to anoth er MSCMTmovMS 1 Rel-7 C4 09/03/2007 31/05/2007 100% CP-070334 Alcatel-Lucent -

####1512 743009 ISIM API for Java Card APIJAVA 1 Rel-7 C6 14/03/2005 27/07/2007 100% CP-050145 Sun -

####1513 440042 Rel-7 (U)SIM API Testing (TS 31.213) USIM_API_test 1 Rel-7 C6 30/05/2009 19/03/2010 100% CP-090450 Sagem Orga CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800

####1514 330001 High speed interface between the UICC and the ME HSI 1 Rel-7 C6 22/09/2006 30/11/2007 100% CP-070259 Gemalto Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45

####1515 34030 Video Codec Performance Requirements VICPer 1 Rel-7 S4 03/01/2005 07/06/2007 100% SP-040836 Siemens -

####1516 34032 Dynamic and Interactive Multimedia Scenes DIMS 1 Rel-7 S4 15/03/2005 07/06/2007 100% SP-050195 Streamezzo -

####1517 34034 3G-324M Video Telephony Call Setup Times Improvemen tsVTCSTI 1 Rel-7 S4 08/06/2005 27/09/2006 100% SP-050404 Vodafone -

####1518 34035 Optimizations for Multimedia Telephony over IMS OMTIMS 1 Rel-7 S4 28/09/2005 28/09/2005 100% SP-060226 Ericsson -

######## 34037 Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP ServicesOMTIMS-CAJMP 2 Rel-7 S4 28/09/2005 28/09/2005 100% SP-050432 Lucent SP-35 stopped

####1520 34036 End-to-End Multimedia Services Performance Metrics E2EMSPM 1 Rel-7 S4 28/09/2005 15/03/2007 100% SP-050433 China Mobile -

####1521 34039 Packet Switched Streaming Enhancements PSSe 1 Rel-7 S4 08/06/2006 07/06/2007 100% SP-060361 Ericsson -

####1522 35041 Rel-7 Operations, Administration, Maintenance and P rovisioning (OAM&P)OAM7 1 Rel-7 S5 02/09/2005 26/06/2007 100% TR 30.817 Huawei -

####1523 35042 Network Infrastructure Management OAM7-NIM 2 Rel-7 S5 02/09/2005 14/06/2007 100% - - -

####1524 35044 Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050302 Motorola -

####1525 35046 Co-operative Element Management interface (CO-OP) (Study + Implementation)OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050304 Motorola -

####1526 35047 Network Management (NM) Itf-N performance criteria OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050305 China Mobile -

####1527 35048 Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050306 Siemens -

####1528 35049 Subscription Management (SuM) IRP Solution Sets OAM7-NIM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-060739 Ericsson -

####1529 35050 Integration Reference Point (IRP) Security Management OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050308 Huawei -

####1530 35052 Partial suspension of Itf-N during maintenance/testing (Study + Implementation)OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050310 Siemens -

######## 35054 Deleted - Management of Legacy Equipment OAM7-NIM 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050312 Siemens Request to TSG#35 to STOP the WI

######## 35055 Deleted - Rules for Vendor Specific Extensions OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050313 Siemens Request to TSG#35 to STOP the WI

####1533 35064 Backward and Forward Compatibility of IRP systems OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050630 Ericsson -

####1534 35071 Repeater Network Resource Model (NRM) definition OAM7-NIM 3 Rel-7 S5 13/02/2006 07/12/2006 100% SP-050731 China Mobile -

####1535 35072 UTRAN radio channel power monitoring OAM7-NIM 3 Rel-7 S5 13/02/2006 15/03/2007 100% SP-050733 China Mobile -

####1536 340009 Notification XML Schema OAM7-NIM 3 Rel-7 S5 07/12/2006 15/03/2007 100% SP-060754 Huawei 12/2006 SP#34 WID approved

####1537 35043 Performance Management OAM7-PM 2 Rel-7 S5 02/09/2005 14/06/2007 100% - - -

####1538 35057 Performance measurements definition for CN CS OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050315 China Mobile -

####1539 35058 Enhancement UTRAN performance measurements definition OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050316 China Mobile -

####1540 35059 Add TDD specific counters in Performance measurement OAM7-PM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050317 CATT -

####1541 35060 ATM bearer network Performance measurements OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050318 ZTE -

####1542 35069 Performance measurements definition for IMS OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050631 China Mobile -

####1543 35073 HSDPA performance measurements OAM7-PM 3 Rel-7 S5 13/02/2006 14/06/2007 100% SP-060379 China Mobile -

####1544 35039 Trace Management OAM7-Trace 2 Rel-7 S5 02/09/2005 26/06/2007 100% SP-050628 Vodafone -

####1545 35040 End-to-end Service Level tracing for IMS OAM7-Trace 3 Rel-7 S5 11/11/2005 15/03/2007 100% SP-050627 Vodafone 07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4

####1546 35062 Trace record content for UTRAN TDD OAM7-Trace 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050628 Nokia -

####1547 35063 IRP for Subscriber and Equipment Trace Management OAM7-Trace 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050629 Nokia -

######## 11046 Deleted - SIP enhancements for trace OAM7-Trace 3 Rel-7 C1 15/06/2007 26/06/2007 100% - - combined with UID 11067
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######## 35070 Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace ManagementOAM7-Trace 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050629 Nokia -

####1550 320007 Rel-7 Charging Management small Enhancements CH7 1 Rel-7 S5 22/05/2006 14/06/2007 100% - Orange -

####1551 320008 Alternate Charged Party (ACP) for IMS CH7-IMS-ACP 2 Rel-7 S5 22/05/2006 14/06/2007 100% SP-060442 Lucent -

####1552 330004 Align 3GPP Charging with OMA PoC Enabler Release 2.0 CH7-PoC 2 Rel-7 S5 28/09/2006 14/06/2007 100% SP-060546 Siemens 09/2006 SP#33 WID approved

####1553 2468 Multiple-Input Multiple-Output (MIMO) antennas MIMO 1 Rel-7 R1,R5 14/03/2003 07/03/2008 100% RP-030192 Alcatel-Lucent Completed Sep 2007; SR in RP-070037and RP-070531

####1554 21006 MIMO - Physical layer MIMO-Phys 2 Rel-7 R1 12/09/2003 15/03/2007 100% RP-030192 Alcatel-Lucent Completed Sep 2007; SR in RP-070037

####1555 22003 MIMO - Layer 2,3 aspects MIMO-L23 2 Rel-7 R2 12/09/2003 15/03/2007 100% RP-030192 Alcatel-Lucent Completed Sep 2007; SR in RP-070037

####1556 23008 MIMO - Iub/Iur Protocol Aspects MIMO-IurIub 2 Rel-7 R3 14/03/2003 15/03/2007 100% RP-030192 Alcatel-Lucent Completed Sep 2007; SR in RP-070037

####1557 24008 MIMO - RF Radio Transmission/Reception, System Perf ormance Requirements and Conformance TestingMIMO-RF 2 Rel-7 R4 12/12/2003 17/09/2007 100% RP-030192 Alcatel-Lucent Completed Sep 2007; SR in RP-070531

####1558 25036 UE Conformance Testing for Multiple Input Multiple Output antennas (MIMO)MIMO-UEConTest 2 Rel-7 R5 09/03/2007 07/03/2008 100%RAN5_Work_Items Qualcomm BB place holder for a number of RAN5 Tasks

####1559 25037 Conformance Test Aspects – Multiple Input Multiple Output Antennas (MIMO) for FDDMIMO-UEConTest_FDD 3 Rel-7 R5 09/03/2007 07/03/2008 100%RAN5_Work_Items Qualcomm -

####1560 20028 Rel-7 Improvements of the Radio Interface RInImp 1 Rel-7 RP 15/09/2004 04/06/2007 100% - - Generic feature

####1561 20060 Extended UMTS 1.7/2.1 GHz RInImp-UMTS1721Ext 2 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060180 Ericsson RP#34 completed. Introduction of Band X (Extended UMTS 1.7/2.1 GHz) in 25.307

####1562 20067 UMTS 2.6 GHz 7.68 Mcps TDD RInImp-UMTS26VHCRTDD2 Rel-7 R4 15/06/2006 15/09/2006 100% RP-060349 IPWireless RP#33 completed

####1563 20021 UMTS 2.6 GHz RInImp-UMTS2600 2 Rel-7 R4 15/09/2004 14/06/2005 100% RP-040397 Nokia RP#28 completed

####1564 20025 UMTS 2.6 GHz TDD RInImp-UMTS2600TDD 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040553 IPWireless RP#30 completed

####1565 20027 UMTS 900 MHz RInImp-UMTS900 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040541 Nortel RP#30 completed

####1566 20043 UMTS 1700 MHz RInImp-UMTS1700 2 Rel-7 R4 15/03/2005 14/12/2005 100% RP-050385 NTT DoCoMo RP#30 completed

####1567 20024 UE Antenna Performance Evaluation Method and Requir ementsRInImp-UEAnt 2 Rel-7 R4 15/12/2004 04/06/2007 100% RP-050122 TeliaSonera RP#36 completed

####1568 20045 Improved Performance Requirements for HSDPA UE base d on Rx Diversity (type 1) & LMMSE equalizer (type 2)RInImp-HSPerf-Type3 2 Rel-7 R4 15/03/2005 15/03/2005 100% RP-050362 Cingular RP#27 completed

####1569 20062 Additional minimum UE performance requirement for n on-HSDPA channels based on type 1 enhanced receiver  (Rx Diversity)RInImp-RxDiv 2 Rel-7 R4 15/09/2005 15/12/2006 100% - Qualcomm -

####1570 20048 Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)RInImp-RxDiv-DCH 3 Rel-7 R4 15/09/2005 14/06/2006 100% RP-060185 Cingular RP#32 completed

####1571 7028 Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)RInImp-RxDiv-MBMS 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060183 Qualcomm RP#34 completed

####1572 7029 Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)RInImp-RxDiv-EDCH 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060184 Qualcomm RP#34 completed

######## 20049 Deleted Improved support of gaming over HSDPA/EDCH RInImp-Gaming 2 Rel-7 R2 15/12/2005 15/12/2006 100%RAN_Work_Items Cingular RP#34 stopped. SR in RP-060680

######## 20047 Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External RInImp-UMTS2600Ext 2 Rel-7 R4 15/09/2005 15/09/2005 100% - T-mobile This item was conditionnaly approved pending decision of PCG#16 who decided not to approve it

####1575 25025 Rel-7 Improvements of the Radio Interface - UE Conf ormance TestingRInImp-UEConTest 1 Rel-7 R5 11/11/2005 12/09/2008 100% not applicable - Linked to Feature UID_20028 (RInImp) 

####1576 25007 UE Conformance Test for UMTS 2600 MHz RInImp-UMTS2600_Test 2 Rel-7 R5 11/11/2005 02/06/2006 100%RAN5_Work_Items Nokia RP#32 completed

####1577 25008 UE Conformance Test for UMTS 900 MHz (band VIII) RInImp-UMTS900_Test 2 Rel-7 R5 11/11/2005 02/06/2006 100%RAN5_Work_Items Qualcomm RP#32 completed

####1578 25013 Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3RInImp-HSPerf-Type3_Test2 Rel-7 R5 10/03/2006 01/12/2006 100%RAN5_Work_Items Motorola RP#34 completed

####1579 25020 UE antenna Over The Air (OTA) conformance testing RInImp-UEAnt_Test 2 Rel-7 R5 20/09/2006 12/09/2008 100% RP-060486 Nokia RP#41 completed (GERAN aspects might need to be included later)

####1580 25015 UE conformance testing for FDD Inter-Band Operation RInImp-InterBand_Test 2 Rel-7 R5 02/06/2006 01/12/2006 100%RAN5_Work_Items NEC, MotorolaRP#34 completed

####1581 25028 Conformance Test Aspects – Extended UMTS 1.7/2.1 GH zRInImp-UEConTest_UMTS1721Ext2 Rel-7 R5 01/12/2006 01/06/2007 100% RP-060676 Motorola RP#36 completed

####1582 25039 Conformance Test Aspects – Minimum UE performance r equirement for downlink physical channels in suppor t of E-DCH operation based on type 1 enhanced recei ver (Rx-Diversity)RInImp-UEConTest_RxDivEDCH2 Rel-7 R5 01/06/2007 07/12/2007 100% RP-070414 Motorola RP#38 completed

####1583 25040 Conformance Test Aspects – Minimum UE performance r equirement for downlink physical channels in suppor t of MTCGH and MCCH operation based on type 1 enhan ced receiver (Rx-Diversity)RInImp-UEConTest_RxDivMBMS2 Rel-7 R5 01/06/2007 07/03/2008 100% RP-070381 Ericsson RP#39 completed

####1584 20029 Rel-7 RAN improvements RANimp 1 Rel-7 RP,S5 15/12/2004 15/06/2007 100% - - Generic feature

####1585 20026 Optimization of channelisation code utilisation for  1.28 Mcps TDDRANimp-RABSE-CodOptLCRTDD2 Rel-7 R1 15/12/2004 15/12/2006 100% RP-040552 UTStarcom RP#34 completed

####1586 20031 Delay optimization for procedures applicable to CS and PS ConnectionsRANimp-DelayOpt 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050386 Nokia RP#33 completed

####1587 20132 Improved support of IMS Realtime Services using HSD PA/HSUPARANimp-IMSRealTime 2 Rel-7 R2 15/03/2005 14/12/2005 100% RP-050160 Cingular RP#30 completed

####1588 20033 UE Performance Requirements for MBMS (TDD) MBMS-RAN-RF-TDD 2 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050156 IPwireless RP#32 completed

####1589 20046 Continuous connectivity for packet data users RANimp-CPC 2 Rel-7 R1 14/03/2005 15/03/2007 100% RP-050870 Siemens RP#35 completed

####1590 7030 Extended WCDMA Cell Range RANimp-ExtCell 2 Rel-7 R3 15/03/2006 15/12/2006 100% RP-060212 Ericsson RP#34 completed

####1591 7031 7.68 Mcps TDD Enhanced Uplink RANimp-VHCRTDD-EDCH2 Rel-7 R1 15/03/2006 15/12/2006 100% RP-060119 IPwireless RP#34 completed
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####1592 330009 Enhanced CELL_FACH State in FDD RANimp-EnhState 2 Rel-7 R2 25/09/2006 04/06/2007 100% RP-070245 Nokia RP#36 completed

####1593 340038 64QAM for HSDPA (FDD) RANimp-64QamDownlink2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070223 Ericsson RP#36 completed

####1594 340039 Improved L2 support for high data rates RANimp-L2DataRates 2 Rel-7 R2 15/12/2006 04/06/2007 100% RP-070242 Ericsson RP#36 completed

####1595 340040 Introduction of 16QAM in HSUPA (FDD) RANimp-16QamUplink 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-060844 Nokia RP#36 completed

####1596 20066 Interface to control Tower Mounted Amplifiers (TMAs ) RANImp-TMA 2 Rel-7 R3,S5 02/06/2006 15/06/2007 100% RP-060418 Vodafone RP#35 completed

####1597 20166 Interface to control Tower Mounted Amplifiers (TMAs) RANImp-TMA 3 Rel-7 R3 02/06/2006 16/03/2007 100% RP-060418 Vodafone RP#35 completed

####1598 340045 OAM aspects to Interface to control TMAs RANImp-TMA-OAM 3 Rel-7 S5 26/01/2007 15/06/2007 100% not applicable Vodafone SP#36 completed

####1599 25026 Rel-7 RAN improvements - UE Conformance Testing RANimp-UEConTest 1 Rel-7 R5 20/09/2006 18/09/2009 100% not applicable - Linked to Feature UID_20029 (RANimp) 

####1600 25021 Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced UplinkRANimp-UEConTest_EDCHTDH2 Rel-7 R5 20/09/2006 12/09/2008 100% RP-060484 IPWireless RP#41 completed

####1601 25031 Conformance Test Aspects – 64QAM for HSDPA (FDD) RANimp-UEConTest_64QamDownlink2 Rel-7 R5 09/03/2007 03/03/2008 100% RP-071319 Ericsson RP#39 completed

####1602 25032 Conformance Test Aspects – 16QAM for HSUPA (FDD) RANimp-UEConTest_16QamUplink2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070022 Motorola RP#40 completed

####1603 25033 Conformance Test Aspects – Improved L2 support for high data ratesRANimp-UEConTest_L2DataRates2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070020 Ericsson RP#40 completed

####1604 25034 Conformance Test Aspects – Continuous connectivity for packet data usersRANimp-UEConTest_CPC2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070023 Nokia RP#40 completed

####1605 25035 Conformance Test Aspects – Enhanced CELL_FACH state  in FDDRANimp-UEConTest_EnhancedCellFACHState2 Rel-7 R5 09/03/2007 18/09/2009 100% RP-080730 Nokia RP#45 completed

####1606 20014 7.68 Mcps TDD option VHCRTDD 1 Rel-7 RP 15/09/2004 14/09/2007 100% RP-060119 IPwireless RP#31 completed

####1607 20015 VHCRTDD: Stage 2 VHCRTDD-Stage2 2 Rel-7 R1 15/09/2004 15/03/2006 100% RP-060119 IPwireless RP#31 completed

####1608 20016 VHCRTDD: Physical Layer VHCRTDD-Phys 2 Rel-7 R1 15/09/2004 15/03/2006 100% RP-060119 IPwireless RP#31 completed

####1609 20017 VHCRTDD: Layer 2 and layer 3 protocol aspects VHCRTDD-L23 2 Rel-7 R2 15/09/2004 15/03/2006 100% RP-060119 IPwireless RP#31 completed

####1610 20018 VHCRTDD: UTRAN Iub/Iur Protocol Aspects VHCRTDD-IurIub 2 Rel-7 R3 15/09/2004 15/03/2006 100% RP-060119 IPwireless RP#31 completed

####1611 20019 VHCRTDD: RF Radio Transmission/ Reception, System P erformance Requirements and Conformance TestingVHCRTDD-RF 2 Rel-7 R4 15/09/2004 15/06/2006 100% RP-060119 IPwireless RP#32 completed

####1612 25027 Conformance Test Aspects - 7.68 Mcps TDD VHCRTDD-UEConTest 2 Rel-7 R5 20/09/2006 14/09/2007 100% RP-060482 IPWireless RP#37 completed

####1613 20035 3.84 Mcps TDD Enhanced Uplink EDCHTDD 1 Rel-7 RP 15/03/2005 15/09/2006 100% RP-050100 IPwireless RP#33 completed

####1614 20036 EDCHTDD: Stage 2 EDCHTDD-Stage2 2 Rel-7 R2 15/03/2005 15/06/2006 100%RAN_Work_Items_History IPwireless RP#33 completed

####1615 20037 EDCHTDD: Physical Layer EDCHTDD-Phys 2 Rel-7 R1 15/03/2005 15/09/2006 100%RAN_Work_Items_History IPwireless RP#33 completed

####1616 20038 EDCHTDD: Layer 2 and 3 Protocol Aspects EDCHTDD-L23 2 Rel-7 R2 15/03/2005 15/09/2006 100%RAN_Work_Items_History IPwireless RP#33 completed

####1617 20039 EDCHTDD: UTRAN Iub/Iur Protocol Aspects EDCHTDD-IurIub 2 Rel-7 R3 15/03/2005 15/09/2006 100%RAN_Work_Items_History Interdigital RP#33 completed

####1618 20040 EDCHTDD: RF Radio Transmission/ Reception, System P erformance Requirements and Conformance TestingEDCHTDD-RF 2 Rel-7 R4 15/03/2005 15/09/2006 100%RAN_Work_Items_History IPwireless RP#33 completed

####1619 20055 1.28 Mcps TDD Enhanced Uplink LCRTDD-EDCH 1 Rel-7 RP 15/03/2006 12/09/2008 100% RP-060202 CATT RP#35 completed

####1620 20056 1.28 Mcps TDD Enhanced Uplink: Physical Layer LCRTDD-EDCH-Phys 2 Rel-7 R1 15/03/2006 15/03/2007 100%RAN_Work_Items CATT RP#35 completed

####1621 20057 1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protoc ol AspectsLCRTDD-EDCH-L23 2 Rel-7 R2 15/03/2006 15/03/2007 100%RAN_Work_Items CATT RP#35 completed

####1622 20058 1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protoc ol AspectsLCRTDD-EDCH-IubIur 2 Rel-7 R3 15/03/2006 15/03/2007 100%RAN_Work_Items CATT RP#35 completed

####1623 20059 1.28 Mcps TDD Enhanced Uplink: RF Radio Transmissio n/ Reception, System Performance Requirements and C onformance TestingLCRTDD-EDCH-RF 2 Rel-7 R4 15/03/2006 15/06/2007 100%RAN_Work_Items CATT RP#36 completed

####1624 350146 1.28 Mcps TDD Enhanced Uplink - UE Conformance Test ingLCRTDD-EDCH-UEConTest2 Rel-7 R5 20/09/2007 12/09/2008 100% RP-070724 CATT RP#41 completed

####1625 490016 Conformance Test  Aspects – Multiple Band and Multi ple Frequency operation for LCR TDDLCRTDD_MB_MF_UEConTest1 Rel-7 R5 17/09/2010 09/12/2011 80% RP-100805 CATR Core specification was introduced via Rel-7 CR under TEI7 (RP#37 RP-070650) and via 2 Rel-8 work items: RInImp9-UMTS1880TDD and RInImp8-UMTS2300TDD.

####1626 50118 MS Antenna Performance Evaluation Method and Requir ementsAPEMR 1 Rel-7 GP 28/01/2005 16/11/2007 100% GP-050284 TeliaSonera GP#36 completed for R7

####1627 50119 Lower 700 MHz Inclusion in the GERAN Specifications GSM710 1 Rel-7 GP 03/01/2005 30/06/2006 100% GP-050543 UTC -

####1628 51138 Inclusion of the 698 – 746 MHz band into GERAN core specifications GSM710-core 2 Rel-7 G1 03/01/2005 30/06/2005 100% - - Completed

####1629 53084 G1 aspects of GSM710 GSM-710-test 2 Rel-7 G1 31/08/2005 30/06/2006 100% - - -

####1630 55094 G3 aspects of GSM710 GSM-710-test 2 Rel-7 G3new 31/08/2005 30/06/2006 100% - - -

####1631 50564 Support of Conversational Services in A/Gb mode via  the PS domainSCSAGB 1 Rel-7 GP 08/04/2005 31/08/2007 100% GP-061501 Ericsson Originally started Nov. 2003 as GP-030443

####1632 52143 Minimise the transfer delay between the SGSN and the MS SCSAGB-MTD 2 Rel-7 GP 08/04/2005 31/08/2007 100% GP-061501 Ericsson -

####1633 51137 Definition of radio resource management functionality SCSAGB-RRM 2 Rel-7 G1 08/04/2005 31/08/2007 100% GP-061502 Ericsson -

####1634 52144 Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent modeSCSAGB-RLCNP 2 Rel-7 G2 30/06/2006 17/11/2006 100% GP-061503 Ericsson -
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######## 52138 Deleted- Radio Channel Support SCSAGB-RCHS 2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051166 Ericsson -

######## 52139 Deleted- Modifications to FLO SCSAGB-FLO 2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051165 Ericsson -

####1637 50565 Addition of new frequency band to GSM (T-GSM810) TGSM810 1 Rel-7 GP 08/04/2005 31/08/2007 100% GP-050945 Huawei -

####1638 50566 Changes to core specification TGSM810-Core 2 Rel-7 GP 08/04/2005 02/09/2005 100% GP-050946 Huawei -

####1639 55092 Changes to MS testing specification TGSM810-MStest 2 Rel-7 G3new 08/04/2005 31/08/2007 100% GP-050947 Huawei -

####1640 53082 Changes to BTS testing specification TGSM810-BTStest 2 Rel-7 G1 08/04/2005 11/11/2005 100% GP-050948 Huawei -

####1641 50567 Handover of dedicated and shared resources while in  Dual Transfer ModeHODSRDTM 1 Rel-7 GP 08/04/2005 17/11/2006 100% GP-050979 Nokia GP#30 completed. Started at GP#24

####1642 55093 Handover of dedicated and shared resources while in Dual Transfer ModeHODSRDTM-G2 2 Rel-7 G2 08/04/2005 30/06/2006 100% GP-050979 Nokia GP#30 completed

######## 55095 Deleted - MS Conformance Testing HODSRDTM-Mstest 2 Rel-7 G3new 08/04/2005 17/11/2006 100% GP-050979 Nokia Stopped, no work done. 12/2008 Marked as stopped ("deleted")

######## 53083 Deleted - BTS conformance testing HODSRDTM-BTStest 2 Rel-7 G1 08/04/2005 17/11/2006 100% GP-050979 Nokia Stopped, no work done. 12/2008 Marked as stopped ("deleted")

####1645 50569 Mobile Station Receive Diversity (DARP Phase II) MSRD2 1 Rel-7 GP 11/11/2005 16/11/2007 100% GP-061491 Nokia GP#36 completed

####1646 50571 Performance Requirements for Mobile Station Receive Diversity, DARP Phase IIMSRD2-PerfReq 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060115 Nokia GP#33 completed

####1647 50572 Capability signalling of Mobile Station Receive Diversity, DARP Phase II MSRD2-CapSig 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060116 Nokia GP#33 completed

####1648 50573 Test Scenarios for Mobile Station Receive Diversity, DARP Phase II MSRD2-TestSc 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060117 Nokia GP#33 completed

####1649 50570 MS conformance test of DARP Phase II (MSRD) MSRD2-Msconf 2 Rel-7 GP 11/11/2005 16/11/2007 100% GP-060114 Nokia GP#36 completed

####1650 50579 Downlink Dual Carrier GDCDL 1 Rel-7 GP 20/01/2006 04/09/2009 100% GP-061331 Nokia Siemens NetworksGP#35 completed

####1651 51139 Downlink Dual Carrier Stage 2 GDCDL-Stage2 2 Rel-7 G1 20/01/2006 30/06/2006 100% GP-060484 Nokia Siemens NetworksGP#30 completed

####1652 52142 Downlink Dual Carrier Stage 3 GDCDL-Stage2 2 Rel-7 G1 20/01/2006 31/08/2007 100% GP-060485 Nokia Siemens NetworksGP#35 completed

####1653 53086 Downlink Dual Carrier – MS Conformance Test GDCDL-MStest 2 Rel-7 G3new 20/01/2006 04/09/2009 100% GP-060486 Nokia Siemens NetworksGP#43 completed

####1654 50580 Support of SIGTRAN in GERAN GSIGT 1 Rel-7 GP 20/01/2006 30/06/2006 100% GP-060450 Ericsson GP#30 completed

####1655 50582 Latency Reductions LATRED 1 Rel-7 GP 30/06/2006 31/08/2007 100% GP-061519 Ericsson GP#35 completed

####1656 52145 Improved Ack/Nack reporting LATRED-ACKNAR 2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061520 Ericsson GP#35 completed

####1657 52146 Reduced TTI LATRED-REDTTI 2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061521 Ericsson GP#35 completed

####1658 52147 PS Handover between GERAN/UTRAN mode and GAN ModeGUGAN 1 Rel-7 G2 30/06/2006 16/02/2007 100% GP-061349 Ericsson GP#33 completed

####1659 50584 Higher Uplink performance for GERAN Evolution HUGE 1 Rel-7 GP 08/09/2006 20/05/2011 100% GP-071083 Nokia Siemens Networks, Ericsson-

####1660 51140 Stage 2 for HUGE HUGE-Stage2 2 Rel-7 G1 08/09/2006 07/09/2007 100% GP-061902 Nokia Siemens Networks, EricssonGP#35 completed

####1661 51141 Layer 1 Support for HUGE HUGE-Layer1 2 Rel-7 G1 08/09/2006 22/02/2008 100% GP-061903 Nokia Siemens Networks, EricssonGP#37 completed

####1662 52149 Layer 2/3 Support for HUGE HUGE-Layer23 2 Rel-7 G2 08/09/2006 31/08/2007 100% GP-061904 Nokia Siemens Networks, EricssonGP#35 completed

####1663 51142 Performance requirements for HUGE HUGE-Perfreq 2 Rel-7 G1 08/09/2006 29/08/2008 100% GP-061905 Nokia Siemens Networks, EricssonGP#39 completed

####1664 51143 BTS Conformance Test for HUGE HUGE-BTStest 2 Rel-7 G1 08/09/2006 04/09/2009 100% GP-061907 Nokia Siemens Networks, EricssonGP#43 completed

####1665 53087 MS Conformance Test for HUGE HUGE-Mstest 2 Rel-7 G3new 08/09/2006 20/05/2011 100% GP-061906 Nokia Siemens Networks, EricssonGP#50 completed

####1666 50121 REduced symbol Duration, Higher Order modulation an d Turbo coding (RED HOT) for downlinkREDHOT 1 Rel-7 GP 17/11/2006 20/05/2011 100% GP-071080 Ericsson, Nokia Siemens Networks, MarvellGP#38 completed. SP#42 split core from testing spec ification work.

####1667 51144 Stage 2 for REDHOT REDHOT-Stage2 2 Rel-7 G1 17/11/2006 31/08/2007 100% GP-062489 Ericsson, Nokia Siemens Networks, MarvellGP#35 completed

####1668 51145 Stage 3 for REDHOT REDHOT-Stage3 2 Rel-7 G1 17/11/2006 16/05/2008 100% GP-062490 Ericsson, Nokia Siemens Networks, MarvellGP#38 completed

####1669 51146 BTS Conformance Tests for REDHOT REDHOT-BTStest 2 Rel-7 G1 17/11/2006 15/05/2009 100% GP-062492 Ericsson, Nokia Siemens Networks, MarvellGP#42 completed

####1670 53088 MS Conformance Tests for REDHOT REDHOT-Mstest 2 Rel-7 G3new 17/11/2006 20/05/2011 100% GP-062491 Ericsson, Nokia Siemens Networks, MarvellGP#50 completed

####1671 60110 (Small) Technical Enhancements and Improvements for  Rel-7TEI7 1 Rel-7 All 26/03/2007 26/03/2007 100% not applicable - -

####1672 25030 Test - (Small) Technical Enhancements and Improveme nts for Rel-7TEI7_Test 1 Rel-7 R5 02/06/2006 28/11/2007 100% not applicable - -

######## 32113 Deleted - PS domain and IMS support for IMS Emergency sessions IMS-EMER 1 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Nokia Approved at SP#29

######## 32114 Deleted - IMS aspects to support IMS Emergency sessions IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Nokia Approved at SP#29

######## 32115 Deleted - PS domain aspects to support IMS Emergency sessions IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Nokia Approved at SP#29

######## 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006 06/01/2006 100% - - -

######## 32019 Deleted - Stage 2 IMSLocal 2 Rel-7 S2 06/01/2006 06/01/2006 100% - - DAB - Not yet required in SA2 as it exists in previous releases
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######## 11035 Deleted - Stage 3 for IMS Local services IMSLocal 2 Rel-7 C1 06/01/2006 06/01/2006 100% - Lucent -

######## 32078 Deleted - IMS Phase 3 - 1 Rel-7 S2 06/01/2006 06/01/2006 100% - - -

######## 701216 Deleted - Improvements of Radio Interface RInImp 1 Rel-7 RP 15/09/2004 15/09/2004 100%RAN_Work_Items - Stage 2 description of Interim conclusion

######## 14018 Deleted: Generic User Profile Phase 2 - 1 Rel-7 C4 08/08/2005 30/06/2006 100% - - Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 

######## 42003 Deleted - Stage 3 - Common objects - 1 Rel-7 C4 08/08/2005 30/06/2006 100% TP-020275 - No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID

####1683 0 Release 7 Studies - 1 Rel-7 CP,GP,RP,SP28/06/2004 17/09/2007 100% - - -

####1684 31082 Study on Multimedia Telephony Capabilities for IMS MITE 1 Rel-7 S1 11/07/2005 31/07/2006 100% SP-050387 Ericsson Spin-off Feature UID_7038 (MTSI)

####1685 31050 Study on Behaviour of Multi system UEs BMSU 1 Rel-7 S1 28/06/2004 15/12/2005 100% SP-050502 Qualcomm -

####1686 31055 Study on Combining CS calls and IMS sessions IRTSD-CS_IMS 1 Rel-7 S1 28/06/2004 17/03/2005 100% SP-040467 TeliaSonera -

####1687 31059 Study on All-IP Network FS_AIPN 1 Rel-7 S1 28/06/2004 16/03/2005 100% SP-040303 NTT DoCoMo 07/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)

####1688 31075 Study on Videotelephony teleservice VidTel 1 Rel-7 S1 01/03/2005 17/01/2006 100% SP-050506 T-Mobile -

####1689 31073 Study on Network Selection Principles NetSel 1 Rel-7 S1 15/03/2005 08/12/2005 100% SP-050227 O2 Spin-off Feature Network selection enhancements (NSP-CR) UID_7041

####1690 31041 Study on Multimedia Priority Service PRIOR-MM 1 Rel-7 S1 28/03/2003 30/06/2006 100% SP-060329 Telcordia Spin-off Feature PRIOR UID_340044

####1691 31083 Study on Transferring of emergency Call data eCALL 1 Rel-7 S1 11/07/2005 31/03/2006 100% SP-050388 Motorola -

####1692 32073 Study on Enhancement of E2E QoS QoS7 1 Rel-7 S2 28/06/2004 15/09/2005 100% SP-040326 Huawei -

####1693 35066 Study on SOAP/HTTP IRP Solution Sets OAM7-NIM-XML 1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050610 Nortel SP#34 completed

####1694 35067 Study on Itf-N Implementation Conformance Statement  (ICS) templateOAM7-NIM-ICS 1 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050609 China Mobile SP#35 completed

####1695 35068 Study on IRP Information Model OAM7-NIM-IM 1 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050611 Motorola SP#35 completed

####1696 7034 Study on Bandwidth Saving at Nb Interface with IP t ransportBSNbIP 1 Rel-7 C3 10/03/2006 09/03/2007 100% CP-060438 Siemens Moved to FS at CT32 (in line with slides)

####1697 14019 Study on Routeing of MT-SMS via the HPLMN SMS7 1 Rel-7 C4 07/10/2005 01/12/2006 100% CP-060701 Vodafone Previously known as "Study of a SMS Centre for MT SMS"

####1698 7025 Study on the TCAPsec Gateway concept SEC7-TCAP 1 Rel-7 C4 28/10/2005 10/03/2006 100% CP-050687 Siemens TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway

####1699 7050 Study on using M2PA in 3GPP network FS-M2PA 1 Rel-7 C4 22/03/2006 08/06/2007 100% CP-060698 China Mobile -

####1700 320018 Study on Support of (G)MSC-S - (G)MSC-S Nc Interfac e based on the SIP-I protocolNcSIP 1 Rel-7 C4 15/05/2006 14/09/2007 100% CP-070034 Vodafone -

####1701 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 15/05/2006 01/06/2007 100% CP-070034 Vodafone -

####1702 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 15/05/2006 14/09/2007 100% CP-070034 Ericsson -

####1703 20023 Study on Evolved UTRA and UTRAN RANFS-Evo 1 Rel-7 RP 15/12/2004 15/09/2006 100% RP-040461 NTT DoCoMo RP#33 (Sep 2006) completed. SR in RP-060472

####1704 20034 Study on Performance Evaluation of the UE behaviour  in high speed trains with speeds up to 350 kmphRANFS-HSTrains 1 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050146 Vodafone RP#32 (Jun 2006) completed. SR in RP-060412

####1705 20041 Study on UTRA Tower Mounted Amplifier (FDD) RANFS-TMA 1 Rel-7 R4 15/06/2005 14/03/2006 100% RP-050387 Ericsson RP#31 (Mar 2006) completed. SR in RP-060035

####1706 20044 Study on Continuous connectivity for packet data us ersRANFS-cont-packet 1 Rel-7 R1 15/03/2005 14/09/2005 100% RP-050391 Siemens RP#29 (Sep 2006) completed. SR in RP-050427

####1707 20051 Study on Improvement of the Multimedia Broadcast Mu lticast Service (MBMS) in UTRANRANFS-MBMSImp 1 Rel-7 R2 15/12/2005 15/12/2006 100% RP-050746 LG ElectronicsRP#34 (Dec 2006) completed. SR in RP-060692

####1708 20052 Study on Performance Improvements in Small Cells us ing HSDPA/EDCHSMALLCELLS 1 Rel-7 R4 15/12/2005 15/06/2006 100% RP-050782 Cingular RP#32 (Jun 2006) closed (no progress). SR in RP-060263

####1709 20053 Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)RANFS-IC 1 Rel-7 R4 15/12/2005 04/06/2007 100% RP-050880 Cingular RP#36 (May 2007) completed. SR in RP-070499

####1710 20065 Study on Scope of future FDD HSPA Evolution RANFS-HSPAEvo 1 Rel-7 RP 15/03/2006 17/09/2007 100% RP-060217 Cingular RP#37 (Sep 2007) completed. SR in RP-070533

####1711 330013 Study on Dynamically reconfiguring a FDD UE receive r to reduce power consumption when desired Quality of Service is metFSUEPow 1 Rel-7 R4 22/06/2007 22/06/2007 100% RP-060641 Nokia RP#37 (Sep 2007) completed. SR in RP-070534

####1712 50568 Study on Future GERAN Evolution FGE 1 Rel-7 GP 08/04/2005 16/02/2007 100% GP-051052 Nokia GP#33 completed

####1713 50120 Study on GAN Enhancements EGAN 1 Rel-7 GP 31/08/2007 31/08/2007 100% GP-062298 T-Mobile GP#35 completed

######## 31054 Deleted - Study on IMS with real time services deployment IRTSD 1 Rel-7 S1 28/06/2004 12/09/2005 100% SP-040465 - -

######## 31077 Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)PNPAN 1 Rel-7 S1 08/12/2005 20/12/2005 100% SP-050386 Vodafone -

######## 7011 Deleted - Study on Personal Network and Personal Area Network PNPAN 1 Rel-7 S1 20/10/2006 20/10/2006 100% - - Moved from FS section Feb 06

######## 31078 Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS MITE 1 Rel-7 S1 08/12/2005 20/12/2005 100% SP-050387 Ericsson -

######## 31079 Deleted - Covered by SI - Transferring of emergency Call data eCALL 1 Rel-7 S1 08/12/2005 08/12/2005 100% SP-050388 Motorola -

######## 31080 Deleted - Covered by SI - MBMS Enhancements MBMSE 1 Rel-7 S1 08/12/2005 08/12/2005 100% SP-050389 China Mobile -

######## 31087 Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated)CAT 1 Rel-7 S1 30/06/2006 30/06/2006 100% SP-050607 - Awaiting MCC SA3 input
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######## 320017 Deleted - Study on LCS architecture for I-WLAN (covered by 32108) IMS-SE 1 Rel-7 S2 08/12/2006 08/12/2006 100% - LG Electronics -

######## 732028 Deleted - IMS security extensions (covered by UID33027) IMS-SE 1 Rel-7 S3 08/12/2005 08/12/2005 100% SP-050395 Ericsson -

######## 32029 Deleted - Study on applicability of GALILEO for LCS Galileo 1 Rel-7 S2 30/06/2005 30/06/2005 100% SP-020541 - -

######## 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7 S2 30/06/2005 30/06/2005 100% - - -

######## 50095 Deleted - GERAN review of the TR Galileo 2 Rel-7 GP 30/06/2005 30/06/2005 100% - - -

######## 32076 Deleted - Study on Stage 2 (IMS services using CS bearers) IRTSD-IMSCS 1 Rel-7 S2 28/06/2004 12/09/2005 100% SP-040479 Nortel SP-30: S2 has no intention for TR completion

######## 32099 Deleted - VoIMS bearer related enhancements VoIMS 1 Rel-7 S2 21/07/2006 21/07/2006 100% - - Created by MCC to group all VoIMS related items, after consultation of chairs

######## 32098 Deleted - Study on enhancement of radio performance for VoIMS VoIMS 2 Rel-7 S2 21/07/2006 21/07/2006 100% SP-050351 Nortel WID approved SP#28. SA2#52 stopped

######## 32112 Deleted - Study on IMS enhancements and optimizations for real time communication.IMS-RT 1 Rel-7 S2 10/10/2005 01/06/2007 100% SP-050492 Ericsson abandoned at 65%

######## 32117 Deleted - Study on Terminating Session handling CSIterm 1 Rel-7 S2 09/01/2006 29/12/2006 100% SP-050811 Samsung SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029

######## 34040 Deleted - Study on Transferring of emergency call data – in-band modem solution (moved to Rel-8) eCALLIBMS 1 Rel-7 S4 22/06/2007 22/06/2007 100% SP-060935 Airbiquity SP-38 stopped

######## 35045 Deleted - Study on IRP usage scenarios OAM-Study 1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050303 Lucent -

######## 360009 Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053)RANFS-InterfCanc 1 Rel-7 R4 28/03/2007 28/03/2007 100% - - Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)

######## 50552 Deleted - Study on enhanced support of Video Telephony VIDGER 1 Rel-7 GP 30/06/2006 30/06/2006 100% GP-042221 Ericsson FS CLOSED at G#28 (no input)

####1735 0 Release 6 Features - 1 Rel-6 NP,GP, RP,SP,TP28/06/2002 30/12/2005 100% - - -

####1736 1216 Rel-6 Improvements of Radio Interface RInImp 1 Rel-6 RP 14/08/2000 01/12/2006 100%RAN_Work_Items - -

####1737 20032 Improved support of IMS Realtime Services using HSDPA/EDCH RInImp-IMSRealTime 2 Rel-6 R2 15/03/2005 14/12/2005 100% - Cingular -

####1738 24006 Improving Receiver Performance Requirements for the FDD UE RInImp-UERecPerf 2 Rel-6 R4 08/03/2002 19/09/2003 100%RAN_Work_Items_History Intel -

####1739 24004 Base station classification RInImp-BSClass 2 Rel-6 R4 14/08/2000 04/12/2002 100% - - -

####1740 1476 FDD Base station classification RInImp-BSClass-FDD 3 Rel-6 R4 14/08/2000 04/12/2002 100%RAN_Work_Items_History Nokia -

####1741 24007 UMTS-850 RInImp-UMTS850 2 Rel-6 R4 06/12/2002 12/12/2003 100%RAN_Work_Items_History Cingular Introduction of UMTS850 (Band V) in 25.307

####1742 24009 DS-CDMA introduction in the 800 MHz band RInImp-UMTS800 2 Rel-6 R4 14/03/2003 12/12/2003 100%RAN_Work_Items_History NTT DoCoMo Introduction of UMTS800 in 25.307

####1743 24010 UMTS 1.7/2.1 GHz RInImp-UMTS1721 2 Rel-6 R4 14/03/2003 14/03/2003 100%RAN_Work_Items_History Nokia Introduction of UMTS1700/2100 (Band IV)

####1744 25010 Conformance Test Aspects – UMTS 1.7/2.1 GHz Band RInImp-UMTS1721_Test 2 Rel-6 R5 10/03/2006 01/12/2006 100%RAN5_Work_Items Motorola -

####1745 24013 Improved Receiver Performance Requirements  for HSDPA RInImp-HSPerf 2 Rel-6 R4,R5 19/09/2003 09/06/2 006 100%RAN_Work_Items Nokia -

####1746 20011 Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8RInImp-HSPerf-10code 3 Rel-6 R4 15/09/2004 09/06/2006 100%RAN_Work_Items_History Nokia Approved at RP#25 as RP-040375

####1747 25001 Testing of Improved Minimum Performance for HSDPA RInImp-HSPerf-10Code_Test3 Rel-6 R5 19/09/2003 16/03/2006 100%RAN5_Work_Items Motorola -

####1748 24014 Performance Requirements of Receive Diversity for HSDPA RInImp-HSPerf-RxDiv 3 Rel-6 R4 15/12/2003 07/06/2005 100%RAN_Work_Items_History NTT DoCoMo -

####1749 25002 Testing of Performance of Receiver diversity for HSDPA RInImp-HSPerf-RxDiv_Test3 Rel-6 R5 19/09/2003 16/03/2006 100%RAN5_Work_Items Motorola -

####1750 3 Rel-6 RAN Feasibility Studies - 1 Rel-6 RP 14/08/2000 14/03/2005 100%RAN_Work_Items_History - -

####1751 23007 FS of the improved access to UE measurement data for CRNC to support TDD RRMRANimp-RRMopt-FSUEMsD2 Rel-6 R3 06/12/2002 18/12/2003 100%RAN_Study_Items_History Interdigital -

####1752 1506 FS on Radio link performance enhancements RInImp-Rlperf 2 Rel-6 R1 14/08/2000 14/09/2004 100%RAN_Study_Items Nokia Study finished at RP#25

####1753 21000 FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDDRInImp-IfIsMLCR 2 Rel-6 R1 14/12/2001 19/09/2003 100%RAN_Study_Items_History Samsung -

####1754 21003 FS for the analysis of OFDM for UTRAN enhancement RInImp-FSOFDM 2 Rel-6 R1 10/06/2002 14/06/2004 100%RAN_Study_Items_History Nortel -

####1755 21004 FS on Uplink Enhancements for Dedicated Transport Channels RInImp-FSUpDTrCh 2 Rel-6 R1 06/09/2002 12/03/2004 100%RAN_Study_Items_History Nokia -

####1756 21005 FS on Analysis on Higher Chip Rates for UTRA TDD evolutions RInImp-FSVHCRTDD 2 Rel-6 R1 06/09/2002 14/09/2004 100%RAN_Study_Items IPWireless Study finished at RP#25

####1757 24011 FS on Low Output Powers for general purpose FDD BSs RInImp-FSLoPw 2 Rel-6 R3 13/06/2003 12/03/2004 100%RAN_Study_Items_History Telefónica -

####1758 21007 FS on Uplink enhancements for UTRA TDD RInImp-FSUpEnhTDD 2 Rel-6 R1 06/06/2003 14/03/2005 100%RAN_Study_Items Interdigital -

####1759 24005 FS on UE antenna efficiency test methods performance requirements (2) RInImp-UEAnTM2 2 Rel-6 R4 08/03/2002 06/09/2002 100%RAN_Study_Items_History Allgon The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4

######## 23006 Deleted - FS on the evolution of the UTRAN architecture RANimp-FSEvo 2 Rel-6 R3 09/09/2002 14/12/2004 100%RAN_Study_Items Nokia Study Closed, work will continue within the  FS on evolved UTRA and UTRAN

####1761 20003 FDD Enhanced Uplink EDCH 1 Rel-6 RP 15/03/2004 14/09/2007 100%RAN_Work_Items Ericsson -

####1762 20004 FDD Enhanced Uplink - Stage 2 EDCH-Stage2 2 Rel-6 R2 15/03/2004 14/12/2004 100%RAN_Work_Items - -

####1763 20005 FDD Enhanced Uplink - Physical Layer EDCH-Phys 2 Rel-6 R1 15/03/2004 14/03/2005 100%RAN_Work_Items Nokia -
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####1764 20006 FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects EDCH-L23 2 Rel-6 R2 15/03/2004 14/03/2005 100%RAN_Work_Items Ericsson -

####1765 20007 FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects EDCH-IurIub 2 Rel-6 R3 15/03/2004 14/03/2005 100%RAN_Work_Items Nortel -

####1766 20008 FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance TestingEDCH-RF 2 Rel-6 R4 15/03/2004 24/06/2004 100%RAN_Work_Items Ericsson -

####1767 25003 Conformance Test Aspects – FDD Enhanced Uplink EDCH_Test 2 Rel-6 R5 03/06/2005 14/09/2007 100%RAN5_Work_Items Ericsson -

####1768 20008 FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance TestingEDCH-RF 2 Rel-6 R4 15/03/2004 14/09/2005 100%RAN_Work_Items Ericsson -

####1769 9 Rel-6 RAN improvements RANimp 1 Rel-6 RP,S5 09/09/2002 14/03/2005 100%RAN_Work_Items - Generic feature

####1770 624 RAB support enhancement RANimp-RABSE 2 Rel-6 R2 14/03/2003 14/03/2005 100%RAN_Work_Items Nokia building block without particular end date

####1771 21008 Optimization of downlink channelisation code utilisation RANimp-RABSE-CodeOptFDD3 Rel-6 R1 12/03/2004 14/03/2005 100%RAN_Work_Items Nortel -

####1772 21009 optimization of channelisation code utilisation for 3.84 Mcps TDD RANimp-RABSE-CodOptTDD3 Rel-6 R1 15/03/2004 14/03/2005 100%RAN_Work_Items_History IPWireless WIDS modified in RP#26, RP-040551

####1773 20013 HS-DPCCH ACK/NACK Enhancement RANimp-RABSE-ACKNACK3 Rel-6 R1 15/09/2004 14/12/2004 100% - Nokia Approved at RP#25 as RP-040390

######## 23009 Deleted - Iu enhancements for IMS support in RAN RANimp-RABSE-IuEnhIMS3 Rel-6 R3 14/03/2003 03/06/2004 100%RAN_Work_Items_History Nortel Closed RP#24 due to the lack of progress

######## 23005 Deleted - Improvement of RRM across RNS and RNS/BSS RANimp-RRM1 3 Rel-6 R3 05/12/2003 05/12/2003 100%RAN_Work_Items Nokia abandoned RP-23

####1776 20999 Beamforming Enhancements RANimp-BFE 2 Rel-6 R1 19/09/2003 19/12/2003 100%RAN_Work_Items_History Nokia -

####1777 23012 Rel6 RRM optimization for Iur and Iub RANim p-RRMopt 2 Rel-6 R3 19/09/2003 12/03/2004 100%RAN_Work_Items Ericsson -

####1778 23014 Improved access to UE measurement data for CRNC to support TDD RRMRANimp-RRMopt-UEMsD3 Rel-6 R3 19/09/2003 12/03/2004 100%RAN_Work_Items_History Interdigital -

####1779 23010 Remote Control of Electrical Tilting Anten nas RANimp-TiltAnt 2 Rel-6 R3,S5 14/03/2003 16/09/2004 100 %RAN_Work_Items Vodafone -

####1780 23015 Tilting Antenna - RAN aspects RANimp-TiltAnt 3 Rel-6 R3 14/03/2003 14/09/2004 100%RAN_Work_Items Vodafone Finished at RP#25

####1781 35023 OAM&P impacts RANimp-TiltAnt-OAM 3 Rel-6 S5 27/02/2004 16/09/2004 100% S5-048270 Vodafone SP#25 09/2004 completed

####1782 23011 Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspectsRANimp-NACC 2 Rel-6 R3 09/09/2002 15/06/2004 100%RAN_Work_Items_History Vodafone -

####1783 32023 Location Services enhancements 2 LCS2 1 Rel-6 S2,S5,N4,RP 15/01/2001 16/12/2004 100% SP-030127 - -

####1784 32024 Improvement on Le interface LCS2 2 Rel-6 S2 17/06/2002 15/12/2004 100% - - -

####1785 32051 Stage 2 LCS2 3 Rel-6 S2 17/06/2002 22/09/2003 100% - - -

####1786 32053 Stage 3 - impacts MLP (Mobile Location Protocol) LCS2 3 Rel-6 OMA 01/01/2004 15/12/2004 100% - - Updated according to SP-040232

####1787 32001 Enhanced support for anonymity and user pr ivacy LCS2 2 Rel-6 S2 08/07/2002 15/12/2004 100% - - -

####1788 32047 Stage 2 LCS2 3 Rel-6 S2 08/07/2002 27/06/2003 100% - - -

####1789 32054 Stage 3 - impacts MLP and RLP LCS2 3 Rel-6 OMA 01/01/2004 15/12/2004 100% - - Updated according to SP-040232

####1790 32025 Enhanced inter-GMLC interface LCS2 2 Rel-6 S2 24/06/2002 15/12/2004 100% - - -

####1791 32048 Stage 2 LCS2 3 Rel-6 S2 24/06/2002 05/09/2003 100% - - -

####1792 32055 Stage 3 - definition of RLP and PCP LCS2 3 Rel-6 OMA 01/01/2004 15/12/2004 100% - - Updated according to SP-040232

####1793 32012 Location Services support for IMS public i dentities LCS2 2 Rel-6 S2 24/02/2003 15/12/2004 100% - - -

####1794 32049 Stage 2 LCS2 3 Rel-6 S2 24/02/2003 23/01/2004 100% - - -

####1795 32056 Stage 3 - impacts MLP, RLP and PCP LCS2 3 Rel-6 OMA 01/01/2004 15/12/2004 100% - - Updated according to SP-040232

####1796 32026 New area event for location service trigge ring reports LCS2 2 Rel-6 S2 03/06/2002 15/12/2004 100% - - -

####1797 32050 Stage 2 LCS2 3 Rel-6 S2 03/06/2002 27/06/2003 100% - - -

####1798 14015 Stage 3 for UE-CN signalling LCS2 3 Rel-6 N4 09/10/2003 31/08/2004 100% - - 31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......

####1799 32057 Stage 3 - impacts MLP, RLP and PCP LCS2 3 Rel-6 OMA 01/01/2004 15/12/2004 100% - - Updated according to SP-040232

####1800 20001 UE positioning LCS2-UEpos 2 Rel-6 RP 15/01/2001 14/09/2004 100% - - -

####1801 2475 Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methodsLCS-Rel4Pos 3 Rel-6 R2 15/01/2001 19/09/2003 100%RAN_Work_Items_History Siemens -

####1802 24012 A-GPS minimum performance specification LCS-UEPos-AGPSPerf 3 Rel-6 R4 06/06/2003 14/09/2004 100%RAN_Work_Items AT&T WirelessFinished at RP#25

####1803 22002 FS on Enhancements to OTDOA Positioning using advanced blanking methodsLCS2-UEpos-FSBlank 3 Rel-6 R2 01/07/2002 19/09/2003 100%RAN_Study_Items_History Cambridge Positioning Systems-

######## 2457 Deleted - UE positioning enhancements - other methods LCS2-UEpos-enh 3 Rel-6 R2 26/09/2003 26/09/2003 100%RAN_Work_Items Siemens building block without particular end date

####1805 35035 LCS charging LCS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-040778 France TelecomSP#26 12/2004 completed

####1806 1571 Rel-6 Security enhancements SEC1 1 Rel-6 S3 03/01/2001 26/11/2004 100% SP-000421 Vodafone Added BB UE authentication and rapporteur added.
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####1807 2026 Enhanced HE control of security (including positive  authentication reporting)SEC1 2 Rel-6 S3 03/01/2001 25/09/2003 100% SP-000421 Vodafone Added by SP-000575 without any dates. 18/10/00: Cha nge of WI title, added hyperlink rapporteur new end  date 03/01. New end date and correct Release to be  decided S3#18

######## 2027 Deleted - SEC1 Stage 2 (Enhanced HE control of security) SEC1 3 Rel-6 S3 03/01/2001 14/06/2002 100% - - New end date and correct Release to be decided S3#18. Marked as stopped 12/2008

####1809 33006 Network domain security SEC1-NDS 3 Rel-6 S3 17/06/2002 25/09/2003 100% SP-000513 Telenor WID approved for Rel-6 at SP#17. Completed 2004-12

####1810 33007 IP network layer security (NDS/IP) SEC1-NDS-IP 4 Rel-6 S3 17/06/2002 25/09/2003 100% - - Should be complete after SA3#27. Completed 2004-12

####1811 33017 Network Domain Security; Authentication Framework (NDS/AF) SEC1-NDS-AF 2 Rel-6 S3 15/02/2002 13/02/2004 100% SP-030108 Nokia WID approved SP#19. Work started after FS approved SP#18

####1812 33019 Key Management of group keys for Voice Group Call Services SECGKYV 2 Rel-6 S3 26/09/2003 26/11/2004 100% SP-030491 Vodafone Approved TSG#21. Completed 2004-12

####1813 32021 IMS Phase 2 IMS2 1 Rel-6 S1,S2,S3,S5,NP,R528/08/2000 14/09/2007 100% - - Not yet available: verbally approved at SA15, actua l WID to be provided at SA16 by Lucent

####1814 14014 Enhancements to the Cx and Sh interfaces IMS2-CCR 2 Rel-6 N4 06/06/2003 31/08/2004 100% NP-030229 - Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....

####1815 25009 Conformance Test Aspects – IMS Call Control Rel-6 enhancements IMS2_CCR_Test 2 Rel-6 R5 10/03/2006 14/09/2007 100%RAN5_Work_Items Ericsson -

####1816 31025 IMS Group Management IMSGM 2 Rel-6 S1 14/03/2002 08/12/2004 100% SP-020065 Nokia -

####1817 31026 Stage 1 - TS on IMS group management IMSGM 3 Rel-6 S1 14/03/2002 09/12/2002 100% - Nokia -

####1818 32036 Stage 2 IMSGM 3 Rel-6 S2 26/05/2003 31/12/2003 100% - - -

####1819 11036 Stage 3 for IMS Group management (e.g. chat) IMSGM 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Lucent Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)

####1820 11037 IMS Conferencing - 2 Rel-6 N1 04/11/2002 08/12/2004 100% - - -

####1821 32037 Stage 2 - 3 Rel-6 S2 04/11/2002 31/12/2003 100% - - -

####1822 32038 Stage 3 - 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Lucent Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)

####1823 31022 IMS Messaging IMSM 2 Rel-6 S1 14/03/2002 30/12/2005 100% SP-020065 Nokia -

####1824 31023 TR on support of messaging in the IMS IMSM-TR 3 Rel-6 S1 14/03/2002 09/12/2002 100% SP-020065 Nokia -

####1825 31034 Stage 1 22.340 IMSM-TS 3 Rel-6 S1 11/11/2002 11/12/2002 100% SP-020065 Nokia -

####1826 31033 CRs to 22.140 & 22.228 IMSM-CR 3 Rel-6 S1 14/03/2002 17/03/2003 100% SP-020065 Nokia -

####1827 32700 Stage 2 IMSM 3 Rel-6 S2 04/11/2002 31/08/2004 100% - - -

####1828 11039 Stage 3 for IMS Messaging IMSM 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Lucent -

####1829 60001 SIP/SIMPLE Instant messaging - 3 Rel-6 OMA 01/01/2004 30/12/2005 100% - - Updated according to SP-040232

####1830 11040 Additional SIP Capabilities support not co vered by Rel-5 - 2 Rel-6 N1 11/11/2002 17/06/2005 100% - - -

####1831 32041 Stage 2 for add SIP cap (e.g. forking) - 3 Rel-6 S2 11/11/2002 20/02/2004 100% - - -

####1832 32042 Stage 3 for Additional SIP Capabilities - 3 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494 Lucent -

####1833 11052 Procedured associated with IMS-ALG - 3 Rel-6 N1 06/09/2004 17/06/2005 100% - - -

####1834 11041 Review additional SIP Capabilities against IMS - 2 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494 Lucent -

####1835 2048 Interworking between IMS and IP networks IMS -CCR-IWIP 2 Rel-6 N3 28/08/2000 08/12/2004 100% NP-020091 BT [DAB 14.02.02] - end date pushed back to March 2003

####1836 13004 Interworking for 3GPP_SIP and IETF_SIP - 3 Rel-6 N3 28/08/2000 13/06/2003 100% - Siemens [DAB - 20.08.03] - CN Part of TR Complete @ CN#20

####1837 13005 Interworking for IPv6 to IPv4 - 3 Rel-6 N3 28/08/2000 08/12/2004 100% - - -

####1838 11044 Interworking for IPv6 to IPv4 (SIP / SDP aspects) - 3 Rel-6 N1 11/05/2004 08/09/2004 100% - - -

####1839 11017 stage 3 of interworking with non-IMS IP networks - 3 Rel-6 N1 14/03/2001 08/09/2004 100% - - -

####1840 2047 Interworking between IMS and CS networks IMS-CCR-IWCS 2 Rel-6 N3 28/08/2000 18/03/2004 100% NP-030292 Vodafone [DAB - 25.05.04] - CN3 consider this work to be complete

####1841 14001 Mn interface (IM-MGW to MGCF) enhancements (CN4 Part) IMS-CCR-Mn 2 Rel-6 N4 07/08/2001 01/09/2004 100% - - TISPAN issue is open

####1842 31036 Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”- 2 Rel-6 S1 15/11/2002 12/12/2002 100% - Nokia -

####1843 33012 Lawful Interception in the 3GPP Rel-6 architecture SEC1-LI 2 Rel-6 S3 09/12/2002 18/12/2003 100% SP-030106 Reg TP -

####1844 31042 IMS Subscription and access scenarios - 2 Rel-6 S1 16/12/2002 13/06/2003 100% - TeliaSonera -

####1845 35032 IMS charging IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 Ericsson SP#26 12/2004 completed

####1846 11051 IMS Management objects - 2 Rel-6 N1 03/09/2004 04/11/2005 100% NP-040494 - -

######## 32027 Deleted - Stage 2 of IMS Phase 2 IMS2 2 Rel-6 S2 19/09/2003 19/09/2003 100% SP-020544 - -

####1848 32063 3GPP Enablers for services like Push to Talk over C ellular (PoC)PoC 1 Rel-6 S2,S4,S5 08/09/2003 09/06/2005 100% SP-030384 Ericsson -

####1849 32068 Feasibility Study PoC 2 Rel-6 S2 08/09/2003 30/11/2004 100% SP-030384 Ericsson -
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####1850 60002 Dependencies on OMA PoC PoC 2 Rel-6 OMA 01/01/2004 28/02/2005 100% - - Updated according to SP-040232

####1851 34029 Selection of one or more PoC codec(s) for PoC PoC 2 Rel-6 S4 13/09/2004 16/12/2004 100% - - Completed

####1852 35036 PoC charging PoC-CH 2 Rel-6 S5 27/09/2004 09/06/2005 100% SP-050032 Siemens SP#28 06/2005 completed

####1853 32062 Study on Interworking aspects and migration scenari os for IPv4 based IMS ImplementationsIPv4IMS 1 Rel-6 S2 08/09/2003 25/06/2004 100% SP-040327 Siemens -

####1854 11032 Interoperability and Commonality between IMS using different IP-connectivity NetworksIMSCOOP 1 Rel-6 S2 16/09/2002 12/12/2003 100% - - -

####1855 32028 Stage 2 for Interoperability IMSCOOP 2 Rel-6 S2 16/09/2002 30/09/2003 100% SP-020543 Nokia No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2

####1856 32061 Stage 2 for commonality IMSCOOP 2 Rel-6 S2 16/09/2002 19/09/2003 100% SP-020543 Nokia -

####1857 11033 Stage 3 IMSCOOP 2 Rel-6 N1 14/10/2002 12/12/2003 100% NP-020572 Lucent -

####1858 1365 Support of Push Services PUSH 1 Rel-6 S1 03/01/2001 27/02/2004 100% SP-000669 NTT ComwareChanged from FS to actual support of Push

####1859 31004 Stage 1 PUSH 2 Rel-6 S1 03/01/2001 14/06/2002 100% - - -

####1860 32701 TR 23.976 on Push Architecture PUSH 2 Rel-6 S2 11/11/2002 27/02/2004 100% SP-030126 Research In Motion-

####1861 42009 Multimedia Messaging (MMS) enhancements MMS6 1 Rel-6 T2,S1,S4,S5,OMA15/08/2002 07/12/2005 100% TP-030175 Siemens -

####1862 42010 Definition of service requirements MMS6-SR 2 Rel-6 S1 15/11/2002 19/12/2003 100% - - -

####1863 31031 Definition of service requirements charging MMS6-SR 3 Rel-6 S1 15/11/2002 19/12/2003 100% - Siemens -

####1864 42011 Technical realization MMS6 2 Rel-6 T2 06/09/2002 10/12/2004 100% - Siemens -

####1865 42012 OMA dependencies MMS6 2 Rel-6 OMA 15/08/2003 29/04/2005 100% - - -

####1866 42013 MMS formats and codecs MMS6-Codec 2 Rel-6 S4 15/08/2002 07/12/2005 100% - Nokia -

####1867 42014 Handling of private addressing schemes in MMS MMS6 2 Rel-6 T2 10/12/2003 10/12/2004 100% TP-030299 T-Mobile -

####1868 35034 MMS charging MMS6-CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-040778 - SP#25 09/2004 completed

######## 42015 Deleted - FS Multiple MMS Relay/Server Architecture MMS6 2 Rel-6 T2 10/12/2004 10/12/2004 100% TP-030301 Telefónica Móvilesoriginally it was intended to create a FS TR but most likely the work will become an Annex of 23.140

####1870 42005 Rel-6 MExE enhancements MEXE6 1 Rel-6 T2 08/03/2002 06/06/2003 100% - - -

####1871 42006 MExE Rel-6 Improvements and Investigations MEXE6-ENHANC 2 Rel-6 T2 08/03/2002 12/03/2003 100% TP-020017 TTPCom -

####1872 42007 MExE Run-Time Independent Framework Feasibility Study MEXE6-RTIF 2 Rel-6 T2 08/03/2002 06/06/2003 100% TP-020086 Nokia Siemens Networks-

####1873 2062 Subscription Management SuM 1 Rel-6 S5 20/09/2002 17/03/2005 100% SP-040763 T-Mobile SP#27 03/2005 completed

####1874 2499 Presence Capability PRESNC 1 Rel-6 S1 19/03/2001 07/12/2005 100% SP-010064 Motorola merged "Presence Service Enhancements" (UID31028, P RES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target co mpletion date

####1875 2501 Stage 1 PRESNC 2 Rel-6 S1 19/03/2001 18/07/2003 100% - - -

####1876 2502 Stage 2 PRESNC 2 Rel-6 S2 12/09/2001 20/09/2002 100% SP-010517 Nokia -

####1877 2503 Stage 3 PRESNC 2 Rel-6 N1 01/04/2002 08/12/2004 100% NP-040492 Lucent Dependency to 2 IETF drafts, no known work at the moment

####1878 13018 Stage 3 (CN3 Part Pk interface) PRESNC 2 Rel-6 N3 01/04/2002 11/03/2005 100% - - No Contributions so far - only requires a little work

####1879 34025 Media Codecs and Formats for IMS Messaging and Presence PRESNC-COFIMP 2 Rel-6 S4 12/06/2003 07/12/2005 100% SP-030212 Nokia -

####1880 2504 Security issues PRESNC 2 Rel-6 S3 26/08/2002 12/12/2002 100% SP-020514 - LSs handled in SA3. WID approved SP#17 Contribution at S3#25 & following e-mail discussion. Marked as closed 12/2008 (was marked 90% complete)

####1881 60003 SIMPLE Presence PRESNC 2 Rel-6 OMA 01/01/2004 31/03/2005 100% - - Updated according to SP-040232

####1882 50056 Enhanced A/Gb feasibility study AGbEnFS 1 Rel-6 GP 30/08/2002 08/11/2002 100% GP-022565 Vodafone -

####1883 50057 Feasibility study on A/Gb enhancements AGbE nFS-FS 2 Rel-6 G2 30/08/2002 08/11/2002 100% GP-022565 Vodafone -

####1884 50080 Requirements for the support of conversational services AGbEnFS-FS 3 Rel-6 GP 30/08/2002 08/11/2002 100% - - -

####1885 50084 Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stackAGbEnFS-FS 3 Rel-6 GP 30/08/2002 08/11/2002 100% - - -

####1886 50093 Outline of impact and feasibility of these building blocks and their different solutionsAGbEnFS-FS 3 Rel-6 GP 30/08/2002 08/11/2002 100% - - -

####1887 50081 Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)AGbEnFS-FS 3 Rel-6 GP 30/08/2002 08/11/2002 100% - - -

####1888 50082 Standardisation effort AGbEnFS-FS 3 Rel-6 GP 30/08/2002 08/11/2002 100% - - -

####1889 50083 Dependency to other features AGbEnFS-FS 3 Rel-6 GP 30/08/2002 08/11/2002 100% - - -

####1890 50063 Flexible Layer One for GERAN FLOGER 1 Rel-6 GP 03/01/2000 25/06/2004 100% GP-021018 Nokia -

####1891 50064 Realisation of a Flexible Layer One FLOGER-Real 2 Rel-6 GP 03/01/2000 23/04/2004 100% GP-021019 Nokia -

####1892 50065 Technical Report FLOGER-Real 3 Rel-6 GP 19/04/2002 06/02/2004 100% - - -
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####1893 51002 Architecture in 45.001 and 43.051 FLOGER-Real 3 Rel-6 G1 19/04/2002 23/04/2004 100% - - -

####1894 51003 Multiplexing in 45.002 FLOGER-Real 3 Rel-6 G1 19/04/2002 23/04/2004 100% - - -

####1895 51004 Channel Coding in 45.003 FLOGER-Real 3 Rel-6 G1 19/04/2002 23/04/2004 100% - - -

####1896 51005 Performance Requirements in 45.005 FLOGER-Real 3 Rel-6 G1 03/01/2000 23/04/2004 100% - - -

####1897 51006 Radio subsystem link control in 45.008 FLOGER-Real 3 Rel-6 G1 19/04/2002 23/04/2004 100% - - -

####1898 52071 Requirements in 44.004 FLOGER-Real 3 Rel-6 G2 19/04/2002 23/04/2004 100% - - -

####1899 52072 Signalling and protocol support for a Flex ible Layer One FLOGER-SigPro 2 Rel-6 G2 19/04/2002 25/06/ 2004 100% GP-021020 Nokia -

####1900 52073 Modifications to RLC/MAC in 44.060 and 44.160 FLOGER-SigPro 3 Rel-6 G2 19/04/2002 25/06/2004 100% - - -

####1901 52074 Modifications to RRC in 44.118 and 44.018 FLOGER-SigPro 3 Rel-6 G2 19/04/2002 25/06/2004 100% - - -

####1902 52075 Security for a Flexible Layer One FLOGER-SecFLO 2 Rel-6 S3, G2 19/04/2002 29/08/2003 100% GP-021021 Nokia -

####1903 52076 Ciphering in 44.160,44.118, 44.060 and 44.018 FLOGER-SecFLO 3 Rel-6 S3, G2 19/04/2002 29/08/2003 100% - - -

######## 55077 Deleted - GERAN MS Conformance test for the Flexible Layer One - DELETEFLOGER-Msconf 2 Rel-6 G4,G5 06/02/2004 06/02/2004 100% GP-021022 Nokia -

######## 55078 Deleted at TSG #27 - MS Test in 51.010 FLOGER-Msconf 3 Rel-6 G4,G5 06/02/2004 06/02/2004 100% - - -

######## 55079 Deleted - GERAN BTS Conformance test for the Flexible Layer One - DELETEFLOGER-BTSconf 2 Rel-6 G3new 06/02/2004 06/02/2004 100% GP-021023 Nokia -

######## 53080 Deleted at TGS #27 - BTS Test in 51.021 - DELETE FLOGER-BTSconf 3 Rel-6 G3new 06/02/2004 06/02/2004 100% - - -

####1908 50041 Uplink TDOA feasibility study TDOAF 1 Rel-6 GP 30/11/2001 28/06/2002 100% GP-012794 TruePosition -

####1909 2544 Multimedia Broadcast and Multicast Service MBMS 1 Rel-6 S1,S2,S4,S5,RP,R5,GP11/05/2001 07/03/2008 100% - - Title renamed at SP#13

####1910 2545 Stage 1 MBMS 2 Rel-6 S1 11/05/2001 01/04/2002 100% - - This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101

####1911 32002 Stage 2 MBMS 2 Rel-6 S2 24/09/2001 17/03/2004 100% SP-010516 - -

####1912 32702 TR on Architectural Study MBMS 3 Rel-6 S2 24/09/2001 23/08/2002 100% - - -

####1913 32703 Stage 2 Specification Work MBMS 3 Rel-6 S2 19/08/2002 17/03/2004 100% - - -

####1914 2481 Introduction of MBMS in RAN MBMS-RAN 2 Rel-6 R2 01/01/2002 14/09/2005 100%RAN_Work_Items Nokia -

####1915 20022 Introduction of MBMS in RAN (physical & upper layers, access network interfaces)MBMS-RAN 3 Rel-6 R2 01/01/2002 14/12/2004 100% - Nokia Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB

####1916 20020 UE Performance Requirements for MBMS MBMS-RAN-RF 3 Rel-6 R4 15/09/2004 14/09/2005 100%RAN_Work_Items Ericsson Approved at RP#25 as RP-040370

####1917 11030 Support of the MBMS in CN protocols MBMS 2 Rel-6 N1 18/06/2002 08/12/2004 100% NP-040493 - -

####1918 13015 Gmb interface for MBMS (CN3 part) MBMS 2 Rel-6 N3 29/08/2003 08/12/2004 100% - - -

####1919 33008 Security Aspects of MBMS MBMS 2 Rel-6 S3 01/07/2002 18/03/2005 100% SP-020514 3 WID approved SP#17. 2004-12: Expected completion March 2005

####1920 50085 Support of MBMS in GERAN MBMS-GERAN 2 Rel-6 GP 30/08/2001 28/01/2005 100% GP-022566 - -

####1921 50086 Impact on the logical and physical channels MBMS-GERAN 3 Rel-6 GP 30/08/2002 28/01/2005 100% - - -

####1922 52085 Re-synchronisation at cell change MBMS-GERAN 3 Rel-6 G2 30/08/2002 28/01/2005 100% - - -

####1923 50098 Simultaneous support of MBMS services MBMS-GERAN 3 Rel-6 GP 30/08/2002 28/01/2005 100% - - -

####1924 50099 Simultaneous support of MBMS and non-MBMS services MBMS-GERAN 3 Rel-6 GP 30/08/2001 28/01/2005 100% - - -

####1925 50100 Resynchronisation at cell change MBMS-GERAN 3 Rel-6 GP 30/08/2001 28/01/2005 100% - - -

####1926 50087 Decision making process between point-to-point or pont-to-multipoint configurationsMBMS-GERAN 3 Rel-6 GP 30/08/2002 28/01/2005 100% - - -

####1927 50088 MBMS channel allocations procedures to multiple MSs MBMS-GERAN 3 Rel-6 GP 30/08/2002 28/01/2005 100% - - -

####1928 50089 Changes to the Gb interface MBMS-GERAN 3 Rel-6 GP 30/08/2002 28/01/2005 100% - - -

####1929 50090 GERAN specific changes to the Iu-ps interface MBMS-GERAN 3 Rel-6 GP 30/08/2002 28/01/2005 100% - - -

####1930 50091 Interaction between MBMS and Iu-flex MBMS-GERAN 3 Rel-6 GP 30/08/2002 28/01/2005 100% - - -

####1931 50092 Security aspects MBMS-GERAN 3 Rel-6 GP 30/08/2002 28/01/2005 100% - - -

####1932 53081 MBMS-GERAN - MS conformance tests MBMS-GERAN 3 Rel-6 G3new 25/01/2002 28/01/2005 100% - - -

######## 55091 Deleted - MS conformance tests - G5 MBMS-GERAN 3 Rel-6 G5 27/06/2003 27/06/2003 100% - - -

####1934 31045 MBMS User Services MBMS 2 Rel-6 S1 13/05/2003 16/03/2006 100% - - -

####1935 31044 MBMS User Services Stage 1 MBMS 3 Rel-6 S1 13/05/2003 01/04/2004 100% - - -
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####1936 34026 Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMSMBMS-TSMBMS 3 Rel-6 S4 12/06/2003 16/03/2006 100% SP-030674 Nokia TR26.946 tbc by March 06

####1937 35038 MBMS charging MBMS-CH 2 Rel-6 S5 11/01/2005 09/06/2005 100% SP-040779 - SP#28 06/2005 completed

####1938 25024 MBMS UE Conformance Testing MBMS-UEConTest 2 Rel-6 R5,T1 10/03/2006 07/03/2008 100%RAN5_Work_Items - BB place holder for a number of RAN5 Tasks. Moved i n from the Stoyan/Testing WP

####1939 25014 RF/RRM Conformance Test Aspects – MBMS (FDD) MBMS-RAN-RF_Test 3 Rel-6 R5,T1 02/06/2006 07/03/2008 100%RAN5_Work_Items Ericsson TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing

####1940 25022 Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDDMBMS-UEConTest_TDH 3 Rel-6 R5,T1 20/09/2006 07/12/2007 100%RAN5_Work_Items IPWireless -

####1941 25023 Signalling Conformance Test Aspects – MBMS for LCR TDD MBMS-UEConTest_SIGTDL3 Rel-6 R5,T1 20/09/2006 07/12/2007 100%RAN5_Work_Items DATANG -

####1942 25011 Conformance Test Aspects – MBMS MBMS_Test 3 Rel-6 R5,T1 10/03/2006 14/09/2007 100%RAN5_Work_Items Qualcomm -

####1943 25038 Conformance Test Aspects - 1.28 Mcps TDD MBMS RF/RRM MBMS-UEConTest_RFTDL3 Rel-6 R5,T1 01/06/2007 07/12/2007 100%RAN5_Work_Items Datang Mobile -

####1944 31006 Speech Recognition and Speech Enabled Services SRSES 1 Rel-6 S1 08/10/2001 30/12/2005 100% SP-010572 - -

####1945 31007 Speech Enabled Services Based on Distributed Speech Recognition (DSR)DSR 2 Rel-6 S1 08/10/2001 15/03/2002 100% SP-010581 Qualcomm -

####1946 32999 TR on Architectural impacts SRSES 2 Rel-6 S2 12/05/2003 02/03/2004 100% - - -

####1947 34700 Codec Work to Support Speech Recognition Framework for Automated Voice ServicesSRSES-Codec 2 Rel-6 S4 15/10/2002 16/12/2004 100% SP-020687 Motorola -

####1948 60004 Multimodal support SRSES 2 Rel-6 OMA 01/01/2004 30/12/2005 100% - - -

######## 11021 Deleted - SES codec negotiation at Session Description Protocol (SDP) SRSES 2 Rel-6 N1 04/06/2003 04/06/2003 100% - - Abandoned NP-23

####1950 31008 Generic User Profile Rel-6 GUP 1 Rel-6 S1 08/10/2001 03/03/2005 100% SP-040515 - -

####1951 31009 Stage 1 - Requirements GUP 2 Rel-6 S1 08/10/2001 30/05/2003 100% - T-Mobile -

####1952 32008 Stage 2 - Architecture GUP 2 Rel-6 S2 28/01/2002 06/06/2003 100% SP-020539 Nokia -

####1953 42002 Stage 2 - Data Description Method GUP 2 Rel-6 N4 05/12/2002 03/03/2005 100% TP-020275 T-Mobile TR approved in CN#26

####1954 14008 Stage 3 - Network GUP 2 Rel-6 N4 19/05/2003 03/03/2005 100% - - -

####1955 33009 Security Aspects GUP 2 Rel-6 S3 16/07/2002 18/09/2003 100% SP-030109 Lucent WID approved SP#17. SA WG3 progress slow, depends on progress in other groups.

####1956 31010 Digital Rights Management DRM 1 Rel-6 S1 08/10/2001 28/05/2004 100% SP-010577 - Foreseen start and completion dates introduced by M CC (no indication at all on the WID)

####1957 31011 Requirements DRM 2 Rel-6 S1 08/10/2001 13/06/2002 100% - Openwave -

####1958 60005 Stage 2 DRM 2 Rel-6 OMA 01/01/2004 28/05/2004 100% - - -

####1959 60006 Stage 3 DRM 2 Rel-6 OMA 01/01/2004 28/05/2004 100% - - -

####1960 33001 Security DRM 2 Rel-6 OMA 17/06/2002 03/03/2003 100% - - SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SP#17

######## 31037 Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)DRM 2 Rel-6 S1 21/03/2003 21/03/2003 100% - - Replaced by UID 60005 and 60006

####1962 31012 WLAN-UMTS Interworking Rel-6 WLAN 1 Rel-6 S1 03/01/2000 22/09/2005 100% SP-030712 Telenor -

####1963 31020 Technical Report WLAN-TR 2 Rel-6 S1 03/01/2000 13/06/2003 100% SP-030712 T-mobile -

####1964 31035 Stage 1 WLAN-TS 2 Rel-6 S1 06/01/2003 11/06/2004 100% SP-030712 Telenor -

####1965 32018 Architecture Definition for scenarii 2 and 3 WLAN 2 Rel-6 S2 25/03/2002 31/05/2004 100% SP-020542 - -

####1966 32704 Security WLAN 2 Rel-6 S3 30/09/2002 21/03/2003 100% SP-020514 Ericsson Active contribution S3#24, S3#25. WID approved SP#17

####1967 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 23/05/2003 01/09/2004 100% NP-030490 Nokia WID approved at CN#19

####1968 13019 Stage 3 - CN3 aspects (Wi Interface for Scenario 3) WLAN 2 Rel-6 N3 23/05/2003 30/09/2004 100% - - -

####1969 11042 Stage 3 for scenario 2 WLAN 2 Rel-6 N1 23/05/2003 08/09/2004 100% NP-030490 - -

####1970 11047 Stage 3 for scenario 3 WLAN 2 Rel-6 N1 23/05/2003 08/12/2004 100% - - -

####1971 35033 WLAN charging WLAN-CH 2 Rel-6 S5 21/03/2003 22/09/2005 100% SP-030048 Nokia SP#28: delayed 09/2005. WT also under SA5 BB 35017 Charging Management for Bearer level

####1972 43010 USIM enhancements for WLAN Interworking WLAN 2 Rel-6 T3 05/09/2003 04/03/2005 100% TP-030185 Axalto -

####1973 31015 Priority Service PRIOR1 1 Rel-6 S1 30/05/2002 26/09/2003 100% SP-010523 Telcordia -

####1974 31016 Feasibility Study PRIOR-FS 2 Rel-6 S1 14/06/2002 14/06/2002 100% SP-010523 Telcordia -

####1975 31017 Stage 1 - Requirements PRIOR-SR 2 Rel-6 S1 30/05/2002 17/09/2003 100% SP-010523 Telcordia -

####1976 31043 Priority service implementation guide PRIOR1 2 Rel-6 S1 28/03/2003 26/09/2003 100% SP-010523 Telcordia -

####1977 31018 Network Sharing NTShar 1 Rel-6 S1,S2,N1,R2,R520/01/2003 10/03/2006 100% SP-010739 T-Mobile -

####1978 31019 Technical Report NTShar-TR 2 Rel-6 S1 20/01/2003 19/12/2003 100% SP-010739 T-Mobile -
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####1979 31038 Stage 1 - CRs to implement Network Sharing NTSharCR 2 Rel-6 S1 20/01/2003 19/12/2003 100% SP-010739 T-Mobile -

####1980 32044 Stage 2 NTShar 2 Rel-6 S2 27/02/2003 30/07/2004 100% SP-030123 T-Mobile -

####1981 11043 Network sharing - stage 3 NTShar 2 Rel-6 N1 23/05/2003 08/12/2004 100% NP-040429 T-Mobile -

####1982 22004 Enhancement of the support of network sharing in the UTRAN NTShar-UTRANEnh 2 Rel-6 R2 19/09/2003 19/09/2003 100%RAN_Work_Items TeliaSonera -

####1983 25004 Conformance Test Aspects – Network Sharing NTShar-UTRANEnh_Test2 Rel-6 R5 11/03/2005 10/03/2006 100%RAN5_Work_Items TeliaSonera -

####1984 32016 QoS Improvements QoS1 1 Rel-6 S2,N3 15/07/2002 08/12/2004 100% SP-010719 Nokia -

####1985 32017 FS on Dynamic Policy control enhancements for end-to-end QoS QoS1 2 Rel-6 S2 15/07/2002 23/04/2004 100% SP-020540 Nortel -

####1986 32059 Definition of the Gq interface QoS1 2 Rel-6 S2 01/07/2003 23/04/2004 100% SP-030306 - -

####1987 13016 Gq interface specification for Dynamic Policy control enhancements – Stage 3QoS1 2 Rel-6 N3 29/08/2003 08/12/2004 100% NP-030198 Nokia [DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004

####1988 33002 Subscriber certificates SEC1-SC 1 Rel-6 S3,S2,N1,N4,T3,OMA25/02/2002 08/12/2004 100% SP-010622 Nokia Approved at SP#14. May require BBs from CN1, CN4, S A5 and T3

####1989 32705 Stage 1 SEC1-SC 2 Rel-6 S3 25/02/2002 12/09/2002 100% SP-010622 Nokia Contribution received S3#24, S3#25

####1990 32706 Architecture review SEC1-SC 2 Rel-6 S2 14/10/2002 14/11/2002 100% - Nokia -

####1991 14504 Stage 3 SEC1-SC 2 Rel-6 N4,T3 19/09/2003 30/11/2004 100% NP-030399 Nokia Finished in CN4#26

####1992 11049 Stage 3 Ua & Ub interfaces SEC1-SC 2 Rel-6 N1 03/11/2003 08/12/2004 100% - Nokia -

####1993 60007 OMA dependencies on Subscriber certificates SEC1-SC 2 Rel-6 OMA 01/01/2004 08/06/2004 100% - Nokia Updated according to SP-040420

####1994 15010 Rel-6 OSA enhancements OSA3 1 Rel-6 N5 31/10/2002 10/03/2005 100% NP-040351 Alcatel CN#25: Updated WID NP-040351 replaces NP-040144.

####1995 31040 Scope of the Open Service Access Release 6 OSA3 2 Rel-6 S1 28/03/2003 27/06/2003 100% SP-030038 - -

####1996 15038 OSA Stage 2 OSA3 2 Rel-6 N5 13/08/2004 10/03/2005 100% - - Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).

####1997 15026 Multi Media Messaging function OSA3 2 Rel-6 N5 31/10/2002 10/09/2004 100% - - -

####1998 15028 Policy management extensions OSA3 2 Rel-6 N5 31/10/2002 12/12/2003 100% - - -

####1999 15029 TS on Presence and Availability Management (from the PRESNC WI) OSA3 2 Rel-6 N5 31/10/2002 26/03/2004 100% - - N5#26: Split WI into TS & TR.

####2000 15032 OSA interfaces at different levels of abstractions (Parlay X, Web services)OSA3 2 Rel-6 N5 14/07/2003 10/09/2004 100% - - -

####2001 15033 Introduction of migration support mechanism OSA3 2 Rel-6 N5 31/10/2002 10/12/2003 100% - - -

####2002 15036 Framework Function for Federation OSA3 2 Rel-6 N5 03/02/2003 12/12/2003 100% - - -

####2003 60008 OMA potential overlaps with 3GPP OSA Stage 3 (Web services) OSA3 2 Rel-6 OMA 18/12/2003 16/09/2004 100% - - TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).

######## 15037 Deleted - TR on Presence and Availability Management (from the PRESNC WI)OSA3 2 Rel-6 N5 17/09/2004 17/09/2004 100% - - N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.

####2005 50401 Addition of frequency bands to GSM (TAPS) TAPS 1 Rel-6 GP 28/06/2002 28/01/2005 100% GP-022072 Nokia -

####2006 50094 Addition of frequency bands to GSM – Chang es to core specs TAPS-Specs 2 Rel-6 G1 15/11/2002 20/12/2 002 100% GP-022073 Nokia -

####2007 51102 Changes to core specs TAPS-Specs 3 Rel-6 G1 15/11/2002 20/12/2002 100% GP-022073 Nokia -

######## 54102 Deleted - Addition of frequency bands to GSM – Changes for conformance testsTAPS-Conf 2 Rel-6 G4 28/06/2002 28/01/2005 100% GP-022074 Nokia -

######## 54103 Deleted - 51.010-1 Add testing TAPS-Conf 3 Rel-6 G4 28/06/2002 28/01/2005 100% GP-022074 Nokia -

####2010 50130 Seamless support of streaming services in A/Gb mode SSStrea 1 Rel-6 GP 03/01/2000 17/06/2005 100% GP-022561 Vodafone -

####2011 51131 Identification of requirements for streami ng SSStrea 2 Rel-6 G1 27/06/2003 29/08/2003 100% GP-022564 Vodafone -

####2012 51133 Requirements SSStrea 3 Rel-6 G1 27/06/2003 29/08/2003 100% - Vodafone -

####2013 51132 Performance study of cell change mechanism s SSStrea 2 Rel-6 G1 03/01/2000 29/08/2003 100% GP-022562 Vodafone -

####2014 51134 Performance of NACC SSStrea 3 Rel-6 G1 03/01/2000 29/08/2003 100% - Vodafone -

####2015 51135 Performance of cell change in DTM for the PS domain SSStrea 3 Rel-6 G1 03/01/2000 29/08/2003 100% - Vodafone -

####2016 51136 Handover SSStrea 3 Rel-6 G1 03/01/2000 29/08/2003 100% - Vodafone -

####2017 52131 Reduction of service interruption times and packet loss during mobility proceduresSSStrea 2 Rel-6 G2 27/06/2003 17/06/2005 100% GP-022563 Vodafone Completed at GERP#17

####2018 52133 optimizations of existing mechanisms/procedures SSStrea 3 Rel-6 G2 27/06/2003 21/11/2003 100% - Vodafone -

####2019 52134 Inter-system NACC SSStrea 3 Rel-6 G2 27/06/2003 21/11/2003 100% - Vodafone -

####2020 52135 PS Handover (within GERAN and between GERAN and UTRAN) SSStrea 3 Rel-6 G2 27/06/2003 17/06/2005 100% - Vodafone -

####2021 52136 Dependency to other features SSStrea 3 Rel-6 G2 27/06/2003 21/11/2003 100% - Vodafone -
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######## 54131 Deleted - MS conformance testing SSStrea 2 Rel-6 G3new 19/12/2003 30/01/2004 100% GP-023424 Vodafone Marked as stopped 10/2009

######## 54132 Deleted - MS conformance tests SSStrea 3 Rel-6 G4,G5 19/12/2003 30/01/2004 100% GP-023424 Vodafone Marked as stopped 10/2009

####2024 33013 GERAN A/Gb mode security enhancements SSStrea 2 Rel-6 S3 26/09/2002 28/01/2005 100% SP-030107 Vodafone Possible changes to 33.102 or new specification needed

####2025 34300 Performance characterisation of default codecs for PS conversational multimedia applicationCODCAR 1 Rel-6 S4 13/09/2002 10/06/2004 100% SP-020433 Nokia -

####2026 31030 Study on Privacy Capability PrivCap 1 Rel-6 S1 10/11/2003 03/03/2004 100% SP-020579 Lucent -

####2027 35010 Rel-6 Operations, Administration, Maintenance and P rovisioning (OAM&P)OAM 1 Rel-6 S5 12/09/2002 11/03/2005 100% SP-040766 Motorola SP#26: Updated WID SP-040766 was SP-020445. Complet ion delayed 12/04->03/05 due to OAM-Trace in CN1/4.

####2028 35011 Principles, high level Requirements and Architecture OAM-AR 2 Rel-6 S5 12/09/2002 16/09/2004 100% SP-040767 Motorola SP#25 09/2004 completed

####2029 35012 Performance Management OAM-PM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040782 Nortel SP#26 12/2004 completed

####2030 35014 Network Infrastructure Management OAM-NIM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040789 Ericsson SP#26 12/2004 completed

####2031 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 20/09/2002 11/03/2005 100% SP-040782 Nokia SP#26 12/2004 SA5 completed 12/04. Signalling Based  Trace Activation for IMS (SIP) moved to Rel-7. Rea son: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.

####2032 35022 Subscriber and UE trace management OAM-Trace 3 Rel-6 S5 20/09/2002 16/12/2004 100% - Nokia SP#26 12/2004 completed

####2033 23013 Subscriber and equipment trace in UTRAN OAM-Trace-RAN 3 Rel-6 R3 06/06/2003 15/06/2004 100%RAN_Work_Items_History Nortel -

####2034 14016 Trace Management, Stage3 OAM-Trace 3 Rel-6 N4 09/06/2004 11/03/2005 100% NP-040411 Nokia -

####2035 35016 Rel-6 Charging Management CH 1 Rel-6 S5 21/11/2002 09/06/2005 100% SP-040773 T-Mobile SP#28 Target 09/2005 for WLAN Charging 32.252

####2036 35037 Charging architecture and principles CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% - - SP#25 09/2004 completed

####2037 35024 Charging Data Record (CDR) file format and transfer CH 2 Rel-6 S5 21/03/2003 18/03/2004 100% - - SP#23 03/2004 completed

####2038 35025 CDR parameter description CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% - - SP#28 06/2005 completed

####2039 35026 Diameter charging applications CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% - - SP#25 09/2004 completed

####2040 35027 Online Charging System (OCS) architecture study CH 2 Rel-6 S5 21/03/2003 18/09/2003 100% - - SP#21 09/2003 completed

####2041 35028 OCS: Applications and interfaces CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% - - SP#26 12/2004 completed

####2042 35017 Charging Management for Bearer level CH-BC 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-030048 Nokia SP#28 Target 09/2005 for WLAN Charging 32.252

####2043 35029 CS domain charging CH 3 Rel-6 S5 21/03/2003 18/03/2004 100% - - SP#23 03/2004 completed

####2044 35030 PS domain charging CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% - - SP#25 09/2004 completed

####2045 35031 CDR transfer CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% - - SP#25 09/2004 completed

####2046 35018 Charging Management for the IMS IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 Ericsson SP#26 12/2004 completed

####2047 35019 Charging Management for the Service domain CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% SP-040778 Siemens SP#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH

####2048 32030 Overall architectural aspects of IP flow b ased bearer level charging CH-FBC 2 Rel-6 S2 21/11/2002 1 1/03/2005 100% SP-040041 - -

####2049 32069 Overall definition of FBC architecture CH-FBC 3 Rel-6 S2 21/11/2002 02/03/2004 100% - - -

####2050 32070 Study on providing policy control with FBC CH-FBC 3 Rel-6 S2 02/02/2004 30/07/2004 100% - - -

####2051 13020 Gx interface for flow based charging CH-FBC 3 Rel-6 N3 02/02/2004 08/12/2004 100% NP-040245 Nokia -

####2052 13021 Rx interface for flow based charging CH-FBC 3 Rel-6 N3 02/02/2004 11/03/2005 100% NP-040339 Nortel -

####2053 1800 Rel-6 UICC/USIM enhancements and interworking USAT1 1 Rel-6 T3 25/09/2000 10/03/2005 100% not needed - -

####2054 1802 UICC API USAT1-API 2 Rel-6 T3 20/03/2002 10/03/2005 100% not needed - 8/3/2001: test spec is based on R99 core spec, so d eleted from Workplan

####2055 43001 Java API Test specification USAT1-API 3 Rel-6 T3 20/03/2002 10/06/2002 100% TP-020029 Microelectrónica Española-

####2056 43006 2G/3G Java Card™ API based applet interworking USAT1-API 3 Rel-6 T3 17/03/2003 05/03/2004 100% TP-030031 Oberthur Card Systems-

####2057 43007 (U)SIM API for Java Card Testing USAT1-API 3 Rel-6 T3 17/03/2003 10/03/2005 100% TP-040186 Axalto -

######## 43003 Deleted - Java API Test specification (TS 43.019 Rel-5) USAT1-API 3 Rel-6 T3 30/05/2002 09/06/2003 100% TP-020122 Microelectrónica EspañolaMOVED to Rel-5 WP

####2059 43004 Rel-6 USIM toolkit enhancements USAT1-API-MULTOS 2 Rel-6 T3 25/09/2000 04/03/2005 100% not needed Aspects Software-

####2060 502031 C SIM API USAT1-API-MULTOS 3 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 Aspects Software-

####2061 502032 Specification USAT1-API-MULTOS 4 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 Aspects Software-

####2062 502033 Test specification USAT1-API-MULTOS 4 Rel-6 T3 01/01/2001 28/09/2001 100% TP-000155 Aspects Software-

####2063 43009 USIM application toolkit Conformance Test Specification for Mobile Equipments USAT1-API-MULTOS 3 Rel-6 T3 05/12/2003 04/03/2005 100% TP-030259 Gemplus -

####2064 34022 Packet Switched Streaming Services Rel-6 PSSrel6 1 Rel-6 S4,S1 18/11/2002 07/12/2005 100% SP-020685 Ericsson -
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####2065 31039 Stage 1 PSSrel6 2 Rel-6 S1 18/11/2002 17/03/2003 100% SP-020685 Ericsson 2nd resp SA4

####2066 34024 Stage 3 PSSrel6-Stage3 2 Rel-6 S4 13/12/2002 07/12/2005 100% SP-020685 Ericsson TR tbc by Sept. 05

####2067 34023 AMR-WB extension for high audio quality AMRWB+ 1 Rel-6 S4 13/12/2002 07/12/2005 100% SP-030083 Nokia TR tbc by Sept. 05

####2068 34027 Codec Enhancements for Packet Switched Conversation al Multimedia ApplicationsCEPSCM 1 Rel-6 S4 16/03/2004 16/12/2004 100% SP 040066 Nokia -

####2069 34028 3G-324M Improvements 3G-324MI 1 Rel-6 S4 16/03/2004 16/12/2004 100% SP-040067 Ericsson -

####2070 51101 Single Antenna Receiver Interference Cancellation ( SAIC)SAIC 1 Rel-6 GP,G1 15/11/2002 25/06/2004 100% GP-023400 Cingular -

####2071 12006 Enhancement of dialled service for CAMEL EDCAMEL 1 Rel-6 S1,N2,N4 28/03/2003 31/12/2003 100% SP-020818 Samsung -

####2072 12007 Stages 2 and 3 EDCAMEL 2 Rel-6 N2,N4 28/03/2003 31/12/2003 100% NP-030153 Samsung -

####2073 32060 Study on Bandwidth and resource savings in CS netwo rksBARS 1 Rel-6 S2 01/06/2003 16/06/2004 100% SP-030308 - -

####2074 33018 FS on (U)SIM Security Reuse by Peripheral Devices o n Local Interfaces- 1 Rel-6 S3 03/07/2003 26/12/2003 100% SP-030341 Toshiba Approved TSG#20

####2075 50600 Multiple TBF in A/Gb mode MULTBF 1 Rel-6 GP,G2 05/04/2002 28/01/2005 100% GP-021263 Ericsson GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (O nly Multiple TBF Concept paper produced in Rel-5)

####2076 50601 Multiple TBF in A/Gb mode MULTBF-Agbmode 2 Rel-6 GP,G2 05/04/2002 29/08/2003 100% GP-021263 Ericsson -

####2077 50602 Multiple TBF Concept paper MULTBF-Agbmode 3 Rel-6 GP,G2 05/04/2002 29/08/2003 100% - - -

####2078 50603 Multiple TBF Stage 2 (43.064) CRs MULTBF-Agbmode 3 Rel-6 GP,G2 05/04/2002 29/08/2003 100% - - -

####2079 50604 Multiple TBF Stage 3 (44.060) CRs MULTBF-Agbmode 3 Rel-6 GP,G2 05/04/2002 29/08/2003 100% - - -

######## 50605 Deleted - Multiple TBF in A/Gb mode – MS testing MULTBF-Testing 2 Rel-6 G3new 28/01/2005 28/01/2005 100% GP-022098 Ericsson -

####2081 50096 Alignment between the test-regimes for GERAN capabl e MSALTERE 1 Rel-6 G3new 29/08/2003 02/09/2005 100% GP-032236 Ericsson -

####2082 50097 Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.ALTERE-TC 2 Rel-6 G3new 29/08/2003 02/09/2005 100% - - -

####2083 50444 Addition of U-TDOA in the CS domain UTDOACS 1 Rel-6 GP 21/11/2003 23/04/2004 100% GP-032773 TruePosition Completed, except for potential LMU performance specs

####2084 50445 Addition of U-TDOA in the PS domain UTDOAPS 1 Rel-6 GP 27/06/2003 12/11/2004 100% GP-032774 TruePosition -

####2085 50101 Downlink Advanced Receiver Performance DARP 1 Rel-6 GP 21/11/2003 02/09/2005 100% GP-041966 Nokia -

####2086 50102 DARP test scenarios DARP-TS 2 Rel-6 GP 21/11/2003 27/08/2004 100% GP-041967 Nokia -

####2087 50103 DARP for GMSK modulated voice services DARP -GMSK 2 Rel-6 GP 06/02/2004 12/11/2004 100% GP-041968 Nokia -

####2088 50104 Performance requirements in 45.005 DARP-GMSK-Perf 3 Rel-6 GP 06/02/2004 12/11/2004 100% - - -

####2089 50105 Radio subsystem link control in 45.008 DARP-GMSK-LC 3 Rel-6 GP 06/02/2004 12/11/2004 100% - - -

####2090 50106 DARP for GPRS and EGPRS MCS1-MCS4 DARP-GPRS E 2 Rel-6 GP 06/02/2004 12/11/2004 100% GP-041969 Nokia -

####2091 50107 Performance requirements in 45.005 DARP-GPRSE-Perf 3 Rel-6 GP 06/02/2004 12/11/2004 100% - - -

####2092 50108 Radio subsystem link control in 45.008 DARP-GPRSE-LC 3 Rel-6 GP 06/02/2004 12/11/2004 100% - - -

####2093 50115 DARP Capability signalling DARP-CAPSIG 2 Rel-6 GP 21/11/2003 12/11/2004 100% GP-041970 Nokia -

####2094 50116 GERAN MS Conformance test for DARP ARP-ConfTest 2 Rel-6 G3new 27/08/2004 02/09/2005 100% GP-041971 Nokia -

####2095 50109 Reduction of PS service interruption in Dual Transf er ModePSintDTM 1 Rel-6 G2 21/11/2003 24/06/2005 100% GP-032548 Siemens -

####2096 50110 Use case and requirement definition PSintDTM-Req 2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032549 Siemens -

####2097 50111 Performance Study of Current Procedures PSintDTM-Perf 2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032550 Siemens -

####2098 50112 Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility proceduresPSintDTM-Reduct 2 Rel-6 G2 23/04/2004 12/11/2004 100% GP-032551 Siemens -

######## 50113 Deleted - MS Conformance testing - Reduction of PS service interruption in DTMPSintDTM-ConfMS 2 Rel-6 G3new 25/06/2004 24/06/2005 100% - - -

######## 50114 Deleted - BTS Conformance testing - Reduction of PS service interruption in DTMPSintDTM-ConfBTS 2 Rel-6 G3new 24/06/2005 24/06/2005 100% - - -

####2101 12008 CAMEL prepay interworking with SCUDIF SCCAMEL 1 Rel-6 N4,N3,S1 08/12/2003 05/10/2004 100% NP-030584 Nokia -

####2102 31046 Circuit Switched Video and Voice Service Improvemen tsCS_VSS 1 Rel-6 S2,C1 12/01/2004 02/09/2005 100% SP-040331 Vodafone -

######## 31047 Deleted - Stage 1 - Requirements CS_VSS 2 Rel-6 S1 12/01/2004 14/10/2004 100% SP-040331 Vodafone -

####2104 32071 Stage 2 Study on architecture alternatives CS_VSS 2 Rel-6 S2 12/01/2004 16/12/2004 100% SP-040331 Vodafone -

######## 32072 Deleted - Stage 2 description on Redial CS_VSS 2 Rel-6 S2 03/05/2004 16/12/2004 100% SP-040331 Vodafone -

####2106 11053 Switching between voice and video call - Redial solution CS_VSS 2 Rel-6 C1 03/01/2005 17/06/2005 100% SP-040331 Vodafone -

######## 52137 Deleted - CS_VSS - GERAN2 Part CS_VSS 2 Rel-6 G2 02/09/2005 02/09/2005 100% SP-040331 Vodafone -
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######## 13017 Deleted - CS_VSS - CN3 Part CS_VSS 2 Rel-6 N3 14/10/2004 14/10/2004 100% SP-040331 Vodafone -

####2109 33020 Network Domain Security; MAP application layer secu rity (NDS/MAPsec)MAPSEC 1 Rel-6 S3 06/07/2004 29/12/2004 100% SP-040280 Vodafone Approved TSG#24. Marked as closed 12/2008 (was marked 20% complete)

####2110 33021 FS on Security for early IMS SEC-IMS 1 Rel-6 S3 01/10/2004 28/03/2005 100% SP-040691 Vodafone SP#24 approved WID. SP#27 completed. SP#46 TR 33.978 withdrawn from Rel-8 onwards

####2111 13024 Reorganisation of CS Data Specifications CS Data 1 Rel-6 N3 19/11/2004 08/12/2004 100% NP-040563 Siemens Created at TSG#27 as 100 % complete

####2112 50553 Generic Access to A/Gb Interface (GAAI) GAAI 1 Rel-6 GP 25/06/2004 20/01/2006 100% GP-042247 Motorola -

####2113 50544 FS on GAAI GAAG 2 Rel-6 GP 25/06/2004 27/08/2004 100% GP-041592 Motorola Feasibility Study

####2114 50554 GAAI – Stage 2 GAAI-Stage2 2 Rel-6 GP 27/08/2004 08/04/2005 100% - Ericsson -

####2115 50555 GAAI – Stage 3 GAAI-Stage3 2 Rel-6 GP 27/08/2004 08/04/2005 100% - - -

####2116 50556 MS Conformance Test for GAAI GAAI-CT 2 Rel-6 GP 27/08/2004 20/01/2006 100% - - Marked as closed 12/2008 (was marked 90% complete)

####2117 50559 Support of PS Handover for GERAN A/Gb mode SPSHAGB 1 Rel-6 GP,G2 03/11/2003 24/08/2005 100% GP-051160 Ericsson Replaces SCSAGB- Originally Started Nov 2003 as GP- 030443

####2118 50560 Stage 2 SPSHAGB-Stage2 2 Rel-6 GP,G2 03/11/2003 24/08/2005 100% GP-051161 Ericsson Replaces SCSAGB-Stage2

####2119 50561 PS handover SPSHAGB-PSHO 2 Rel-6 GP,G2 03/11/2003 24/08/2005 100% GP-051162 Ericsson Replaces SCSAGB-PSH

####2120 50562 Definition of radio resource management functionality SPSHAGB-RRM 2 Rel-6 GP,G2 03/11/2003 24/08/2005 100% GP-051163 Ericsson Replaces SCSAGB-RRM

####2121 60111 (Small) Technical Enhancements and Improvements for  Rel-6TEI6 1 Rel-6 All 02/06/2006 02/06/2006 100% - - "Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP

####2122 25019 Test - (Small) Technical Enhancements and Improveme nts for Rel-6TEI6_Test 1 Rel-6 R5,T1 02/06/2006 06/05/2008 100%RAN5_Work_Items - "Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing

######## 31029 Deleted - Study of Feature Interactions Requirements FINTER 1 Rel-6 S1 16/09/2004 16/09/2004 100% SP-020578 - SP#25 stopped

######## 50563 Deleted - Enhancements of VGCS in public networks for communication of public authority officialsEVGCS 1 Rel-6 GP,G2 24/08/2005 02/09/2005 100% GP-041837 Siemens GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials

######## 50500 Deleted - Support of Conversational Services in A/Gb mode via the PS domain SCSAGB 1 Rel-6 GP,N1 21/11/2003 19/02/2004 100% GP-030443 Ericsson -

######## 50501 Deleted - Creation of a TR SCSAGB-TR 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030444 Ericsson -

######## 50502 Deleted - Stage 2 SCSAGB-Stage2 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030445 Ericsson Started

######## 50503 Deleted - Radio Channel Support SCSAGB-RCS 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030446 Ericsson Not started

######## 50504 Deleted - Definition of radio resource management functionality SCSAGB-RRM 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030447 Ericsson Not started

######## 50505 Deleted - replaced by 50561 - PS Handover SCSAGB-PSH 2 Rel-6 GP,N1 21/11/2003 19/02/2004 100% GP-030448 Ericsson Started

######## 50506 Deleted - Modifications to FLO SCSAGB-FLO 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030449 Ericsson Not started

######## 2 Deleted - Rel-6 Evolutions of the transport in the UTRAN ETRAN 1 Rel-6 RP 31/12/2003 31/12/2003 100%RAN_Work_Items Alcatel Generic feature

####2133 0 Release 5 Features - 1 Rel-5 NP,GP, RP,SP,TP30/03/2001 28/06/2002 100% - - -

####2134 625 IP transport in the UTRAN ETRAN-IPtrans 1 Rel-5 R3 17/07/2000 29/03/2002 100% RAN Wis Alcatel -

####2135 2455 FS on Usage of SUA SS7IP 1 Rel-5 N4 12/03/2001 21/12/2001 100% NP-010460 - -

####2136 2476 High Speed Downlink Packet Access HSDPA 1 Rel-5 R2,R5 02/04/2001 09/03/2007 100% RAN_Wis Motorola -

####2137 2477 Physical Layer HSDPA-Phys 2 Rel-5 R1 05/04/2001 29/03/2002 100% RP-010262 Motorola -

####2138 2478 Layer 2 and 3 aspects HSDPA-L23 2 Rel-5 R2 05/04/2001 29/03/2002 100% RAN_Wis Motorola -

####2139 2479 Iub/Iur protocol aspects HSDPA-IubIur 2 Rel-5 R3 02/04/2001 29/03/2002 100% RP-010262 Motorola -

####2140 2480 RF Radio Transmission/ Reception, System Performance Requirements and Conformance TestingHSDPA-RF 2 Rel-5 R4 09/04/2001 06/06/2003 100% RP-010262 Motorola -

####2141 25000 Conformance Testing of HSDPA HSDPA_Test 2 Rel-5 R5 19/09/2003 22/09/2006 100%RAN5_Work_Items Motorola -

####2142 25012 Conformance Testing of HCR TDD HSDPA HSDPA_HCRTDD_Test 2 Rel-5 R5 10/03/2006 09/03/2007 100%RAN5_Work_Items IPWireless -

####2143 501216 Rel-5 Improvements of Radio Interface RInImp 1 Rel-5 RP 14/08/2000 30/08/2002 100% RAN Wis - -

####2144 1471 Base station classification RInImp-BSClass 2 Rel-5 R4 14/08/2000 14/06/2002 100% RAN_Wis Nokia -

####2145 1477 TDD Base station classification RInImp-BSClass-TDD 3 Rel-5 R4 14/08/2000 08/03/2002 100% RAN_Wis Nokia -

####2146 24002 Base Station Classification for 1.28 Mcps TDD option RInImp-BSClass-LCRTDD3 Rel-5 R4 15/06/2001 14/06/2002 100% - Siemens -

####2147 2469 Enhancement on the DSCH hard split mode RInImp-DSCHhsp 2 Rel-5 R1 16/03/2001 29/03/2002 100% - Samsung -

####2148 1217 Hybrid ARQ II/III RInImp-HARQ 2 Rel-5 R2 21/08/2000 28/12/2001 100% RAN_Wis Siemens Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature

####2149 1221 FS on USTS RInImp-USTS 2 Rel-5 R1 14/08/2000 21/12/2001 100% RAN_Sis SK Telecom -

####2150 1997 FS on UE antenna efficiency test method performance requirements RInImp-UEAnTM 2 Rel-5 R4 25/09/2000 14/09/2001 100% RAN_Sis Allgon -
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####2151 2494 FS on the re-introduction of the downlink SIR measurement RInImp-SIR 2 Rel-5 R4 12/03/2001 14/12/2001 100% - Ericsson -

####2152 2493 FS on mitigating the effect of CPICH interference at the UE RInImp-CPICH_Intf 2 Rel-5 R4 19/03/2001 08/03/2002 100% - Intel -

######## 1839 Deleted - Conformance Test Spec. improvements in Radio Interface - 2 Rel-5 T1 18/02/2002 30/08/2002 100% - - Marked as stopped 12/2008

######## 2210 Deleted - Testing improvement of inter-frequency and inter-system measurement- 3 Rel-5 T1 18/02/2002 30/08/2002 100% - - Marked as stopped 12/2008

######## 2211 Deleted - Testing Hybrid ARQ II/III - 3 Rel-5 T1 18/02/2002 30/08/2002 100% - - Marked as stopped 12/2008

####2156 500009 Rel-5 RAN improvements RANimp 1 Rel-5 RP 16/03/2001 09/03/2007 100% RAN Wis - -

####2157 656 RRM optimization for Iur and Iub RANimp-RRMopt 2 Rel-5 R3 16/03/2001 04/06/2002 100% RAN_Wis Ericsson -

####2158 23000 Iur common transport channel efficiency optimization RANimp-RRMopt-ctc 3 Rel-5 R3 16/03/2001 29/03/2002 100% - Ericsson -

####2159 23001 Iur neighbouring cell reporting efficiency optimization RANimp-RRMopt-ncr 3 Rel-5 R3 16/03/2001 29/03/2002 100% - Ericsson -

####2160 23002 FS Introduction of direct transport bearers between SRNC and Node-BRAN-imp-RRMopt-DTB 3 Rel-5 R3 15/06/2001 04/06/2002 100% - Ericsson FS was closed and introduction of WI not agreed at RAN #16 

####2161 2488 RL Timing Adjustment RANimp-RLTA 2 Rel-5 R3 16/03/2001 29/03/2002 100% - Ericsson -

####2162 2489 Separation of resource reservation and radio link activation RANimp-SepRR 2 Rel-5 R3 16/03/2001 29/03/2002 100% - Ericsson -

####2163 23003 FS SRNS Relocation Procedure Enhancement RANimp-SRNS 2 Rel-5 R3 15/06/2001 03/09/2002 100% - Nokia -

####2164 2490 FS Improvement of Radio Resource Management across RNS and RNS/PSSRANimp-ImpRRM 2 Rel-5 R3 16/03/2001 21/12/2001 100% - Nokia FS was closed and WI was introduced at RAN #14 

####2165 2491 Re-arrangements of Iub transport bearers RANimp-TTPS 2 Rel-5 R3 16/03/2001 29/03/2002 100% - Nokia -

####2166 22000 RAB support enhancement for Rel-5 RANimp-RABSE5 2 Rel-5 R2 02/04/2001 28/06/2002 100% RAN Wis Nokia RFC 3095 context relocation

####2167 25005 Testing of ROHC performance RANimp-RABSE5_Test 2 Rel-5 R5 09/09/2005 09/03/2007 100%RAN5_Work_Items Nokia -

####2168 21001 Beamforming requirements for UE RANimp-BFR-UE 2 Rel-5 R1 21/09/2001 14/12/2001 100% - Nokia -

####2169 21002 Support of Site Selection Diversity Transmission in UTRAN RANimp-SSDT 2 Rel-5 R1 14/12/2001 04/06/2002 100% - NEC RP-020356

####2170 2472 Node B Synchronisation for 1.28 Mcps TDD RANimp-NBSLCR 2 Rel-5 R1 16/03/2001 29/03/2002 100% - CATT -

####2171 2102 Deleted - Conformance Test Aspects - RAN Improvements - 2 Rel-5 T1 01/01/2002 01/03/2004 100% - - Marked as stopped 12/2008

####2172 2222 Deleted - Testing Radio access bearer support enhancements - 3 Rel-5 T1 01/01/2002 02/09/2002 100% - - Marked as stopped 12/2008

####2173 41010 Deleted - General changes to TS34.121 and TS34.122 corresponding to release 5RANimp-test 3 Rel-5 T1 03/03/2003 01/03/2004 100% - - Marked as stopped 12/2008

####2174 23004 UTRAN Sharing in Connected Mode NETSHARE 1 Rel-5 R3 03/12/2001 03/09/2002 100% - Ericsson Formerly 'Shared Network support in connected mode', renamed at RAN #16.

####2175 1273 Provisioning of IP-based multimedia services IMS 1 Rel-5 S1,S2,S5,R5 03/01/2000 01/12/2006 100% SP-000216 Openwave -

####2176 1274 Call control and roaming to support IMS in UMTS IMS-CCR 2 Rel-5 S2,R5 03/01/2000 01/12/2006 100% SP-010339 Lucent -

####2177 1633 Stage 1 IMS-CCR 3 Rel-5 S1 21/02/2000 15/12/2000 100% - Motorola Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements

####2178 1514 Stage 2 (Architecture and Main flows) IMS-CCR 3 Rel-5 S2 14/04/2000 23/03/2001 100% SP-000289 Lucent Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol

####2179 1296 Impact on MM/CC/SM IMS-CCR-IWMM 3 Rel-5 N1 28/08/2000 08/03/2002 100% NP-010434 Lucent Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.

####2180 2233 SIP Call Control protocol for the IMS IMS-CC R 3 Rel-5 N1 02/10/2000 22/03/2002 100% NP-010643 Lucent TSGN_10 approved the change:CN1 - SA2 SIP joint mee ting spotted one more place for improvement: work t asks with ID 1998 and 1278 are actually subtasks un der of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol

####2181 1998 IMS signalling flows IMS-CCR 4 Rel-5 N1 02/10/2000 22/03/2002 100% - - 24.228

####2182 1278 IMS stage 3 IMS-CCR 4 Rel-5 N1 02/10/2000 22/03/2002 100% - - 24.229

####2183 2255 IMS Session Handling; stage 2 IMS-CCR 4 Rel-5 N1 02/10/2000 22/03/2002 100% - - 23.218

####2184 25006 Conformance Test Aspects – IMS Call Control IMS-CCR_Test 3 Rel-5 R5 11/03/2005 01/12/2006 100%RAN5_Work_Items Motorola -

####2185 10004 Main IETF dependencies IMS 3 Rel-5 NP 03/01/2000 14/06/2002 100% - - -

####2186 2521 IETF: RFC 3261 (Session Initiation Protocol) IMS 4 Rel-5 N1 24/11/2000 22/03/2002 100% - - -

####2187 2523 IETF: RFC 3262 (Reliability of provisional responses) IMS 4 Rel-5 N1 24/11/2000 22/03/2002 100% - - -

####2188 2522 IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - -

####2189 2524 IETF: RFC 3323 (SIP extensions for caller identity and privacy) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - -

####2190 2525 IETF: RFC 3313 (SIP extensions for media authorization) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - -

####2191 11000 IETF: RFC 3265 (specific event notification) IMS 4 Rel-5 N1 24/11/2000 22/03/2002 100% - - -

####2192 11001 IETF: RFC editor Queue (refer method) IMS 4 Rel-5 N1 24/11/2000 07/06/2002 100% - - -

####2193 11002 IETF: RFC editor Queue (DHCP options for SIP servers) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - -
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####2194 11004 IETF: RFC 3267 (AMR and AMR WB RTP and SDP) IMS 4 Rel-5 N1 24/11/2000 22/03/2002 100% - - -

####2195 11005 IETF: RFC 3266 (IPv6 support within SDP) IMS 4 Rel-5 N1 03/01/2000 22/03/2002 100% - - -

####2196 11022 IETF: RFC 3311 (The Update method) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - -

####2197 11023 IETF: RFC 3324 (Network Asserted Identity) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - -

####2198 11024 IETF: RFC editor Queue (Various 3GPP Private Extensions) IMS 4 Rel-5 N1 24/11/2000 13/05/2002 100% - - -

####2199 1290 Addressing IMS 4 Rel-5 S2 09/10/2000 22/03/2002 100% - - -

####2200 1291 Architectural issues IMS 5 Rel-5 S2 09/10/2000 31/08/2001 100% - - -

####2201 1292 Impact on HSS IMS 5 Rel-5 N4 15/11/2000 22/03/2002 100% - - Covered by 29.228 & 29228

####2202 2530 Service Examples (Work stopped) IMS-Sex 4 Rel- 5 S1 17/04/2001 14/06/2002 100% - Motorola -

####2203 2531 IMS Framework Report (work stopped) IMS-FrWk 5 Rel-5 S1 17/04/2001 14/06/2002 100% - SBC -

####2204 1298 Access Security for IMS IMS-ASEC 2 Rel-5 S3 08/10/2001 28/06/2002 100% SP-010323 Ericsson TS33.203 will be presented for info at SP#14 and is  scheduled for approval at SP#15. Dependencies on I ETF exist. Approved SP#15

####2205 43000 IMS impacts on UICC (ISIM application) - 3 Rel-5 T3 08/10/2001 21/06/2002 100% TP-010251 Vodafone -

####2206 11014 SIP extensions for Integrity protection - 3 Rel-5 N1 17/12/2001 28/06/2002 100% - - Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.

####2207 2574 Security Aspects of Requirement for Network Configuration IndependenceSEC1-NCI 2 Rel-5 S3 02/07/2001 28/12/2001 100% SP-010324 AT&T WirelessIncorporated into IMS access security TS (33.203) which will be presented for info at SP#14 and is scheduled for approval at SP#15.Editors notes removed SP#16&17

####2208 1299 Lawful interception IMS-LI 2 Rel-5 S3 04/09/2000 29/03/2002 100% SP-010621 Reg TP SA#17 completed

####2209 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel-5 S5 25/12/2000 12/06/2002 100% SP-010461 VoiceStream, Motorola-

####2210 2036 Multimedia codecs and protocols for convers ational PS services IMS-CODEC 2 Rel-5 S4 26/07/2000 27/09 /2002 100% SP-000398 Toshiba, Nokia-

####2211 2039 Codecs - 3 Rel-5 S4 26/07/2000 14/03/2002 100% SP-000398 - -

####2212 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 12/03/2002 12/03/2002 100% - Nokia -

####2213 34006 recommendation for QoS parameter values for various media types - 3 Rel-5 S4 31/12/2001 27/09/2002 100% - - -

####2214 11025 IETF: RFC 3310 (HTTP Digest Authentication using AKA) - 3 Rel-5 N1 24/11/2000 13/05/2002 100% - - -

####2215 11026 IETF: RFC 3329 (Security mechanism agreement for SIP connections)- 3 Rel-5 N1 24/11/2000 13/05/2002 100% - - -

####2216 32003 SIP message compression - 2 Rel-5 S2 24/09/2001 07/06/2002 100% - - -

####2217 32004 Stage 2 - 3 Rel-5 S2 24/09/2001 26/10/2001 100% - - -

####2218 11015 Compression signalling - 3 Rel-5 N1 28/09/2001 07/06/2002 100% - - -

####2219 10001 Stage 3 description of IMS interfaces - 2 Rel -5 NP 14/03/2001 30/08/2002 100% - - -

####2220 1286 Cx interface (HSS to CSCF) - 3 Rel-5 N4 14/03/2001 07/06/2002 100% NP-010626 - -

####2221 14997 Mp interface (MRFC - MRFP) enhancements - 3 Rel-5 N4 14/03/2001 08/03/2002 100% - - [DAB 08-03-02] - No work required in CN4

####2222 11016 Mw interface (CSCF to P-CSCF) - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - -

####2223 11018 Mr interface (CSCF to MRF) - 3 Rel-5 N1 14/03/2001 29/03/2002 100% - - -

####2224 14003 Dx interface (I-CSCF to SLF) - 3 Rel-5 N4 14/03/2001 07/06/2002 100% - - CN4#11 30/11/01: No inputs received in CN4...

####2225 13001 Go interface (GGSN to PCF) - 3 Rel-5 N3 14/03/2001 07/06/2002 100% - - [DAB - 23/05/03] - 100 % complete

####2226 11019 ISC (IMS Service Control) Interface - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - -

####2227 14006 Sh interface (HSS to AS) - 3 Rel-5 N4 14/02/2002 07/06/2002 100% - - CN4#11 30/11/01: No inputs received in CN4...

####2228 14998 Si interface (HSS to IM-SSF) - 3 Rel-5 N4 16/01/2002 30/08/2002 100% - - SA16: Part of Rel5 only if completed in September 02. Marked as closed 12/2008 (was marked 72% complete)

####2229 11020 Gm interface (UE to CSCF) - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - -

####2230 11027 Mi interface (CSCF to BGCF) - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - -

####2231 11028 Mj interface (BGCF to MGCF) - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - -

####2232 11029 Mk interface (BGCF to BGCF) - 3 Rel-5 N1 14/03/2001 07/06/2002 100% - - -

####2233 1310 Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF) IMS-ONOSA 2 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 Ericsson -

####2234 12000 CAMEL control of IMS services IMS-CAMEL 2 Rel-5 N2 16/04/2001 06/09/2002 100% NP-020305 Lucent -

####2235 12001 Stage2 work 'general' - 3 Rel-5 N2 16/04/2001 06/09/2002 100% - - DAB 12.12.01 split into cn4 and cn2 parts

####2236 12002 Stage3 work 'CAP' - 3 Rel-5 N2 07/01/2002 06/09/2002 100% - - DAB 12.12.01 split into cn4 and cn2 parts
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####2237 12003 Stage2 work 'Si interface' - 3 Rel-5 N2 07/01/2002 06/09/2002 100% - - DAB 12.12.01 split into cn4 and cn2 parts

####2238 12004 Stage3 work 'Si interface' - 3 Rel-5 N4 14/02/2002 07/06/2002 100% - - [DAB 08-03-02] - UID 12004 is MASTER of UID 14998...

######## 14004 Deleted - SDM issues for CAMEL control of IMS - 3 Rel-5 N4 14/02/2002 07/06/2002 100% - - Marked as stopped 12/2008

####2240 31002 Pre-pay/real-time charging in IMS - 2 Rel-5 S1 15/06/2001 15/03/2002 100% - - Marked as closed 12/2008 (was marked 60% complete)

####2241 35005 Charging OAM-CH 2 Rel-5 S2,S5 06/08/2001 12/09/2002 100% SP-010631 T-Mobile -

####2242 32006 Charging Implications of IMS architecture - 3 Rel-5 S2 06/08/2001 16/11/2001 100% SP-010519 - -

####2243 35006 Charging management for IMS (off-line & on-line) OAM-CH 3 Rel-5 S5 19/11/2001 12/09/2002 100% - - -

####2244 34012 Billing, accounting and call detail record aspects OAM-CH 3 Rel-5 S5 27/09/2001 12/09/2002 100% SP-010631 T-Mobile -

####2245 10002 Other IETF dependencies - 2 Rel-5 NP 24/11/2000 07/06/2002 100% - - Was introduced at SP#13 by Ileana Leuca (exact posi tion in the WP and related WG have to be defined)

####2246 11011 IETF: draft-ietf-aaa-diameter - should be CN4 - 3 Rel-5 NP 24/11/2000 07/06/2002 100% - - Marked as closed 12/2008 (was marked 90% complete)

####2247 11999 IETF: draft-johansson-aaa-diameter-mm-app - should be CN4 - 3 Rel-5 NP 24/11/2000 07/06/2002 100% - - Marked as closed 12/2008 (was marked 50% complete)

####2248 1844 Conformance Test Aspects - Provisioning of IMS IMS-TEST 2 Rel-5 T1 18/03/2002 27/12/2002 100% - - The task is a BB, individual work items were considered but are constrained by lack of supporting companies. Marked as stopped 12/2008

####2249 41004 Testing of support for IMS - prose - 2 Rel-5 T1 18/09/2002 30/09/2003 100% TP-030052 Anritsu Marked as stopped 12/2008

####2250 41005 Testing of support for IMS - TTCN - 2 Rel-5 T1 18/09/2002 03/03/2004 100% TP-030052 Anritsu Marked as stopped 12/2008

####2251 34001 Extended Transparent End-to-End PS Streaming Servic ePSS-E 1 Rel-5 S4 03/01/2002 17/03/2003 100% SP-010392 Ericsson -

####2252 34002 Stage 1 - 2 Rel-5 S1 18/11/2002 17/03/2003 100% SP-010392 Vodafone 2nd resp SA4

####2253 31032 Interaction with other services - 3 Rel-5 S1 18/11/2002 17/03/2003 100% - Vodafone 2nd resp SA4. Marked as closed 12/2008 (was marked 65% complete)

####2254 34003 Stage 2 (version Rel5 of TS 26.234) - 2 Rel-5 S4 03/01/2002 14/03/2002 100% SP-010392 - 2nd resp SA2

####2255 34019 RTP usage model - 2 Rel-5 S4 03/01/2002 06/12/2002 100% - - Marked as closed 12/2008 (was marked 90% complete)

####2256 501637 Rel-5 OSA enhancements OSA1 1 Rel-5 S1 27/04/1999 20/12/2002 100% SP-000216 Siemens -

####2257 32010 General Stage 2 for Rel5 - 2 Rel-5 S2 11/09/2001 07/06/2002 100% - - Marked as closed 12/2008 (was marked 47% complete)

####2258 1429 OSA APIs for Multimedia Call Control OSA1-CS CF 2 Rel-5 S2 11/07/2000 07/06/2002 100% - - For Rel5 even if completed by March

####2259 1430 Stage 1 - 3 Rel-5 S1 11/07/2000 14/03/2002 100% - Siemens -

####2260 15002 Multimedia Call Control - Stages 2 and 3 - 3 Rel-5 N5 11/09/2001 07/06/2002 100% - - -

####2261 15003 Generic user interaction - Stage 3 - 2 Rel-5 N5 11/09/2001 07/06/2002 100% - - -

####2262 15004 Charging - Stage 3 - 2 Rel-5 N5 11/09/2001 07/06/2002 100% - - -

####2263 15007 Call Control Service Mapping; Multiparty Call Control SIP - Stage 3 - 2 Rel-5 N5 11/09/2001 07/06/2002 100% - - -

####2264 15999 WSDL APIs for SOAP/HTTP - Stage 3 - 2 Rel-5 N5 11/09/2000 07/06/2002 100% - - -

####2265 1419 OSA security OSA1-SEC 2 Rel-5 S3 11/07/2000 20/12/2002 100% SP-000302 BT CR to correct security specifications in 29.198 sch eduled for approval at CN#15

####2266 2121 Stage 1 - 3 Rel-5 S1 11/07/2000 09/11/2001 100% - Siemens -

####2267 1421 Stage 3 - 3 Rel-5 S3 23/10/2000 14/06/2002 100% - - Marked as closed 12/2008 (was marked 80% complete)

####2268 1422 security related SCF(s) definition - 3 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 Ericsson -

####2269 1423 changes required from supporting platforms, e.g. gsmSCF, HLR - 3 Rel-5 S3 11/09/2000 14/12/2000 100% - - -

####2270 15017 Security (moved from Rel-6) - 3 Rel-5 S3 14/03/2002 20/12/2002 100% - - Contribution at S3#25

####2271 401424 Interactions OSA - e-commerce OSA1-ECOM 2 Rel-5 S2 27/04/1999 07/06/2002 100% - - -

####2272 1425 Stage 1 - 3 Rel-5 S1 27/04/1999 28/12/2000 100% - Siemens Marked as closed 12/2008 (was marked 95% complete)

####2273 1529 Stages 2 and 3 - 3 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 Ericsson -

####2274 15005 Policy Management - Stage 3 - 2 Rel-5 N5 11/09/2001 07/06/2002 100% - - -

####2275 15006 Presence and Availability Management (PAM) - Stage 3 - 2 Rel-5 N5 11/09/2001 07/06/2002 100% - - -

####2276 1786 CHECK STATUS - LCS - OSA interfaces OSA1-LCS I 2 Rel-5 S1 11/09/2000 07/06/2002 100% - Siemens az: CN#13 - changed to Rel5

####2277 1787 Stage 1 - 3 Rel-5 S1 11/09/2000 08/12/2000 100% - Siemens -

####2278 2124 Stage 2 - 3 Rel-5 S2 11/12/2000 11/12/2000 100% - Ericsson az 24/05/01: Rel4 completion 90->100%.

####2279 1788 Stage 3 - 3 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 Ericsson -
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####2280 2540 Access to User Profile OSA2-UP 2 Rel-5 S1 01/06/2001 20/12/2001 100% - - -

####2281 1433 Retrieval of Terminal capabilities OSA2-TC 2 Rel-5 S2 11/07/2000 13/12/2002 100% - - -

####2282 1434 Stage 1 - 3 Rel-5 S1 11/07/2000 10/01/2001 100% - Siemens -

####2283 1436 Stages 2 and 3 - 3 Rel-5 N5 21/09/2001 13/12/2002 100% NP-010692 Ericsson -

####2284 2122 Provisioning of the terminal capabilities - 3 Rel-5 T2 02/04/2001 13/12/2002 100% - - According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete

####2285 1638 CAMEL phase 4 CAMEL4 1 Rel-5 S1 17/04/2000 06/09/2002 100% NP-020486 Nokia -

####2286 1461 Service requirements - 2 Rel-5 S1 17/04/2000 14/06/2002 100% - - -

####2287 2012 Call Party Handling CAMEL4-CPH 2 Rel-5 N2 10/07/2000 07/06/2002 100% - - -

####2288 2013 Mid call procedure for MO and MT calls CAMEL4-MCP 2 Rel-5 N2 17/07/2000 07/06/2002 100% - - -

####2289 2014 Interactions with Optimal Routing CAMEL4-IOR 2 Rel-5 N2 17/07/2000 08/03/2002 100% - - -

####2290 2015 Inclusion of flexible tone injection CAMEL4-IFTI 2 Rel-5 N2 17/07/2000 08/03/2002 100% - - -

####2291 2016 CSE control over MT SMS CAMEL4-CCSMS 2 Rel-5 N2 17/07/2000 08/03/2002 100% - - -

####2292 2460 Notification of GPRS mobility management to CSE CAMEL4-NMM 2 Rel-5 N2 02/03/2001 07/06/2002 100% - - -

####2293 2458 Provision of location information of called subscriber CAMEL4-LOCB 2 Rel-5 N2 02/03/2001 08/03/2002 100% - - -

####2294 2514 Inclusion of ODB data in the CSE_HLR interface CAMEL4-ODB 2 Rel-5 N2 09/07/2001 08/03/2002 100% - - Added on May 29, 2001

####2295 2515 Location information during an ongoing call (Handover DP) CAMEL4-HODP 2 Rel-5 N2 14/05/2001 07/06/2002 100% - - -

####2296 2516 GPRS Any Time Interrogation CAMEL4-ATI 2 Rel-5 N2 09/07/2001 07/06/2002 100% - - -

####2297 2599 Transfer of IMEI (with SW version) to CSE CAMEL4-ATI 2 Rel-5 N2 09/07/2001 07/06/2002 100% - - -

####2298 12005 Handling of partial implementations of CAMEL4 CAMEL4-SUB 2 Rel-5 N2 08/03/2002 06/09/2002 100% - - stage2 and stage3 CRs for approval at CN#17

####2299 2464 Rel-5 MExE enhancements MEXE5 1 Rel-5 T2 26/03/2001 08/03/2002 100% - - -

####2300 2466 MExE Rel-5 Improvements and Investigations MEXE5-ENHANC 2 Rel-5 T2 26/03/2001 08/03/2002 100% TP-010071 Motorola -

####2301 1625 Wideband Telephony Service - AMR AMRWB 1 Rel-5 S4 01/01/2000 19/12/2003 100% SP-99354 Siemens -

####2302 62 Specification - 2 Rel-5 S4 01/01/2000 07/06/2002 100% - - -

####2303 31005 Stage 1 - 3 Rel-5 S1 01/10/2001 22/03/2002 100% - - -

####2304 32007 Stage 2 - 3 Rel-5 S4 03/01/2000 17/04/2000 100% - - -

####2305 1459 Design Constraints - 4 Rel-5 S4[96%] 03/01/2000 07/02/2000 100% - - -

####2306 1460 General Description - 4 Rel-5 S4 07/02/2000 17/04/2000 100% - - -

####2307 1626 Feasibility Study - 3 Rel-5 S4 28/04/2000 02/06/2000 100% SP-000024 - S4,TD  SP-000024: TR 26.901 v.4.0.0

####2308 1656 N1 Aspects - 3 Rel-5 N1 21/09/2001 21/12/2001 100% - - Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......

####2309 14005 N4 work - 3 Rel-5 N4 13/02/2002 07/06/2002 100% N4-010538 - CN4#11 30/11/01: No inputs to CN4 at this meeting...

####2310 67 Codec issues - 3 Rel-5 S4 03/01/2000 07/06/2002 100% - - -

####2311 1627 Codec qualification - 4 Rel-5 S4 02/02/2000 31/05/2000 100% - - -

####2312 74 Codec selection tests - 4 Rel-5 S4 01/06/2000 20/10/2000 100% - - -

####2313 891 Codec selection - 4 Rel-5 S4 23/10/2000 27/10/2000 100% - - -

####2314 34007 TFO AMR-WB AMRWB-TFO 4 Rel-5 S4 18/12/2001 14/03/2002 100% - - -

####2315 890 Other codec issues (verif., characterization) - 4 Rel-5 S4 29/09/2000 07/06/2002 100% - - ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 

####2316 34008 AMR-WB and narrrowband interworking AMRWB-IWG 4 Rel-5 S4 27/09/2001 14/03/2002 100% - - -

####2317 34009 Interworking with fixed broadband networks - 4 Rel-5 S4 27/09/2001 14/03/2002 100% - - -

####2318 34010 Tones and announcements - 4 Rel-5 S4 27/09/2001 14/03/2002 100% - - -

######## 34011 Deleted - WB Conferencing and WB Voice Group calls - 4 Rel-5 S1 03/01/2000 03/01/2000 100% - - -

####2320 1855 Conformance tests (CRs to 34 series) - 3 Rel- 5 T1 01/01/2000 12/04/2000 100% - - -

####2321 76 Terminal Acoustic Characteristics - 4 Rel-5 S4 01 /01/2000 12/04/2000 100% - - -

####2322 1628 Definition - 5 Rel-5 S4[95%] 01/01/2000 31/01/2000 100% - - -
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####2323 1629 Test specification - 5 Rel-5 S4 01/02/2000 12/04/2000 100% - - -

####2324 34004 Floating-point ANSI-C code for the AMR-WB speech codec AMRWB-FP 2 Rel-5 S4 25/09/2001 14/03/2002 100% SP-010459 Nokia -

####2325 80 Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR GAMRWB 2 Rel-5 GP 03/01/2000 28/06/2002 100% GP-000453 - -

####2326 50298 Channel coding in 45.003 - 3 Rel-5 GP 03/01/2000 05/04/2002 100% - - 50098 -> 50298

####2327 2266 Signalling for the A interface - 3 Rel-5 GP 03/01/2000 29/06/2001 100% - - -

####2328 2267 Signalling for Iu - 3 Rel-5 GP 03/01/2000 28/06/2002 100% - - -

####2329 2268 Receiver performance in TS 45.005 - 3 Rel-5 GP 02/04/2001 28/06/2002 100% - - -

####2330 50000 Link Adaptation in 45.009 - 3 Rel-5 GP 26/03/2001 28/06/2002 100% - - -

######## 2269 Deleted - GERAN MS conformance test for AMR-WB - 2 Rel-5 GP 03/01/2000 19/12/2003 100% GP-000454 - Not started 02/2003. Marked as stopped 12/2008

######## 2270 Deleted - MS test for AMR-WB - 3 Rel-5 GP 03/01/2000 19/12/2003 100% - - Marked as stopped 12/2008

####2333 2271 GERAN BTS conformance test for AMR-WB - 2 Rel- 5 GP 03/01/2000 02/12/2002 100% GP-000455 - -

####2334 2272 BTS test - 3 Rel-5 GP 03/01/2000 02/12/2002 100% - - -

####2335 1826 Terminal interfaces TI 1 Rel-5 T2 14/05/2001 20/03/2002 100% not needed - -

####2336 2573 Terminal local model enhancements TLM5 2 Rel-5 T2 14/05/2001 20/03/2002 100% TP-010224 - -

####2337 1536 Rel-5 Location Services enhancements LCS1 1 Rel-5 S2,S5 03/04/2000 27/06/2003 100% SP-010518 Nokia -

####2338 1600 UE positioning LCS1-UEpos 2 Rel-5 RP 15/01/2001 29/03/2002 100% RAN_Wis - -

####2339 2474 UE positioning enhancements for 1.28 Mcps TDD LCS-128Pos 3 Rel-5 R2 09/04/2001 29/03/2002 100% RAN_Wis CATT -

####2340 2125 Open SMLC-SRNC Interface within the UTRAN to support A-GPS PositioningLCS-INTF 3 Rel-5 R2 15/01/2001 12/10/2001 100% RAN_Wis Qualcomm Finished at RP#13

####2341 1171 Event based and Periodic LCS LCS1-EBP 2 Rel-5 S1 22/05/2000 07/06/2002 100% - - -

####2342 1641 Stage 1 - 3 Rel-5 S1 22/05/2000 17/11/2000 100% - Pacific Bell WirelessEvaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description

####2343 1538 Stage 2 specification - 3 Rel-5 S2 06/11/2000 26/01/2001 100% - - Marked as closed 12/2008 (was marked 51% complete)

####2344 1179 Impact on MAP - 3 Rel-5 N4 15/03/2002 07/06/2002 100% - - Possible impact on UTRAN of LCS quality level request...

####2345 2436 Location Services for GERAN in A/Gb Mode LCS -GERAN 2 Rel-5 GP 03/04/2000 08/02/2002 100% GP-011925 - -

####2346 2437 GERAN LCS Stage 2 (first release) - 3 Rel-5 GP,S2,G1,G2 03/04/2000 08/02/2002 100% - - -

####2347 2438 Gb interface support for LCS - 3 Rel-5 GP 03/04/2000 31/08/2001 100% - - -

####2348 2440 L3 protocol support for LCS - 3 Rel-5 GP 03/04/2000 01/06/2001 100% - - -

####2349 2441 Stage 3 specifications - 3 Rel-5 GP 03/04/2000 01/06/2001 100% - - -

####2350 2442 Location Services for GERAN in Iu Mode - 2 Rel -5 S2,G1,G2,R2,R303/04/2000 28/06/2002 100% GP-011926 - -

####2351 2443 GERAN LCS Stage 2 - 3 Rel-5 S2,G1,G2 03/04/2000 28/06/2002 100% - - -

####2352 2444 Iu-ps interface support for LCS - 3 Rel-5 R2,R3 03/04/2000 28/06/2002 100% - - -

####2353 2445 Iu-cs interface support for LCS - 3 Rel-5 R2,R3 03/04/2000 28/06/2002 100% - - -

####2354 2446 Iur-g interface support for LCS - 3 Rel-5 G1,G2 23/01/2002 19/04/2002 100% - - FFS

####2355 2447 RRC protocol support for LCS - 3 Rel-5 G1,G2,R2,R3 20/08/2001 30/11/2001 100% - - -

####2356 2448 Additional impacts on Broadcast of LCS data on packet channels - 3 Rel-5 G1,G2,R2,R3 20/08/2001 05/12/2001 100% - - -

####2357 2449 Stage 3 specifications - 3 Rel-5 G1,G2,R2,R3 25/03/2002 28/06/2002 100% - - -

####2358 50068 GERAN MS Conformance test for LCS LCS-GERAN-MSconf 2 Rel-5 GP 03/06/2002 27/06/2003 100% GP-000458 - -

####2359 55069 Develop LCS MS test case work plan (Release 98/99/4) - 3 Rel-5 G4,G5 03/06/2002 27/06/2003 100% - - Marked as closed 12/2008 (was marked 60% complete)

####2360 55070 Develop LCS MS test cases - 3 Rel-5 G4,G5 03/06/2002 27/06/2003 100% - - Marked as closed 12/2008 (was marked 60% complete)

####2361 50069 Deleted - GERAN BTS Conformance test for LCS LCS-GERAN-BTSconf 2 Rel-5 GP 03/06/2002 27/06/2003 100% GP-000459 - Not started 02/3003. Marked as stopped 12/2008

####2362 55071 Deleted - Develop LCS BTS test case work plan (Release 98/99/4) - 3 Rel-5 G4,G5 03/06/2002 27/06/2003 100% - - Marked as stopped 12/2008

####2363 55072 Deleted - Develop LCS BTS test cases - 3 Rel-5 G4,G5 03/06/2002 27/06/2003 100% - - Marked as stopped 12/2008

####2364 544 LCS interoperation stage 2 aspects - 2 Rel-5 S2 28/08/2000 28/06/2002 100% - - Marked as closed 12/2008 (was marked 17% complete)

####2365 2434 LCS interoperability aspects to GERAN LCS-GE RAN 2 Rel-5 GP,S5 28/08/2000 28/06/2002 100% GP-000456 - -
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####2366 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERANLCS-GERAN 3 Rel-5 GP,S2,S5,R2,R3,G2,G128/08/2000 28/06/2002 100% - - -

####2367 1183 FS on LCS support in the IMS - 2 Rel-5 S1 12/02/2001 18/01/2002 100% - - Marked as closed 12/2008 (was marked 75% complete)

####2368 35008 Charging and OAM&P for LCS enhancements LCS1-OAM 2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461 VoiceStream, Motorola-

####2369 521 New security aspects of LCS (not identified) LCS1-SEC 2 Rel-5 S3 14/04/2000 28/12/2001 100% SP-000421 Nokia 14/09/00: WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17

####2370 32011 Specification for the Le Interface LCS1-Le 2 Rel-5 S2 14/01/2002 15/03/2002 100% SP-020180 - -

####2371 32022 Deleted - CHECK STATUS - Inter-GMLC interface - 2 Rel-5 S2 30/05/2002 30/12/2002 100% - - Marked as stopped 12/2008

####2372 501571 Rel-5 Security enhancements - 1 Rel-5 S3 21/02/2000 28/06/2002 100% SP-000421 Vodafone Added BB UE authentication and rapporteur added. TO  BE DELETED

####2373 1576 Network domain security SEC1-NDS 2 Rel-5 S3 21/02/2000 28/06/2002 100% SP-000420 Telenor S3#17: All due in Rel5. (WI Update at S3#18). Repla ced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE

####2374 1577 Deleted -Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) - 3 Rel-5 S3 12/05/2000 07/06/2002 100% - - Marked as stopped 12/2008

####2375 1578 Deleted - Main aspects - 4 Rel-5 S3 12/05/2000 21/06/2001 100% - - TO BE DELETED. Marked as stopped 12/2008

####2376 1579 Deleted -Integration of GTP signalling security architecture - 4 Rel-5 N4 14/09/2001 07/06/2002 100% - - Waiting for input from SA3!.... Marked as stopped 12/2008

####2377 1580 Deleted -User plane protection in core network (e.g., provided by IPsec)- 3 Rel-5 S3 21/02/2000 28/06/2002 100% - - TO BE DELETED. Marked as stopped 12/2008

####2378 1581 Deleted -Main aspects - 4 Rel-5 S3 21/02/2000 21/06/2001 100% - - -

####2379 1582 Deleted -Integration of GTP signalling security architecture - 4 Rel-5 N4 14/09/2001 28/06/2002 100% - - 14/02/2002 requirements are not clear/not received...Marked as closed 12/2008 (was marked 95 complete)

####2380 2576 IP network layer security (NDS/IP) SEC1-NDS-IP 3 Rel-5 S3 15/06/2000 15/03/2002 100% SP-010326 Telenor 2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SP#17

####2381 2243 Intra Domain Connection of RAN Nodes to Multiple CN  NodesIUFLEX 1 Rel-5 S2 02/10/2000 28/06/2002 100% SP-000619 Ericsson No clear indication on the end date. Put to Rel5 by  AS.

####2382 2244 Overall System Architecture - 2 Rel-5 S2 03/01/2001 21/09/2001 100% - - -

####2383 20000 Stage 3: RAN node selecting CN node - 2 Rel-5 R3 24/09/2001 22/03/2002 100% - Vodafone Not identified

####2384 2248 N1 work - 2 Rel-5 N1 17/09/2001 28/06/2002 100% NP-010693 - -

####2385 2249 N4 work - 2 Rel-5 N4 02/10/2000 08/03/2002 100% NP-000737 - DAB 12.12.01 - % complete to 66%...

####2386 50067 GERAN work for Intra Domain Connection of RAN Nodes  to Multiple CN NodesIDCRAN-GERAN 2 Rel-5 GP 08/02/2002 28/06/2002 100% GP-020492 Ericsson Accept changes Gb over IP

####2387 51068 Stage 2 (changes to ) - 3 Rel-5 G1 08/02/2002 28/06/2002 100% - - -

####2388 51069 43.051 Introduction of support for IDNNS in GERAN Iu mode - 3 Rel-5 G1 08/02/2002 28/06/2002 100% - - -

####2389 52070 Stage 3 (changes to ) - 3 Rel-5 G2 08/02/2002 28/06/2002 100% - - -

####2390 52077 48.016 Use of Gb interface concepts when a network applies IDNNS - 3 Rel-5 G2 08/02/2002 28/06/2002 100% - - Closed, accept  changes for Gb over IP

####2391 52078 48.018 Include MSC/VLR identity in CS IMSI paging - 3 Rel-5 G2 08/02/2002 28/06/2002 100% - - -

####2392 2320 Deleted - GERAN improvements 3 (new transport layer on interface A) GEIMP3 1 Rel-5 GP 06/04/2001 20/12/2002 100% GP-010909 - Terminated - not standardized. Marked as stopped 12 /2008

####2393 2321 Deleted - Evolution of the transport for A GEIMP3-EtA 2 Rel-5 GP 06/04/2001 20/12/2002 100% GP-010910 - TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

####2394 2322 Deleted - Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer- 3 Rel-5 GP 06/04/2001 20/12/2002 100% - - TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

####2395 2323 Deleted - Adaptation of the Layer 3 BSSMAP procedures as required - 3 Rel-5 GP 06/04/2001 20/12/2002 100% - - TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

####2396 501142 Rel-5 Charging Management & Operations, Administrat ion, Maintenance and Provisioning (OAM&P)OAM 1 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010461 VoiceStream, Motorola-

####2397 35002 Rel5 Principles, high level Requirements and Architecture OAM-AR/PR 2 Rel-5 S5 17/09/2001 28/06/2002 100% SP-010461 Motorola -

####2398 35003 Rel5 Performance Management OAM-PM 2 Rel-5 S5 17/09/2001 12/09/2002 100% SP-010631 Nortel -

####2399 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010631 T-Mobile -

####2400 35001 Rel5 Network Infrastructure Management OAM-NIM 2 Rel-5 S5 21/09/2001 12/09/2002 100% SP-010461 Ericsson -

####2401 2392 GERAN enhancements for streaming services 1 (RLC en hancements)- 1 Rel-5 GP 06/11/2000 28/06/2002 100% GP--010429 - -

####2402 2394 Concept - 2 Rel-5 GP 06/11/2000 31/10/2001 100% - - -

####2403 2395 RLC protocol enhancement (SDU Discard) - 2 Rel-5 GP 06/11/2000 28/06/2002 100% - - -

####2404 2396 GERAN enhancements for streaming services 2 (usage of ECSD)- 1 Rel-5 GP 06/11/2000 28/06/2002 100% GP-010430 Ericsson AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vo dafone

####2405 2398 Usage of ECSD Concept - 2 Rel-5 GP 06/11/2000 19/04/2002 100% - - -

####2406 2399 Stage 2 - 2 Rel-5 GP 06/11/2000 19/04/2002 100% - - -

####2407 2400 Stage 3 - 2 Rel-5 GP 06/11/2000 28/06/2002 100% - - -

####2408 2401 RLC PDU formats - 2 Rel-5 GP 06/11/2000 28/06/2002 100% - - -
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####2409 2402 MAC header - 2 Rel-5 GP 06/11/2000 28/06/2002 100% - - -

####2410 2412 GERAN/UTRAN interface evolution 1 (evolution of Iu PS)GERUEV1 1 Rel-5 GP,R3 01/09/2000 28/06/2002 100% GP-010481 SBC SBC, Motorola, Nokia, Ericsson, Nortel

####2411 2413 Evolution of Iu ps GERUEV1-IuPS 2 Rel-5 GP,R3 01/09/2000 28/06/2002 100% - - -

####2412 2414 Identification of GERAN requirements on Iu ps - 3 Rel-5 GP,R3 01/09/2000 30/11/2001 100% - - -

####2413 2415 Update of specifications - 3 Rel-5 GP,R3 03/12/2001 28/06/2002 100% - - -

####2414 2416 GERAN/UTRAN interface evolution 2 (evolution of Iu CS)GERUEV2 1 Rel-5 GP,R3 01/09/2000 28/06/2002 100% GP-010417 - -

####2415 2417 Evolution of Iu cs GERUEV2-IuCS 2 Rel-5 GP,R3 01/09/2000 28/06/2002 100% GP-000430 Lucent Lucent, Ericsson, AWS, Nortel

####2416 2418 Identification of GERAN requirements on Iu cs - 3 Rel-5 GP,R3 01/09/2000 24/06/2002 100% - - -

####2417 2419 Update of specifications - 3 Rel-5 GP,R3 01/09/2000 28/06/2002 100% - - -

####2418 2556 End to End QoS for PS Domain including IMS E2EQoS 1 Rel-5 S2 28/08/2000 28/06/2002 100% SP-010343 Ericsson -

####2419 2557 E2E QoSConcept and Architecture - 2 Rel-5 S2 03/01/2001 07/09/2001 100% - - -

####2420 2558 E2E QoS interworking E2EQoS-IW 2 Rel-5 N3 28/08/2000 07/06/2002 100% NP-010528 Lucent [DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv). Marked as closed 12/2008 (was marked 95% complete)

####2421 2559 QoS Management (Provisioning and Monitoring) E2EQoS-OAM 2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461 VoiceStream, Motorola-

####2422 2569 Messaging enhancements Rel-5 MESS5 1 Rel-5 T2 15/06/2001 31/03/2003 100% - - support of UAProf, so this in my opinion is 100% co mplete

####2423 2571 Multimedia Messaging (MMS) enhancements MESS 5-MMS 2 Rel-5 T2 15/06/2001 31/03/2003 100% TP-010130 Siemens -

####2424 31000 Definition of service requirements MESS5-SR 3 Rel-5 S1 15/06/2001 15/03/2002 100% - Siemens -

####2425 42000 Technical realization - 3 Rel-5 T2 15/06/2001 07/06/2002 100% - Siemens stage 3 MM7 is missing

####2426 42008 WAP Forum dependency: MM1 stage 3 - 3 Rel-5 T2 15/06/2001 31/03/2003 100% - - Marked as closed 12/2008 (was marked 80% complete)

####2427 34018 MMS formats and codecs - 3 Rel-5 S4 03/12/2001 15/03/2002 100% - - -

####2428 2572 Enhanced Messaging Service (EMS) enhancemen ts MESS5-EMS 2 Rel-5 T2 15/06/2001 08/03/2002 100% TP-010153 Ericsson -

####2429 31001 Definition of service requirements - 3 Rel-5 S1 15/06/2001 14/09/2001 100% - Ericsson -

####2430 42001 Technical realization - 3 Rel-5 T2 15/06/2001 08/03/2002 100% - Ericsson -

####2431 50001 GERAN Inter BSC NACC improvements over the Gb Inter faceGERNACC 1 Rel-5 GP 03/09/2001 28/06/2002 100% GP-012313 - -

####2432 14501 Modification of core network protocols for GERAN In ter BSC NACC over Gb InterfaceGERNACC-Cnmod 2 Rel-5 N4,S2 03/09/2001 19/04/2002 100% GP-011877 - -

####2433 32502 Stage 2 - Concept - 3 Rel-5 N4,S2 03/09/2001 31/10/2001 100% - - -

####2434 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC - 3 Rel-5 N4,S2 03/09/2001 19/04/2002 100% - - -

####2435 14503 Stage 3 (changes to TS 29.060) - 3 Rel-5 N4 03/09/2001 08/03/2002 100% - - IP 30/11/01: Input awaited from GERAN2 to CN4...

####2436 50002 Modification of Gb protocols for GERAN Inter BSC NA CC over Gb InterfaceGERNACC-Gbmod 2 Rel-5 GP 30/11/2001 28/06/2002 100% GP-012314 - -

####2437 50003 Stage 3 (changes to TS 48.018) - 3 Rel-5 GP 30/11/2001 28/06/2002 100% - - -

####2438 50033 Enhanced Power Control EPC 1 Rel-5 GP 26/11/2001 19/12/2003 100% GP-012748 - -

####2439 50034 Realization of Enhanced power control and signalling support - 2 Rel-5 GP 26/11/2001 30/11/2001 100% GP-012749 - Completed 11/2001

####2440 50035 Deleted - GERAN MS Conformance test for Enhanced Power Control - 2 Rel-5 GP 10/12/2001 19/12/2003 100% GP-012750 - Not started. Marked as stopped 12/2008

####2441 50036 Deleted - GERAN BTS Conformance test for Enhanced Power Control - 2 Rel-5 GP 10/12/2001 19/12/2003 100% GP-012751 - Not started. Marked as stopped 12/2008

####2442 50037 8PSK AMR HR 8PSK-AH 1 Rel-5 GP 10/12/2001 19/12/2003 100% GP-012752 - Completed for Rel-5

####2443 50038 Definition of channel coding, performance requireme nts and signalling support- 2 Rel-5 GP 10/12/2001 28/06/2002 100% GP-012753 - -

####2444 50061 Concept - 3 Rel-5 GP 10/12/2001 28/06/2002 100% - - -

####2445 52004 Changes to 44.018 - 3 Rel-5 G2 10/12/2001 28/06/2002 100% - - -

####2446 51025 Changes to 45.001 - 3 Rel-5 G1 10/12/2001 28/06/2002 100% - - -

####2447 51026 Changes to 45.002 - 3 Rel-5 G1 10/12/2001 28/06/2002 100% - - -

####2448 51027 Changes to 45.003 - 3 Rel-5 G1 10/12/2001 28/06/2002 100% - - -

####2449 51028 Changes to 45.005 - 3 Rel-5 G1 10/12/2001 28/06/2002 100% - - -

####2450 52005 Changes to 24.008 - 3 Rel-5 G2 10/12/2001 28/06/2002 100% - - -

####2451 52006 Changes to 48.058 - 3 Rel-5 G2 10/12/2001 28/06/2002 100% - - -
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######## 50039 Deleted - GERAN MS Conformance test for 8PSK HR - 2 Rel-5 GP 10/12/2001 19/12/2003 100% GP-012754 - Marked as stopped 12/2008

####2453 50040 GERAN BTS Conformance test for 8PSK HR - 2 Rel-5 GP 10/12/2001 20/12/2002 100% GP-012755 - -

####2454 13000 Service Change and UDI Fallback SCUDIF 1 Rel-5 N3 08/10/2001 07/06/2002 100% NP-020164 Ericsson -

####2455 501800 Rel-5 USIM toolkit enhancements USAT1-Interpr 1 Rel-5 T3 05/06/2000 26/09/2003 100% not needed G & D -

####2456 43002 Deleted - Test specification for USIM toolkit security mechanisms - 2 Rel-5 T3 28/05/2002 26/09/2003 100% TP-020028 Gemplus Marked as stopped 12/2008

####2457 1801 Protocol Standardisation of a SIM Toolkit I nterpreter USAT1-Interpr 2 Rel-5 T3 05/06/2000 22/01/2003 100% TP-000116 G & D 28/5/2001: T3-19 proposed that since the stage 2 an d 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with compl etion expected at TP-13.

####2458 2497 Stage 1 USAT1-Interpr 3 Rel-5 T3 05/06/2000 16/03/2001 100% - - 5/10/2001: Stage one comepeted at TP-12.

####2459 2496 Stage 2 and 3 USAT1-Interpr 3 Rel-5 T3 03/01/2001 08/03/2002 100% - - 5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.

####2460 2518 Test specification USAT1-Interpr 3 Rel-5 T3 03/09/2001 22/01/2003 100% TP-010111 Gemplus 5/10/2001: Work started on test specification. Marked as closed 12/2008 (was marked 12% complete)

####2461 501802 (U)SIM API USAT1-API 2 Rel-5 T3 20/03/2002 20/09/2002 100% TP-020029 Microelectrónica Española8/3/2001: test spec is based on R99 core spec, so d eleted from Workplan

####2462 5043001 Java API Test specification USAT1-API 3 Rel-5 T3 20/03/2002 20/09/2002 100% TP-020029 Microelectrónica Española-

####2463 30001 (Small) Technical Enhancements and Improvements for  Rel-5TEI5 1 Rel-5 All 03/01/2000 03/01/2000 100% - - "Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system

####2464 25018 Test - (Small) Technical Enhancements and Improveme nts for Rel-5TEI5_Test 1 Rel-5 R5,T1 03/01/2000 31/12/2008 100%RAN5_Work_Items - "Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.

####2465 31013 Technical Report on UE Functionality Split UESPLIT 1 Rel-5 S1[99%] 03/01/2000 01/05/2000 100% SP-010484 Motorola -

####2466 2520 User Equipment Management UEM 1 Rel-5 S5 21/06/2001 28/06/2002 100% SP-010286 Vodafone -

####2467 35000 FS on User Equipment (UE) Management OAM-UEM 2 Rel-5 S5 21/06/2001 28/06/2002 100% SP-010286 Vodafone -

####2468 50201 Flow control supporting an MS with multiple data fl ows with different QoS over the Gb interfaceFlowCon 1 Rel-5 GP 24/06/2002 30/08/2002 100% GP-021767 Ericsson 50101 -> 50201

####2469 50202 Update of stage 2 specifications - 2 Rel-5 GP 24/06/2002 30/08/2002 100% - - 50102 -> 50202

####2470 32097 Concept document 23.060 (changes to) - 3 Rel-5 S2 28/06/2002 30/08/2002 100% - - -

####2471 50203 Flow Control - 3 Rel-5 GP 24/06/2002 28/06/2002 100% - - 50103 -> 50203

####2472 50104 Modification of BSSGP protocol - 2 Rel-5 GP 24/06/2002 28/06/2002 100% GP-021508 Ericsson -

####2473 52095 Stage 3 (changes to 48.018) - 3 Rel-5 G2 24/06/2002 28/06/2002 100% - - -

######## 50058 Deleted - Multiple TBF in A/Gb mode - Phase 1 MULTBF 1 Rel-5 GP 19/04/2002 28/11/2003 100% GP-021263 Ericsson GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)

######## 50059 Deleted - Multiple TBF in A/Gb mode - Phase 1 MULTBF-Agbmode 2 Rel-5 GP 19/04/2002 22/08/2003 100% GP-021263 - Marked as closed 12/2008 (was marked 26% complete)

######## 50060 Deleted - Multiple TBF Concept paper MULTBF-Agbmode 3 Rel-5 GP 19/04/2002 22/08/2003 100% - - Marked as closed 12/2008 (was marked 50% complete)

######## 51001 Deleted - Multiple TBF Stage 2 (43.064) CRs MULTBF-Agbmode 3 Rel-5 G1 19/04/2002 22/11/2002 100% - - Marked as stopped 12/2008

######## 50062 Deleted - Multiple TBF Stage 3 (44.060) CRs MULTBF-Agbmode 3 Rel-5 G2 19/04/2002 22/11/2002 100% - - Marked as stopped 12/2008

######## 50206 Deleted - Multiple TBF in A/Gb mode – MS testing - 2 Rel-5 GP 24/06/2002 28/11/2003 100% GP-022098 Ericsson 08/08: duplicate UID_50106=-> 50206. Marked as stopped 12/2008

######## 54101 Deleted - MS conformance tests - 3 Rel-5 G4 24/06/2002 28/11/2003 100% - - Not started. Marked as stopped 12/2008

####2481 2345 Alignment of 3G functional split and Iu GER3GAL 1 Rel-5 GP 08/06/2000 19/12/2003 100% GP-021256 Ericsson AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

####2482 2346 GERAN user / control plane GER3GAL-GUCOPL 2 Rel-5 GP 07/08/2000 30/08/2002 100% GP-021255 Ericsson AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

####2483 2347 Alignment with UMTS bearer concept - 3 Rel-5 GP 07/08/2000 30/08/2002 100% - - -

####2484 50300 Enhanced power control - 4 Rel-5 GP 31/08/2001 31/08/2001 100% - - -

####2485 2423 Stage 2 - 4 Rel-5 GP 07/08/2000 29/06/2001 100% - - -

####2486 2348 Adoption of the UTRAN PDCP - 4 Rel-5 GP 06/11/2000 21/12/2001 100% - - Responsible is GERAN; RAN WG2 help may be needed.

####2487 50043 Development of RLC / MAC - 4 Rel-5 GP 31/08/2001 30/08/2002 100% - - -

####2488 50044 Development of GERAN RRC - 4 Rel-5 GP 22/06/2001 28/06/2002 100% - - -

####2489 50045 Ciphering and integrity protection concept paper - 4 Rel-5 GP 31/08/2001 19/04/2002 100% - - -

####2490 50046 Multiple TBF or equivalent Concept paper - 4 Rel-5 GP 31/08/2001 08/02/2002 100% - - -

####2491 50047 Paging concept - 4 Rel-5 GP 31/08/2001 19/04/2002 100% - - -

####2492 50048 Dedicated Physical subchannels, includes traffic and control channels- 4 Rel-5 GP 31/08/2001 30/11/2001 100% - - -

####2493 50049 Iu support and broadcast concept - 4 Rel-5 GP 31/08/2001 19/04/2002 100% - - -

####2494 50050 Impact of using RLC instead of LAPDm concept - 4 Rel-5 GP 31/08/2001 08/02/2002 100% - - -

May Jul
Qtr 3, 2011

Page 58



ID ID Unique_ID Name Acronym Outline
Level

Release Resource
Names

Start Finish %
Complete

Hyperlink WI
rapporteur

name

Notes

####2495 50051 Contention resolution, mobile station identity, and access concept- 4 Rel-5 GP 31/08/2001 30/11/2001 100% - - -

####2496 50052 PDCP concept - 4 Rel-5 GP 31/08/2001 19/04/2002 100% - - -

####2497 50053 Downlink delayed TBF release - 4 Rel-5 GP 31/08/2001 30/08/2002 100% - - -

####2498 50054 Add transparent RLC Concept - 4 Rel-5 GP 31/08/2001 08/02/2002 100% - - -

####2499 50055 Handover concept - 4 Rel-5 GP 31/08/2001 08/02/2002 100% - - -

####2500 2424 Physical layer alignment with UMTS bearer c oncept - 3 Rel-5 GP 06/11/2000 30/11/2001 100% - - -

####2501 2356 PDTCH/TCH in 45.003 - 4 Rel-5 GP 06/11/2000 08/06/2001 100% - - -

####2502 2357 Control channels in 45.003 - 4 Rel-5 GP 06/11/2000 08/06/2001 100% - - -

####2503 2358 Receiver performance in 45.005 for PDTCH/TCH and control channels- 4 Rel-5 GP 06/11/2000 30/11/2001 100% - - -

####2504 2359 Iu rg interface GER3GAL-Iurg 2 Rel-5 GP,RP 06/11/2000 28/06/2002 100% GP-010428 Ericsson AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

####2505 2425 Inter BSS interface - 3 Rel-5 GP,RP 06/11/2000 28/06/2002 100% - - -

####2506 2360 Identification of requirements - 4 Rel-5 GP 06/11/2000 28/06/2002 100% - - -

####2507 2361 Stage 2 - 4 Rel-5 GP 06/11/2000 28/06/2002 100% - - -

####2508 2362 Adoption of relevant parts from Iur - 4 Rel-5 GP 06/11/2000 28/06/2002 100% - - -

####2509 2363 Complementation with GERAN specifics - 4 Rel-5 GP 06/11/2000 28/06/2002 100% - - -

####2510 2364 Stage 3 - 4 Rel-5 GP 06/11/2000 28/06/2002 100% - - -

####2511 2426 Inter BSS-RNS interface - 3 Rel-5 GP,RP 06/11/2000 28/06/2002 100% - - -

####2512 2365 Identification of requirements - 4 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - -

####2513 2366 Stage 2 - 4 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - -

####2514 2367 Adoption of relevant parts from Iur - 4 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - -

####2515 2368 Complementation with GERAN specifics - 4 Rel-5 GP,R3 30/01/2002 28/06/2002 100% - - -

####2516 2369 Stage 3 - 4 Rel-5 GP,R3 30/01/2002 28/06/2002 100% - - -

####2517 2370 Voice over GERAN PS and CS concept - 2 Rel-5 GP ,R3 06/11/2000 28/06/2002 100% GP-011252 - -

####2518 2371 Architecture for A, Iu cs and Iu ps - 3 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - -

####2519 2372 Transcoder position/operation - 3 Rel-5 GP 06/11/2000 13/04/2001 100% - - -

####2520 2373 Handover - 3 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - -

####2521 2374 RTP payload - 3 Rel-5 GP,R3 06/11/2000 28/06/2002 100% - - -

####2522 2375 Codec renegotiation concept - 3 Rel-5 GP,R3 06/11/2000 29/03/2002 100% - - -

####2523 2376 LA - 3 Rel-5 GP 06/11/2000 13/04/2001 100% - - -

####2524 2388 Deleted - GERAN MS Conformance test for GERAN interface evolution - 2 Rel-5 GP 11/06/2001 19/12/2003 100% GP-021253 - Not started. Marked as stopped 12/2008

####2525 2389 Deleted - MS test - 3 Rel-5 GP 11/06/2001 19/12/2003 100% - - Not started. Marked as stopped 12/2008

####2526 2390 GERAN BSS Conformance test for GERAN interf ace evolution - 2 Rel-5 GP 08/06/2000 19/12/2003 100% GP-021254 - Not started. Marked as stopped 12/2008

####2527 2391 Deleted - BSS test - 3 Rel-5 GP 08/06/2000 19/12/2003 100% - - Not started. Marked as stopped 12/2008

####2528 2330 GERAN support for IMS GERIMS 1 Rel-5 GP 01/05/2000 20/12/2002 100% GP-010420 Nokia AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

####2529 2331 GERAN Header adaptation GERIMS-HEADAPT 2 Rel-5 GP,S2,RP 01/05/2000 20/12/2002 100 % GP-010421 Nokia AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

####2530 2332 Definition of compression and removal modes for PDCP protocol - 3 Rel-5 GP,S2,RP 01/05/2000 09/06/2000 100% - - -

####2531 2333 Conceptual description in stage 2 - 3 Rel-5 GP,S2,RP 01/05/2000 31/10/2001 100% - - -

####2532 2334 Necessary changes on stage 3 regarding header removal - 3 Rel-5 GP,S2,RP 06/11/2000 20/12/2002 100% - - -

####2533 2335 Deleted - GERAN Radio access bearer design for IMS GERIMS-RABDES 2 Rel-5 GP,S2,RP 06/11/2000 28/06/2002 100% GP-010422 Nokia TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

####2534 2422 Deleted - MuM control signalling for conversational multimedia services- 3 Rel-5 GP,S2,RP 06/11/2000 28/06/2002 100% - - TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

####2535 2431 Deleted - Identification of requirements - 4 Rel-5 GP,S2,RP 06/11/2000 08/02/2002 100% - - TERMINATED - NOT STANDARDIZED

####2536 2337 Deleted - Necessary modifications due to SIP - 4 Rel-5 GP,S2,RP 06/05/2002 28/06/2002 100% - - TERMINATED - NOT STANDARDIZED

####2537 2341 Deleted - GERAN MS Conformance test for support of IMS GERIMS-MSconf 2 Rel-5 GP 11/06/2001 20/12/2002 100% GP-010424 Nokia TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008
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####2538 2342 Deleted - MS test - 3 Rel-5 G4 11/06/2001 20/12/2002 100% - - TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

####2539 2343 Deleted - GERAN BTS Conformance test for support of IMS GERIMS-BTSconf 2 Rel-5 GP 11/06/2001 20/12/2002 100% GP-010425 Nokia TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

####2540 2344 Deleted - BTS test - 3 Rel-5 G3new 11/06/2001 20/12/2002 100% - - TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

####2541 54001 MS Conformance Testing of Dual Transfer Mode MSCTDTM 1 Rel-5 G4,G5 11/11/2002 07/02/2003 100% GP-023236 Vodafone Needed to complete DTM (R99)

####2542 32033 Handling of early UEs LATE_UE 1 Rel-5 S2 03/01/2000 27/06/2003 100% SP-030125 - -

####2543 32031 Feasibility Study - 2 Rel-5 S2 07/10/2002 13/12/2002 100% - - -

####2544 32032 Stage 2 - 2 Rel-5 S2 06/01/2003 27/06/2003 100% - - -

####2545 22001 FS for the Early Mobile Handling in UTRAN FSEarlyUE 2 Rel-5 R2 09/09/2002 06/06/2003 100% RAN_SIs Vodafone -

####2546 96 Note: Stage 3 RAN part not shown - 2 Rel-5 RP 03/01/2000 03/01/2000 100% - - -

####2547 0 Release 4 Features - 1 Rel-4 NP,GP, RP,SP,TP03/01/2000 30/03/2001 100% - - -

####2548 1861 Miscellaneous UE Conformance Testing Activities MISTST1 1 Rel-4 T1 02/04/2001 01/12/2004 100% not needed - -

####2549 1862 Optimization of Test Time, RF Aspects (FDD) MISTST1-OpFDD 2 Rel-4 T1 24/09/2001 03/09/2003 100% TP-030052 - It is believed that the current R99 test spec. can be optimised for faster overall test times. Marked as stopped 12/2008 (was 70% complete)

####2550 1863 Optimization of Test Time, RF Aspects (TDD) MISTST1-OpTDD 2 Rel-4 T1 24/09/2001 03/09/2003 100% TP-030052 - It is believed that the current R99 test spec. can be optimised for faster overall test times

####2551 1907 Extensions to R99 Test cases MISTST1-Ext 2 Rel-4 T1 02/04/2001 02/12/2003 100% TP-030052 - Further test coverage of the R99 specification to cover supplementry services. Marked as stopped 12/2008 (was 70% complete)

####2552 2564 Extension to R99 Test cases - TTCN - 2 Rel-4 T1 28/06/2002 03/03/2004 100% TP-030052 - Marked as closed 12/2008 (was marked 50% complete)

####2553 2565 Creation of R99 TCs for TDD - prose MISTST1-TDD 2 Rel-4 T1 01/10/2001 01/07/2004 100% TP-030052 - Marked as closed 12/2008 (was marked 50% complete)

####2554 2566 Deleted - Creation of R99 TCs for TDD - TTCN - 2 Rel-4 T1 03/09/2002 01/12/2004 100% TP-030052 - Marked as stopped 12/2008

####2555 1908 Deleted - Review all other work items for impact on new or exiting 34 series specs.MISTST1 2 Rel-4 T1 02/07/2002 27/12/2002 100% - - Marked as stopped 12/2008

####2556 1340 Facsimile FAX 1 Rel-4 S1 22/02/2000 23/06/2000 100% SP-000169 - -

####2557 1341 Real Time Fax FAX-RT 2 Rel-4 S2 22/02/2000 23/06/2000 100% - - postponed from R99 to R00, SP-000169

####2558 1808 Terminal capabilities, AT commands - 3 Rel-4 T2 22/02/2000 23/06/2000 100% - - -

####2559 1343 Signalling aspects (e.g. ICM) - 3 Rel-4 N1 22/02/2000 23/06/2000 100% - - -

####2560 1648 Service provision - 3 Rel-4 N3 22/02/2000 23/06/2000 100% - - -

####2561 1345 Review whether service/stage 1 aspects need to be aligned - 3 Rel-4 S1 14/04/2000 23/06/2000 100% - - -

####2562 1346 Review whether architecture/stage 2 aspects need to be aligned - 3 Rel-4 S2 14/04/2000 23/06/2000 100% - - -

####2563 1539 Transparent End-to-End PS mobile streaming applicat ionPSTREAM 1 Rel-4 S4 03/04/2000 21/03/2001 100% SP-000345 - -

####2564 1818 Multimedia Messaging MMS 1 Rel-4 T2,S1 22/02/2000 14/03/2001 100% TP-000078 Siemens -

####2565 136 Definition of service requirements MMS 2 Rel-4 S1 22/02/2000 31/05/2000 100% - - -

####2566 1819 Review of definition of service requirements MMS 2 Rel-4 T2 01/06/2000 14/03/2001 100% TP-000078 Siemens -

####2567 1820 Technical Realisation MMS 2 Rel-4 T2 10/04/2000 14/03/2001 100% TP-000078 Siemens -

####2568 1821 Review of definition of reference Achitecture model MMS 3 Rel-4 T2 10/04/2000 14/03/2001 100% TP-000078 Siemens -

####2569 1822 Fulfill Requirements of Stage 1 MMS 3 Rel-4 T2 10/04/2000 14/03/2001 100% TP-000078 Siemens e.g. minimum set of media formats, media format conversion, personalization of MMS. 

####2570 1823 Definition of MMS primitives in Stage 2 MMS 3 Rel-4 T2 10/04/2000 14/03/2001 100% TP-000078 Siemens -

####2571 1541 Transcoder-Free Operation TrFO 1 Rel-4 N4,S2,N1 03/01/2000 30/03/2001 100% - - Lead given to CN4 from CN...

####2572 112 Out-of-Band Transcoder Control solution TrFO- OoBTC 2 Rel-4 N4 03/01/2000 30/03/2001 100% N4-000531 NEC -

####2573 1512 implementation in UTRAN TrFO-OoBTC-UTRAN 3 Rel-4 R3 11/09/2000 30/03/2001 100% RAN_Wis Siemens moved according to NP-000575

####2574 896 Impact on architecture, Principles and Terminology TrFO-OoBTC 3 Rel-4 S2 03/01/2000 20/10/2000 100% - - e.g. study cascading TrFO/TFO/TrFO

####2575 1657 Codec Negotiation between UE and MSC TrFO-OoBTC 3 Rel-4 N1 14/08/2000 02/02/2001 100% - Motorola the link to NP-000085has been deleted because refering to a R99 status sheet...

####2576 115 Codec Negotiation inter MSC TrFO-OoBTC 3 Rel-4 N4 03/07/2000 22/12/2000 100% - - Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues

####2577 894 Bearer establishment inter MSC TrFO-OoBTC 3 Rel-4 N4 03/07/2000 22/12/2000 100% NP-000127 - Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....

####2578 905 Speech Transcoder: Location and Control at the UMTS  Core Network BorderTrFO-STLC 2 Rel-4 S2 10/04/2000 29/09/2000 100% S2-99352 - WI description and Tdoc S2-99352...

####2579 124 Transcoder at Edge TrFO-STLC 3 Rel-4 NP 10/04/2000 29/09/2000 100% - - WI description and Tdoc S2-99352...

####2580 2310 GERAN improvements 1 (Gb over IP) GEIMP1 1 Rel-4 GP 09/05/2000 19/03/2001 100% GP-000433 - -

May Jul
Qtr 3, 2011

Page 60



ID ID Unique_ID Name Acronym Outline
Level

Release Resource
Names

Start Finish %
Complete

Hyperlink WI
rapporteur

name

Notes

####2581 2311 Gb over IP (Ip-fication of Gb) GbIP 2 Rel-4 GP 09/05/2000 19/03/2001 100% GP-000434 - -

####2582 2312 Concept of Gb over IP (Ip-fication of Gb) - 3 Rel-4 GP 09/05/2000 10/11/2000 100% - - -

####2583 2313 Changes to 08.16, 08.18 - 3 Rel-4 GP 09/05/2000 19/03/2001 100% - - -

####2584 2314 GERAN improvements 2 (NACC) GEIMP2 1 Rel-4 GP 06/11/2000 10/06/2003 100% GP-012812 - -

####2585 2315 Gb enhancements Gben 2 Rel-4 GP 06/11/2000 08/06/2001 100% GP-000436 - -

####2586 2316 Intra BSC NACC (Network Assisted Cell Chang e) - 3 Rel-4 GP 06/11/2000 08/06/2001 100% - - -

####2587 2420 Concept - 4 Rel-4 GP 06/11/2000 08/06/2001 100% - - -

####2588 2317 Changes in 03.64 - 4 Rel-4 GP 06/11/2000 08/06/2001 100% - - -

####2589 2318 Changes in 04.60 - 4 Rel-4 GP 06/11/2000 08/06/2001 100% - - -

####2590 2319 Changes in 44.008 - 4 Rel-4 GP 06/11/2000 08/06/2001 100% - - -

####2591 50030 MS conformance test for Intra BSC NACC GEIM P2-Msconf 2 Rel-4 GP 30/11/2001 10/06/2003 100% GP-012811 - -

####2592 50299 Changes in 51.010 - 3 Rel-4 G5,G4 30/11/2001 10/06/2003 100% - - az 05/08: duplicated UID_50099 => 50299. Marked as closed 12/2008 (was marked 50% complete)

####2593 2324 GERAN improvements 4 (Delayed TBF) GEIMP4 1 Rel-4 GP 15/01/2001 08/06/2001 100% GP-010363 - -

####2594 2325 Gb enhancements 2 GEIMP4-Gben2 2 Rel-4 GP 15/01/2001 08/06/2001 100% GP-010363 - -

####2595 2429 stage 2 - 3 Rel-4 GP 15/01/2001 08/06/2001 100% - - -

####2596 2421 Stage 3 (changes in 44.060) - 3 Rel-4 G2 15/01/2001 06/04/2001 100% - - -

####2597 2327 Definition of enhanced countdown procedure - 4 Rel-4 G2 15/01/2001 06/04/2001 100% - - -

####2598 2328 Definition of enhanced TBF release procedure - 4 Rel-4 G2 15/01/2001 06/04/2001 100% - - -

####2599 2329 Definition of USF=FREE type polling mechanism on PDCH - 4 Rel-4 G2 15/01/2001 06/04/2001 100% - - -

####2600 1222 Low Chip Rate TDD option LCRTDD 1 Rel-4 R1 19/07/2000 02/12/2003 100% RAN_Wis CWTS -

####2601 1223 Physical layer LCRTDD-Phys 2 Rel-4 R1 19/07/2000 30/03/2001 100% RAN_Wis CWTS -

####2602 1224 Layer 2 and layer 3 protocol aspects LCRTDD-L23 2 Rel-4 R2 19/07/2000 30/03/2001 100% RAN_Wis CWTS -

####2603 1225 RF radio transmission/reception, system performance requirements and conformance testingLCRTDD-RF 2 Rel-4 R4 14/08/2000 30/03/2001 100% RAN_Wis CWTS -

####2604 1227 UE radio access capability LCRTDD-UErac 2 Rel-4 R2 14/08/2000 30/03/2001 100% RAN_Wis CWTS -

####2605 1228 Iub/Iur protocol aspects LCRTDD-IubIur 2 Rel-4 R3 14/08/2000 30/03/2001 100% RAN_Wis CWTS -

####2606 2262 Low chiprate TDD interworking with GERAN - 2 R el-4 GP 01/09/2000 19/01/2001 100% GP-000432 - -

####2607 2263 Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD - 3 Rel-4 GP 01/09/2000 19/01/2001 100% - - -

####2608 2103 Conformance Test Aspects - Low Chip Rate TD D - 2 Rel-4 T1 17/09/2001 02/12/2003 100% - - -

####2609 2217 Testing Layer 2 and layer 3 protocol aspects - 3 Rel-4 T1 17/09/2001 02/07/2003 100% TP-030052 - Marked as closed 12/2008 (was marked 60% complete)

######## 2562 Deleted - Testing Layer 2 and layer 3 protocol aspects - TTCN - 3 Rel-4 T1 03/12/2002 02/12/2003 100% TP-030052 - Marked as stopped 12/2008

####2611 2218 Testing RF Radio Transmission and Reception - 3 Rel-4 T1 17/09/2001 28/06/2002 100% TP-030052 - duration set to 6 months (was 0), finish date set

####2612 1322 Enable bearer independent CS architecture CSSPLIT 1 Rel-4 S2 03/01/2000 01/03/2002 100% SP-000288 Siemens -

####2613 1323 Enable bearer-independent call control - 2 Rel -4 N4 03/01/2000 16/08/2001 100% N4-000512 Ericsson DAB 12.12.01 should be 100% hence closed

####2614 1516 Architecture and Stage 2 description - 3 Rel-4 S2[99%] 03/01/2000 08/09/2000 100% - - R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000

####2615 1325 Standardisation of protocols (control & user planes) over Nb interface- 3 Rel-4 N3 02/01/2001 30/03/2001 100% N4-000512 - -

####2616 1326 Standardisation of protocols over reference points between MSC server and Gateway MSC server- 3 Rel-4 N4 25/09/2000 23/03/2001 100% N4-000512 - -

####2617 1616 Standardisation of detailed stage 2 description - 3 Rel-4 N4 17/07/2000 23/03/2001 100% N4-000512 - -

####2618 1327 Bearer control between MSC server and MGW - 3 Rel-4 N4 01/09/2000 16/08/2001 100% N4-000512 - -

####2619 1328 stage 3 - protocol issues - 4 Rel-4 N4 01/09/2000 16/08/2001 100% - - -

####2620 1329 stage 3 - parameter value issues - 4 Rel-4 N3 02/01/2001 30/03/2001 100% - - -

####2621 1331 Lawful interception - 2 Rel-4 S3 21/08/2000 23/03/2001 100% - - Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.

######## 2052 Deleted - Conformance Test Aspects - Enable bearer independent CS architectureCSSPLIT-TEST 2 Rel-4 T1 05/03/2001 01/03/2002 100% - - Marked as stopped 12/2008

####2623 1445 MExE enhancements Rel-4 MEXE 1 Rel-4 T2 03/01/2000 14/12/2001 100% TP-030052 - -
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####2624 1447 MExE Security Analysis Activity MEXE-SEC 2 Rel-4 S3 22/02/2000 14/12/2001 100% SP-010327 BT Presentation to S3 of threats and countermeasures a nalysis: S3#15, Feature specification: S3#16. S3#18 : WID updated

####2625 2045 Stage 3 MEXE1-SEC 3 Rel-4 S3 17/07/2000 14/12/2001 100% - - Analysis undertaken by T2. No additional analysis needed for Rel-4

####2626 1448 Terminal aspects - 3 Rel-4 T2 22/02/2000 15/12/2000 100% - - -

####2627 1810 MExE Rel4 Improvements and Investigations ME XE-ENHANC 2 Rel-4 T2 03/01/2000 15/12/2000 100% - Motorola -

####2628 1812 3rd MExE classmark - 3 Rel-4 T2 03/01/2000 15/12/2000 100% - Motorola Additional features for MExE R2000

####2629 1814 FS on Secure download mechanism and capabilities to support SDR concepts- 3 Rel-4 T2 07/02/2000 15/12/2000 100% - Motorola -

####2630 1815 FS on Support of MP3/MPEG4 content - 3 Rel-4 T2 07/02/2000 15/12/2000 100% - Motorola -

####2631 1631 Tandem Free aspects for 3G and between 2G and 3G sy stems TFO 1 Rel-4 S4 22/02/2000 15/06/2001 100% - - RAN and CN to verify no problems for GSM terminals roaming in 3G R99

####2632 1632 Tandem Free AMR TFO-AMR 2 Rel-4 S4 22/02/2000 15/06/2001 100% - - RAN and CN to verify UMTS_AMR_2 support

####2633 130 Specification - 3 Rel-4 S4 22/02/2000 23/03/2001 100% - - -

####2634 907 Impact on: - 3 Rel-4 NP 08/01/2001 15/06/2001 100% - - "Implementation" changed to "Impact on:" by A. Sult an (for better wording)

####2635 131 CN - 4 Rel-4 NP 26/03/2001 15/06/2001 100% - - RAN and CN to verify UMTS_AMR_2 support

####2636 132 GERAN - 4 Rel-4 GP 08/01/2001 06/04/2001 100% - - End date Modified from June to March to have it in Rel4

####2637 2230 Advanced Speech Call Items enhancements_REL-4 ASCI 1 Rel-4 N1 03/12/2000 14/03/2002 100% NP-000730 Nortel Approved at CN#10

####2638 2232 Stage 2 - 2 Rel-4 N4 03/12/2000 14/03/2002 100% - Sagem CN4#11 30/11/02: no inputs received in CN4

####2639 2231 Stages 2 and 3 on A interface - 2 Rel-4 N1 03/12/2000 23/03/2001 100% - Nortel -

####2640 2403 700 MHz spectrum support 700SS 1 Rel-4 GP 03/01/2000 20/12/2002 100% GP-000449 - -

####2641 2404 GERAN support for the 700 MHz band - 2 Rel-4 GP 03/01/2000 19/01/2001 100% - - -

####2642 2405 Signalling support - 3 Rel-4 GP 03/01/2000 19/01/2001 100% - - -

####2643 2406 Physical layer definitions - 3 Rel-4 GP 03/01/2000 19/01/2001 100% - - -

####2644 2407 Receiver performance and RF budget - 3 Rel-4 GP 03/01/2000 19/01/2001 100% - - -

####2645 2408 GERAN MS Conformance test for 700 MHz band - 2 Rel-4 GP 02/04/2001 30/11/2001 100% GP-000451 - -

####2646 2409 MS test - 3 Rel-4 GP 02/04/2001 30/11/2001 100% - - -

####2647 2410 GERAN BTS Conformance test for 700 MHz band - 2 Rel-4 GP 02/04/2001 20/12/2002 100% GP-000452 - -

####2648 2411 BTS test - 3 Rel-4 GP 02/04/2001 20/12/2002 100% - - -

####2649 2463 Operator Determined Barring for Packet Oriented Ser vicesODB 1 Rel-4 NP 01/06/2000 19/03/2001 100% NP-010089 NEC Completed WI missing from the P-plan Added for tracking

####2650 2546 UMTS QoS Architecture for PS Domain QoSPS 1 Rel-4 S2,S5,R3,GP 03/01/2000 27/11/2002 100% SP-010342 Ericsson -

####2651 2548 Architecture - 2 Rel-4 S2 05/06/2000 03/01/2001 100% - - -

####2652 2550 Charging and OAM&P for QoS Management QoSPS-OAM 2 Rel-4 S5 21/09/2001 28/06/2002 100% SP-010461 VoiceStream, Motorola-

####2653 1681 RAB Quality of Service (re)Negotiation over  Iu QoSPS-MAPEND-RABQoS2 Rel-4 R3 21/08/2000 23/03/2001 100% RAN_Wis Ericsson -

####2654 1991 RAB Quality of Service Negotiation over Iu QoSPS-MAPEND-RABQoS-Negot3 Rel-4 R3 21/08/2000 23/03/2001 100% RAN_Wis Ericsson -

####2655 2456 RAB Quality of Service Negotiation over Iu during relocation QoSPS-MAPEND-RABQoS-NegotReloc3 Rel-4 R3 02/03/2001 23/03/2001 100% - - -

####2656 1992 RAB Quality of Service Re-Negotiation over Iu QoSPS-MAPEND-RABQoS-ReNegot3 Rel-4 R3 25/09/2000 23/03/2001 100% RAN_Wis Motorola -

####2657 1553 GERAN QoS Aspects - Handovers: maintenance of real- time QoS while moving between cells in the PLMN inc luding inter-SGSN and SRNS relocation or possibly o ther mechanismsGERQoS 2 Rel-4 GP 03/01/2000 30/11/2001 100% GP-010431 - -

####2658 2306 Handover Concept for the PS domain - 3 Rel-4 GP 03/01/2000 30/11/2001 100% - - -

####2659 2309 Stable RT handover report 25.936 including header removal - 4 Rel-4 GP[93%] 03/01/2000 19/01/2000 100% - - -

####2660 2307 Update of stage 2 - 4 Rel-4 GP 03/01/2000 13/02/2001 100% - - -

####2661 2308 Update of relevant stage 3 specs -> RRC - 4 Rel-4 G2 03/01/2000 30/11/2001 100% - - -

######## 50010 Deleted - GERAN MS Conformance test for inter-system and intra-system Packet data real-time HandoverGERQoS-Mstest 2 Rel-4 G4,R3 31/08/2001 27/11/2002 100% GP-012287 - Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008

######## 50011 Deleted - Handover for the PS domain - 3 Rel-4 G4,R3 31/08/2001 27/11/2002 100% - - Marked as stopped 12/2008

######## 50012 Deleted - Stable RT handover report 25.936 including header removal- 4 Rel-4 G4,R3 31/08/2001 27/11/2002 100% - - Marked as stopped 12/2008

######## 50013 Deleted - Update of stage 2 - 4 Rel-4 G4,R3 31/08/2001 27/11/2002 100% - - Marked as stopped 12/2008

######## 50014 Deleted - Update of relevant stage 3 specs - 4 Rel-4 G4,R3 31/08/2001 27/11/2002 100% - - Marked as stopped 12/2008
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####2667 1685 PS-domain handover for real-time services QoSPS-PSdoRTS 2 Rel-4 R3 28/08/2000 30/03/2001 100% RAN_Wis Nokia -

######## 2554 Deleted - RAB QoS Renegotiation at Relocation - 2 Rel-4 R3 03/01/2001 23/03/2001 100% - - Marked as stopped 12/2008

####2669 1993 (Small) Technical Enhancements and Improvements for  Rel-4TEI4 1 Rel-4 All 03/01/2000 30/03/2001 100% - - "Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system

####2670 25017 Test - (Small) Technical Enhancements and Improveme nts for Rel-4TEI4_Test 1 Rel-4 R5,T1 03/01/2000 30/03/2001 100%RAN5_Work_Items - "Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP

####2671 400002 Rel-4 Evolutions of the transport in the UTRAN ETRAN 1 Rel-4 RP 21/08/2000 23/08/2002 100% RAN Wis Alcatel -

####2672 12 QoS optimization for AAL2 connections over Iub and Iur interfaces ETRAN-QoSAAL2 2 Rel-4 R3 21/08/2000 30/03/2001 100% RAN Wis Japan Telecom-

####2673 1995 Transport bearer modification procedure on Iub, Iur, and Iu ETRAN-MigrMod 2 Rel-4 R3 02/10/2000 30/03/2001 100% RAN Wis Japan Telecom-

######## 401834 Deleted - Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN- 2 Rel-4 T1 25/02/2002 23/08/2002 100% - - Marked as stopped 12/2008

######## 2208 Deleted - Testing RAB support enhancements CT-RABS? 3 Rel-4 T1 25/02/2002 23/08/2002 100% - - Marked as stopped 12/2008

####2676 400004 Rel-4 Evolutions of the transport in the CN CNTRSP 1 Rel-4 N4,N1,N2,S2 29/05/2000 23/03/2001 100% not needed - -

####2677 859 IP Transport of CN protocols (e.g., CAP, MAP ) SS7IP 2 Rel-4 N4 07/12/2000 23/03/2001 100% - - -

####2678 1679 Stage 3 - 3 Rel-4 N4 07/12/2000 23/03/2001 100% - - -

####2679 2018 CAP - 4 Rel-4 N2 07/12/2000 23/03/2001 100% - - -

####2680 2019 MAP - 4 Rel-4 N4 07/12/2000 23/03/2001 100% - - -

####2681 2253 BSSAP+ SS7IP-BSSAP+ 4 Rel-4 N1 15/01/2001 14/03/2001 100% - - -

####2682 1513 FS on Transport and control separation in t he PS CN domain - 2 Rel-4 S2 29/05/2000 23/03/2001 100% SP-000293 Ericsson -

####2683 1615 Architectural impacts - 3 Rel-4 S2 29/05/2000 23/03/2001 100% - - -

####2684 401216 Rel-4 Improvements of Radio Interface RInImp 1 Rel-4 RP 10/07/2000 14/03/2003 100% RAN Wis - -

####2685 1509 UTRA repeater specification (master) RInImp-REP 2 Rel-4 R4 10/07/2000 21/03/2001 100% RAN_Wis Mikom, Allgon -

####2686 1994 DSCH power control improvement in soft handover RInImp-DSCHsho 2 Rel-4 R1 11/09/2000 23/03/2001 100% RAN_Wis Nokia -

####2687 1996 UMTS 1800 RInImp-UMTS18 2 Rel-4 R4 25/09/2000 14/12/2001 100% RAN_Wis Motorola -

####2688 2467 UMTS 1900 RInImp-UMTS19 2 Rel-4 R4 19/03/2001 14/12/2001 100% - Motorola -

####2689 1219 FS on High Speed downlink packet access RInImp-HSDPA 2 Rel-4 R2 21/08/2000 23/03/2001 100% RAN_Sis Motorola -

######## 1510 Deleted - FS on improved common DL channel for Cell-FACH state RInImp-DLCFACH 2 Rel-4 R2 11/09/2000 28/12/2001 100% RAN_Sis GBT Stopped at RP#14

####2691 401839 Conformance Test Spec. Rel-4 improvements  in Radio Interface - 2 Rel-4 T1 08/10/2001 14/03/2003 100 % - - -

######## 2212 Deleted - Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type- 3 Rel-4 T1 18/02/2002 30/08/2002 100% - - Marked as stopped 12/2008

######## 2213 Deleted - Testing Terminal Power saving features - 3 Rel-4 T1 18/02/2002 30/08/2002 100% - - Marked as stopped 12/2008

######## 2214 Deleted - Testing DSCH power control improvement in soft handover - 3 Rel-4 T1 18/02/2002 30/08/2002 100% - - Marked as stopped 12/2008

####2695 2215 Testing UMTS 1800 - 3 Rel-4 T1 08/10/2001 14/06/2002 100% TP-030052 - -

####2696 41000 Testing UMTS 1900 - 3 Rel-4 T1 08/10/2001 14/06/2002 100% TP-030052 - -

####2697 2561 Testing UMTS 1800 - TTCN - 3 Rel-4 T1 17/06/2002 14/03/2003 100% TP-030052 - -

####2698 41001 Testing UMTS 1900 - TTCN - 3 Rel-4 T1 17/06/2002 14/03/2003 100% TP-030052 - -

####2699 400009 Rel-4 RAN improvements RANimp 1 Rel-4 RP 14/08/2000 17/03/2004 100% RAN Wis - -

####2700 655 Node B synchronization for TDD RANimp-NBsync 2 Rel-4 R1 14/08/2000 23/03/2001 100% RAN_Wis Siemens -

####2701 2206 RAB support enhancement for Rel-4 RANimp-RABSE 2 Rel-4 R2 21/08/2000 23/03/2001 100% RAN Wis Ericsson 29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2

######## 402102 Deleted - Conformance Test Aspects - Rel-4 RAN Improvements - 2 Rel-4 T1 01/01/2002 17/03/2004 100% - - Marked as stopped 12/2008

######## 402222 Deleted - Testing Radio access bearer support enhancments - 3 Rel-4 T1 01/01/2002 02/09/2002 100% - - Marked as stopped 12/2008

######## 402461 Deleted - Testing RAB support enhancements-Robust Header CompressionRABimp-RoCH 3 Rel-4 T1 28/05/2002 03/09/2003 100% TP-030052 - UID changed. Marked as stopped 12/2008

######## 41006 Deleted - Testing RAB support enhancements-Robust Header Compression - TTCN- 3 Rel-4 T1 28/05/2002 17/03/2004 100% TP-030052 - UID changed. Marked as stopped 12/2008

####2706 41007 Testing of Extended Robut Header Compression Ext-RoHC 3 Rel-4 T1 18/09/2002 30/09/2003 100% TP-030052 - Marked as closed 12/2008 (was marked 15% complete)

######## 41008 Deleted - Testing of Extended Robut Header Compression - TTCN - 3 Rel-4 T1 18/09/2002 16/12/2003 100% TP-030052 - Marked as stopped 12/2008

######## 41009 Deleted - General changes to TS34.121 corresponding to release 4 RANimp-test 3 Rel-4 T1 03/03/2003 03/03/2004 100% - - Marked as stopped 12/2008

####2709 401652 Rel-4 Emergency call enhancements EMC1 1 Rel-4 N1,S1,T1 03/01/2000 28/05/2002 100% - Ericsson -
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####2710 1654 For CS based calls EMC1-CS 2 Rel-4 N1 03/01/2000 28/05/2002 100% NP-010136 Ericsson WI approved in TSG_10

####2711 1320 Distinction in CS domain of emergency call types to different emergency servicesEMC1-CS 3 Rel-4 S1 01/05/2000 23/06/2000 100% - - -

####2712 1999 Distinction in CS domain of emergency calls to different emergency typesEMC1-CS 3 Rel-4 N1 24/08/2000 22/09/2000 100% - - Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....

######## 402224 Deleted - Conformance Test Aspects - Emergency call enhancementsEMC1-CS 3 Rel-4 T1[99%] 03/01/2000 28/07/2000 100% - - UID changed. Marked as stopped 12/2008

####2714 2226 Testing CS based emergency calls EMC1-CS 3 Rel-4 T1 25/02/2002 28/05/2002 100% TP-030052 - -

####2715 2563 Testing CS based emergency calls - TTCN EMC1-CS 3 Rel-4 T1 22/11/2001 28/05/2002 100% TP-030052 - -

####2716 401826 Rel-4 Terminal interfaces TI 1 Rel-4 T2 03/01/2000 15/03/2001 100% not needed - -

####2717 1827 AT commands enhancements TI-ATC 2 Rel-4 T2 03/01/2000 14/03/2001 100% - - -

####2718 1828 Specification of AT commands for new services - 3 Rel-4 T2 03/01/2000 14/03/2001 100% - - goal not completely achieved because of missing input

####2719 1829 Wide Area Data Synchronization TI-WADS 2 Rel-4 T2 03/01/2000 14/03/2001 100% - - AS: Rel5 changed to Rel4 according to SP#10 decisio n, milestone on testing added

####2720 1830 Continues evolution of Synchronization protocol TI-SYNC-EVOL 3 Rel-4 T2 03/01/2000 14/03/2001 100% - - -

####2721 1832 Terminal local model TLM 2 Rel-4 T2 16/05/2000 15/03/2001 100% TP-000080 Ericsson -

####2722 401536 Rel-4 Location Services enhancements LCS1 1 Rel-4 S2 03/04/2000 28/12/2001 100% SP-010518 Nokia -

####2723 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 03/04/2000 28/12/2001 100% - - -

####2724 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 15/05/2000 19/01/2001 100% - - Only MAP impact foreseen so far. To be further split if needed.

####2725 525 LCS support in the PS domain LCS1-PS 2 Rel-4 S2 01/05/2000 28/12/2001 100% - - -

####2726 1642 Stage 1 - 3 Rel-4 S1 03/07/2000 25/08/2000 100% - Pacific Bell WirelessTo be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established

####2727 1181 Stage 2 - 3 Rel-4 S2 01/05/2000 19/01/2001 100% - - AS: 23.271 completed at SP#10

####2728 1180 Stage 3 - 3 Rel-4 N1 21/08/2000 28/12/2001 100% - - -

####2729 526 Layer 3 LCS signalling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)- 4 Rel-4 N1 21/08/2000 28/12/2001 100% - Nokia -

####2730 2462 MAP impacts of LCS - 4 Rel-4 N4 21/08/2000 30/03/2001 100% - - Missing work task

####2731 527 GTP signalling for LCS - 4 Rel-4 N4 21/08/2000 30/03/2001 100% - - -

####2732 401600 UE positioning Rel-4 LCS1-UEpos 2 Rel-4 RP 03/04/2000 30/03/2001 100% RAN_Wis - UID changed

####2733 1601 Iub/Iur interfaces for methods Rel 99 LCS1-UEpos-IubIur 3 Rel-4 R3 03/04/2000 30/03/2001 100% RAN_Wis Ericsson 27/11: WG corrected; rapporteur corrected

####2734 1602 UE positioning enhancements - IPDL for TDD LCS1-UEpos-enh 3 Rel-4 R2 28/08/2000 23/03/2001 100% RAN_Wis Siemens 5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2

####2735 401560 Rel-4 UICC/(U)SIM enhancements and interworking UICC1 1 Rel-4 T3 24/07/2000 23/03/2001 100% not needed - -

####2736 1799 Common PCN Handset Specification (CPHS) UICC1-CPHS 2 Rel-4 T3 24/07/2000 23/03/2001 100% TP-000116 One2One 28/5/2001: CRs approved at TP-11. WI complete.

####2737 401800 Rel-4 (U)SIM toolkit enhancements USAT1-LocLnk 1 Rel-4 T3 05/06/2000 23/03/2001 100% not needed Gemplus -

####2738 2034 USAT local link USAT1-LocLnk 2 Rel-4 T3 05/06/2000 23/03/2001 100% TP-000116 Gemplus 25/5/2001:CR was approved at TP-11. WI is complete

####2739 401571 Rel-4 Security enhancements - 1 Rel-4 S3 03/01/2000 15/03/2002 100% SP-000421 Vodafone Added BB UE authentication and rapporteur added. TO  BE DELETED

####2740 1587 Evolution of GSM CS algorithms (e.g. A5/3 development and deployment) SEC1-CSALGO1 2 Rel-4 S3 03/01/2000 15/01/2001 100% SP-000306 - Approved SP#17

####2741 1588 Evolution of GSM PS algorithms (e.g. GEA 2 deployment) SEC1-PSALGO1 2 Rel-4 S3 22/02/2000 22/12/2000 100% SP-000307 - A5/3 development will consider new GEA algorithm ba sed on Kasumi

####2742 1589 Main aspects SEC1-PSALGO1 3 Rel-4 S3 22/02/2000 24/11/2000 100% - - Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED

####2743 1618 Impact on GTP SEC1-PSALGO1 3 Rel-4 N4 20/03/2000 22/12/2000 100% - - -

####2744 1661 GEA capability indication in MS CM SEC1-PSALGO1-GEACAP3 Rel-4 N1 19/06/2000 22/12/2000 100% - Vodafone Airtouch-

######## 401583 Deleted - MAP application layer security SEC1-MAPAL 2 Rel-4 S3 03/01/2000 15/03/2002 100% - - REPLACED BY NDS-MAP and NDS-IP. Completed Auto Key Management -> Rel-6. Marked as stopped 12/2008

######## 401584 Deleted - Main aspects - 3 Rel-4 S3 21/02/2000 29/03/2001 100% - - UID changed. Marked as stopped 12/2008

######## 402025 Deleted - Other stage 3 aspects - 3 Rel-4 N4 22/02/2000 24/11/2000 100% - - UID changed. Marked as stopped 12/2008

######## 401594 Deleted - Visibility and Configurability of security SEC1-VCS 3 Rel-4 S3 03/01/2000 15/03/2002 100% SP-000305 France TelecomCR approved at SA3#21 awaiting comments from CN1. Marked as stopped 12/2008

####2749 401142 Rel-4 Charging and OAM&P OAM 1 Rel-4 S5 01/12/2000 05/10/2001 100% SP-010461 VoiceStream, MotorolaSP#13 approved WID

####2750 2089 Rel4 Principles, high level Requirements and Architecture OAM-AR/PR 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-010461 Motorola, Telia-

####2751 2088 Rel4 Performance Management - 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-010238 T-Mobile -

####2752 2081 Fault Management - 2 Rel-4 S5 01/12/2000 05/10/2001 100% SP-000524 Lucent -
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####2753 2082 Configuration Management OAM-CM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Ericsson -

####2754 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-000524 T-Mobile -

####2755 2071 UTRAN Operations and Maintenance procedures UOAM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Mannesmann Mobilfunk-

####2756 1517 Global Text Telephony GTT 1 Rel-4 S1,S2,S4,T1,R503/01/2000 18/09/2009 100% SP-010340 Ericsson SP#12 updated WID SP-000162=>SP-010340

####2757 1634 Stage 1 GTT 2 Rel-4 S1 05/04/2000 22/12/2000 100% SP-010340 - -

####2758 1519 Stage 2 GTT 2 Rel-4 S2 03/01/2000 13/10/2000 100% SP-010340 - -

####2759 2234 Specification of Cellular Text telephone Mo dem GTT-CTM 2 Rel-4 S4 11/09/2000 19/03/2001 100% SP-010340 - -

####2760 2238 General description and C-code GTT-CTM 3 Rel-4 S4 11/09/2000 11/12/2000 100% - - -

####2761 2237 Minimum Performance requirements GTT-CTM 3 Rel-4 S4 11/09/2000 19/03/2001 100% - - -

######## 1852 Deleted - Conformance Test Aspects - Global Text Telephony GTT_Test 2 Rel-4 R5,T1 21/09/2000 18/09/2009 100% - - RP#45 work item abandoned/closed (it was never really started)

####2763 0 Release 1999 Features - 1 R99 NP,SP,TP,SMG01/01/1999 31/12/1999 100% - - -

####2764 60150 UMTS Features - 1 R99 S1,S2,S4,SMG,N3,N4,RP01/01/1999 31/12/1999 100% - - -

####2765 60102 UMTS_SERVICES UMTS_SERVICES 2 R99 S1 01/01/1999 31/12/1999 100% - - -

####2766 60103 UMTS phase 1 UMTS1 2 R99 S1 01/01/1999 31/12/1999 100% - - -

####2767 60119 UMTS Capabilities UMTS_Capabil 2 R99 S1 01/01/1999 31/12/1999 100% - - Requirement for high quality speech in UMTS Phase 1 but not in R99

####2768 60164 Architecture of the GSM-UMTS platform - 2 R99 S2,N4 01/01/1999 31/12/1999 100% SMG 98-0228 - wid “Architecture overview of the GSM-UMTS System”, “Architecture the GSM-UMTS Platform” and “New Access Network to Core Network (BSS-NSS) interface”

####2769 60165 UMTS Terrestrial Radio Access Network UTRAN 2 R99 RP 01/01/1999 31/12/1999 100% - - -

####2770 60083 UMTS 1800, UMTS 1900 Rlnlmp19, Rlnlmp18 2 R99 R2 01/01/1999 31/12/1999 100% - - -

####2771 60149 Mandatory speech codec for narrowband telephony ser vice Mandatory_Speech_Codec, AMR-NB, AMR2 R99 S4 01/01/1999 31/12/1999 100% SP-99060 - Define the default speech codec for UMTS (both for FDD and TDD). Definition limited to selection of one codec among several existing ones/proposed codecs: GSM AMR, IS127 EVRC, ITU G.729 and MPEG-4 speech codec.

####2772 60055 Codec for low bitrate multimedia telephony service Low_bit_rate_codec_for_MM_Tel., H.324M2 R99 S4 01/01/1999 31/12/1999 100% SP-99060 - -

####2773 60109 3G Audio-Visual Terminal characteristics WI5TAC, 3G-AVT, Terminal_Acoustic_Characteristics2 R99 S4 01/01/1999 31/12/1999 100% SP-99129 - -

####2774 60104 Updates_for_UMTS Updates_for_UMTS 2 R99 N3 01/01/1999 31/12/1999 100% - - -

####2775 60124 UMTS UMTS 2 R99 N3 01/01/1999 31/12/1999 100% - - -

####2776 60151 UMTS and GSM Features - 1 R99 S1,S2,SMG,T2,N1,N2,N3,N4,R2,R301/01/1999 31/12/1999 100% - - -

####2777 60147 Multimedia Messaging Service MMS 2 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - MMS allows users to send/receive messages e.g. almost unlimited text length, images, audio and video clips and new content types. R99 only includes the concept. MMS stage 3 is not included in 23.140. Rel-4 adds detailed architecture and protocols.

####2778 60121 Location Services LCS 2 R99 S1,S2,S3,SMG1,SMG2,SMG12,N1,N2,N4,R2,R301/01/1999 31/12/1999 100% SP-99327 - LCS provide ability to localize a terminal. Location data is used to provide services to end-user (e.g. local map indicating closest restaurants), for emergency services or for a UMTS network entity (RNC to direct beam when space diversity is used)

####2779 60118 Customised Application for Mobile network Enhanced Logic Phase 3 CAMEL3 2 R99 S1,S2,N2,N4 01/01/1999 31/12/1999 100% SP-99368 - CAMEL is a network feature providing mechanisms to support services of operators which are not covered  by standardised services, even when roaming outsid e the HPLMN.

####2780 60218 Global view CAMEL3 3 R99 S1,S2,N2,N4 01/01/1999 31/12/1999 100% - - -

####2781 60318 Multiple Subscriber Profile (MSP) based on CAMEL phase 3 CAMEL3 3 R99 S1 01/01/1999 31/12/1999 100% - - MSP is an optional service enabling mobile subscribers to have several profiles associated with a single IMSI, with each profile being a subscription option. Each profile may be used for mobile originated and mobile terminated calls.

####2782 60038 Short Message Service enhancements / Enhanced Messa ging Service (EMS)EMS 2 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - SMS for 3G terminals compatible with GSM SMS. Added Enhanced Messaging Service (EMS) allowing small pictures, sounds, animations to be transferred via SMS.

####2783 60122 Mobile Station Execution Environment MExE 2 R99 S1,SMG1,T2 01/01/1999 31/12/1999 100% TP-000022 - MExE provides a standardized MS execution environment and ability to negotiate its supported capabilities with a MExE SP. R99 enhances SIM MExE certificate management, security clarifications, QoS and defines two MExE classmarks WAP/Personal-Java based.

####2784 60123 MS_Classmark MS_Classmark 2 R99 N1 01/01/1999 31/12/1999 100% - - MExE classmark identifies a category of MExE UE supporting MExE functionality with a minimum level of processing, memory, display, and interactive capabilities. Several MExE classmarks may be defined. 

####2785 60057 MultiCall Multicall 2 R99 S1,N1,N2,N4 01/01/1999 31/12/1999 100% NP-000348 - Multicall allows several simultaneous CS calls with  dedicated bearers of independent traffic and perfo rmance characteristics. R99 Multicall was defined a s a supplementary service limited to one CS bearer to be used for speech at any time.

####2786 60058 Multicall Multicall 3 R99 S1 01/01/1999 31/12/1999 100% - - -

####2787 60105 Virtual Home Environment VHE 2 R99 S1,SMG1,S2 01/01/1999 31/12/1999 100% S1-99133 - Information exists in SP#5-8 reports & in SP-99416,SP-000095,SP 000155. OSA allows service development by operators and 3rd parties by making use of network functionality through open, standardised, secure, extensible and scalable interfaces. 

####2788 60067 Open Service Access OSA 2 R99 S1,S2,N5 01/01/1999 31/12/1999 100% S1-99133 - Open Service Architecture became in later Releases Open Service Access. Produced by Parlay, ETSI SPAN (TISPAN), 3GPP SA1 (Stage 1), SA2 (Stage 2) and CN5 (Stage 3), resulting in a single set of standard OSA APIs for the whole development community.

####2789 60091 Super Charger mechanism for signalling traffic asso ciated with mobilitySuper_Charger 2 R99 N2,N4 01/01/1999 31/12/1999 100% - - Super Charger reduces mobility management cost by reducing the volume of location update signalling. It changes subscriber data management associated with inter-VLR and SGSN location updates. It also applies to packet services (SGSN replaces VLR and …

####2790 60039 Follow_Me service Follow_Me 2 R99 S1,N2,N4 01/01/1999 31/12/1999 100% - - Follow Me enables a mobile subscriber A to manipulate the Follow Me data of a party B in such a way that - under certain conditions - subsequent calls directed to party B will be forwarded to subscriber A. It is PLMN-specific and control based on USSD

####2791 60093 Wide area network Synchronization and object exchan ge SYNC 2 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - Allows data stored in ME/USIM to be synchronized with the outside world. TS 27.103 defines protocols based upon IrMC level 4 and will evaluate new technologies (XML) for inclusion. From Rel-4 IrMC was replaced by SyncML in 27.103. 

####2792 60145 Terminal Interfaces - 2 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - -

####2793 60166 AT commands for 3GPP - 3 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - AT commands to control a 3G ME via an external Terminal Equipment (TE), fully compatible with GSM AT commands. R99 adds new AT commands e.g. to control Advanced Speech Call Items (ASCI) services.

####2794 60167 Physical interfaces - 3 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - Conclusion: 3GPP should not produce any technical specification for terminal interfaces other than radio interface and USIM interface. SDOs could develop own optional physical connector specification based on market requirements

####2795 60168 Multiplexer MUX MS-TE 3 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - Multiplexing protocol allowing a number of simultaneous sessions between a MS and a terminal; used to send any data (voice, SMS, USSD, fax etc.). 27.010 describes the protocol, but not the commands or data transported with it.
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####2796 60169 Bearer Services - 2 R99 S1,T2,N1,N3 01/01/1999 31/12/1999 100% - - -

####2797 60012 Circuit Switched Bearer Services Circuit_switched_Bearer_Services3 R99 S1,N3 01/01/1999 31/12/1999 100% NP-99285 - CS and real-time data services provided for interwo rking with PSTN/ISDN so that user is unaware of acc ess network used (UMTS, GSM or handover between ANs ). Transparent(constant delay) & non-transparent(ze ro error with flow control) services are supported

####2798 60021 Circuit Switched Bearer Services CS_Bearerss_in_UMTS 4 R99 S1,N3 01/01/1999 31/12/1999 100% NP-99285 - CS and real-time data services provided for interworking with PSTN/ISDN so that user is unaware of access network used (UMTS, GSM or handover between ANs). Transparent(constant delay) & non-transparent(zero error with flow control) services are supported

####2799 60019 CS_Bearers CS_Bearers 4 R99 N3 01/01/1999 31/12/1999 100% - - -

####2800 60020 CS_Bearerss CS_Bearerss 4 R99 N3 01/01/1999 31/12/1999 100% - - -

####2801 60022 CS_Data CS_Data 4 R99 N3 01/01/1999 31/12/1999 100% - - -

####2802 60023 CS_Data_Bearers CS_Data_Bearers 4 R99 N3 01/01/1999 31/12/1999 100% - - -

######## 60024 Deleted - Circuit Switched Bearer Services CSBS 4 R99 N3 01/01/1999 31/12/1999 100% - - No CR or new TS/TR approved under this WI

####2804 60040 Frame Tunnelling Mode FTM 3 R99 T2,N1,N3 01/01/1999 31/12/1999 100% NP-99285 - FTM is a type of async non-transparent CS bearer service (22.002). Generic term for HDLC and HDLC-related transmission protocols. Converts async non-transp data stream towards mobile side & sync data stream using X.31 flag stuffing on fixed network side.

####2805 60171 Access to ISPs and Intranets – Wireless/Remote access to LANs Interworking with PDN (DHCP)3 R99 N3 01/01/1999 31/12/1999 100% N3-99069 - Access to an Intranet or ISP by running DHCP between the TE and a server in the Intranet/ISP domain. 

####2806 60070 PHS Internet Access Forum Specification PIA FS 3 R99 S1,N3 01/01/1999 31/12/1999 100% NP-99285 - PIAFS is one type of CS bearer data service (22.002 ). It refers to async CS tx protocol over ISDN 64 k bit/s unrestricted digital line. Facilitates interw orking between PHS-MS and UMTS-UE & UMTS-UE and exi sting PIAFS TA (Terminal Adapter).

####2807 60170 Personal Handyphone System Internet Access Forum Standard (PIAFS)PIAFS 4 R99 S1 01/01/1999 31/12/1999 100% - - PIAFS was originally standardised by the PHS Internet Access Forum in Japan. More information can be found at: http://www.infopro.or.jp/piaf

####2808 60092 Support_of_PIAFS_in_UMTS Support_of_PIAFS_in_UMTS4 R99 N3 01/01/1999 31/12/1999 100% - - -

####2809 60172 Universal Integrated Circuit Card (UICC) and Univer sal Subscriber Identity Module (USIM)UICC, USIM 2 R99 T3 01/01/1999 31/12/1999 100% TP-99084 - For 3G, GSM 11.11 was divided into two parts: a pla tform comprised of basic physical, electrical and l ogical specification (31.101) and an application sp ecification (31.102)

####2810 60173 UICC / Terminal interface; Physical and logical characteristics UICC 3 R99 T3 01/01/1999 31/12/1999 100% TP-99084 - Defines a generic Terminal/Integrated Circuit Card (ICC) interface. Is independent of 3G USIM application => platform for any IC card application. Ensures interoperability between ICC and terminal independently of manufacturer, card issuer or operator.

####2811 60142 UICC/(U)SIM enhancements and interworking UICC1 3 R99 T3 01/01/1999 31/12/1999 100% - - -

####2812 60174 Characteristics of the USIM application USIM 3 R99 T3 01/01/1999 31/12/1999 100% TP-99084 - Defines Universal Subscriber Identity Module (USIM) application for 3G telecom network operation & resides on UICC, an IC card specified in 31.101. UICC can be used as a multi-application card: several USIMs and/or other applications can co-exist

####2813 60114 UICC Application Identifiers AID, Application_Identifiers3 R99 T3 01/01/1999 31/12/1999 100% TP-99184 - Defines and administers Application IDentifiers (AID) for UICC. AID is used to address an application in the card. Consists of Registered application provider ID (RID) & Proprietary application ID exception (PIX - according to ISO/IEC 7816-5).

####2814 60139 SIM Application Toolkit SAT 3 R99 S1,T3 01/01/1999 31/12/1999 100% - - -

####2815 60141 USIM Application Toolkit USAT 3 R99 T3 01/01/1999 31/12/1999 100% TP-99184 - Defines UICC - ME interface, and mandatory ME procedures for USAT. Based on GSM 11.14 (SIM Application Toolkit). Commands and procedures defined in USIM and 3G Terminal for using USAT.  Service and security requirements defined in 22.100 and 22.101.

####2816 60175 Bearer Independent Protocol for SAT applications to exchange data over the GSM networkBIP 3 R99 T3 01/01/1999 31/12/1999 100% SMG P 99 186 - Defines at SIM-ME interface a basic protocol allowing SIM Toolkit applications to determine available bearers and to exchange data by selecting using the most appropriate bearer available (CS data, GPRS, SMS, Unstructured Supplementary Service Data (USSD)

####2817 60176 Administrative commands and functions for IC cards - 3 R99 T3 01/01/1999 31/12/1999 100%P 00 140 (SMG 31) - Defines function and syntax of administrative commands for telecommunication IC Card used during installation, activation and de-activation of applications. Compliant to ISO/IEC 7816 series. Handed over to ETSI Project Smart Card Platform (SCP) in 2000.

####2818 60177 USIM and UICC requirements - 3 R99 T3 01/01/1999 31/12/1999 100% TP-99084 - High level requirements for 3GPP IC card and its interface to 3GPP terminal (USIM&UICC reqs). Service&security reqs in 322.01,22.00. USIM is a 3GPP application on an IC card. Inter-operates with 3GPP terminals and provides access to 3GPP services

####2819 60140 SIM_API SIM_API 3 R99 T3 01/01/1999 31/12/1999 100% - - -

####2820 60086 SIM_toolkit_API SIM_toolkit 3 R99 SMG9,T3 01/01/1999 31/12/1999 100% - - -

######## 60087 Deleted - 1.8 Volt SIM ME interface SMIME_1.8V 3 R99 SMG9 01/01/1999 31/12/1999 100% - - No CR or new TS/TR approved under this WI

####2822 60178 USIM/UICC Testing - 2 R99 T3 01/01/1999 31/12/1999 100% - - -

####2823 60179 Terminal tests for the UICC Interface - 3 R99 T3 01/01/1999 31/12/1999 100% TP-99184 - Test spec for the interface between UICC and terminal (originally based GSM 11.10-1 clause 27). Ensures UICC - terminal interoperability independently of manufacturer, card issuer or operator. Tests for applications residing on UICC are in 31.121

####2824 60180 USIM application test specification - 3 R99 T3 01/01/1999 31/12/1999 100% TP-99184 - Application test spec originally based on GSM 11.17. Aspects related to UICC administrative management phase are not defined. Any internal technical realisation of either UICC or terminal is only specified where these are reflected over the interface.

####2825 60181 USIM conformance test specification - 3 R99 T3 01/01/1999 31/12/1999 100% - - Conformance Test specification for UICC defined in 31.101 with USIM defined in 31.102.

####2826 60182 SIM toolkit test specification - 3 R99 T3 01/01/1999 31/12/1999 100% SMG P 99 416 - SIM Application Toolkit (SAT) has major impact on ME design and enhances SIM/ME interface. Contains tests for SIM/ME interface optional features (no network related signalling issues involved). Doesn't form basis for any type approval or regulatory tests.

####2827 60137 Security Security 2 R99 S3,N2,N4 01/01/1999 31/12/1999 100% - - -

####2828 60183 Fraud Information Gathering Service (for connection-orientated services)FIGS 3 R99 S3 01/01/1999 31/12/1999 100% - - HPLMN can monitor its subscribers in VPLMN, which collects info on a defined set of monitored subscribers activities & sends it to HPLMN, which can perform service limitation control eg Operator Determined Barring (ODB) and IST to limit financial exposure

####2829 60085 Immediate Service Termination / SECurity Immediate Service TerminationIST, SECIST 3 R99 S3,N2,N4 01/01/1999 31/12/1999 100% - - HPLMN can terminate all activities of its subscriber in VPLMN, if decides (based on info via eg FIGS) that a roaming subscriber is behaving in fraudulent/suspicious way. HPLMN can terminate all subscriber activities including calls in progress.

####2830 60018 Core_Network_Security Core_Network_Security 3 R99 N4 01/01/1999 31/12/1999 100% - - -

####2831 60152 GSM Features - 1 R99 S1,S2,SMG,T2,N1,N2,N3,N401/01/1999 31/12/1999 100% - - -

####2832 60184 Dual Transfer Mode within GSM and GPRS DTM 2 R99 SMG,N1 01/01/1999 31/12/1999 100%2-99-1780 (2-99-H80 from SMG2#32) - WID on “BSS co-ordination of Radio Resource allocat ion for class A GPRS services - GSM Radio Access (R 99)”

####2833 60013 Class A Dual Transfer Mode Class_A_Dual_Transfer_Mode_(DTM)3 R99 SMG 01/01/1999 31/12/1999 100% - - -

####2834 60027 Dual Transfer Mode DTM 3 R99 SMG,N1 01/01/1999 31/12/1999 100% - - -

####2835 60185 General Packet Radio Service enahancements GPRS enhancements 2 R99 S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T201/01/1999 31/12/1999 100% - - GPRS was introduced in Release 97. Release 99 bring s a number of essential corrections e.g. on Downlin k Power Control, Timing Advance procedure, Cell res election delay time, PBCCH scheduling, PTCCH mappin g, etc. 

####2836 60132 General Packet Radio Service GPRS 3 R99 S1,S2,SMG1,SMG2,SMG7,N1,N2,N3,N4,T201/01/1999 31/12/1999 100% - - -

####2837 60133 GPRS2 GPRS2 3 R99 SMG1,N2 01/01/1999 31/12/1999 100% - - Introduction of EGPRS (S1) + Introduction of Reserved Service Labels in the APN (N2)

####2838 60134 GPRS Tunnelling Protocol enhancement GTP_enhancement 3 R99 N4,N2 01/01/1999 31/12/1999 100% - - -
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####2839 60186 Enhanced Data rates for GSM Evolution - Ph ase 1 EDGE - Phase 1 2 R99 SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T201/01/1999 31/12/1999 100%SMG2 331/97, SMG 1147/97, SMG 1148/97 - EDGE is independent of the frequency bands, so it c an be deployed e.g. in 900 and 1900 MHz bands. The new physical layer based on 8-PSK modulation is int roduced and EGPRS and ECSD facilitate the new modul ation in single and multi slot constellation.

####2840 60030 Enhanced Data rates for GSM Evolution EDGE 3 R99 SMG2,SMG1,SMG3,SMG4,SMG7,SMG9,SMG10,N1,N3,T201/01/1999 31/12/1999 100%SMG2 331/97, SMG 1147/97, SMG 1148/97 - -

####2841 60034 EDGE-Layer1 EDGE-Layer1 3 R99 SMG2 01/01/1999 31/12/1999 100%SMG2 331/97, SMG 1147/97, SMG 1148/97 - -

####2842 60135 High Speed Circuit Switched Data HSCSD 3 R99 SMG1,SMG2,SMG701/01/1999 31/12/1999 100% - - No additional features for R99.

####2843 60029 Enhanced Circuit Switched Data - Phase 1 ECSD 3 R99 S1,SMG 01/01/1999 31/12/1999 100% - - ECSD supports both transparent and non-transparent services, up to 64 kbit/s and 57.6 kbit/s respectively. See Tdoc SMG2 670/99 “ECSD Concept Evaluation” for more info

####2844 60032 EDGE-Enhanced Circuit Switched Data EDGE-ECSD 3 R99 SMG2 01/01/1999 31/12/1999 100% - - -

####2845 60035 Enhanced GPRS - Phase 1 EGPRS 3 R99 SMG,N1 01/01/1999 31/12/1999 100% - - -

####2846 60033 EDGE-EGPRS EDGE-EGPRS 3 R99 SMG2 01/01/1999 31/12/1999 100% - - -

####2847 60069 Packet Flow Context (PFC) PFC 3 R99 SMG2 01/01/1999 31/12/1999 100% - - -

####2848 60031 Support for EGPRS in ANSI-136 networks and EDGE COMPACT EDGE-Compact 3 R99 SMG 01/01/1999 31/12/1999 100% SMG2 872/99 - Support for EGPRS in ANSI-136 networks” and “EDGE Compact” (for ANSI-136 networks only). COMPACT = Deployment of services in spectrum below 1 MHz

####2849 60036 EGPRS COMPACT EGPRS-Compact 3 R99 SMG 01/01/1999 31/12/1999 100% SMG2 872/99 - COMPACT = Deployment of services in spectrum below 1 MHz

####2850 60136 COMPACT COMPACT 3 R99 SMG,N1 01/01/1999 31/12/1999 100% SMG2 872/99 - COMPACT = Deployment of services in spectrum below 1 MHz

####2851 60047 GSM_400 GSM_400 2 R99 SMG2,SMG7,T201/01/1999 31/12/1999 100%Tdoc SMG2 507/00 - GSM in the 400 MHz bands allows to deploy GSM within frequency bands in the range 450 to 500 MHz, previously used for analogue cellular systems. See Tdoc SMG2 190/99 and 595/99 for further info.

####2852 60048 GSM_450 GSM_450 2 R99 SMG2 01/01/1999 31/12/1999 100% - - -

####2853 60131 GSM_700 GSM_700 2 R99 SMG2 01/01/1999 31/12/1999 100% - - -

######## 60041 Deleted - GERAN GERAN 2 R99 SMG2,S2 01/01/1999 31/12/1999 100% - - No CR or new TS/TR approved under this WI

####2855 60153 GSM Features transposed to UMTS - 1 R99 S1,S3,T2,N2,N401/01/1999 31/12/1999 100% - - -

####2856 60187 Cell Broadcast Service CBS 2 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - Moved to CT1 at TSG-T closure. Applicability of the Cell Broadcast Service (as defined for GSM network) to 3G networks

####2857 60188 GSM mobile number portability euro MNP / N orth American MNP MNP 2 R99 S1,N2,N4 01/01/1999 31/12/199 9 100%Roll-over WI from R98 (02.66) - R98 MNP: mobile subscriber ability to change PLMN o perator within the same country whilst retaining it s original MS ISDN number (MSISDN). IMSI is changed , only MSISDN is kept. R99 adds requirements for No rth American Service Provider Number Portability.

####2858 60144 Mobile Number Portability MNP 3 R99 N2,N4 01/01/1999 31/12/1999 100% - - -

####2859 60189 Automatic establishment of roaming relations - 2 R99 S1 01/01/1999 31/12/1999 100% - Telecom Italia framework for commercial and technical interworking between UMTS Home Environments and Serving Networks who have no direct prior commercial agreements with each other.

####2860 60190 Advanced addressing - 2 R99 S1 01/01/1999 31/12/1999 100% S1-99136 - -

####2861 60191 UMTS numbering, addressing and identities - 2 R99 S1 01/01/1999 31/12/1999 100% - - Also new requirements for Single and Multiple Numbering scheme was added (CR#20 and 21). Deleted the term International Mobile User Identifier (IMUI) and changed IMSI (International Mobile Station Identifier=>International Mobile Subscriber Identity.

####2862 60192 Lawful Interception LI 2 R99 S3 01/01/1999 31/12/1999 100% - - Defines an interception system in UMTS that supports a number of regional interception regulations. Regional interception requirements shall be met in using specific (regional) mediation functions allowing only required information to be transported.

####2863 60154 Charging CH 1 R99 S1,S5 01/01/1999 31/12/1999 100% - - -

####2864 60011 Charging Charging 2 R99 S1 01/01/1999 31/12/1999 100% - - WID SP-99271 Charging and accounting

####2865 60215 OAM Charging Management OAMCH, CH 2 R99 S5 01/01/1999 31/12/1999 100% SP-99271 - WID SP-99581 SA5 Year 2000 Work plan

####2866 60155 Operations, Administration, Maintenance and Provisi oning (OAM&P)OAM 1 R99 S5 01/01/1999 31/12/1999 100% SP-99581 - WID SP-99581 SA5 Year 2000 Work plan

####2867 60073 OAM Principles and High-level Requirements PR, Princs_&_Reqs_(PR)2 R99 S5 01/01/1999 31/12/1999 100% SP-99581 - WID SP-99581 SA5 Year 2000 Work plan

####2868 60062 OAM Architecture OAMAR, AR, Telecom_Management_Arch_(AR)2 R99 S5 01/01/1999 31/12/1999 100% SP-99581 - WID SP-99581 SA5 Year 2000 Work plan

####2869 60014 OAM Configuration Management OAMCM, CM 2 R99 S5 01/01/1999 31/12/1999 100% SP-99273 - WID SP-99273 Configuration management

####2870 60063 OAM Fault Management OAMFM 2 R99 S5 01/01/1999 31/12/1999 100% SP-99272 - WID SP-99272 Fault management

####2871 60064 OAM Performance Management OAMPM, PM 2 R99 S5 01/01/1999 31/12/1999 100% SP-99274 - WID SP-99274 Performance management

####2872 60106 Vocabulary Vocabulary 1 R99 S1 01/01/1999 31/12/1999 100% - - -

####2873 60037 Emergency Emergency 1 R99 S1 01/01/1999 31/12/1999 100% - - -

####2874 60049 GSM General Bearer Services (GBS) and interworking scenarios support in UMTSGSM_to_UMTS_Evol 1 R99 S1 01/01/1999 31/12/1999 100% - - UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02

####2875 60043 GPRS_Mobile_IP_interworking GPRS_Mobile_IP_interworking1 R99 N3 01/01/1999 31/12/1999 100% - - -

####2876 60046 GSM/UMTS interworking 2G3Ginterworking 1 R99 N1,N2,N4,R3,S1,SMG01/01/1999 31/12/1999 100% - - -

####2877 60050 Handover Handover 1 R99 S1,SMG2,N1,N2,N401/01/1999 31/12/1999 100% - - -

####2878 60120 2G3Ghandover 2G3Ghandover 1 R99 SMG2 01/01/1999 31/12/1999 100% - - -

####2879 60088 Service Provider Name Indication SPANME 1 R99 S1 01/01/1999 31/12/1999 100% - - Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99

####2880 60026 Data & Data_CleanUp Data, Data_CleanUp 1 R99 SMG1 01/01/1999 31/12/1999 100% - - -

####2881 60125 Unstructured Supplementary Service Data USSD 1 R99 SMG1,N4 01/01/1999 31/12/1999 100% - - No additional features for R99.
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####2882 60126 Man-Machine Interface (MMI) of the User Equipment ( UE)MMI 1 R99 S1 01/01/1999 31/12/1999 100% - - Data services streamlining + Support for Anonymous Call Rejection

####2883 60127 Network Identity and Timezone (NITZ) NITZ 1 R99 SMG1,SMG3 01/01/1999 31/12/1999 100% - - -

####2884 60128 Operator Determined Barring for Packet Oriented Ser vicesODB_Enh. 1 R99 S1 01/01/1999 31/12/1999 100% - - Remove ODB for Packet Oriented Services from R99

####2885 60068 Packet Flow Management Packet_Flow_Management1 R99 SMG2 01/01/1999 31/12/1999 100% - - -

####2886 60044 GPRS_Point-To-Multipoint Group call GPRS_PTMG 1 R99 SMG1 01/01/1999 31/12/1999 100% - - -

####2887 60156 Call Forwarding - 1 R99 SMG1,N2,N4 01/01/1999 31/12/1999 100% - - -

####2888 60010 Call Forwarding enhancements CF_enhancements 2 R99 N4,N2 01/01/1999 31/12/1999 100% - - No additional features for R99.

####2889 60116 Call_Forwarding Call_Forwarding 2 R99 SMG1,N2 01/01/1999 31/12/1999 100% - - -

####2890 60117 Call_Forwarding_Enhancements Call_Forwarding_Enhancements2 R99 N4 01/01/1999 31/12/1999 100% - - -

####2891 60157 Quality of Service - 1 R99 S2,T2,N1,N2,N401/01/1999 31/12/1999 100% - - WID SMG 98-0781 End To End UMTS QoS Management

####2892 60076 End-to-end UMTS Quality of Service management QoS 2 R99 S2,T2,N1,N2,N401/01/1999 31/12/1999 100% SMG 98-0781 - WID SMG 98-0781 End To End UMTS QoS Management

####2893 60130 End-to-end QoS for PS Domain including IMS E2EQoS 2 R99 S2 01/01/1999 31/12/1999 100% - - -

####2894 60045 GPRS-enhanced_QoS GPRS-enhanced_QoS 2 R99 T2 01/01/1999 31/12/1999 100% - - AT-commands for Enhanced QoS Support management

####2895 60077 QoS_enhancements QoS_enhancements 2 R99 N2,N1,N4 01/01/1999 31/12/1999 100% - - -

####2896 60129 Support of Localised Service Area SoLSA 1 R99 SMG2,SMG3,SMG7,N201/01/1999 31/12/1999 100% - - Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.

####2897 60100 Transcoder_location Transcoder_location 1 R99 S2 01/01/1999 31/12/1999 100% - - UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.

####2898 60113 Antenna_test_methods Antenna_test_methods 1 R99 SMG2 01/01/1999 31/12/1999 100% - - -

####2899 60107 WBAMR / high quality speech in UMTS Phase 1 but not  in R99WBAMR 1 R99 S1 01/01/1999 31/12/1999 100% - - Add requirement for high quality speech in UMTS Phase 1 but not in R99

####2900 60138 Codec - 1 R99 S4 01/01/1999 31/12/1999 100% - - -

####2901 60015 Codec(s)_for_Multimedia_Telephony_Service Multimedia_Codec, CSM, WI2MMC, Codec(s)_for_CS_MM_Tel._Serv, Codec(s)_for_MM_Tel_Service, Codec_for_Multimedia_Telephony2 R99 S4 01/01/1999 31/12/1999 100% - - -

####2902 60078 QoS for Speech and Multimedia Codec QoS_for_Speech_&_MM_Codecs_/_AMR2 R99 S4 01/01/1999 31/12/1999 100% SP-99060 - -

####2903 60099 Tandem Free Operation - Adaptive Multi-Rate codec t ypes TFOAMR 2 R99 S4 01/01/1999 31/12/1999 100% - - UMTS_AMR2 is default Codec Type in R99 dual_mode terminals

####2904 60112 Noise Suppression for AMR AMRNS 2 R99 S4 01/01/1999 31/12/1999 100% - - Combination of the AMR speech codec and the Noise Suppression function. TS 06.77 and TR 06.78 only apply to GSM. They apply to UMTS from Rel-4 onwards, when they were converted to TS 26.077 and TR 26.078.

####2905 60065 Out-of-Band Transcoder OoBT 2 R99 N1 01/01/1999 31/12/1999 100% - - Transcoder handling in the CN at inter-system handover and relocation + Introduction of UMTS AMR

####2906 60066 Out-of-Band Transcoder Control OoBTC 2 R99 N1 01/01/1999 31/12/1999 100% - - 24.008 CR#0572 in NP-020220 was approved under this WI

####2907 60143 Advanced Speech Call Items enhancements ASCI 1 R99 SMG1,SMG2,SMG3,SMG7,SMG9,N1,C1,N4,S1,T201/01/1999 31/12/1999 100% - - -

####2908 60009 Call Control improvements CC_Related_items 1 R99 N1 01/01/1999 31/12/1999 100% - - Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).

####2909 60059 Multimedia Multimedia 1 R99 N1,N3 01/01/1999 31/12/1999 100% - - -

####2910 60089 Sub-System Number allocation for RANAP, RNSAP SSN_allocation 1 R99 N2 01/01/1999 31/12/1999 100% - - Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part

####2911 60053 Intranet / ISP access with DHCP end-to-end ISPaccess 1 R99 N3 01/01/1999 31/12/1999 100% - - Access to an Intranet/ISP with DHCP end to end

####2912 60072 Point_to_Multipoint_Services Point_to_Multipoint_Services1 R99 N3 01/01/1999 31/12/1999 100% - - Support for the IP-Multicast protocol

####2913 60146 Facsimile FAX 1 R99 S1 01/01/1999 31/12/1999 100% - - -

####2914 60081 Realtime_NT_FAX_in_UMTS Realtime_NT_FAX_in_UMTS1 R99 N3 01/01/1999 31/12/1999 100% - - Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX

####2915 60042 Gateway Location Register (GLR) - Mobile Applicatio n Part (MAP) specificationGLR 1 R99 N4 01/01/1999 31/12/1999 100% - - -

####2916 60056 Multiple Subscriber Profile phase 2 MSP2 1 R99 S1,N4 01/01/1999 31/12/1999 100% - - -

####2917 60074 Prepaging Prepaging 1 R99 N2,N4 01/01/1999 31/12/1999 100% - - -

####2918 60148 Downlink Advanced Receiver Performance - 1 R99 SMG 01/01/1999 31/12/1999 100% - - Re-definition of channel quality measure used for AMR link adaptation for DARP MS

####2919 60051 Harmonized Standard HS 1 R99 SMG2 01/01/1999 31/12/1999 100% - - -

####2920 60090 Streamlining of specifications Streamlining 1 R99 N3 01/01/1999 31/12/1999 100% - - -

####2921 60079 R99_Service_Clean_up R99_Service_Clean_up 1 R99 N3 01/01/1999 31/12/1999 100% - - -

####2922 60094 (Small) Technical Enhancements and Improvements for  R99TEI 1 R99 N3 01/01/1999 31/12/1999 100% - - -

####2923 60095 TEI_[CS_Data] TEI_[CS_Data] 2 R99 N3 01/01/1999 31/12/1999 100% - - -

####2924 60096 TEI_[GPRS] TEI_[GPRS] 2 R99 N3 01/01/1999 31/12/1999 100% - - -
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####2925 25016 R99 UE Conformance Testing TEI_Test 1 R99 R5,T1 01/01/1999 31/12/1999 100% - - Specifies Conformance Tests for a 3G UE to be recog nised as “3GPP-standard compliant”. A 3GPP-external  body, GCF (Global Certification Forum), delivers c ertificates to prove that a UE has correctly passed  tests and is then conform to the 3GPP standard.

######## 60084 Deleted - RTEI RTEI 2 R99 T1 01/01/1999 31/12/1999 100% - - No CR or new TS/TR approved under this WI

####2927 60193 Common test environments for User Equipment (UE); C onformance testingTEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - -

####2928 60194 Terminal conformance specification, Radio transmiss ion and reception (FDD)TEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in FDD mode.

####2929 60195 Terminal conformance specification, Radio transmiss ion and reception (TDD)TEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - measurement procedures for the conformance test of the UE that contain transmitting characteristics, receiving characteristics and performance requirements in addition to requirements for support of RRM (Radio Resource Management) in TDD mode.

####2930 60196 UE conformance specification; Part 1: Protocol conf ormance specificationTEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - TS 34.123, composed of three parts, actually specifies the protocol conformance testing for the 3G UE. Part 1 describes the overall test structure.

####2931 60197 UE conformance specification; Part 2: Implementatio n Conformance Statement (ICS) specificationTEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - Part 2 contains the applicability of each test case defined as the “Implementation Conformance Statement (ICS) proforma”, in compliance with the relevant requirements, and in accordance with the relevant guidance given in ISO/IEC 9646-7 and ETS 300 406. 

####2932 60198 UE conformance specification; Part 3: Abstract test  suites (ATSs) TEI_Test 2 R99 R5,T1 01/01/1999 01/01/1999 100% - - Part 3 specifies the protocol conformance testing in TTCN for the 3G UE at the Uu interface. It defines the TTCN test specification and design considerations in Abstract Test Suites based on the test cases specified in prose in part 1. 

######## 60028 Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP systemDTMF 1 R99 N1 01/01/1999 31/12/1999 100% - - No CR or new TS/TR approved under this WI

######## 60052 Deleted - Intersystem_Change Intersystem_Change 1 R99 SMG 01/01/1999 31/12/1999 100% - - No CR or new TS/TR approved under this WI

######## 60054 Deleted - Long_Forwardedto_Numbers Long_Forwardedto_Numbers1 R99 N2 01/01/1999 31/12/1999 100% - - -

######## 60080 Deleted - RANimp-FSEarlyUE RANimp-FSEarlyUE 1 R99 R3 01/01/1999 31/12/1999 100% - - No CR or new TS/TR approved under this WI

####2937 0 Release 1999 Studies - 1 R99 S1,T2 01/01/1999 31/12/1999 100% - - -

####2938 60061 Advanced Addressing/Numbering Numbering 1 R99 S1 01/01/1999 31/12/1999 100% - Vodafone Study on requirements for numbering and addressing for UMTS

####2939 60161 Combined GSM and Mobile IP mobility handling in UMT S IP CN- 1 R99 S2 01/01/1999 31/12/1999 100% SMG 98/0760 - -

####2940 60101 UE Capabilities Requirements UCR 1 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - Moved to CT1 at TSG-T closure

####2941 60158 Electrical safety requirements and regulations - 1 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.

####2942 60159 Specific Absorbtion Rate (SAR) requirements and reg ulations in different regions- 1 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - Moved to RAN4 at TSG-T closure.

####2943 60160 Multi-mode UE issues - 1 R99 T2 01/01/1999 31/12/1999 100% TP-000022 - Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs

####2944 60162 Provision of fax service in GSM and UMTS - 1 R99 T2 01/01/1999 31/12/1999 100% - Ericsson CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3

####2945 60163 Separating Radio Resources and Mobility Management specific parts of the MS Classmark- 1 R99 T2 19/09/2003 16/03/2006 100% - - CP#27: change of WG as a result of closure of CN and T.
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