ID ID Unique_ID Name Acronym wtlir |Release | Resource Start Finish % Hyperlink wi wi last modif (S Notes
_eve Names Complete rapporteur | port o] [Qtr 1, 2012
name -ma Nov | Jan

1 1 0 Version 2011 Dec 14 - 1 - 03/01/2000 _ 03/01/2000 100% A - 09/02/2010 -
2] 2 0 Rel-11 Stage 1 frozen 09/2011 - 1 - 03/01/2000  03/01/2000  100% =[- - 00/02/2010 -

3 3 0 Rel-11 Stage 2 freeze 03/2012 - 1 - 03/01/2000  03/01/2000  100% =[- - 00/02/2010 -

z 4 0 Rel-11 Stage 3 freeze 09/2012 - 1 - 03/01/2000  03/01/2000  100% AE - 09/02/2010 -

5 5 0 Gantt: dark blue=done; light blue=to be done; gi - 1 -1- 03/01/2000  03/01/2000  100% -l - 09/02/2010 -
6 | 6 0 Release 12 Features - 1 Rel12 SPCP 22/09/2011  24/12/2013 0% -- - 08/09/2011 -
7] 7 530042 |\VS-based Telepresence IMS_TELEP 1 Rel12 Sl 22/09/2011  20/06/2012  50% SP-110588 Orange 15/09/2011 -

9 9 530043 Service and Media Reachability for Usi SMURFs 1 Rel12 Sl 21/09/2011  20/06/2012  20% SP-110653 Vodafone ~ m  1509/2011 -

11 11 470030 Codec for Enhanced Voice Services  EVS_codec 1 Rel12 S4,S1 25/03/2010  20/09/2013  40% SP-100202 Huawei )m  01/09/2010  SP#47 Stage 1 comple
14 14 500028 | |PA Mobility and SIPTO at the Local I LIMONET 1 Rel2 S2C4C1 15102010 06/12/2013 6% SP-100705 Huawei m  26/11/2011  SP#54 moved to Rel-1

PE) 23 0 Release 12 Studies - 1 Rel12 SP.CP 22/09/2011  24/12/2013 0% AE - 150002011 - - .
Ea 24 460025 Syudy on UICC/USIM enhancements ~ FS_Uze 1 Rel2 Si 10/12/2000  12/12/2012  55% SP-090903 Giesecke &L om  29/11/2011  SP#54 considered for
125 25 470020 Sudy on Alternatives to E.164 for Mac FS_AMTC 1 Rel12 Sl 25/03/2010  20/06/2012  80% SP-100198 T-Mobile US/ com  29/11/2011  SP#53 TR 22.988v100 | |
26| 26 480032 Study on enhancements for Machine-T FS_MTCe 1 Rel12 Sl 10/06/2010  20/06/2012  40% SP-100448 Huawei com  24/08/2011  SP#53 completion 09/
27 27, 490035 Study on Integration of Single Sign-On FS_SSO_int 1 Rel2 si 23/09/2010  07/03/2012  95% SP-100640 InterDigital :om  29/11/2011  SP#54 completion 12/1

28 28 500035 Study on Continuity of Data Sessions t FS_CSN 1 Rel2 Si 16/12/2010  14/12/2011 100%  SP-100885 NEC oeu  20/11/2011  SP#54 completed. Link

2 20 50003 Study on non-MTC Mobile Data Applic FS_MODA 1 Rel2 Si 16/12/2010  14/12/2011 100%  SP-100889 Huawei, Chin \gLi 29/11/2011  SP#54 completed. Link

30 30 530044 Study on Proximity-based Services ~ FS_Prose 1 Rel2 Si 22/09/2011  12/09/2012  10% SP-110638 Qualcomm om) 29/11/2011 -

31 31 540027 Study on User Plane Congestion manz FS_UPCON 1 Rel2 si 14/12/2011  20/06/2012 0% SP-110819 KDDI om) 06/12/2011  Linked to SAPP (Servi

2 32 540028 Study on RAN Sharing Enhancements FS_RSE 1 Rel2 si 14/12/2011  20/06/2012 0% SP-110820 NEC oeu  06/12/2011  Extend Rel-6 Network

3 33 410043 Study on Multi Access PDN connectivil FS_MAPIM 1 Rel12 S2,S1 08/08/2008  20/06/2012  76% SP-110452 Qualcomm,Z m) ~ 28/11/2011  SP#54 moved to Rel-1

36 3 520035 Study on Usage Monitoring Control en FS_UMONC 1 Rel12 S2,S1S5  08/06/2011 19/09/2012 8% SP-110434 ZTE,Huawei - 28/11/2011  SP#54 moved to Rel-1

39 39 50003 Study on Security aspects of Integratio FS_SSO_Ini_Sec 1 Rel12 S3 16/12/2010  19/09/2012  25% SP-100734 Ericsson  com  08/12/2011  SP#54 moved to Rel-1 [ -

120 | 40 530047 Sgudy on IMS Firewall Traversal FS_iFire 1 Rel12 S3 17/06/2011  19/09/2012  15% SP-110654 Acme Packet om) 08/12/2011  SP#54 moved to Rel-1
a1 4 0 Release 11 Features - 1 Relll SPCPG  29/03/2010 23/12/2011  20% AE - 09/02/2010 -

22 42 470051 Advanced IP Interconnection of Servici PXS 1 Rel1l SLS2C1  25/03/2010 14/09/2012  56% SP-100876 Telefonica com 02/12/2010  SP#53 Stage 1 comple

28] 48 480030 System Improvements to Machine-Typ SIMTC 1 Rel1l S1S2S3  10/06/2010 14/09/2012  50% SP-110877 KPN .nl 13/12/2011  SP#54 updated WID S

89 89 480031 Unstructured Supplementary Service [ USS! 1 Rel1l SLCLC:  10/06/2010 14/09/2012  32% SP-100408 Deutsche Tel at  07/06/2010  SP#48 approved WID..

o2 94 490030 SIPTO Service Continuity of IP Data S SIPTO_SC 1 Relll sl 23/09/2010  21/09/2011  100% SP-100589 Vodafone ~ m  15/09/2010  SP#53 Stage 1 comple

9% 9 490031 QoS Control Based on Subscriber Spe QoS_SSL 1 Relll S1,S2S5  23/09/2010  20/06/2012  75% SP-110519 Vodafone ~ m  24/08/2011  SP#53 updated WID S

* 101 490032 Optimized Service Charging and Alloci OSCAR 1 Relil S1,S2 23/09/2010  07/03/2012  57% SP-110347 Vodafone ~ m  24/08/2011  SP#53 Stage 1 comple

* 105 500030 Non Voice Emergency Services NOVES 1 Rel1l S1,82 16/12/2010  07/03/2012  93% SP-100884 Qualcomm 'm  24/08/2011  SP#53 Stage 1 comple

2 108 510047 Support for 3GPP Voice Interworking v VINE 1 Relll S1C1 230032011  14/09/2012  22% SP-110176 Tatara Syster ) 08/09/2011  SP#53 Stage 1 comple

2 112 520027 |\MS Network-Independent Public User INIPUI 1 Relll Sl 08/06/2011  21/09/2011  100% SP-110381 Vodafone  m  24/08/2011  SP#53 Stage 1 comple

2 114 520028 Anonymous Call Rejection in the CS di ACR_CS 1 Relll SLC4Ci  07/06/2011 02/12/2011 100%  SP-110421 Alcatel-lucer m  23/11/2011  CP#54 completed

2 119 460026 Support for BroadBand Forum Access: BBA! 1 Relll S2S1C1  10/12/2009 19/09/2012  28% SP-110647 Ericsson, Hui m  21/09/2011  SP#53 Stage 1 comple

* 143 480035 Single Radio Voice Call Continuity (SR eMPS_SRVCC 1 Relll S2 10/06/2010  21/09/2011  100% SP-110346 NTT DoCoM« 12/08/2011  SP#53 Stage 2 comple

* 146 500026 Single Radio Video Call Continuity for . vSRVCC 1 Relil S2CLC:  15/10/2010 02/03/2012  99% SP-100704 Samsung ) 13/12/2010  Complete Stage 2to s

* 152 480038 Network Provided Location Informatior NWK-PL2IMS 1 Relll S2,S1S5  10/06/2010 12/09/2012  50% SP-110631 T-Mobile ~ k  21/09/2011  SP#53 Stage 1 comple

[#| 157 500031 |nterworking between Mobile Operator MOSAP 1 Rel1l S1,S2 16/12/2010  20/06/2012  34% SP-110350 Cisco ) 06/12/2011  SP#54 completion 06/:

2 161 500032 Service Awareness and Privacy Policie SAPP 1 Relll S2SL,CZ  12/10/2010 02/12/2011 100%  SP-100882 AllotCommui 1)  12/08/2011  CP#54 completed. Tric

2 165 500033 \VPLMN Autonomous CSG Roaming ~ VCSG 1 Relll S2,C4 15/10/2010 ~ 02/03/2012  82% SP-100706 Qualcomm n)  25/10/2011  SP#54 Stage 2 comple

2 168 510048 Data Identification in Access Network [ DIDA 1 Relil S2 23032011  07/03/2012  66% SP-110084 Qualcomm 1)  22/03/2011  Linked to Rel-10 IFOM
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#h 171 510049 Operator Policies for IP Interface Selec OPIIS 1 Rel11 S2 23/03/2011  20/06/2012  23% SP-110222 LG Electronic m 06/12/2011  SP#54 completion 06/ - —
#h 174 510050 | Ocation-Based Selection of gaTEway LOBSTER 1 Rel11 S2 23/03/2011  15/06/2012  41% SP-110752 ZTE cn 06/12/2011  SP#54 Stage 2 comple I
#h 179 520029 Short Message Service (SMS) submit . SMSMI 1 Rel11 S2 08/06/2011  07/03/2012  32% SP-110470 Nokia Siemer »m  15/09/2011  SP#53 updated WID S
#h 182 530001 Single Radio Voice Call Continuity fron SRVCC 1 Relll S2,C1,Ci  12/09/2011 07/09/2012 8% SP-110475 Orange n 20/09/2011  Stage 1in Rel-8 TS 22
#h 191 530046 S2a Mobility based On GTP and WLAI SaMOG_WLAN 1 Relll S2,C4,C1  22/09/2011 15/06/2012 0% SP-110642 ZTE ) 13/12/2011  Triggered by Rel-11 Ti
#h 197 540029 Roaming Architecture for Voice over IN RAVEL 1 Rel1l S2.S5 28/11/2011  14/09/2012 6% SP-110753 Deutsche Tel 'm  28/11/2011  SP#54 Stage 2 comple
#h 200 520030 Rel-11 Security small Enhancements — Secil 1 Rel1l S3.C4Cl1  04/06/2009 12/09/2012 57% 1ot applicable - - 19/04/2011 -
#h 217 520033 Extensions of Acoustic Test Specificati EX_ATS 1 Rel11 S4 08/06/2011  12/09/2012  15% SP-110309 Orange, Qua ‘om)  12/11/2011 -
#h 218 530048 Ephancements to Multimedia: PSS, Ml EMM 1 Rel11 S4 07/09/2011  12/09/2012 5% SP-110878 Qualcomm 1) 13/12/2011  Stage 3. SP#54 update
|4 | 222 510051 Rel-11 Operations, Administration, Ma OAM11 1 Rel1l S5 23/03/2011  12/12/2012  37% TR30.821 - - 22/02/2011 -
#h 235 510052 Rel-11 Charging Management small E CH11 1 Rel11 S5 25/03/2010  21/09/2011  100% TR30.821 - - 22/02/2011 -
#h 238 510029 Transit Inter Operator Identifier for IMS 10L_IMS_CH 1 Rel11 S5S1,C1  27/10/2010  14/09/2012  80% SP-110132 Deutsche Tel de  23/05/2011  Stage 2/3. Coordinatio
#h 242 480011 User Data Convergence - Data Model UDC_DM 1 Rel-11 C4,S1 25/03/2010 ~ 14/09/2012  36% CP-110384 Telecom Italii it 01/06/2011  CP#52 updated WID C
# 246 510004 Definition of the UICC Application for b HPM_UICC 1 Rel11 C6 18/03/2011  16/03/2012  75% CP-110289 Gemalto com  01/09/2011  Defines Stage 3 for Ul
#h 247 520007 Usability improvement of 1I-NNI specifii NNI_O!I 1 Rel11 C3 07/06/2011  02/03/2012  70% CP-110533 NTT 0jp  24/11/2011  CP#53 completion 12/
#h 248 520008 enhanced Nodes Restoration for EPC  eNR_EPC 1 Rel-11 C4,Cl 03/06/2011  15/06/2012  13% CP-110925 ZTE cn  08/12/2011  CP#54 updated WID =
|4 | 251 520009 Reference Location Information RLI 1 Rel-1l C4,Cl 03/06/2011  16/09/2011  100% CP-110386 Huawei 01/06/2011  CP#53 completed. Sta
% | 254 520010 |MS Stage-3 IETF Protocol Alignment  MSProtocs 1 Rel11 C1,C3 07/06/2011  14/09/2012  30% CP-110437 Alcatel-Lucer m 01/06/2011  Stage 3
#h 257 530018 |MS Emergency PSAP Callback (Stage EMC_PC 1 Rel11 CL,C3J/E  16/09/2011 14/09/2012 0% CP-110725 Ericsson n 15/09/2011  Stage 3 (Dependency
#h 261 530019 SAE Protocol Development SAES2 1 Relll C1 16/09/2011 ~ 14/09/2012  40% CP-110639 Nokia Siemer bm  30/08/2011  Stage 3 continuation o
#h 264 530020 GCSMSC and GCR Redundancy for V RT_VGCS_Red 1 Rel11 C1,C4 19/09/2011  16/03/2012 0% CP-110640 Nokia Siemer bm  27/08/2011  Stage 2/3 adding a CN
#h 267 530021 |nclusion of Media Resource Broker (S MRB 1 Rel-11 ClIETF 16/09/2011 ~ 14/09/2012  21% CP-110642 AT&T m)  08/09/2011  Stage 2/3
#t 271 540015 Support of RFC 6140 in IMS GINI 1 Rell1 C1 02/12/2011  15/06/2012 0% CP-110760 Deutsche Tel n.de  22/11/2011 Stage 3. Support proce
#h 272 540016 Enhancement of the Protocols for SMS PROTOC_SMS_S 1 Rel-11 C4,C1 02/12/2011  07/09/2012 0% CP-110805 Alcatel-Lucer 1 23/11/2011  Stage 3
% | 276 540017 Enhancements for Multimedia Priority | eMPS_Gateway 1 Rel-11 C4,C3 02/12/2011  15/06/2012 0% CP-110806 Telcordia  ikh ~ 23/11/2011  Stage 3. Stage 1 for M
#h 279 510001 Fyl|| Support of Multi-Operator Core Ne FUl_MOCN-GERA 1 Rel-11 S1,G2S:  04/03/2011 14/09/2012  49% GP-111459 Alcatel-Lucer n 06/09/2011  GP#51 updated WID C
#h 283 530002 |ntroduction of ER-GSM band for GSNV RT_ERGSM 1 Rel11 G1,C1 16/09/2011  16/03/2012 8% GP-111468 Kapsch Carric et 06/09/2011  Use of band 870-876/¢
Ea 286 530003 Service Identification for RRC Improve SIRIG 1 Rel11 C4,G2 19/09/2011  15/06/2012 0% CP-110929 ChinaMobile m  23/11/2011  Stage 3. CP#54 Wi lea
#h 289 500020 Extending 850 MHz Upper Band (814 - ©850_UB 1 Relll R4,R2R:  10/12/2010  15/06/2012  63% RP-111396 Sprint 16/09/2011  RP#53 moved to Rel-1
#h 203 530030 Fyrther Self Optimizing Networks (SOI SONenh2 LTE_U" 1 Rel-11 R3,R2 19/09/2011  21/09/2012  10% RP-111629 Nokia Siemer m 07/12/2011  Stage 1,2,3. RP#54 up
#h 295 530033 Ephancement of Minimization of Drive eMDT_UMTSLTE 1 Rel-11 R2RLR:  19/09/2011  21/09/2012  10% RP-111361 MediaTek on  15/09/2011  Stage 2,3
|4 | 297 530037 E-UTRA medium range and MSR med medBS_class LTE 1 Rel11 R4,G1 19/09/2011  14/09/2012 4% RP-111383 Ericsson old  15/09/2011  Stage 3. GERAN BS R
#h 301 540003 Medium range/local area requirements MRLA 1 Rel1l G1 25/11/2011  31/08/2012 0% GP-111780 Ericsson sm - 25/11/2011 I
#h 304 430011 Network-Based Positioning Support in LCS_LTE-NBPS 1 Rel-11 R2RLR  09/03/2009  14/09/2012  27% RP-101446 TruePosition n 13/04/2011 -
#h 307 480026 Service continuity improvements for M| MBMS_LTE_SC 1 Rel11 R2,R3 04/06/2010 ~ 02/03/2012  50% RP-111374 Huawei n 16/09/2011 -
#h 309 480023 | TE Advanced Carrier Aggregation of | LTE_CA_B3_B7 1 Rel11 R4 10/12/2010 ~ 07/12/2012  19% RP-110702 TeliaSonera »m  02/06/2011  In Europe Band 3,7,20
#h 312 500017 |TE Advanced Carrier Aggregation of | LTE_CA B4 B17 1 Relll R4 10/12/2010 ~ 14/12/2012 5% RP-111750 AT&T n 07/12/2011  Stage 3. RP#54 updati
#h 315 500018 | TE Advanced Carrier Aggregation of | LTE_CA B4 B13 1 Relll R4 10/12/2010 ~ 07/12/2012  19% RP-111678 Ericsson ) 07/12/2011  Stage 3. RP#54 updati
#h 318 510030 |TE Carrier Aggregation Enhancemen LTE_CA_enh 1 Rel11 RL,R2,R!  22/03/2011 15/03/2013  11% RP-111749 Nokia m  16/09/2011  Stage 3. Triggered by
#h 321 510022 | TE Advanced Carrier Aggregation of | LTE_CA_B4 B12 1 Rel11 R4R2 22/03/2011  07/12/2012  14% RP-111316 Cox Commur 'm  13/09/2011  Stage 3. RP#53 revise
#h 324 510023 | TE Advanced Carrier Aggregation of | LTE_CA_B5 B12 1 Rel-11 R4R2 22/03/2011  07/12/2012  14% RP-110372 USCellular NY  02/06/2011  Stage 3 (DL/UL 20/10
#h 327 510024 | TE Advanced Carrier Aggregation of | LTE_CA_B7.B20 1 Rel-11 R4 22/03/2011  07/12/2012  19% RP-110403 Huawei ten  02/06/2011  Stage 3 (DL/UL 30/20
## 330 510025 LTE_CA_B2_B17 1 Relll R4 23/03/2011  07/12/2012 0% RP-110432 AT&T n 02/06/2011 Stage 3
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#h 333 510026 |TE Advanced Carrier Aggregation of | LTECA B4 B5 1 Relll R4 23/03/2011  07/12/2012 0% RP-110433 AT&T n 02/06/2011  Stage 3 - : —
#h 33 510027 | TE Advanced Carrier Aggregation of | LTE_CA B5.B17 1 Relll R4 23/03/2011  07/12/2012 0% RP-110434 AT&T n 02/06/2011  Stage 3 :
#h 339 510021 Eyrther Enhanced Non CA-based ICIC €ICIC_enh_LTE 1 Rel1l RLR2R:  22/03/2011 15/06/2012  25% RP-111369 China Mobile ) 25/05/2011  Stage 2/3 3
E3 342 510028 New Band LTE Downlink FDD 716-72¢ LTE_DL_FDD700 1 Rel-11 R4 22/03/2011  14/09/2012 5% RP-110435 AT&T n 31/05/2011  Stage 3
Ea 345 510031 L TE RAN Enhancements for Diverse C LTE_eDDA 1 Rel11 R2 18/03/2011  14/09/2012  10% RP-111372 Research Inl 1) 14/03/2011  Stage 3 ?
Ea 347 510032 | TE E850 - Lower Band for Region 2 ( LTE_e850_LB 1 Rel11 RLR2R¢  22/03/2011 15/06/2012  12% RP-110439 NllHoldings m  05/10/2011  Stage 3
#h 350 510033 Carrier based HetNet ICIC for LTE LTE_CA HetNet | 1 Rel-11 R3,RL,R:  18/03/2011 15/06/2012  20% RP-111111 Nokia Siemer 14/03/2011  Stage 2/3 :
|4 | 352 520015 | TE Advanced Carrier Aggregation in | LTE_CA_B38 1 Relll R4 07/06/2011 ~ 07/12/2012  12% RP-110862 Huawei m  02/06/2011  Stage 3
#h 355 520016 | TE Advanced Carrier Aggregation in | LTE_CA B4l 1 Relll R4 07/06/2011 ~ 07/12/2012  40% RP-110673 Clearwire 03/06/2011  Stage 3 linked to Rel-: |
#h 358 520017 | TE for 700 MHz Digital Dividend LTE_APAC700 1 Rel1l R4R2R:  07/06/2011 02/03/2012  15% RP-110875 Ericsson 02/06/2011  Stage 3 Asian Pacific / 3
#h 361 520019 Relays for LTE (part 2) LTE_Relay2 1 Rel11 R4 04/12/2009  15/06/2012  58% RP-110914 Ericsson 06/06/2011  Continuation of Rel-10 3
#h 364 530023 | TE Advanced Carrier Aggregation of | LTE_CA_B3 B20 1 Rel-11 R4 19/09/2011  07/12/2012  18% RP-111212 Vodafone 20/09/2011  Stage 3 P 3
#h 367 530024 | TE Advanced Carrier Aggregation of | LTE_CA_B8_B20 1 Rel-11 R4 19/09/2011 ~ 07/12/2012 2% RP-111213 Vodafone 20/09/2011  Stage 3 3
#h 370 530025 | TE Advanced Carrier Aggregation of | LTE_CA_B1_B7 1 Rel11 R4 19/09/2011 ~ 07/12/2012  14% RP-111357 China Teleco 1) 15/09/2011  Stage 3 3
#h 373 530026 | TE Advanced Carrier Aggregation of | LTE.CA B3.B5 1 Relll R4 19/09/2011  07/12/2012  14% RP-111603 SK Telecom RK ~ 07/12/2011  Stage 3. RP#54 updats :
#h 376 530027 | TE Advanced Carrier Aggregation of | LTELCA B4 B7 1 Relll R4 19/09/2011  07/12/2012 0% RP-111358 Rogers Wireh m ~ 15/09/2011  Stage 3 :
#h 379 530028 | TE Advanced Carrier Aggregation in | LTE_CA_B7 1 Relll R4 19/09/2011  07/12/2012 9% RP-111356 China Unicon n)  15/09/2011  Stage 3 3
#h 382 530029 | TE Advanced Carrier Aggregation Inti LTE_CCA_NC_B25 1 Rel-11 R4 19/09/2011  14/06/2013 5% RP-111371 Sprint m 15/09/2011  Stage 3 3
#h 385 530031 Sjgnalling and Procedure for Interferer SPIA_IDC_LTE 1 Rel11 R2,R4 19/09/2011  21/09/2012 4% RP-111355 China Mobile HU ~ 15/09/2011  Stage 2,3 3
#h 388 530032 Coordinated Multi-Point Operation for | COMP_LTE 1 Relll R1L,R2R:  19/09/2011 07/12/2012 7% RP-111365 Samsung, HL om  15/09/2011  Stage 3. Triggered by 3
#h 393 530036 Network Energy Saving for E-FUTRAN  New_Energy LTE 1 Rel-11 R3 19/09/2011  02/03/2012  15% RP-111376 China Mobile 1) 15/09/2011  Stage 2,3 3
#h 395 450016 UE Over The Air (Antenna) conforman UEAntFSTest 1 Rel1l R4R5 18/09/2009  15/06/2012  70% RP-111381 CATR n) 17/09/2011  RP#53 Core completio ;
#h 398 500019 Ejght carrier HSDPA 8C_HSDPA 1 Rel1l RLR2R:  10/12/2010 07/12/2012  35% RP-101419 Ericsson m 10/12/2010  Stage 3 :
#h 401 500021 UE demodulation performance require LCR_TDD_UE_de 1 Rel-11 R4R5 10/12/2010 ~ 15/06/2012  85% RP-111244 China Mobile n) 12/09/2011  RP#53 Perf completed r
#h 404 500022 Uplink Transmit Diversity for HSPA HSPA_UL_TxDiv 1 Rel-11 RL,R4R:  10/12/2010  14/09/2012  69% RP-110374 Huawei jjie  17/03/2011  Stage 2/3 :
#h 409 510018 |ntroduction of New Configuration for 4 4C_HSDPA Confii 1 Rel-11 R4R2 22/03/2011  15/06/2012  37% RP-110308 Telus Commi 01/06/2011 -
#h 412 510019 Non-contiguous 4C-HSDPA operation NC_4C_HSDPA 1 Rel1l R4,R2RI  22/032011 07/12/2012  11% RP-110416 Ericsson m 14/03/2011  UTRA
#h 415 510020 Fyrther Enhancements to CELL FACFH Cell_LFACH_enh 1 Relll RLR2R!  18/03/2011 07/12/2012  14% RP-111321 Qualcomm  wval ~ 16/09/2011  Stage 2/3
3 418 530034 HSDPA Multiflow Data Transmis_sion HSDPA_MFTX 1 Rel1l R2RLR!  19/09/2011 15/03/2013 4% RP-111375 Nokia Siemer ko~ 15/09/2011  Stage 2,3
|4 | 421 530035 Eour Branch MIMO transmission for H! 4Tx_HSDPA 1 Rel1l RLR2R!  19/09/2011  15/03/2013 2% RP-111393 Ericsson m 15/09/2011  Stage 3
|4 | 424 540009 MIMO with 64QAM for HSUPA MIMO_64QAM_HS 1 Rel-11 RLR2R:  09/12/2011  14/06/2013 0% RP-111642 Nokia Siemer tho ~ 07/12/2011  Stage 3 |
#h 427 540024 HSDPA Dual-Band Multi-Carrier comb HSDPA DB MC 1 Rel-11 R4R2 09/12/2011 ~ 07/12/2012 0% RP-111642 Ericsson m 07/12/2011  Stage 3 |
#h 430 540020 | TE Advanced Carrier Aggregation of | LTE_CA B11 B1f 1 Rel-11 R4R2 09/12/2011  07/12/2012 0% RP-111634 KDDI ara  08/12/2011  Stage 3 |
#h 433 540021 | TE Advanced Carrier Aggregation of | LTE_CA_B1 B18 1 Rel11 R4R2 09/12/2011  07/12/2012 0% RP-111635 KDDI ara  08/12/2011  Stage 3 |
#h 43 540022 | TE Advanced Carrier Aggregation of | LTE_CA_BL B19 1 Rel1l R4R2 09/12/2011  07/12/2012 0% RP-111765 NTT DoCoM¢ 2.jp)  08/12/2011  Stage 3 [
#h 439 540023 | TE Advanced Carrier Aggregation of | LTE.CA BL B2l 1 Rel11 R4R2 09/12/2011 ~ 07/12/2012 0% RP-111764 NTT DoCoM¢ 2jp) ~ 08/12/2011  Stage 3 [
#h 442 540025 Enhanced downlink control channel(s) LTE_enh_dictd 1 Rel-1l RLR2R¢  09/12/2011 15/03/2013 0% RP-111767 Alcatel-Lucer com  08/12/2011  Stage 3 [
#h 445 480004 (Small) Technical Enhancements and = TE/1 1 Rel11 Al 10/06/2010 ~ 23/12/2011  20%  not applicable - - 13/12/2010  SP#50 EU-Alertis intr
#h 446 0 Release 11 Studies - 1 Rel11 SP,CP,G  10/12/2009 19/06/2012 0% - - - 09/02/2010 -
Ea 447 450047 Stydy on IMS based Peer-to-Peer Con FS_IMS_P2p 1 Relll S1S2 12/05/2009  10/06/2010  100% SP-090491 China Mobile ‘om) ~ 28/05/2010  SP#48 completed
# 448 460024 Stydy on Non Voice Emergency Servic FS_NOVES 1 Rel1l S1 10/12/2009  21/09/2011  100% SP-090897 Qualcomm com  24/08/2011  SP#53 completed. Spil
# 449 480033 Stydy on Support for 3GPP Voice Inter FS_VINE 1 Relll S1S2 23/09/2010  23/03/2011  100% SP-100411 Tatara Syster om) 06/06/2011  SP#51 TR 22.809 appi
## 450 490033 FS_INIPUI 1 Rel1l1 S1 23/09/2010  08/06/2011  100% SP-100652 Vodafone com  18/05/2011 SP#52 completed

Page 3




Study on further enhancements for HN

ID ID Unique_ID Name Acronym wtlir |Release | Resource Start Finish % Hyperlink wi wi last modif (S Notes
_eve Names Complete rapporteur | port o] Qtr1, 2012
name -ma Jan
#H 451 410041 Squdy on IMS Evolution FS_elMS T Relll s2 18/09/2008 1471212011  100% SP-100360 China Mobile om)  28/11/2011  SP#54 completed
#H 452 440047 Study on Policy solutions and enhance FS_PP 1 Relll S2S1 04/06/2009  08/06/2011  100% SP-090895 AT&T com  26/05/2011  SP#52 completed
#H 453 440048 Studly on IPv6 Migration FS_IP6M 1 Relll S2 04/06/2009  08/06/2011  100% SP-090362 China Mobile om) ~ 26/05/2011  SP#52 completed
# 454 460030 Stydy on Single Radio Voice Call Cont FS_rSRvcC 1 Relll s2 10/12/2009  21/09/2011  100% SP-090806 Orange com  15/09/2011  SP#53 completed. Stus
# 455 490034 Study on IMS based Peer-to-Peer Con FS_IMS_P2P_CD! 1 Rel-11 S2,51 23/00/2010  15/06/2012  72% SP-100567 ChinaMobile 1)  24/08/2011  Triggered by TR 22.90
# 458 490036 Study on Core Network Overload solut FS_CNO 1 Relll s2 23/09/2010  20/06/2012  60% SP-110496 Huawei com  06/12/2011  SP#54 completion 06/ |:=
# 458 500087 Study on System Enhancements for Ei FS_SEEE 1 Rekll s2 16/12/2010  20/06/2012  15% SP-100888 Huawei com  06/12/2011  SP#54 completion 06/ |
# 460 510061 Study on S2a Mobility based On GTP ; FS_SaMOG 1 Relll S2 23/03/2011  20/06/2012  80% SP-110221 ZTE Len)  13/12/2011  SP#54 TR 23.852 v10(
# 461 510044 Siudy on Roaming Architecture for Voi FS_RAVEL 1 Relll S2 23/03/2011  14/12/2011  100% SP-110087 Deutsche Tel com ~ 28/11/2011  SP#54 completed. Link
# 462 380084 Study on UTRAN key management en FS_UKM 1 Relll s3 20/12/2007  20/06/2012  95% SP-090283 Ericsson  com 01/12/2011  SP#54 TR 33.859 v20(
# 463 480043 Study on Extended IMS Media Plane & FS_eMEDIASEC 1 Rel11 S3 10/06/2010  20/06/2012  70% SP-100256 Vodafone  com  22/11/2011  SP#54 completion 12/ g .
# 464 480048 Stydy on Single Sign On (SSO) Applici FS_SSO_APS 1 Relll s3 10/06/2010 ~ 20/06/2012  90% SP-100639 Nokia com  22/11/2011  SP#54 completion 12/1 \
(%] 465 52003 Study on Mobile 3D Video Coding FS_M3DVC 1 Relll sS4 08/06/2011  07/03/2012  60% SP-110310 Orange com  13/12/2011  SP#54 TR 26.905 v 10 =t
# 466 470050 Stydy on version handling FS_OAM_VH 1 Rekll S5 25/03/2010  12/09/2012  75% SP-100082 Ericsson  com  22/11/2011  SP#54 completion 12/1
# 467 480047 Study on Management of Converged N FS_ManCon 1 Relll S5 10/06/2010  12/09/2012  30% SP-100377 Nokia Siemer com ~ 22/11/2011  SP#54 completion 12/1 [
# 468 490039 Study on User Data Convergence (UD FS_UDC_AppUser 1 Rel1l S5 23/09/2010  14/12/2011  100% SP-110127 Alcatel-Lucer om) 22/11/2011  SP#54 completed
# 469 510045 Study on OAM aspects of inter-RAT Er FS_OAM_ES iRA' 1 Rel1l S5 23/03/2011  14/12/2011  100% SP-110138 Nokia Siemer com  22/11/2011  SP#54 completed. Trig
# 470 510046 Styudy on management of Heterogenec FS_OAM_HetNet 1 Rel-11 S5 23/03/2011  12/09/2012  15% SP-110140 Ericsson  com  22/11/2011  SP#54 completion 12/1 [
# 471 540032 Study on OAM aspects of Network She FS_OAM_SHARE 1 Rel11 S5 07/12/2011  19/09/2012 0% SP-110702 Alcatel-Lucer com  12/12/2011  Linked to SP-110433 (
# 472 480015 Stydy on impacts on UE-Core Network FS_UE-CN_ES 1 Rekll C1 04/06/2010 ~ 03/06/2011 100%  CP-100330 NEC eu  23/052011  CP#52 completed. Lint
# 473 490014 Styudy on EPC Nodes Restoration FS_EPC_NR 1 Rekll C4 17/09/2010  15/06/2012  79% CP-100700 ZTE ncn  23/11/2011  CP#54 completion 12/;
# 474 460001 Study on GERAN improvements for M FS_NIMTC_GERA 1 Rel-11 GLG2 24/05/2010  02/03/2012  25% GP-092418 Ericsson  com 25/11/2011  GP#50 completion 09/: .
[#| 475 480003 Study on Signal Precoding enhanceme FS_SPEED 1 Relll GL,G2 03/09/2010  02/03/2012  95% GP-111281 Ericsson  com 25/11/2011  GP#52 completion 1L/, | ]
# 476 490006 Study on Solutions for GSM/EDGE BT FS_Energy BTS 1 Rel-ll GLG2 03/09/2010  18/05/2012  60% GP-101638 Nokia Siemer com  25/11/2011  GP#52 completion 11/: |-
# 477 520001 Stydy on Voice services over Adaptive FS_eVAMOS 1 Relll GP,G2,G  20/05/2011 15052012  25% GP-110091 China Mobile om) ~ 25/11/2011  GP#50 approved WID.
# 478 520002 Stydy on GERAN enhancements for M FS_GERAN_eMD: 1 Rel-11 G2,G1 24/05/2011  31/08/2012  20% GP-110999 Huawei om  25/11/2011  GP#51 completion 03/:
# 479 470014 Stydy on Coordinated Multi-Point oper FS_CoMP_LTE 1 Relll RLR2R:  10/12/2010 16/09/2011 100%  RP-101425 Samsung  com 27/052011  RP#53 completed
# 480 480028 Stydy on Signalling and procedure for FS_SPIA_IDC 1 Relll R2R4 04/06/2010 ~ 16/09/2011 100%  RP-100671 ChinaMobile om) 12/09/2011  RP#53 completed. Stu
# 481 500016 Study on Inclusion of RF Pattern Matcl FS_LCS_LTE RFI 1 Rel-11 Ra 10/12/2010  15/06/2012  40% RP-110385 Polaris Wirel om) ~07/12/2011  RP#54 completion 12/:
# 482 510034 Study on HetNet mobility enhancemen FS_HetNet eMOB 1 Rel-1l R2RLR  18003/2011 09/12/2011  40% RP-110709 Alcatel-Lucer ‘alat 07/12/2011  RP#52 updated WID R
# 483 510035 Study on Enhanced Uplink Transmissii FS_UL TXLTE 1 Rel11 Rl 22/03/2011  16/03/2012 5% RP-110448 Huawei Hou 10/09/2011  RP#53 puton hold til
# 484 510037 Study on further Downlink MIMO enha FS_LTE_eDL MV 1 Rel-11 Rl 18/03/2011  00/12/2011 100%  RP-111366 Alcatel-Lucer com 08/12/2011  RP#54 completed
# 485 510038 Study on Interference analysis betweel FS_B800_B9OOIr 1 Rel-11 R4 23/03/2011  02/03/2012  40% RP-111752 LG Uplus  kr) 09/12/2011  RP#54 updated WID R
# 486 510039 Stydy on Further Enhancements to LT FS_LTE_TDD_elv 1 Rel11 RLR4 22/03/2011  15/06/2012 5% RP-110450 CATT cn)  13/12/2011  RAN#54 completion 0%
# 487 530052 Stydy on Provision of low-cost MTC Ul FS_LC.MTC_LTE 1 Rel11 RLR2R¢  19/09/2011 1506/2012  15% RP-111112 Vodafone  3hat 08/12/2011 -
# 488 530053 Study on LTE Coverage Enhancement FS_Cov_Enh LTE 1 Rel-11 RLR2 10/09/2011  02/03/2012  20% RP-111359 ChinaTeleco icn) —08/12/2011 -
# 489 530054 Study on Mobile Relay for E-UTRA ~ FS_LTEmobRela 1 Rel-ll R3RLR:  10/09/2011 020032012  25% RP-111377 CATT JHu  07/12/2011 -
# 4% 530055 Study on Enhanced performance requi FS_enh_perf UE. 1 Rel-11 R4R1 10/09/2011  02/03/2012  60% RP-111378 NTT DoCoMc gae ~ 07/12/2011 -
# 491 430020 Study on Measurement of Radiated Pe FS_HSPALTE m 1 Rel-11 Ra 06/03/2009  02/03/2012  80% RP-111754 Vodafone  com 07/12/2011  RP#54 updated WID R
# 492 440016 Stydy on Extending 850 MHz FS_e850 1 Relll R4 30/05/2009  02/03/2012  80% RP-090666 Ericsson  com 07/12/2011  RP#54 completion 12/:
# 493 450015 Stydy on RAN improvements for Mach FS_NIMTC_RAN 1 Rel11 R2RLR¢ 180092009 16/09/2011 100%  RP-100330 Huawei om) 06/09/2011  RP#53 completed. TR
# 494 500002 Stydy on UE Application Layer Data Tt FS_UE_App_Data 1 Rel-11 R5R4 10/12/2010  09/12/2011 100%  RP-101422 Spirent com  29/11/2011  RP#54 completed
# 495 510036 FS_EHNB_enh 1 Relll R3R2 18/03/2011  02/03/2012  60% RP-111623 Alcatel-Lucer com 08/12/2011  RP#54 updated WID R
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#h 49 520018 Stycdy on UMTS/LTE in 900 MHz band FS_UTRALTE SC 1 Rel-1l R4 07/06/2011  02/03/2012  55% RP-111751 NTT DoCoMc ojp)  08/12/2011  RP#54 updated WID R |-
#h 497 53005 Study on RF and EMC requirements fc FS_AAS_BS LTE 1 Rel-11 R4R1 19/09/2011  21/09/2012 8% RP-111349 Huawei com  07/12/2011 -
#h 498 500014 Stydy on Uplink MIMO FS_UTRA_ UL MIl 1 Rel1l R1 10/12/2010 ~ 16/09/2011  100% RP-101432 Qualcomm  wani  02/09/2011  RP#53 completed (1-s
# 499 500015 Study on HSDPA Multipoint Transmiss FS_HSDPA_MP_1 1 Rel-11 RLR2R:  10/12/2010 16/09/2011  100% RP-101439 Nokia Siemer om  09/09/2011  RP#53 completed
# 500 530057 Study on UE Over The Air (OTA) test r FS_OTA phantom 1 Rel-11 R4,RS5 19/09/2011  02/03/2012  20% RP-111380 Nokia inen  07/12/2011 -
# 501 540026 Study on HSPA feedback and signallin FS_LCRTDD_HSF 1 Rel-11 Rl 07/12/2011  14/09/2012 0% RP-111766 TD Tech com  09/12/2011 -
# 502 0 Release 10 Features - 1 Rel10 CPGP,R  11/12/2008  21/09/2011 100% - - - 09/02/2010 -
|4 | 503 390073 Ephancements for Multimedia Priority : eMPS 1 Rel10 S1,52,C4  13/03/2006  18/03/2011 100% SP-080051 Telcordia ~ 'm  01/03/2011  CP#51 completed. SP;
#h 514 410030 Network Improvements for Machine-Ty NIMTC 1 Rel10 S1,52,S5  18/09/2008  02/09/2011  100% SP-100863 KPN nl 28/02/2011  GP#51 (09/11) comple
#h 527 430035 Multi Access PDN Connectivity MAPCON 1 Rel10 S2,C4C1  13/03/2009 18/03/2011  100% SP-090659 Telecom lItalii it 08/02/2011  CP#51 completed. SP;
#h 533 440052 |MS Service Continuity — Inter Device ~ IMS_SC_elDT 1 Rel-10 S1,S2,C1  04/06/2009 14/09/2012  62% SP-000452 Huawei m)  09/03/2010  CP#51 completed. SP;
#h 538 450030 |P-Short-Message-Gateway enhancen CPM-SMS 1 Rel-10 S1,82,C:  24/09/2009  17/09/2010 100% SP-090615  China Mobile ) 09/03/2010  CP#49 completed. SPi
#h 542 450033 Completion of Communications on Not CCNL 1 Rel10 S1,C1,C:  24/09/2009 18/03/2011 100% SP-000493 Deutsche Tel jer ~ 08/09/2009  CP#51 completed. SP;
#h 546 450035 | ocal IP Access and Selected Internet LIPA_SIPTO 1 Rel-10 S2,S1,S3  24/09/2009  23/03/2011 100% SP-110131 Huawei, Chin om)  13/12/2010  TSG#51 completed. U
|4 | 560 450041 |P Flow Mobility and seamless WLAN ¢ IFOM 1 Rel10 S2,S1,S5  24/09/2009  23/03/2011  100% SP-100089 Qualcomm 1) 10/03/2011  SP#51 completed. Tric
#h 567 450044 Enabling Coder Selection and Rate Ad ECSRA_LAA 1 Rel10 S2,S4,C4  24/09/2009 02/03/2012  96% SP-100467 Qualcomm n)  23/05/2011  CP#52 completed. Tric
#h 577 450053 Extended H(e)NB features EHNBF 1 Rel10 S1,52,S3  11/12/2008  23/09/2010  100% SP-100407 NEC su 23/07/2010  SP#49 completed. Adc
#h 581 460028 Optimal Media Routing OMR 1 Rel-10 S2,85C:  25/03/2010 08/06/2011 100% SP-090803  Alcatel-Lucer m 17/05/2011  CP#52 completed. SP;
#h 588 470026 |MS Emergency Session Enhancemen IESE 1 Rel10 S1,82,C1  25/03/2010 03/06/2011 100% SP-100170 Deutsche Tel k 23/05/2011  CP#52 completed. SPi
#h 592 480037 S2h Mobility based on GTP SMOG 1 Rel-10 S2,C4,C:  10/06/2010  18/03/2011 100% SP-100357 Alcatel-Lucer 18/03/2011  CP#51 completed. SP;
#h 598 500006 Policy Enhancements for Sponsored C PEST 1 Rel-10 S2,C3 12/10/2010  18/03/2011  100% SP-110196 Qualcomm n)  19/03/2011  CP#51 completed. SP;
#h 601 470029 | awful Interception in the 3GPP Rel-1( L1120 1 Rel10 S3 25/03/2010  08/06/2011  100% SP-100108 PIDS,BT ~ om  12/03/2011  SP#52 completed
#h 610 470033 Qptimization of IMS based PSS and M OPT_IMS_PSS M 1 Rek10 S4 25/03/2010  23/03/2011  100% SP-100031 Ericsson com  02/03/2011  SP#51 completed. Wo
#h 611 470034 HTTP-based Streaming and Downloac HTTP_SDS 1 Rel-10 S4,ETF 25/03/2010  21/09/2011  100% SP-100032 Qualcomm ) 26/05/2011  SP#52 completed. Wo
# 614 480040 PSS and MBMS enhancements MBS_Enh 1 Rel10 S4 10/06/2010  23/03/2011  100% SP-100305 Ericsson ~ com  02/03/2011  SP#51 completed. Link
Ea 615 480041 Ephancements and Addition of Audio 1 EAAT 1 Rel10 sS4 10/06/2010 ~ 08/06/2011  100% SP-100306 Vodafone ~ com  17/05/2011  SP#52 completed. Rec
Ea 616 510055 \/ideo Coding Enhancements in MTS| VCEM 1 Rel10 S4 21/03/2011  23/03/2011  100% SP-110050 Ericsson ~ com  23/03/2011  SP#51 completed. Link
#h 617 460031 Rel-10 Operations, Administration, Ma OAM10 1 Rel-10 S5C4 10/12/2009 ~ 21/09/2011  100% TR30.820 - - 26/08/2011  umbrella Feature
#h 637 470044 Rel-10 Charging Management small E CH10 1 Rel10 S5 04/06/2009 ~ 23/03/2011  100% TR 30.820 - - 12/02/2010  umbrella Feature
#h 639 470046 Advice of Charge (A0C) service suppo: AoC 1 Rel10 S5C1 25/03/2010  03/06/2011  100% SP-100080 Deutsche Tel de  23/05/2011  CP#52 completed. SP;
#t 642 470003 |MS Stage 3 - |ETF Protocol Alignmen' IMSProtoc4 1 Rel10 C1 19/03/2010  18/03/2011 100% CP-100099 Alcatel-Lucer com  28/02/2011 CP#51 completed. Ens
#h 643 480012 Ephanced User Data Convergence (Ul eUPC 1 Rel10 C4 04/06/2010 ~ 18/03/2011  100% CP-100295 China Mobile ‘'om)  28/02/2011  CP#51 completed. Spe
# 644 480014 Fyrther improvements of II-NNI Stage MNNI2 1 Rel10 C3 04/06/2010 ~ 18/03/2011  100% CP-100326 Orange com  01/03/2011  CP#51 completed. Imp
# 645 480013 AT Commands for IMS-configuration ~ AT_IMS 1 Rel10 C1 04/06/2010  18/03/2011  100% CP-100376 Ericsson ~ com  14/02/2011 ~ CP#51 completed. Spe
# 646 490011 AT Commands for USIM Application Ti AT_UICC 1 Rel10 C1 17/09/2010  18/03/2011  100% CP-100646 ST-Ericsson m 14/02/2011  CP#51 completed
## 647 490012 Communication Control for IMS by US CC_IMS_USIM 1 Rel10 C6 17/09/2010 ~ 18/03/2011  100% CP-100647 Gemalto com  03/03/2011  CT#51 completed. Sta
#h 648 500003 Dynamic view of SIP message for |I-NI NNI_DV 1 Rel10 C3 10/12/2010 ~ 03/06/2011  100% CP-100795 NTT jp  17/05/2011  CP#52 completed. Link
#h 649 500007 |ntroduction of Smart Card Web Serve SCWS_L 1 Rel10 C6 10/12/2010 ~ 18/03/2011  100% CP-100883 Telecom ltalie lia.it ~ 03/03/2011  CP#51 completed. Def
|4 | 650 500008 YSAT using AT Commands USAT_AT 1 Rel10 C6 10/12/2010 ~ 18/03/2011  100% CP-100884 Giesecke &L om  03/03/2011  CP#51 completed. Sta
#h 651 500010 Sjngle Radio Voice Call Continuity (SR eSRVCC 1 Rel-10 CL,C4JE  10/12/2010 14/09/2012  42% CP-100881 China Mobile 1) 09/12/2010  CP#51 completed, Tri¢
# 655 500011 Single Radio Voice Call Continuity (SR 2SRvVCC 1 Rel10 C1 10/12/2010  03/06/2011  100% CP-110145 ZTE ncn  23/05/2011  CP#52 completed. Buil
#h 656 500012 PCREF failure and restoration PCRF_FR 1 Rel-10 C4,C3 10/12/2010 ~ 18/03/2011 ~ 100% CP-100703 NEC ) 01/03/2011  CP#51 completed. Tric
[ | 659 510002 Egrmalization of WLAN Files FoWF 1 Rel10 C1 23/02/2011  18/03/2011  100% CP-110288 Deutsche Tel 1.de  17/03/2011  CP#51 completed. TS
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#h 660 510007 CS and IMS Interworking for CAT serv CIIC_ES 1 Rel10 C3 16/03/2011  03/06/2011  100% CP-110283 ZTE ncn  10/03/2011  CP#52 completed. Sta
#h 661 510008 EPC Node Restoration without Idle mc EPC_NR 1 Rel10 C4 16/03/2011  18/03/2011  100% CP-110092 Alcatel-Lucer com  18/03/2011  CP#51 completed. Tric
|4 | 662 510108 EPC Node Restoration with Idle mode EPC_NR_ISR 1 Rel10 C4 16/03/2011  03/06/2011  100% CP-110287 NEC om) 17/05/2011  CP#52 completed. Tric
E3 663 510009 \Mohile Terminating Roaming Forwardi MTRF 1 Rel10 C4 16/03/2011  03/06/2011  100% CP-110093 Ericsson  com  08/03/2011  CP#52 completed. Pro
#h 664 510010 U|CC access to IMS Specification IMS-UICC-S 1 Rel-10 C6,Cl 16/03/2011  03/06/2011  100% CP-110279 Gemalto m  18/05/2011  CP#52 completed. Tric
#h 667 440021 CN aspects of Local Call Local Switch LCLSCN 1 Rel-10 C4 29/05/2009  18/03/2011  100% CP-100867 Vodafone ~ 'm  09/12/2010  CP#51 completed
# 672 430001 | ocal Call Local Switch LcLs 1 Rel10 GP,G2 07/05/2007 ~ 20/05/2011  100% GP-101989 Huawei om  21/05/2011  GP#50 completed. GP
|4 | 673 480002 Tightened Link Level Performance Rec TIGHTER 1 Rel-10 G1,G2,C.  03/09/2010 16/05/2012  46% GP-101083 Renesas  n 21/05/2011  CP#52 completed. GP
#h 677 490001 Sypport of Multi-Operator Core Netwoi MOCN-GERAN 1 Rel10 G2S2C:  21/05/2010 04/03/2011 100% GP-101443 Alcatel-Lucer 04/03/2011  GP#49 completed. SP,
#h 681 490002 Ephancements of lur-g interface elurg 1 Rel10 G2,R3 03/09/2010 ~ 03/06/2011  100% GP-101758 China Mobile n)  26/05/2011  RP#52 completed. GP
# 684 380077 1 28 Mcps TDD Repeater RANimp-Repeater: 1 Rel-10 R4 04/12/2007  19/03/2010  100% RP-071003 RITT com  09/03/2010  RP#47 completed
# 685 450019 1 28 Mcps TDD Multi-carrier HSUPA ~ TDD_MC_HSUPA 1 Rel10 R1R2R:  18/09/2009  10/12/2010 ~100% RP-090990 CATR Lcn)  03/12/2010  RP#50 completed
#h 686 460014 1 28 Mcps TDD Home NodeB RF requ HNB_LCRTDD_Rf 1 Rel-10 R4 04/12/2009  10/12/2010  100% RP-100607 TD Tech n) 03/12/2010  RP#50 completed. Trig
#h 689 470012 Muylti-User Multiple-Input and Multiple- MUMIMO_LCR Tl 1| Rel-10 R1R2R:  19/03/2010 03/06/2011  100% RP-100347 CATT ) 23/03/2010  RP#52 completed
#h 692 450027 AGNSS Minimum Performance for UT| AGNSSPerf UTR/ 1 Rel-10 R4,R5 18/09/2009  16/09/2011  100% RP-100363 Thales n 08/12/2010 ~ RP#53 completed. Tri¢
|4 | 695 460005 |nclusion of RF Pattern Matching Tech LCS_UMTS_RFPN 1 Rel-10 R2,R3 04/12/2009  18/03/2011  100% RP-001427 Polaris Wirele ) 11/03/2011  RP#51 completed. Trig
#h 697 460015 Eour carrier HSDPA 4C_HSDPA 1 Rel10 RL,R2R:  04/12/2009 07/12/2012  75% RP-100991 Qualcomm ) 12/09/2011  RP#53 completed [N
% | 701 470013 performance Requirements for two-an 2ant UELCR_TD 1 Rel-10 R4 19/03/2010  03/06/2011 ~ 100% RP-100168 TD Tech com  01/06/2011  Stage 3. RP#52 compl
#h 704 480020 Aytomatic Neighbour Relation (ANR) fi ANR_UTRAN 1 Rel10 R3R2R!  04/06/2010 15/06/2012  59% RP-100688 ZTE cn 31/05/2011  RP#52 Core complete:
#h 707 480021 Sypport of New Band Combinations fo DB_DC_HSDPA 1 Rel-10 R4,R2 04/06/2010 ~ 03/06/2011  100% RP-100657 AT&T M) 24/05/2011  RP#52 completed. Rel
#h 710 480022 MIMO operation with non-MIMO coexi: MIMO_HSDPA 1 Rel-10 R4,R5 04/06/2010 ~ 02/03/2012  89% RP-100993 Qualcomm  _ee  14/03/2011  RP#52 completed. RP:
#h 714 490022 |nterfrequency detected set measurem Interf_dset meas_ 1 Rel-10 R2R4 17/09/2010 ~ 10/12/2010 ~ 100% RP-101015 Nokia com  08/12/2010  RP#50 completed r
#h 715 460007 Carrier Aggregation for LTE LTE_CA 1 Rel10 RLR2,R:  04/12/2009 07/12/2012  75% RP-100661 Nokia m 14/03/2011  RP#52 Core completer
#h 719 460008 Enhanced Downlink Multiple Antenna ~ LTE_eDL_MIMO 1 Rel-10 R1R2R¢  04/12/2009 02/03/2012  90% RP-100196 NTT DoCoM 1) 19/03/2010  RP#51 Core complete:
#h 722 460009 Uplink Multiple Antenna Transmission LTE_UL_MIMO 1 Rel10 R1,R2R:  04/12/2009 07/12/2012  76% RP-100959 Huawei m 12/09/2011  RP#53 completed _
#h 726 460013 Relays for LTE LTE_Relay 1 Rel-10 R1R2R¢  04/12/2009 08/06/2011 100% RP-101911 Ericsson 14/02/2011  RP#52 completed (ope
#h 734 470007 Enhanced Inter-Cell Interference Conti €/CIC_LTE 1 Rel10 R1,R2,RI  19/03/2010  02/03/2012  88% RP-100383 China Mobile ) 14/03/2011  RP#52 Core completer
Ea 737 470008 LTE TDD in 2600MHz for US LTE_TDD_2600_L 1 Rel10 R4R2,Ri ~ 19/03/2010 10/12/2010  100% RP-101003 Clearwire ~ 'm  03/12/2010  RP#50 Testing comple
3 741 470009 Adding 2 GHz band LTE FDD (Band 2 S_Band LTE ATC 1 Rel-10 R2R4R!  19/03/2010 09/12/2011 100% RP-110775 DBSD (forme hm  01/06/2011  RP#52 completed. Upc —
#h 745, 470010 Adding L-Band (Band 24) LTE for Anci L_Band_LTE ATC 1 Rel-10 R4R2R!  19/03/2010 16/09/2011 100% RP-101284 LightSquared om  06/09/2011  RP#53 completed
#h 749 470011 | TE Self Optimizing Networks (SON) ¢ SONenh_LTE 1 Rel-10 R3R2R¢  19/03/2010  03/06/2011  100% RP-101004 Nokia Siemer m 24/05/2011  RP#52 completed
#h 751 480027 Eyrther enhancements to MBMS for L~ MBMS_LTE enh 1 Rel-10 R2R3,RE  04/06/2010 02/03/2012  76% RP-101244 Huawei 1) 14/03/2011  RP#51 completed. SA; [
Ea 754 380173 UMTS/LTE 3500 MHz RINImp8-UMTSLT 1 Rel-10 R4,R2,Ri  30/11/2007  15/06/2012  87% RP-091380 Ericsson m 02/06/2011  RP#53 completed (tes
Ea 758 460003 Minimization of Drive Tests for E-UTR; MDT_UMTSLTE 1 Rel10 R2,R4,Ri  04/12/2009  07/09/2012  62% RP-100360 Nokia Siemer m  24/05/2011  RP#52 completed. Tric
Ea 761 470005 HNB and HeNB Mobility Enhancemen{ HNB_HENB_mob_ 1 Rel-10 R3R2 19/03/2010  18/03/2011  100% RP-110183 Alcatel-Lucer m 11/03/2011  RP#51 completed. Cot
#h 763 480024 Expanded 1900 MHz Band for UTRA ¢ E1900 1 Rel-10 R4R2RE  04/06/2010 02/03/2012  88% RP-100676 Sprint m 24/05/2011  RP#52 Core & Perf col
#h 767 480025 Multi-standard radio Base Station RE r MSR_NC 1 Rel10 R4,G1l 04/06/2010 ~ 25/11/2011  100% RP-101402 Ericsson m 12/09/2011  RP#53 completed —
#h 772 440044 (Small) Technical Enhancements and | TE!0 1 Rel10 Al 04/06/2009  23/03/2011  100%  not applicable - - 07/03)2011 -
#t 773 521004 (|ETF) (Small) Technical Enhancemen TEI10_IETF_draft- 1 Rel-10 CI1-IETF 04/06/2009  14/09/2012 20% not applicable Andrew Allen - 06/12/2011 Not completed internet
# 774 531001 (JETF) (Small) Technical Enhancemen TEIO_IETF_RFCE 1 Rel-10 CLIETF  04/06/2009 29/07/2011 100%  notapplicable - - 31/08/2011  SP#53/IETF#81: RFC
# 775 540004 Test - (Small) Technical Enhancement TEI0_Test 1 Rel10 R5G3ne  01/12/2011  14/12/2012 0%  not applicable 30/11/2011
#t 776 350014 Deleted - Registration in Densely-populated area (RE/ RED 1 Rel10 S1 12/03/2007  24/09/2009  100% SP-070133 NTT DoCoMc o.jp  07/12/2009 5 SP#35 Stage 1 comple
[ ## | 779 380062 Deleted - Network Selection for non-3GPP Access N3GtoNSP 1 Rel10 S1,C6 07/12/2007  24/09/2009  100% SP-070874 Telefénica O: :om  21/09/2009 5 SP#45 work stopped/a
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name -ma Nov Jan

#t 782 420025 Deleted - GTP-based S8 chaining GTPchaining 1 Rel10 S2 11/12/2008  25/03/2010  100% SP-080798 Huawei om)  07/03/2010 7 SP#47 work stopped (t
[ ## | 784 430017 Deleted - UTRAN 2 ms TTI uplink range improvement RANimp-2mTTI_U 1 Rel1l0 R1,R2,R: 06/03/2009  19/03/2010  100% RP-090333 Nokia Siemer om)  16/03/2010 7 RP#47 work stopped/a
[ ## | 785 440043 Deleted - Enhanced Home NodeB / eNodeB continua eEHNB 1 Rel10 S2 11/12/2008  25/03/2010  100% not applicable Alcatel-Lucer von  01/06/2009 7 SP#47 deleted (SA2 w
[ ## | 786 460010 Deleted - Fixed Wireless Customer-Premises Equipm FW_CPE_RF 1 Rel10 R4,R5 04/12/2009  03/06/2011  100% RP-091432 Verizon Wirel :om  27/05/2011 2 RP#52 work stopped (|
2 | 789 460012 Deleted - Latency reductions for LTE LTE_LATRED 1 Rel10 R2,R1 04/12/2009  10/12/2010  100% RP-091449 Ericsson som  08/12/2010 ) RP#50 work stopped (
2 | 791 470006 Deleted - Enhanced Interference Management for Ho  HNB_IM 1 Rell0 R3 19/03/2010  17/09/2010  100% RP-100392 Qualcomm  om)  09/09/2010 3 RP#49 stopped (no fur
Ea 793 0 Release 10 Studies - 1 Rel10 CPGP,R  12/03/2009  23/03/2011 100% - - - 09/02/2010 -
|4 | 794 370045 Study on enhanced voice service requi FS_EV_EPS 1 Rel-10 S1,84 03/09/2007 ~ 25/03/2010  100% SP-070698 France Telec jpe  31/08/2010  SP#47 completed. TR
#h 797 380083 Stydy on advanced requirements for IF FS_IPXS 1 Rel10 S1 04/12/2007  10/12/2009 ~ 100% SP-070878 Telefonica O com  11/08/2010  SP#46 completed. Link
#h 798 410039 Stydy on Personal Broadcast Service FS_PBS 1 Rel10 S1 18/09/2008  25/03/2010  100% SP-080504 ETRI Cho  09/03/2010  SP#47 completed
# 799 410040 Stydy on LCS support in SAE for non-: FS_LCS n3GPP 1 Rek10 S1 18/09/2008  25/03/2010  100% SP-080648 SK Telecom :om  11/08/2010  SP#47 completed
# 800 430030 Study on Haptic Services FS_Haptics 1 Rel10 S1 12/03/2009  25/03/2010  100% SP-090664 SK Telecom :om ~ 11/08/2010  SP#47 completed. Cov
# 801 370050 Study on System enhancements for thi FS_IMS_LBO_OR 1 Rel-10 S2 01/10/2007 ~ 10/12/2009  100% SP-080556 Telecom Italic com — 25/11/2009  SP#46 completed. Spi
# 802 390055 Stydy on Intra Domain Connection of F FS_IDC 1 Rel10 S2 12/03/2008  25/03/2010  100% SP-080094 China Mobile ‘om) ~ 23/03/2010  SP#47 completed. Cor
#h 803 440049 Stydy on Single Radio Voice Call Cont FS_eSRvCC 1 Rel10 S2 04/06/2009  23/09/2010  100% SP-090363 China Mobile :om) ~ 06/09/2010  SP#49 completed (Cor
#h 804 470048 Stydy on Single Radio Video Call Cont FS_vSRvCC 1 Rel10 S2 25/03/2010  23/09/2010  100% SP-100168 Samsung ~ om)  15/09/2010  SP#49 completed. TR
#h 805 470049 Stydy on S2b Mobility based on GTP ~ FS_SMOG 1 Rel10 S2 25/03/2010  10/06/2010  100% SP-100169 Alcatel-Lucer com  07/06/2010  SP#48 completed. Trig
## 806 430040 Study on Surround Sound codec exter FS_SS_PSS_MBN 1 Rel-10 sS4 12/03/2009  23/03/2011  100% SP-090019 Fraunhofer G r.de  14/02/2011  SP#51 completed. Ext
# 807 480044 Study on Improved Video Coding Supy FS-VCS 1 Rel10 S4 10/06/2010  23/03/2011  100% SP-100304 Nokia, ETRI ekr  18/02/2011  SP#51 completed. Ext
# 808 410044 Study on Rc Reference Point Function FS_OAM_Re 1 Rel10 S5 18/09/2008  25/03/2010  100% SP-080464 Huawei com  23/03/2010  SP#47 completed
# 809 430044 Stydy on Telecommunication Manager FS_OAM_ESM 1 Rel10 S5 12/03/2009  25/03/2010 ~ 100% SP-090048 Orange, Vod: 1ge) ~ 08/03/2010  SP#47 completed. Stur
#h 810 440069 Study on Integration of Device Manage FS_IDMLI-N 1 Rel10 S5 04/06/2009  25/03/2010  100% SP-100088 Motorola om)  23/03/2010 ~ SP#47 completed. TR
#h 811 460037 Study on Alignment of 3GPP Generic I FS_3GNRM_TMF 1 Rel-10 S5 10/12/2009 ~ 23/03/2011  100% SP-090759 Nokia Siemer com  09/03/2011  SP#51 completed
#h 812 460038 Study on Harmonization of 3GPP Alarr FS_3G_TMF_FM 1 Rel-10 S5 10/12/2009 ~ 23/03/2011  100% SP-090760 Nokia Siemer :om  22/03/2011  SP#51 completed
# 813 480045 Study on Alarm Correlation and Alarm FS_AC_ARCA 1 Rel10 S5 10/06/2010  23/03/2011  100% SP-100775 Ericsson ~ com  09/03/2011  SP#51 completed
# 814 480046 Study on Alignment of 3GPP PM IRP ¢ FS_3G_TMF_.PM 1 Rel-10 S5 10/06/2010  23/03/2011  100% SP-100291 Alcatel-Lucer :om  22/03/2011  SP#51 completed
# 815 450013 Study on Policy and Charging Rules Fi FS_PCRF-FR 1 Rel10 C3 18/08/2009  17/09/2010  100% CP-090861 NEC eu  17/09/2010  CP#49 completed
# 816 480016 Study on User Data Convergence (UD FS_UbCe 1 Rel10 C4 04/06/2010  18/03/2011  100% CP-100296 Alcatel-Lucer com — 28/02/2011  CP#51 completed. Stu
#h 817 480017 Study on UICC access to IMS FS_IMS-uiCC 1 Rel10 C6 04/06/2010 ~ 18/03/2011  100% CP-100424 Gemalto com  03/03/2011  CP#51 completed
#h 818 450014 Stydy on Uplink Tx Diversity for HSPA FS_UL-TXDiv-HSF 1 Rel-10 R4 18/08/2009  04/06/2010  100% RP-090987 Qualcomm om) 01/06/2010  RP#48 completed
#h 819 460016 Stydy on Solutions for Energy Saving\ FS_Energy UMTS 1 Rel-10 RLR3 04/12/2009 ~ 17/09/2010  100% RP-091439 Vodafone ~ com  09/09/2010  RP#49 completed. Bas
#h 820 470015 Study on Potential solutions for energy FS_Energy LTE 1 Rel10 R3,R2 02/02/2010 ~ 03/06/2011  100% RP-100674 China Mobile ‘om)  02/06/2011  RP#52 completed
# 821 470016 Study on Improvements of distributed ; FS_dist_ant LCR 1 Rel-10 RLR2R:  05/03/2010 10/12/2010  100% RP-100178 ZTE ncn  07/12/2010  RP#50 completed. TR
#t 822 400037  Deleted - Study on Unauthenticated PS Emergency C FS_UAPSEC 1 Rel10 S1 05/06/2008  25/03/2010  100% SP-080320 Nokia Siemer rkel — 09/03/2010 7 SP#47 work stopped/a
2 | 823 410042 Deleted - Study on enhancements to IMS border func FS_eIMS_IBCF 1 Rel10 S2 18/09/2008  15/12/2010  100% SP-090809 Starent Netw: om)  13/12/2010 ) SP#50 work stopped. /
[ ## | 824 440050 Deleted - Study on EPC Charging enhancement FS_EPCcharg 1 Rel10 S5 04/06/2009  25/03/2010  100% SP-090318 Nokia Siemer :om  06/07/2009 7 SP#47 work stopped. |
[## | 825 450012 Deleted - Study on Interworking Proxy between GTP | FS_GTP-MIP-IW 1 Rel10 C4 18/09/2009  04/06/2010  100% CP-090517 NTT DoCoMc :om  26/05/2010 3 CP#48 work stopped/a
|4 | 826 0 Release 9 Features - 1 Rel9 CP,GP,R  05/06/2008 05/06/2008 100% - - - 09/02/2010 -
|4 | 827 400035 Ephanced Home NodeB / eNodeB EHNB 1 Rel9 S1,52S3  05/06/2008 09/12/2011  100% SP-090214 T-Mobile  at 29/11/2011  RP#54 Testing comple —
Ea 843 370026 \/glue-Added Services for Short Messe VAS4SMS 1 Rel9 S1,C4Cl1  10/09/2007  04/12/2009 100% SP-070572 China Mobile 1) 16/11/2009  CP#46 completed
Ea 847 370027 Definition of End-User Identity EUI 1 Rel9 s1 03/09/2007  11/12/2008 ~ 100% SP-090380 Nokia Siemer som  05/08/2010 ~ SP#42 closed. Stage 1
#h 849 380067 Customized Ringing Signal CRS 1 Rel9 S1C1 06/12/2007  03/12/2009  100% SP-080502 SK Telecom, »ile)  28/05/2010  CP#48 completed
## 852 380057 PWS 1 Rel-9 S1,C1,C¢ 06/12/2007  07/12/2012 70% SP-070876 T-Mobile m 03/12/2009 TSG#46 completed. L:
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#h 859 400031 Sypport of Personal Area Networks an PAN_EPNM 1 Rel9 SICL 05/06/2008  04/06/2010  100% SP-080430 Vodafone  m 28/05/2010  CP#48 completed
#h 863 400032 Multi-Media Telephony Service enhanc eMMTel 1 Rel9 S1S5C1  05/06/2008  25/03/2010  100% SP-080503 France Telec tin  05/12/2008  SP#47 completed
#h 868 400034 User Data Convergence (UDC) upc 1 Rel9 S1,S5C4  05/06/2008  10/06/2010  100% SP-080448 Nokia Siemer 31/08/2010  SP#48 completed. Tric
#h 875 410032 |MS Services Centralization and Contit 'MS_scc 1 Rel-9 S1,82,C1  18/09/2008  19/03/2010 100% SP-080633 NEC ) 04/03/2010 ~ CP#47 completed
Ea 882 420020 Service Specific Access Control in EPS SSAC 1 Rel9 SLCLRE  11/12/2008 02/03/2012  81% SP-080882 NTT DoCoM« ) 04/03/2010  CP#47 completed. Tri¢ F
#h 886 380064 Support for IMS Emergency Calls over MS_EMER_ GPR¢ 1 Rel9 S1S2S3  14/01/2008 020032012  97% SP-080844 Alcatel-Lucer lay ~ 01/03/2010  SP#48 completed
#h 903 430006 |_CS for LTE and EPS LCS_LTE_EPS 1 Rel9 S2,C1,C¢  05/06/2008 02/03/2012 97% 1ot applicable - - 16/03/2010  RP#48 Core completer
|4 | 910 400039 MBMS support in EPS MBMS_EPS 1 Rel9 S2,53,S5  05/06/2008 09/12/2011  100% SP-080737 China Mobile ) 16/03/2010 ~ RP#47 completed. SP;
#h 918 420024 Access Network Discovery and Selecti @ANDSF 1 Rel9 s2C1 11/12/2008  19/03/2010  100% SP-080887 Motorola 04/03/2010  CP#47 completed. No
#h 921 430034 Multiple PDN Connection to the Same MUPSAP 1 Rel9 S2,4C1  13/03/2009 19/03/2010 100% SP-090098 Samsung  n 04/03/2010  CP#47 completed. Cot
#H# 925 450049 System aspects of vocoder rate adaptz LTEimp-Vocoder 1 Rel-9 S2,54,C1 30/05/2009  14/09/2012  84% SP-090653 Qualcomm  n) 21/09/2009 SP#46 completed. Tric
# 931 33025 Access Security Enhancements ACCSEC2 1 Rel9 S3 02/07/2007 ~ 04/06/2009  100% SP-040865 Ericsson  com  06/08/2010 ~ SP#44 completed. Stoj
#h 932 410027 Protection against Unsolicited Commu PUC! 1  Rel-9 S35S1 18/09/2008  10/12/2009  100% SP-080482 NEC n) 07/12/2009 ~ SP#46 TR 33.937 com
#h 935 430036 |MS Media Plane Security MEDIASEC 1 Rel9 S3,CL1C:  13/03/2009 14/09/2012  38% SP-090128 Vodafone ~— im  01/03/2010  CP#48 completed
#h 942 440053 GBAPush enhancements (Generic pus eGBAPush 1 Rel9 s3 12/03/2008 ~ 25/03/2010 = 100% SP-090282  Ericsson om  21/09/2009  SP#43 umbrella to hos
## 944 440054 Extended Identity Management GBA-ldM 1 Rel9 S3 04/06/2009  10/12/2009 ~ 100% SP-090284 Nokia com  23/02/2010  SP#46 completed. Sta
#h 945 440056 Network Domain Security (NDS) enhai NDS_Backhaul 1 Rel9 S3,C4IE  04/06/2009 14/09/2012  50% SP-090286 Vodafone — im  01/03/2010  SP#47 completed. Cor
#h 949 440057 128 bit encryption for GSM and GPRS AS/4-GEA4 1 Rel9 S3,C1,C¢  04/06/2009 10/12/2009 100% SP-090287  Ericsson an  25/11/2009  Allow 128 as an altern:
# 956 420027 Timed Graphics TG 1 Rel9 s4 11/12/2008  25/03/2010  100% SP-080683 Ericsson ~ com  01/02/2010  SP#47 completed. Pro
# 957 430037 Managing MTSI Media Adaptation M3A 1 Rel9 s4 12/03/2009  10/12/2009  100% SP-090021 Samsung ~ com  07/12/2009  SP#46 completed. Wo
# 958 440046 PSS and MBMS Aspects PMA 1 Rel9 s4 12/03/2009  25/03/2010  100% SP-090261 Ericsson, Nol com ~ 08/03/2010 ~ Umbrella W1
#h 961 430046 |\MS based PSS and MBMS User Sery MS_PSS_MBMS_ 1 Rel-9 S4 12/03/2009  10/12/2009  100% SP-090225 Ericsson iann  07/12/2009  SP#46 completed. Wo
|4 | 962 440051 Syndicated Feed Reception within 3GF SFR 1 Rel9 s4 04/06/2009  10/12/2009 ~ 100% SP-090260 Ericsson com  07/12/2009  SP#46 completed. TS
#h 963 450048 Distortion Measurement Test Methods DTMR 1 Rel9 s4 24/09/2009  25/03/2010  100% SP-090575 Motorola om)  02/12/2009  SP#47 completed
% | 964 420029 Rel-9 Operations, Administration, Mair OAM9 1 Rel9 S5 22/02/2008  10/06/2010 ~ 100% TR30.819 - - 09/02/2010  SP#42 umbrella Featu
# 978 440068 Rel-9 Charging Management small En CH9 1 Rel9 S5 04/06/2009  25/03/2010  100% TR30.819 - - 08/03/2010  SP#47 completed
#h 979 400008 CS-IBCF and CS-TrGW definition in 3¢ CS-IBCF 1 Rel9 C3,C4 30/05/2008  19/03/2010  100% CP-090073 Telecom lItalii it 02/03/2010  CP#47 completed. Rel
Ea 982 410008 |MS — Interconnection Border Control | IMS_IBCF 1 Rel9 C4,C3 12/09/2008  04/12/2009  100% CP-090019 Alcatel-Lucer fr 20/07/2009  CP#46 completed
3 985 410009 |MS Application Level Gateway Contro MS_AGCF 1 Rel9 C4 12/09/2008  04/12/2009  100% CP-090020 Alcatel-Lucer ntfr  16/11/2009  CP#46 completed
#h 986 420016 Enphancements of IMS Customized Ale €CAT 1 Rel9 C1 05/12/2008  04/06/2010 ~ 100% CP-080796 China Mobile jYi ~ 16/11/2009 ~ CP#48 completed. Sta
|4 | 988 440017 Completion of IMS Restoration Proced eMS_RP 1 Rel9 C3,C4C  29/05/2009 19/03/2010 100% CP-091050  Ericsson 01/04/2010  CP#47 completed. Cot
#h 992 440039 |MS Stage 3 - IETF Protocol Alignmen IMSProtoc3 1 Rel9 CLIETF  29/05/2009 14/09/2012  39% CP-090491 Alcatel-Lucer 1) 02/03/2010  CP#47 completed
# 996 440070 QOperational description of the Inter-IM¢ MNNI 1 Rel9 C3 29/05/2009  04/06/2010  100% CP-090331 Orange com  27/05/2010 ~ CP#48 completed
# 997 450005 Definition of Ml interface for Control Pl; EMC2 1 Relk9 C1 18/09/2009  19/03/2010  100% CP-090746 Alcatel-Lucer om) ~ 02/03/2010  CP#47 completed [Sta
Ea 998 450009 PCC enhancements PCC-Enh 1 Rel9 C3 18/09/2009  04/12/2009  100% CP-090744 Huawei om)  17/09/2009  CP#46 completed
3 999 460004 3GPP IMS Conferencing Management MS_ConfMO 1 Rel9 Cl1 03/12/2009 ~ 04/12/2009  100%  CP#46 Report - - 09/02/2010  CP#46 completed. Lint
#h 1000 470004 |n Case of Emergency (ICE) Graphics CE_Graphics 1 Rel9 C6 17/03/2010  19/03/2010  100% CP-100178 Sagem-Orga com  17/03/2010  CP#47 approved WID
#h 1001 410023 Rel-9 Improvements of the Radio Inter Rinimp9 1 Rel9 RPGP 12/09/2008 ~ 19/03/2010  100% 10t applicable - - 16/03/2010  RP#41 umbrella Featu
#h 1010 440006 Rel-9 Improvements of the Radio Inter Rinimp-UEConTes 1 Rel-9 RS 19/05/2009  17/09/2010  100% 1ot applicable - - 28/05/2009 -
#| 1015 450018 Conformance Test Aspects — SMS ove SMSoverMS_UEC 1 Rel-9 R5 18/09/2009  19/03/2010  100% RP-090959 Alcatel-Lucer ‘om) ~ 16/03/2010  RP#47 completed
#h 1016 430013 Rel-9 RAN improvements RANImp 1 Rel9 RP 06/03/2009 ~ 19/03/2010 ~ 100% 10t applicable - - 08/09/2010  RP#47 completed
#h 1022 490025 Rel-9 RAN improvements - UE Confori - 1 Rel9 R5 17/09/2010 ~ 02/03/2012  78% 1ot applicable - - 20/09/2010 -
[#| 1026 420007 |TE improvements LTEImp 1 Rel9 RLR2R¢  06/03/2009 03/06/2011 100% 10tapplicable - - 21/01/2009 - r
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#h 1030 420011 Self-Organizing Networks (SON) SON 1 Rel9 R3R2 06/03/2009  19/03/2010  100% RP-090162 Nokia Siemer com  10/03/2010  RP#47 completed
#h 1031 38002 A-GNSS Performances and Testing Pr AGNSSPTP 1 Rel9 GP 16/05/2008 ~ 20/05/2011  100% GP-092342 Thales n 12/02/2010  GP#46 still ongoing M:
#h 1034 420002 \/pjce services over Adaptive Multi-use VAMOS 1 Rel9 GPGLG  21/11/2008 02/03/2012  96% GP-081949 Nokia Siemer 27/05/2010  GP#40 WID approved. [N
#h 1040 440002 Cell Broadcast protocol Base Station ¢ CEBRO 1 Rel9 GPC1 15/05/2009 ~ 19/03/2010  100% GP-091022 Ericsson n 05/03/2010 ~ CP#47 completed. GP
##| 1043 440003 Hyprid Location HILT 1 Relk9 GP 18/05/2009  20/11/2009  100% GP-091075 TruePosition ‘om) ~ 07/09/2009  GP#44 completed. GP
##| 1044 420099 (Small) Technical Enhancements and = TE!9 1 Rel9 Al 15/09/2008  10/12/2009  100%  not applicable - - 25/11/2009  SP#46 completed
##| 1045 460002 Test - (Small) Technical Enhancement TEI9 Test 1 Rel9 R5G3ne  20/11/2009  24/12/2010 100%  not applicable - - 05/09/2010  GP#44 created
#t 1046 330017 Deleted - Services Alignment and Migration ServAl 1 Rel-9 S1 06/12/2006  18/09/2008  100% SP-070126 Telefénica O :om  05/08/2010 SP#41 closed (no tang
[## | 1048 380071 Deleted - Harmonization of Gg'/Rx for Common IMS  IMS_Comm_GqRx 1 Rel9 S2 14/01/2008  12/03/2009 = 100% SP-070822 Alcatel-Lucer tbe  24/03/2009 3 SP#43 stopped. LS_ot
[## | 1049 380081 Deleted - Support of WiMAX - LTE Mobility WIMAX_LTE_Mobi 1 Rel-9 R2 06/06/2008  25/12/2009  100% RP-070511 Samsung - 24/03/2009 3 RP#39: No agreed WII
[ ## | 1050 380082 Deleted - Support of WiMAX - UMTS Mobility WIMAX_UMTS_Mc 1 Rel9 R2 06/06/2008  25/12/2009  100% RP-070511 Intel - 24/03/2009 3 RP#39: No agreed WII
2 | 1051 380086 Deleted - Definition of 3GPP UICC services over the r UICCHS 1 Rel9 C6 19/03/2010  19/03/2010  100% CP-070837 Gemalto om  25/11/2009 7 CP#47 work stopped/a
2 | 1052 390040 Deleted - SAES Enhancements (non RAN aspects)  SAES_Ph2 1 Rel9 S2 25/06/2007  08/12/2008  100% - Nokia Siemer - 24/03/2009 3 SP#39 created to host
[## | 1057 440071 Deleted - Lawful Interception in the 3GPP Rel-9 LI9 1 Rel9 S3 04/06/2009  25/03/2010  100% SP-090831 PIDS, Nortel yan  01/03/2010 7 SP#47 stopped. Wl +r
[#| 1058 0 Release 9 Studies - 1 Rel-9 CP,RP,S/  05/06/2008 19/03/2010  100% - - - 09/02/2010 -
[#| 1059 400036 Stydy on Service Specific Access Coni FS_SSAC 1 Rel9 S1 05/06/2008 ~ 11/12/2008 ~ 100% SP-080319 NTT DoCoMc 2.jp) ~ 31/08/2010  SP#42 completed. Spil
#h 1060 350052 Stydy on CS Domain Services over EF FS_CSoPS 1 Rel9 S2 25/04/2007  12/03/2009  100% SP-080800 T-Mobile net  09/08/2010  SP#43 completed. Link
#| 1061 370043 Stydy on Extended Support of IMS Enr FS_IMS-eCall 1 Rel9 S2 24/09/2007  11/12/2008  100% SP-070547 Qualcomm  dge  22/11/2008  SP#42 completed
##| 1062 320031 Stydy on Service Continuity for Emerg: FS_VCCEm 1 Rel9 s2 08/06/2006 ~ 12/03/2009  100% SP-080555 Nortel om)  24/02/2009  SP#43 completed
##| 1063 370053 Stydy on Security Aspects of Remote | FS_UM2M 1 Rel9 S3C6 06/04/2004  10/12/2009  100% SP-070702 Ericsson ~ com  08/12/2009  SP#46 completed. Trig
##| 1064 360006 Study on System Maintenance over Itf- FS_OAM-Maint-itt 1 Rel-9 S5 07/06/2007  24/09/2009 ~ 100% SP-070306 ZTE 1cn)  07/09/2009  SP#45 completed
#h 1065 360007 Stydy on Self-Organizing Networks (St FS_OAM-SON-HN 1 Rel-9 S5 07/06/2007  04/06/2009  100% SP-080461 Huawei om) 18/05/2009  SP#44 completed. Link
#h 1066 390017 Stydy on Self-healing of Self-Organizir FS_OAM-SON-SH 1 Rel-9 S5 22/02/2008  24/09/2009  100% SP-080076 ZTE ncn  07/09/2009  SP#45 completed. Link
#h 1067 400029 Stydy on Service Oriented Architecture FS_OAM_SOAR 1  Rel9 S5 05/06/2008 ~ 04/06/2009  100% SP-080281 Ericsson com  02/06/2009  SP#44 completed. Spil
#| 1068 380079 Stydy on Evaluation of the inclusion of FS_RAN-Pathloss 1 Rel-9 R4 17/12/2007  04/12/2009  100% RP-071050 Polaris Wirele ‘om) ~ 26/11/2009  RP#46 completed
##| 1069 390031 Stydy on LTE-Advanced FS_RAN_LTEA 1 Rel9 R1LR2,R!  23/03/2007  19/03/2010  100% RP-091360 NTT DoCoMc Abe  16/03/2010  RP#47 completed
##| 1070 410016 Stydy on 1.28 Mcps TDD Home Nodel FS_RAN-HNBLCR 1 Rel-9 R4 20/02/2008  04/12/2009  100% RP-080767 TD Tech om)  03/12/2009  RP#46 completed
##| 1071 420012 Stydy on E-UTRAN Mobility Evaluatior FS_EUTRAN_mok 1 Rel-9 R1 05/12/2008 ~ 29/05/2009  100% RP-081137 Qualcomm  om)  20/05/2009  RP#44 closed (RP-09C
#h 1072 430021 Stydy on Minimization of drive-tests in FS_NGN_min_driv 1 Rel-9 R2 06/03/2009  04/12/2009  100% RP-090341 Qualcomm om) 27/11/2009  RP#46 completed
#h 1073 430027 Stydy on Enhanced Interference Mana FS_einterfiMgmt H 1 Rel-9 R4 06/03/2009  29/05/2009  100% RP-090361 Qualcomm om)  25/06/2009  RP#44 completed. Linl
#t 1074 440015 Study on Enhanced Interference Mana FS_elnterfMgmtMc 1 Rel-9 R3 30/05/2009  18/09/2009  100% RP-090667 Qualcomm om)  15/09/2009 RP#45 completed. Tric
#t 1075 320026 Deleted - Study on Protection against SMS and MMS  FS_CPSMal 1 Rel9 S3 08/06/2006  24/09/2009  100% SP-060446 Orange rch  21/09/2009 5 SP#45 work stopped/a
[##| 1076 0 Release 8 Eeatures - 1 Rel8 CPGP,R  19/09/2006  19/03/2010 100% - - - 09/02/2010 -
[#| 1077 320005 3GPP System Architecture Evolution S SAES 1 Rel8 S1,S2S3  12/04/2006 14/09/2012  97% SP-080132 T-Mobile  at 08/12/2009  Role model for SAE/LT
##| 1170 450022 Conformance Test Aspects — Mobility | DSMIPV6_UECon™ 1 Rel-8 R5 18/09/2009  17/09/2010  100% RP-090754 Qualcomm om)  09/09/2010  RP#49 completed. Tes
#h 1171 370025 |MS Centralized Service Control (ICSF ICSRA 1 Rel8 S1,52C1  03/09/2007  14/09/2012  56% SP-070924 AT&T ) 02/12/2009  CP#46 completed
#h 1184 370059 |MS Multimedia Telephony and Supple IMSTSS 1 Rel-8 S1,85C1  02/05/2007 14/09/2012 86% 1ot applicable - - 19/11/2007  SP#43 completed
#h 1206 390035 3GPP2 Input to Common IMS CIMS_3GPP2 1 Rel-8 S1,52,S3  07/03/2008 11/12/2008 100% SP-080220 Nortel ) 04/12/2008  TSG#42 completed
#h 1213 350005 |MS Enhancements for support of Pac| PkChl 1 Rel8 S2,S3Cl1  06/12/2006 30/05/2008 100% 1otapplicable ~Cablelabs ) 29/03/2007  CP#40 completed
#h 1225 360012 |MS System enhancements for corpore IMS_Corp 1 Rel8 S2S1C1  22/06/2007 14/09/2012  84% SP-080095 Orange ira  29/07/2010  CP#47 completed [N
#h 1231 380069 Maintenance of TISPAN documentatio MAINTISP 1 Rel8 S2CLC:  0207/2007 14/09/2012 58% 1ot applicable - 20/07/2010  SP#40 completed
[##| 1238 39005 |MS Service Continuity IMS-Cont 1 Rel-8 S2,S1,C1  12/03/2008  29/05/2009  100% SP-080092 LG Electronic n)  29/07/2010  CP#44 completed
## 1242 370078 IMS-Sec 1 Rel-8 S3,C1,C¢ 19/09/2006  06/03/2009  100% SP-070496 Ericsson m 20/02/2009 CP#43 completed
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Rel-8 LTE — 3G Long Term Evolution -

ID ID Unique_ID Name Acronym wtlir |Release | Resource Start Finish % Hyperlink wi wi last modif (S Notes

_eve Names Complete rapporteur | port o] [Qtr 1, 2012

name -ma Nov | Jan

#h 1248 34046 |MS initiated and controlled PSS and N MS_PSS_MBMS_ 1  Rel-8 S2,54C:  12/03/2008  21/09/2011 100% SP-080201 FT, Ericsson 30/06/2011  SP#39 WID approved
[##| 1251 713024 Multimedia interworking between IMS . MIW-IMS 1 Rel-8 C3C4 23/09/2005  05/12/2008  100% CP-070729 Vodafone  m 10/12/2008 ~ CP#42 completed
#h 1256 360029 |MS Stage 3 IETF Protocol Alignment  IMSProtoc2 1 Rel-8 CLIETF  22/06/2007 14/09/2012  63% CP-080794 Alcatel-Lucer 1) 20/02/2009  CP#43 completed
#h 1261 380014 |nterworking between User-to-User Si¢ UUSIW 1 Rel-8 CLC3J/E  30/11/2007 16/05/2012 57% CP-070782 Huawei n) 11/03/2009  CP#43 completed
#h 1265 380018 Support of Overlap signalling Overlap 1 Rel8 C3C1C:  30/11/2007 06/03/2009 100% CP-070731 Deutsche Tel de  20/02/2009  CP#43 completed
#h 1269 380035 AS/MRFC Stage 2 and 3 MRFC_TS 1 Rel-8 CLIETF  14/11/2007 09/12/2011  94% CP-070784 Hewlett-Pack hm  30/07/2010  CP#42 completed. Tric _I
#h 1272 400012 |\S Restoration Procedures IMS_RP 1  Rel-8 C4,Cl 30/05/2008  06/03/2009  100% CP-080447 Ericsson m 30/07/2010  CP#43 completed. Trig
[##| 1275 410003 |MS Application Server Service Data D MS_AsiO 1 Rel8 C4 12/09/2008  06/03/2009  100% CP-080451 Alcatel-Lucer com  20/02/2009  CP#43 completed. Tric
#h 1276 340030 |-\WLAN Network Selection Principle (N WLANNSP 1 Rel8 SLCLCE  14/06/2007 06/03/2009 ~ 100% SP-060932 Telefénica O: >m  25/02/2009  CP#43 completed
#h 1280 370049 Mobility between 3GPP-WLAN Interwc 'WLAN_Mob 1 Rel8 S2C1 14/09/2007  06/03/2009  100% SP-070701 Orange n 27/05/2008  CP#43 completed
#E| 1283 460006 Conformance Test Aspects — Mobility | WLAN_Mob_UEC 1 Rel8 RS 04/12/2009  17/09/2010  100% RP-091349 Qualcomm ‘om) 09/09/2010  RP#49 completed. Tes
#h 1284 7042 Enhancements for Voice Group Call Si EVA 1 Rel8 S1,C1,C/  15/03/2006 18/09/2009 100% SP-070904 Nortel ) 30/07/2010  CP#45 completed
#h 1290 31081 personal Network Management PNM 1 Rel-8 S1,C1,S¢  11/07/2005 06/03/2009 100% SP-080327 Vodafone ~ m 24/03/2009  CP#43 completed
#h 1298 330005 eCall Data Transfer EData 1 Rel8 S1C1 28/09/2006  06/03/2009  100% SP-060678 Airbiquity ™ 02/08/2010  SP#39 completed. Linl
[#| 1301 34042 eCall data transfer Phase 2: Comparis: eCall_Phase2 1 Rel8 sS4 06/12/2007  24/09/2009  100% SP-070756 Airbiquity ~ com  02/08/2010  SP#45 completed. Trig
#h 1302 450001 eCall Conformance Testing eCall_MSTest 1 Rel-8 G3new 04/09/2009  03/09/2010  100% GP-091098 Ericsson, Qui :om) ~ 04/09/2010  GP#47 completed. GP
#h 1303 450023 Conformance Test Aspects — non-mod UMTS_eCal_UEC 1 Rel-8 RS 18/09/2009  04/06/2010  100% RP-090952 Ericsson, Qui ‘om)  01/06/2010  RP#48 completed. Tes
#h 1304 380060 |P |nterconnection of Services IPinterc 1 Rel-8 S1,52,S5  16/08/2006 06/03/2009 100% SP-080565 Telefonica O: >m  02/08/2010  SP#43 completed
[##| 1312 360025 Sypport of (G)MSC-S — (G)MSC-S Nc SIP_Nc 1 Rel-8 C4,C3 14/09/2007 ~ 06/03/2009  100% CP-080282 Vodafone ~ 'm  28/05/2008  CP#43 completed. Sta
#h 1317 370051 Earthquake and Tsunami Warning Sys ETWS 1 Rel-8 S1,82,C1  10/09/2007 15/05/2009 100% SP-070815 NTT DoCoMt jp 02/08/2010  SP#43 Larger scope F
#| 1323 440011 Conformance Test Aspects — UMTS E. ETWS_UMTS_UE 1 Rel8 RS 29/05/2009  12/03/2010  100% RP-090467 NTT DoCoMc 2jp) ~ 08/03/2010  RP#47 completed. Tes
#h 1324 380059 |n Case of Emergency numbers storag 'CE 1 Rel8 S1C6 13/03/2007  06/03/2009  100% SP-070944 Vodafone ~ m  04/03/2009  CP#43 completed (ICE
#h 1327 330006 | ocal Charging Zone Requirements ~ LCZR 1 Rel8 S1 28/09/2006  12/03/2008  100% SP-060482 China Mobile com  25/03/2008  SP#39 Stage 1 comple
#h 1328 340029 Customized Alerting Tone (CAT) servic CAT 1 Rel8 S1,C1C:  06/12/2006  18/09/2009  100% SP-070122 China Mobile 02/08/2010  CP#45 completed
#h 1335 340031 Service-Level Interworking for Messag MESSIW 1 Rel-8 S1,82,C:  26/03/2007 06/03/2009 100% SP-070816 Huawei | 02/08/2010 ~ CP#43 completed
#h 1340 340044 Multimedia Priority Service PRIOR 1 Rel-8 S1,C1,C:  08/06/2006 18/09/2009  100% SP-060780 Telcordia ~ im  09/09/2009  CP#45 completed
## 1345 360010 OSA Rel-8 OSA8 1 Rel-8 S1,C5 23/08/2007  30/05/2008  100% SP-070692 Orange ng 30/08/2010 SP#40 maintenance &
[##| 1367 360032 Paging Permission with Access Contrc PPACR 1 Rel8 S1C1 12/06/2007 ~ 05/12/2008  100% SP-070501 NTT DoCoMc shi ~ 10/12/2008  CP#42 completed. Tri¢
#h 1370 490017 Conformance Test Aspects — Paging | PPAC_UEConTes: 1 Rel-8 R5 17/09/2010 ~ 10/12/2010  100% RP-100806 NTT DoCoMc com — 08/12/2010  RP#50 completed
#h 1371 380063 Charging for multi-phases services CHRGMPH 1 Rel8 Sl 06/12/2007 ~ 12/03/2008  100% SP-080053 Telecom Italii .it ~ 10/12/2008  SP#39 Stage 1 comple
#h 1373 380065 Home NodeB / eNodeB HomeNB 1 Rel8 SLCLC¢  06/12/2007 06/03/2009 100% SP-070952 Vodafone  son  11/03/2009 ~ CP#43 completed
[## | 1378 390033 UTRA HNB HNB 1 Rel-8 RP,S5 07/03/2008  04/06/2009 = 100% 10t applicable - - 03/06/2008 SP#44 completed
[##| 1383 430022 UTRA HNB — UE Conformance Testini HNB-UEConTest 1 Rel-8 R5 06/03/2009 ~ 04/06/2010 = 100% 10t applicable - - 01/06/2010  RP#48 FDD completec
[#| 1385 350015 |qwful Interception in the 3GPP Re|—8. Lis 1 Rel8 S3 12/03/2007  12/03/2009  100% SP-070238 BMWI, Verizc net  11/03/2009  SP#43 completed
#h 1386 390046 Generic Bootstrapping Architecture Pu GBAPush 1 Rel8 S3,C1,C¢  12/03/2008 06/03/2009 100% SP-080133 Ericsson om  20/02/2009  CP#43 completed
## 1390 34045 Requirements and Test methods for W RETEM_WB_T 1 Rel8 sS4 12/03/2008  11/12/2008  100% SP-080004 FT, Ericsson com  21/11/2008  SP#42 completed. SP#
#h 1391 34043 Extending PSS and MBMS User Servii PSS_MBMS OMT 1 Rel-8 S4 06/12/2007 ~ 11/12/2008 ~ 100% SP-070757 Ericsson com  21/11/2008  SP#42 completed. SP#
#h 1392 400028 Encoding formats, transport formats ar MTSI_eMHI 1 Rel8 S4,C3C¢  06/12/2007 12/03/2009  100% SP-080443 Ericsson, Qui 21/02/2009  TSG#43 completed
#h 1397 340063 Rel-8 Operations, Administration, Mair OAM8 1 Rel8 S5C1,C¢  07/06/2007 14/09/2012  89% TR30.818 - - 02/08/2010 -
#h 1416 350016 Rel-8 Charging Management small En CH8 1 Rel8 S5 16/03/2006  11/12/2008  100% TR30.818 - - 24/03/2009  SP#42 completed
#h 1421 380024 Conferencing enhancements for Mp in eMp 1 Rel8 C4 30/11/2007  05/12/2008 ~ 100% CP-080725 Huawei m - 02/08/2010  CP#42 completed
#h 1424 320014 Contact Manager for 3GPP UICC appl eUPHBOOK 1 Rel-8 C6 22/06/2006  05/12/2008  100% CP-080382 Gemalto m  24/03/2009 ~ CP#42 completed. CP:
## 1429 20068 LTE 1 Rel-8 RP,S5 25/09/2006  12/03/2009  100% RP-080747 NTT DoCoM ) 18/12/2009 RP#43 completed. Rol

Page 10




Study on Home (e)NodeB Security

ID ID Unique_ID Name Acronym wtlir |Release | Resource Start Finish % Hyperlink wi wi last modif (S Notes

_eve Names Complete rapporteur | port o] Otr 1, 2012

name -ma Nov Jan

#h 1444 25029 Rel-8 LTE — Terminal Conformance Te LTE-UEConTest 1 Rel-8 R5 01/06/2007 ~ 04/12/2009 100% 10t applicable - 01/06/2008  Testing for Feature UIl
[##| 1448 350040 Rel-8 Improvements of the Radio Inter Rinimps 1 Rel-8 RP 05/03/2007 ~ 06/03/2009 ~ 100% 10t applicable - - 24/03/2009 -
#t 1457 25125 Rel-8 Improvements of the Radio Inter RInimp-UEConTes 1 Rel-8 R5 01/06/2007  05/12/2008  100% 10t applicable - 01/06/2008 05/08: Linked to Featu
#h 1460 370035 Rel-8 RAN improvements RANImp 1 Rel-8 RP 04/06/2007 ~ 29/05/2009  100% 10t applicable - 09/02/2010 -
#h 1474 25126 Rel-8 RAN improvements - UE Confor| RANimp-UEConTe 1 Rel-8 RS 30/05/2008  17/09/2010 ~ 100% 1ot applicable - 01/06/2008  Linked to Feature UID_
##| 1486 360008 384 Mcps TDD MBSFN Integrated Mc MBSFN-DOB 1 Rel8 Rl 04/06/2007 ~ 05/12/2008  100% RP-081124 Ericsson  com  09/12/2008  RP#42 completed. WIL
##| 1487 440008 Conformance Test Aspects — 3.84 Mcy MBSFN_IMB_UEC 1 Rel8 R5 30/05/2009  19/03/2010  100% RP-090583 IPwireless  ‘om)  16/03/2010  RP#47 completed. Tes
#h 1488 50583 GERAN support for GERAN - 3G Long GELTE 1 Rel8 GP,GLC  08/09/2006 25/11/2011 100% GP-061757 Nokia, Nokia 25/11/2011  GP#41 completed. GP
#h 1493 55586 (J-TDOA Enhancement GUTEN 1 Rel8 GP 18/05/2007  16/11/2007  100% GP-070865 TruePosition :om)  30/05/2009  GP#36 completed U-T
[ 1404 50587 GAN Enhancements GANENH 1 Rel-8 GP 15/05/2007 ~ 04/09/2009  100% GP-071484 T-Mobile ~ m 28/09/2009  GP#37 completed. GP
#1407 50591 AolP (A-interface over IP) AolP 1 Rel-8 GPS4C.  03/01/2000 11/12/2008 100% GP-081361 China Mobile >m  03/12/2008  GP#40/TSG#42 compl
#| 1503 51147 New multicarrier BTS class MCBTS 1 Rel8 Gl 31/08/2007  29/08/2008  100% GP-071542 Alcatel-Lucer it.de 31/08/2008  GP#39 completed
[##| 1504 38001 Sypport for Additional Navigation Sate ANSS 1 Rel8 S1,G2 16/05/2008 ~ 11/12/2008  100% GP-081784 Qualcomm 1da  19/02/2009  GP#40 completed. Ali
#h 1508 51149 Conformance testing for the Latency R CTLATRED 1 Rel8 G1,G3ne  22/02/2008 05/03/2010 100% GP-080367 Ericsson om  05/03/2010  GP#45 completed
## 1511 53091 MS conformance testing of changes in PSHCT-MStest 1 Rel-8 G3new 22/02/2008  21/11/2008  100% GP-080411 Rohde & Sch :OM  22/11/2008  GP#40 completed
#h 1512 320001 (Small) Technical Enhancements and = TE8 1 Rel8 Al 01/01/2007 ~ 11/12/2008  100%  not applicable - 20/02/2009  SP#42 completed
#t 1513 521029 (|ETF) (Small) Technical Enhancemen TEI8_IETF_draft-ie 1 Rel-8 C1-IETF 01/01/2007  14/09/2012 50% not applicable Christer Holm com  06/12/2011 waiting for AD go ahea
##| 1514 400025 Test - (Small) Technical Enhancement TEIB_Test 1 Rel8 R5G3ne  07/03/2007 24/12/2010 100%  not applicable - - 07/12/2010 -
#H# 1515 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004  15/03/2006  100% SP-050181 NTT DoCoMc o.jp  24/03/2009 3 SP#38 stopped. 25/07;
[## | 1517 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLA LCS4_IWLAN 1 Rel8 S2 28/09/2007  28/09/2007  100% SP-060818 LG Electronic ;:om  24/03/2009 5> SP#35 stopped
2 | 1518 330010 Deleted - never approved- FBI Phase 2 FBI2 1 Rel8 S2 28/09/2007  28/09/2007  100% - Nokia Siemer 24/03/2009 3 SP#38 stopped
[## | 1519 330007 Deleted -Enhancements to BS30 Bearer service for V. BS30 1 Rel8 S1 15/03/2007  15/03/2007  100% SP-060484 3 y.uk  24/03/2009 3 SP#38 stopped (no suj
[## | 1520 370055 Deleted - IMS Enhancements Rel-8 IMS8 1 Rel8 S1 03/09/2007  14/12/2007  100% - Telecom ltalic 24/03/2009 3 SP#38 stopped
[## | 1521 400023 Deleted - Contact Manager Conformance Test specifi eUPHBOOK-Test 1 Rel8 C6 02/06/2008  19/03/2010  100% CP-080430 Comprion, Ge Seif ~ 09/03/2010 7 CP#47 work stopped/a
[## | 1524 53092 Deleted - MS conformance testing of Support of Conv. SCSAGBCT-MSte: 1 Rel-8 G3new 25/02/2008  04/09/2009  100% GP-080330 Nokia som  07/09/2009 3 GP#43 work stopped/c
[##| 1525 0 Release 8 Studies - 1 Rel8 CPGP,R  07/10/2005 12/11/2010 100% - - - 09/02/2010 -
[##| 1526 7026 Study on Customised Alerting Tone (C FS_CAT 1 Rel8 sl 07/10/2005  14/09/2006  100% SP-060474 China Mobile :om) ~ 31/08/2010  Spin-off Rel-8 Feature
##| 1527 7027 Styudy on Facilitating Machine to Machi FS_M2M 1 Rel8 sl 04/11/2005  08/03/2007  100% SP-050527 Siemens kel ~ 24/03/2008  SP#35 completed. Spi
#h 1528 31089 Stydy on Network Composition FS_NetComp 1 Rel8 S1 07/12/2005  12/12/2007  100% SP-060478 Nokia Siemer .eu)  24/03/2008  SP#38 completed
#h 1529 320024 Stydy on Requirements of IMS Multim¢ FS_MSconf 1 Rel8 S1 08/06/2006  12/09/2007  100% SP-060479 China Mobile :om) ~ 31/08/2010  SP#37 completed. Spil
#h 1530 320025 Stydy on support of a Public Warning ¢ FS_PWS 1 Rel8 S1 03/09/2007  14/03/2008 ~ 100% SP-080054 T-Mobile com  20/03/2008  SP#39 completed. Spil
#h 1531 330016 Stydy on Paging Permission with Acce FS_PPAC 1 Rel8 S1 28/09/2006  20/09/2007  100% SP-060785 NTT DoCoMc 2.jp) ~ 31/08/2010  SP#37 completed. Spil
##| 1532 340033 Stydy on Non-3GPP access Network § FS_N3GtoNsP 1 Rel8 Sl 06/12/2006 ~ 05/06/2008 ~ 100% SP-080318 Telefénica O: com  03/06/2008  SP#38 completed. Spil
##| 1533 340034 Stydy on Value Added Services for Shi FS_VAS4sMs 1 Rel8 sl 06/12/2006 ~ 07/12/2007  100% SP-060786 China Mobile ‘om) ~ 31/08/2010  SP#38 completed. Spil
##| 1534 340035 Stydy on Service continuity between n- FS_SMLSWLAN 1 Rel8 sl 06/12/2006 ~ 06/12/2007  100% SP-060936 NEC s.eu  31/08/2010  SP#38 completed
#h 1535 370086 Study on Services Alignment and Migr: FS_ServAl 1 Rel8 S1 06/12/2006  12/03/2008 ~ 100% SP-070126 Telefonica O: com  05/08/2010  SP#39 completed. Spil
#h 1536 32085 Study on 3GPP System Architecture E' FS_SAE 1 Rel8 S2,S3 03/12/2004  12/03/2009 ~ 100% SP-070163 Vodafone — 1ey  20/02/2009  SP#43 completed
#h 1540 320028 Stydy on Stage 2 aspects of IMS Servi FS_ISB_ST2 1 Rel8 S2 19/06/2006  18/09/2008  100% SP-060443 Telcordia ~ com  14/09/2008  SP#41 completed. No
#h 1541 7049 Stydy on IMS utilizing multicast bearer FS_MLTICAST-M. 1 Rel-8 S2 22/03/2006  06/12/2007  100% SP-060148 Nokia Siemer 24/03/2008  SP#38 completed
##| 1542 350051 Stydy on Multimedia Session Continuit FS_MMSC 1 Rel8 s2 26/04/2007  05/06/2008  100% SP-070818 LG Electronic 24/03/2008  SP#40 completed
#h 1543 380034 Stydy on centralized IMS service contr FS_ICS 1 Rel-8 S25S1 23/10/2006  12/03/2008  100% SP-070494  Ericsson m 20/03/2008  SP#39 completed
##| 1546 380078 Stydy on Architecture of IMS based Cu FS_CAT-Sw2 1 Rel8 S2 04/12/2007  18/09/2008  100% SP-070905 China Mobile ‘om) ~ 23/09/2008  SP#41 completed as R
## 1547 380085 FS_HNB_Sec 1 Rel-8 S3 20/12/2007  12/03/2009  100% SP-070783 Huawei com  11/03/2009 SP#43 completed. Link
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USSD message delivery and transfer t

ID ID Unique_ID Name Acronym wtlir |Release | Resource Start Finish % Hyperlink wi wi last modif (S Notes

_eve Names Complete rapporteur | port o] [Qtr 1, 2012

name -ma Nov | Jan

#h 1548 360015 Study on Transferring of emergency ce eCALLIBMS 1 Rel8 S4 07/12/2006  12/12/2007  100% SP-060935 Airbiquity ~ com  16/05/2008  SP#38 completed. Spil
#| 1549 35065 Study on Element Operations Systems OAM7-NIM-EOSF 1 Rel8 S5 07/06/2007 ~ 12/06/2008 ~ 100% SP-070307 China Mobile :om) ~ 28/04/2008  SP#40 completed. WIL
#| 1550 35074 Stydy on SA5 MTOSI XML Harmoniza OAMS-NIM-XML 1 Rel8 S5 10/05/2006  12/09/2007  100% SP-070305 Nortel com  15/10/2009  SP#37 completed. WIC
##| 1551 320006 Study on Common Profile Storage (CF OAM7-CPS 1 Rel8 S5 03/07/2006 ~ 07/06/2007 ~ 100% SP-060263 T-Mobile  le.at 17/03/2008  SP#36 completed. Spi
##| 1552 340036 Study on Management for LTE and SA FS_OAMLTE SA 1 Rel8 S5 07/12/2006 ~ 11/12/2008  100% SP-060753 Ericsson om  25/11/2008  SP#42 completed
##| 1553 350004 Stydy on Charging Aspects of 3GPP S FS_SAEcharg 1 Rel8 S5 02/04/2007 ~ 06/12/2007  100% SP-070174 Nokia Siemer com ~ 17/03/2008  SP#38 completed
#| 1554 7048 Study on AS-MRFC media server cont MRFC 1 Relk8 C1 22/03/2006 ~ 13/06/2008  100% CP-060180 Hewlett-Pack com  13/05/2008  CP#40 completed. Spi
#h 1555 350018 Stydy on IMS Restoration Procedures FS_IMS_RP 1 Rel8 C4 26/03/2007  30/05/2008  100% CP-070031  Ericsson com  29/05/2008  CP#40 completed. Spil
#h 1556 360030 Stydy on IMS Application Server Servic FS_IMS_ASIO 1 Rel8 C4 14/09/2007  12/09/2008  100% CP-070685 Alcatel-Lucer oftin  11/09/2008 ~ CP#41 completed. Lint
#h 1557 360031 Stydy on Customized Alerting Tone (C FS_.CAT_WC_CS 1  Rel8 C4 14/09/2007  12/09/2008  100% CP-070518 China Mobile com  01/09/2008  CP#41 completed. Spi
#| 1558 380023 Stydy on InterWorking Function betwe FS_MAP2Diam 1 Rel8 C4 30/11/2007  05/12/2008  100% CP-070760 Huawei com  22/11/2008  CP#42 completed. Spi
##| 1559 370041 Stydy on Scope of future HSPA Evolut FS_RAN-LCRTDD 1 Rel-8 R1 14/09/2007  30/05/2008  100% RP-070748 RITT IFei  12/06/2008  RP#40 completed
##| 1560 370042 Stydy on Synchronized E-DCH for UTF FS_RAN-Upiinksy 1 Rel-8 R1 14/09/2007  07/03/2008  100% RP-070678 Nokia Siemer com  26/06/2008  RP#39 completed
##| 1561 360016 Stydy on Improved network controlled FS_RAN-LTEmob 1 Rel-8 R4 04/06/2007 ~ 03/12/2007  100% RP-070511 Motorola ~ com  26/06/2008 ~ RP#38 completed
#h 1562 350039 Stydy on 3G Home NodeB/eNodeB ~ FS_RAN-HNBeNB 1 Rel-8 R4 05/03/2007 ~ 30/05/2008 ~ 100% RP-070257 Motorola ~ com  26/06/2008  RP#40 completed
#h 1563 50589 Study on A-interface over IP AINTIP 1 Rel8 GP 31/08/2007  22/02/2008  100% GP-071562 China Mobile com  03/03/2008  GP#37 completed. Spi
#h 1564 50590 Study on Multi-User Reusing-One-Slot MUROS 1 Rel8 GP 16/11/2007 ~ 12/11/2010  100% GP-072033 Nokia Siemer com  30/11/2010 ~ GP#48 completed as F
#| 1565 51148 Stydy on Optimized Transmit Pulse St WIDER 1 Rel8 Gl 16/11/2007 ~ 21/05/2010 ~ 100% GP-072026 ResearchInl com  27/05/2010 ~ GP#46 completed
#H# 1566 350017 Deleted - Study on Mobility between 3GPP-WLAN Intt FS_SM3GWLAN 1 Rel-8 S2 20/03/2007  18/09/2008  100% SP-070106 Orange 17/09/2008 1 SP#41 stopped. Draft”
2 | 1567 370044 Deleted - equals 340035 -FS on Service continuity be FSSCMobTowW 1 Rel8 S1 03/09/2007  14/12/2007  100% SP-070557 BT om  24/03/2009 3 SP#39 stopped
[## | 1568 380068 Deleted - Study on Evaluation of LCS Control Plane S FS_LCS_EPS 1 Rel-8 S2 14/01/2008  30/05/2008 = 100% SP-070819 SiRF 24/03/2009 ) SP#40 spin-off Feature
[## | 1569 380080 Deleted - Study on HS-PDSCH serving cell change et FS_RAN-HSPDSC 1 Rel-8 R4 17/12/2007  07/03/2008 = 100% RP-071044 Qualcomm 26/06/2008 3 RP#39 stopped (no TF
[## | 1570 390032 Deleted - Study on Dual-Cell HSDPA operation FS_RAN-DCHS 1 Rel-8 R1 15/08/2007  06/03/2009  100% RP-080228 Qualcomm lanz  17/03/2009 3 RP#43 stopped (draft "
[#| 1571 0 Release 7 Features - 1 Rel-7 CP,GP,R  02/05/2005 06/12/2007  100% - - - 09/02/2010 -
[#| 1572 732097 |dentification of Communication Servic ServiD 1 Rel7 S2S1,C1  02/05/2005 14/09/2007 100% SP-060293 Ericsson m 01/07/2008 ~ WID approved SP#28.
[##| 1577 32116 Sypporting Globally Routable User Agi GRUU 1 Rel7 S2,81,C1  14/11/2005 15/06/2007 100% SP-050633 ResearchIn| 1) 01/07/2008  SP#29 approved WID
#h 1581 7038 Multimedia Telephony Service for IMS MTS! 1 Rel7 S1,C1,S4  01/02/2006  15/06/2007 100% SP-060224 Ericsson m 25/06/2008 -
##| 1586 350147 \Myltimedia Telephony Service for IMS MTS-UEConTest 1 Rel-7 R5 19/09/2007  12/03/2009  100% RP-080605 Ericsson, Mo com  24/02/2009  RP#43 completed. Lin
#h 1587 377001 T|SPAN requirements for Multimedia T TMMTEL? 1 Rel7 s1 18/09/2007  06/12/2007  100% SP-070568 - 10/01/2008 -
#h 1588 387001 Maintenance of TISPAN release 1 cormr MCIMSTR1 1 Rel7 S2 18/09/2007  06/12/2007 ~ 100% SP-070915 Ericsson es  21/07/2008 -
[#| 1501 32045 pS domain and IMS impacts for suppo EMCL 1 Rel7 S2,S1,C1  18/09/2000 09/12/2011  100% SP-050604 Siemens hart  28/03/2003 - —
#h 1604 11065 |\MS Support of Conferencing IMSconf 1 Rel7 Cl1 04/11/2005  15/03/2007  100% CP-070120 Alcatel-Lucer 'om)  01/07/2008  CP#35 revised WID
#| 1605 34033 performance Characterization of VoIM VoIMS-PCVoIMS 1 Rel-7 S4 15/03/2005  06/12/2007 ~ 100% SP-050089 Alcatel-Lucer com ~ 10/01/2008 -
[##| 1606 31062 WLAN-UMTS Interworking Phase 2~ WLAN2 1 Rel7 S1,2 05/01/2004  07/06/2005  100% SP-030712 Telenor m 19/09/2006  Created at SP#27 bec:
#h 1609 32110 WLAN Interworking — Private Network WLANPNA 1 Rel7 S2,C1,C:  10/10/2005 26/09/2006  100% SP-050489 NEC ) 07/10/2005 -
#h 1615 32092 Enhancements to support QoS provisic WLANQOS 1 Rel7 S2,4C1  14/03/2005 09/03/2007  100% SP-050682 Samsung 18/07/2008  Moved from FS sectior
#h 1620 32079 |_gcation Services enhancements Lcs3 1 Rel-7 S1S2,GF  28/06/2004 17/12/2007  100% SP-040682 - 02/07/2008 -
[#| 1632 31084 MBMS Enhancements MBMSE 1 Rel-7 SLRLC:  11/07/2005 30/11/2007  100% SP-050389 China Mobile 1 25/06/2008 -
[##| 1638 400058 MBMS - UE Conformance Testing MBMSE_UEConT¢ 1 Rel-7 R5 01/06/2007 ~ 04/12/2009 100% 10t applicable - 01/04/2009  Linked to Rel-7 Featur
#| 1642 34038 \IBMS User Service Extensions MBMSUSE 1 Rel7 s4 07/12/2005  07/06/2007 ~ 100% SP-050838 FEricsson  com  29/05/2007 -
[##| 1643 31051 Advanced Global Navigation Satellite ¢ LCS3-AGNSS 1 Rel7 S1,GPR:  28/06/2004 31/08/2007 100% SP-040681 Alcatel n 25/06/2008 -
##| 1647 50581 A-GPS Minimum Performance GAGR 1 Rel7 GP 28/04/2006  31/08/2007  100% GP-060834 Spirent ‘om  12/09/2007 -
[## | 1648 31048 USSD-USIM 1 Rel-7 S1,C6 05/03/2004  12/08/2005  100% SP-040104 Axalto ) 10/09/2008 -
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#h 1651 31063 Combinational Services csics 1 Rel7 S1,S2C1  17/01/2005 06/03/2006  100% SP-050228 TeliaSonera m  02/07/2008 -
[#| 1656 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel7 s1C4 17/12/2004  05/12/2005  100% SP-040743 Nortel ) 18/07/2008 -
#h 1659 31088 |MS Service Brokering enhancements 'SB 1 Rel7 s1 07/12/2005  13/03/2006 ~ 100% SP-050830 Telcordia ~ com  25/03/2008  No CR submitted in rel
#h 1661 11045 Enhancements of VGCS for public aut/ EVGCS 1 Rel7 S1,C1,C¢  27/08/2004  15/06/2007 100% SP-040304 - 17/07/2006  Moved from Rel-6 UID,
#h 1667 11055 |mprovements of VGCS for parallel us¢ VGCS 1 Rel7 S1 15/03/2005  15/03/2007  100% SP-070167 - - 26/03/2007  Voice Group Call Servi
## 1673 31071 OSA Rel-7 OSA7 1 Rel-7 S1,C5 15/03/2005  08/06/2007  100% SP-050183 AePONA m 15/09/2005 -
[##| 1685 31053 Selective Disabling of UE Capabilities SDoUE 1 Rel7 S1,S2C1  24/01/2005 15/06/2007 100% SP-050182 Motorola 17/07/2008  Moved from FS sectior
#h 1689 7041 Network selection enhancements (NSF NSP-CR 1 Rel7 Sl 15/03/2006  15/06/2007  100% SP-060220 02 m o 22/03/2006 -
#h 1692 25048 Network selection enhancements (NSF NSP-CR_UEConT 1 Rel-7 RS 01/06/2007 ~ 05/12/2008 ~ 100% RP-080135 Nokia com  09/12/2008  RP#42 completed. Tes
#h 1693 32064 Access Class Barring and Overload Pr ACBOP 1 Rel7 s2C1 15/03/2004  08/09/2006  100% SP-040338 Vodafone  1ey  15/07/2008 -
#h 1699 32074 System enhancements for Fixed Broac FB! 1 Rel7 S253S5  05/11/2003 09/12/2011  100% SP-060145 - - 21/10/2004 - —
#h 1712 32081 Support of SMS over generic 3GPP [P SMSIP 1 Rel-7 S2,C4,C1  14/10/2004  14/06/2007 100% SP-060658 Huawei m  18/07/2008  SP#33 updated WID (r
#h 1718 32082 Eyolution of Policy Control and Chargii PSC 1 Rel-7 S2,85C:  14/10/2004  30/11/2007 100% SP-060217 Nokia m  18/07/2008  SP-29 approved WID.
#h 1727 32091 \/pjce Call Continuity between CS and VCC 1 Rel-7 S2,81,S5  31/12/2004  15/06/2007 100% SP-060292 Alcatel-Lucer 1) 21/07/2008  WID approved SP#27;
#h 1736 7046 One Tunnel solution for optimization o' OPTUNEL 1 Rel7 s2 27/03/2006  31/10/2007  100% SP-060819 Nokia m  15/07/2008 -
#t 1740 320029 CS| Terminating Session hand”ng CSltermS 1 Rel-7 S2,C1 08/06/2006  15/06/2007 = 100% SP-060437 Samsung ng 17/07/2008 Triggered by the abant
#h 1744 33022 | jberty Alliance and 3GPP Security Int( LibSec 1 Rel7 S3 10/03/2005 ~ 30/11/2006  100% SP-050145 Nokia com  16/07/2008 ~ WID approved SP#27.
#| 1745 33023 Tryst Requirements for Open Platform TrustoP 1 Rel7 S8 03/01/2005  30/11/2006  100% SP-040863 Nokia com  16/07/2008  WID approved SP#26.
#| 1746 33024 Development of UEA2 and UIA2 AIgUEA2 1 Rel7 S3 01/12/2004  09/12/2005 ~ 100% SP-040864 TeliaSonera com  16/07/2008  WID approved SP#26,
#| 1747 33026 | awful Interception in the 3GPP Rel-7 L-7A 1 Rel7 S8 28/06/2005  08/12/2005  100% SP-050237 BMWI ode  16/07/2008 -
#| 1748 33028 Key establishment between a UICC ar KeyEstUTerm 1 Rel7 S3 07/12/2005  28/09/2006  100% SP-050780 Gemalto com  10/01/2008 -
#h 1749 330008 NDS Authentication Framework Extens NDSAFTLS 1 Rel7 S3 28/09/2006  06/12/2006  100% SP-060507 Nokia com  16/07/2008  TLS profile is moved tc
[#| 1750 732030 Security enhancements SEC7 1 Rel7 S3,CLC¢  12/09/2005 30/11/2006  100% - - 16/07/2008 -
#h 1757 711052 |\|S Stage 3 IETF Protocol alignment  IMSProtoc 1 Rel7 Cl1 10/12/2004 ~ 14/03/2007  100% CP-060101 - 29/05/2007 TR 24.930: Signalling f
#h 1758 7043 |nteroperability between VGCS/VBS ar VGCSFlex 1 Rel7 C1,C4 22/03/2006  09/03/2007  100% CP-060102 Siemens m  21/07/2008  Voice Group Call Servi
#| 1761 13023 DJAMETER on the GGSN Gi interface D'AMGi 1 Rel7 C3 10/09/2004  08/12/2006  100% CP-060431 Vodafone ~ com  15/07/2008 -
7| 1762 13022 DIAMETER on the PDG Wi interface  DAMWi 1 Rel7 C3 10/09/2004  08/12/2006  100% CP-060432 Vodafone ~ com  15/07/2008 -
[#| 1763 13033 |nterworking between the 3GPP CS dc ExtSIPI 1 Rel7 C3 22/09/2006  22/07/2008  100% CP-070101 Siemens  com  17/04/2008 -
#h 1764 340047 ppU multiplexing at Nb Interface with | NbIPMux 1 Rel7 C3 04/12/2006  22/07/2008  100% CP-070105 Alcatel-Lucer ntfr ~ 04/05/2007 -
#h 1765 14012 Mp (MRFC - MRFP) interface Mp 1 Rel7 C4C1 13/02/2006  08/06/2007  100% CP-070246 Ericsson n 15/07/2008 -
#h 1770 340016 Routeing of MT-SMS via the HPLMN  SMSviaH 1 Rel7 C4C1 01/12/2006  09/03/2007  100% CP-070032 Vodafone  com  12/09/2007  WID approved in CP#:
#h 1771 350003 \obile Termination whilst the MS is m( MTmovMs 1 Rel7 C4 09/03/2007 ~ 31/05/2007  100% CP-070334 Alcatel-Lucer ntfr  29/05/2007 -
[##| 1772 743009 |S|M API for Java Card APIJAVA 1 Rel7 C6 14/03/2005  27/07/2007  100% CP-050145 Sun lans  12/09/2007 -
[##| 1773 440042 Rel-7 (U)SIM API Testing (TS 31.213) USIM_API_test 1 Rel7 C6 30/05/2009  19/03/2010  100% CP-090450 Sagem Orga com  09/03/2010 ~ CP#47 completed. Upc
##| 1774 330001 High speed interface between the UIC HS! 1 Rel7 C6 22/09/2006 ~ 30/11/2007  100% CP-070259 Gemalto OM  11/01/2008  Following ETSI publica
#h 1775 34030 Video Codec Performance Requiremer VICPer 1 Rel7 s4 03/01/2005 ~ 07/06/2007 ~ 100% SP-040836 Siemens com  29/05/2007 -
#h 1776 34032 Dynamic and Interactive Multimedia S¢ PIMS 1 Rel7 s4 15/03/2005 ~ 07/06/2007  100% SP-050195 Streamezzo com  29/05/2007 -
#h 1777 34034 3G-324M Video Telephony Call Setup VTCST! 1 Rel7 s4 08/06/2005 ~ 27/09/2006  100% SP-050404 Vodafone  o.uk ~ 29/11/2006 -
#h 1778 34035 Optimizations for Multimedia Telephon OMTIMS 1 Rel7 s4 28/09/2005  28/09/2005  100% SP-060226 Ericsson n 29/03/2007 -
#| 1780 34036 End-to-End Multimedia Services Perfo E2EMSPM 1 Rel7 s4 28/09/2005  15/03/2007  100% SP-050433 China Mobile com  08/03/2007 -
7| 1781 34039 packet Switched Streaming Enhancen PSSe 1 Rel7 s4 08/06/2006 ~ 07/06/2007  100% SP-060361 Ericsson ~ com  29/05/2007 -
#h 1782 35041 Rel-7 Operations, Administration, Mair OAM? 1 Rel7 S5 02/09/2005  26/06/2007  100% TR 30.817 Huawei m  29/03/2007 -
h 1810 320007 Rel-7 Charging Management small En CH? 1 Rel7 S5 22/05/2006  14/06/2007  100% TR30.817 Orange m  09/03/2009 -
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#h 1813 2468 Multiple-Input Multiple-Output (MIMO) MIMO 1 Rel7 RLRS 14/03/2003  07/03/2008 100% RP-030192 Alcatel-Lucer m 25/06/2008  Completed Sep 2007;
#h 1820 20028 Rel-7 Improvements of the Radio Inter Rinimp 1 Rel7 RP 15/09/2004  04/06/2007  100% - - 25/06/2008  Generic feature
#t 1835 25025 Rel-7 Improvements of the Radio Inter RInimp-UEConTes 1 Rel-7 R5 11/11/2005  12/09/2008  100% 10t applicable - 01/06/2008 Linked to Feature UID_
#h 1844 20029 Rel-7 RAN improvements RANImp 1 Rel7 RPS5 15/12/2004 ~ 15/06/2007 ~ 100% - - - 25/06/2008  Generic feature
#h 1859 25026 Rel-7 RAN improvements - UE Confor| RANimp-UEConTe 1 Rel-7 RS 20/09/2006  18/09/2009  100% 10t applicable - 27/07/2010  Linked to Feature UID_
#h 1866 20014 7,68 Mcps TDD option VHCRTDD 1 Rel-7 RLR2R:  15/09/2004  14/09/2007 100% RP-060119 IPwireless 1) 27/07/2010  RP#31 completed
#h 1873 20035 3,84 Mcps TDD Enhanced Uplink EDCHTDD 1 Rel7 RP 15/03/2005  15/09/2006  100% RP-050100 IPwireless — m 27/07/2010  RP#33 completed
#h 1879 20055 128 Mcps TDD Enhanced Uplink LCRTDD-EDCH 1 Rel7 RLR2R:  15/03/2006 12/09/2008 100% RP-060202 CATT Hu  27/07/2010 ~ RP#35 completed
#h 1885 490016 Conformance Test Aspects — Multiple LCRTDD_MB_MF. 1 Rel-7 R5 17/09/2010  16/09/2011  100% RP-100805 CATR cn)  06/09/2011  RP#53 completed. Cor
#h 1886 50118 \MS Antenna Performance Evaluation M APEMR 1 Rel7 GP 28/01/2005  16/11/2007  100% GP-050284 TeliaSonera com  19/05/2008  GP#36 completed for F
|#| 1887 50119 | ower 700 MHz Inclusion in the GERA GSM710 1 Rel7 GP 03/01/2005 ~ 30/06/2006  100% GP-050543 UTC n 19/09/2006 -
[##| 1801 50564 Sypport of Conversational Services in  SCSAGB 1 Rel7 GP 08/04/2005 ~ 31/08/2007  100% GP-061501 Ericsson m 20/05/2007  Originally started Nov.
#h 1897 50565 Addition of new frequency band to GS| TGSM810 1 Rel7 GP 08/04/2005 ~ 31/08/2007  100% GP-050945 Huawei m - 29/05/2007 -
#h 1901 50567 Handover of dedicated and shared res HODSRDTM 1 Rel7 GP 08/04/2005 ~ 17/11/2006  100% GP-050979 Nokia m  19/09/2006  GP#30 completed. Sta
[#| 1905 50569 Mobile Station Receive Diversity (DAR MSRD2 1 Rel-7 GP 11/11/2005  16/11/2007  100% GP-061491 Nokia m  19/05/2008  GP#36 completed
#h 1910 50579 Downlink Dual Carrier GDCDL 1 Rel7 GP 20/01/2006  04/09/2009  100% GP-061331 Nokia Siemer ik 01/04/2009  GP#35 completed
[## | 1914 50580 Support of SIGTRAN in GERAN GSIGT 1 Rel-7 GP 20/01/2006  30/06/2006  100% GP-060450 Ericsson com  02/04/2009 GP#30 completed
#h 1915 50582 | atency Reductions LATRED 1 Rel7 GP 30/06/2006  31/08/2007  100% GP-061519 Ericsson m  12/09/2007  GP#35 completed
#| 1918 52147 pS Handover between GERAN/UTRAI GUGAN 1 Relk7 G2 30/06/2006 ~ 16/02/2007  100% GP-061349 Ericsson ~ com  15/12/2008  GP#33 completed
[##| 19019 50584 Higher Uplink performance for GERAN HUGE 1  Rel7 GP 08/09/2006  20/05/2011  100% GP-071083 Nokia Siemer om  26/07/2010  GP#39 completed
#h 1926 50121 REduced symbol Duration, Higher Ord REDHOT 1 Rel7 GP 17/11/2006  20/05/2011  100% GP-071080 Ericsson, Not n 15/12/2008  GP#38 completed
#h 1931 60110 (Small) Technical Enhancements and = TE”7 1 Rel7 Al 26/03/2007  26/03/2007  100%  not applicable - - 20/04/2006 -
#h 1932 25030 Test - (Small) Technical Enhancement TEI7_Test 1 Rel7 R5 02/06/2006  28/11/2007  100%  not applicable - - 26/05/2010 -
#t 1933 32113 Deleted - PS domain and IMS support for IMS Emergt IMS-EMER 1 Rel-7 S2 23/06/2006  21/09/2006  100% SP-050604 Nokia om  22/12/2005 ) Approved at SP#29
[ ## | 1936 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006  06/01/2006  100% - - 30/05/2002 3 -
[## | 1939 32078 Deleted - IMS Phase 3 - 1 Rel-7 S2 06/01/2006  06/01/2006  100% - - 09/09/2004 5 -
2 | 1940 701216 Deleted - Improvements of Radio Interface RInimp 1 Rel-7 RP 15/09/2004  15/09/2004  100% {_Work Items - 08/07/2004 4 Stage 2 description of
2 | 1941 14018 Deleted: Generic User Profile Phase 2 - 1 Rel-7 C4 08/08/2005  30/06/2006  100% - - 09/03/2005 7 Created at TSG#27 by
[ ## | 1942 42003 Deleted - Stage 3 - Common objects - 1 Rel-7 C4 08/08/2005  30/06/2006  100% TP-020275 - 09/03/2005 7 No progress in CN4#2i
[#| 1943 0 Release 7 Studies - 1 Rel-7 CP,GP,R  28/06/2004  17/09/2007  100% - - 09/02/2010 -
[#| 1044 31082 Stydy on Multimedia Telephony Capak MITE 1 Rel7 S1 11/07/2005 ~ 31/07/2006  100% SP-050387 Ericsson com  01/07/2008  Spin-off Feature UID_3
#h 1945 31050 Stydy on Behaviour of Multi system UE BMSU 1 Rel7 S1 28/06/2004  15/12/2005 ~ 100% SP-050502 Qualcomm  com  27/06/2008 -
##| 1946 31055 Stydy on Combining CS calls and IMS 'RTSD-CS_IMS 1 Rel7 sl 28/06/2004  17/03/2005 ~ 100% SP-040467 TeliaSonera com  27/07/2010 -
#1947 31059 Study on All-IP Network FS_AIPN 1 Rel7 s1 28/06/2004  16/03/2005 ~ 100% SP-040303 NTT DoCoMc 2.jp) ~ 31/08/2010  07/08 Moved to Rel-7 i
#| 1948 31075 Stydy on Videotelephony teleservice  VidTel 1 Rel7 sl 01/03/2005  17/01/2006 ~ 100% SP-050506 T-Mobile ~ :at  27/06/2008 -
#h 1949 31073 Styudy on Network Selection Principles NetSel 1 Rel7 s1 15/03/2005  08/12/2005  100% SP-050227 02 com  27/06/2008  Spin-off Feature Netwc
#h 1950 31041 Stydy on Multimedia Priority Service ~ PRIOR-MM 1 Rel7 S1 28/03/2003  30/06/2006  100% SP-060329 Telcordia ~ :om) 31/08/2010  Spin-off Feature PRIOI
#h 1951 31083 Stydy on Transferring of emergency Ci eCALL 1 Rel7 S1 11/07/2005 ~ 31/03/2006  100% SP-050388 Motorola ~ m  31/08/2010 -
#h 1952 32073 Stydy on Enhancement of E2E QoS QoS7 1 Rel7 S2 28/06/2004  15/09/2005 ~ 100% SP-040326 Huawei ksa  30/06/2008 -
##| 1953 35066 Study on SOAP/HTTP IRP Solution Se OAM7-NIM-XML 1 Rel7 S5 02/09/2005  07/12/2006  100% SP-050610 Nortel om)  27/07/2010  SP#34 completed
##| 1954 35067 Stydy on Itf-N Implementation Conforn OAM7-NIM-ICS 1 Rel7 S5 02/09/2005  15/03/2007  100% SP-050609 China Mobile :om) ~ 29/03/2007  SP#35 completed
#| 1955 35068 Stydy on IRP Information Model OAM7-NIM-IM 1 Rel7 S5 02/09/2005  15/03/2007  100% SP-050611 Motorola ~ m  27/07/2010  SP#35 completed
## 1956 7034 BSNbIP 1 Rel-7 C3 10/03/2006  09/03/2007  100% CP-060438 Siemens com  27/07/2010 Moved to FS at CT32 (
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#h 1957 14019 Study on Routeing of MT-SMS via the SMS7 1 Rel7 C4 07/10/2005  01/12/2006  100% CP-060701 Vodafone  com  30/06/2008  Previously known as "<
[#| 1958 7025 Stydy on the TCAPsec Gateway conce SEC7-TCAP 1  Rel7 C4 28/10/2005  10/03/2006  100% CP-050687 Siemens 3de  01/07/2008 TR 29.800 content mo\
[#| 1959 7050 Study on using M2PA in 3GPP networl FS-M2PA 1 Rel7 C4 22/03/2006  08/06/2007  100% CP-060698 China Mobile com ~ 01/07/2008 -
[##] 1960 320018 Styudy on Support of (G)MSC-S - (G)M NesIiP 1 Rel7 C4 15/05/2006 ~ 14/09/2007  100% CP-070034 Vodafone — m 01/07/2008 -
[##| 1963 20023 Stydy on Evolved UTRA and UTRAN  RANFS-Evo 1 Rel7 RP 15/12/2004  15/09/2006  100% RP-040461 NTT DoCoMc ).JP  23/06/2008  RP#33 (Sep 2006) cor
[#| 1964 20034 Stydy on Performance Evaluation of th RANFS-HSTrains 1 Rel-7 R4 15/03/2005  15/06/2006  100% RP-050146 Vodafone ~ com  23/06/2008 ~ RP#32 (Jun 2006) con
[##| 1965 20041 Study on UTRA Tower Mounted Ampli RANFS-TMA 1 Rel7 R4 15/06/2005  14/03/2006  100% RP-050387 Ericsson ~ com  27/07/2010  RP#31 (Mar 2006) con
[#| 1966 20044 Stydy on Continuous connectivity for p RANFS-cont-packe 1 Rel-7 R1 15/03/2005 ~ 14/09/2005 ~ 100% RP-050391  Siemens com  23/06/2008  RP#29 (Sep 2006) cor
[#| 1967 20051 Stydy on Improvement of the Multimec RANFS-MBMSImp 1 Rel-7 R2 15/12/2005 ~ 15/12/2006  100% RP-050746 LG Electronic com  23/06/2008  RP#34 (Dec 2006) cor
[#| 1968 20052 Stydy on Performance Improvements | SMALLCELLS 1 Rel7 R4 15/12/2005 ~ 15/06/2006  100% RP-050782 Cingular rant  23/06/2008  RP#32 (Jun 2006) clos
[#| 1969 20053 Study on Further Improved Performan¢ RANFS-IC 1 Rel7 R4 15/12/2005  04/06/2007  100% RP-050880 Cingular rant  23/06/2008  RP#36 (May 2007) cor
[#| 1970 20065 Study on Scope of future FDD HSPA E RANFS-HSPAEvo 1 Rel7 RP 15/03/2006  17/09/2007  100% RP-060217 Cingular om)  23/06/2008  RP#37 (Sep 2007) cor
[#| 1971 330013 Study on Dynamically reconfiguring a F FSUEPow 1 Rel7 R4 22/06/2007  22/06/2007  100% RP-060641 Nokia com  23/06/2008  RP#37 (Sep 2007) cor
7| 1972 50568 Study on Future GERAN Evolution FGE 1 Rel7 GP 08/04/2005  16/02/2007  100% GP-051052 Nokia com  08/03/2007  GP#33 completed
[#| 1973 50120 Stydy on GAN Enhancements EGAN 1 Rel7 GP 31/08/2007 ~ 31/08/2007  100% GP-062298 T-Mobile com  29/05/2007  GP#35 completed
[## | 1974 31054 Deleted - Study on IMS with real time services deploy IRTSD 1 Rel-7 S1 28/06/2004  12/09/2005  100% SP-040465 - 27/06/2008 ) -
[## | 1975 31077 Deleted - Covered by SI - Personal Network (PN) anc PNPAN 1 Rel-7 S1 08/12/2005  20/12/2005  100% SP-050386 Vodafone om  22/12/2005 ) -
[## | 1976 7011 Deleted - Study on Personal Network and Personal A° PNPAN 1 Rel-7 S1 20/10/2006  20/10/2006  100% - - 16/02/2006 1 Moved from FS sectior
2 | 1977 31078 Deleted - Covered by SI - Multimedia Telephony Cap: MITE 1 Rel-7 S1 08/12/2005  20/12/2005  100% SP-050387 Ericsson om  22/12/2005 ) -
2 | 1978 31079 Deleted - Covered by Sl - Transferring of emergency eCALL 1 Rel-7 S1 08/12/2005  08/12/2005  100% SP-050388 Motorola om  22/12/2005 ) -
[## | 1979 31080 Deleted - Covered by SI - MBMS Enhancements MBMSE 1 Rel-7 S1 08/12/2005  08/12/2005  100% SP-050389 China Mobile :om  22/12/2005 J -
[## | 1980 31087 Deleted - Study on Customised Alerting Tone (CAT) F CAT 1 Rel-7 S1 30/06/2006  30/06/2006  100% SP-050607 - 22/03/2006 1 Awaiting MCC SA3 inp
[## | 1981 320017 Deleted - Study on LCS architecture for I-WLAN (covt IMS-SE 1 Rel-7 S2 08/12/2006  08/12/2006  100% - LG Electronic :om  19/09/2006 3 -
[## | 1982 732028 Deleted - IMS security extensions (covered by UID33! IMS-SE 1 Rel-7 S3 08/12/2005  08/12/2005 100% SP-050395  Ericsson om  22/12/2005 ) -
[ ## | 1983 32029 Deleted - Study on applicability of GALILEO for LCS  Galileo 1 Rel-7 S2 30/06/2005  30/06/2005  100% SP-020541 - 08/09/2004 5 -
2 | 1986 32076 Deleted - Study on Stage 2 (IMS services using CS bt IRTSD-IMSCS 1 Rel-7 S2 28/06/2004  12/09/2005  100% SP-040479 Nortel son  26/06/2008 ) SP-30: S2 has no inter
2 | 1987 32099 Deleted - VoIMS bearer related enhancements VoIMS 1 Rel-7 S2 21/07/2006  21/07/2006  100% - - 25/06/2008 2 Created by MCC to grc
2 | 1989 32112 Deleted - Study on IMS enhancements and optimizatic IMS-RT 1 Rel-7 S2 10/10/2005  01/06/2007  100% SP-050492 Ericsson om  22/06/2007 5 abandoned at 65%
[ ## | 1990 32117 Deleted - Study on Terminating Session handling CSlterm 1 Rel-7 S2 09/01/2006  29/12/2006  100% SP-050811 Samsung 30/06/2008 2 SP#32 Jun 2006 Study
[## | 1991 34040 Deleted - Study on Transferring of emergency call dat eCALLIBMS 1 Rel-7 sS4 22/06/2007  22/06/2007  100% SP-060935  Airbiquity om  22/06/2007 3 SP-38 stopped
[## | 1992 35045 Deleted - Study on IRP usage scenarios OAM-Study 1 Rel-7 S5 02/09/2005  07/12/2006  100% SP-050303 Lucent - 29/03/2007 2 -
[## | 1993 360009 Deleted - Study on Interference Cancellation for UTR/ RANFS-InterfCanc 1 Rel-7 R4 28/03/2007  28/03/2007  100% - - 10/01/2008 3 Deleted. Same as FS ¢
2 | 1994 50552 Deleted - Study on enhanced support of Video Telept VIDGER 1 Rel-7 GP 30/06/2006  30/06/2006  100% GP-042221 Ericsson som  09/03/2006 2 FS CLOSED at G#28 (
[##| 1995 0 Release 6 Eeatures - 1 Rel-6 NP,GP,F  28/06/2002 30/12/2005 100% - - 09/02/2010 -
[##| 1996 1216 Rel-6 Improvements of Radio Interface Rinimp 1 Rel-6 R2R4R!  14/08/2000 01/12/2006 100% | Work ltems - 08/07/2004 -
[#| 2010 3 Rel-6 RAN Feasibility Studies - 1 Rel6 RP 14/08/2000  14/03/2005 100% tems History - 07/12/2003 -
[#| 2021 20003 FDD Enhanced Uplink EDCH 1 Rel-6 R2RLR¢  15/03/2004  14/09/2007 100% | Work Iltems Ericsson m 08/07/2004 -
[## | 2028 9 Rel-6 RAN improvements RANimp 1 Rel-6 RP,S5 09/09/2002  14/03/2005 100% | Work Items - - 08/07/2004 Generic feature
[#| 2042 32023 | gcation Services enhancements 2 Lcs2 1 Rel6 S2,S5N4  15/01/2001  16/12/2004 100% SP-030127 - - 08/07/2004 -
[##| 2065 1571 Rel-6 Security enhancements SEC1 1 Rel6 S3 03/01/2001 ~ 26/11/2004  100% SP-000421 Vodafone — im  08/08/2011  SP#9 approved WID
[##| 2072 33020 Network Domain Security; MAP applici MAPSEC 1 Rel-6 S3 06/07/2004  29/12/2004  100% SP-040280 Vodafone ~ com  08/08/2011  SP#19 approved WID.
[##| 2073 32021 |\MS Phase 2 IMS2 1 Rel-6 S1,52,S3  28/08/2000 14/09/2007 100% - - - 08/07/2004 -
[#| 2108 32063 3GPP Enablers for services like Push 1 PoC 1 Rel6 S2,54S5  08/09/2003 09/06/2005 100% SP-030384 Ericsson na  08/07/2004 -
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Reorganisation of CS Data Specificatic

ID ID Unique_ID Name Acronym wtlir |Release | Resource Start Finish % Hyperlink wi wi last modif (S Notes
_eve Names Complete rapporteur | port o] [Qtr 1, 2012
name -ma Nov | Jan
#h 2113 32062 Stydy on Interworking aspects and mig Pv4IMS 1 Rel6 S2 08/09/2003  25/06/2004  100% SP-040327 Siemens nski  18/11/2009 -
#h 2114 11032 |nteroperability and Commonality betw MSCOOP 1 Rel6 S2 16/09/2002  12/12/2003  100% - - 08/07/2004 -
#h 2118 1365 Support of Push Services PUSH 1 Rel6 Sl 03/01/2001  27/02/2004  100% SP-000669 NTT Comwar da  19/01/2005  Changed from FSto a
#h 2121 42009 Multimedia Messaging (MMS) enhanct MMS6 1 Rel-6 T2,S1,S4  15/08/2002 07/12/2005 100% TP-030175 Siemens DE  06/12/2004 -
#h 2130 42005 Rel-6 MEXE enhancements MEXE6 1 Rel6 T2 08/03/2002  06/06/2003  100% - - 21/03/2002 -
|##| 2133 2062 Sybscription Management SuM 1 Rel6 S5 20/09/2002  17/03/2005 ~ 100% SP-040763 T-Mobile  leat 13/01/2006  SP#27 03/2005 comple
#h 2134 2499 Presence Capability PRESNC 1 Rel-6 S1,2,S3  19/03/2001 07/12/2005 100% SP-010064 Motorola Ido  08/09/2004  merged "Presence Ser
#h 2142 50056 Enhanced A/Gb feasibility study AGbENFS 1 Rel6 GP 30/08/2002  08/11/2002  100% GP-022565 Vodafone  k 18/11/2009 -
#h 2150 50063 Flexible Layer One for GERAN FLOGER 1 Rel6 GP,S3 03/01/2000  25/06/2004  100% GP-021018 Nokia m  16/09/2003 -
#h 2168 50041 Uplink TDOA feasibility study TDOAF 1 Rel6 GP 30/11/2001  28/06/2002  100% GP-012794 TruePosition :om) — 24/04/2003 -
#h 2169 2544 Multimedia Broadcast and Multicast Se¢ MBMS 1 Rel6 S1,S2S3  11/05/2001  07/03/2008 100% - - - 04/02/2009  Title renamed at SP#1
[##| 2204 31006 Speech Recognition and Speech Enak SRSES 1 Rel6 S1 08/10/2001 ~ 30/12/2005 ~ 100% SP-010572 - 08/09/2004 -
#h 2210 31008 Generic User Profile Rel-6 GuP 1 Rel-6 S1,3 08/10/2001  03/03/2005  100% SP-040515 - - 28/03/2003 -
[##| 2216 31010 Digital Rights Management DRM 1 Rel6 S1 08/10/2001  28/05/2004  100% SP-010577 - 11/10/2001  Foreseen start and cor
#h 2222 31012 WLAN-UMTS Interworking Rel-6 WLAN 1 Rel6 S1,52,S3  03/01/2000 22/09/2005 100% SP-030712 Telenor m 12/03/2004 -
#h 2233 31015 Priority Service PRIOR1 1 Rel6 Sl 30/05/2002  26/09/2003  100% SP-010523 Telcordia 1) 31/08/2010 -
#h 2237 31018 Network Sharing NTShar 1 Rel6 SLS2N1  20/01/2003 10/03/2006  100% SP-010739 T-Mobile k 10/11/2009 -
#h 2244 32016 QoS Improvements Qos1 1 Rel6 S2N3 15/07/2002  08/12/2004  100% SP-010719 Nokia 24/01/2002
#h 2248 33002 Sybscriber certificates SEC1-SC 1 Rel-6 S3,S2N1  25/02/2002 08/12/2004 100% SP-010622 Nokia m  08/08/2011  SP#14 approved WID
[##| 2254 15010 Rel-6 OSA enhancements 0SA3 1 Rel6 N5 31/10/2002  10/03/2005  100% NP-040351 Alcatel Ifr  13/01/2005  CN#25: Updated WID
[##| 2265 50401 Addition of frequency bands to GSM (1 TAPS 1 Rel6 GP 28/06/2002  28/01/2005  100% GP-022072 Nokia ien 09/03/2005 -
#h 2270 50130 Seamless support of streaming service SSStrea 1 Rel6 GP,S3 03/01/2000  17/06/2005  100% GP-022561 Vodafone ez  14/01/2004 -
#h 2285 34300 performance characterisation of defau CODCAR 1 Rel6 S4 13/09/2002  10/06/2004  100% SP-020433 Nokia com  08/09/2004 -
[#| 2286 31030 Stydy on Privacy Capability PrivCap 1 Rel6 S1 10/11/2003 ~ 03/03/2004  100% SP-020579 Lucent om) 31/082010 -
#h 2287 35010 Rel-6 Operations, Administration, Mair OAM 1 Rel6 S5 12/09/2002  11/03/2005  100% SP-040766 Motorola - 13/01/2005  SP#26: Updated WID
#h 2295 35016 Rel-6 Charging Management CH 1 Rel6 S5 21/11/2002  09/06/2005 ~ 100% SP-040773 T-Mobile ~ de  13/01/2006  SP#28 Target 09/2005
#h 2313 1800 Rel-6 UICC/USIM enhancements and USAT1 1 Rel6 T3 25/09/2000  10/03/2005 ~ 100% not needed - 01/12/2000 -
[##| 2324 34022 packet Switched Streaming Services F PSSrel6 1 Rel6 S4S1 18/11/2002  07/12/2005  100% SP-020685  Ericsson n 13/11/2009 -
#h 2327 34023 AMR-WB extension for high audio qua AMRWB+ 1 Rel6 S4 13/12/2002  07/12/2005  100% SP-030083 Nokia com  13/01/2006 TR thc by Sept. 05
#h 2328 34027 Codec Enhancements for Packet Swit¢ CEPSCM 1 Rel6 S4 16/03/2004 ~ 16/12/2004  100% SP-040066 Nokia com  06/12/2004 -
[#| 2329 34028 3G-324M Improvements 3G-324MI 1 Rel6 S4 16/03/2004  16/12/2004  100% SP-040067 Ericsson com  06/12/2004 -
#h 2330 51101 Sjngle Antenna Receiver Interference ( SAIC 1 Rel6 GP,G1 15/11/2002  25/06/2004  100% GP-023400 Cingular rant  18/11/2009 -
#h 2331 12006 Enhancement of dialled service for CA EDCAMEL 1 Rel6 SIN2N4  28/03/2003 31/12/2003 100% SP-020818 Samsung  m 13/11/2009 -
[##| 2333 32060 Stydy on Bandwidth and resource savi BARS 1 Rel6 S2 01/06/2003 ~ 16/06/2004 ~ 100% SP-030308 - 08/07/2004 -
#h 2334 50600 Multiple TBF in A/Gb mode MULTBF 1 Rel-6 GP,G2 05/04/2002  28/01/2005  100% GP-021263 Ericsson e 13/01/2006  GP#17 Nov 2003 Move
#h 2340 50096 | Alignment between the test-regimes fo ALTERE 1 Rel6 G3new 20/08/2003  02/09/2005 ~ 100% GP-032236 Ericsson 13/01/2006 -
#t 2342 50444 Addition of U-TDOA in the CS domain YTDOACS 1 Rel-6 GP 21/11/2003  23/04/2004  100% GP-032773 TruePosition :om)  12/03/2004 Completed, except for
[#| 2343 50445 Addition of U-TDOA in the PS domain UTDOAPS 1 Rel6 GP 27/06/2003  12/11/2004  100% GP-032774 TruePosition :om)  06/12/2004 -
[#| 2344 50101 Downlink Advanced Receiver Perform: DARP 1 Rel6 GP 21/11/2003  02/09/2005 ~ 100% GP-041966 Nokia m  13/01/2006 -
[##| 2354 50109 Reduction of PS service interruption in PSintDT™ 1 Rel-6 G2 21/11/2003  24/06/2005  100% GP-032548  Siemens ik 13/01/2006 -
##| 2360 12008 CAMEL prepay interworking with SCU| SCCAMEL 1 Rel-6 N4N3,S1  08/12/2003  05/10/2004 100% NP-030584 Nokia Som  13/11/2009 -
#h 2361 31046 Circuit Switched Video and Voice Serv CS_VSS 1 Rel-6 S2C1 12/01/2004  02/09/2005  100% SP-040331 Vodafone  son  08/07/2004 -
[ ## | 2368 13024 CS Data 1 Rel-6 N3 19/11/2004  08/12/2004  100% NP-040563 Siemens com  09/03/2005 Created at TSG#27 as

Page 16




ID ID Unique_ID Name Acronym wtlir |Release | Resource Start Finish % Hyperlink wi wi last modif (S Notes

_eve Names Complete rapporteur | port o] [Qtr 1, 2012

name -ma Nov | Jan

#h 2369 50553 Generic Access to A/Gb Interface (GA/ GAAI 1 Rel6 GP 25/06/2004  20/01/2006  100% GP-042247 Motorola 13/01/2006 -
#h 2374 50559 Support of PS Handover for GERAN A SPSHAGB 1 Rel-6 GP,G2 03/11/2003 ~ 24/08/2005  100% GP-051160 Ericsson m 13/01/2006  Replaces SCSAGB- O
#h 2378 33018 Stydy on (U)SIM Security Reuse by Pe - 1 Rel6 S3 03/07/2003 ~ 26/12/2003  100% SP-030341 Toshiba om)  09/08/2011  SP#20 approved WID
#| 2379 33021 Study on Security for early IMS SEC-IMS 1 Rel6 S3 01/10/2004 ~ 28/03/2005  100% SP-040691 Vodafone ~ com  09/08/2011  SP#24 approved WID.
#| 2380 60111 (Small) Technical Enhancements and = TEI6 1 Rel6 Al 02/06/2006 ~ 02/06/2006 ~ 100% - - 06/05/2008  "Joker" W, to be used
#| 2381 25019 Test - (Small) Technical Enhancement TEI6_Test 1 Rel6 R5T1 02/06/2006 ~ 06/05/2008  100% 5 Work Items - 06/05/2008  "Joker" W, to be used
#t 2382 31029 Deleted - Study of Feature Interactions Requirements FINTER 1 Rel-6 S1 16/09/2004  16/09/2004  100% SP-020578 - 02/03/2010 5 SP#25 stopped
[## | 2383 50563 Deleted - Enhancements of VGCS in public networks EVGCS 1 Rel-6 GP,G2 24/08/2005  02/09/2005 100% GP-041837 Siemens ).uk 21/04/2005 5 GP#26 moved to Rel-7
[## | 2384 50500 Deleted - Support of Conversational Services in A/Gb SCSAGB 1 Rel-6 GP,N1 21/11/2003  19/02/2004  100% GP-030443 Ericsson om)  02/03/2010 3 -
[## | 2391 2 Deleted - Rel-6 Evolutions of the transport in the UTR  ETRAN 1 Rel-6 RP 31/12/2003  31/12/2003 = 100% I _Work Items Alcatel rau  08/07/2004 2 Generic feature
[#| 2392 0 Release 5 Eeatures - 1 Rek5 NP,GP,F  30/03/2001  28/06/2002 100% - - 09/02/2010 -
[##| 2393 625 |P transport in the UTRAN ETRAN-IPtrans 1 Rel5 R3 17/07/2000  29/03/2002  100% RAN Wis Alcatel won  12/12/2001 -
#| 2394 2455 FS on Usage of SUA Ss7IP 1 Rel5 N4 12/03/2001  21/12/2001  100% NP-010460 - 12/12/2001 -
#h 2395 2476 High Speed Downlink Packet Access HSDPA 1 Rel5 R2,R5 02/04/2001  09/03/2007 ~ 100% RAN Wis Motorola tla  10/12/2001 -
#h 2402 501216 Rel-5 Improvements of Radio Interface Rinimp 1 Rel-5 RP 14/08/2000  30/08/2002  100% RAN Wis - 11/10/2001 -
#h 2415 500009 Rel-5 RAN improvements RANimp 1 Rel5 RP 16/03/2001 ~ 09/03/2007 ~ 100% RAN Wis - 21/06/2002 -
#t 2433 23004 UTRAN Sharing in Connected Mode NETSHARE 1 Rel-5 R3 03/12/2001  03/09/2002 100% - Ericsson json  08/11/2002 Formerly 'Shared Netw
#h 2434 1273 Provisioning of IP-based multimedia se MS 1 Rel-5 S1,82,S3  03/01/2000 01/12/2006 100% SP-000216 Openwave Ido  28/02/2002 -
#h 2510 34001 Extended Transparent End-to-End PS PSSE 1 Rel5 sS4 03/01/2002  17/03/2003 ~ 100% SP-010392 Ericsson n 28/02/2002 -
#h 2515 501637 Rel-5 OSA enhancements 0sA1 1 Rel5 S1,S3 27/04/1999  20/12/2002  100% SP-000216 Siemens ) 25/07/2003 -
[##| 2544 1638 CAMEL phase 4 CAMEL4 1 Rel5 S1 17/04/2000  06/09/2002  100% NP-020486 Nokia m 28/02/2002 -
#h 2558 2464 Rel-5 MEXE enhancements MEXES 1 Rel5 T2 26/03/2001  08/03/2002  100% - - 13/03/2001 -
[#| 2560 1625 \Wideband Telephony Service - AMR ~ AMRWB 1 Rel5 sS4 01/01/2000 ~ 19/12/2003  100% SP-99354 Siemens de  27/03/2003 -
#h 2594 1826 Terminal interfaces I 1 Rels T2 14/05/2001  20/03/2002  100% not needed - 13/03/2001 -
[#| 259 1536 Rel-5 Location Services enhancement: LCS1 1 Rel5 S2S1S3  03/04/2000 27/06/2003 100% SP-010518 Nokia <all  01/04/2000 -
[##| 2631 501571 Rel-5 Security enhancements - 1 Rel5 S3 21/02/2000  28/06/2002  100% SP-000421 Vodafone ~— im  08/08/2011  Added BB UE authenti
#h 2640 2243 |ntra Domain Connection of RAN Node 'UFLEX 1 Rel5 S2NLNZ  02/10/2000  28/06/2002 100% SP-000619  Ericsson n 24/01/2002  No clear indication on
2 | 2651 2320 Deleted - GERAN improvements 3 (new transport lay: GEIMP3 1 Rel-5 GP 06/04/2001  20/12/2002  100% GP-010909 - 12/12/2008 Terminated - not stanc
[#| 2655 501142 Rel-5 Charging Management & Operal OAM 1 Rel5 S5 10/09/2001 ~ 12/09/2002  100% SP-010461 VoiceStream, -  21/06/2002 -
#h 2660 2392 GERAN enhancements for streaming ¢ - 1 Rel5 GP 06/11/2000 ~ 28/06/2002 100%  GP--010429 - 31/07/2002 -
#h 2663 2396 GERAN enhancements for streaming ¢ - 1 Rel5 GP 06/11/2000  28/06/2002  100% GP-010430 Ericsson ller ~ 31/07/2002  AWS, Nokia, Ericsson,
#h 2669 2412 GERAN/UTRAN interface evolution 1 ( GERUEV1 1 Rel-5 GP,R3 01/09/2000  28/06/2002  100% GP-010481 SBC ant  31/07/2002  SBC, Motorola, Nokia,
#h 2673 2416 GERAN/UTRAN interface evolution 2 ( GERUEV2 1 Rel-5 GP,R3 01/09/2000 ~ 28/06/2002  100% GP-010417 - 31/07/2002 -
#h 2677 2556 End to End QoS for PS Domain includi E2EQoS 1 Rel5 S2S5NZ  28/08/2000 28/06/2002 100% SP-010343 Ericsson e 25/07/2003 -
#h 2681 2569 Messaging enhancements Rel-5 MESS5 1 Rel5 T2 15/06/2001  31/03/2003  100% - - 13/03/2001  support of UAPTof, so t
#h 2690 50001 GERAN Inter BSC NACC improvemen GERNACC 1 Rel5 GP 03/09/2001  28/06/2002  100% GP-012313 - 31/07/2002 -
#h 2697 50033 Enhanced Power Control EPC 1 Rel-5 GP 26/11/2001  19/12/2003  100% GP-012748 - 13/02/2003 -
[#| 2701 50037 8PSK AMR HR 8PSK-AH 1 Rel5 GP 10/12/2001  19/12/2003  100% GP-012752 - 13/01/2003  Completed for Rel-5
[#| 2713 13000 Service Change and UDI Fallback SCUDIF 1 Rel5 N3 08/10/2001  07/06/2002  100% NP-020164 Ericsson wno  25/07/2003 -
#h 2714 501800 Rel-5 USIM toolkit enhancements USAT1-Interpr 1 Rel5 T3 05/06/2000 ~ 26/09/2003  100% not needed G & D yer  13/01/2003 -
E e 30001 (Small) Technical Enhancements and = TEIS Rel-5 Al 03/01/2000  03/01/2000  100% - - 01/04/2000  "Joker" W, to be used
##| 2723 25018 Test - (Small) Technical Enhancement TEIS_Test 1 Rel5 R5T1 03/01/2000  31/12/2008  100% 5 Work Items - 06/05/2008  "Joker" W, to be used
#h 2724 31013 Technical Report on UE Functionality ¢ YESPLIT 1 Rel5 S1[99%]  03/01/2000 01/05/2000  100% SP-010484 Motorola ~ com  14/09/2010 -
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#h| 2125 2520 User Equipment Management UEM 1 Rel5 S5 21/06/2001  28/06/2002  100% SP-010286 Vodafone 1k 21/06/2002 -
#| 2121 50201 Flow control supporting an MS with mt FlowCon 1 Rel5 GP 24/06/2002  30/08/2002  100% GP-021767 Ericsson e 06/05/2008 50101 -> 50201
## 2733 50058 Deleted - Multiple TBF in A/Gb mode - Phase 1 MULTBF 1 Rel-5 GP 19/04/2002  28/11/2003 = 100% GP-021263 Ericsson 1.se  12/11/2009 7 GP#17 Nov 2003 Mov¢
[#| 2740 2345 Alignment of 3G functional split and lu GER3GAL 1 Rel5 GP 08/06/2000  19/12/2003  100% GP-021256 Ericsson ller  26/09/2002  AWS, Nokia, Ericsson,
#h 2787 2330 GERAN support for IMS GERIMS 1 Rel5 GP 01/05/2000 ~ 20/12/2002  100% GP-010420 Nokia niti  21/05/2002  AWS, Nokia, Ericsson,
#| 2800 54001 S Conformance Testing of Dual Tran MSCTDTM 1 Rel5 G4,G5 11/11/2002  07/02/2003  100% GP-023236 Vodafone ~ Fox 13/02/2003  Needed to complete D
#h 2801 32033 Handling of early UEs LATE_UE 1 Rel5 S2 03/01/2000  27/06/2003  100% SP-030125 - 15/01/2003 -
#h 2806 0 Release 4 Features - 1 Rel4 NP,GP,F  03/01/2000 30/03/2001  100% - - 09/02/2010 -
[#| 2807 1861 Miscellaneous UE Conformance Testir MISTST1 1 Rel4 T1 02/04/2001  01/12/2004  100% not needed - 13/01/2003 -
[#| 2815 1340 Eacsimile FAX 1 Rel4 Sl 22/02/2000  23/06/2000  100% SP-000169 - 01/04/2000 -
[##| 2822 1539 Transparent End-to-End PS mobile str PSTREAM 1 Rel4 sS4 03/04/2000  21/03/2001  100% SP-000345 - 20/03/2001 -
#h 2823 1818 Multimedia Messaging MMS 1  Rel4 T2S1 22/02/2000  14/03/2001  100% TP-000078 Siemens DE  14/09/2001 -
#h 2830 1541 Transcoder-Free Operation TIFO 1 Rel4 N4,S2N1  03/01/2000  30/03/2001  100% - - 25/03/2002  Lead given to CN4 fror
#h 2839 2310 GERAN improvements 1 (Gb over IP) GEIMP1 1 Rel4 GP 09/05/2000  19/03/2001  100% GP-000433 - 13/02/2001 -
#| 2843 2314 GERAN improvements 2 (NACC) GEIMP2 1 Rel4 GP 06/11/2000  10/06/2003  100% GP-012812 - 10/12/2001 -
#h| 2852 2324 GERAN improvements 4 (Delayed TBF GEIMP4 1 Rel4 GP 15/01/2001  08/06/2001  100% GP-010363 - 21/05/2002 -
#| 2859 1222 | ow Chip Rate TDD option LCRTDD 1 Rel4 R1 19/07/2000  02/12/2003  100% RAN Wis CWTS ang  13/01/2003 -
#h 2871 1322 Enable bearer independent CS archite CSSPLIT 1 Rel4 S2N3N4  03/01/2000 01/03/2002  100% SP-000288  Siemens ski 06/08/2011 -
#h 2881 1445 MEXE enhancements Rel-4 MEXE 1  Rel4 T25S3 03/01/2000  14/12/2001  100% TP-030052 - 14/09/2001 -
[##| 2889 1631 Tandem Free aspects for 3G and betw TFO 1 Rel4 sS4 22/02/2000  15/06/2001  100% - - 30/03/2001  RAN and CN to verify 1
#h 2895 2230 Advanced Speech Call Items enhancel ASCI 1 Rel4 N1 03/12/2000  14/03/2002  100% NP-000730 Nortel n 10/10/2001  Approved at CN#10
##| 2898 2403 700 MHz spectrum support 700SS 1 Rel4 GP 03/01/2000  20/12/2002  100% GP-000449 - 13/01/2003 -
#h 2907 2463 QOperator Determined Barring for Packe OPB 1 Rel4 NP 01/06/2000  19/03/2001 ~ 100% NP-010089 NEC om)  20/03/2001  Completed WI missing
#| 2908 2546 UMTS QoS Architecture for PS Domail QoSPS 1 Rel4 S2S5R:  03/01/2000 27/11/2002  100% SP-010342 Ericsson se  24/01/2002 -
#2927 1993 (Small) Technical Enhancements and  TEM4 1 Rek4 Al 03/01/2000  30/03/2001  100% - - 01/04/2000  “Joker" W1, to be used
#| 2028 25017 Test - (Small) Technical Enhancement TEM_Test 1 Rel4 R5T1 03/01/2000  30/03/2001 100% 5 Work Items - 06/05/2008  “Joker" W, to be used
#h 2020 400002 Rel-4 Evolutions of the transport in the ETRAN 1 Rel4 RP 21/08/2000  23/08/2002  100% RAN Wis  Alcatel au  17/11/2000 -
#h 2034 400004 Rel-4 Evolutions of the transport in the CNTRSP 1 Rel-4 N4NLN:z  29/05/2000 23/03/2001 100% not needed - 20/03/2001 -
#| 2042 401216 Rel-4 Improvements of Radio Interface Rinimp 1 Rel4 RP 10/07/2000 ~ 14/03/2003  100% RAN Wis - 11/10/2001 -
#| 2957 400009 Rel-4 RAN improvements RANimp 1 Rel4 RP 14/08/2000  17/03/2004  100% RAN Wis - 17/11/2000 -
#| 2967 401652 Rel-4 Emergency call enhancements EMCL 1 Rel4 N1,SLT1  03/01/2000 28/05/2002 100% - Ericsson 30/05/2001
##| 2974 401826 Rel-4 Terminal interfaces I 1 Rel4 T2 03/01/2000  15/03/2001  100% not needed - 13/03/2001 -
[##| 2080 401536 Rel-4 Location Services enhancement: LCSL 1 Rel4 S2 03/04/2000  28/12/2001  100% SP-010518 Nokia <all  01/04/2000 -
[##| 2003 401560 Rel-4 UICC/(U)SIM enhancements an( UICC1 1 Rel4 T3 24/07/2000  23/03/2001  100% not needed - 13/01/2003 -
#h 2995 401800 Rel-4 (U)SIM toolkit enhancements USAT1-LocLnk 1 Rel4 T3 05/06/2000 ~ 23/03/2001 = 100% notneeded Gemplus ~ on  13/01/2003 -
#E| 2997 401571 Rel-4 Security enhancements SEC1 1 Rel4 S3N4NI  03/01/2000 15/03/2002 100% SP-000421 Vodafone — m  06/08/2011 -
#| 3008 401142 Rel-4 Charging and OAM&P OAM 1 Rel4 S5 01/12/2000  05/10/2001  100% SP-010461 VoiceStream, -  24/01/2002  SP#13 approved WID
#| 3015 1517 Global Text Telephony GTT 1 Rel4 S1,52,54  03/01/2000 18/09/2009  100% SP-010340 Ericsson e 14/10/2009  SP#12 updated WID S
#h 3022 0 Release 1999 Eeatures - 1 R99 NP,SPTH  01/01/1999  31/12/1999  100% - - 09/02/2010 -
[##| 3023 60150 UMTS Features - 1 R99 S1,82,S4  01/01/1999 31/12/1999 100% - - 11/08/2009 -
[##| 3035 60151 UMTS and GSM Features - 1 R99 S1,S2,S\  01/01/1999 31/12/1999 100% - - 21/07/2009 -
[##| 3000 60152 GSM Features - 1 R99 S1,S2,SN  01/01/1999 31/12/1999 100% - - 21/07/2009 -
[## | 3114 60153 - 1 R99 S1,S3,T2 01/01/1999  31/12/1999  100% -l- 09/02/2010 -
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## 3122 60154 Charging CH 1 R99 S1,S5 01/01/1999  31/12/1999  100% . - 09/02/2010 -

#h 3125 60155 Operations, Administration, Maintenan OAM 1 R99 S5 01/01/1999  31/12/1999  100% SP-99581 - 09/02/2010 -

#h 3131 60106 \/ocabulary Vocabulary 1 R99 S1 01/01/1999  31/12/1999  100% - 06/07/2009 -

## 3132 60037 Emergency Emergency 1 R99 S1 01/01/1999  31/12/1999  100% - 06/07/2009 -

#| 3133 60049 GSM General Bearer Services (GBS) ¢ GSM_to UMTS E 1 R99 S1 01/01/1999  31/12/1999  100% - 06/07/2009  UMTS shall support Gt
#| 3134 60043 GPRS_Mobile_IP_interworking GPRS_Mobile_IP_ 1 R99 N3 01/01/1999  31/12/1999  100% - 06/07/2009 -

#| 3135 60046 GSM/UMTS interworking 2G3Ginterworking 1 R99 NLN2N¢  01/01/1999  31/12/1999  100% - 06/07/2009 -

#h 3136 60050 Handover Handover 1 R99 S1,SMG:z  01/01/1999  31/12/1999  100% - 06/07/2009 -

[#| 38137 60120 2G3Ghandover 2G3Ghandover 1 R99 SMG2 01/01/1999  31/12/1999  100% - 06/07/2009 -

[#| 3138 60088 Service Provider Name Indication SPANME 1 R99 S1 01/01/1999  31/12/1999  100% - 06/07/2009  Service Provider Name
[#| 3139 60026 Data & Data_CleanUp Data, Data_Cleanl 1 R99 SMG1 01/01/1999  31/12/1999  100% - 06/07/2009 -

#| 3140 60125 Unstructured Supplementary Service [ USSD 1 R99 SMG1,N:¢  01/01/1999  31/12/1999  100% - 07/07/2009  No additional features
#| 3141 60126 Man-Machine Interface (MMI) of the U MMI 1 R99 S1 01/01/1999  31/12/1999  100% - 07/07/2009  Data services streamlil
#| 3142 60127 Network Identity and Timezone (NITZ) NIz 1 R99 SMG1,S)  01/01/1999  31/12/1999  100% - 07/07/2009 -

#h 3143 60128 Qperator Determined Barring for Pack¢ OPB_Enh. 1 R9 S1 01/01/1999  31/12/1999  100% - 07/07/2009  Remove ODB for Pack
#h 3144 60068 Packet Flow Management Packet_Flow_Man 1 R99 SMG2 01/01/1999  31/12/1999  100% - 06/07/2009 -

#h 3145 60044 GPRS_Point-To-Multipoint Group call GPRS_PTMG 1 R99 SMG1 01/01/1999  31/12/1999  100% - 06/07/2009 -

#h 3146 60156 Call Forwarding - 1 R99 SMGLN:  01/01/1999 31/12/1999 100% - 09/02/2010 -

#h 3150 60157 Quality of Service - 1 R99 S2T2N1  01/01/1999 31/12/1999 100% - 09/02/2010  WID SMG 98-0781 En
##| 3155 60129 Support of Localised Service Area SoLSA 1 R99 SMG2,S)  01/01/1999  31/12/1999  100% - 06/07/2009  Mechanism which can
#t 3156 60100 Transcoder location Transcoder_locatic 1 R99 S2 01/01/1999  31/12/1999  100% - 06/07/2009 UE location identificatic
[#| 38157 60113 Antenna te;t methods Antenna_test metl 1 R99 SMG2 01/01/1999  31/12/1999  100% - 06/07/2009 -

[#| 3158 60107 \\W/BAM R_/ hig?l quality speech in UMTS WBAMR 1 R99 S1 01/01/1999  31/12/1999  100% - 06/07/2009  Add requirement for hi
## 3159 60138 Codec - 1 R99 sS4 01/01/1999  31/12/1999  100% . 11/08/2009 -

[##] 3166 60143 Advanced Speech Call ltems enhancel ASCI 1 R99 SMG1,S)  01/01/1999  31/12/1999  100% - 06/07/2009 -

#t 3167 60009 Call Control improvements CC_Related_items 1 R99 N1 01/01/1999  31/12/1999  100% - 23/07/2009 Minor improvements tc
#| 3168 60059 Multimedia Multimedia 1 R99 N1N3 01/01/1999  31/12/1999  100% - 06/07/2009 -

[##| 3169 60089 Syb-System Number allocation for RAI SSN_allocation 1 R99 N2 01/01/1999  31/12/1999 ~ 100% - 06/07/2009  Sub-System Number a
## 3170 60053 |ntranet / ISP access with DHCP end-t [SPaccess 1 R99 N3 01/01/1999  31/12/1999 100% - 06/07/2009 Access to an Intranet/|
[#| 81 60072 Point_to_Multipoint_Services Point_to_Multipoin .~ 1 R99 N3 01/01/1999  31/12/1999  100% - 06/07/2009  Support for the IP-Mult
#h 3172 60146 Facsimile FAX 1 R9 S1 01/01/1999  31/12/1999  100% - 06/07/2009 -

[## | 3173 60081 Realtime NT FAX in UMTS Realtime_NT_FAX 1 R99 N3 01/01/1999  31/12/1999  100% - 06/07/2009 Asynchronous Interfac
[##| 3174 60042 Gateway_l_oc;tion Eeg_ister (GLR) - M¢ GLR 1 R99 N4 01/01/1999  31/12/1999  100% - 06/07/2009 -

##| 3175 60056 Multiple Subscriber Profile phase 2 MSP2 1 R99 SI1N4 01/01/1999  31/12/1999  100% - 06/07/2009 -

## 3176 60074 Prepaging Prepaging 1 R99 N2,N4 01/01/1999  31/12/1999  100% - 06/07/2009 -

#h 3177 60148 Downlink Advanced Receiver Perform: - 1 R99 SMG 01/01/1999  31/12/1999  100% - 06/07/2009  Re-definition of channe
[#| 3178 60051 Harmonized Standard HS 1 R99 SMG2 01/01/1999  31/12/1999  100% - 06/07/2009 -

[#| 38179 60090 Streamlining of specifications Streamlining 1 R99 N3 01/01/1999  31/12/1999  100% - 06/07/2009 -

#h 3180 60079 ROQ Service Clean_up R99_Service_Clea 1~ R99 N3 01/01/1999  31/12/1999  100% - 06/07/2009 -

#h 3181 60094 (Small) Technical Enhancements and = TE! 1 R99 N3 01/01/1999  31/12/1999  100% - 06/07/2009 -

#h 3184 25016 R99 UE Conformance Testing TEI_Test 1 R99 R5T1 01/01/1999  31/12/1999  100% - 06/07/2009  Specifies Conformanc
#t 3192 60028 Deleted - Dual Tone Multi-Frequency signalling : Supg  DTMF 1 R99 N1 01/01/1999  31/12/1999  100% - 09/02/2010 53 No CRor new TS/TR ¢
[ ## | 3193 60052 Deleted - Intersystem_Change Intersystem_Chan 1 R99 SMG 01/01/1999  31/12/1999  100% - 09/02/2010 5 No CRornew TS/TR ¢
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#t 3194 60054 Deleted - Long_Forwardedto_Numbers Long_Forwardedtc 1 R99 N2 01/01/1999  31/12/1999  100% - - 06/07/2009 5 -

[ ## | 3195 60080 Deleted - RANimp-FSEarlyUE RANimp-FSEarlyU 1 R99 R3 01/01/1999  31/12/1999  100% - - 09/02/2010 5 No CRornew TS/TR ¢

[#| 319 0 Release 1999 Studies - 1 R99 S1T2 01/01/1999  31/12/1999  100% - - 14/06/2010 -

[## | 3197 60061 Advanced Addressing/Numbering Numbering 1 R99 S1 01/01/1999  31/12/1999  100% - Vodafone m 31/08/2010 Study on requirements

#| 3198 60161 Combined GSM and Mobile IP mobility - 1 R99 S2 01/01/1999  31/12/1999 100%  SMG 98/0760 - 09/02/2010 -

#| 3199 60101 UE Capabilities Requirements UCR 1 R99 T2 01/01/1999  31/12/1999  100% TP-000022 - 06/07/2009  Moved to CT1 at TSG-

#| 3200 60158 Electrical safety requirements and regt - 1 R99 T2 01/01/1999  31/12/1999  100% TP-000022 - 06/07/2009  Moved to RAN4 at TS

#h 3201 60159 Specific Absorbtion Rate (SAR) require - 1 R99 T2 01/01/1999  31/12/1999  100% TP-000022 - 06/07/2009  Moved to RAN4 at TS(

#h 3202 60160 Multi-mode UE issues - 1 R99 T2 01/01/1999  31/12/1999  100% TP-000022 - 06/07/2009  Moved to CT1 at TSG-

[#| 3203 60162 Provision of fax service in GSM and Ul - 1 R99 T2 01/01/1999  31/12/1999  100% - Ericsson com  09/02/2010  CP#27: Moved to C1 ¢

[##] 3204 60163 Separating Radio Resources and Mob - 1 R99 T2 03/01/2000  03/01/2000  100% - - 09/02/2010  CP#27: change of WG
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