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Abstract: 

This document reviews status and impact on TSG SA WG2 in regard to the New RAN Work Item on WLAN/3GPP Radio Interworking. 
1 Review of current status
During RAN#62 the RAN Feasibility Study [1] was completed and closed and the TR 37.384 [2] was approved. The TR captures 3 proposed solutions to enhance WLAN-3GPP Radio Interworking, including Access Network Selection and Traffic Routing. 

SA2 already has been made aware of the solutions as captured in [2] during the RAN2 and SA2 joint session to discuss some issues related to each of these solutions at the co-located TSG WG meetings in San Francisco in November 2013. 

Subsequent to completion of the Feasibility Study, RAN#62 has approved a REL-12 work item [3] which is a compromise of both solution 1 and solution 2 as captured in the TR [2]. Generally the WID supports the use of solution 1 for the case where ANDSF is deployed and supported by UEs and the use of solution 2 in the case where ANDSF is not deployed or the UE does not support ANDSF.   The work item will also cover the possible co-existence of ANDSF with RAN rules when both are deployed.   These solutions require resolution of some aspects and the introduction of enhancements to SA2 and CT1 specs accordingly.  A presentation is available (SP-130690)[4] which provides more detail of the issues that need to be addressed.
It is therefore proposed that TSG SA takes into account the dependency of the solutions in [3] on SA2 specifications and in order to ensure that sufficient time is available during first two quarters of 2014 it is proposed to introduce a new REL-12 SA WID (SP-130688)[5] to support completion of this RAN feature in the REL-12 timeframe.
This request is supported by the LS from RAN#62 in [6].

The proposed new SA2 WID [5] captures what we believe will be the scope of work required to ensure this feature is completed in RAN2 and SA2 in REL-12.  
2 Conclusion
Proposal 1. TSG SA ensures sufficient time budget is available in SA2 during REL-12 to support the RAN WID WLAN/3GPP Radio Interworking.

Proposal 2. TSG SA should consider the need for a new REL-12 WID in SA2 in order to support completion of this RAN feature in the REL-12 timeframe. 
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