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SA Status Overview -ﬁ@

IIIIIIIIIIIIIIIII

12.15 03.16 06.16 09.16 12.16 03.17 06.17 09.17 12.17
TSG#70  TSG#71 TSG#72 TSG#73 TSG#74 TSG#75 TSG#71 TSG#71 TSG#76

Ret-13 :
Rel-14 : (Stage 3) (ASN.1 )

S Rel-13 complete (including CloT)

M Rel-14 completed (SA1), under way (SA2, SA3, SA4,
SA5, SA6). Exceptions for stage 2 may arise.

M Rel-15 stage 1 will start in SA1 after TSG#72.
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SA WG1 Summary

12.15 03.16 06.16
TSG#70  TSG#71 TSG#72

Rel-13 ASN.1

f Exceptions

¥ MPS_Mods (—100%)
VV2XLTE (—100%)

Y MCCoRe (—100%)
VMCPTT-R (—100%)

¥ MCVideo (—100%)
YMCData (—100%)
VFS_SMARTER- (—95%)
/-NEO (—95%)
/-CRIC (—95%)
/-eMBB (—100%)
V-MioT (—100%)
VREAR (—95%)
. J

Rel-15

12.16 03.17 06.17
TSG#74 TSG#75 TSG#76

(Stage3) ((AsN.1)

Multimedia Priority Service (MPS) Modifications
LTE support for V2X services

Mission Critical Services Common Requirements
Mission Critical Push to Talk over LTE Realignment
Mission Critical Video over LTE

Mission Critical Data over LTE

New Services and Markets Technology Enablers
- Network Operations

- Critical Communications

- enhanced Mobile Broadband

- Massive Internet of Things

Remote UE access via Relay UE

M

2

2

G

A GLOBAL INITIATIVE

Alignment may be
needed for V2XLTE
between SA1 and
RAN WGs.

SA1 LS (RP-160714
| S1-161605) on
REAR service
requirements:
complete, with
actions to RAN2
and SA2

SA1 completed TRs

with requirements
and KPIs as a result
of SMARTER study.
These may impact

NR work.
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SA WG2 Summary g

03.16 06.16 09.16 12.16 03.17 06.17 09.17 12.17 BT IS
TSG#71 TSG#72 TSG#73 TSG#74 TSG#75 TSG#76 TSG#77 TSG#78
)
Rel-13 [ ASN.1 a No requests or
: questions for RAN.
Exception
[cm (—»100%J Cellular Internet of Things A SA2 met jointly with
RAN2 and RAN3 to
Rel-14 ( Stage 1 (Stage3) (AsN.1 ) discuss NR and NG
(FS_SEWZ (—’100%)[4%5] Study on Support of Emergency services over WLAN and NR Supported by

FS_V8 (—100%)[60%]
FS_eDecor (95%)[707%)]
FS_CUPS (—100%)
FS_AULS (—100%) [10
FS_NexGen (35%)
FS_SeDoC (70%)
FS_SDCI (—100%)
FS_V2XARC (80%)
FS_GENCEF (—100%)
FS_robVoLTE (—100%)
FS_IOPS_LB (6%)
FS_AE_enTV (70%)

NonlP_GPRS (50%)
EIEI (—100%)
| EWE (—100%)

Rel-15

Study on S8 Home Routing Architecture for VoLTE

FS on Enhancements of Dedicated Core Networks selection mechanism

FS on Enhancements of Dedicated Core Networks selection mechanism
Study on improvement of awareness of user location change

Study on Architecture for Next Generation System

Study on Service Domain Centralization

Study on sponsored data connectivity improvements

Study on architecture enhancements for LTE support of V2X services

Study on enhancements in the network capability exposure of group-based services
Study on Robust Call Setup for VoLTE subscriber in LTE

Study on Enhanced Isolated E-UTRAN Operation for Public Safety

Study on System Architecture Enhancements to eMBMS for TV Video Service

EPC:

~a Migration and
interworking has
not been studied by
SA2.

NR support by EPC
has not been
considered by SA2.

£

Non-IP for Cellular loT for EC-EGPRS
Evolution to and interworking with eCall in IMS

EIR check for WLAN access to EPC
Stage 1 Stage 2
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Rel-13

Rel-14

03.16
TSG#71

SA WG3 Summary

06.16
TSG#72

4 FS_ProSe_Sec (96%) b
EASE_EC_GSM (95%)
FS_ESCAPADES (30%)

MCPTT (90%)
CloT (80%)

MCPTT (95%)
N

(FS_SCAS-SA3 (78%)
FS_SCAS-SA3TR (95%)
SCAS (= 100%)

FS_V2XLTE (50%)
EASE_ALGOs_SA3 (60%)

\

09.16
TSG#73

12.16
TSG#74

03.17
TSG#75

06.17
TSG#76

)

Study on Security for Proximity-based Services
Security enhancements of EGPRS based cellular systems ...

Study on IMS Enhanced Spoofed Call Prevention and Detection
SA3 aspects for Mission Critical Push To Talk over LTE

Security Aspects of Narrowband |OT (CloT)

Study on Security Enhancements for Mission Critical Push To Talk over LTE

|Stage3| | ASN.1 l

Security Assurance Specification for 3GPP network product classes

TR on Security Assurance scheme for 3GPP network products (33.916)
FS on Enhancements of Dedicated Core Networks selection mechanism

—— Study on architecture enhancements for LTE support of V2X services

New GPRS algorithms for EASE

FS_NSA (10%)

0,
kFS_BEST_MTC_Sec (98 @

Study on Battery Efficient Security for very low Throughput MTC Devices

)

G
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No requests
or questions
for RAN.

SA3 LS
(RP-160715 |
S3-160831)
on progress
needed on
LWIP.

{ Study on Architecture & Security for Next Generation System
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SA WG3LI Summary

03.16 06.16 09.16 12.16 03.17 06.17
TSG#71 TSG#72 TSG#73 TSG#74 TSG#75 TSG#76

Rel-13 ASN.1

Stage 2
FS_LISE (10%) Study on Lawful Interception Service Evolution (no progress)
LI13 (35%) Lawful Interception in the 3GPP Rel-13
LIV8 (55%) Study on LI in S8 Home Routing Architecture for VoLTE

NOTE: LI always lags behind the end of normal stage 3 release cycle
to ensure all potential LI issues can be considered for a given release.

Rel-14 (stage3) ( ASN.1 )

G
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A No requests
or questions
for RAN.
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SA WG4 Summary -&i@
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03.16 06.16 09.16 12.16 03.17 06.17 N
TSG#71  TSG#72  TSG#73  TSG#74  TSG#75  TSG#76 A No requests

Rel-13 [ ASN.1 or questions

; for RAN.
Exception
¥ E_LTE_UED (—100%) Enhanced LTE UE Delay test methods and requirements
Rel-14 | Stage 1 Stage 2 Stage 3 ASN.1

(-

FS_IS3 (50%) \—I Study on Interactivity Support for 3GPP-based Streaming and Download Services
FS_SEATS (70%) 1 Study of Enhanced Acoustic Test Specifications

DESUDAPS (60%) { Development of super-wideband and fullband P.835 test framework...
TRAPI (35%) — MBMS Transport Protocol and APIs

Media Handling Extensions of IMS-based Telepresence

Improved Streaming QoE Reporting in 3GPP Services and Networks
Study on Server and Network Assisted DASH for 3GPP

Study on Virtual Reality

Study on UE characteristics and performance for Video

IMS_TELEP_EXT (10%)
IQoE (10%)

FS_SAND (10%)
FS_VR (10%)
FS_UE _VTPerf (10%) |
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Rel-14 Stage 1
4

SA WG5 Summary

09.16
TSG#73

03.16
TSG#71

06.16
TSG#72

Rel-13 ASN.1

[ Exception
N

BIFOM-CH (—'100%3 Charging Aspects of IP Flow Mobility support for S2a and S2b Interfaces

FS_DOCME_CH (10%)
FS_D_SON_OAM (—100%)
FS_IMP_ITFN (10%)
FS_OAM_EE (55%)
FS_OAM_SON_AAS (40%)

OAM14-FILMEAS (15%)

OAM14-MAMO_VNF-MCAR (70%)
OAM14-MAMO_VNF-CM (30%)
OAM14-MAMO_VNF-FM (50%)
OAM14-MAMO_VNF-PM (30%)
OAM14-MAMO_VNF-LCM (25%)

-

12.16
TSG#74

A GLOBAL INITIATIVE

06.17
TSG#76

09.17
TSG#76

03.17
TSG#75

A No requests
or questions
for RAN.

(stage3) (AsN.1)

Study on Overload Control for Diameter Charging Applications
Study on Enhancements of OAM aspects of Distributed Mobility Load...

—]
—

—]

\_CH14-ROPOCH (10%) )

J Study on Implementation for the Partitioning of Itf-N

Study on OAM support for assessment of energy efficiency in mobile ...
Study on OAM aspects of SON for AAS-based deployments

Filtering of PM measurements and data volume

Management concept, architecture and requirements for mobile networks...
Configuration Management for mobile networks that include VNFs

Fault Management for mobile networks that include VNFs

Performance management for mobile networks that include VNFs
Lifecycle management for mobile networks that include VNFs

Resource Optimization for PS Domain Online
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SA WG6 Summary -ii@
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A No requests
or questions
for RAN.

03.16 06.16 09.16 12.16 03.17 06.17 09.17 1217
TSG#71 TSG#72 TSG#73 TSG#74 TSG#75 TSG#76 TSG#77 TSG#78

Rel-13
Rel-14 @ (“3) (uu]

ES_MBMS_MCseNioes (35%) [==J Study on MBMS usage for mission critical
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Topics for RAN-SA Coordination -ﬁ@

IIIIIIIIIIIIIIIII

A Endorsed plan still targets December for
coordination, to facilitate creation of Rel-15 WIDs for
'Next Generation Architecture' (RP-160041, RAN#71)

* Related: PCG#36 encouraged increased coordination
between RAN and SA

M Contributed discussion papers to TSG#72 raise
coordination topics for discussion in RAN and SA.
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Thanks
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