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Abstract of the contribution: This paper proposes the break-down of objectives of FS_5WWC_Ph2 into a set of Work Tasks with granular TU estimate per Work Task.
1
Background
At SA #85, it was agreed to breakdown objectives of FS_5WWC_Ph2 into Work Tasks with TU estimates (study phase and normative phase) for each work task (see SP-190949).

The FS_5WWC_Ph2 SID can be found in SP-190562.

2.
Discussion
Editor’s Note: Work Task Description should correspond to objectives in SID. One objective may be further broken into Work Tasks. 

Editor’s Note: Work Task may or may not directly translate into a Key Issue in a TR. 
NOTE 1: 
Total SA2 TU estimates originally reported for FS_5WWC_Ph2 were 10+8 (see S2-1908590).  These estimates have now been increased to 10+7, based on the assumption that some alternative solutions are already discussed during R16 so may shorten the time for standardization.

NOTE 2: 
After SA#86 discussions the total TU estimate  has been revised for FS_5WWC_Ph2 to 2.5 + 1.5 TUs for SA2 meetings in 2020. This estimate is based on a revised scope for FS_5WWWC_Ph2 as detailed in the table below.
Table 2-1: Work Tasks for FS_5WWC_Ph2
	Work Task ID
	Work Task Title
	Work Task Description
	RAN Dependency 
	TU Estimate

(Study + Normative)
	Inter Work Tasks Dependency 

Editor’s Note: This column should highlight if WT#x is self-contained, or is depended on completion of other WTs

	Total TUs = 2.5 + 1.5 (4)

	WT#0
	Support of explicit BBF requirements 
	How to improve the support of L2 Bridge 5G-RG scenario for providing connectivity to several devices behind the RG based on BBF requirements as expressed in their LS BBF-291/S2-1903875;
	No
	1.0+0.5
	WT#0 is self-contained

	WT#1
	Enhancement of providing connectivity to devices behind RG
	
	
	1.5+1
	WT#1 is self-contained

	WT#1.1
	QoS differentiation
	How to improve the support of QoS for UE connected behind an RG via Untrusted and Trusted Non-3GPP access solution;
	No
	0.5+0.5
	WT#1.1 is self-contained

	
	
	
	
	
	

	WT#1.3
	Community WiFi
	Whether and how to improve the support of devices connecting behind 5G-RG to enable community WiFi and network control based on association between the devices and the 5G-RG.
	No
	1+0.5
	WT#1.3 is self-contained
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