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	51
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	Rel-6
	S2
	1
	14/08/2000 
	03/06/2005 
	26%

	52
	1314
	Service Requirements for IP-based emergency calls
	Rel-6
	S1
	2
	18/09/2000 
	27/06/2003 
	90%

	53
	32046
	Stage 2
	Rel-6
	S2
	2
	26/02/2003 
	30/11/2004 
	53%

	54
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	Rel-6
	N1
	2
	14/08/2000 
	03/06/2005 
	8%

	55
	1315
	SIP emergency calls and packet emergency calls signalling flows
	Rel-6
	N1
	3
	17/10/2000 
	03/06/2005 
	16%

	56
	1646
	Stage 3 for emergency calls and packet emergency calls in general
	Rel-6
	N1
	3
	14/08/2000 
	03/06/2005 
	0%

	89
	32021
	IMS Phase 2
	Rel-6
	S1
	1
	28/08/2000 
	08/09/2004 
	55%

	90
	32027
	Stage 2 of IMS Phase 2
	Rel-6
	S2
	2
	02/09/2002 
	19/09/2003 
	80%

	91
	14014
	Enhancements to the Cx and Sh interfaces
	Rel-6
	N4
	2
	06/06/2003 
	31/08/2004 
	53%

	92
	31025
	IMS Group Management
	Rel-6
	S1
	2
	14/03/2002 
	08/09/2004 
	55%

	93
	31026
	Stage 1 - TS on IMS group management
	Rel-6
	S1
	3
	14/03/2002 
	09/12/2002 
	100%

	94
	32036
	Stage 2
	Rel-6
	S2
	3
	26/05/2003 
	31/12/2003 
	100%

	95
	11036
	Stage 3 for IMS Group management (e.g. chat)
	
	N1
	3
	13/12/2002 
	08/09/2004 
	20%

	96
	11037
	IMS Conferencing
	Rel-6
	N1
	2
	04/11/2002 
	08/09/2004 
	85%

	97
	32037
	Stage 2
	Rel-6
	S2
	3
	04/11/2002 
	31/12/2003 
	100%

	98
	32038
	Stage 3
	
	N1
	3
	13/12/2002 
	08/09/2004 
	75%

	99
	31022
	IMS Messaging
	Rel-6
	S1
	2
	14/03/2002 
	08/09/2004 
	73%

	100
	31023
	TR on support of messaging in the IMS
	Rel-6
	S1
	3
	14/03/2002 
	09/12/2002 
	100%

	101
	31034
	Stage 1 22.340
	Rel-6
	S1
	3
	11/11/2002 
	11/12/2002 
	100%

	102
	31033
	CRs to 22.140 & 22.228
	Rel-6
	S1
	3
	14/03/2002 
	17/03/2003 
	100%

	103
	32700
	Stage 2
	Rel-6
	S2
	3
	04/11/2002 
	23/04/2004 
	90%

	104
	11039
	Stage 3 for IMS Messaging
	
	N1
	3
	13/12/2002 
	08/09/2004 
	30%

	105
	32005
	IMS Local services
	Rel-6
	S2
	2
	01/01/2001 
	04/06/2004 
	40%

	106
	32019
	Stage 2
	Rel-6
	S2
	3
	01/01/2001 
	29/03/2002 
	100%

	107
	11035
	Stage 3 for IMS Local services
	
	N1
	3
	13/12/2002 
	04/06/2004 
	0%

	108
	11040
	Additional SIP Capabilities support not covered by Rel-5
	Rel-6
	N1
	2
	11/11/2002 
	08/09/2004 
	65%

	109
	32041
	Stage 2 for add SIP cap (e.g. forking)
	Rel-6
	S2
	3
	11/11/2002 
	20/02/2004 
	100%

	110
	32042
	Stage 3 for Additional SIP Capabilities
	
	N1
	3
	13/12/2002 
	08/09/2004 
	40%

	111
	11041
	Review additional SIP Capabilities against IMS
	
	N1
	2
	13/12/2002 
	12/03/2004 
	20%

	112
	2048
	Interworking between IMS and IP networks
	Rel-6
	N3
	2
	28/08/2000 
	08/09/2004 
	42%

	113
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	Rel-6
	N3
	3
	28/08/2000 
	13/06/2003 
	100%

	114
	13005
	Interworking for IPv6 to IPv4
	Rel-6
	N3
	3
	28/08/2000 
	12/12/2003 
	20%

	115
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	Rel-6
	N1
	3
	11/05/2004 
	08/09/2004 
	0%

	116
	11017
	stage 3 of interworking with non-IMS IP networks
	Rel-6
	N1
	3
	14/03/2001 
	04/06/2004 
	40%

	117
	2047
	Interworking between IMS and CS networks
	Rel-6
	N3
	2
	28/08/2000 
	18/03/2004 
	78%

	118
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	Rel-6
	N4
	2
	07/08/2001 
	31/08/2004 
	64%

	119
	14012
	Mp (MRFC - MRFP) interface (CN4 Part)
	Rel-6
	N4
	2
	13/12/2002 
	31/08/2004 
	0%

	120
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	Rel-6
	S1
	2
	15/11/2002 
	12/12/2002 
	100%

	121
	33012
	Lawful Interception in the 3GPP Rel-6  architecture
	Rel-6
	S3
	2
	09/12/2002 
	18/12/2003 
	10%

	122
	31042
	IMS Subscription and access scenarios
	Rel-6
	S1
	2
	16/12/2002 
	13/06/2003 
	100%

	129
	1365
	Support of Push Services
	Rel-6
	S1
	1
	03/01/2001 
	27/02/2004 
	49%

	130
	31004
	Stage 1
	Rel-6
	S1
	2
	03/01/2001 
	14/06/2002 
	100%

	131
	32701
	TR 23.976 on Push Architecture
	Rel-6
	S2
	2
	11/11/2002 
	27/02/2004 
	95%

	132
	42009
	Multimedia Messaging (MMS) enhancements
	Rel-6
	T2
	1
	15/08/2002 
	12/09/2005 
	52%

	133
	42010
	Definition of service requirements
	Rel-6
	S1
	2
	15/11/2002 
	19/12/2003 
	100%

	134
	31031
	Definition of service requirements charging
	Rel-6
	S1
	3
	15/11/2002 
	19/12/2003 
	100%

	135
	42011
	Technical realization
	Rel-6
	T2
	2
	06/09/2002 
	04/10/2004 
	55%

	136
	42012
	OMA dependencies
	Rel-6
	T2
	2
	15/08/2003 
	12/09/2005 
	15%

	137
	42013
	MMS formats and codecs
	Rel-6
	S4
	2
	15/08/2002 
	16/09/2004 
	60%

	138
	42014
	Check - Handling of private addressing schemes in MMS
	Rel-6
	T2
	2
	10/12/2003 
	04/06/2004 
	20%

	139
	42015
	FS Multiple MMS Relay/Server Architecture
	Rel-6
	T2
	2
	10/12/2003 
	04/06/2004 
	5%

	143
	2062
	Subscription Management
	Rel-6
	S5
	1
	20/09/2002 
	16/09/2004 
	75%

	144
	2499
	Support of Presence Capability
	Rel-6
	S1
	1
	19/03/2001 
	16/09/2004 
	58%

	145
	2501
	Stage 1
	Rel-6
	S1
	2
	19/03/2001 
	18/07/2003 
	100%

	146
	2502
	Stage 2
	Rel-6
	S2
	2
	12/09/2001 
	20/09/2002 
	100%

	147
	2503
	Stage 3
	Rel-6
	N1
	2
	01/04/2002 
	08/09/2004 
	80%

	148
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	Rel-6
	S4
	2
	12/06/2003 
	16/09/2004 
	10%

	149
	2504
	Security issues
	Rel-6
	S3
	2
	26/08/2002 
	12/12/2002 
	20%

	150
	2505
	USIM issues
	Rel-6
	T3
	2
	04/03/2002 
	20/06/2002 
	0%

	151
	15038
	TR on Presence and Availability Management
	Rel-6
	N5
	2
	31/10/2002 
	10/09/2004 
	0%

	181
	2544
	Multimedia Broadcast and Multicast Service
	Rel-6
	S1
	1
	11/05/2001 
	16/12/2004 
	33%

	182
	2545
	Stage 1
	Rel-6
	S1
	2
	11/05/2001 
	01/04/2002 
	100%

	183
	32002
	Stage 2
	Rel-6
	S2
	2
	24/09/2001 
	17/03/2004 
	63%

	184
	32702
	TR on Architectural Study
	Rel-6
	S2
	3
	24/09/2001 
	23/08/2002 
	100%

	185
	32703
	Stage 2 Specification Work. (User Service aspects may impact) (progress will be check in Friday of S2 #38 !!)
	Rel-6
	S2
	3
	19/08/2002 
	17/03/2004 
	100%

	186
	2481
	Introduction of MBMS in RAN
	Rel-6
	R2
	2
	01/01/2002 
	15/09/2004 
	80%

	187
	11030
	Support of the MBMS in CN protocols
	Rel-6
	N1
	2
	18/06/2002 
	08/09/2004 
	60%

	188
	13015
	Gmb interface for MBMS (CN3 part)
	Rel-6
	N3
	2
	29/08/2003 
	18/06/2004 
	10%

	189
	33008
	Security Aspects of Multimedia Broadcast/Multicast Service (MBMS)
	Rel-6
	S3
	2
	01/07/2002 
	25/09/2003 
	20%

	190
	50085
	Support of MBMS in GERAN
	Rel-6
	GP
	2
	30/08/2001 
	25/06/2004 
	20%

	191
	50086
	Impact on the logical and physical channels
	Rel-6
	GP
	3
	30/08/2002 
	25/06/2004 
	25%

	192
	52085
	Re-synchronisation at cell change
	Rel-6
	G2
	3
	30/08/2002 
	27/06/2003 
	0%

	193
	50098
	Simultaneous support of MBMS services
	Rel-6
	GP
	3
	30/08/2002 
	25/06/2004 
	25%

	194
	50099
	Simultaneous support of MBMS and non-MBMS services
	Rel-6
	GP
	3
	30/08/2001 
	25/06/2004 
	25%

	195
	50100
	Resynchronisation at cell change
	Rel-6
	GP
	3
	30/08/2001 
	25/06/2004 
	25%

	196
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	Rel-6
	GP
	3
	30/08/2002 
	25/06/2004 
	25%

	197
	50088
	MBMS channel allocations procedures to multiple MSs
	Rel-6
	GP
	3
	30/08/2002 
	25/06/2004 
	25%

	198
	50089
	Changes to the Gb interface
	Rel-6
	GP
	3
	30/08/2002 
	25/06/2004 
	25%

	199
	50090
	GERAN specific changes to the Iu-ps interface
	Rel-6
	GP
	3
	30/08/2002 
	25/06/2004 
	25%

	200
	50091
	Interaction between MBMS and Iu-flex
	Rel-6
	GP
	3
	30/08/2002 
	25/06/2004 
	25%

	201
	50092
	Security aspects
	Rel-6
	GP
	3
	30/08/2002 
	25/06/2004 
	25%

	202
	53081
	MS conformance tests- G3
	Rel-6
	G3
	3
	30/08/2002 
	25/06/2004 
	0%

	203
	55091
	MS conformance tests - G5
	Rel-6
	G5
	3
	30/08/2002 
	27/06/2003 
	0%

	204
	31045
	MBMS User Services
	Rel-6
	S1
	2
	11/05/2001 
	16/12/2004 
	45%

	205
	31044
	MBMS User Services Stage 1
	Rel-6
	S1
	3
	11/05/2001 
	01/04/2002 
	80%

	206
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	Rel-6
	S4
	3
	12/06/2003 
	16/12/2004 
	25%

	207
	31006
	Speech Recognition and Speech Enabled Services
	Rel-6
	S1
	1
	08/10/2001 
	10/06/2004 
	94%

	208
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	Rel-6
	S1
	2
	08/10/2001 
	15/03/2002 
	100%

	209
	32999
	TR on Architectural impacts
	Rel-6
	S2
	2
	12/05/2003 
	02/03/2004 
	100%

	210
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	Rel-6
	S4
	2
	15/10/2002 
	10/06/2004 
	90%

	211
	31008
	Generic User Profile
	Rel-6
	S1
	1
	08/10/2001 
	02/11/2005 
	70%

	212
	31009
	Stage 1 - Requirements
	Rel-6
	S1
	2
	08/10/2001 
	30/05/2003 
	100%

	213
	32008
	Stage 2 - Architecture
	Rel-6
	S2
	2
	28/01/2002 
	06/06/2003 
	100%

	214
	42002
	Stage 2 - Data Description Method
	Rel-6
	T2
	2
	05/12/2002 
	04/05/2005 
	90%

	215
	42003
	Stage 3 - Common objects
	Rel-6
	T2
	2
	05/12/2002 
	02/11/2005 
	60%

	216
	14008
	Stage 3 - Network
	Rel-6
	N4
	2
	19/05/2003 
	31/08/2004 
	36%

	217
	33009
	Security Aspects
	Rel-6
	S3
	2
	16/07/2002 
	18/09/2003 
	15%

	218
	31010
	Digital Rights Management
	Rel-6
	S1
	1
	08/10/2001 
	21/03/2003 
	55%

	219
	31011
	Requirements
	Rel-6
	S1
	2
	08/10/2001 
	13/06/2002 
	100%

	220
	31037
	Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	Rel-6
	S1
	2
	19/08/2002 
	21/03/2003 
	20%

	221
	33001
	Monitoring of Security (work done by OMA)
	Rel-6
	S3
	2
	17/06/2002 
	03/03/2003 
	40%

	222
	31012
	WLAN-UMTS Interworking
	Rel-6
	S1
	1
	03/01/2000 
	31/08/2004 
	88%

	223
	31020
	Technical Report
	Rel-6
	S1
	2
	03/01/2000 
	13/06/2003 
	99%

	224
	31035
	CRs to implement WLAN
	Rel-6
	S1
	2
	03/01/2000 
	13/06/2003 
	99%

	225
	32018
	Architecture Definition (scenarii 2 & 3 done)
	Rel-6
	S2
	2
	25/03/2002 
	27/02/2004 
	95%

	226
	32704
	Security
	Rel-6
	S3
	2
	30/09/2002 
	21/03/2003 
	30%

	227
	14013
	Stage 3 - CN4 aspects
	Rel-6
	N4
	2
	23/05/2003 
	31/08/2004 
	54%

	228
	11042
	WLAN interworking- stage 3 
	Rel-6
	N1
	2
	23/05/2003 
	04/06/2004 
	70%

	229
	31015
	Priority Service
	Rel-6
	S1
	1
	30/05/2002 
	26/09/2003 
	67%

	230
	31016
	Feasibility Study
	Rel-6
	S1
	2
	14/06/2002 
	14/06/2002 
	100%

	231
	31017
	Stage 1 - Requirements
	Rel-6
	S1
	2
	30/05/2002 
	17/09/2003 
	85%

	232
	31041
	Priority Multimedia Service
	Rel-6
	S1
	2
	28/03/2003 
	26/09/2003 
	0%

	233
	31043
	Priority service implementation guide
	Rel-6
	S1
	2
	28/03/2003 
	26/09/2003 
	85%

	234
	31018
	Network Sharing 
	Rel-6
	S1
	1
	20/01/2003 
	17/03/2005 
	55%

	235
	31019
	Technical Report
	Rel-6
	S1
	2
	20/01/2003 
	19/12/2003 
	100%

	236
	31038
	Stage 1 - CRs to implement Network Sharing
	Rel-6
	S1
	2
	20/01/2003 
	19/12/2003 
	100%

	237
	32044
	Stage 2
	Rel-6
	S2
	2
	27/02/2003 
	17/06/2004 
	75%

	238
	11043
	Network sharing - stage 3
	Rel-6
	N1
	2
	23/05/2003 
	08/09/2004 
	4%

	239
	22004
	Enhancement of the support of network sharing in the UTRAN
	Rel-6
	R2
	2
	19/09/2003 
	17/03/2005 
	25%

	249
	15010
	Rel-6 OSA enhancements
	Rel-6
	S1
	1
	31/10/2002 
	17/09/2004 
	56%

	250
	31040
	Scope of the Open Service Access Release 6
	Rel-6
	S1
	2
	28/03/2003 
	27/06/2003 
	100%

	251
	15026
	Multi Media Messaging function
	Rel-6
	N5
	2
	31/10/2002 
	18/06/2004 
	50%

	252
	15028
	Policy management extensions
	Rel-6
	N5
	2
	31/10/2002 
	12/12/2003 
	100%

	253
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	Rel-6
	N5
	2
	31/10/2002 
	26/03/2004 
	100%

	254
	15037
	TR on Presence and Availability Management (from the PRESNC WI)
	Rel-6
	N5
	2
	31/10/2002 
	17/09/2004 
	0%

	255
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	Rel-6
	N5
	2
	14/07/2003 
	18/06/2004 
	90%

	256
	15033
	Introduction of migration support mechanism
	Rel-6
	N5
	2
	31/10/2002 
	10/12/2003 
	100%

	257
	15034
	User Profile
	Rel-6
	N5
	2
	23/01/2003 
	18/06/2004 
	0%

	258
	15036
	Framework Function for Federation
	Rel-6
	N5
	2
	03/02/2003 
	12/12/2003 
	100%

	280
	31029
	DELETE: Study of Feature Interactions Requirements
	Rel-6
	S1
	1
	08/11/2002 
	03/03/2003 
	20%

	281
	31030
	Study on Privacy Capability
	Rel-6
	S1
	1
	08/11/2002 
	03/03/2003 
	85%

	304
	34022
	Packet Switched Streaming Services Rel-6
	Rel-6
	S4
	1
	18/11/2002 
	16/09/2004 
	79%

	305
	31039
	Stage 1
	Rel-6
	S1
	2
	18/11/2002 
	17/03/2003 
	100%

	306
	34024
	Stage 3
	Rel-6
	S4
	2
	13/12/2002 
	16/09/2004 
	75%

	318
	12006
	Enhancement of dialled service for CAMEL
	Rel-6
	S1
	1
	28/03/2003 
	31/12/2003 
	100%

	319
	12007
	Stages 2 and 3
	Rel-6
	N2
	2
	28/03/2003 
	31/12/2003 
	100%

	349
	31046
	Circuit Switched Video and Voice Service Improvements
	Rel-6
	S1
	1
	12/01/2004 
	14/10/2004 
	14%

	350
	31047
	Stage 1 - Requirements
	Rel-6
	S1
	2
	12/01/2004 
	14/10/2004 
	25%

	351
	13017
	CN3 Part
	Rel-6
	N3
	2
	12/01/2004 
	14/10/2004 
	0%

	352
	52137
	GERAN2 Part
	Rel-6
	G2
	2
	12/01/2004 
	14/10/2004 
	0%


