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SA1 is working with the assumption confirmed at TSG SA that Rel-8 stage 1 will be freezed at SA1#38 with a reasonable number of exception.

The current status of the work and the potential exceptions is listed in the following tables.

S1 Stage 1 Rel-8 Work item OPENED BEFORE SA1#38.

	WI title
	WI code
	%
	specs
	SA tdoc
	SA1 proposal to SA#39

	
	
	
	
	
	

	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	100%
	22.278
	SP 060411 
	Freeze

	
	
	
	
	
	

	SA1 aspects for EVA
	EVA-s1
	100%
	42.068
	SP-070113
(Rev in 

S1-071481)
	Freeze

	VGCS/VBS and GPRS Interactions
	EVA-GPRS
	100%
	42.068, 42.069
	SP-070653
	Freeze

	
	
	
	
	
	

	Service Requirements for PRIOR
	PRIOR-EMR
	100%
	22.153
	SP-060780
	Freeze

	
	
	
	
	
	

	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	90%
	22.228, 22.115, 22.101
	SP-070691
	Exception granted (review at the next meeting)

	Merging TISPAN Multimedia Telephony [requirements] for Common IMS
	TISMMTELR8
	100%
	22.173
	SP-070569
	Freeze

	
	
	
	
	
	

	IMS Centralised Service Control
	ICSRA
	80%
	22.101
	SP-070693
	Exception granted (review at the next meeting)

	
	
	
	
	
	

	Stage 1 of ISB
	ISB-s1
	100%
	22.228
	SP-050830
	Freeze

	
	
	
	
	
	

	eData Requirements
	EData
	80%
	22.101, 22.105
	SP-060678
	Exception granted (review at the next meeting)

	
	
	
	
	
	

	Enhancements to BS30 Bearer service for Videotelephony
	BS30
	10%
	22.002, 22.004, 22.101, 22.105, 24.008
	SP-060484
	Withdrawn the WI

	
	
	
	
	
	

	Local Charging Zone Requirements
	LCZR
	100%
	22.115
	SP-060482
	Freeze

	
	
	
	
	
	

	Services Alignment and Migration
	ServAl
	80%
	22.182, 22.983
	SP-070122
	Exception granted (review at the next meeting)

Freeze TR 22.983

	
	
	
	
	
	

	Value Added Services for Short Message Service
	VAS4SMS
	70%
	22.142
	SP-070572
	Exception granted (review at the next meeting)

	
	
	
	
	
	

	End-User Identity
	EUI
	5%
	22.101
	SP-070651
	Postpone to R9

	
	
	
	
	
	

	Stage 1 for CAT
	CAT
	100%
	22.182
	SP-070122
	Freeze

	Customized multimedia information services - inclusion of TISPAN requirements

Revised at this meeting
	TISCMI
	100%
	22.182
	SP-070570
(rev in 
S1-071889)
	Freeze

	
	
	
	
	
	

	I-WLAN Network Selection Principle
	IWLANNSP
	100%
	22.234
	SP-060932
	Freeze

	
	
	
	
	
	

	Stage 1 aspects of MESSIW
	MESSIW-St1
	100%
	22.105, 22.340
	SP-060915
	Freeze

	
	
	
	
	
	

	Stage 1 for RED
	RED
	100%
	22.101
	SP-070133
	Freeze

	
	
	
	
	
	

	Stage 1 of PNM
	PNM
	100%
	22.259, 23.818
	
	Freeze stage1

	
	
	
	
	
	

	OSA Stage 1 - Service Requirements
	OSA8
	100%
	22.127
	
	Freeze

	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	100%
	22.127
	SP-070692
	Freeze

	
	
	
	
	
	

	Paging Permission with Access Control
	PPACR
	100%
	22.011
	SP-070501
	Freeze

	
	
	
	
	
	

	AIPN Stage1
	AIPN
	100%
	22.258
	SP-050181
	Withdrawn TS 22.258, superseed by 22.278

	
	
	
	
	
	

	Earthquake and Tsunami Warning system
	ETWS
	70%
	11.168
	
	Exception granted (review at the next meeting)

	
	
	
	
	
	

	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	M2M
	100%
	22.868
	SP-050527
	Freeze

	
	
	
	
	
	

	FS on Network Composition
	NetComp
	100%
	22.980
	SP-060478
	Freeze

	
	
	
	
	
	

	All-IP Network Feasibility Study
	AIPFS
	100%
	22.978
	SP-040303
	Freeze

	
	
	
	
	
	

	Study of Requirements of IMS Multimedia Conferencing
	SI-IMSconf
	100%
	22.948
	SP-060479
	Freeze

	
	
	
	
	
	

	Study on support of a Public Warning System
	FSPWS
	95%
	22.968
	SP-060781
	Exception granted (review at the next meeting)

	
	
	
	
	
	

	Study on Paging Permission with Access Control
	PPAC
	100%
	22.908
	SP-060785
	Freeze

	
	
	
	
	
	

	Study on Non 3GPP access NSP
	N3GtoNSP
	100%


	22.812
	SP-060930
	Freeze

	
	
	
	
	
	

	Study on Value Added Services for Short Message Service
	VAS4SMS
	100%
	22.942
	SP 060786
	Freeze

	
	
	
	
	
	

	Study on Service continuity between mobile and WLAN networks
	SMLSWLAN
	90%
	22.937
	SP-060936
	Exception granted (review at the next meeting)

	
	
	
	
	
	

	FS on enhanced voice service requirements for the EPS 
	FSEV_EPS-S1
	31%
	
	SP-070698
	Exception granted (review at the next meeting)

	
	
	
	
	
	

	Study on IMS Centralised Services
	ICS

	91%
	22.892, 23.892
	SP-070378
	Freeze Stage 1 
(TR 22.892 planned to be withdrawn at SA#40)


S1 Stage 1 REL-8 Work item OPENED AT SA1#38.

	WID
	WI/SI
	Completion by
	Specs
	SA1 tdoc
	SA1 proposal to SA#39

	
	
	
	
	
	

	Requirements for Home NodeB / eNodeB


	WI
	SA#39 (CRs)
SA#40 (TR)
	22.011

22.101

22.115

22.278
22.8xx
	S1-071897
	Exception granted if SA will approve the WID (review at the next meeting)

	
	
	
	
	
	

	Stage 1 Specification of Requirements for IP Interconnection of Services


	WI
	SA#39


	22.228

22.101
	S1-071771
	Exception granted if SA will approve the WID (review at the next meeting)

	
	
	
	
	
	

	Study on Identification of Advanced Requirements for IP Interconnection of Services
	SI
	SA#40
	22.xxx
	S1-071890
	Release 9

	
	
	
	
	
	

	Charging for two-phases services (CHRG2PH)
	WI
	SA39
	22.115
	S1-071858
	Exception granted if SA will approve the WID (review at the next meeting)

	
	
	
	
	
	

	New Work Item: Storage and easy access of ICE numbers on USIM (ICE)
	WI
	SA#38?
CT#38?
	22.101

22.030

31.101

31.102
	S1-071802
	Exception granted if SA will approve the WID (review at the next meeting)

	
	
	
	
	
	

	Customized Ringing Signal (CRS)
	WI
	SA#40
	22.xxx
	S1-071888
	Exception granted if SA will approve the WID (review at the next meeting)

	
	
	
	
	
	

	Public Warning System Requirements (PWSR)
	WI
	SA#41
	22.xxx
	S1-071872
	Release 9

	
	
	
	
	
	

	Stage 1 for network selection and service continuity between mobile and WLAN networks
	WI
	SA#39

CT#39
	22.101

31.101

31.102

31.103
	S1-071898
	SA1 did not reach consensus on the release timeframe of this WI, and asks SA for guidance

	
	
	
	
	
	

	Network Selection for non-3GPP Access


	WI
	SA#39
	22.011

22.234
	S1-071899
	Exception granted if SA will approve the WID (review at the next meeting)


The SA1 result of the discussion is to proceed in such freezing, with the following agreements (SA1 proposal to SA#38)

· Rel-8 is frozen with the exception granted to the WI as determined in the previous two tables.

· A special exception is granted to accommodate the common IMS aspects from 3GPP2, so new R8 WIDs  could be presented for common IMS 3GPP2 work). This decision shall be reviewed/confirmed at SA1#39 after the 3GPP/3GPP2 joint meeting of January on the subject.
· A special exception is granted to the TEI CRs postponed at SA1#38, can be re-submitted at SA1#39 (without any significant change in the technical content).
Additionally the documents non treated at SA1#38 may be put on email approval in time for SA#38. The convenors will verify the willing and the need for it contacting the proposing companies,

