ID |Jnique_lIC Name Release | Resource | Modifie | Acronym Qtr 3, 2007 Qtr 1, 2008 Qtr 3, 2008
Names Jul Nov

17| 320005 3GPP System Architecture Evolution Specificatio Rel-8 33;C4;S1 No  SAES 01/10/07

18 | 320022 Requirements for evolution of the 3GPP system ar« Rel-8 S1  No  AIPN-SAE

89 7042 Enhancements for VGCS Applications Rel-8 S1 No EVA BE

90 320021 SA1 aspects for EVA Rel-8 S1 No EVA-s1

94 | 370019 VGCS/VBS and GPRS Interactions Rel-8 S§1  No EVA-GPRS ¥

95 340044 Multlmedia Priority Service Rel-8 :1;C3;C4 No PRIOR

96 | 320023 Service Requirements for PRIOR Rel-8 §1  No PRIOR-EMR

106 | 370025 |MS Centralised Service Control Rel-8 $1 No ICSRA

107 380039 Stage 1 for ICSRA Rel-8 S1 No ICSRA-St1 !

110 | 370059 |MS Multimedia Telephony and Supplementary S¢  Rel-8 :1;C3;S1  No  IMSTSS -

111 370060 General aspects of IMS Sup Services Rel-8 1;C3;S5 No IMSSS-Gal _I

112 370023 Service and Capability for Core IMS - inclusion of TISPAN|1  Rel-8 S1 No TISCAPRS E

116 370062 IMS Multimedia Telephony Service Rel-8 $1;85 No IMS-MMTel — I

117 370024 Merging TISPAN MMTel [requirements] for Common IMS Rel-8 S1 No TISMMTELRS E

140 | 31088 |MS Service Brokering enhancements Rel-8 §1| No |ISB

141 | 320027 Stage 1 of ISB Rel-8 S1 No ISB-st

159 330005 eCall Data Transfer Rel-8 S1 No EData

160 | 370081 eData Requirements Rel-8 S1 No EData

161 | 330006 | ocal Charging Zone Requirements Rel-8 S1| No |LCZR

162 | 330017 services Alignment and Migration Rel-8 §1| No  SerAl I

163 | 370026 Value Added Services for Short Message Service Rel8 $1 No  VAS4SMS e

164 | 340029 Customised Alerting Tone Rel-8 §1| No |CAT

165 | 370028 Stage 1 for CAT Rel-8 S1 No CAT

166 | 370029 Customized multimedia information services -incli  Rel-8 S$1  No TISCMI [ |

167 | 340030 |.WLAN Network Selection Principle Rel-8 S1| No | IWLANNSP 4

170 | 340031 Service-Level Interworking for Messaging Service Rel-8 $1 No MESSIW ]

171 350047 Stage 1 aspects of MESSIW Rel-8 S1  No MESSIW-St1

186 350014 Registration in Densely_populated area Rel-8 S1 No RED _

187 | 370030 Stage 1 for RED Rel-8 S1 No RED

199 | 31081 Rel-8 S1 No PNM I —
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200 7012 Stage 1 of PNM Rel-8 ST No PNM

210 | 360010 OSA Rel-8 Rel-8 S1 No OSA8 [—— ]

211 | 360004 OSA Stage 1 - Service Requirements Rel-8 S1 No OSA8 e

212 | 370034 OSA Stage 1 - NGN Service Requirement Rel-8 S1 No OSA8IMS E

247 | 360032 Paging Permission with Access Control Rel-8 §1 No PPACR : ]

248 | 370084 Stage 1 of PPACR Rel-8 S1 No PPACR-S1

253 | 370051 Earthquake and Tsunami Warning System Rel-8 $1 No ETWS [ — 1

254 | 370052 Stage 1 for ETWS Rel-8 S1 No ETWS-S1 — f

267 | 380059 Storage and easy access of ICE numbers on USII'  Rel-8 S1| No ICE |::|

268 | 380060 |P |nterconnection of Services Rel-8 $1 No IPinterc I 1

269 | 380061 Stage 1 for Ipinterc Rel-8 S1 No IPinterc e

270 | 380062 Network Selection for non-3GPP Access Rel-8 S1| No | N3GTONSP i

271 | 380063 Charging for multi-phases services Rel-8 $1 No CHRGMPH r__l

272 | 380070 Stage 1 for CHRGMPH Rel-8 S1 No CHRGMPH-s1 o

274 | 380065 Home NodeB / eNodeB Rel-8 S1 No HomeNB I__I

275 | 380066 Stage 1 for HNB_eHNB Rel-8 S1 No HomeNB-S1 i

276 | 380067 Customized Ringing Signal Rel-8 S1| No |CRS i s

280 | 330007 Abandoned -Enhancements to BS30 Bearer service  Re-8 S1 No  BS30

281 | 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 No IMS8 [, B

283 7027 Study on Facilitating Machine to Machine Commu  Rel8 §1| No | MzM

284 | 31089 study on Network Composition Rel-8 S1 No  NetComp

287 | 320024 study of Requirements of IMS Multimedia Confer.  Re-8 §1| No ) SHHMsSconf

290 | 380034 Study on centralized IMS services Rel-8  $1;82 No FSICS

291 | 370087 Study on centralized IMS services requirements Rel-8 S1  No FSICS-S1

294 | 330016 Study on Paging Permission with Access Control Rel-8 S1 No PPAC

295 | 340033 Study on Non 3GPP access NSP Rel-8 S1 No N3GtoNSP

296 | 340034 study on Value Added Services for Short Messag Rel-8 S1  No FSVAS4SMS

297 | 340035 Study on Service continuity between mobile and  Rel-8 §1 No SMLSWLAN

326 | 370086 Study on Services Alignment and Migration Rel-8 S1  No  FSServAl

333 | 370044 Deleted - equals 340035 -FS on Service continuity be ~ Rel-8 S1 No FSSCMobTow &7
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335 | 31067 Apandoned - Study on All-IP Network Rel-8 §1 No AIPN 01/10/07 :

336 31059 Abandoned - All-IP Network Feasibility Study Rel-8 S1  No AIPFS

337 31068 Abandoned - draft Stage 1 Rel-8 S1 No AIPN

339 370027 End-User |dentity Rel-9 S1 No EUI E

340 380057 Pu bllc Warning System Rel-9 S1 No PWS I I

341 380058 Stage 1 for PWS Rel-9 S1 No PWS-S1 ::

346 | 370045 Study on enhanced voice service requirements f¢  Rel-9 S1 Yes FSEV_EPS | ]

347 | 370047 Use cases definition and service and system requii  Rel-9 S§1 No FSEV_EPS-S1 EE

348 | 320025 Study on support of a Public Warning System Rel-9 S1 No FSPWS T ]

350 | 380083 S| on advanced requirements for IP interconnect ~ Rel9 $1| No |IPXS s
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