ID |Jnique_lIC Name Release | Resource | Acronym
Names Qtr 3, 2007 Qtr 1, 2008 Qtr 3, 2008
Jul | Sep [ Nov | Jan | Mar [ May | Jul | Sep [ Nov
1 0 Rel-8 and Rel-9 ongoing items at beginning of SA1#39 01/10/07 5
2
31 | 370025 |MS Centralised Service Control Rel-8 S1 ICSRA e |
32 380039 Stage 1 for ICSRA Rel-8 S1 ICSRA-St1 E
35 | 370059 |MS Multimedia Telephony and Supplementary Servic Rel-8 31,C3;S1 IMSTSS -
36 370060 General aspects of IMS Sup Services Rel-8 31;C3;S5 IMSSS-Gal _-I
37 370023 Service and Capability for Core IMS - inclusion of TISPAN require Rel-8 S1 TISCAPRS8 E
41 370062 IMS Multimedia Telephony Service Rel-8 $1;S5 IMS-MMTel — I
84 | 330005 ¢Call Data Transfer Rel-8 S1 EData
85 370081 eData Requirements Rel-8 S1 EData
87 | 330017 Services Alignment and Migration Rel-8 51| SenvAl
88 | 370026 Value Added Services for Short Message Service Rel-8 51| VASASMS |
144 | 370051 Earthquake and Tsunami Warning System Rel-8 $1 ETWS [
145 370052 Stage 1 for ETWS Rel-8 S1 ETWS-S1 E
158 | 380059 Storage and easy access of ICE numbers on USIM Rel-8 S1/IcE i |
159 | 380060 |P Interconnection of Services Rel-8 $1 IPinterc 1
160 380061 Stage 1 for Ipinterc Rel-8 S1 IPinterc ::|
161 | 380062 Network Selection for non-3GPP Access Rel-8 $1 N3GTONSP i |
162 | 380063 Charging for multi-phases services Rel-8 $1 CHRGMPH 1
163 380070 Stage 1 for CHRGMPH Rel-8 S1 CHRGMPH-s1 :I‘
165 380065 Home NodeB / eNodeB Rel-8 S1 HomeNB r__l
166 380066 Stage 1 for HNB_eHNB Rel-8 S1 HomeNB-S1 [::]
167 | 380067 Customized Ringing Signal Rel-8 S1|CRS i |
180 | 380034 Study on centralized IMS services Rel-8  $1;52 FSICS
181 | 370087 Study on centralized IMS services requirements Rel-8 S1 FSICS-S1
187 | 340035 Study on Service continuity between mobile and WLA  Rel-8 §1) SMLSWLAN
228 370027 End-User |dentity Rel-9 S1 EUI E
229 380057 Public Warning System Rel-9 S1 PWS I__I
230 380058 Stage 1 for PWS Rel-9 S1 PWS-S1 ::|
235 | 370045 Rel-9 S1 FSEV_EPS

Study on enhanced voice service requirements for the
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Names Qtr 3, 2007 Qtr 1, 2008 Qtr 3, 2008
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236 | 370047 Use cases definition and service and system requiremel  Rel-9 S1 FSEV_EPS-S1 01/10/07 '
237 | 320025 Study on support of a Public Warning System Rel-9 S1 FSPWS T — 1
238 370048 Codec specific part of FSEV_EPS Rel-9 S4 FSEV_EPS-S4 E
239 | 380083 g| on advanced requirements for IP interconnect Rel-9 $1|IPXS [ —
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