ID |Unique_I | Name lodifie | Acronym Outlir | Releas | Reso | % Hyperlink Qtr 3,20 | Qtr 1,20 | Qtr 3,
Level Nam¢ | Comblete Jullelofalalalule

7 330017  Services Alignment and Migration No ServAl 1 Rel9 ST 80%  SP-070126 |01/10/07 —

8 (370027 End-User Identity No EUI 1 Rel9 S1 5% SP-070651

9 |380067 Customized Ringing Signal No CRS 1 Rel9 S1 60%  SP-070875

10 |380057 Puyblic Warning System No PWS 1  Rel9 S1 0% SP-070876 r
11380058 Stage 1 for PWS No PWS-S1 2 Rel9 S1 0% SP-070876 i i
149 |340044  Multimedia Priority Service No PRIOR 1  Rel-8 S1,C 51%  SP-080051 ;—'—l
150 |320023 Service Requirements for PRIOR Yes PRIOR-EMR 2 Rel8 S1 100%  SP-080051 '

192 |380062 Network Selection for non-3GPP Access Yes N3GTONSP 1 Rel9 S1 50%  SP-070874 |

197 |390035 3GPP2 Input to Common IMS No CIMS_3GPP2 1 Rel8 S1,S 9% SP-080220 -

198 | 390050 Stage 1 CIMS_3GPP2 (SA1) Yes CIMS_3GPP2 2  Rel8 S1 100%  SP-080220 o
210 1360012 |MS System enhancements for corporate network access No IMS_Corp 1 Rel8 S1S 18%  SP-080005 (NN —1
211 390049 SA1 aspects of IMS System enhancements for corporate network Yes IMS_Corp 2 Rel-8 S1  100%  SP-080095 ol

230 |390056 |MS Service Continuity No IMS-Cont 1 Rel-8 S1,S! 50%  SP-080092 =]
231 | 390072 Stage 1 IMS Service Continuity Yes IMS-Cont 2 Rel8 S1 100%  SP-080092  mE—
267 370059 |MS Multimedia Telephony and Supplementary Services No IMSTSS 1 Rel8 S18! 34% M

279 | 390058 Flexible Alerting No FA 2 Rel-8 S1,C 53% F'—I
280 | 390059 Stage 1 FA Yes CIMS_3GPP2 3  Rel-8 S1  100%  EEEE—
418 370045  Study on enhanced voice service requirements for the EPS No FSEV_EPS 1 Rel9 $15 12%  SP.070608 | [ —
419 | 370047 Use cases definition and service and system requirements No FSEV_EPS-S1 2 Rel-9 S1  35% SP-070698 E
421 1380083 study on advanced requirements for IP interconnect No | IPXS 1 |Rel91S1 10% SP-070878 =
422 1340035  study on Service continuity between mobile and WLAN netwc No SMLSWLAN 1 |Rel9 |81 190%  SP-070577 E
463 (31084 MBMS Enhancements No MBMSE 1 Rel7 S1 67%  SP-050389
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