ID ID |Unique_|\ | Name |Acronym Outlir | Releas | Resourc | Start Finish % |Hyperlink Qtr 1, 2008 [Qtr 3, 2008 [Qtr 1, 2009
Level Names Comole Jan | Mar May | Jul [ Sep [ Nov | Jan [ Mar

1 72044 VERSION 2008 July 1st 1 ST Mon 03/01/00  Mon 03/01/00 0% : :
2 2 1462 "CTRL +a" to display all the 3GPP fields 1 St Mon 03/01/00  Mon 03/01/00 0%

3 32058  Extract for SA1 1 St Mon 03/01/00  Mon 03/01/00 0%

4 40 Gantt: dark blue=done; light blue=to be done; grey: previous values; blac 1 S1 Mon 03/01/00 Mon 03/01/00 0%

5 50 1 S1 Mon 03/01/00 Mon 03/01/00 0%

6 60 Release 9 Features 1 Rel9 S1 Sat01/01/00  Sat01/01/00 0%

7 7330017 Services Alignment and Migration ServAl 1 Rel9 ST Wed 06/12/06  Thu25/12/08  80%  SP-070126
8 8 350014 Registration in Densely-populated area (RED) RED 1 Rel9 S$1,S2 Mon12/03/07  Mon 08/09/08 51%  SP-070133
9 9 370030 Stage 1 for RED RED-St1 2 Rel-9  S1 Mon 12/03/07  Thu 15/03/07  100%  SP-070133
10 10 370031 Stage 2 for RED RED-St2 2 Rel-9 S2 Tue 25/09/07 Mon 08/09/08  50%  SP-070694
11 11370027 Epd-User Identity EUI 1 Rel9 S1 Mon 03/09/07  Thu25/12/08 5% SP-070651
12 12 380067  Customized Ringing Signal CRS 1 Rel9 S1 Thu06/12/07  Thu25/12/08  60%  SP-070875
13 13 380057  Pyblic Warning System PWS 1 Rel9 St Thu 06/12/07  Thu2512/08 0% SP-070876
14 14 380058 Stage 1 for PWS PWS-S1 2 Rel-9 | S1 Thu 06/12/07  Thu25/12/08 0% SP-070876
15 15 380062 Network Selection for non-3GPP Access N3GTONSP 1  Rel9 St Thu06/12/07 | Wed 31/12/08  38%  SP-070874
16 16 390073 Ephancements to Multimedia Priority Service ePRIOR 1 Rel9 S1 Mon 13/03/06  Thu 05/06/08 0% SP-080051
17 17 390074 Service Requirements for PRIOR_Ph2 ePRIOR 2 Rel-9  S1 Mon 13/03/06  Thu 05/06/08 0% SP-080051
20 20 400032 Multi-Media Telephony Service enhancements eMMTel 1 Rel9 S1 Thu 05/06/08  Thu 12/03/09 0% SP-080324
21 21 400044 Stage 1 for eMMTel eMMTel 2 Rel-9  S1 Thu 05/06/08  Thu 12/03/09 0% SP-080324
22 22 400034 User Data Convergence ubc 1 Rel9 St Thu 05/06/08  Thu 12/03/09 0% SP-080448
23 23 400046 Stage 1 for UDC ubc 2 Rel-9  S1 Thu 05/06/08  Thu 12/03/09 0% SP-080448
24 24 400035 Enhanced Home NodeB / eNodeB EHNB 1 Rel9 S1 Thu 05/06/08  Thu 11/12/08 0% SP-080449
25 25 400047 Stage 1 for EHNB EHNB 2 Rel-9  S1 Thu 05/06/08  Thu11/12/08 0% SP-080449
266 | 266 0 Feasibility Studies 1 St Thu20/03/08  Thu20/03/08 0%

280 | 280 370045  Study on enhanced voice service requirements for th FS_EV_EPS 1 Rel-9 S$154 Mon03/09/07  Thu11/06/09 18%  SP-070698
281 281 370047 Use cases definition and service and system requireme FS_EV_EPS. 2 Rel-9  S$1 Mon 03/09/07 Thu 11/09/08  40% SP-070698
283 | 283 380083  Study on advanced requirements for IP interconnect FS_IPXS 1 Rel9 st Tue 04/12/07  Thu20/03/08 0% SP-070878
284 | 284 340035  Study on Service continuity between mobile and WL/ FS_SMLSWL 1 Rel-9 st Wed 06/12/06  Thu25/12/08 ~ 90%  SP-070577
285 | 285 400036  Study on Service Specific Access Control in EPS FS_SSAC.LE 1 Rel9 st Thu 05/06/08  Thu12/03/09 0% SP-080319
286 | 286 400037  Study on Unauthenticated PS Emergency Calls FSUAPS(1 Rel9 st Thu05/06/08  Thu12/03/09 0% SP-080320
332 332 31067 Deleted - Study on All-IP Network AIPN 1 Rel-8  S1 Mon 28/06/04 Wed 15/03/06  99% SP-050181
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