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Abstract of the contribution:

The output of SA2 101 will result in an work plan update, except for topics to be treated in SA2 101bis. This document is not expected to be treated at SA2 101 during the meeting, it will be handled during e-mail approval after the meeting 

Introduction
Yellow cells below need to be updated after SA2 101. Orange cells need to be updated by the end of SA2 101bis.

Notes may be added as appropriate to flag status or changes relevant to the work plan.

Work Planning concerning Rel-12 Stage 2 WI Exceptions granted at SA 62, to complete by SA 63

	Name
	Acronym
	Release
	Finish
	Comp
	Hyperlink
	Exception Sheet
	WI_rapporteur_email
	Notes
	TSs_and_TRs

	TR on Architecture enhancements to support Group Communication System Enablers for LTE
	GCSE_LTE
	Rel-12
	07.03.2014
	75%
	SP-130397
	SP-130553
	curt.wong@nsn.com
	SP#62 completion 12/13=>03/14 (exception in SP-130553). TR 23.768v100 for Information
	TR 23.768

	Stage 2 for Group Communication System Enablers for LTE
	GCSE_LTE
	Rel-12
	07.03.2014
	0%
	SP-130397
	SP-130553
	curt.wong@nsn.com
	SP#62 completion 12/13=>03/14 (exception in SP-130553)
	TBD

	TR on Stage 2 for Proximity-based Services
	ProSe
	Rel-12
	07.03.2014
	75%
	SP-130715
	SP-130549
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	SP#62 completion 12/13=>03/14 (exception in SP-130549). TR 23.703v100 for Information
	TR 23.703

	Stage 2 for Proximity-based Services
	ProSe
	Rel-12
	07.03.2014
	5%
	SP-130715
	SP-130549
	Haris Zisimopoulos (harisz@qti.qualcomm.com)
	SP#62 completion 12/13=>03/14 (exception in SP-130549)
	TS 23.303

	Stage 2 for Web Real Time Communication access to IMS
	IMS_WebRTC
	Rel-12
	07.03.2014
	0%
	SP-130707
	SP-130551
	Yu Qing (yuqing@chinamobile.com)
	SP#62 completion 12/13=>03/14 (exception in SP-130551)
	23.228

	Stage 2 for Enhanced S2a Mobility Over trusted WLAN access to EPC
	eSaMOG
	Rel-12
	07.03.2014
	90%
	SP-130391
	SP-130554
	Tricci So (tso@zteusa.com)
	SP#62 completion 12/13=>03/14 (exception in SP-130554)
	23.402

	Stage 2 for Network-provided Location information for IMS Trusted WLAN Access Network (TWAN) case
	NETLOC_TWAN
	Rel-12
	07.03.2014
	95%
	SP-130393
	SP-130552
	Laurent.thiebaut@alcatel-lucent.com
	SP#62 completion 12/13=>03/14 (exception in SP-130552)
	23.203, 23.228, 23.402

	Stage 2 for Core Network Overload - User Location Information reporting improvement
	CNO_ULI
	Rel-12
	07.03.2014
	90%
	SP-130717
	SP-130550
	nicolas.drevon@alcatel-lucent.com
	SP#62 completion 12/13=>03/14 (exception in SP-130550)
	23.060, 23.203, 23.401


Work Planning concerning all Work Items not covered above
The following table will contain any WIDs agreed at SA2 101.

	Name
	Acronym
	Release
	Finish
	Comp
	Hyperlink
	Exception Sheet
	WI_rapporteur_email
	Notes
	TSs_and_TRs
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