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Abstract of the contribution: This paper proposes the break-down of objectives of FS_eV2XARC_Ph2 into a set of Work Tasks with granular TU estimate per Work Task.
1
Background
At SA #85, it was agreed to breakdown objectives of FS_eV2XARC_Ph2 into Work Tasks with TU estimates (study phase and normative phase) for each work task (see SP-190949).

The FS_eV2XARC_Ph2 SID can be found in SP-190631.

2.
Discussion
Editor’s Note: Work Task Description should correspond to objectives in SID. One objective may be further broken into Work Tasks. 

Editor’s Note: Work Task may or may not directly translate into a Key Issue in a TR. 
NOTE:
Total TU estimates reported for FS_eV2XARC_Ph2 in SA2#134 are 6 = 4 + 2 (see S2-1908590).
Table 2-1: Work Tasks for FS_eV2XARC_Ph2
	Work Task ID
	Work Task Title
	Work Task Description
	RAN Dependency 
	TU Estimate

(Study + Normative)

Total = 6
	Inter Work Tasks Dependency 

Editor’s Note: This column should highlight if WT#x is self-contained, or is depended on completion of other WTs
	Category of Work Tasks

(Essential, Additional)
Editor’s Note: Essential: These are must-have WTs in order to deliver the feature. These are basic WTs, without which the feature cannot stand on its own.
Additional: These are nice-to-have WTs in order to deliver the feature. These are optional WTs which may provide additional optimizations or functionality.

	WT#1
	Support of V2X communication over PC5 with power efficiency for pedestrian UEs
	Enhanced support of V2X operation for pedestrian UEs (i.e. UEs for Vulnerable Road Users), e.g. V2X communication with power efficiency.
	Yes
	6
(4 + 2)
	WT#1 is self-contained.
	Essential
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