
ID Unique_ID Name Release Resource NamesModi f ied

1 2044 VERSION 2003 March 28th Rel S2 No

40 32045 PS domain and IMS impacts for supporting IMS Emergency calls Rel-6 S2 No

42 32046 Stage 2 S2 No

47 32023 Location Services enhancements 2 Rel-6 S2 No

48 32024 Improvement on Le interface S2 No

49 32051 Stage 2 S2 No

50 32001 Enhanced support for anonymity and user privacy S2 No

51 32047 Stage 2 S2 No

52 32025 Enhanced inter-GMLC interface S2 No

53 32048 Stage 2 S2 No

54 32012 Location Services support for IMS public identities S2 No

55 32049 Stage 2 S2 No

56 32026 New area event for location service triggering reports S2 No

57 32050 Stage 2 S2 No

58 32029 FS on applicability of GALILEO for LCS S2 No

71 32021 IMS Phase 2 Rel-6 S1 No

72 32027 Stage 2 of IMS Phase 2 S2 No

74 11034 Identity portability in IMS N1 No

75 32034 No stage 1, no stage 2 (6 months needed for st 2)?=> SA2 shall remove this line. S2 Yes

77 31025 IMS Group Management S1 No

79 32036 Stage 2 S2 No

81 11037 IMS Conferencing N1 No

82 32037 Stage 2 S2 No

84 11038 PSS alignment to IMS N1 No

85 32039 Stage 2 for PSS - CHECK AT SA2 => SA2 shall check this at Friday. S2 Yes

87 31022 IMS Messaging S1 No

92 32700 Stage 2 S2 No

94 32005 IMS Local services S2 No

95 32019 Stage 2 S2 No

97 11040 Additional SIP Capabilities support not covered by Rel-5 N1 No

98 32041 Stage 2 for add SIP cap (e.g. forking) S2 No

116 32015 Radio optimisation impacts on PS domain architecture Rel-6 S2 No

117 11032 Interoperability and Commonality between IMS using different "IP-connectivity Networks"Rel-6 N1 No

118 32028 Stage 2 S2 No

120 1365 Support of Push Services Rel-6 S1 No

122 32000 TR on feasibility study S2 No

123 32701 Stage 2 S2 No

134 2499 Support of Presence Capability Rel-6 S1 No

136 2502 Stage 2 S2 No

169 2544 Multimedia Broadcast and Multicast Service Rel-6 S1 No

171 32002 Stage 2 S2 No

172 32702 TR on Architectural Study S2 No

173 32703 Stage 2 Specif icat ion Work S2 No

189 31006 Speech Recognition and Speech Enabled Services Rel-6 S1 No

190 32043 Why Stage 1 work on DSR, Stage 2 does not work and SA4 runs a codec competition? => SA2 shall remove this question and send an LS to SA1.S2 Yes

192 32999 Stage 2 S2 No

195 31008 Generic User Profile Rel-6 S1 No

198 32008 Stage 2 - Architecture Ask SA2 => SA2 shall remove 'Ask SA2'. S2 Yes

207 31012 FS on WLAN-UMTS Interworking Rel-6 S1 No

210 32018 WLAN Interworking – Architecture Definition S2 No

217 31018 Network Sharing Rel-6 S1 No

220 32044 Stage 2 S2 No

221 32016 QoS Improvements NA S2 No

222 32017 FS on Dynamic Policy control enhancements for end-to-end QoS Rel-6 S2 No

223 33002 Support for subscriber certificates Rel-6 S3 No

225 32706 Architecture review S2 No

226 15010 Rel-6 OSA enhancements Rel-6 S1 No

248 1433 Retrieval of Terminal capabilities S2 No

252 32033 Handling of early UEs Rel-6 S2 No

253 32031 Feasibility Study S2 No

254 32032 Stage 2 S2 No

287 35016 Charging Management Rel-6 S5 No

291 32030 Overall architectural aspects of IP flow based bearer level charging S2 No

324 1340 Facsimile Rel-4 S1 No

325 1341 Real Time Fax S2 No

330 1346 Review whether architecture/stage 2 aspects need to be al igned S2 No

339 1541 Transcoder-Free Operation Rel-4 N4 No

340 112 OoBTC solution N4 No

342 896 Impact on archi tecture,  Pr incip les and Terminology S2 No

346 905 Speech Transcoder: Location and Control at the UMTS Core Network Border S2 No

382 1322 Enable bearer independent CS architecture Rel-4 S2 No

383 1323 Enable bearer-independent call control N4 No

384 1516 Architecture and Stage 2 descript ion S2 No

421 2546 UMTS QoS Architecture for PS Domain Rel-4 S2 No

422 2548 Architecture S2 No

446 400004 Rel-4 Evolutions of the transport in the CN NA N4 No

452 1513 FS on Transport and control separation in the PS CN domain Rel-4 S2 No

453 1615 Archi tectural  impacts S2 No

493 401536 Rel-4 Location Services enhancements NA S2 No

495 523 LCS support in the CS domain Rel-4 S2 No

496 525 LCS support in the PS domain Rel-4 S2 No

498 1181 Stage 2 S2 No

527 1517 Global Text Telephony Rel Indep S2 No

529 1519 Stage 2 S2 No

575 1273 Provisioning of IP-based multimedia services NA S1 No

576 1274 Call control and roaming to support IMS in UMTS Rel-5 S2 No

578 1514 Stage 2 (Architecture and Main f lows) S2 No

580 2233 SIP Call Control protocol for the IMS N1 No

598 1290 Addressing S2 No

599 1291 Archi tectural  issues S2 No

615 32003 SIP message compression Rel-5 S2 No

616 32004 Stage 2 S2 No
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640 35005 Charging Rel-5 S5 No

641 32006 Charging Impl icat ions of IMS architecture S2 No

655 501637 Rel-5 OSA enhancements NA S1 No

656 32010 General Stage 2 for Rel5 S2 No

657 1429 OSA APIs for Multimedia Call Control Rel-5 S2 No

669 401424 Interactions OSA - e-commerce Rel-5 S2 No

674 1786 CHECK STATUS - LCS - OSA interfaces Rel-5 S1 No

676 2124 Stage 2 S2 No

732 1536 Rel-5 Location Services enhancements Rel-5 S2 No

736 1171 Event based and Periodic LCS Rel-5 S1 No

738 1538 Stage 2 speci f icat ion S2 No

740 2436 Location Services for GERAN in A/Gb Mode Rel-5 GP No

741 2437 GERAN LCS Stage 2 (first release) GP;S2;G1;G2 No

745 2442 Location Services for GERAN in Iu Mode Rel-5 GP No

746 2443 GERAN LCS Stage 2 GP;R2;R3;S2;G1;G2 No

747 2444 Iu-ps interface support for LCS GP;R2;R3;S2;G1;G2 No

748 2445 Iu-cs interface support for LCS GP;R2;R3;S2;G1;G2 No

749 2446 Iur-g interface support for LCS GP;R2;R3;S2;G1;G2 No

750 2447 RRC protocol support for LCS GP;R2;R3;S2;G1;G2 No

751 2448 Addi t ional  impacts on Broadcast  of  LCS data on packet  channels GP;R2;R3;S2;G1;G2 No

752 2449 Stage 3 speci f icat ions GP;R2;R3;S2;G1;G2 No

759 544 LCS interoperation stage 2 aspects S2 No

760 2434 LCS interoperability aspects to GERAN Rel-5 GP No

761 2435 Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN GP;S2;S5;R2;R3;G2;G1 No

765 32011 Specification for the Le Interface Rel-5 S2 No

766 32022 CHECK STATUS - Inter-GMLC interface => SA2 shall remove this line as we have no work on this issue in Rel-5. S2 Yes

776 2243 Intra Domain Connection of RAN Nodes to Multiple CN Nodes Rel-5 S2 No

777 2244 Overall System Architecture S2 No

813 2556 End to End QoS for PS Domain including IMS Rel-5 S2 No

814 2557 E2E QoSConcept and Architecture S2 No

826 50001 GERAN Inter BSC NACC improvements over the Gb Interface Rel-5 GP No

827 14501 Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface N4;S2 No

828 32502 Stage 2 - Concept N4;S2 No

829 14502 Stage 2 - 23.060 change - Definition of Inter BSC NACC N4;S2 No

862 50101 Flow control supporting an MS with multiple data flows with different QoS over the Gb interfaceRel-5 GP No

863 50102 Update of stage 2 specifications GP No

864 32097 Concept document 23.060 (changes to) S2 No

922 2330 GERAN support for IMS Rel-5 GP No

923 2331 GERAN Header adaptation GP;S2;RP No

924 2332 Defini t ion of compression and removal modes for PDCP protocol GP;S2;RP No

925 2333 Conceptual  descr ipt ion in stage 2 GP;S2;RP No

926 2334 Necessary changes on stage 3 regarding header removal GP;S2;RP No

927 2335 GERAN Radio access bearer design for IMS GP;S2;RP No

928 2422 MuM cont ro l  s ignal l ing for  conversat ional  mul t imedia serv ices GP;S2;RP No

929 2431 Ident i f icat ion of requirements GP;S2;RP No

930 2337 Necessary modif icat ions due to SIP GP;S2;RP No
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