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1 2044 Extract of WP v. 2007 March 29th for SA2 Rel-7 S2 No

4 0 ONLY SA2 RELATED TASKS SHOWN S2 No

5

57 32045 PS domain and IMS impacts for supporting IMS Emergency calls Rel-7 S2 No

59 32046 Study on Stage 2 for IMS-level solution Rel-7 23.228, 23.060, 23.0 S2 No

60 32080 Study on Stage 2 for GPRS-level solution Rel-7 S2 No

61 32100 Stage 2 Specification Phase - IMS-level Rel-7 S2 No

62 32101 Stage 2 Specification Phase - GPRS-level Rel-7 S2 Yes

69 32064 Access Class Barring and Overload Protection Rel-7 23.898 S2 No

70 32065 TR on Stage 2 Rel-7 S2 No

78 32079 Location Services enhancements Rel-7 Rel-7 23.271 S2 No

79 32093 Global Stage 2 for LCS3 (including IMS emergency location aspects) Rel-7 23.271 S2 No

81 31052 LCS for 3GPP Interworking WLAN Rel-7 22.935 S1 No

83 32108 Study of work on an LCS architecture for I-WLAN. Rel-7 23.837 S2 No

84 340007 Stage 2 CRs for LCS architecture for I-WLAN. Rel-7 S2 No

95 31063 Combinational Services Rel-7 S1 No

97 32084 Stage 2 for CSICS Rel-7 23.279 S2 No

100 32074 System enhancements for fixed broadband access to IMS Rel-7 S2 No

101 7001 TISPAN Rel 1 related aspects Rel-7 S2 No

102 32075 Stage 2 of FBI for TISPAN R1 Rel-7 S2 No

108 7002 PacketCable Related aspects Rel-7 S2 No

109 7003 Stage 2 of FBI for PacketCable Rel-7 S2 No

119 32081 Support of SMS over generic 3GPP IP access. Rel-7 TR 23.abc, TS 23.a S2 No

120 32094 FS on SMSIP Rel-7 23.804 S2 No

121 32095 Stage 2 for SMSIP Rel-7 23.204 S2 No

125 32082 Evolution of Policy Control and Charging Rel-7 S2 No

126 32102 TR for PCC Rel-7 S2 No

127 32103 Stage 2 for PCC Rel-7 23.203 S2 No

128 32109 Evolution of policy control and flow based bearer level charging Rel-7 23.207, 23.125, 23.0 S2 No

171 31062 WLAN-UMTS Interworking Phase 2 Rel-7 S1 No
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173 32096 Stage 2 on Session Continuity: covered by SAE Rel-7 S2 No

174 32110 WLAN Interworking – Private Network access from WLAN 3GPP IP Rel-7 S2 No

175 32111 WLAN-PNA - Stage 2 Rel-7 23.234, 33.234 S2 No

180 32092 Enhancements to support QoS provisioning over 3GPP/WLAN Int Rel-7 23.836 S2 No

181 7015 TR on support of QoS on WLAN Rel-7 S2 No

182 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking Rel-7 S2 No

185 32091 Voice call continuity between CS and IMS (incl. I-WLAN) Rel-7 22.101, 23.228, 32.2 S2 No

186 32104 TR for VCC Rel-7 23.806 S2 No

188 32105 Stage 2 for VCC Rel-7 23.206 S2 No

241 732097 Identification of Communication Services in IMS Rel-7 22.228, 23.228, 23.2 S2 No

242 32106 TR for ICS Rel-7 23.816 S2 No

243 32107 Stage 2 of ICS Rel-7 S2 No

246 32099 VoIMS bearer related enhancements Rel-7 S2 No

248 32098 Deleted - FS on enhancement of radio performance for VoIMS Rel-7 23.807 S2 No

253 32116 Supporting Globally Routable User Agent URIs in IMS Rel-7 23.8XX, 22.228, 23. S2 No

254 7009 TR on GRUU Rel-7 S2 No

255 7010 Stage 2 of GRUU Rel-7 S2 No

279 31053 Selective Disabling of UE Capabilities Rel-7 22.xxx S1 No

281 32089 TR on different possible architectures Rel-7 23.805 S2 No

293 713024 Multimedia interworking between IMS and CS networks Rel-7 29.163, 29.332 C3 No

294 7013 Note: Stages 1 and 2 defined in earlier Release Rel-7 S2 No

302 7046 One Tunnel solution for Optimisation of Packet Data Traffic Rel-7 S2 No

303 320002 Discontinued - Stage 2 Study for One Tunnel solution Rel-7 23.809 S2 No

304 340013 One Tunnel Deployment Guideline Rel-7 23.9de S2 Yes

305 320003 Stage 2 specification for One Tunnel solution Rel-7 23.060 S2 No

319 320029 CSI Terminating Session handling Rel-7 23.228, 23.279 S2 No

320 340014 Stage 2 of CStermS Rel-7 23.228, 23.279 S2 No

342 32113 Deleted - PS domain and IMS support for IMS Emergency sessions Rel-7 23.867, TS 23.abc, S2 No

343 32114 Deleted - IMS aspects to support IMS Emergency sessions Rel-7 23.867, TS 23.abc, S2 No

344 32115 Deleted - PS domain aspects to support IMS Emergency sessions Rel-7 23.867, TS 23.abc, S2 No
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353 32112 FS on IMS enhancts and optimisations for RT comm Rel-7 23.818 S2 No

355 31054 FS on IMS with real time services deployment Rel-7 S1 No

357 32076 TR on Stage 2 (IMS services using CS bearers) Rel-7 23.899 S2 No

358 32117 (FS on) Terminating Session handling Rel-7 23.819 S2 No

384 32073 (FS on) Enhancement of E2E QoS Rel-7 23.802 S2 No

386 32085 (FS on) 3GPP System Architecture Evolution Rel-7 S2 No

387 32086 Stage 2 Interim conclusion for RAN Work to start Rel-7 23.882 S2 No

388 32087 Stage 2 FS on 3GPP architectural development Rel-7 23.882 S2 Yes
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