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! 2044 Extract of WP v. 2007 March 29th for SA2 Rel-7 S2| No : : :
4 0 ONLY SA2 RELATED TASKS SHOWN S2 No : : :
5
57 | 32045 PS domain and IMS impacts for supporting IMS Emergency calls  Rel-7 s2 No I ——()
59 32046 Study on Stage 2 for IMS-level solution Rel-7 23.228, 23.060, 23.! S2 No 5 5 5
60 32080 Study on Stage 2 for GPRS-level solution Rel-7 S2 No

61 32100 Stage 2 Specification Phase - IMS-level Rel-7 S2 No

62 | 32107 Stage 2 Specification Phase - GPRS-level Rel-7 52| Yes

69 32064 Access Class Barring and Overload Protection Rel-7 23.898 $2 No

70 32065 TR on Stage 2 Rel-7 S2 No

78 32079 Location Services enhancements Rel-7 Rel-7 | 23.271 $2| No

79 32093 Global Stage 2 for LCS3 (including IMS emergency location aspects) Rel-7 23.271 S2 No

81 31052 LCS for 3GPP Interworking WLAN Rel-7 22.935 $1 No

83 32108 Study of work on an LCS architecture for I-WLAN. Rel-7 23.837 S2 No

84 340007 Stage 2 CRs for LCS architecture for I-WLAN. Rel-7 S2 No

95 31063 Combinational Services Rel-7 $1 No

97 32084 Stage 2 for CSICS Rel-7 23.279 S$2  No

100 | 32074 System enhancements for fixed broadband access to IMS Rel-7 $2 No

101 7001 TISPAN Rel 1 related aspects Rel-7 S$2 No

102 32075 Stage 2 of FBI for TISPAN R1 Rel-7 S2  No

108 7002 PacketCable Related aspects Rel-7 S$2 No

109 7003 Stage 2 of FBI for PacketCable Rel-7 S2 No

119 | 32081 Support of SMS over generic 3GPP IP access. Rel-7 TR23.abc, TS23.a  S2 No

120 32094 FS on SMSIP Rel-7 23.804 S$2  No

121 32095 Stage 2 for SMSIP Rel-7 23.204 S$2  No

125 | 32082 Evolution of Policy Control and Charging Rel-7 $2 No

126 32102 TR for PCC Rel-7 S$2  No

127 32103 Stage 2 for PCC Rel-7 23.203 S$2  No

128 32109 Evolution of policy control and flow based bearer level charging Rel-7 23.207,23.125,23.  S2 No

171 31062 Rel-7 S1 No

WLAN-UMTS Interworking Phase 2
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173 32096 Stage 2 on Session Continuity: covered by SAE Rel-7 S2  No

174 | 32110 WLAN Interworking — Private Network access from WLAN 3GPP || Rel7 $2 No :

175 32111 WLAN-PNA - Stage 2 Rel-7 23.234, 33.234 S2  No

180 | 32092 Ephancements to support QoS provisioning over 3GPP/WLAN In{ Rel-7 23.836 S2  No : :

181 7015 TR on support of QoS on WLAN Rel-7 §2  No

182 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking Rel-7 S2 No |

185 | 32091 Vojce call continuity between CS and IMS (incl. -WLAN) Rel-7 22.101,23.228,32. 82 No : :

186 32104 TR for VCC Rel-7 23.806 S2  No

188 32105 Stage 2 for VCC Rel-7 23.206 S2  No .

241 | 732097 |dentification of Communication Services in IMS Rel-7 22.228,23.228,23.  S$2 No :

242 32106 TR for ICS Rel-7 23.816 S2  No

243 | 32107 Stage 2 of ICS Rel-7 S2  No

246 | 3209 VoIMS bearer related enhancements Rel-7 S2 No

248 32098 Deleted - FS on enhancement of radio performance for VolIMS Rel-7  23.807 S2  No

253 | 32116 Supporting Globally Routable User Agent URIs in IMS Rel-7 23.8XX,22.228,23.  S2 No : :

254 7009 TR on GRUU Rel-7 S2  No f

255 7010 Stage 2 of GRUU Rel-7 S2  No r—

279 | 31053 Selective Disabling of UE Capabilities Rel-7 | 22.x0cx st No Y

281 | 32089 TR on different possible architectures Rel-7 23.805 S2  No

203 | 713024 Multimedia interworking between IMS and CS networks Rel-7 29.163, 29.332 c3 No )

294 7013 Note: Stages 1 and 2 defined in earlier Release Rel-7 S$2  No

302 | 7046 One Tunnel solution for Optimisation of Packet Data Traffic Rel-7 s2 No | (s e—

303 | 320002 Discontinued - Stage 2 Study for One Tunnel solution Rel-7 23.809 S2 No E—

304 | 340013 One Tunnel Deployment Guideline Rel-7|23.9de 52| Yes | S E—————

305 | 320003 Stage 2 specification for One Tunnel solution Rel-7 23.060 S2  No Nk

319 | 320029 CS| Terminating Session handling Rel-7 23.228, 23.279 S2 No G e e &

320 340014 Stage 2 of CSterm$S Rel-7 23.228, 23.279 S2 No _

342 32113 Deleted - PS domain and IMS support for IMS Emergency sessions Rel-7 23.867, TS 23.abc, S2 No “ : E

343 32114 Deleted - IMS aspects to support IMS Emergency sessions Rel-7  23.867, TS 23.abc, S2  No ‘ 23/06

344 32115 Deleted - PS domain aspects to support IMS Emergency sessions Rel-7 23.867, TS 23.abc, S2  No .

‘: 23/06
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%38 | %2112 FS on IMS enhancts and optimisations for RT comn Re*7 2818 52 No ————
355 | 31054 FS on IMS with real time services deployment Rel-7 $1 No |
357 32076 TR on Stage 2 (IMS services using CS bearers) Rel-7 23.899 S2 No
358 | 32117 (FS on) Terminating Session handling Rel-723.819 S2 No | —
384 | 32073 (FS on) Enhancement of E2E QoS Rel-7 23802 $2 No
386 | 32085 (FS on) 3GPP System Architecture Evolution Rel-7 2 No I —()
387 32086 Stage 2 Interim conclusion for RAN Work to start Rel-7 23.882 S2  No
388 | 32087 Rel-7 23.882 S2  Yes _:,
— : :

Stage 2 FS on 3GPP architectural development
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