ID |Jnique_lIC Name Resou | Impacted | Modifi¢ | Acronym
Names | TSs and
TRs 3, 2006 | Qtr 1, 2007 | Qtr 3, 2007 | Qtr 1, 2008
SeplNov|Jan|MarMay| Jul [Sep[Nov|Jan|MarMa
1 2044 Rel-8 WP for SA 2 - VERSION 2007 March 29th No T B ?
2 0 TASKS OF ALL WGs SHOWN No
3
4 0 Release 8 Features AN,SA No
5 20068 3G Long Term Evolution RP No |LTE
6 330018 3G Long Term Evolution — Physical Layer R1 36.2xy No  LTE-Phys
7 330019 3G Long Term Evolution — Radio Interface Layer 2 and 3 Protocol Aspec  R2 36.3xy No LTE-L23
8 330020 3G Long Term Evolution — eUTRAN Interfaces R3 36.4xy No  LTE-interfaces
9 330021 3G Long Term Evolution — RF Radio Transmission/Reception, System P R4 36.1xy No LTE-RF
10 | 320005 3GPP System Architecture Evolution Specification S2 23.228,23 No SAES
1" 320022 Requirements for evolution of the 3GPP system architecture S1 22278 No  AIPN-SAE
12| 340018 Deleted - GPRS enhancements for LTE access S2 23.401 Yes SAES-GPRS_LTE
13 | 340037 Deleted - Architecture enhancements for non-3GPP accesses S2 23402  Yag SAES-non_3GPP
14 320030 Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution S2 23.002,23 No  SAES-St2
15 0 SA aspects of System Architecture Evolution No
16 0 High level functions (common high level functions for all accesses) S2 Yes
17 0 Functions and procedures for SAE to support LTE access S2 Yes
18 0 Functions and procedures for SAE to support 3GPP accesses (LTE <-> 2G/3G) S2 Yes
19 0 Functions and procedures for SAE to support non-3GPP accesses S2 Yes
20 0 Functions and procedures for SAE to support LTE MBMS S2 Yes
21 0 Functions and procedures for SAE to support LCS S2 Yes
22 0 Single Radio Voice Call Continuity S2 Yes
23 0 SAE impacts on IMS S2 Yes
24 0 SAE aspects of Emergency Calls S2 Yes
25 | 340019 CT aspects of System Architecture Evolution CP 24.8yz,29 No SAES-St3
26 | 350019 CT1 aspects of SAES c1 No SAES-St3
27 340049 Network selection procedures C1 No  SAES-St3-netsel
28 340020 UE NAS mobility procedures in idle and active mode C1 No  SAES-St3-NASmc
29 340050 Bearer control and QoS aspects C1 No  SAES-St3-BCQOS
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30 340051 CT1 SAE impact on existing capabilities C1 No  SAES-St3-CT1img Q
31 340052 Interoperability C1 No SAES-St3-interop _
32 340053 CT1 security aspects C1 No  SAES-St3-CT1sec ::
33 | 350020 CT3 aspects of SAES c3 No SAES-St3 =
34 | 340022 PCC aspects of SAE c3 No SAES-St3-PCC E
35 340023 Interworking between EPC and external PDNs C3 No  SAES-St3-intwk _
36 | 340025 QoS mechanisms c3 No SAES-St3-QoS —
37 | 340054 CT3 SAE impact on existing capabilities c3 No SAES-St3-CT3img [ e————
38 | 350021 CT4 aspects of SAES c4 No SAES-St3 ;
39 | 340026 EPC - HSS interface ca No SAES-St3-EPC_H l::i
40 | 340055 Within EPC c4 No SAES-S3-EPC ey
41| 340056 EPC - GPRS c4 No SAES-St3-EPC_G R ————
42 340057 EPC - non-3GPP IP access C4 No  SAES-St3-EPC_n: _;—E:i
43 | 340058 AAAJHSS related ca No SAES-St3-AAA_H T ———
44| 340059 EPC - AAA interface c4 No SAES-S3-EPC_A ey
45 | 340060 EPC - EPC c4 No SAES-St3-EPC_E s s s -
46 | 340028 SAE / LTE identities ca No SAES-St3-IDs _;__;:
47 340061 MME - SGSN "signalling free" protocol C4 No  SAES-St3-MME_S ::
48 | 340062 CT4 SAE impact on existing capabilities ca No SAES-St3-impacts e
49| 340021 Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects) ct No  SAES-St3-sig ey
50 | 340027 Deleted -User and Control plane protocols c4 No  SAES-St3-prot E____
51 50583 GERAN support for GERAN - 3G Long Term Evolution interworking ~ GP 24.008,43 No GELTE -
52 | 320014 Enhanced USIM Phonebook cé No eUPHBOOK :
53 | 320015 Requirements for eUPHBOOK C6 21.111 No eUPHBOOK-St1
54 | 320016 Implementation of eUPHBOOK C6 31.102 No eUPHBOOK-St23 —5
55 7042 Enhancements for VGCS Applications S1 42.068 No EVA : 5
56 320021 SA1 aspects for EVA S1 42.068 No EVA-s1
57 320019 C1 aspects for EVA C1 43.068,44 No EVA-c1
58 320020 C4 aspects for EVA C4 29.002 No EVA-c4
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59 52148 GERAN2 Aspects of EVA G2 44.018,48 No EVA-EVGCSA E s
60 31088 |MS Service Brokering enhancements $1 22.228 No ISB L
61 | 320027 Stage 1 of ISB S1 22228 No ISB-s1
62 | 340044 Multimedia Priority Service $1 22153 No |PRIOR
63 | 320023 Service Requirements for PRIOR S1 22153 No  PRIOR-EMR
64 340012 Multimedia Priority Service for PRIOR C1 24.229 No  PRIOR-MM
65 | 330005 eCall Data Transfer — Requirements S1 22101,22 No  EData
66 | 330006 | ocal Charging Zone Requirements §1)22.115 No |LCZR
67 | 330007 Enhancements to BS30 Bearer service for Videotelephony S1 22.002,22 No  BS30
68 | 330008 NDS Authentication Framework Extension for TLS $3/33.310 No | NDSAFTLS
69 | 330010 Deleted (never approved) FBI Phase 2 S2 No  FBI2
70 7005 System enhancements for TISPAN Rel 2 S2 No | FBI2-TISP2
7 7006 Proposed for deletion (no official WI) - Stage 2 of FBI for TISPANR2-R  S2 Yes FBI2-TISP2-s2
72 7007 Protocol impact of FBI for TISPAN R2 o No  FBI2-TISP2-c1
73 | 330011 Charging harmonization for NGN between 3GPP and ATIS-TMOC S5 32.297 No  FBI2-TISP2-CH
74 | 350005 |MS Enhancements for support of Packet Cable access S2 No | PkiCbl
75 | 340008 IMS Enhancements for Security Requirements in Support of Cable Deplr  S3 33.203,33 No  PktCbl-Sec
76 | 340008 S3 Aspects of PktCbl-Sec S3 33.203,33 No PktCbl-Sec
77 | 350006 CT1 Aspects of PktCbl-Sec C1 24.229,24 No PkiCbl-Sec
78 | 350007 CT4 Aspects of PktCbl-Sec C4 29.228,29 No PkiCbl-Sec
79 350008 IMS Enhancements for Cable Client Types and Deployment Models S2 No  PktCbl-Deploy
80 350009 Architecture aspects of PktCbl-Deploy S2 Yes PktCbl-Deploy
81 350010 CT1 aspects of PktCbl-Deploy C1 24.229,24 No PktCbl-Deploy
82 | 350011 IMS Inter-working Aspects in Support of Cable Regulatory requirements  S2 23.228 No  PktCbl-Intw
83 350012 Architecture aspects of PktCbl-Interwork S2 23.228 Yes PktCbl-Intw
84 350013 CT1 aspects of PktCbl-Deploy C1 24.229 No  PktCbl-Intw
85 | 330017 Services Alignment (also known as Service Migration) §1)22.182 No | CusAlert
86 | 340029 Support of Customised Alerting Tone Service §1)22.182 No | CusAlert
87 | 340030 |.WLAN NSP S1 22234 No IWLANNSP
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88 | 340031 Support of Service-Level Interworking for Messaging Services S1 2210522 No  MESSIW . § :
89 | 340032 pelete - was a Rel7 item - LCS for 3GPP Interworking WLAN §2 2323423 Yeg LCS4_WLAN i -
90 | 340063 QAM&P 8 (not yet official) s5 No OAMS I M
99 | 350014 Registration in Densely-populated area (RED) §1)22.101 No |RED
100 | 350015 | awful Interception in the 3GPP Rel-8 S1 33.106,33  No
101 | 320001 (Small) Technical Enhancements and Improvements for Rel-8 Al No | TEl8
102 | 350016 Charging Management small Enhancements S5 32.2xy No  CHs
103 | 350016 Online charging correlation S5 32.240,32  No
104 0 Rel-8 Feasibility Studies AN.SA No
105 7027 Study on Facilitating Machine to Machine Communication in GSM ai S 22.868 No | M2M
106 | 31067 AJl-IP Network (AIPN) S1 22.978 No AIPN
107 31059 All-IP Network Feasibility Study S1 22978 No  AIPFS
108 | 31068 Stage1 S1 22258 No AIPN
109 | 320028 Study on Stage 2 aspects of IMS Service Brokering §2 23810  Ygg ISB_ST2_SDY
110 | 320024 Study of Requirements of IP-Multimedia Subsystem (IMS) Multimedi  S1 22.948 No  Sl-IMSconf
111 ] 320025 Study on support of a Public Warning System (PWS) S1 22.968 No  PWS-SI
112 | 320026 Study on Protection against SMS and MMS spam S3 33.9xx No  CPSMal
113 | 320031 Study of VCC support for Emergency Calls §2 23826  Yygg FSVCCEm
114 | 330012 Study on Centralised IMS Service Control §2 239de  Ygg IMS_CSC
115 7049 Study on IMS utilizing multicast bearer services §2 23847  Ygg FS-MLTICAST-IM
116 | 330013 Study on Dynamically reconfiguring a FDD UE receiver to reduce pa  RP 25.xxx No  FSUEPow
119 | 330016 Study on Paging Permission with Access Control (PPAC) S1 22.908 No  PPAC
120 | 340033 Study on Non 3GPP access NSP S1 22812 No  N3GtoNSP
121 | 340034 Study on Value Added Services for Short Message Service 81 22.xxx No  VAS4SMS
122 | 340035 Study on Requirements for seamless roaming and service continuit ~ S1 22.937 No  SMLSWLAN
123 | 350017 FS on Mobility between 3GPP-WLAN Interworking and 3GPP Syster S2 23837  Ygg SM3GWLAN
124 | 340067 OAM&P Rel-8 Studies (not yet official) S5 No
129 7048 S| on AS-MRFC media server control protocol C1 NewTR2¢ No MRFC
130 | 350018 FS Restoration Procedures C4 NewTR2. No FSIMS8_RP
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