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Status Report for WI to TSG

Work Item Name:
SA2 part of Full Support of Multi-Operator Core Network by GERAN
SOURCE:    Rapporteur
TSG: SA
WG: 2
E-mail address rapporteur:
nicolas dot drevon at alcatel-lucent dot com
Ref. to WI sheet:  510201
Progress Report since the last TSG (for all involved WGs):

SA2 part of FULL-MOCN-GERAN is considered as 100% complete
List of Completed elements (for complex work items):

NA
List of open issues:

None for Stage 2
Estimates of the level of completion (when possible):  

100% for stage 2 specifications
WI completion date review resulting from the discussion at the working group: 

SA#55
References to WG's internal documentation and/or TRs:

No internal documentation and /or TR.

FULL-MOCN-GERAN feature at stage 2 has been introduced via CRs to TS 23.251 
- CR 0034 rev5
- CR 0040 

