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1. Overall Description:

SA2 is working on the MTCe (Machine-Type and other mobile data applications Communications Enhancements) work item. SA#58 has prioritized MTCe-SDDTE (Small Data and Device Triggering Enhancements) and MTCe-UEPCOP (UE Power Consumption Optimizations) building blocks for Rel-12. SA2 has discussed and documented potential solutions for several key issues under these building blocks in the TR 23.887. Some of these solutions may have significant impacts to the Radio Access Networks and as such feedback is needed from RAN and GERAN experts before any conclusions can be made.
The following solutions have been identified as impacting RAN/GERAN:
1. List UEPCOP and SDDTE solutions with RAN/GERAN impact…

SA2 would appreciate any feedback of above listed solutions by RAN/GERAN on the type and amount of impacts, applicability and any other aspects that they think would be beneficial to consider as part of the architecture and development analysis work.
SA2 intends to start/continue the evaluation of the different solutions and based on input from RAN/GERAN finalize their conclusions of all solutions. When such overall evaluation is achieved, SA2 intends to again ask GERAN/RAN for feedback before taking a final decision on which solutions to progress into normative specifications.
SA2 envisions the following time-plan for this activity:

	SA2#95 Jan/Feb 2013
	This LS

	SA2#96/97 Apr/May 2013
	SA2 to complete evaluation of CN aspects of the solutions and potentially converge on solutions.

SA2 will continue to refine existing solutions and may add new solutions.

	SA2#98 July 2013
	Include RAN/GERAN input e.g. feedback on solutions described in 23.887 or solutions proposed in RAN/GERAN.
Complete evaluation. 


	SA2#99 Sep 2013
	Agree on solutions to be progressed into normative specifications (taking additional RAN/GERAN input into account e.g. feedback on solutions described in 23.887 or solutions proposed in RAN/GERAN, if available)

	SA2#100 Nov 2013
	Complete SA2 CRs


NOTE1: the above time-plan assumes to receive initial feedback from RAN2/GERAN2 by RAN2#82 (May) and GERAN2#58 (May).
NOTE2: SA2 may send additional LS to RAN/GERAN before final decision taken (decision planned for SA2#99).
2. Actions
To RAN2, GERAN2: 

SA2 kindly asks RAN2 and GERAN2 to provide input as requested above.
3. Date of Next TSG-SA WG2 Meetings:

TSG-SA WG2 Meeting #96
8–12 Apr 2013
 San Diego, US
TSG-SA WG2 Meeting #97
27–31 May 2013
 TBD, KR
�To be completed before end of SA2#95





